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CENTRAL WAREHOUSING CORPORATION  

(A Govt. of India Undertaking) 
Check list for online submission of mandatory documents. 

Sl Type of Document  Submission  
 

No. 
      

  YES  NO  

    
 

      

1 Whether copy of Registration Certificate uploaded    
 

2 Whether Experience Certificate uploaded     
 

3. Whether copy of audited balance sheet and statement    
 

 of Profit & Loss for preceding three financial years    
 

 uploaded.  (Where  the  tenderer  is  not  under  legal    
 

 obligation to get his Accounts audited, he can submit    
 

 a  Certificate  of  practicing  Chartered  Accountant    
 

 certifying his Annual Turnover and Profit after Tax for    
 

 preceding three financial years.)     
 

4. Whether certificate of net worth duly certified by the    
 

 Chartered Accountant uploaded as per Annexure-III.    
 

5. Whether solvency certificate as per annexure –II    
 

 uploaded.     
 

6. Whether Service Tax Registration uploaded     
 

7. Whether PAN card has been uploaded.     
 

      

8. Whether proof of EMD uploaded & proof of tender    
 

 cost uploaded.     
 

      

9. a.  Whether  affidavit  of  proprietary  firm  has  been    
 

 uploaded as per Annexure-V     
 

 or     
 

 b.  Whether copy of partnership deed in case tenderer    
 

 is a partnership firm uploaded     
 

 or     
 

 c.  Whether copy of Certificate of Incorporation m    
 

 Memorandum   of   Association   and   Articles   of    
 

 Association in case tenderer is a company alongwith    
 

 resolution of the company for authorizing the Director/    
 

 authorised signatory to sign the document uploaded.    
 

 d. Whether power of Attorney in favour of signatory    
 

 (IES) duly attested by notary as per Annexure- VI be    
 

 uploaded.     
 

 e. Whether copy of affidavit duly attested by the    
 

 notary  as  per  Annexure-  VII  &  eligibility  criteria    
 

 uploaded.     
 

10. Whether Pre-contract integrity pact has been signed    
 

 and uploaded.     
 

11. Whether  compliance  to  bid  requirement as  per    
 

 Annexure -IV uploaded.     
 

     
 

12. Whether  valid  registration  certificate  of  MSEs    
 

 registered   with   prescribed   agency   uploaded.    
 

 (applicable for MSEs)     
 

     2 
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CENTRAL WAREHOUSING CORPORATION  
(A Govt. of India Undertaking) 

 
GENERAL GUIDELINES 

 
1. This book of “General Conditions of Contract” is applicable to both type of tenders 

i.e. “percentage rate tenders and item rate tenders”. Accordingly, alternative 
provision for condition No. 4, 10 and 12 of the General Rules and directions are 
given in this book. The appropriate alternatives will be applicable in specific cases 
depending on whether this is used for percentage rate tender or item rate tender.  

 
2. The tenderers must furnish full, precise and accurate details in respect of 

information asked for in appendix I & II attached to the form of tender.  
 
3. Schedules A to F, Special conditions/ specifications can be seen at website 

www.cewacor.nic.in, www.tenderwizard.com and www.tenderhome.com and can be 
downloaded from the website www.cewacor.nic.in.  

 
4. All blanks are confined to Notice Inviting Tender and Schedules A to F.  
 
5. Authority issuing Notice INVITING TENDERS shall fill up all the blanks with NIT and 

in Schedule ‘B’ to ‘F’ before uploading on the above-mentioned websites.  
 
6. The intending tenderers will quote their rates on the specified page of SCHEDULE 

OF QUANTITIES.  
 
7. The proforma for registers and schedules A to F are only for information and 

guidance.  
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TENDER NO.CWC/Engg. Div./Inverters/2016-17                DATE: 16.03.2017 
 

NOTICE INVITING TENDER (FOR PRESS) 
(Only through e-tendering) 

CWC invites Online E-Tenders under two bid system from the reputed manufacturers / 
Authorized dealers/ distributers and CPWD electrical license holder contractors, for the 
following works:- 
Sl. 
No 

Description Qty Cost of 
Bid 

docume
nt (Rs) 

Last Date of 
submission of 
tender, EMD, 
cost of tender 

and other 
documents  

EMD
(Rs) 

Date 
of 

openin
g of  

Techni
cal Bid 

1. 
 

 

 

 

 

Providing & Installation, 
Testing and Commissioning 
of Air Conditioners in 
Corporate Office Building, 
Central Warehousing 
Corporation HAUZ  KHAS 
NEW DELHI. 

 
 
 
 

One 
job 

 
 
 
 
1000/-

 
 
 
15.00 hr on or 
before 
31.03.2017      

 
 
 
 
1.30 
lakh 

 
 
 

15.30 
hr on 
31.03.
2017    

2. Supply, Installation and 
Testing of one unit each for 
listed centers of 5.5 KVA 
Sinewave Inverter one 
phase in one phase out, 
with required no of 12V 
140AH tubular batteries 
with suitable rack for 
inverters and trollies for 
every set at every Centre of 
Central Warehousing 
Corporation at the listed 
centers. 

 
 
 
 

One 
job 

 
 
 
 
1000/-

 
 
 
15.00 hr on or 
before 
31.03.2017       

 
 
 
 
1.20 
lakh 

 
 
 

15.30 
hr on 
31.03.
2017    

Detailed tender notice alongwith technical specifications, conditions and 
complete tender document may be seen and downloaded from the CWC 
website www.cewacor.nic.in and can be seen on 
www.tenderwizard.com/CWC.  

 
 

                                                                   Superintending Engineer (Elect.) 
 



CENTRAL WAREHOUSING CORPORATION 
 
Contractor who fulfils the following requirements shall be eligible to quote the rates.  
Joint ventures are not accepted. 
 

1. REGISTRATION   
Contractor should be registered in appropriate class of MES / CPWD / 
Railways / Any Govt. Department/State PWDs / Public Undertakings and 
Govt. Sector Construction Agencies.  

 
 

2. EXPERIENCE CERTIFICATE   
Contractor should have satisfactorily completed the similar nature of work 
during the last seven years ending last day of the month previous to the one 
in which tenders are invited in the concerned Govt. Department/Public 
Sector Undertaking and completion certificate enclosed as per the following 
requirements. 

 
a) Three similar works each costing not less than 40% of the E.C. i.e. Rs. 

24.00 lakh 
OR  

b) Two similar works each costing not less than 60% of the E.C. i.e.  
Rs.36.00 lakh  

OR  
c)     One similar work costing not less than 80% of the E.C. i.e. Rs.48.00 

lakh 
 

Similar executed works shall be brought to current costing level by enhancing 
value of work at simple rate of 7% per annum, calculated from the date of 
completion to last date of receipt of tender. 
  

3. TURNOVER   
Contractor must have a minimum average annual financial turnover of 
Rs.60.00 lakh (100% of E.C) during the last three financial years ending 
31st March of the previous financial year in which tenders are invited and 
enclosed the audited Balance Sheet and statement of Profit & Loss for the 
preceding three financial years with the tender. In case balance sheet and 
statement of Profit & Loss for the immediate preceding financial year have 
not be prepared/ audited, the account for one more preceding financial year 
can be submitted.  
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4. NET WORTH   
Tenderer should submit positive net worth certificate duly certified by a 
practising Chartered Account as per Annexure-III based on the latest 
financial year for which accounts i.e. Profit & Loss Account and Balance 
Sheet has to be enclosed with the tender.  

 
5. SOLVENCY CERTIFICATE- FORMAT & VALIDITY.   

The contractor must have a solvency of Rs.24.00 lakhs (40% of EC duly 
certified by the Banker and solvency certificate should not be more than 06 
months old prior to the date of submission of tender or should have validity 
as on last date of submission of tender. The solvency certificate should be 
submitted in any of the formats given in Annexure -II for the purpose of 
guidance. Minor deviation in the wordings can be accepted in case it is valid 
as on date of submission of the tender or issued not more than 06 months 
before the last date of submission of tender.  
  

6. SERVICE TAX REGISTRATION   
Contractor must have valid service tax registration certificate from the 
concerned authority.  

 
7. PAN CARD   

Tenderer must enclose copy of PAN card alongwith tender.  
  

8. EMD, COST OF TENDER & TENDER PROCESSING FEE.   
Contractor must submit the following:   
a. EMD in the form of Accounts Payee, Demand Draft/Pay order/ Bankers 

cheque of a Scheduled bank/ Nationalised bank issued in favour of EE, 
CWC, Construction Cell, Delhi or through e-payment/ NEFT/RTGS. Proof 
to be submitted/ uploaded with the tender as per details given below:  

 
(i) Name of the bank : Vijaya Bank, Hauz Khas 
(ii) Account No. : 60150101101058 
(iii) IFSC Code No. : VIJB0006015 

b. Cost of tender in the form of Accounts Payee, Demand Draft/Pay order/ 
Bankers cheque of a Scheduled bank/ Nationalised bank issued in favour 
of EE, CWC, Construction Cell, Delhi or through e-payment/ NEFT/RTGS. 
Proof to be submitted/’ uploaded with the tender.  

 
c. Tender processing fee (Non- refundable) would be paid mandatorily to 

M/s KEONICS through e-payment/NEFT through the portal 
www.tenderwizard.com/CWC.   
The last date and time of receipt of EMD, tender fee and processing fee 

shall be the due date and time of opening of technical bid.  
However, in case of e-payment, the proof of EMD and cost of Tender i.e. 

receipt/ acknowledgment is compulsorily required to be uploaded with the 
 



tender. The tender processing fee is to be paid to M/s KEONICS by E-payment 
only. 

 
9. ORGANISATION DETAILS: 
 
 
� In case the tenderer is a proprietorship firm, they will submit an affidavit as 

per Annexure -V   
� In case the tenderer is a partnership firm, a certified copy of the partnership 

deed shall be submitted by the tenderer.  
� In case the tenderer is a company (whether Private or public), a certified 

copy of Certificate of Incorporation together with Memorandum and Article 
of Association shall be submitted ).   

� In other cases, certified copy of Certificate of Incorporation shall be 
submitted by the tenderer.  

 
 
10. COMPLIANCE TO BID REQUIREMENT   

Tenderer shall submit a declaration as per Annexure-IV with the technical bid 
confirming that he/she/they has understood the tender documents and his/ her/ 
their bid complies with the tender requirements / terms & conditions of the 
tender documents, he/she/they has/have quoted the rates without any 
condition and deviation and the rates quoted are as per the tender documents. 
Tenderer need not to submit / upload the full tender document.  

 
11. Tenderer shall also submit an Affidavit duly attested by Notary as per 

Annexure-VII certifying that the documents submitted alongwith with the 
tender are under his knowledge and are authentic, genuine, copy of their 
originals and no part of them is false, forged or fabricated.  

 
12. PRE-CONTRACT INTEGRITY PACT  
 
 

Tenderer will have to sign the pre-contract integrity pact as per the enclosed 
performa for contracts having estimated value of Rs. 2.00 crore or more and 
submit the same with the tender and duly signed copy has to be submitted 
with the tender.  

13. CONCESSIONS TO MICRO AND SMALL ENTERPRISES 
 

“MSEs registered with the prescribed agencies are exempted from payment of 
EMD and cost of tender and should enclose the proof of their being registered 
with agencies mentioned in the tender document as per Annexure -I. Their 
registration should be valid as on last date of submission of tender and they  
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should also mention the terminal validity of their Registration, failing which 
their offer shall not be considered for benefits detailed in MSE Notification of 
Govt. of India dated 23.3.2012 or any other notification issued thereafter.” 
Terms for Micro & Small Enterprise shall be as per Annexure-I. 

 
14. Tenderer shall submit a Power of Attorney in favour of signatory(ies) duly 

attested by the notary as per Annexure -VI which is for the purpose of 
guidance only and deviation on the wording can be accepted.  

 
15. Tenderer should upload all the required documents with the tender under 

valid digital signatures. Uploading of tender with digital signature shall imply 
that all tender terms and conditions are accepted by the tenderer.  

 
 
16. SEEKING CLARIFICATION/ DOCUMENTS FROM THE TENDERERS 

AFTER SCRUTINY OF TECHNICAL BID.  
 

Technical bids would be opened at 3.30 p.m. on 31.03.2017 and the same 
would be scrutinized by the committee of the CWC officers. The officers will 
scrutinize the bid received to see whether they meet the basic requirement as 
incorporated in the bid document. The bids which do not meet the basic 
requirement shall be treated as unresponsive and ignored. The grounds due to 
which a bid may be declared as unresponsive and to be ignored during the 
initially scrutiny shall be as per Point No.1 of Annexure-VIII. The corporation 
shall further evaluate the technical bids as per point no. 2 of the Annexure- 
VIII to determine whether the required documents as asked have been 
submitted and technical bid is generally in order as per the qualifying conditions 
of the tender. If necessary Corporation can ask the tenderer for any specific 
clarification related to qualifying document/ condition or can seek missing 
document(s) within specified time of 10-15 days. The procedure for this 
purpose shall be followed as per para no. 3 of Annexure – VIII & specific 
clarification and missing documents are required to be uploaded on same portal 
as per the procedure prescribed therein. The decision of the committee to 
evaluate technical bid would be final.  

 
17. Date of opening of Financial bids shall be intimated later on. After opening 

of financial bid and in the event of any document found fabricated/ forged/ 
tempered/ altered/ manipulated during verification, then the EMD of the 
bidder shall be forfeited and he/ they/ himself/ themselves would disqualify 
for future participations in the tender of Central Warehousing Corporation 
for the next 05 (five) years.  
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18. Tenderers or their authorized representative who may wish to be present, 
may attend the opening of the technical bids whereas financial bids by only 
those who are found eligible in technical bids.  

 
19. The contractor should carefully read the contents of the Notice Inviting 

Tender and ensure compliance of all requirements before submitting the 
tender. Non compliance of the instructions/directions contained in the NIT 
will lead to rejection of the tender.  

 
 
 
 
 

SUPERINTENDING ENGINEER 
 
DISTRIBUTION FOR WIDE 
PUBLICITY 1. Website 
i)www.tenderwizard.com/CWC 
ii) www.cewacor.nic.in.   
iii) www.tenderhome.com.    
2) Notice Board.   
3) Working Contractors.  
 
Copy to:-   
1. The Manager (A/Cs), CWC, CO, Delhi.  
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Annex - I 
 
 
Terms for Micro & Small Enterprises to be included in the Tender 
 
 
(a) Tender document shall be provided free of cost to Micro & Small 

enterprises(MSEs).  

 
(b) MSEs registered with the agencies for the item/s tendered will be 

exempted from payment of Earnest Money Deposit(EMD).  

 
(c) MSEs who are interested in availing themselves of these benefits and 

preferential treatment, will enclose with their offer the proof of their 

being registered for goods produced and services rendered with any 

of the agencies mentioned in the notification of Ministry of MSME 

indicated below along with the bid.  

 
(i) District Industries Centers  

 
(ii) Khadi and Village Industries Commission  

 
(iii) Khadi and Village Industries Board  

 
(iv) Coir Board.  

 
(v) National Small Industries Corporation  

 
(vi) Directorate of Handicraft and Handloom  

 
(vii) Any other body specified by Ministry of MSME.  

 
 
(d) The MSEs must also indicate the terminal validity date of their 

registration which should be valid as on last date of submission of 

tender. MSEs seeking exemption and benefits should enclose a 

attested / self-certified copy of valid registration certificate, giving 

details such as validity, stores / services etc. failing which they run 

the risk of their bid being passed over as ineligible for the benefits 

applicable to MSEs.  
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(e) The benefit as stated above to MSE, shall be available only for goods 

/ services produced & provided by MSEs for which they are 

registered.  

 
(f) In case the MSE does not fulfil the criteria at Sr. No(c), (d) and (e) 

above, such offers will not be liable for consideration of benefits 

detailed in MSE notification of Government of India dated 23.03.12 

and any other notification issued thereafter.  

 
(g) Participating MSEs quoting price within price band of L1+15 percent 

shall also be allowed to supply a portion of requirement by bringing 

down their price to L1 price in a situation where L1 price is from 

someone other than a Micro and Small Enterprise and such Micro and 

Small Enterprise shall be allowed to supply upto 20 percent of total 

tendered value. In case of more than one such MSE, the supply will be 

shared proportionately (to tendered quantity). However, for 

procurement of services or supplies where quantity is not splittable or 

non-dividable, MSE quoting price within the price band or L1+15% may 

be awarded for full / complete supply of total tendered value.  
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Annex – II 
 

Format of Solvency Certificate  
Format 1 
 
No…………………………….….. 

To 

…………………………….…..  
…………………………….….. 
 
This is to state that to the best of our knowledge and information, Mr. / 

Ms. / M/s ………….. a customer of our Bank is respectable and can be 

treated as good up to a sum of Rs………. (Rupees in words 

………………………………….). It is clarified that this information is furnished 

without any risk and responsibility on our part in any respect whatsoever 

more particularly either as guarantor or otherwise. This certificate is issued 

at the specific request of the customer. 

 
Place: For BANK  
Date: MANAGER  

OR  
Format 2 
 
No…………………………….….. 
 
To  
…………………………….…..  
…………………………….….. 
 
This is to certify that as per information available, Shri / Smt. / 

Ms………………….., is solvent upto Rs……………….. (Rupees …………….. 
…………………………………………………………). This certificate is valid for 

the period from …………………….. to ……………………… This certificate is 

issued without any guarantee or responsibility on the part of the Bank or 

any of its employees. 
 
Place: For BANK  
Date: MANAGER 
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Annex - III 
 

Format of Net Worth 
 
A. The Net Worth of Mr./Ms./M/s   

___________________________________  for  last  Financial  Year  
___________ is Rs.__________ lakhs as per his/her/their books of 
Accounts.  

 
(Note: Net Worth means sum total of paid up share 
capital plus free reserves. Further any debit balance of 
Profit and Loss Account and Misc. Expenses to the extent 
not adjusted / or written off, if any, shall be reduced from 
Reserves and Surpluses.  

 
 
 
 

Signature of Chartered Accountant  
Name:  
Membership No.:  
Seal: 
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Annex - IV 
 

COMPLIANCE TO BID REQUIREMENT 
 
We hereby confirm that we have gone through and understood the 
Tender Document and our bid complies with the requirements / terms 
and conditions of the Tender Document and subsequent addendum / 
corrigendum (if any), issued by CWC, without any deviation / exception 
/ comments / assumptions. 
 
We also confirm that we have quoted the rates without any condition 
and deviation. 
 
The Tender has been submitted along with the required documents and 
same have been uploaded under digital signatures of the authorized 
signatory. We undertake that the tender document shall be deemed to 
be our bid and in the event of award of work to us, the same shall be 
considered for constitution of contract agreement. Further, we shall sign 
and stamp each page of the Tender Document as token of acceptance 
and as part of contract in the event of award of contract to us. 
 
 
We further confirm that we have quoted our rates in our financial bid as 
per the conditions of the Tender Document and for all the items. 
 
 
Stamp and signature of the bidder :  ___________________________ 
 
Name of the bidder : ___________________________ 
 
 
NOTE: To be stamped and signed by the authorized signatory who 
is signing the Bid and submitted alongwith the Technical Bid. 
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Annex-V 
 

AFFIDAVIT  
(For Sole Proprietary Firm) 

 
 
I, ………………………………………………..R/o  
……………………………….....................................  
…………………………………………………………………………… do hereby solemnly affirm and declare as under :‐  
1. That I am Sole Proprietor of ………………………………………………… (Sole 
Proprietor Firm Name )  
 
2. That the office of the firm is situated at   
……………………………………………………..  
………………………………………………………………………….  
 
 
 
 
 
Place: DEPONENT 
 
Date: 
 
 
VERIFICATION  
Verified that the contents of my above said affidavit are true and correct to 
thebest of my knowledge and belief and nothing has been concealed there 
from. 
 
 
 
Place: DEPONENT 
 

Date: 
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Annex - VI 
 
 

FORMAT FOR POWER OF ATTORNEY TO AUTHORIZED SIGNATORY 
 

POWER OF ATTORNEY 
 
(To be executed on non-judicial stamp paper of the appropriate value in 
accordance with relevant Stamp Act. The stamp paper to be in the name of 
the firm/ company who is issuing the Power of Attorney). 
 
We, M/s. _______________ (name of the firm/ company with address of the 
registered office) hereby constitute, appoint and authorize Mr./Ms. 
_______________ (Name and residential address) who is presently with us and 
holding the position of ____________ and whose signature is given below as our 
Attorney to do in our name and our behalf all or any of the acts, deeds or 
things necessary or incidental to our bid for the work ___________________  
(name of work), including signing and submission of application/ tender / 
proposal, participating in the meetings, responding to queries, submission 
of information/ documents and generally to represent us in all the dealings 
with CWC or any other Government Agency or any person, in connection 
with the works until culmination of the process of bidding, till the Contract 
Agreement is entered into with CWC and thereafter till the expiry of the 
Contact Agreement. 
 
We hereby agree to ratify all acts, deeds and things lawfully done by our 
said Attorney pursuant to this Power of Attorney and that all acts, deeds 
and things done by our aforesaid Attorney shall always be deemed to have 
been done by us. 
 
(In H&T tenders in the case of Consortium/ Joint Venture) 
Our firm is a Member/Lead Member of the Consortium of __________, 
________________ and __________. 
 
Dated this the _______ day of __________________20 
 
(Signature and name of authorized signatory being given Power of Attorney) 
 
____________________ 
 
(Signature and name in block letters of Proprietor / All the partners 
of the firm / Authorized Signatory for the Company)(Strike out 
whichever is not applicable) 
 
 
Seal of the Proprietorship firm / Partnership firm/ Company 
 
 
Witness 1 : Witness 2:  
Name: Name: 
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Address: Address:  
Occupation: Occupation: 
 
Notes: 
 

- In case the Firm/ Company is a Member of a Consortium/ JV, the 
authorized signatory has to be the one employed by the Lead Member.  

 
- The mode of execution of the power of Attorney should be in 

accordance with the procedure, if any, laid down by the applicable 
law and the charter documents of the executant(s) and when it is so 
required the same should be under common seal affixed in 
accordance with the required procedure.  

 
- Power of Attorney is to be attested by Notary.  
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   Annex-VII
   Affidavit 

AFFIDAVIT OF 

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.

.
,  S/o  D/o  _________________,

resident of ___________ EMPLOYED  AS  ____________________  WITH
.................................................   HAVING OFFICE AT   ..........................
PIN............................   I,the above named deponent do hereby solemnly
affirm and state as under:-

1.  That I am 

t
h
e authorized  representative  and  signatory  of

M/s.......................    
2. That the document (s) submitted, as mentioned hereunder, by M/s 
..................... along with the Tender Document submitted under covering 
letter no. ......... dated ....... towards Tender No. ........ for.......... (Project)
has / have been submitted under my knowledge.    
3.  That  the  document(s)  submitted,  as  mentioned above, by M/s
.................................. along with the Tender Document towards Tender
No.  ...............  for  ................ are  authentic,  genuine, copies of their
originals and have been issued by the issuing authority mentioned above 
and no part of the document(s) is false, forged or fabricated.  
4. That no part of this affidavit is false and that this affidavit and the 
above declaration in respect of genuineness of the documents has been 
made having full knowledge of (i) the provisions of the Indian Penal Code 
in respect of offences including, but not limited to those pertaining to 
criminal breach of trust, cheating and fraud and (ii) provisions of Tender 
conditions which entitle the CWC to initiate action in the event of such 
declaration turning out to be a misrepresentation or false representation.   
5. I depose accordingly.  
 

DEPONENT 
VERIFICATION 
I, ............................. the deponent above named do hereby verify that the 
factual contents of this affidavit are true and correct. No part of it is false 
and nothing material has been concealed there from. 
Verified at .................... on this ...............day of .................... 20 .... 
 
 
 
 
 
 
 
 
 
 
 
 
 



Annexure-VIII  
SCRUTINY OF BIDS 

 
1. Preliminary Scrutiny of Bids   

The CWC will scrutinise the bids received whether they meet the following basic 
requirements:  
a. The bid is unsigned (where the bid documents have been uploaded using the 

digital signatures of the person authorised to sign, the same shall be treated as 
duly singed.   

b. The bid is not legible.   
c. Required EMD and cost of tender has not been received.   
d. The bid validity period mentioned by the tenderer in the tender is for a shorter   

period then the period required and  stipulated in the bid document.  
e. Bidder has not quoted for all the items, as specified in schedule.   
f. The bidder has not agreed to the esewnt6ial conditions i.e. scope of supply, 

warranty/ guarantee clause, liquidated damages/ penalty clause, security 
deposit/ performance bank guarantee and dispute resolution mechanism.   
Only the bids which are not unresponsive shall be taken up for further evaluation.  

 
2. Further evaluation of stage i.e. Technical Bid   

a. The CWC shall evaluate the technical bid to determine whether they are 
complete, whether the required documents asked have been submitted, whether 
the technical bid is generally in order as per the qualifying condition of the 
tender.   

b. CWC if necessary can ask the tenderer for any clarification relating to qualifying 
document/condition or can seek missing documents within the specified time of 
10 to 15 days and specific clarification and missing document is required to be 
uploaded on the same portal on clarification Icon as per the procedure 
prescribed therein.   

c. Corporation can waive any minor infirmity or non-conformity or irregularity like 
spelling mistake(s), signature missing on any page which does not constitute a 
material deviation.   

d. The tenderer has the option to respond or not to respond to these queries.   
e. The request for clarification and missing documents(s) by the Corporation and 

the response of the bidder shall be in writing and no change in price or 
substance of the tender shall be sought, offered or permitted.   

f. If the tenderer fails to respond, within the stipulated time period or the 
clarification (s)/ document (s) submitted is non- conforming requirement of 
tender conditions, no further time will be given for submitting the same and the 
tender will be summarily rejected.  

g. All the responses to the clarifications will be part of the proposal of the 
respective tender and if the clarifications are in variance with the earlier 
information in the proposal, the information provided in later stages will be the 
part of the agreement.  
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3. Procedure for obtaining clarification / missing documents.   

i. An Icon for clarification shall appear on “Bid details” page (in front of each of the 
bidder’s name) at Corporation’s end after opening of Technical/ Financial Bid.  

ii. Corporation shall click on clarification icon for the desired bidder and enter the 
details of clarifications/ missing documents sought within the prescribed time.  

iii. After entering the details of clarification/ missing document sought by the 
Corporation, same icon shall appear at Bidder’s end for replying to the particular 
clarification/ missing document sought by the Corporation. The system will also 
send the alert to the bidder at his registered e-mail address about the 
clarification/missing document sought by the Corporation.   

iv. Bidder will click on clarification icon and will reply to the same and upload the 
required document (optional) in support of clarification sought and also submit 
missing document, if any, within the prescribed time. Bidder cannot ask for any 
clarification from the Corporation.   

v. Once the prescribed time expires, clarification icon from bidder site shall also 
disappear automatically.  

vi. After expiry of prescribed time, Corporation shall download the clarification/ 
missing document submitted by the bidder.  
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CENTRAL WAREHOUSING CORPORATION  
(A Govt. of India Undertaking) 

 
CONSTRUCTION CELL:  

NOTICE INVITING E-TENDERS 
 
On line percentage rate e-tenders are invited on the prescribed form on behalf of Central 
Warehousing Corporation from approved and eligible contractors of appropriate class 
having registered with MES / CPWD / Railways / Any Govt. Department/State PWDs / 
Public Undertakings and Govt. Sector Construction Agencies for the Supply, 
Installation and Testing of one unit each for listed centers of 5.5 KVA 
Sinewave Inverter one phase in one phase out, with required no of 12V 
140AH tubular batteries with suitable rack for inverters and trollies for 
every set at every Centre of Central Warehousing Corporation at the listed 
centers. 
 
The enlistment of the contractors should be valid on the last date of uploading of 
on-line submission of tenders. 
 
1.1 The estimated cost of the work is Rs.60.00 lakh   

This estimate, however, is given merely as a rough guide.  
 
1.2 The tender documents can be downloaded for submission subject to fulfilment of 

all conditions for eligibility criteria, EMD, cost of tender and tender processing fee 
etc. as described in the Tender Notice.  
1.2.1 The work experience as one of the eligibility criteria would be mentioned 
below:  

 
a) Three similar works each costing not less than 40% of the E.C. i.e.  
Rs.24.00 lakhs. 

OR 
b) Two similar works each costing not less than 60% of the E.C. i.e. 
Rs.36.00 lakhs. 

OR 
c)  One  similar  work  costing  not  less  than  80%  of  the  E.C.  i.e. 
Rs.48.00 lakhs 

 
The value of executed works shall be brought to current costing level by enhancing 
value of work at simple rate of 7% per annum, calculated from the date of 
completion to last date of receipt of tender. 

 
1.3 To become eligible for submission of tender, the tenderer shall have to furnish an 

affidavit/undertaking as under:  
 

“I/we undertake and confirm that eligible similar work(s) has/have not been got 
executed through another contractor on back to back basis. Further that, if such a 
violation comes to the notice of Department, then I/we shall be debarred for 
tendering in CWC in future forever. Also, if such a violation comes to the notice of 
Department before date of start of work, the Engineer-in-charge shall be free to 
forfeit the entire amount of Earnest money Deposit/Performance Guarantee.”  

1.4 Agreement shall be drawn with the successful tenderer on the prescribed format 
/form. Tenderer shall quote his/their rates as per various terms and conditions of 
the said form and it would form part of the agreement.  

 
2 The time allowed for carrying out the work will be Three months from the date of 

start as defined in Schedule ‘F’ or from the first date of handing over the site, 



whichever is later in accordance with the phasing, if any, indicated in the tender 
documents.  

 
3 The site for the work is available (see additional conditions of contract on page 
______) 

Or 
The site for the work shall be made available in parts as specified below: - 
…………………………………………………………………………..  

4 Tender documents consisting of plans, specifications, the schedule of quantities of the 
various classes of work to be done and the set of terms and conditions of the contract to 
be complied with by the contractor whose tender may be accepted and other necessary 
documents, can be seen in the office of the SE, CWC, CC,Delhi from   
20.03.2017 to 28.03.2017 upto 3.00 PM on every working day except on Sundays and 
Public Holidays.  

 
5 (i) Tenders shall be accompanied with Earnest money of Rs.1.20 lakhs (in cash upto 

Rs.10000/-) alongwith non-refundable cost of tender in the form of Pay order/demand 
draft/Bankers cheque of a scheduled bank/ nationalised bank issued in favour of EE, CWC and 
also the tender processing fee in the form as prescribed in the tender notice.  

 
6 The contractor whose tender is accepted, will be required to furnish performance 

guarantee of 5% (five percent) of the tendered amount within the period specified in 
Schedule ‘F’ . This guarantee shall be in the form of cash (in case guarantee amount is less 
than Rs.10,000/-) or Banker’s cheque of any schedule/nationalized bank/ demand draft of 
any scheduled/ nationalised bank (in case guarantee amount is less than Rs.1,00,000/-)/or 
Guarantee Bonds of any Scheduled/ Nationalised Bank or the State Bank of India in favour 
of CWC, New Delhi in accordance with the prescribed form. In case the contractor fails to 
deposit the said performance guarantee within the period as indicated in Schedule ‘F’, 
including the extended period if any, the earnest money deposited by the contractor shall 
be forfeited automatically without any notice to the contractor.  

 
7 The description of the work is as follows:  
 

Supply, Installation and Testing of one unit each for listed centers of 5.5 
KVA Sinewave Inverter one phase in one phase out, with required no of 
12V 140AH tubular batteries with suitable rack for inverters and trollies 
for every set at every Centre of Central Warehousing Corporation at the 
listed centers. 

  
Copies of the drawing and documents pertaining to the works will be open for inspection by 

the tenderers in the office of the above-mentioned officer. 
 

Tenderers are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their tenders as to the nature of ground and sub-soil (so far as 
is practicable), the form and nature of the site, the means of access to the site, the 
accommodation they may require and in general shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or affect 
their tender. A tenderer shall be deemed to have full knowledge of the site whether he/ they 
inspects it or not and no extra charges consequent on any misunderstanding or otherwise 
shall be allowed. The tenderer shall be responsible for arranging and maintaining at his own 
cost, all materials, tools and plants, water, electricity access, facilities for workers and all other 
services required for executing the work unless otherwise specifically provided for, in the 
contract documents. Submission of a tender by a tenderer implies that he has read this notice 



and all other contract documents and has made himself aware of the scope and specifications 
of the work to be done and of conditions and rates at which stores, tools and plants etc. will 
be issued 
to him by the Corporation and local conditions and other factors having a bearing on the 
execution of the work. 

 
 
 
8 The Competent Authority on behalf of Central Warehousing Corporation does not bind 

himself to accept the lowest or any other tender and reserves to himself the authority to 
reject any or all the tenders received without the assignment of any reason. All tenders in 
which any of the prescribed condition is not fulfilled and any condition including that of 
conditional rebate is put forth by the tenderer shall be summarily rejected.  

 
9 Canvassing whether directly or indirectly in connection with tenders is strictly prohibited 

and the tenders submitted by the contractors who resort to canvassing will be liable to 
rejection.  

 
10 The Competent Authority on behalf of Central Warehousing Corporation reserves to himself 

the right of accepting the whole or any part of the tender and the tenderer shall be bound 
to perform the same at the rate quoted.  

 
11 The contractor shall not be permitted to tender for works in the Central Warehousing 

Corporation in which his near relative is posted as Divisional Account Officer or as an officer 
in any capacity between the grade of Chief Engineer and Assistant Engineer (both 
inclusive). He shall also intimate the names of persons who are working with him in any 
capacity or are subsequently employed by him and who are near relatives to any officer in 
the Central Warehousing Corporation or in the Ministry of Consumer Affairs, Food & Public 
Distribution, Govt. of India, New Delhi. Any breach of this condition by the contractor 
would render him liable to be removed from the list of contractors of this Corporation. The 
contractor shall give a list of Central Warehousing Corporation’s employees related to him.  

 
12 No Engineer employed in Engineering or Administrative duties in Engineering Division of 

the Corporation is allowed to work as a contractor and also an employee of contractor for a 
period of one year after his retirement from Corporation service, without the previous 
permission of the Central Warehousing Corporation in writing. This contract is liable to be 
cancelled if either the contractor or any of his employees is found at any time to be such a 
person who had not obtained the permission of the Central Warehousing Corporation as 
aforesaid before submission of the tender or engagement in the contractor’s service.  

 
13 The tender for works shall remain open for acceptance for a Period of ninety (90) days from the 

date of opening of technical bid. If any tenderer withdraws his tender before the said period or 
issue of letter of acceptance, whichever is earlier or makes any modifications in terms and 
conditions of the tender which are not acceptable to the Corporation, then the Corporation 
shall, without prejudice to any other right, or remedy, be at liberty to forfeit 50% of the said 
earnest money absolutely. Further the tenderer shall not be allowed to participate in the re-
tendering process of the work.  
 

 



14 Tender Notice & Notice Inviting Tender shall form the part of contract document. The 
successful tenderer/ contractor on acceptance of his tender by the accepting authority, 
shall sign the agreement within the stipulated period as mentioned in the letter of 
acceptance/work order of the work and the contract agreement shall consist of : -  

 
 
 

(a) The Press Notification, Tender Notice, Notice Inviting Tender, all the documents of 
tender & contract for works including additional conditions, specifications and drawings, if any, 
forming the part of tender documents as issued/ downloaded by the tenderer from the websites 
at the time of invitation of tender and acceptance thereof together with any correspondence 
with them leading there to and also the correspondence related with verification of credentials :  

 
15 For composite tenders: -  

 
15.1.1 The Superintending Engineer in charge of the Division will call the tenders for the 

composite work. The cost of tender document and Earnest Money will be fixed with 
respect to the combined estimated cost put to tender for the composite tender. 

 
15.1.2 The tender document will include the following components: 

 
Part A :- press notification, tender notice, notice inviting tenders, tender & contract for works 

including schedule A to F for composite work, Standard General Conditions of contract 
for CWC 2012 with latest addition as applicable with all amendments/ modifications. 

 
Part B:- General/specific conditions, specifications and schedule of quantities applicable to 

composite work. 
 

15.1.3 The tenderer must associate with himself, agencies of the appropriate class eligible to 
tender for the minor components individually.  

 
15.1.4 The eligible tenderers shall quote their rates by considering all items of composite 

work. It will be obligatory on the part of the tenderer to sign the tender documents for 
all the components (The schedule of quantities, conditions and special conditions etc.)  

 
15.1.5 After acceptance of the tender by competent authority, the SE in charge of Construction 

Cell shall issue letter of award of composite work to the contractor on behalf of CWC.  
 

15.1.6 Entire work under the scope of composite tender shall be executed under one 
agreement.  

 
15.1.7. Security deposit will be worked out based on the estimated cost of all the items of the 

composite work. The earnest money will become part of the security deposit of the 
work.   

 
15.1.8. The main contractor has to associate agency(s) for minor component(s) confirming to 

eligibility criteria as defined in the tender document and has to submit detail of such 
agency(s) to Engineering-in-Charge within prescribed time. Name of agency(s) to be 
associated shall be approved by Engineering-in-Charge. 

 
 

15.1.9.     In case the main contractor intends to change any of the above agency/agencies during 



the operation of the contract, he shall obtain prior approval of Engineering-in-Charge. 
The new agency/agencies shall also have to satisfy the laid down eligibility criteria. In 
case Engineering-in- Charge is not satisfied with the performance of any agency, he can 
direct the contractor to change the agency executing such items of work and this shall 
be binding on the contractor. 

 
 
15.1.10. The main contractor has to enter into agreement with the contractor(s) associated by him 

for execution of minor component(s). Copy of such agreement shall be submitted to 
Engineering-in-Charge. In case of change of associate contractor, the main contractor 
has to enter into agreement with the new contractor associated by him.  

 
 
15.1.11. Running payment for the composite work shall be made by Engineering –in-Charge.  
 
 
15.1.12. Final bill of the whole work shall be finalized and paid by the Engineering-in-Charge.  
 
 
16. The contractor should quote the rates online in prescribed performa available with the 

tender in excel format and digitally sign. In the event of signing the tender by the tenderer 
in an Indian language, the percentage above or below and tendered amount in case of 
percentage rate tenders and total amount in case of item rate tender should also be written 
in the same language. In the case ofilliterate contractors, the rates or the amounts 
tendered to be attested by a witness.  

 
17. On acceptance of the tender, the name of the accredited representative(s) of the contactor 

who would be responsible for taking instructions from the Engineer-in-Charge shall be 
communicated by the contractor to the Engineer-in-Charge.  

 
 
18. Sales Tax or any other tax on material in respect of this contract shall be payable by the 

contactor and Central Warehousing Corporation will not entertain any claim whatsoever in 
this respect.  

 
19. The rates quoted by the tenderers/contractors should be exclusive of Service Tax or any 

other Tax levied by the Central Government in lieu of Service Tax and the same will be 
payable by the Corporation over and above the Schedule of Rates.  

 
20. Service tax or any other Tax in lieu thereof levied by the Central Govt. from time to time on the 

Services rendered by the Contractor to CWC shall be paid by CWC to the  
 

contractor over and above the Schedule of Rates, subject to the Contractor 
submitting his bills/Invoices therefor in the Format prescribed under Rule 4A(1) of 
the Service Tax Rules, 1994 or other relevant Laws, as the case may be. 

 
 
21. The tenderer, apart from being a contractor of appropriate class must associate 

himself with agencies of the appropriate class which are eligible to tender, for (i) 
Electrical (ii) Sanitary and Water Supply Installation and (iii) Horticulture.  

 
 
22. The contractor shall submit list of works which are in hand (Progress) in the 

following form:  



 
Name of Work Name and Particulars of Amount Position of Remarks

 Divisions of Department/ of work work in  
 Organisation where work  Progress  
 is being executed    

1 2 3 4 5

     
 
 
 
 
 
 
 
 
 

SUPERINTENDING ENGINEER 
for and on behalf of Central 

Warehousing Corporation 
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CENTRAL WAREHOUSING CORPORATION  
(A GOVT. OF INDIA UNDERTAKING) 

“TENDER & CONTRACT” 
 
State: __________CONSTRUCTION CELL: DELHI  

ITEM RATE TENDER & CONTRACT FOR WORKS 
 
(A)Tender for the work of:-  

 

Supply, Installation and Testing of one unit each for 
listed centers of 5.5 KVA Sinewave Inverter one phase
in one phase out, with required no of 12V 140AH
tubular batteries with suitable rack for inverters and
trollies for every set at every Centre of Central
Warehousing Corporation at the listed centers. 

(i) To be submitted online Website www.tenderwizard.com/CWC by
 3.00PM on 31.03.2017
 
(ii) To be opened online Website .tenderwizard.com/CWC in presence of tenderers or their   

authorized representative who may wish to be present at 3.30 PM on 31.03.2017 in 
the office of the SUPERINTENDING ENGINEER, CWC, CO, New Delhi 

 
(Refer Details in Tender Notice too) 

 
T E N D E R  

I/We have read and examined the Tender Notice, Notice Inviting Tender, Schedule A, 
B, C, D, E & F, specifications applicable, drawings and designs, general rules and directions, 
conditions of contract, clauses of contract, additional, special conditions, schedule of rate and 
other documents and rules referred to in the conditions of contract and all other contents in 
the tender documents for the work. 
 

I/We hereby tender for execution of the work specified for the Central Warehousing 
Corporation within the time specified in Schedule ‘F’, viz., Schedule of quantities and in 
accordance in all respects with the specifications, designs, drawings and instructions in 
writing referred to in Rule 1 of General Rules and Directions and in clause 11 of the General 
Conditions of Contract and with such materials as are provided for by, and in respects in 
accordance with such conditions so far as applicable. 
 

I/We agree to keep the tender open for ninety (90) days from the due date of 
opening(under single bid system)/ninety days from the date of opening of technical bid in 
case tenders are invited in two bid system (strike out as the case may be) and not to make 
any modifications in its terms and conditions. 
 
A sum of Rs ……….. is hereby forwarded in cash/Pay order/Demand Draft of a scheduled/ 
nationalised bank /through e-payment as EMD and cost of the tender *. If I/We fail to 
furnish the prescribed performance guarantee within prescribed period, I/We agree that the 
Central Warehousing Corporation shall without prejudice to any other right/remedy, be at 
liberty to forfeit the said earnest money absolutely. Further, if I/We, fail to commence the 
work as specified, I/We agree that the Central Warehousing Corporation shall without 
prejudice to any other right or remedy, be at liberty to forfeit the said earnest money and the 
performance guarantee absolutely, otherwise the said earnest money shall be retained by the 
Corporation towards security deposit to execute all the works referred to in the tender 
documents upon the terms and conditions contained or referred to therein and to carry out 
such deviations as may be ordered, up to maximum of the percentage mentioned in Schedule 
‘F’ and those in excess of that limit at the rates to be determined in accordance with the 
provisions contained in Clause 12.2 and 12.3 of the tender form. Further, I/We agree that in 



case of forfeiture of earnest money or both Earnest Money and Performance Guarantee as 
aforesaid, I/We shall be debarred for participation in the re-tendering process of the work. 
 
“I/we undertake and confirm that eligible similar work(s) has/have not been got executed 
through another contractor on back to back basis. Further that, if such a violation comes to 
the notice of Department, then I/we shall be debarred for tendering in CWC in future forever. 
Also, if such a violation comes to the notice of Department before date of start of work, the 
Engineer-in-charge shall be free to forfeit the entire amount of Earnest money 
Deposit/Performance Guarantee.” 

I/We hereby declare that I/We shall treat tender documents, drawings and other 
records connected with the work as secret / confidential documents and shall not 
communicate information/ derived there from to any person other than a person to whom 
I/We am/are authorized to communicate the same or use the information in any manner pre-
judicial to the safety of the Corporation. 
 
Dated____________________ 
 
 

Signature of Contractor  
Postal Address 

 
 
Witness: 
Address: 
Occupation:  
* Cost of the tender to be deposited along with the EMD would be applicable only to those 
contractors who will download the tenders from the websites as mentioned in the NIT. 
 
 



ACCEPTANCE 
  

The above tender (as modified by you as provided in the letters mentioned 
hereunder) is accepted by me for and on behalf of Central Warehousing Corporation for a 
sum of Rs______________ (Rupees_______________________________________) 
i.e.___________%age above/below the estimated cost of work of Rs.____________  
(Rupees___________________________________________) . The letters referred to below 
shall form part of this contract agreement. 
a)______________________________________ 
b)______________________________________ 
c)______________________________________ 
 
 
 

For & on behalf of CWC 
Signature…………………… 
Designation………………..  

Dated: ……………. 
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CENTRAL WAREHOUSING CORPORATION  
(A Govt. of India Undertaking) 

 
GENERAL RULES AND DIRECTIONS 

 
1. All works proposed for execution by contractor will be notified in a form of Tender 

Notice pasted in public places and signed by the Officer Inviting Tender or by Publication in 
Newspapers as well as web sites as indicated in the tender notice as the case may be. 
 

This form will state the work to be carried out, as well as the date for submitting and 
opening of tenders and the time allowed for carrying out the work, also the amount of 
earnest money to be deposited with the tender, and the amount of Security Deposit and 
performance guarantee to be deposited by the successful tenderer and the percentage, if 
any, to be deducted from the bills. Copies of the specifications designs and drawings and any 
other documents required in connection with the work signed for the purpose of identification 
by the officer inviting tender shall also be open for inspection by the contractor at the office 
of officer inviting tender during office hours. 
 

2. In the event of the tender being submitted by a firm, it must be signed separately by 
each partner thereof, or in the event of the absence of any partner, it must be signed on his 
behalf by a person holding a power-of-attorney authorizing him to do so, such power of 
attorney to be produced with the tender and it must disclose that the firm is duly registered 
under the Indian Partnership Act, 1952. Tenderer submitting the tender on behalf of a Pvt. 
Ltd./Public Ltd. Co. Must submit the certificate of incorporation and article of 
association/memorandum of association alongwith the technical bid otherwise they will be 
disqualified for opening of their financial bid.  
 

3. Receipts for payments made on account of work, when executed by a firm, must also 
be signed by all the partners, except where the contractors are described in their tender as a 
firm, in which case receipts must be signed in the name of the firm by one of the partners, or 
by some other person having authority to give effectual receipts for the firm.  
 
Applicable for Item Rate Tenders only 
 

4. Any person who submits a tender shall fill up the usual printed form, stating at what rate 
he is willing to undertake each item of the work. Tenders, which propose any alteration in the 
work specified in the said form of invitation to tender, or in the time allowed for carrying out the 
work, or which Contain any other conditions of any sort, including conditional rebates, will be 
summarily rejected. No single tender shall include more than one work, but contractors who wish 
to tender for two or more works shall submit separate tender for each. Tender shall have the 
name and number of the works to which they refer, written on the envelopes. 
 

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full Rupees 
by ignoring 50 paisa and considering more than 50 paisa as Rs.1.00. 
 
 
 
 

In case the lowest tendered amount (worked out on the basis of quoted rate of 
individual items) of two or more contractors is same, then such lowest contractors may be 
asked to submit sealed revised offer quoting rate of each item of the schedule of quantity for  
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all sub sections/sub heads as the case may be, but the revised quoted rate of each item of 
schedule of quantity for all sub sections/sub heads should not be higher than their respective 
original rate quoted already at the time of submission of tender. The lowest tender shall be 
decided on the basis of revised offer. 
 

If the revised tendered amount (worked out on the basis of quoted rate of individual 
items) of two or more contractors received in revised offer is again found to be equal, then 
the lowest tender, among such contractors, shall be decided based on the average financial 
turnover of the tenderers and whosoever is having the higher turnover would be declared to 
be the lowest. 
 

In case of any such lowest contractor in his revised offer quotes rate of any item more 
than their respective original rate quoted already at the time of submission of tender, then 
such revised offer shall be treated invalid. Such case of revised offer of the lowest contractor 
or case of refusal to submit revised offer by the lowest contractor shall be treated as 
withdrawal of his tender before acceptance and 50% of his earnest money shall be forfeited. 
 

In case all the lowest contractors those have same tendered amount (as a result of 
their quoted rate of individual items), refuse to submit revised offers, then tenders are to be 
recalled after forfeiting 50% of EMD of each lowest contractors. 
 
Applicable for Percentage Rate Tenders only 

 
4A: In case of Percentage Rate Tenders, contractor shall fill up the usual printed form, 
stating at what percentage below / above (in figures as well as in words) the total estimated 
cost given in the Schedule of Quantities at Schedule ‘A’, he will be willing to execute the 
work. The tender submitted shall be treated as invalid if:  
1. The contractor does not quote percentage above/below on the total amount of tender or 
any section/sub head of the tender.   
2. The percentage above/below is not quoted in figures & words both on the total amount of 
tender or any section/sub head of the tender.  
3. The percentage quoted above/below is different in figures & words on the total amount of 
tender or any section/sub head of the tender.  

 
Tenderers, which propose any alteration in the work specified in the said form of invitation 
of tenders, or in the time allowed for carrying out the work, or which contain any other 
conditions or any sort including conditional rebates, will be summarily rejected. No single 
tender shall include more than one work, but contractors who wish to tender for two or 
more works shall submit separate tender for each. Tender shall have the name and number 
of the works to which they refer, written on the envelopes. 

 
4B: In case the lowest tendered amount (estimated cost ± amount worked on the basis of 
percentage above/below) of two or more contractors is same, such lowest contractors will 
be asked to submit sealed revised offer in the form of letter mentioning percentage 
above/below on estimated cost of tender including all sub sections/sub heads as the case 
may be, but the revised percentage quoted above/below on tendered cost or on each sub 
section/sub head should not be higher than the percentage quoted at the time of 
submission of tender. The lowest tender shall be decided on the basis of revised offers.  
In case any of such contractor refuses to submit revised offer, then it shall be treated as 
withdrawal of his tender before acceptance and 50% of earnest money shall be forfeited. 

 
If the revised tendered amount of two more contractors received in revised offer is again found 
to be equal, the lowest tender, among such contractors, shall be decided based on the 
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average financial turnover of the tenderers and whosoever is having the highest turnover 
would be declared to be lowest. 

 
5. The Officer Inviting Tender or his duly authorized assistant will open tenders in the 

presence of any intending contractors who may be present at the time, and will enter the 
amounts of the several tenders in a tender register/comparative statement in a suitable form. In 
the event of a tender being accepted, a receipt for the earnest money forwarded therewith shall 
there upon be given to the contractor who shall thereupon for the purpose of identification sign 
copies of the specification and other documents mentioned in Rule 1. In the event of a tender 
being rejected, the earnest money forwarded with such unaccepted tenders shall there-upon be 
returned to the contractor remitting the same without any interest.  
 

6. The Officer Inviting Tenders shall have the right of rejecting all or any of the tenders 
and will not be bound to accept the lowest or any other tender.  

 
7. The receipt of an accountant or clerk for any money paid by the contractor will not be 

considered as any acknowledgement of payment to the Officer Inviting Tender and the 
contractor shall be responsible for seeing that he procures a receipt signed by the Officer 
Inviting Tender or a duly authorized cashier.  

 
8. The memorandum of work tendered for and the schedule of materials to be supplied 

by the Central Warehousing Corporation and their issue rates shall be filled in and completed 
in the office of the Officer Inviting Tender before the tender form is issued. If a form is 
issued to an intending tenderer without having been so filled in and incomplete, he shall 
request the officer to have this done before he completes and delivers his tender.  

 
9. The tenderers shall sign a declaration under the official’s Secret Act, 1923, for 

maintaining secrecy of the tender documents, drawing or other records connected with the 
work given to them. The unsuccessful tenderers shall return all the drawings given to them.  
 
9.(a) Use of correcting fluid, anywhere in tender documents is not permitted. Such tender is 
liable for rejection. 
 
Applicable for Item Rate Tender only 
 

10. In case of item rate tenders, only rates quoted shall be considered. Any tender 
containing percentage below/ above the rates quoted is liable to be rejected. Rates quoted 
by the contractor in item rate tender in figures and words shall be accurately filled in so that 
there is no discrepancy in the rates written in figures and words. However, if a discrepancy is 
found, the rates which correspond with the amount worked out by the contractor shall unless 
otherwise proved be taken is correct. If the amount of an item is not worked out by the 
contractor or it does not correspond with the rates written either in the figures or in the 
words then the rates quoted by the contractor in words shall be taken as correct. Where the 
rates quoted by the contractor in figures and in words tally but the amount is not worked out 
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correctly, the rates quoted by the contractor will unless otherwise proved be taken as 
correct and not the amount. In event no rate has been quoted for any item(s) leaving 
space both in figure(s), word(s), and amount blank, it will be presumed that contractor 
has included the cost of this/these item(s) in other item(s) and rate for such item(s) will 
be considered as zero and work will be required to be executed accordingly. 

 
Applicable for Percentage Tender only  

10.A. In case of Percentage Rate Tenders only percentage quoted shall be considered. 
Any tender containing item rates is liable to be rejected. Percentage quoted by the 
contractor in percentage rate tender shall be accurately filled in figures and words, so 
that there is no discrepancy.  
However, if the Contractor has worked out the amount of the tender and if any 
discrepancy is found in the percentage quoted in words and figures, the percentage 
which corresponds with the amount worked out by the contractor shall, unless otherwise 
proved, be taken as correct. If the amount of the tender is not worked out by the 
contractor or it does not correspond with the percentage written either in figures or in 
words then the percentage quoted by the contractor in words shall be taken as correct. 
Where the percentage quoted by the contractor in figures and in words tally but the 
amount is not worked out correctly, the percentage quoted by the contractor will, unless 
otherwise proved be taken as correct and not the amount. 

 
11. In the case of any tender where unit rate of any item/items appear unrealistic, such 

tender will be considered as unbalanced and in case of the tenderer is unable to provide 
satisfactory explanation such a tender is liable to be disqualified and rejected. 
 
Applicable for item Rate Tender only 
 

12. All rates shall be quoted on the tender form. The amount for each item should be 
worked out and requisite totals given. Special care should be taken to write the rates in 
figures as well as in words and the amount in figures only, in such a way that interpolation is 
not possible. The total amount should be written both in figures and in words. In case of 
figures, the word ‘Rs.’ should be written before the figures of rupees and word ‘P’ after the 
decimal figures, e.g., ‘Rs.2.15 P’ and in case of words, the word, ‘Rupees’ should precede and 
the word ‘Paise’ should be written at the end. Unless the rate is in whole rupees and followed 
by the word ‘only’ it should invariably be upto two decimal places. While quoting the rate in 
schedule of quantities, the word ‘only’ should be written closely following the amount and it 
should not be written in the next line. 
 
Applicable for Percentage Rate Tender only  
12A. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as 
well as in words) at which he will be willing to execute the work. He shall also work out the total 
amount of his offer and the same should be written in figures as well as in words in such a way 
that no interpolation is possible. In case of figures, the word ‘Rs.’ Should be written before the 
figure of rupees and word P after the decimal figures ,e.g.,’Rs.2.15 P and in case of words, the 
word ‘Rupees’ should precede and the word ‘Paise’ should be written at the end. 
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13. (i) The contractor whose tender is accepted, will be required to furnish performance 
guarantee of 5% (five percent) of the tendered amount within the period specified in Schedule F. 
This guarantee shall be in the form of cash (in case guarantee amount is less than Rs. 10,000/-) 
ordepositedat call receipt of any Scheduled/ Nationalised Bank /Banker’s cheque of any 
scheduled/ nationalised bank / demand draft of any scheduled/ nationalised bank /Pay order of 
any scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or Government 
Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled/ Nationalised Bank or 
the State Bank of India in accordance with the prescribed form. 
 

(ii) The contractor whose tender is accepted, will also be required to furnish by way of 
security Deposit for the fulfilment of his contract, an amount equal to 5% of the tendered 
value of the work. The Security Deposit will be collected by deductions from the running 
bills of the contractor at the rates mentioned above and the earnest money deposited at 
the time of tenders, will be treated as a part of the Security Deposit. The Security amount 
will also be accepted in cash or in the shape of Government Securities. Fixed Deposit 
Receipt of a Scheduled/ Nationalised Bank or State Bank of India will also be accepted for 
this purpose provided confirmatory advice is enclosed. 

 
14. On acceptance of the tender, the name of the accredited representative (s) of the 

contractor who would be responsible for taking instructions from the Engineer-in-Charge shall 
be communicated in writing to the Engineer-in-Charge.  

 
15. Sales-tax/VAT (except service tax), purchase tax, turnover tax or any other tax 

applicable in respect of this contract shall be payable by the Contractor and Central 
Warehousing Corporation will not entertain any claim whatsoever in respect of the same. 
However, in respect of service tax or any other tax in lieu there of levied by the Central Govt. 
from time to time on the services rendered by the contractor to CWC shall be paid by CWC to 
the contractor over and above the schedule rates, subject to the contractor submitting the 
bills/invoices thereof in the format prescribed under Rule 4A(1) of the service tax rules, 1994 
or other relevant laws as the case may be on demand.  
 

16. The contractor shall give a list of CWC employees related to him.  
 
 

17. The tender for the work shall not be witnessed by a contractor or contractors who 
himself/ themselves has/have tendered or who may and has/have tendered for the same 
work. Failure to observe this condition would render, tenders of the contractors tendering, as 
well as witnessing the tender, liable to summary rejection.  

 
18. The tender for composite work includes in addition to building work all other works 

such as sanitary and water supply installations drainage installation, electrical work, 
horticulture work, roads and paths etc. The tenderer apart from being a registered contractor 
(B&R) of appropriate class, must associate himself with agencies or appropriate class, which 
are eligible to tender for sanitary, and water supply drainage, electrical and horticulture 
works in the composite tender.  
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19. The contractor shall submit list of works which are in hand (progress) in the following 
form: 

 
S. Name of Name of particulars Value of work
No work of the dept. where  
  work is  

     

 
Position of works in Remarks 
progress 

 
20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the 

rules and orders issued there under from time to time. If he fails to do so, his failure will be 
a breach of the contract and the Superintending Engineer/ Executive Engineer may in his 
discretion without prejudice to any other right or remedy available in law cancel the contract. 
The contractor shall also be liable for any pecuniary liability arising on account of any 
violation by him of the provisions of the said Act. 
 

21. Price preference to contractors belonging to SC/ST for award of contracts: 
 

(1) For works upto an estimated cost of Rs. 1.65 Lakh, a price preference upto 5% (with 
reference to the lowest valid price bid) may be allowed in favour of individual SC/ST 
contractors. In such cases, tenders may be entertained even from non-registered 
contractors. No earnest money is required in such cases.  

 
(2) For works of estimated cost ranging from Rs. 1.65 Lakh to Rs. 4.00 Lakh, tenders 

may be obtained only from registered contractors. The price preference upto 5% 
(with reference to the lowest valid price bid) may be allowed in favour of individual 
SC/ST contractors. However, earnest money at a reduced rate of ½% may be 
accepted in such cases.  

 
(3) In all such cases, the above concessions shall be allowed only after proper 

verification of the individual contractors claim of belonging to SC or ST community, as 
the case may be.  

 
 

These concessions will be admissible upto 31.12.2013. 
 

22. Concessions to Micro & Small Enterprises (MSEs) for 
procurement of goods and services as per Procurement Policy for Micro 
and Small Enterprises (MSEs) order, 2012: 
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As per the guidelines issued by Ministry of Micro, Small and Medium 
Enterprises dt. 23rd March, 2012, the MSME guidelines are to be 
mandatorily implemented w.e.f 1st April, 2015. 
 
“MSEs registered with the prescribed agencies are exempted from 
payment of EMD and cost of tender and should enclose the proof of 
their being registered with agencies mentioned in the tender document. 
Their registration should be valid as on last date of submission of 
tender and they should also mention the terminal validity of their 
Registration, failing which their offer shall not be considered for 
benefits detailed in MSE Notification of Govt. of India dated 23.3.2012 
or any other notification issued thereafter.” 
 

Terms for micro and small enterprises for participating in the tenders 
shall be as under: 
 

(a) Tender document shall be provided free of cost to Micro & Small 

enterprises(MSEs).  

 
(b) MSEs registered with the agencies for the item/s tendered will be 

exempted from payment of Earnest Money Deposit(EMD).  

 
(c) MSEs who are interested in availing themselves of these benefits and 

preferential treatment, will enclose with their offer the proof of their 

being registered for goods produced and services rendered with any of 

the agencies mentioned in the notification of Ministry of MSME 

indicated below along with the bid.  

 
(i) District Industries Centers  

 
(ii) Khadi and Village Industries Commission  

 
(iii) Khadi and Village Industries Board  

 
(iv) Coir Board.  

 
(v) National Small Industries Corporation  

 
(vi) Directorate of Handicraft and Handloom  

 
(vii) Any other body specified by Ministry of MSME.  

 
 

(d) The MSEs must also indicate the terminal validity date of their 

registration which should be valid as on last date of submission of 

tender. MSEs seeking exemption and benefits should enclose a  
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attested / self-certified copy of valid registration certificate, giving 

details such as validity, stores / services etc. failing which they run 

the risk of their bid being passed over as ineligible for the benefits 

applicable to MSEs. 
 
 
 
 
 
(e) The benefit as stated above to MSE, shall be available only for goods / 

services produced & provided by MSEs for which they are registered.  

 
(f) In case the MSE does notfulfill the criteria at Sr. No(c), (d) and (e) 

above, such offers will not be liable for consideration of benefits 

detailed in MSE notification of Government of India dated 23.03.12 

and any other notification issued thereafter.  

 
(g) Participating MSEs quoting price within price band of L1+15 percent 

shall also be allowed to supply a portion of requirement by bringing 

down their price to L1 price in a situation where L1 price is from 

someone other than a Micro and Small Enterprise and such Micro 

and Small Enterprise shall be allowed to supply upto 20 percent of 

total tendered value. In case of more than one such MSE, the supply 

will be shared proportionately (to tendered quantity). However, for 

procurement of services or supplies where quantity is notsplittable or 

non-dividable, MSE quoting price within the price band or L1+15% 

may be awarded for full / complete supply of total tendered value.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

38 



 
23. Contractor/tenderer will have to submit the bar chart alongwith the performance 

guarantee against the letter of acceptance which will also be forming the part of agreement 
and time to time progress of the contractor would be reviewed as per the bar chart. 
 

CONDITIONS OF CONTRACT  
DEFINITIONS: 
 

1. The ‘Contract’ means the documents forming the tender and acceptance thereof and 
the formal agreement executed between the Central Warehousing Corporation and 
the Contractor, together with the documents referred to therein including these 
conditions, the specification, designs, drawings and instructions, issued from time to 
time by the Engineer-in-Charge and all these documents taken together, shall be 
deemed to form one contract and shall be complementary to one another.  

 
2. In the contract the following expression shall, unless the context otherwise requires, 

have the meanings, hereby respectively assigned to them:  
 

i) In the expressions ‘Works’ or ‘Work’ shall, unless there be something either in the 
subject or context repugnant to such construction, be construed and taken to mean 
the works by or by virtue of the contract contracted to be executed whether 
temporary or permanent, and whether original, altered, substituted or additional.  

 
ii) The ‘Site’ shall mean the land and/or other places on, into or through which work 

is to be executed under the contract or any adjacent land, path or street through 
which work is to be executed under the contract or any adjacent land, path or street 
which may be allotted or used for the purpose of carrying out the contract.  

 
iii) The ‘Contractor’ shall mean the individual or firm or company whether 

incorporated or not, undertaking the works and shall include legal personal 
representative or such individual or the persons composing such firm or company, or 
the successors of such firm or company and the permitted assignees of such 
individual or firm or company.  

 
iv) The Corporation/ Corpn./Department means the Central Warehousing   

Corporation.  
 

v) The ‘Engineer-in-Charge’ means the Superintending Engineer/ Executive 
Engineer who shall supervise and be in charge of the work and who shall sign the 
contract on behalf of the Central Warehousing Corporation.  

 
vi) Accepting authority shall mean the authority mentioned in Schedule ‘F’.  

 
vii) Excepted Risk are risks due to riots (other than those on account of contractor’s 

employees), war (whether declared or not) invasion, act of foreign enemies, 
hostilities, civil war, rebellion revolution, insurrection, military or usurped power, any 
acts of Government, damages from aircraft, acts of God, such as earthquake, 
lightening and unprecedented floods, and other causes over which the contractor 
has no control and accepted as such by the Accepting Authority or causes solely due 
to use or occupation by Corporation on the part of the Works in respect of which a  
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certificate of completion has been issued or a cause solely due to faulty design of 
works. 

 
viii) Market rate shall be the rate as decided by the Engineer-in-Charge on the basis of 

the cost of materials and labour at the site where the work is to be executed plus the 
percentage mentioned in Schedule ‘F’ to cover, all overheads and profits.  

 
ix) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 

annexed to the tender papers or the standard Schedule of Rates applicable 
mentioned in Schedule ‘F’ hereunder, with the amendments thereto issued up to the 
date of receipt of the tender.  

 
x) Department means CWC or any department of Government of India which invites 

tenders on behalf of the Corporation as specified in Schedule ‘F’.  
 

xi) District specifications means the specifications followed by the State 
Government in the area where the work is to be executed.  

 
xii) Tendered value means the value of the entire work as stipulated in the letter of 

award.  
 

xiii) Date of commencement of work: The date of commencement of work shall 
be the date of start as specified in Schedule ‘F’ as indicated in the tender document.  

 
SCOPE AND PERFORMANCE: 
 

3. Where the context so requires, words imparting the singular only also include the 
plural and vice versa. Any reference to masculine gender shall whenever required 
include feminine gender and vice versa.  

 
4. Headings and Marginal notes to these General Conditions of Contract shall not be 

deemed to form part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract.  

 
5. The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications, Schedule of Rates and such other printed 
and published documents, together with all drawings as may be forming part of the 
tender papers. None of these documents shall be used for any purpose other than 
that of this contract.  

 
WORKS TO BE CARRIED OUT: 

 
6. The work to be carried out under the Contract shall, except as otherwise provided in 

these conditions, include all labour, materials, tools, plants, equipment and transport 
which may be required in preparation of and for and in the full and entire execution 
and completion of the works. The descriptions given in the Schedule of Quantities 
(Schedule – A) shall, unless otherwise stated, be held to include wastage on 
materials, carriage and cartage, carrying and return of empties, hoisting, setting, 
fitting and fixing in position and all other labour necessary in and for the full and 
entire execution and completion of the work as aforesaid in accordance with good 
practice and recognized principles.  
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SUFFICIENCY OF TENDER: 
 

7. The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices quoted 
in the Schedule of Quantities, which rates and prices shall, except as otherwise  

 
 

provided, cover all his obligations under the Contract and all matters and things 
necessary for the proper completion and maintenance of the works. 

 
DISCREPANCIES AND ADJUSTMENT OF ERRORS: 

 
8. The several documents forming the contract are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small scale drawing 
and figured dimensions in preference to scale and special conditions in preference to 
General Conditions.  

 
 
8.1 In the case of discrepancy between the Schedule of Quantities, the specifications and 

/ or the Drawings, the following order of preference shall be observed: -  
 

i) Description of Schedule of Quantities.   
ii) Particular Specification and Special  

Condition, if any. 
iii) Drawings  
iv) C.P.W.D. Specifications  

v) Indian Standard Specifications of B.I.S.  
 
8.2 If there are varying or conflicting provisions made in any one document forming part 

of the contract, the Accepting Authority shall be deciding authority with regard to the 
intention of the documents and his decision shall be final and binding on the 
contractor.  

 
8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 

there from shall not vitiate the Contract or release the Contractor from the execution 
of the whole or any part of the works comprised therein according to drawings and 
specifications or from any of his obligations under the contract.  

 
SIGNING OF CONTRACT: 

 
9. The successful tenderer/ contractor, on acceptance of his tender by the Accepting 

Authority shall, within the period specified in the letter of acceptance/work order 
shall sign the contract consisting of:-  

 
i) The Press Notice, Tender Notice, Notice Inviting Tender, all the documents 

including drawings, if any forming the tender document as   
issued/downloaded by the tenderers from the website at the time of 
invitation of tenders and acceptance thereof together with any 
correspondence leading theretoand correspondence related with the 
verification of credentials and bar chart submitted by the tenderer 
alongwith the performance guarantee. 
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ii)Standard Form as mentioned in Schedule ‘F’ consisting of:  
a) Various standard clauses with corrections upto the date stipulated 

in Schedule ‘F’ along with annexures thereto. 
b) Safety Code.  
c) Model Rules for the protection of health, sanitary arrangements 

for workers employed by CWC or its contractors.  
 

d) CPWD Contractor’s Labour Regulations to be followed by CWC in   
Mutatis Mutandis.  

e) List of Acts and omissions for which fines can be imposed.  
 
 
 

f) Additional conditions of contract   
g) Specifications of works  
h) Standard Formats from Appendix – I to XIV.  
i) No payment for the work done will be made unless 

agreement/contract is signed by the contractor.  
 
10. The contractor will have to sign a Pre-Contract IntegrityPact in the enclosed 

Performa for the contract having estimated cost of Rs. 2.00 crore and above.  
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PRE CONTRACT INTEGRITY PACT 

 
General 

 
 

This pre-bid/pre-contract Agreement (hereinafter called the Integrity Pact) is made on ______  
day of the month of ________ between on one hand, the Central Warehousing Corporation 
(A Govt. of India Undertaking), 4/1 Siri Institutional area, Hauz Khas, New Delhi, acting 
throughSuperintending Engineer/Executive Engineer, Central Warehousing Corporation (A 
Govt. of India Undertaking) (hereinafter called the “CORPORATION" which expression shall 
mean and include, unless the context otherwise requires, his successors in office and 
assigns) of the First Part and M/s ________ represented by Shri __________, (Name of the 
contractor) (hereinafter called BIDDER which expression shall mean and include, unless the 
context otherwise requires, his successors and permitted assigns) of the Second Part. 

 
WHEREAS the CORPORATION proposes to Construct ------------ MTC godowns alongwith -------  
-------------------------------at and the BIDDER is willing to execute the items of work /Section 
as per schedule of work, the work order issued, General conditions of the contract of CWC 
and CPWD specifications. 

 
WHEREAS the BIDDER is a private company/public company/Government 
undertaking/partnership firm constituted in accordance with the relevant law in the matter 
and the corporation is a PSU performing its functions on behalf of the Ministry of Consumer 
Affairs, Food and Public Distribution, New Delhi, Govt. of India. 

 
NOW, THEREFORE, 

 
To avoid all forms of corruption by following a system that is fair, transparent and free from 
any influence/prejudiced dealings prior to, during and subsequent to the currency of the 
contract to be entered into with a view to:- 

 
Enabling the CORPORATION to obtain the desired said work at a competitive price in 
conformity with the defined specifications by avoiding the high cost and the distortionary 
impact of corruption on public procurement, and 

 
Enabling BIDDER to abstain from bribing or indulging in any corrupt practice in order to 
secure the contract by providing assurance to them that their competitors will also abstain 
from bribing and other corrupt practices and the CORPORATION will commit to prevent 
corruption, in any form, by its officials by following transparent procedures. 

 
The parties hereto hereby agree to enter into this integrity Pact and agree as follows: 

 
1. Commitments of the Corporation   

1.1 The Corporation undertakes that no official of the CORPORATION, connected directly 
or indirectly with the contract, will demand, take a promise for or accept, directly or 
through intermediaries, any bribe, consideration, gift, reward, favour or any material 
or immaterial benefit or any other advantage from the BIDDER, either for themselves 
or for any person, organisation or third party related to the contract in exchange for 
an advantage in the bidding process, bid evaluation, contracting or implementation 
process related to the contract.  
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1.2 The CORPORATION will, during the pre-contractor stage, treat all BIDDERS alike and 

will provide to all BIDDERS the same information and will not provide any such 
information to any particular BIDDER which could afford an advantage to that 
particular BIDDER in comparison to other BIDDERS.   

1.3 All the officials of the CORPORATION will report to the appropriate authority any 
attempted or completed breaches of the above commitments as well as any 
substantial suspicion of such a breach.  

 
2. In case any such preceding misconduct on the part of such official(s) is reported by the 
BIDDER to the CORPORATION with full and verifiable facts and the same is prima facie found 
to be correct by the CORPORATION, necessary disciplinary proceedings, or any other action 
as deemed fit, including criminal proceedings may be initiated by the CORPORAION and such 
a person shall be debarred from further dealings related to the contract process. In such a 
case while an enquiry is being conducted by the CORPORAION the proceedings under the 
contract would not be stalled. 

 
3. Commitments of BIDDERS   

The BIDDER commits itself to take all measures necessary to prevent corrupt practices, 
unfair means and illegal activities during any stage of its bid or during any pre-contract or 
post-contract stage in order to secure the contract or in furtherance to secure it and in 
particular commit itself to the following:-  

 
3.1 The BIDDER will not offer, directly or though intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the CORPORATION, 
connected directly or indirectly with the bidding process, or to any person, 
organisation or third party related to the contract in exchange for any advantage in 
the bidding, evaluation, contracting and implementation of the contract.   

3.2 The BIDDER further undertakes that it has not given, offered or promised to give, 
directly or indirectly any bribe, gift, consideration, reward, favour, any material or 
immaterial benefit or other advantage, commission, fees, brokerage or inducement to 
any official of the CORPORATION or otherwise in procuring the Contract or forbearing 
to do or having done any act in relation to the obtaining or execution of the contract 
or any other contract with the CORPORATION for showing or forbearing to show 
favour or disfavour to any person in relation to the contract or any other contract with 
the CORPORATION.   

3.3 The BIDDER, either while presenting the bid or during pre-contract negotiations or 
before signing the contract, shall disclose any payments he has made, is committed to 
or intends to make to officials of the CORPORATION or their family members, agents, 
brokers or any other intermediaries in connection with the contract and the details of 
services agreed upon for such payments.   

3.4 The BIDDER will not collude with other parties interested in the contract to impair the 
transparency, fairness and progress of the bidding process, bid evaluation, contracting 
and implementation of the contract.   

3.5 The BIDDER will not accept any advantage in exchange for any corrupt practice, 
unfair means and illegal activities.   

3.6 The BIDDER shall not use improperly, for purposes of competition or personal gain, or 
pass on to others, any information provided by the CORPORATION as part of the 
business relationship, regarding plans, technical proposals and business details, 
including information contained in any electronic data carrier. The BIDDER also 
undertakes to exercise due and adequate care lest any such information is divulged.   
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3.7 The BIDDER commits to refrain from giving any complaint directly or through any 
other manner without supporting it with full and verifiable facts.  

 
3.8 The BIDDER shall not instigate or cause to instigate any third person to commit any 

of the actions mentioned above.  
3.9 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the 

BIDDER, either directly or indirectly, is a relative of any of the officers of the 
CORPORATION, or alternatively, if any relative of an officer of the CORPORATION has 
financial interest/stake in the BIDDER’s firm, the same shall be disclosed by the 
BIDDER at the time of filling of tender.   
The term ‘relative’ for this purpose would be as defined in Section 6 of the Companies 
Act 1956   

3.10 The BIDDER shall not lend to or borrow any money from or enter into any monetary 
dealings or transactions, directly or indirectly, with any employee of the CORPORATION  

 
4. Previous Transgression  

 
4.1 The BIDDER declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact, with any other company in any 
country in respect of any corrupt practices envisaged hereunder or with any Public 
Sector Enterprise in India or any Government Department in India that could justify 
BIDDER’s exclusion from the tender process.   

4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can 
be disqualified from the tender process or the contract, if already awarded, can be 
terminated for such reason.  

 
5. Earnest Money (Security Deposit)  

 
5.1 While submitting Technical bid, the BIDDER shall deposit an amount of Rs.5.09 

lakhs (to be specified in NIT) as Earnest Money, with the CORPORATION through 
any of the following instruments:  

(i) Bank Draft or a Pay Order or deposit at call receipt of a scheduled/nationalized favour 
of Superintending Engineer/ Executive Engineer, Central Warehousing Corporation, 
Construction Cell Delhi.   

(ii) Any other mode or through any other instrument (to be specified in the NIT).  
5.2 The Earnest Money/Security Deposit and performance guarantee shall be valid for the 

period as per the relevant terms & condition of the contract   
5.3 No interest shall be payable by the CORPORATION to the BIDDER on Earnest 

Money/Security Deposit/performance guarantee for the period of its currency and 
upto their validity.  

 
6. Sanctions for Violations   

Any breach of the aforesaid provision by the BIDDER or any one employed by it or acting 
on its behalf (whether with or without the knowledge of the BIDDER) shall entitle the 
CORPORATION to take all or any one of the following actions, wherever required:-  

(i) To immediately call off the pre-contract negotiations without assigning any reason 
or giving any compensation to the BIDDER. However, the proceedings with the 
other BIDDER(s) would continue.   

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 
Deposit/Performance Bond (after the contract is signed) shall stand forfeited either   
fully or partially, as decided by the CORPORATION and the CORPORATION shall 
not be required to assign any reason therefore. 
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(iii) To immediately cancel the contract, if already signed, without giving any 
compensation to the BIDDER.  

 
 

(iv) To recover all sums already paid by the CORPORATION, and in case of an Indian 
BIDDER with interest thereon at 2% higher than the prevailing Prime Lending 
Rate of State Bank of India, while in case of a BIDDER from a country other than 
India with interest thereon at 2% higher than the LIBOR. If any outstanding 
payment is due to the BIDDER from the CORPORATION in connection with any 
other contract for any other stores/work suchoutstanding payment could also be 
utilized to recover the aforesaid sum and interest.   

(v) To encash the advance bank guarantee and performance bond/warranty bond, if 
furnished by the BIDDER, in order to recover the payments, already made by the 
CORPORATION, along with interest.   

(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall be liable 
to pay compensation for any loss or damage to the CORPORATION resulting from 
such cancellation/rescission and the CORPORATION shall be entitled to deduct the 
amount so payable from the money(s) due to the BIDDER.   

(vii) To debar the BIDDER from participating in future bidding processes of the 
CORPORATION for a minimum period of five years, which may be further 
extended at the discretion of the CORPORATION.   

(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any middleman 
or agent or broker with a view to securing the contract.   

(ix) In cases where irrevocable Letters of Credit have been received in respect of any 
contract signed by the CORPORATON with the BIDDER, the same shall not be 
opened.,   

(x) Forfeiture of Performance Bond in case of a decision by the CORPORATION to 
forfeit the same without assigning any reason for imposing sanction for violation 
of this Pact.   

The CORPORATION will be entitled to take all or any of the actions mentioned at para 
6.1(i) to (x) of this Pact also on the Commission by the BIDDER or any one employed by it or 
acting on its behalf (whether with or without the knowledge of the BIDDER), of an offence as 
defined in Chapter IX of the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or 
any other statute enacted for prevention of corruption. 

 
The decision of the CORPORATION to the effect that a breach of the provisions of this Pact 

has been committed by the BIDDER shall be final and conclusive on the BIDDER. However, the 
BIDDER can approach the independent Monitor(s) appointed for the purposes of this Pact. 

 
7. Fall Clause  
 

The BIDDER undertakes that it has not supplied/is not supplying similar product/systems 
or subsystems at a price lower than that offered in the present bid in respect of any other 
Ministry/Department of the Government of India or PSU and if it is found at any stage that 
similar product/systems or sub systems was supplied by the BIDDER to any other 
Ministry/Department of the Government of India or a PSU at a lower price, then that very 
price, with due allowance for elapsed time, will be applicable to the present case and the 
difference in the cost would be refunded by the BIDDER to the CORPORATION, if the 
contract has already been concluded. 

 
8. Independent Monitor  
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The CORPORATION has appointed Sh. Braham Dutt, IAS (Retd.), C -1/30, Pandara Park, 
New Delhi-110003 as an Independent Monitor (hereinafter referred to as Monitor) for this 
Pact in consultation with the Central Vigilance Commission. 

 
 
 

The task of the Monitor shall be to review independently and objectively, whether and to 
what extent the parties comply with the obligations under this Pact. 

 
The Monitor shall not be subject to instructions by the representatives of the parties and 

perform their functions neutrally and independently. 
 

Both the Parties accept that the monitors have the right to access all the documents 
relating to the project/procurement, including minutes of meetings. 

 
As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 

so inform the Authority designated by the CORPORATION. 
 

The BIDDER(s) accepts that the Monitor has the right to access without restriction to all 
Project documentation of the CORPORATION including that provided by the BIDDER. The 
BIDDER will also grant the Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to his project documentation. The same is applicable to 
Subcontractors. The Monitor shall be under contractual obligation to treat the information 
and documents of the BIDDER/Subcontractor(s) with confidentiality. 

 
The CORPORATION will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the parties. The parties will offer to the Monitor the option to 
participate in such meetings. 

 
The Monitor will submit a written report to the designated Authority of CORPORATION within 

8 to 10 weeks from the date of reference or intimation to him by the CORPORATION / BIDDER 
and, should the occasion arise, submit proposals for correcting problematic situations. 

 
9. Facilitation of Investigation  
 

In case of any allegation of violation of any provisions of this Pact or payment of commission, 
the CORPORATION or its agencies shall be entitled to examine all the documents including the 
Books of Accounts of the BIDDER and the BIDDER shall provide necessary information and 
documents in English and shall extend all possible help for the purpose of such examination. 

 
10. Law and Place of Jurisdiction  
 

This Pact is subject to Indian Law. The Place of performance and jurisdiction is the seat of the 
CORPORATION. 

 
11. Other Legal Actions  
 

The actions stipulated in this integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the extant law in force relating to any civil or 
criminal proceedings. 

 
12. Validity  
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The validity of this Integrity Pact shall be from date of its signing and extend upto 5 years or 
the complete execution of the contract to the satisfaction of both the CORPORATION and the 
BIDDER/Seller, including warranty period, whichever is later. In case BIDDER is unsuccessful, 
this integrity Pact shall expire after six months from the date of the signing of the contract. 

 
 
 
 

Should one or several provisions of this Pact out to be invalid; the remainder of this Pact shall 
remain valid. In this case, the parties will strive to come to an agreement to their original 
intentions. 

 
13. The parties hereby sign this Integrity Pact at ___________ on_________  
 
 

CORPORATION BIDDER 
Name of the Officer 
Designation 

 
Witness Witness  
1. ______________________ 1._________________________ 

 
 
 

2. ______________________ 2. _________________________ 
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Performance  
Guarantee 

CLAUSES OF CONTRACT 
 
CLAUSE 1. 
 
 
(i) The contractor shall submit an irrevocable PERFORMANCE GUARANTEE of 5% 
(Five percent) of the tendered amount in addition to other deposits mentioned 
elsewhere in the contract for his proper performance of the contract agreement, 
(not withstanding and/or without prejudice to any other provisions in the contract) 
within period specified in Schedule ‘F’ from the date of issue of letter of acceptance. 
This period can be further extended by the Engineer-in -charge upto a maximum 
period as specified in Schedule ‘F’ on written request of the contractor stating the 
reasons for delays in procuring the Performance Guarantee, to the satisfaction of the 
Engineer-in-charge. This guarantee shall be in the form of Cash (in case guarantee 
amount is less than Rs. 10,000/-) or Deposit at Call receipt of any Scheduled/ 
Nationalised Bank /Banker’s Cheque of any Scheduled/ Nationalised Bank /Demand 
Draft of any Scheduled/ Nationalised Bank /Pay order of any Scheduled/ Nationalised 
Bank (in case guarantee amount is less than Rs. 1,00,000/-) or Guarantee Bonds of 
any Scheduled/ Nationalised Bank or the State Bank of India in accordance with the 
form annexed hereto. 
 
ii) A letter of acceptance shall be issued in the first instance informing the 
successful tenderer of the decision of the competent authority to accept his 
tender and award letter shall be issued only after the Performance Guarantee in 
any of the prescribed form is received. In case of failure by the contractor to 
furnish the performance guarantee within the specified period. Corporation shall 
without prejudice to any other right or remedy available in law, be at liberty to 
forfeit the earnest money absolutely.  
 
iii) The Performance Guarantee shall be initially valid up to the stipulated date of 
completion plus defect liability period. In case the time for completion of work 
gets enlarged, the contractor shall get the validity of performance guarantee 
extended to cover such enlarged time of completion of work including defect 
liability period. The performance guarantee shall be returned to the contractor, 
without any interest in accordance with the provision of Clause 17.  
 
iv) The Engineer-in-Charge shall not make a claim under the Performance 
Guarantee except for amounts to which the Corporation is entitled under the 
contract (notwithstanding and / or without prejudice to any other provisions in 
the contract agreement) in the event of:  
 
(a) Failure by the contractor to extend the validity of the Performance Guarantee 
as described herein above, in which event the Engineer-in-Charge may claim the 
full amount of the Performance guarantee.  
(b) Failure by the contractor to pay Corporation any amount due, either as 
agreed by the contractor or determined under any of the Clauses/Conditions of 
the agreement, within 30 days of the service of notice to this effect by Engineer-
in-Charge.  
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c) In the event of the contract being determined or rescinded under provisions of 
any of the clause/ condition of the agreement, the performance guarantee shall 
stand forfeited in full and shall be absolutely at the disposal of the Corporation. 

 
 
Form of Performance Security Bank Guarantee Bond  

In consideration of Central Warehousing Corporation (hereinafter called “The 
Corporation”) having agreed under the terms and conditions of agreement/ letter No. 
_____________________ Dated_____________   made   between   __________________ 
and________________________(hereinafter called “the said contractor(s)”) __________. For the 
work_____________________________________(hereinafter called “the said agreement”) 
having agreed to production of a irrecovable Bank Guarantee for Rs.__________  
(Rupees__________________________________only) as a security/guarantee from the 
contractor(s) for compliance of his obligations in accordance with the terms and conditions in 
the said agreement, 
 

We______________________(hereinafter referred to as “the Bank”) hereby undertake 
to pay 

(Indicate the name of the Bank)  
Corporation an amount not exceeding 
Rs.__________________(Rupees___________________only) on demand by the Corporation 
 
1. We___________________________do hereby undertake to pay the amounts due and 

payable under  
(indicate the name of the Bank)  

Guarantee without any demure, merely on a demand from the Corporation stating 
that the amount claimed is required to meet the recoveries due or likely to be due 
from the said contractor(s). Any such demand made on the Bank shall be conclusive 
as regards the amount due and payable by the bank under this Guarantee. However, 
our liability under this guarantee shall be restricted to an amount not exceeding 
Rs.________________(Rupees___________________________only).  

 
2. We, the said bank further undertake to pay to the Corporation any money so 

demanded notwithstanding any dispute or disputes raised by the contractor(s) in any 
suit or proceeding pending before any court or Tribunal relating thereto, our liability 
under this present being absolute and unequivocal.  

 
3. We __________________________further agree that the guarantee herein contained 

shall remain in   
(indicate the name of the bank)  
and effect during the period that would be taken for the performance of the said 
agreement and that it shall continue to be enforceable till all the dues of the Corporation 
under or by virtue of the said agreement have been fully paid and its claim satisfied or 
discharged or till Engineer-in-Charge on behalf of the Corporation certified that the terms 
and conditions of the said agreement have been fully and properly carried out by the said 
contractor (s) and accordingly discharges this guarantee.  

 
4. We __________________________further agree with the Central Warehousing 

Corporation that the  
(indicate the name of the bank)  
Corporation shall have the fullest liberty without our consent and without effecting in 
any manner our obligations hereunder to vary any of the terms and conditions of the 
said agreement or to extend time of performance by the said contractor(s) from time   
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to time or to postpone for any time or from time to time any of the powers 
exercisable by the Central Warehousing Corporation against the said contractor(s) and 
to forbear or enforce any of the terms and conditions relating to the said agreement 
and we shall not be relieved from our liability by reason of any such variation, or 
extension being granted to the said contractor (s) or for any forbearance, act if 
omission on the part of the Central Warehousing Corporation or any indulgence by 
the Central Warehousing Corporation to the said contractor (s) or by any such matter 
or things whatsoever which under the law relating to sureties would, but for this 
provision, have effect of so reliving us. 

 
 
5. This guarantee will not be discharged due to the change in the constitution of the 

bank or the contractor (s)  
 
 
6. We _________________________ lastly undertake not to revoke this guarantee 

except with the  
(indicate the name of the bank)  

 
previous consent of the Central Warehousing Corporation in writing.  

 
 
7. This guarantee shall be valid up to _______________________. Unless extended on 

demand by Central Warehousing Corporation. Notwithstanding any thing mentioned 
above, our liability against this guarantee is restricted to Rs.__________   
(Rs.___________________________________only) and unless a claim in writing is 
lodged with us within six months of the date of expiry or the extended date of expiry 
of this guarantee, all our liabilities under this guarantee shall stand discharged   
Dated the ___________________ date of _____________ for  
_____________________________  
(Indicate the name of bank)  

 
 
(Recovery of Clause 1A 
Security 
Deposit) 

The person/persons whose tender(s) may be accepted (herein after called 
the contractor) shall permit Corporation at the time of making any 
payment to him for work done under the contract to deduct a sum @ 5% 
(five percent) of the gross amount of each running bill till the sums along 
with the sum already deposited as earnest money, will amount to security 
deposit of 5% of the tendered value of the work. Earnest money shall be 
adjusted first in the security deposit and further recovery of security 
deposit shall commence only when the upto date amount of security 
deposit starts exceeding the earnest money. Such deductions will be made 
and held by the Corporation by way of security deposit unless contractor 
has deposited the amount of security at the rate mentioned above in cash 

 
 

All compensations or the other sums of money payable by the contractor 
under the terms of this contract may be deducted from, or paid by the sale 
of a sufficient part of his security deposit or from the interest arising there 
from, or from any sums which may be due to or may become due to the  
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contractor by Department on any account whatsoever and in the event of 
his security deposit being reduced by reason of any such deductions or 
sale as aforesaid, the contractor shall within 10 days make good in cash in 
favour of the Engineer-in-charge, any sum or sums which may have been 
deducted from, or raised by sale of his security deposit or any part thereof. 
The security deposit shall be collected from the running bills of the 
contractor at the rates mentioned above and the earnest money deposited 
at the time of tenders will be treated as part of the security deposit. 

 
 

The security deposit as deducted above can be released against bank 
guarantee issued by a Scheduled/ Nationalised Bank, on its accumulations 
to a minimum of Rs.5.00 Lakh subject to the condition that amount of such 
bank guarantee, except last one, shall not be less than Rs.5.00 Lakh. 
Provided further that the validity of bank guarantee shall be in conformity 
with provisions contained in clause 17 which shall be extended from time 
to time depending upon extension of contract granted under provisions of 
clause 2 and clause 5. 

 
 
 

CLAUSE 2. 
 

Compensation  “If the contractor fails to maintain the required progress in terms of clause 5 
for delay       or to complete the work and clear the site on or before the contract or extended 
date of completion, he shall, without prejudice to any other right or remedy available under the 

law to the Corporation on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated  below  as  the  Chief  Engineer/EXECUTIVE  ENGINEER  

(whose decision in writing shall be final and binding) may decide on the amount of tendered 
value of the work for every completed day/month (as applicable) that the progress remains 

below that specified in clause 5 or that the work 
 

remains incomplete 
 
 

This will also apply to items or group of items for which a separate 
period of completion has been specified. 

 
Compensation @ 1.5% per month of 
For delay of delay to be computed 
Work on per day basis 

 
 
 

Provided always that the total amount of compensation to be paid under this 
condition shall not exceed 10% of the tendered value or to the tendered 
value of the item or group of items of work for which a separate period of 
completion is originally given. 

 
 

The amount of Compensation may be adjusted or set-off against any 
sum payable to the contractor under this or any other contract with the 
Corporation. In case, the contractor does not achieve a particular milestone 
mentioned in schedule F or the reschedule mile stone (s) in terms of clause  
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5.4, the amount shown against that milestone shall be with held, to be 
adjusted against the compensation levied at the final grant of extension of 
time. Withholding of this amount on failure to achieve a milestone shall be 
automatic without any notice to the contractor. However if the contractor 
with the progress of work on the subsequent mile stone (s), the with held 
amount shall be released in case the contractor fails to make up for the 
delay in subsequent mile stone, amount mentioned against each mile stone 
missed subsequently also shall be with held. However, no interest, 
whatsoever shall be payable on such with held amount. 
 
CLAUSE 3  
Subject to other provisions contained in this clause, the Engineer-in-
Charge may, without prejudice to his any other rights or remedy against 
the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, and 
whether the date of completion has or has not elapsed, by notice in 
writing absolutely determine the contract in any of the following cases: 
 
i) If the contractor having been given by the Engineer-in-Charge a notice 
in writing to rectify, reconstruct or replace any defective work or that the 
work is being performed in an inefficient or otherwise improper or 
unworkmanlike manner shall omit to comply with the requirement of such 
notice for a period of seven days thereafter.  
 
ii) If the contractor has, without reasonable cause, suspended the 
progress of the work or has failed to proceed with the work with due 
diligence so that in the opinion of the Engineer-in-Charge (which shall be 
final and binding) he will be unable to secure completion of the work by 
the date for completion and continues to do so after a notice in writing of 
seven days from the Engineer-in-charge.  
 
iii) If the contractor fails to complete the work within the stipulated date 
or items of work with individual date of completion, if any stipulated, on or 
before such date(s) of completion and does not complete them within the 
period specified in a notice given in writing in that behalf by the Engineer-
in-Charge.  
 
iv) If the contractor persistently neglects to carry out his obligations under 
the contract and / or commits default in complying with any of the terms 
and conditions of the contract and does not remedy it or take effective 
steps to remedy it within 7 days after a notice in writing is given to him in 
that behalf by the Engineer-in-Charge.  
 
 
 
v) If the contractor shall offer or give or agree to give to any person in 
Corporation service or to any other person on his behalf any gift or 
consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in relation to 
the obtaining or execution of this or any other contract for Corporation.  
 
vi) If the contractor shall enter into a contract with Corporation in connection 
with which commission has been paid or agreed to be paid by him or to his 
knowledge, unless the particulars of any such commission and   
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the terms of payment thereof have been previously disclosed in writing to 
the Engineer-in-charge. 
 
vii) If the contractor had secured the contract with Corporation as a result 
of wrong tendering or other non-bonafide methods of competitive 
tendering or commits breach of integrity agreement.  
 
viii) If the contractor being an individual, or if a firm, any partner thereof 
shall at any time be adjudged insolvent or have a receiving order or order 
for administration of his estate made against him or shall take any 
proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or re-construction ) under any 
Insolvency Act for the time being in force or make any conveyance or 
assignment of his effects or composition or arrangement for the benefit of 
his creditors or purport so to do , or if any applications be made under any 
Insolvency Act for the time being in force for the sequestration of his 
estate or if a trust deed be executed by him for benefit of his creditors.  
 
ix) If the contractor being a company shall pass a resolution or the court 
shall make an order that the company shall be wound up or if a receiver or 
a manager on behalf of a creditor shall be appointed or if circumstances 
shall arise which entitle the court or the creditor to appoint a receiver or a 
manager or which entitle the court to make a winding up order.  
 
x) If the contractor shall suffer an execution being levied on his goods and 
allow it to be continued for a period of 21 days.  
 
xi) If the contractor assigns, transfers, sublets (engagement of labour on a 
piece-work basis or of labour with materials not to be incorporated in the 
work, shall not be deemed to be subletting) or otherwise parts with or 
attempts to assign, transfer, sublet or otherwise parts with the entire 
works or any portion thereof without the prior written approval of the 
Engineer-in-charge.  
 
When the contractor has made himself liable for action under any of the 
cases aforesaid, the Engineer-in-Charge on behalf of the Corporation shall 
have powers: 
 
a) To determine the contract as aforesaid (of which termination notice in 
writing to the contractor under the hand of Engineer-in-Charge shall be 
conclusive evidence). Upon such determination, the earnest money 
deposit, security deposit already recovered and performance guarantee 
under the contract shall be liable to be forfeited and shall be absolutely at 
the disposal of the Central Warehousing Corporation.  
 
 
b) After giving notice to the contractor to measure up the work of the 
contractor and to take such whole, or the balance or part thereof, as shall 
be unexecuted out of his hands and to give it to another contractor to 
complete the work. The contractor, whose contract is determined as 
above, shall not be allowed to participate in the tendering process for the 
balance work.  
 
In the event of above course (s) being adopted by the Engineer-in-Charge,  
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the contractor shall have no claim to compensation for any loss sustained 
by him by reasons of his having purchased or procured any materials or 
entered into any engagements or made any advances on account or with 
a view to the execution of the work or the performance of the contract. 
And in case action is taken under any of the provision aforesaid, the 
contractor shall not be entitled to recover or be paid any sum for any work 
thereof or actually performed under this contract unless and until the 
Engineer-in-Charge has certified in writing the performance of such work 
and the value payable in respect thereof and he shall only be entitled to 
be paid the value so certified. 

 
  CLAUSE 3A

  “In case, the work cannot be started due to reasons not with in the control
  of the contractor within 1/8th of the stipulated time for completion of work,
  either party may close the contract.  In such eventuality, the earnest
  money deposit and the performance guarantee of the contractor shall be
  refunded but no payment on account of interest, loss or profit for damages
  etc. shall be payable at all.”

Contractor CLAUSE 4 In any case in which any of the powers conferred upon the
liable to  pay Engineer-in-Charge by Clause 3 thereof, shall have become exercisable and
compensation the same are not exercised, the non-exercise thereof shall not constitute a
even if action waiver of any of the conditions hereof and such powers shall notwithstanding
not taken be exercisable in the event of any future case of default by the contractor
under clause 3 and the liability of the contractor for compensation shall remain unaffected.
  In the event of Engineer-in-Charge putting in force or any of the powers
  vested in him under the preceding clause he may, if he so desires after giving
  a notice in writing to the contractor, take possession of (or at the sole
  discretion of the Engineer-incharge which shall be final and binding on the
  contractor) use as on hire (the amount of the hire money being also in the
  final  determination  of  the  Engineer-in-charge)  all  or  any  tools,  plants,
  material and stores, in or upon the works, or the site thereof belonging to the
  contractor, or procured by the contractor and intended to be used for the
  execution of the work/ or any part thereof paying or allowing for the same in
  account at the contract rates, or, in the case of these not being applicable at
  current market rate to be certified by Engineer-in-Charge, whose certificate
  thereof shall be final and binding on the contractor,  clerk of the works,
  foreman or other authorised agent to remove such tools, plants material or
  stores from the premises (within a time to be specified in such notice) in the

  event of the contractor failing to comply with any such requisition, the
  Engineer-in-Charge may remove them at the Contractor’s expense or sell
  them by auction or private sale on account of the contractor and at his risk in
  all respects and the Certificate of the Engineer-in-Charge as to the expense of
  any such removal and the amount of the proceeds and expenses of any such
  sale shall be final and conclusive against the contractor. 
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Time & 
Extension for 
delay 

CLAUSE 5: The time allowed for execution of the Works as specified in the 
Schedule ‘F’ or the extended time in accordance with these conditions shall 
be the essence of the Contract. The execution of the works shall commence 
from the 10 th day or such time period as mentioned in letter of Award after 
the date on which the Engineer-in-Charge issues written orders to 
commence the work or from the date of handing over of the site whichever 
is later. If the contractor commits default in commencing the execution of 
the work as aforesaid Central Warehousing Corporation shall without 
prejudice to any other right or remedy available in law, be at liberty to 
forfeit the earnest money and performance guarantee absolutely.” 

 
5.1 As soon as possible after the contract is concluded the Contractor shall 
submit a Time and Progress Chart for each milestone and get it approved 
from the Engineer-in-charge. The Chart shall be prepared in direct relation 
to the time stated in the Contract documents for completion of items of the 
works. It shall indicate the forecast of the date of commencement and 
completion of various trades of sections of the work and may be amended 
as necessary by agreement between the Engineer-in-Charge and the 
Contractor within the limitations of time imposed in the Contract documents, 
and further to ensure good progress during the execution of work, the 
contractor shall in all cases in which the time allowed for any work, exceeds 
one month (save for special jobs for which a separate programme has been 
agreed upon) complete the work as per milestone given in schedule F.  
 
5.2 If the work(s) be delayed by: -  
 

(i) force majeure or  
(ii) abnormally bad weather, or  
(iii) serious loss or damage by fire or  
(iv) Civil commotion, local commotion of workmen, strike or lockout, 

affecting any of the trades employed on the work or.  
(v) Delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the 
contract or   

(vi) Non-availability of stores, which are responsibility of Corporation to 
supply or   

(vii) Non-availability or break down of tools and plant to be supplied or 
supplied by the Corporation or   

(viii) Any other cause, which, in the absolute discretion of the authority 
mentioned in Schedule ‘F’ is beyond the contractor’s control.  

 
 
 
 
 
then upon the happening of any such event causing delay, the Contractor 
shall immediately give notice thereof in writing to the Engineer-in-Charge 
but shall nevertheless use constantly his best endeavours to prevent or 
make good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-in-Charge to proceed with the works. 

 
19.3. Request for rescheduling of milestones and extension of time, to be 

eligible for consideration, shall be made by the Contractor in writing 
within fourteen days of the happening of the event causing   
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of Work Done 

delay on the prescribed form. The contractor may also, if 
practicable, indicate in such a request the period for which 
extension is desired. 

 
 
“In any such case the authority mentioned in Schedule ‘F’ may give a fair 
and reasonable extension of time and reschedule the milestones for 
completion of work. Such extension shall be communicated to the contractor 
by Engineer-in-Charge in writing, within 3 months of the date of receipt of 
such request. Non-application by the contractor for extension of time shall 
not be a bar for giving a fair and reasonable extension by the Engineer-in-
Charge and this shall be binding on the contractor.” 
 
CLAUSE 6. Engineer -in-Charge shall, except or otherwise provided, 
ascertain and determine by measurement, the value in accordance with the 
contract of work done. 
 
All measurement of all items having financial value shall be entered in 
Measurement Book and / or level field book so that a complete record is 
obtained of all works performed under the contract. 
 
All measurements and levels shall be taken jointly by the Engineer-in-Charge 
or his authorised representative and by the contractor or his authorised 
representative from time to time during the progress of the work and such 
measurements shall be signed and dated by the Engineer-in-Charge and the 
contractor or their representatives in token of their acceptance. If the 
contractor objects to any of the measurements recorded, a note shall be 
made to that effect with reason and signed by both the parties. 
 
If for any reason the contractor or his authorised representative is not 
available and the work of recording measurements is suspended by the 
Engineer-in- Charge or his representative, the Engineer-in-Charge and the 
Department shall not entertain any claim from contractor for any loss or 
damages on this account. If the contractor or his authorised representative 
does not remain present at the time of such measurements after the 
contractor or his authorised representative has been given a notice in 
writing three (3) days in advance or fails to countersign or to record 
objection within a week from the date of measurement, then such 
measurements recorded in his absence by the Engineer-in-Charge or his 
representative shall be deemed to be accepted by the Contractor. 
 
 
 
 
 
 
If however, contractor raise any objection regarding the measurements 
within a week from the date of records of measurements, in such event, the 
Engineer-in -charge at his sole discretion may review the same and the 
decision of Engineer-in- charge shall be final and binding on the contractor 
and the contractor shall have no right to dispute the same. 
 
The contractor shall, without extra charge, provide all assistance with every 
appliance, labour and other things necessary for measurements and 
recording levels.  
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Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with the 
procedure set forth in the specifications notwithstanding any provision in the 
relevant Standard Method of measurement or any general or local custom. 
In the case of items, which are not covered by specifications, measurements 
shall be taken in accordance with the relevant standard method of 
measurements issued by the Bureau of Indian Standards and if for any item 
no such standard is available, then a mutually agreed method shall be 
followed. 
 
The contractor shall give not less than seven days’ notice to the Engineer-in-
Charge or his authorised representative in-charge of the work before 
covering up or otherwise placing beyond the reach of measurement any 
work in order that the same may be measured and correct dimensions 
thereof be taken before the same is covered up or placed beyond the reach 
of measurement and shall not cover up and place beyond reach of 
measurement any work without consent in writing of the Engineer-in-Charge 
or his authorised representative In-charge of the work who shall within the 
aforesaid period of seven days inspect the work, and if any work shall be 
covered up or placed beyond the reach of measurements without such 
notice having been given or the Engineer-in-Charges’ consent being 
obtained in writing, the same shall be uncovered at the contractor’s 
expense, or in default thereof no payment or allowance shall be made for 
such work or the materials with which the same was executed. 
 
Engineer-in -Charge or his authorised representative may cause either 
themselves or through another officer of the Corporation to check the 
measurements recorded jointly or otherwise as aforesaid and all provisions 
stipulated herein above shall be applicable to such checking of 
measurements or levels. 
 
It is also a term of this contract that recording of measurements of any item 
of work in the measurement book and/or its payment in the interim, on 
account or final bill shall not be considered as conclusive evidence as to the 
sufficiency of any work or material to which it relates nor shall it relieve the 
contractor from liabilities from any over measurement or defects noticed till 
completion of the defects liability period. 
 
 
 
 
 
 
 
 
CLAUSE 7. No payment shall be made for a work, estimated to cost rupees 
twenty thousand or less till after the whole of the work shall have been 
completed and certificate of completion given. For works estimated to cost over 
Rupees twenty thousand the interim or running account bill shall be submitted 
by the contractor for the work executed on the basis of such recorded 
measurements on the format of Corporation in triplicate on or before the date of 
every month fixed for the same by the Engineer-in-charge. The contractor shall 
not be entitled to be paid any such interim payment if the gross work done 
together with net payment / adjustment of advances for  
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material collected, if any, since the last such payment is less than the amount 
specified in Schedule ‘F’, in which case the interim bill shall be prepared on the 
appointed date of the month after the requisite progress is achieved. 
 
Engineer-in-charge shall arrange to have the bill verified by taking or causing to 
be taken, where necessary, the requisite measurements of the work. In the 
event of the failure of the contractor to submit the bills, Engineer-in-Charge 
shall prepare or cause to be prepared such bills in which event no claims 
whatsoever due to delays on payment including that of interest shall be payable 
to the contractor. Payment on account of amount admissible shall be made by 
Engineer-in -Charge certifying the sum to which the contractor is considered 
entitled by way of interim payment at such rates as decided by the Engineer-in-
Charge. The amount admissible shall be paid by 10th working day after the day 
of presentation of the bill by the contractor to the Engineer-in -Charge or his 
Asstt. Engineer together with the account of material issued by the Corporation 
or dismantled materials, if any. In the case of works outside the headquarters of 
the Engineer-in-Charge the period of ten working days will be extended to 
fifteen working days. 
 
All such interim payments shall be regarded as payment by way of advances 
against final payment only and shall not preclude the requiring of bad, 
unsound and imperfect or unskilled work to be rejected, removed, taken 
away and reconstructed or re-erected. Any certificate given by the Engineer-
in-Charge relating to the work done or materials delivered forming part of 
such payment, may be modified or corrected by any subsequent such 
certificate(s) or by the final certificate and shall not by itself be conclusive 
evidence that any work or materials to which it relates is/are in accordance 
with the contract and specifications. Any such interim payment, or any part 
thereof shall not in any respect conclude, determine or affect in any way 
powers of the Engineer-in-Charge under the contract or any of such 
payments be treated as final settlement and adjustments of accounts or in 
any way vary or affect the contract. 
 
Pending consideration of extension of date of completion interim payments 
shall continue to be made as herein provided, without prejudice to the right 
of the Corporation to take action under the terms of this contract for delay 
in the completion of work, if the extension of date of completion is not 
granted by the Competent Authority. 
 
The Engineer -in-Charge in his sole discretion on the basis of a certificate 
from the Assistant Engineer to the effect that the work has been completed 
up to the level in question make interim advance payments without detailed 
measurements for work done (other than foundations, items to be covered 
under finishing items) up to lintel level (including sunshade etc.) and slab 
 
level, for each floor working out at 75% of the assessed value. The advance 
payments so allowed shall be adjusted in the subsequent interim bill by 
taking detailed measurements thereof. 
 
CLAUSE 8. Within ten days of the completion of the work, the contractor shall 
give notice of such completion of the Engineer-in-Charge and within three 
months of the receipt of such notice the Chief Engineer/ EXECUTIVE ENGINEER 
as the case may be shall inspect the work and if there is no defect in the work 
shall furnish the contractor with a final certificate of completion,  
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otherwise a provisional certificate of physical completion indicating defects  
(a) to be rectified by the contractor and/ or (b) for which payment will be 
made at reduced rates, shall be issued. But no final certificate of completion 
shall be issued, nor shall the work be considered to be complete until the 
contractor shall have removed from the premises on which the work shall be 
executed all scaffolding, surplus materials, rubbish and all huts and sanitary 
arrangements required for his / their work people on the site in connection 
with the execution of the works as shall have been erected or constructed 
by the contractor(s) and cleaned off the dirt from all wood work, doors, 
windows, walls, floor or other parts of the building, in, upon, or about which 
the work is to be executed or of which he may have had possession for the 
purpose of the execution thereof, and not until the work shall have been 
measured by the Engineer-in-Charge. If the contractor shall fail to comply 
with the requirements of this Clause as to removal of scaffolding, surplus 
materials and rubbish and all huts and sanitary arrangements as aforesaid 
and cleaning off dirt on or before the date fixed for the completion of work, 
the Engineer-in-Charge may at the expense of the contractor remove such 
scaffolding, surplus materials and rubbish etc., and dispose of the same as 
he thinks fit and clean off such dirt as aforesaid, and the contractor shall 
have no claim in respect of scaffolding or surplus materials as aforesaid 
except for any sum actually realised by the sale thereof. 
 
CLAUSE 8A. When the annual repairs and maintenance of works are 
carried out, splashes and droppings from white washing, colour washing, 
painting etc., on walls, floor, windows, etc. shall be removed and the surface 
cleaned simultaneously with the completion of these items of work in the 
individual rooms, quarters or premises etc. where the work is done without 
waiting for the actual completion of all the other items of work in the 
contract. In Case the contractor fails to comply with the requirements of this 
clause, the Engineer-in-Charge shall have the right to get this work done at 
the cost of the contractor either departmentally or through any other 
agency. Before taking such action, the Engineer-in-Charge shall give ten 
days notice in writing to the contractor. 
 
CLAUSE 8 B The contractor shall submit completion plan as required vide 
General Specifications for Electrical works (Part – I internal) 2005 and (Part-II 
External) 1994 as applicable within thirty days of the completion of the work. 
 
In case, the contractor fails to submit the completion plan as aforesaid, he 
shall be liable to pay a sum equivalent to 2.5% of the value of the work 
subject to a ceiling of Rs.15,000 (Rs. Fifteen thousand only) as may be fixed 
by the Engineer-in- Charge concerned and in this respect the decision of the 
Engineer-in-Charge shall be final and binding on the contractor. 

 
 
Payment of  
Final Bill 

 
 
CLAUSE 9. The final bill shall be submitted by the contractor in the same 
manner as specified in interim bills within three months of physical 
completion of the work or within one month of the date of final certificate of 
completion furnished by the Chief Engineer/Superintending 
Engineer/Executive Engineer/ as the case may be, whichever is earlier. No 
further claims shall be made by the contractor after submission of the final 
bill and these shall be deemed to have been waived and extinguished. 
Payments of those items of the bill in respect of which there is no dispute 
and of items in dispute, for quantities and rates as approved by Engineer-in-  
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Charge, will, as far as possible be made within the period specified herein 
under, the period being reckoned from the date of receipt of the bill by the 
Engineer-in- Charge or his authorised Asstt. Engineer, complete with 
account of materials issued by the Department and dismantled materials. 
i) If the Tendered value of work is up to Rs.5 lakhs : 3 months
ii)If the Tendered value of work exceeds Rs.5 lakhs : 6 months
 
CLAUSE 9A. Payment due to the contractor may, if so desired by him be 
made to his bank registered financial, co-operative or thrift societies or 
recognised financial institutions instead of direct to him, provided that the 
Contractor furnishes to the Engineer-in -Charge (1) an authorisation in the 
form of a legally valid document such as a power of attorney conferring 
authority on the bank; registered financial, cooperative or thrift societies or 
recognised financial institutions to receive payments, and (2) his own 
acceptance of the correctness of the account made out as being due to him 
by Corporation or his signature on the bill or other claim preferred against 
Corporation before settlement by the Engineer-in-Charge of the account or 
claim by payment to the bank, registered financial, cooperative or thrift 
societies or recognised financial institutions. While the receipt given by such 
bank; registered financial, cooperative or thrift societies or recognised 
financial institutions shall constitute a full and sufficient discharge for the 
payment, the contractor shall, whenever possible, present his bills duly 
receipted and discharged through his bank, registered financial, cooperative 
or thrift societies or recognised financial institutions. 
 
Nothing herein contained shall operate to create in favour of the bank; 
registered financial cooperative or thrift societies or recognised financial 
institutions any rights or equities vis-à-vis the Corporation. 
 
CLAUSE 10. Materials, which Corporation will supply, are shown in 
Schedule ‘B’ which also stipulates quantum, place of issue and rate (s) to be 
charged in respect thereof. The contractor shall be bound to procure them 
from the Engineer-in-Charge.  
As soon as the work is awarded, the contractor shall finalise the programme 
for the completion of work as per clause 5 of this contract and shall give his 
estimates of materials required on the basis of drawings/ or schedule of 
quantities of the work. The Contractor shall give in writing his requirement 
to the Engineer-in-Charge which shall be issued to him keeping in view the 
progress of work as assessed by the Engineer-in-Charge, in accordance with 
the agreed phased programme of work indicating monthly requirements of 
various materials. The contractor shall place his indent in writing for issue of 
such materials at least 7 days in advance of his requirement. 
 
 
 
Such materials shall be supplied for the purpose of the contract only and value 
of the materials so supplied at the rates specified in the aforesaid schedule shall 
be set off or deducted, as and when materials are consumed in items of work 
(including normal wastage) for which payment is being made to the contractor, 
from any sum then due or which may, therefore, become due to the contractor 
under the contract or otherwise or from the security deposit. At the time of 
submission of bills the contractor shall certify that balance of materials supplied 
is available at site in original good condition. 
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The contractor shall submit along with every running bill (on account of 
interim bill) material-wise reconciliation statements supported by complete 
calculations reconciling total issue, total consumption and certified balance 
(diameter/section-wise in the case of steel meant for reinforcement in R.C.C. 
works) and resulting variations and reasons therefore. Engineer-in-Charge 
shall (whose decision shall be final and binding on the contractor) be within 
his rights to follow the procedure of recovery in Clause 42 at any stage of 
the work if reconciliation is not found to be satisfactory. It applies only in 
case of supply of cement, steel and any other material on fixed issue rate by 
the Corporation. The contractor shall bear the cost of getting the material 
issued, loading, transporting to site, unloading, storing under cover as 
required, cutting, assembling and joining the several parts together as 
necessary. Notwithstanding anything to the contrary contained in any other 
clause of the contract and all stores/ materials so supplied to the contractor 
or procured with the assistance of the Corporation shall remain the absolute 
property of Corporation and the contractor shall be the trustee of the stores/ 
materials, and the said stores/ materials shall not be removed/ disposed off 
from the site of the work on any account and shall be at all times open to 
inspection by the Engineer-in-Charge or his authorised agent. Any such 
stores. materials remaining unused shall be returned to the Engineer-in-
Charge in as good a condition in which they were originally supplied at a 
place directed by him, at a place of issue or any other place specified by him 
as he shall require, but in case it is decided not to take back the stores/ 
materials the contractor shall have no claim for compensation on any 
account of such stores/ materials so supplied to him as aforesaid and not 
used by him or for any wastage in or damage to in such stores/ materials. 
 
On being required to return the stores/materials, the contractor shall hand over 
the stores/ materials on being paid or credited such price as the Engineer-in-
Charge shall determine, having due regard to the condition of the stores/ 
materials. The price allowed for credit to the contractor, however, shall be at the 
prevailing market rate not exceeding the amount charged to him, excluding the 
storage charge, if any. The decision of the Engineer-in-Charge shall be final and 
conclusive. In the event of breach of the aforesaid condition, the contractor shall 
in addition to throwing himself open to account for contravention of the terms of 
the licences or permit and/ or for criminal breach of trust, be liable to 
Corporation for all advantages or profits resulting or which in the usual course 
would have resulted to him by reason of such breach. Provided that the 
contractor shall in no case be entitled to any compensation or damages on 
account of any delay in supply or non-supply thereof all or any such materials 
and stores provided further that the contractor shall be bound to execute the 
entire work if the materials are supplied by the Corporation within the original 
scheduled time for completion of the work plus 50% thereof or schedule time 
plus 6 months whichever is 
 
more if the time of completion of work exceeds 12 months but if a part of 
the materials only has been supplied within the aforesaid period then the 
contractor shall be bound to do so much of the work as may be possible 
with the materials and stores supplied in the aforesaid period. For the 
completion of the rest of the work, the contractor shall be entitled to such 
extension of time as may be determined by the Engineer-in-Charge whose 
decision in this regard shall be final and binding on the contractor. 
 
The contractor shall see that only the required quantities of materials are got  
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issued. Any such material remaining unused and in perfectly good/original 
condition at the time of completion or determination of the contract shall be 
returned to the Engineer-in-Charge at the stores from which it was issued or 
at a place directed by him by a notice in writing. The contractor shall not be 
entitled for loading, transporting, unloading and stacking of such unused 
material except for the extra lead, if any involved, beyond the original place 
of issue. 
 
CLAUSE 10A. The contractor shall, at his own expense, provide all 
materials, required for the works other than those, which are stipulated, to 
be supplied by the Corporation. 
 
The contractor shall, at his own expense and without delay, supply to the 
Engineer-in-Charge samples of materials to be used on the work and shall 
get these approved in advance. All such materials to be provided by the 
Contractor shall be in conformity with the specifications laid down or 
referred to in the contract. The contractor shall, if requested by the 
Engineer-in- Charge furnish proof, to the satisfaction of the Engineer-in-
Charge that the materials so comply. The Engineer-in- Charge shall within 
thirty days of supply of samples or within such further period as he may 
require intimate to the Contractor in writing whether the samples are 
approved by him or not. If samples are not approved, the  
contractor shall forthwith arrange to supply to the Engineer-in-Charge for his 
approval fresh samples complying with the specifications laid down in the 
contract. When materials are required to be tested in accordance with 
specifications, approval of the Engineer-in-Charge shall be issued after the 
test results are received. 
 
The contractor shall at his risk and cost submit the samples of materials to 
be tested or analysed and shall not make use of or incorporate in the work 
any materials represented by the samples until the required tests or analysis 
have been made and materials finally accepted by the Engineer-in-Charge. 
The Contractor shall not be eligible for any claim or compensation either 
arising out of any delay in the work or due to any corrective measures 
required to be taken on account of and as a result of testing of materials. 
 
The contractor shall, at his risks and cost, make all arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for collecting, and 
preparing the required number of samples for such tests at such time and to 
such place or places as may be directed by the Engineer-in-Charge and bear all 
charges and cost of testing unless specifically provided for otherwise elsewhere 
in the contract or specifications. The Engineer-in- Charge or his authorised 
representative shall at all times have access to the works and to all workshops 
and places where work is being prepared or from where 
 
materials, manufactured articles or machinery are being obtained for the 
works and the contractor shall afford every facility and every assistance in 
obtaining the right to such access. 
 
The Engineer-in -Charge shall have full powers to require the removal form 
the premises of all materials which in his opinion are not in accordance with 
the specifications and in case of default the Engineer-in -Charge shall be at 
liberty to employ at the expense of the contractor, other persons to remove 
the same without being answerable or accountable for any loss or damage  
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that may happen or arise to such materials. The Engineer-in-Charge shall 
also have full powers to require other proper materials to be substituted 
thereof and in case of default the Engineer-in -Charge may cause the same 
to be supplied and all costs which may attend such removal and substitution 
shall be borne by the Contractor. 
 
The contractor shall at his own expense, provide a material testing lab at the 
site for conducting routine field tests. The lab shall be equipped at least with 
the testing equipment as specified in Schedule ‘F’. 
 
CLAUSE 10 B. The contractor, on signing an indenture in the form to be 
specified by Engineer-in-Charge, shall be entitled to be paid during the 
progress of the execution of the work upto 75% of the assessed value of 
any materials which are in the opinion of the Engineer-in-Charge non 
perishable, non-fragile and non-combustible and are in accordance with the 
contract and which have been brought on the site in connection therewith 
and are adequately stored and/or protected against damage by weather or 
other causes but which have not at the time of advance been incorporated 
in the works. When materials on account of which an advance has been 
made under this sub-clause are incorporated in the work the amount of such 
advance shall be recovered/ deducted from the next payment made under 
any of the clause or clauses of this contract. 
 
Such secured advance shall also be payable on other items of perishable 
nature, fragile and combustible with the approval of the Engineer-in- Charge 
provided the contractor provides a comprehensive insurance cover for the 
full cost of such materials. The decision of the Engineer -in-Charge shall be 
final and binding on the contractor in this matter. No secured advance, shall 
however be paid on high risk materials such as ordinary glass, sand, petrol 
diesel etc. 
 
CLAUSE 10 C.If after submission of the tender, the price of any material 
incorporated in the works (excluding the material supplied from the Engineer-in-
Charge’s stores in accordance with Clause 10 thereof) and/or wages of labour 
increases as a direct result of the coming into force of any fresh law, or 
statutory rule or order (but not due to any changes of rate in sales tax/VAT, 
Central/State Excise/Custom Duty) beyond the prices/wages prevailing at the 
time of last stipulated date for receipt of the tender including extensions, if any, 
for the work during contract period including the justified period extended under 
the provisions of clause 5 of the contract without any action under clause 2, 
then the amount of the contract shall accordingly be varied and provided further 
that any such increase shall be limited to the price/wages prevailing at the time 
of stipulated date of completion or as prevailing for a period under 
consideration, whichever is less. 
 
 
If after submission of the tender, the price of any material incorporated in the 
works (excluding the materials being supplied from the Engineer-in-Charge’s 
stores in accordance with Clause 10 thereof) and/or wages of labour as 
prevailing at the time of last stipulated date of receipt of tender including 
extensions, if any, is decreased as a direct result of the coming into force of any 
fresh law or statutory rules or order (but not due to any changes of rate in sales 
Tax/VAT, Central/State Excise/Custom Duty), Corporation shall in respect of 
materials incorporated in the works (Not being a material  
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supplied from the Engineer-in-Charge’s stores in accordance with Clause 10 
thereof) and/or labour engaged on the execution of the work after the date of 
coming into force of such law, statutory rule or order be entitled to deduct from 
the dues of the contractor, such amount as shall be equivalent to the difference 
between the prices of materials and/or wages as they prevailed at the time of 
the last stipulated date for receipt of tender including extensions if any for the 
work and the prices of materials and/or wages of labour on the coming into 
force of such law, statutory rule or order. This will be applicable for the contract 
period including the justified period extended under the provisions of clause 5 of 
the contract without any action under clause 2.  
Engineer-in-charge may call books of accounts and other relevant 
documents from the contractor to satisfy himself about reasonability of 
increase in prices of materials and wages. 
 
The contractor shall, within a reasonable time of his becoming aware of any 
alteration in the price of any such material and/or wages of labour, give 
notice thereof to the Engineer-in -charge stating that the same is given 
pursuant to this condition together with all information relating thereto 
which he may be in position to supply. 
 
For this purpose, the labour component of the work executed during period 
under consideration shall be the percentage as specified in Schedule ‘F’, of 
the value of work done during that period and the increase/decrease in 
labour shall be considered on the minimum daily wages in Rs. of any 
unskilled adult male Majdoor, fixed under any law, statutory rule or order. 
 
CLAUSE 10 (CC) If the prices of materials (not being materials supplied or 
services rendered at fixed prices by the Corporation in accordance with 
Clauses 10 & 34 thereof) and/or wages of labour required for execution of 
the work increase, the contractor shall be compensated for such increase as 
per provisions detailed below and the amount of the contract shall 
accordingly be varied, subject to the conditions that such compensation for 
escalation in prices shall be available only for the work done during the 
stipulated period of the contract including the justified period extended 
under the provision of Clause 5 of the Contract without any action under 
Clause 2. However, for the work done during the justified period extended 
as above, the compensation as detailed below will be limited to 
prices/wages prevailing at the time of stipulated date of completion or as 
prevailing for the period under consideration, whichever is less.No such 
compensation shall be payable for awork for which the stipulated period of 
completion is equivalent or less than the time as specified in Schedule F. 
Such compensation for escalation in the prices of material and labour, when 
due, shall be worked out based on the following provisions:- 
 
 
 
i. The base date for working out such escalation shall be the last 

stipulated date of receipt of tenders including extension, if any.  
 
ii) The cost of work on which the escalation will be payable shall be 

reckoned as below:  
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a)   Gross value of work done upto this quarter   : (A)

b)   Gross value of work done upto last quarter   : (B)

c)   Gross value of work done since previous Quarter (a-b) : (C)

d) Full assessed value of Secured Advance fresh Paid in this : (D)
 quarter       

e)   Full assessed value of Secured Advance recovered in this : (E)
 quarter       

f) Full  assessed  value of  Secured  Advance for which : (F)
 escalation is payable in this quarter (d-e)     

g)  Advance payment made during this quarter   : (G)

h)  Advance payment recovered during this quarter   : (H)

i) Advance payment for which escalation is payable in this : (I)
 quarter (g-h)      

j) Extra items/deviated quantities of the item as per Clause : (J)
 12 based on prevailing market rates during this quarter   
 Then M=C ± F ± I –J     
  N = 0.85 M      
k) Less cost of material supplied by the Corporation as per : (K)
Clause 10 and recovered during the quarter     

l) Less cost of services rendered at fixed charges as per : (L)
 Clause 34 and recovered during the quarter     
 

Cost of work for which escalation is applicable: 
 

W = N– (K +L) 
 
 
 
 
iii) The  components  for   material,  labour,  P.O.L.  etc.  shall  be  

predetermined for every work and incorporated in the conditions  
of contract attached to the tender papers included in Schedule E.  
The  decision  of  the  Engineer-in-Charge  in  working  out  such  
percentages shall be binding on the contractor.  

iv) The compensation for escalation for other materials and P.OL. shall  
be worked out as per the formula given below: 
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(a) Adjustment for civil component /electrical component of 
construction 

 
(a) Adjustment for component of ‘Material’  
 
Vm =   W x Xm x M1-M10  

100 M10

Vm  = Variation  in  material  cost  i.e.,  increase  or
 decrease in the amount in rupees to be paid or
 recovered.
W = Cost of work done worked out as indicated in sub para 

(ii) of clause 10 CC.  
 

Xm = Component of ‘materials’ expressed as percent of
  the total value of work.      

M1 = All India whole sale Price Index for civil
  component/electrical component* of construction
  material as worked out on the basis of All India
  Wholesale Price Index for Individual
  Commodities/Group Items for the period under
  consideration  as  published  by  the  Economic
  Advisor to Govt. of India, Ministry of Industry &
  commerce  and  applying  weightages  to  the
  Individual commodities/Group Items. (In respect
  of  the  justified  period  extended  under  the
  provisions of clause 5 ofthe contract without
  any action under clause 2, the index prevailing at
  the time of stipulated date of completion or the
  prevailing index of the period under consideration
  wherever is less, shall be considered).   
MI0 = All India Wholesale Price Index for civil

  component/electrical component* of construction
  material as worked out on the basis of All India
  Wholesale Price Index for Individual
  Commodities/Group Items valid   on the last
  stipulated date of receipt of tender including  

 
extension, if any, as published by the Economic 
Advisor to Govt. of India, Ministry of Industry & 
commerce and applying weightages to the 
Individual commodities/Group Items. 

 
*Note: Relevant component only will be applicable.  
(b) Adjustment for component of ‘POL’  
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i) Vf = W x Zx(FI—FIo) 
100 FI0     

 Vf -- variation in cost of fuel, oil and lubricant, increase or
   decrease in the amount in rupees to be paid or 
   recovered.

 
W -- Cost of work done, worked out as indicated in sub-

para (ii) of Clause 10CC.  
 

Z -- Component of fuel , Oil and Lubricant expressed as 
percent of total value of work.  

 
F1 --   All India Whole Sale Price Index for Fuel, Oil &

 Lubricant  for  the  period  under  consideration  as
 published by Economic Advisor to Government of
 India, Ministry of Industry & Commerce, New Delhi
 (In respect of the justified period extended under
 the provisions  of clause 5  of the contract without
 any action under clause 2, the index prevailing at
 the time of stipulated date of completion or the
 prevailing index of the period under consideration
 wherever is less, shall be considered). 

F10 --   The All India Wholesale Price Index for Fuel, Oil &
 Lubricant valid on the last stipulated date of receipt
 of tender including extension if any. 

 
v) The following principles shall be followed while working out indices mentioned in 

para (iv) above. 
 

a) The compensation for escalation shall be worked out at quarterly intervals 
and shall be with respect to the cost of work done as per bills paid 
during the three calendar months of the said quarter. The first such 
payment shall be made at the end of three months after the month 
(excluding) in which the tender was accepted and thereafter at three 
month’s interval. At the time of completion of the work, the last 

 
period for payment might become less than three months, depending on 

the actual date for completion 
 

b) The index (MI/FI etc.) relevant to any quarter/period for which such 
compensation is paid shall be arithmetical average of the indices 
relevant to the three calendar months, if the period up to the date of 
completion after the quarter, covered by the last such instalment of  
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payment is less than three months, the index MI and FI shall be the 
average of the indices for the months falling within that period. 

 
 
vi) The compensation for escalation for labour shall be worked out as per the 
formula given below: 
 

 VL = W x Y xLI—LIo
   100 LIo

 VL = Variation in labour Cost i.e. amount of increase or
   decrease in Rupees to be paid or recovered. 

 W =   Value of work done, worked out as indicated in
   Sub-Para (ii) above.

 Y = Component of labour expressed as a percentage of
   the total value of the work.

 LI = Minimum wage in rupees of an unskilled adult male
   mazdoor fixed under any law, statutory rules or
   order as applicable on the last day of the quarter
   previous  to  the  one  under  consideration.  (In
   respect of the justified period extended under the
   provisions  of clause 5  of the contract without any
   action under clause 2, the index prevailing at the
   time  of  stipulated  date  of  completion  or  the
   prevailing index of the period under consideration
   wherever is less, shall be considered). 
LIo = Minimum daily wage in Rupees of an unskilled adult
   male mazdoor, fixed under any law, statutory rule
   or order as on the last stipulated date of receipt of
   tender including extensions, if any. 

 
 

vii) The following principles will be followed while working out the 
compensation as per sub para (vi) above. 

 
(a) The minimum wage of an unskilled male mazdoor mentioned 

in Sub-Para (vi) above shall be the higher of the wages 
notified by Government of India Ministry of Labour and that 
notified by the local administration, both relevant to the place 
of work and the period of reckoning.   

(b) The escalation for labour also shall be paid at the same 
quarterly intervals when escalation due to increase in cost of  
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materials and/or P.O.L. is paid under this clause. If such 
revision of minimum wages takes place during any such 
quarterly intervals, the escalation compensation shall be 
payable at revised rates only for work done in subsequent 
quarters. 

 
(c )Irrespective of variations in minimum wages of any 
category of labour, for the purpose of this clause, the 
variation in the rates for an unskilled adult male mazdoor 
alone shall form the basis for working out the escalation 
compensation payable on the labour component. 

 
(viii) In the event the price of material and/or wages of labour required for 

execution of the work decrease/s, there shall be a downward 
adjustment of the cost of work so that such price of materials and/or 
wages of labour shall be deductible form the cost of work under this 
contract and in this regard the formula herein before stated under 
this clause 10(CC) shall mutatis mutandis apply, provided that.  

 
a) No such adjustment for the decrease in the period of materials and/or 

wages of labour afore mentioned would be made in case of contracts in 
which the stipulated period of completion of the work is equal to or less 
than the time as specified in schedule ‘F’.  

 
b) The  Engineer-in-Charge  shall  otherwise  be  entitled  to  lay  down  the   

procedure by which the provision of this sub-clause shall be 
implemented from time to time and the decision of the Engineer-in-
Charge in this behalf shall be final and binding on the contractor. 

 
 

(ix) Provided always that :   
(a) Where provisions  of  clause 10CC are  applicable,  provisions of   

clause 10C will not be applicable.  
(b) Where provisions of clause 10CC are not applicable, provisions 

of clause 10C will become applicable. 
 
 
 
 
 
Dismantled CLAUSE 10D. The contractor shall treat all materials obtained during material - 
dismantling of a structure, excavation of the site for a work etc., as Corporation Corporation’s 
property and such materials shall be disposed off to the best Property advantage of the 
Corporation according to the instruction in writing issued by  

the Engineer-in-Charge 
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Deviation, 

CLAUSE 11. The Contractor shall execute the whole and every part of 
the work in the most substantial and workman like manner both as regards 
material and otherwise in every respect in strict accordance with the 
specifications. The contractor shall also conform exactly, fully and faithfully to 
the designs, drawings and instruction in writing in respect of the work signed 
by the Engineer-in-Charge and the contractor shall be furnished free of charge 
one copy of the contract agreement. 
 
 

The contractor shall comply with the provision of the contract and with 
the care and diligence execute and maintain the works and provide all labour 
and materials, tools and plants including for measurements and supervision of 
all works, structural plans and other things of temporary or permanent nature 
required for such execution and maintenance in so far as the necessity for 
providing these, is specified or is reasonably inferred from the contract. The 
contractor shall take full responsibility for adequacy, suitability and safety of all 
the works and methods of construction. 
 
CLAUSE 12The Engineer-in-charge shall have power (i) to make alteration in, 
omissions from, additions to; or substitutions for the original specifications, 
drawings, designs and instructions that may appear to him to be necessary or 
advisable during the progress of the work, and (ii) to omit a part of the works 
in case of non-availability of a portion of the site or any other reasons and the 
contractor shall be bound to carry out the works in accordance with any 
instructions given to him in writing signed by the Engineer -in-charge and such 
alterations, omissions, additions or substitutions shall from part of the contract 
as if originally provided therein and any altered, additional or substituted work 
which the contractor may be directed to do in manner specified above as part 
of the works, shall be carried out by the contractor on the same conditions in 
all respects including price on which he agreed to do the main work except as 
hereafter provided. 
 

The completion cost of any agreement for Maintenance works including 
works of upgradation, aesthetic, special repair, addition, alteration shall not 
exceed 1.25 times of Tendered amount. 
12.1. The time for completion of the works shall , in the event of any 
deviations resulting in additional cost over the tendered value sum being 
ordered, be extended, if requested by the contractor, as follows:  
i) In the proportion which the additional cost of the altered, additional or 
substituted work bears to the original tendered value plus  
 
ii) 25% of the time calculated in (i) above or such further additional time as 
may be considered reasonable by the Engineer-in-Charge.  
 
Clause 12.2 
 
A. For Project and original works: 
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Extra Item    In the case of extra item (s) (items that are completely new, and are in addition 
and Pricing   to the items contained in the contract), the contractor may within 15 days of 

receipt of order or occurrence of the items claim rates, supported by proper analysis, for the 
work and Engineer-in-Charge shall within one month of receipt of claims supported by analysis, 

after giving consideration to the analysis of the rates submitted by the contractor, determine 
the rates on the basis of market rates  and  the  contractor  shall  be  paid  in  accordance  with  

the  rates  so  
determined.  
B. For Maintenance works including works of upgradation, aesthetic, 
special repair, addition/alteration:  
In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates 
items), these shall be paid as per the schedule rate plus cost index (at the time 
of tender) plus/minus percentage above/below quoted contract amount. 

 
Payment of Extra items in case of non-schedule items (Non-DSR items) shall be 
made as per the prevailing market rate. 

 
 

Deviation, Substituted Items:  
A. For Project and original works: 

 
In the case of substituted items(items that are taken up with partial 
substitution or in lieu of items of work in the contract), the rate for agreement 
item (to be substituted) and substituted item shall also be determined in the 
manner as mentioned in the following para: 

 
(a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so increased to the extent of difference between the 
market rates of substituted item and the agreement item (to be substituted). 

b) If the market rate for the substituted item so determined is less than the 
market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so decreased to the extent of difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 

 
B. For Maintenance works including works of upgradation, aesthetic, 
special repair, addition/alteration:  
In the case of Substitute Item(s) being the schedule items (Delhi Schedule of Rates 
items), these shall be paid as per the schedule rate plus cost index (at the time of 
tender) plus/minus percentage above/below quoted contract amount. 

 
Payment of Substitute items in case of non-schedule items (Non-DSR items) 
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shall be made as per the prevailing market rate. 
 
Deviation, Deviated quantities, Pricing: 
A. For Project and original works:  
In the case of contract items, substituted items, contract – cum- substituted 
items which exceeds the limit laid down in Schedule ‘F’, the contractor may 
within 15 days of receipt of order or occurrence of the excess claim revision of 
the rates, supported by proper analysis, for the work in excess of the above 
mentioned limits provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer-in-Charge shall within one 
month of receipt of claims supported by analysis after giving consideration to 
the analysis of the rates submitted by the contractor, determine the rates on 
the basis of the market rates and the contractor shall be paid in accordance 
with the rates so determined.  
B. For Maintenance works including works of upgradation, aesthetic, 
special repair, addition/alteration:  
In the case of contract items, which exceed the limits laid down in Schedule F, 
the contractor shall be paid rates specified in the schedule of quantities. 
 
Clause 12.3:  
A. For Project and original works: 
The provisions of the preceding paragraph shall also apply to the decrease in 
the rates of items for the work in excess of the limits laid down in Schedule F, 
and the Engineer-in-charge shall after giving notice to the contractor within one 
month of occurrence of the excess and after taking into consideration and reply 
received from him within fifteen days of the receipt of the notice, revise the 
rates for the work in question within one month of the expiry of the said period 
of fifteen days having regard to the market rates. 
 
B. For Maintenance works including works of upgradation, aesthetic, 
special repair, addition/alteration. 
 
In case of decrease in the rates prevailing in the market of items for the work 
in excess of the limits laid down in Schedule F, the Engineer-in-charges shall 
after giving notice to the contractor within one month of occurrence of the 
excess and after taking into consideration and reply received from him within 
fifteen days of the receipt of the notice, revise the rates for the work in 
question within one month of the expiry of the said period of fifteen days 
having regard to the market rates. 
 
12.4: The contractor shall send to the Engineer-in-Charge once every three 
months an upto date account giving complete details of all claims for additional 
payments to which the contractor may consider himself entitled and of all 
additional work ordered by the Engineer-in-Charge which he has executed 
during the preceding quarter failing which the contractor shall be deemed to 
have waived his right. However, the EXECUTIVE ENGINEER may authorise 
consideration of such claims on merits. 
 
12.5: For the purpose of operation of Schedule ‘F’, the following works shall be 
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treated as works relating to foundation unless and otherwise defined in the 
contract: 
 

i) For Buildings: All works up to 1.2 metres above ground level or up 
to floor 1 level whichever is lower.  
ii) For abutments, piers and well steining: All works up to 1.2 m above 

the bed level.  
iii) For retaining walls, wing walls, compound walls, chimneys, overhead 

reservoirs/tanks and other elevated structures: All works up to 1.2 m 
above the ground level.  

 
iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All 

works up to 1.2m above the ground level.  
v) For  basement: All works up to 1.2m above ground level or up to floor   

1 level whichever is lower.   
vi) For Roads: All items of excavations and filling including treatment of 

sub base.  
 
12.6. Any operation incidental to or necessarily has to be in contemplation of 
tenderer while filing tender, or necessary for proper execution of the item 
included in the Schedule of quantities or in the schedule of rates mentioned 
above, whether or not, specifically indicated in the description of the item and 
the relevant specifications, shall be deemed to be included in the rates quoted 
by the tenderer or the rate given in the said schedule of rates, as the case may 
be. Nothing extra shall be admissible for such operations. 
 

CLAUSE 13. If at any time after the acceptance of the tender Corporation 
shall decide to abandon or reduce the scope of the works for any reason 
whatsoever and hence not require the whole or any part of the works to be 
carried out, the Engineer-in-Charge shall give notice in writing to that effect to 
the contractor and the contractor shall act accordingly in the matter. The 
contractor shall have no claim to any payment of compensation or otherwise 
whatsoever, on account of any profit or advantage which he might have 
derived from the execution of works in full but which he did not derive in 
consequence of the foreclosure of the whole or part of the works. 
 

The contractor shall be paid at contract rates full amount for works 
executed at site and, in addition, a reasonable amount as certified by the 
Engineer-in-Charge for the items hereunder mentioned which could not be 
utilised on the work to the full extent in view of the foreclosure. 
 
i) Any expenditure incurred on preliminary site work, e.g. temporary access 
roads, temporary labour huts, staff quarters and site office, storage 
accommodation and water storage tanks.  

ii) Corporation shall have the option to take over contractor’s material or any 
part thereof either brought to site or of which the contractor is legally bound to 
accept delivery from suppliers (for incorporation in or incidental to the work) 
provided, however, Corporation shall be bound to take over the materials or such 
portions thereof as the contractor doest not desire to retain. For materials taken 
over or to be taken over by Corporation cost of such materials as detailed by 
Engineer-in-Charge shall be paid. The cost shall, however, take into account  
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purchase price, cost of transportation and deterioration or damage which may 
have been caused to materials whilst in the custody of the contractor.  

iii) If any materials supplied by Corporation are rendered surplus, the 
same except normal wastage shall be returned by the contractor to Corporation 
at rates not exceeding those at which these were originally issued less 
allowance for any deterioration or damage which may have been caused whilst 
the materials were in the custody of the contractor. In addition, cost of 
transporting such materials from site to Corporation stores, if so required by 
Corporation shall be paid.   

iv) Reasonable compensation for transfer of T&P from site to contractor’s 
permanent stores or to his other works, whichever is less. If T&P are not 
transported to either of the said places, no cost of transportation shall be 
payable.   

v) Reasonable compensation for repatriation of contractor’s site staff and 
imported labour to the extent necessary.  
 

The contractor shall, if required by the Engineer-in-Charge furnish to him 
books of account, wage books, time sheets and other relevant documents and 
evidence as may be necessary to enable him to certify the reasonable amount 
payable under this condition. 
 

The reasonable amount of items on (i), (iv) and (v) above shall not be in 
excess of 2% of the cost of the work remaining incomplete on the dates of 
closure, i.e. total stipulated cost of the work as per accepted tender less the 
cost of work actually executed under the contract and less the cost of 
contractor’s materials at site taken over by the Corporation as per item (ii) 
above. Provided always that against any payments due to the contractor on 
this account or otherwise, the Engineer-in-Charge shall be entitled to recover or 
be credited with any outstanding balances due from the contractor for advance 
paid in respect of any tool, plants and materials and any other sums which at 
the date of termination were recoverable by the Corporation from the 
contractor under the terms of the contract. 
 

CLAUSE 14. 
 

If contractor : 
 

(i) At any time makes default during currency of work or does not 
execute any part of the work with due diligence and continues to 
do so even after a notice in writing of 7 days in this respect from 
the Engineer-in-charge; or  

 
 
 

(ii) Commits default in complying with any of the terms and conditions 
of the contract and does not remedy it or takes effective steps to 
remedy it within 7 days even after a notice in writing is given in 
that behalf by the Engineer-in-Charge; or  

(iii) Fails to complete the work(s) or items of work with individual dates 
of completion, on or before the date(s) so determined, and does 
not complete them within the period specified in the notice given 
in writing in that behalf by the Engineer-in-Charge.  

 
The Engineer-in-charge without invoking action under clause 3 may, without  
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prejudice to any other right or remedy against the contractor which have either 
accrued or accrue thereafter to Corporation, by a notice in writing to take the 
part work/part incomplete work of any items(s) out of his hands and shall have 
powers to: 
 

(a) Take possession of the site and any materials, constructional plant, 
implements, stores, etc., thereon; and /or  

(b) Carry out the part work/part incomplete work of any items(s) by any 
means at the risk and cost of the contractor.  

 
The Engineer-in-charge shall determine the amount, if any, is recoverable from 
the contractor for completion of the part work/part incomplete work of any 
items(s) taken out of his hands and execute at the risk and cost of the 
contractor, the liability of contractor on account of loss or damage suffered by 
Corporation because of action under this clause shall not exceed 10% of the 
tendered value of the work. 
 
In determining the amount, credit shall be given to the contractor with the 
value of work done in all respect in the same manner and at the same rate as if 
it had been carried out by the original contractor under the terms of his 
contract, the value of contractor’s materials taken over and incorporated in the 
work and use of plant and machinery belonging to the contractor. The 
certificate of the Engineer-in -charge as to the value of work done shall be final 
and conclusive against the contractor provide always that action under this 
clause shall only be taken after giving notice in writing to the contractor. 
Provided also that if the expenses incurred by the Corporation are less than the 
amount payable to the contractor at his agreement rates, the difference shall 
not be payable to the contractor. 
 
Any excess expenditure incurred or to be incurred by Corporation in completing 
the part work/part incomplete work of any item(s) or the excess loss of 
damages suffered or may be suffered by Corporation as aforesaid after allowing 
such credit shall without prejudice to any other right or remedy available to 
Corporation in law or as per agreement be recovered from any money due to 
the contractor on any account, and if such money is insufficient, the contractor 
shall be called upon in writing and shall be liable to pay the same within 30 
days. 
 
If the contractor fails to pay the required sum within the aforesaid period of 30 
days, the Engineer-in-charge shall have the right to sell any or all of the 
contractors’ unused materials, constructional plant, implements, temporary 
building at site etc. and adjust the proceeds of sale thereof towards the dues 
recoverable from the contractor under the contract and if thereafter there 
 
remains any balance outstanding, it shall be recovered in accordance with the 
provisions of the contract. 
 
In the event of above course being adopted by the Engineer-in-charge, the 
contractor shall have no claim to compensation for any loss sustained by him 
by reason of his having purchased or procured any materials or entered into 
any engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract.  

CLAUSE 15. i) The contractor shall, on receipt of the order in writing of 
the Engineer-in-Charge (whose decision shall be final and binding on the  

76 



contractor) suspend the progress of the works or any part thereof for such time 
and in such manner as the Engineer-in-Charge may consider necessary so as 
not to cause any damage or injury to the work already done or endanger the 
safety thereof for any of the following reasons: 
 

a. on account of any default on the part of the contractor or;   
b. for proper execution of the works or part thereof for 

reasons other than the default of the contractor; or  
c. for safety of the works or part thereof.  

 
The contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Engineer-in-Charge. 

 
ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) 

above:  
 

a) the contractor shall be entitled to an extension of time equal to the 
period of every such suspension PLUS 25%, for completion of the 
item or group of items of work for which a separate period of 
completion is specified in the contract and of which the suspended 
work forms a part, and;  

 
b) If the total period of all such suspensions in respect of an item or 

group of items of work for which a separate period of completion is 
specified in the contract exceeds thirty days, the contractor shall, in 
addition, be entitled to such compensation as the Engineer-in-
Charge may consider reasonable in respect of salaries and/ or wages 
paid by the contractor to his employees and labour at site, remaining 
idle during the period of suspension, adding thereto 2% to cover 
indirect expenses of the contractor. Provided the contractor submits 
his claim supported by details to the Engineer-in-Charge within 
fifteen days of the expiry of the period of 30 days.  

 
 

ii) If the works or part thereof is suspended on the orders of the Engineer-
in-Charge for more than three months at a time, except when 
suspension is ordered for reason (a) in sub-para (i) above, the 
contractor may after receipt of such order serve a written notice on the 
Engineer-in-Charge requiring permission within fifteen days from receipt 
by the Engineer-in-Charge of the said notice, to proceed with the work 
or part thereof in regard to which progress has been suspended and if 
such permission is not granted within that time, the  

 
contractor, if he intends to treat the suspension, where it affects 
only a part of the works as an omission of such part by Corporation 
or where it affects whole of the works, as an abandonment of the 
works by Corporation, shall within ten days of expiry of such period 
of 15 days give notice in writing of his intention to the Engineer-in-
Charge. In the event of the contractor treating the suspension as an 
abandonment of the contract by Corporation, he shall have no claim 
to payment of any compensation on account of any profit or 
advantage which he might have derived from the execution of the 
work in full but which he could not derive inconsequence of the   
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abandonment. He shall, however, be entitled to such compensation, 
as the Engineer-in-Charge may consider reasonable, in respect of 
salaries and / or wages paid by him to his employees and labour at 
site, remaining idle in consequence adding to the total thereof 2% 
to cover indirect expenses of the contractor provided the contractor 
submits his claim supported by details to the Engineer-in-Charge 
within 30 days of the expiry of the period of 3 months. 

 
Provide further, that the contractor shall not be entitled to claim 
any compensation from Corporation for the loss suffered by him on 
account of delay by Corporation in the supply of materials in 
Schedule ‘B’ where such delay is covered by difficulties relating to 
the supply of wagons, force majeure including non-allotment of 
such materials by controlling authorities, acts of God, acts of 
enemies of the State/Country or any reasonable cause beyond the 
control of the Corporation. 

 
Clause 16 :All works under or in course of execution or executed in 

pursuance of the contract shall at all times be open and accessible to the inspection 
and supervision of the Engineer-In-charge, his authorised subordinates in charge of 
the work and all the superior officers, officer of the Vigilance Division of the 
Corporation and Chief Technical Examiners Organisation of the Central Vigilance 
Commissionand the contractor shall, at all times during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers has 
been given to the contractor, either himself be present to receive orders and 
instructions or have a responsible agent duly accredited in writing, present for that 
purpose. Orders given to the Contractor’s agent shall be considered to have the 
same force as if they had been given to the contractor himself. If it shall appear to 
the Engineer-in- Charge or his authorised subordinates incharge of the work or to 
the Chief Engineer-in-Charge or his subordinate Officer, Officer of Vigilance Division 
of the Corporation and Chief Technical Examiners Organisation of Central Vigilance 
Commission that any work has been executed with unsound, imperfect, or unskilful 
workmanship, or with materials or articles provided by him for the execution of the 
work which are unsound or of a quality inferior to that contracted or otherwise not 
in accordance with the contract the contractor shall, on demand in writing which 
shall be made within one year of the completion of the work from the Engineer-in-
Charge specifying the work, materials or articles complained of notwithstanding 
that the same may have been passed, certified and paid for forthwith rectify, or 
remove and reconstruct the work so specified in whole or in part, as the case may 
require or as the case may be, remove the materials or articles so specified and 
provide other proper and suitable materials or articles at his own charge and cost. 
In the event of the failing to do so within a period specified by the 
 
 
 
Engineer-in-Charge in is demand aforesaid, then the contractor shall be liable 
to pay compensation at the same rate as under clause 2 of the contract (for 
non-completion of the work in time) for this default. 
 

In such case the Engineer-in-Charge may not accept the item of work at the 
rates applicable under the contract but may accept such items at reduced rates as 
the competent authority may consider reasonable during the preparation of on 
account bills or final bill if the item is so acceptable without detriment to the safely 
and utility of the item and the structure or he may reject  
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the work outright without any payment and/or get it and other connected and 
incidental items rectified, or removed and re-executed at the risk and cost of 
the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in 
respect of the same will be final and binding on the contractor. 
 
 
CLAUSE 17. If the contractor or his working people or servants shall break, 
deface, injure of destroy any part of building in which they may. be working, or 
any building, road curb, fence enclosure, water pipe, cables, drains, electric or 
telephone post or wires, trees, grass or grassland or cultivated ground 
contiguous to the premises on which the work or any part is being executed, or 
if any damage shall happen to the work while in progress, from any cause 
whatever or any defect shrinkage or other faults appear in the work within 
twelve months (6 months in the case of work costing Rs. Ten Lakh and below 
except road work) after a certificate final or otherwise of its completion shall 
have been given by the Chief Engineer/ EXECUTIVE ENGINEER as the case may 
be as aforesaid arising out of defect or improper materials or workmanship the 
contractor shall upon a receipt of a notice in writing on that behalf make the 
same good at his own expense or in default the Engineer-in-Charge cause the 
same to be made good by other workmen and deduct the expense from any 
sums that may be due or any time thereafter may become due to the 
contractor, or from his security deposit or the proceeds of sale thereof or of a 
sufficient portion thereof. The security deposit of the contractor shall not be 
refunded before the expiry of 12 month (6 month in case of work costing Rs. 
Ten lakhs and below except road work) after the issue of the certificate final or 
otherwise, of completion of work, or till the final bill has been prepared and 
passed which ever is later. Provided that in case of road work if in the opinion 
of the Engineer -in-charge, half of the security deposit is sufficient to meet all 
the liabilities of the contractor under this contract, half of the security deposit 
will be refundable after six months and the remaining half after twelve months 
of the issue of the said certificate of completion or till the final bills has been 
prepared and passed whichever is later. 
 

In case of Maintenance and Operation works of E&M services, the 
security deposit deducted from contractors shall be refunded within one month 
from the date of final payment or within one month from the date of 
completion of the maintenance contract whichever is earlier. 
 

CLAUSE 18. The contractor shall provide at his own cost all material 
(except such special material, if any as may in accordance with the contract be 
supplied from the Engineer-in-Charge's stores), plant, tools, appliances, 
implements, ladders cordage, tackle, scaffolding and temporary works required 
for the proper execution of the work. whether original, altered or substituted 
and whether included in the specification or other document forming part of the 
 
 
contract or referred to in these conditions or not, or which may be necessary for 
the purpose of satisfying or complying with the requirement of the Engineer-in-
Charge as to any matter as to which under these conditions he is entitled to be 
satisfied or which he is entitled to require together with carriage therefore to and 
from the work. The contractor shall also supply without charge the requisite 
number of persons with the means and materials necessary for the purpose of 
setting out works, and counting, weighing and assisting of the measurement of 
examination at any time and from time to time of the work or materials. Failing  
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his so doing the same may be provided by the Engineer-in-Charge at the 
expense of the contractor and the expenses may be deducted from any money 
due to the contractor, under this contract or otherwise and or from his security 
deposit or the proceeds of sale thereof, or of a sufficient portions thereof. 
 
 
CLAUSE 18A. In every case in which by virtue of the provision sub Section (1) 
of Section 12, of the Workman's Compensation Act, 1923, the Corporation is 
obliged to pay compensation to a workman employed by the contractor, in 
execution of the works. Corporation will recover from the contractor the 
amount of the compensation so paid; and without prejudice to the rights of the 
Corporation under sub section (2) of section 12 of the said Act, the Corporation 
shall be at liberty to recover such amount or any part thereof by deducting it 
from the security deposit or from any sum due by the Corporation to the 
contractor whether under this contract or otherwise the Corporation shall not 
be bound to contest any claim made against it under sub Section (1) Section 
12, of the said Act, except on the written request of the contractor and upon 
his giving to Corporation full security for all costs for which the Corporation 
might become liable in consequence of contesting such claim. 
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CLAUSE 18B. In every case in which by virtue of the provisions of the 

Contract labour (Regulation and Abolition) Act, 1970 and of the Contract Labour, 
(Regulation and Abolition) Central Rules, 1971, the Corporation is obliged to pay 
any amounts of wages to a workman employed by the contractor in execution of 
the work or to incur any expenditure in providing welfare and health amenities 
required to be provided under the above said Act and the Rules under Clause 19H 
or under the CPWD Contractor's Labour Regulations, or under the rules framed by 
Government from time to time for the protection of health and sanitary 
arrangements for workers employed by Central Warehousing Corporation 
Contractors, the Corporation will recover from the contractor the amount of wages 
so paid or the amount of expenditure so incurred; and without prejudice to the 
rights of the Corporation under Section 20 Sub Section (2) and Section 21 Sub-
section (4) of the Contract Labour (Regulation and Abolition) Act 1970 Corporation 
shall be at liberty to recover such amount or any part thereof by deducting it from 
the security deposit or from any sum due by Corporation to the contractor 
whether under this contract or otherwise. Corporation shall not be bound to 
contest any claim made against it under Section 20, Sub Section (1) and Section 
21, sub Section 
(4) of the said Act except on the written request of the contractor and upon 
his giving to the Corporation full security for all costs for which Corporation 
might become liable in contesting such claim. 
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CLAUSE 19. The contractor shall obtain a valid licence under the Contract 
Labour (R&A) Act 1970 and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971 before the commencement of the work, and continue to 
have a valid licence until the completion of the work. The contractor shall also 
abide by the provisions of the Child Labour (Prohibition & Regulation) Act, 
1986. 
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The contractor shall also comply with the provision of the building and 
other Construction Workers (Regulation of Employment & Conditions of 
Service) Act, 1996 and the building and other Construction Workers Welfare 
Cess Act, 1996. 

 
Any failure to fulfil these requirements shall attract the penal provisions 

of this contract arising out of the resultant non-execution of the work. 
 
 

CLAUSE 19A. No labourer below the age of fourteen years shall be 
employed on the work. 

 
CLAUSE 19B. (i) The contractor shall pay to labour employed by him either Payment  of  

directly or through subcontractors wages not less than fair wages as defined in wages.       
the C.P.W.D. Contractor’s Labour Regulations or as per the provisions of the contract Labour 

(Regulation and Abolition) Act 1970 and the Contract Labour 
(Regulation and Abolition) Central Rules 1971, wherever applicable.  

(ii) The contractor shall, notwithstanding the provisions of any contract 
to the contrary, cause to be paid fair wage to labour indirectly engaged on the 
work, including any labour engaged by his sub-contractors in connection with 
the said work as if the labour had been immediately employed by him.  

 
(iii) In respect of all labour directly or indirectly employed in the works 

for performance of the contractor's part of this contract, the contractor shall 
comply with or cause to be complied with the C.P.W.D. Contractor's Labour 
Regulations made by Government from time to time in regard to payment of 
wages, wage period deductions from wages recovery of wages not paid and 
deductions unauthorizedly made, maintenance of wage books or wage slips, 
publication of scale of wages and other terms of employment, inspection and 
submission of periodical returns and all other matters of the like nature or as 
per the provisions of the Contract Labour (Regulation and Abolition) Act 1970 
and the Contract Labour (Regulation and Abolition) Central Rules 1971, 
wherever applicable.  

 
(iv) a.) The Engineer-in-Charge concerned shall have the right to deduct 

from the moneys due to the contractor any sum required or estimated to be 
required for making good the loss suffered by a worker or workers by reason 
of non-fulfilment of the conditions of the contract for the benefit of the 
workers, non-payment of wages or of deductions made from his or their 
wages which are not justified by their terms of the contract or non observance 
of the Regulations.  

 
 
 
 
 
 
 

b) Under the provision of Minimum Wages (Central) Rules 1950, the 
contactor is bound to allow to the labour directly or indirectly employed in the 
works one day rest for 6 days continuous work and pay wages at the same rate 
as for duty. In the event of default the Engineer-in-Charge shall have the right to 
deduct the sum or sums not paid on account of wages for weekly holidays to any 
labours and pay the same to the persons entitled thereto from any money due to 
the contractor by the Engineer-in-Charge concerned. In the case of  
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Union Territory of Delhi, however, as the all-inclusive minimum daily wages 
fixed under Notification of Delhi Administration No. F 12 (162) 
MWO/DAB/43884-91 dated 31.12.79 as amended from time to time are 
inclusive of wages for the week days of rest, question of extra payment for 
weekly holiday would not arise. 
 

(v) The contractor shall comply with the provisions of the payment of 
Wages Act 1936, Minimum Wages Act. 1948, Employees Liability Act 1938, 
Workmen's Compensation Act 1923, Industrial Disputes Act 1947, Maternity 
Benefits Act 1961 and the Contract Labour (Regulation and Abolition) Act 
1970 or the modifications thereof or any other laws relating thereto and the 
rules made there under from time to time.  
 
 

(vi) The contractor shall indemnify and keep indemnified Corporation 
against payments to be made under and for the observance of the Laws aforesaid 
and the Central Public Work Department Contract Labour Regulations without 
prejudice to his right to claim indemnity from his sub-contractors.  
 

(vii) The laws aforesaid shall be deemed to be a part of this contract and 
any breach thereof shall be deemed to be a breach of this contract.  
 

(viii) Whatever is the minimum wage for the time being or if the wage 
payable is higher than such wage, shall be paid by the contractor to the 
workmen directly without the intervention of Jamadar and that Jamadar shall 
not be entitled to deduct or recover any amount from the minimum wage 
payable to the workmen as and by way of commission or otherwise.  
 

(ix) The contractor shall ensure that no amount by way of commission or 
otherwise is deducted or recovered by the Jamadar from the wage of 
workmen.  
 

CLAUSE 19C. In respect of all labour directly or indirectly employed in 
the work for the performance of the contractor's part of this contract, the 
contractor shall at his own expense arrange for the safety provisions as per 
Safety Code framed from time to time and shall at his own expense provide 
for all facilities in connection therewith. In case the contractor fails to make 
arrangement and provide necessary facilities as aforesaid he shall be liable to 
pay penalty of Rs.200 for each default and in addition the Engineer-in-Charge 
shall be at liberty to make arrangement and provide facilities as aforesaid and 
recover the costs incurred in that behalf from the contractor. 
 

CLAUSE 19D. The contractor shall submit, by the 4th and 19th of every 
month, to the Engineer-in-Charge a true statement showing, in respect of the 
second half of the preceding month and the first half to the current month 
respectively. 
 
 

[1] the number of labourers employed by him on the work.  
 

[2] their working hours.  
 

[3] the wages paid to them.  
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[4] the accident that occurred during the said fortnight showing the 
circumstances under which they happened and the extent of 
damage and injury caused by them, and   

[5] the number of female workers who have been allowed Maternity 
Benefit according to Clause 19F and the amount paid to them.  

 
Failing which the contractor shall be liable to pay to Corporation a sum 

not exceeding Rs.200 for each default or materially incorrect statement. The 
decision of the Engineer-in-Charge shall be final in deducting from any bill due 
to the contractor the amount levied as fine and be binding on the contractor. 

 
 

CLAUSE 19E. In respect of all labour directly or indirectly employed in 
the works for the performance of the contractor's part of this contract, the 
contractor shall comply with or cause to be complied with all the rules framed 
by the Corporation from time to time for the protection of health and sanitary 
arrangements for workers employed by the Central Warehousing Corporation 
and its contractors. 

 
CLAUSE 19F. Leave and pay during leave shall be regulated as follows: 

 
1. Leave:  

 
i. in case of delivery, maternity leave not exceeding 8 weeks, 4 

weeks upto and including the day of delivery and 4 weeks 
following that day.   

ii. in the case of miscarriage-upto 3 weeks from the date of 
miscarriage.  

 
2. Pay :  

 
[i] in the case of delivery—leave pay during maternity leave will be at 

the rate of the women's average daily earnings, calculated on the 
total wages earned on the days when full time work was done during 
a period of 3 months immediately preceding the date on which she 
gives notice that she expect to be confined or at the rate of Rupee 
one only a day whichever is greater.  

 
[ii] in case of miscarriage—leave pay at the rate of average daily earning 

calculated on the total wages earned on the days when full time 
work was done during a period of 3 months immediately preceding 
the date of such miscarriage.  

 
 
 
 

3. Conditions far the grant of Maternity Leave :  
 

No maternity leave benefit shall be admissible to a woman unless she has 
been employed for a total period of not less than 6 months immediately preceding 
the date on which she proceeds on leave. 
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4. The contractor shall maintain a register of Maternity (Benefit) in the 
Prescribed Form as shown at Appendix I & II and the same shall be 
kept at the place of work.  

 
CLAUSE 19G. In the event of the contractor(s) committing a default or 

breach of any of the provision of the Central Public Work Department Contractors' 
Labour Regulations and Model Rules for the protection of health and sanitary 
arrangements for the workers as amended from time to time or furnishing any 
information or submitting or filing any statement under the provisions of the 
above Regulations and rules which is materially incorrect, he/they shall without 
prejudice to any other liability, pay to the Corporation a sum not exceeding Rs. 
200 for every default, breach or furnishing, making submitting, filing such 
materially incorrect statements and in the event of the contractor(s) defaulting 
continuously in this respect, the penalty may be enhanced to Rs. 200 per day for 
each day of default subject to a maximum of 5 per cent of the estimated cost of 
the work put to tender. The decision of the Engineer-in-Charge shall be final and 
binding on the parties. 
 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly 
observing and complying with the provisions of C.P.W.D. Contractor's Labour 
Regulations and Model Rules and the provisions of the Contract Labour (Regulations 
and Abolition) Act 1970 and the Contract Labour (R&A) Central Rules 1971 for the 
protection of health and sanitary arrangements for work-people employed by the 
contractor(s) (hereinafter referred as "the said Rule") the Engineer-in-Charge shall 
have power to give notice in writing to the contractor(s) requiring that the said Rule 
be complied with and the amenities prescribed therein be provided to the work-people 
within a reasonable time to be specified in the notice if the contractor(s) shall fail 
within the period specified in the notice to comply with and/observe the said Rules 
and to provide the amenities to the work-people as aforesaid, the Engineer-in-Charge 
shall have the power to provide the amenities herein before mentioned at the cost of 
the contractor(s). The contractor(s) shall erect, make and maintain at his/their own 
expense and to approved Standards all necessary huts and sanitary arrangements 
required for his/their work-people on the site in connection with the execution of the 
works, and if the same shall not have been erected or constructed, according to 
approved standards, the Engineer-in-Charge shall have power to give notice in writing 
to the contractor(s) requiring that the said huts and sanitary arrangements be 
remodelled and or reconstructed according to approved standard, and if the 
contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements 
according to approved standards within the period specified in the notice, the 
Engineer-in-Charge shall have the power to remodel or reconstruct such huts and 
sanitary arrangements according to approved standards at the cost of the 
contractor(s). 
 

CLAUSE 19H. The contractor(s) shall at his/their own cost provide 
his/their labour with a sufficient number of huts (hereinafter referred to as the 
camp) of the following specifications on a suitable plot of land to be approved by 
the Engineer-in-Charge. 
 

1 (a). The minimum height of each hut at the eaves shall be 2.10 m. (7 ft) 
and the floor area to be provided will be at the rate of 2.7 sq. m (30 sq. ft) for 
each member of the worker's family staying with the labourer.  

(b)The contractor(s) shall in addition construct suitable cooking places 
having a minimum area of 1.80 mx 1.50 m (6'x5') adjacent to the hut for each 
family.  
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(c) The contractor(s) shall also construct temporary latrines and urinals for 
the use of the labourers each on the scale of not less than four per each one 
hundred of the total strength, separate latrines and urinal being provided for 
women.  
 

(d) The contractor(s) shall construct sufficient number of bathing & 
washing places, one unit for every 25 persons residing in the camp. These bathing 
and washing places shall be suitably screened.  
 

2 (a) All the huts shall have walls of sun -dried or burnt bricks laid in mud 
mortar or other suitable local materials as may be approved by the Engineer-in-
Charge. In case of sun-dried brick, the wall should be plastered with mud gobri on 
both sides. The floor may be katcha but plastered with mud gobri and shall be at 
least 15 cm (6") above the surrounding ground. The roofs shall be laid with 
thatched or any other materials as may be approved by the Engineer-in-Charge 
and the contractor shall ensure that throughout the period of their occupation the 
roofs remain water-tight. 
 
 

(b) The contractor(s) shall provide each hut with proper ventilation.  
 

(c) All doors, windows, and ventilators shall be provided with suitable 
leaves for security purposes.  
 

(d) There shall be kept an open space of at least 7.2m (8 yards) between 
the rows of huts which may be reduced to 6m. (20 ft) according to the availability 
of site with the approval of the Engineer-in-Charge. Back to back construction will 
be allowed. 
 

3. Water Supply—The contractor (s) shall provide adequate supply of 
water for the use of labourers. The provisions shall not be less than 2 gallons of 
pure and whole-some water per head per day for drinking purposes and 3 gallons 
of clean water per head per day for bathing and washing purposes. Where piped 
water supply is available supply shall be at stand posts and where the supply is 
from wells or river, tanks which may be of metal or masonry shall be provided. 
The contractor(s) shall also at his/their own cost make arrangements for laying 
pipe lines for water supply to his/their labour camp from the existing mains 
wherever available and shall pay all fees and charges therefor.  
 

4. The site selected for the camp shall be high ground, removed from   
jungle.  
 
 
 
 
 
 
 

5. Disposal of Excreta—The contractor(s) shall make necessary 
arrangement for the disposal of excreta from the latrines by trenching or incineration, 
which shall be according to the requirements laid down by the Local Health 
Authorities. If trenching or incineration is not allowed, the contractor(s) shall make 
arrangements for the removal of the excreta through the Municipal 
Committee/authority and inform it about the number of labourers employed so that   
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arrangements may be made by such Committee/authority for the removal of the 
excreta. All charges on this account shall be borne by the contractor and paid 
direct by him to the Municipal Committee/authority. The contractor shall provide 
one sweeper for every 8 seats in case of dry system. 

 
6. Drainage - The contractor(s) shall provide efficient arrangements for 

draining away sullage water so as to keep the camp neat and tidy.  
 

7. The contractor(s) shall make necessary arrangements for keeping the 
camp area sufficiently lighted to avoid accidents to the workers.  

 
8. Sanitation—The contractor(s) shall make arrangements for 

conservancy and sanitation in the labour camps according to the rules of the Local 
Public Health and Medical Authorities.  

 
CLAUSE 19-I. The Engineer -in-Charge may require the contractor to 

dismiss or remove from the site of the work any person or persons in the 
contractors' employ upon the work who may be incompetent or misconduct 
himself and the contractor shall forthwith comply with such requirement. 

 
 

CLAUSE 19-J. It shall be the responsibility of the contractor to see that the 
building under construction is not occupied by anybody unauthorisedly during 
construction and to hand over the Engineer-in -Charge vacant possession of complete 
building. If such building though completed, is occupied illegally, then the Engineer-
in-Charge will have the option to refuse to accept the said building/buildings in that 
position. Any delay in acceptance on this account will be treated as delay in 
completion and for such delay a levy upto 5% of the tendered value of work may be 
imposed by the Chief Engineer whose decision shall be final both with regard to 
justifications and quantum and be binding on the contractor. 

 
However, the Engineer-in-Charge through a notice may require the contractor 

to remove the illegal occupation any time on or before construction and delivery. 
 

CLAUSE 19-K.: 
 
Employment The  contractor  shall,  at  all  stages  of  works,  deploy  skilled/semi-skilled  
of tradesmen who are qualified and possess certificates in particular trade from  
skilled/semi CPWD Training Institute/Industrial Training Institute/National Institute of 
skilled Construction Management & Research  (NICMAR) / National Academy of 
workers Construction, CIDC or any other similar reputed and recognised institute 

managed/certified by State /Central Govt.  The number of such qualified 
tradesmen shall not be less than 20% of total skilled/semi skilled workers 
required in each trade at any stage of work.  The contractor shall submit 
number of man days required in respect of each trade, its scheduling and 
the list of qualified tradesmen alongwith requisite certificate from recognised  
institute to Engineer-in-charge for approval.  Notwithstanding such approval,  
if 

 
 

the tradesmen are found to have inadequate skill to execute the work of 
respective trade, the contractor shall substitute such tradesmen within two 
days  of written  notice  from Engineer-in-charge.  Failure on the part  of  
contractor to obtain approval of Engineer-in-charge or failure to deploy  

86 



  qualified tradesmen will attract a compensation to be paid by contractor @
  Rs.100/- per such tradesmen per day.  Decision of Engineer-in-charge as to
  whether  particular  tradesman  possesses  requisite  skill  and  amount  of
  compensation in case of default shall be final and binding. 

  Provided always, that the provisions of this clause, shall not be applicable for
  works with estimated cost put to tender being less than Rs.5.00 crore.

Minimum CLAUSE 20 The contractor shall comply with all the provisions of the
wages Act Minimum Wages Act. 1948 and Contract Labour (Regulation and Abolition)
to be Act 1970, amended from time to time and rules framed there under and
complied other labour laws affecting contract labour that may be brought into force
with  from time to time.

Works not to CLAUSE 21. “The contract shall not be assigned or sublet without
be sublet. the written approval of the Engineer-in-Charge. And if the contractor shall
Action in assign or sublet his contract or attempt to do so, or become insolvent or
case of  commence any insolvency proceedings or make any composition with his
insolvency. creditors or attempt to do, so or if any bribe, gratuity, gift loan, per-
  requisite, reward or advantage' pecuniary or otherwise, shall either directly
  or indirectly, be given promised or offered by the contractor, or any of his
  servants or agent to any  Public officer or person in the employee of the
  Corporation in any way relating to his office or employment, or if any such
  officer or person shall become in any way directly or indirectly interested in
  the contract, the Engineer-in-Charge on behalf of the Central Warehousing
  Corporation shall have power to adopt  the course specified in clause 3
  hereof  in the interest of Corporation and in the event of such course being
  adopted the consequences specified in the said Clause 3 shall ensue.”

  CLAUSE 22. All sums payable by way of compensation under any of
  these conditions shall be considered as reasonable compensation to be
  applied to the use of the Corporation without reference to the actual loss or
  damage  sustained,  and  whether  or  not  any  damage  shall  have  been
  sustained. 

Changes in CLAUSE 23. Where the contractor is a partnership firm, the previous
firms  approval in writing of the Engineer-in-Charge shall be obtained before any
constitution change is made in the constitution of the firm. Where the contractor is an
to be  individual or a Hindu undivided family business concern such approval as
intimated aforesaid shall likewise be obtained before the contractor enters into any
  partnership agreement where under the partnership firm would have the
  right to carry out the work hereby undertaken by the contractor. If previous

approval as aforesaid is not obtained, the contract shall be deemed to 
have been assigned in contravention of Clause 21 hereof and the same 
action may be taken, and the same consequence shall ensure as provided 
in the said Clause 21. 

 
 
 

CLAUSE 24. All works to be executed under the contract shall be 
executed under the direction and subject to the approval in all respects of 
the Engineer- in-Charge who shall be entitled to direct at what point or 
points and in what manner they are to be commenced and from time to  
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time carried on. 
 
CLAUSE 25. Except where otherwise provided in the contract all Settlement of   questions  

and  disputes  relating  to  the  meaning  of  the  specifications, disputes &     designs, 
drawings and instructions herein before mentioned and as to the Arbitration     quality of 

workmanship of materials used on the work or as to any other question, claim, right, matter 
or thing whatsoever, in any way arising out of or relating  to the  contract, designs, drawing, 
specifications, estimates, instructions orders or these conditions or otherwise concerning the 

works, or the execution or failure to execute the same whether arising during the progress of 
the work or after the cancellation, termination, completion or abandonment thereof shall be 

referred to the sole arbitration of the person appointed by the Managing Director, Central 
Warehousing Corporation at the  time  of  dispute  or  if  there  be  no  Managing  Director,  

Central Warehousing  Corporation,  the  Administrative  Head  of  the  said  Central 
 
 

Warehousing Corporation at the time of such appointment. 
 

There will be no objection to any such appointment that the 
arbitrator so appointed is an employee/ retired employee of the 
Corporation that he had to deal with the matters to which the contract 
relates and that in course of his duties as Corporation employee, he had 
expressed views on allow any of the matters in the dispute or difference. 

 
If the arbitrator so appointed is unable or unwilling to act or resigns 

his appointment or vacates his office due to any reason whatsoever or is 
heavenly abode, another sole arbitrator shall be appointed in the manner 
aforesaid. Such person shall be entitled to proceed with the reference from 
the stage at which it was left by his predecessor. It is also a term of this 
contract that no person other than a person appointed by the Managing 
Director or Administrative Head of the Central Warehousing Corporation as 
aforesaid should act as an arbitrator and if for any reason that is not 
possible, the matter is not to be referred to arbitration at all. 

 
It is a term of this contract that the party invoking arbitration shall give a 
list of disputes, with amounts claimed in respect of each such dispute 
along with the notice for appointment of arbitrator. 

 
It is also a term of this contract that if the contractor does not make 

any demand for appointment of arbitrator in respect of any claims in 
writing as aforesaid within 120 days of receiving the intimation from the 
Engineer-in-Charge that the final bill is ready for payment, the claim of the 
contractor shall be deemed to have been waived and absolutely barred and 
the Corporation shall be discharged and released of all liabilities under the 
contract in respect of these claims. 

 
The arbitration subject to above, shall be conducted in accordance 

with the provisions of the Arbitration and Conciliation Act, 1996 (26 of 
1996) or any statutory modifications or re-enactment thereof and the rules 
made there under and for the time being in force shall apply to the 
arbitration proceeding under this clause. 

 
 

It is also a term of this contract that the arbitrator shall adjudicate only 
on such disputes as are referred to him by the appointing authority and  
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give award against each dispute and claim referred to him and in all cases, 
the arbitrator shall give reasons and would publish the speaking award 
against each dispute and claim referred to him. 

 
It is also a term of the contract that if any fees are payable to the  

 arbitrator these shall be paid equally by both the parties. 
 

 It is also a term of the contract that the arbitrator shall be deemed to
 

 have entered on the reference on the date he issues notice to both the
 

 parties  calling  them  to  submit  their  statement  of  claims  and  counter
 

 statement of claim. The venue of the arbitration shall be such place as may
 

 be fixed by the arbitrator in his sole discretion.  The fees, if any, of the
 

 arbitrator shall, if required to be paid before the award is made and
 

 published, be paid half and half by each of the parties.  The cost of the
 

 reference and of the award (including the fees, if any, of the arbitrator)
 

 shall be in the discretion of the arbitrator who may direct to any by whom
 

 and in what manner, such costs or any part thereof shall be paid and fix
 

 or settle the amount of costs to be so paid.
 

Contractor to 
CLAUSE  26.  The  contractor  shall  fully  indemnify  and  keep

 

indemnified the Corporation against any action, claim or proceeding relating
 

indemnify to infringement or use of any patent or design or any alleged patent or
 

Corporation design rights and shall pay any royalties which may be payable in respect of
 

against any article or part thereof included in the contract. In the event of any
 

patent rights claims made under or action brought against the Corporation in respect of
 

 any such matter as aforesaid the contractor shall be immediately notified
 

 thereof and the contractor shall be at liberty at his own expense, to settle
 

 any dispute or to conduct any litigation that may arise there from. Provided
 

 that the contractor shall not be liable to indemnify the Central Warehousing
 

 Corporation if the infringement of the patent or design or any alleged patent
 

 or design right is the direct result of an order passed by the Engineer-in-
 

 Charge in this behalf.
 

Lump sum CLAUSE 27. When the estimate on which a tender is made includes
 

provisions in lump sum in respect of parts of the work, the contractor shall be entitled to
 

tender payment in respect of the items of work involved or the part of the work in
 

 question at the same rates, as are payable under this contract for such
 

 items, or if the part of the work in question is not, in the opinion of the
 

 Engineer-in-Charge payable of measurement, the Engineer-in-Charge may
 

 at his discretion pay the lump sum amount entered in the estimate, and the
 

 certificate in writing of the Engineer-in-Charge shall be final and conclusive
 

 against the contractor with regard to any sum or sums payable to him
 

 under the provisions of the clause.
 

Action where CLAUSE 28. In the case of any class of work for which there is no
 

no such specification as referred to in Clause 11, such work shall be carried out
 

specifications in accordance with the Bureau of Indian Standards specifications.  In case
 

are specified there are no such specifications in Bureau of Indian Standards, the work
 

 shall be carried out as per manufacturers’ specifications, if not available
 

 then as 
 

 per District Specifications.  In case there are no such specifications as
 

 required above, the work shall be carried out in all respects in accordance
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with the instructions and requirements of the Engineer-in-Charge. 
 
Withholding CLAUSE 29(i) . Whenever any claim or claims for payment of a, sum and 
lien in of money arises out of or under the contract or against the contractor, respect 
of the Engineer-in- Charge or Corporation shall be entitled to withhold and sums due 
also have a lien to retain such sum or sums in whole or in part from the from security, if 
any deposited by the contractor and for the purpose contractor: aforesaid, the 
Engineer-in-Charge or the Corporation shall be entitled to  

withhold the security deposit, if any furnished as the case may be and 
also have a lien over the same pending finalisation or adjudication of 
any such claim. In the event of the security being insufficient to cover 
the claimed amount or amounts or if no security has been taken from 
the contractor, the Engineer- in- Charge or the Corporation shall be 
entitled to withhold and have a lien to retain to the extent of such 
claimed amount or amounts referred to above, from any sum or sums 
found payable or which may at any time thereafter become payable to 
the contractor under the same contract or any other contract with the 
Engineer-in- charge or the Corporation or any contracting person 
through the Engineer-in-charge pending finalisation of adjudication of 
any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so 
withheld or retained under the lien referred to above by the Engineer-in- 
Charge or Corporation will be kept withheld or retained as such by the 
Engineer-in-Charge or Corporation till the claim arising out of or under the 
contract is determined by the Arbitrator, (if the contract is governed by 
the arbitration clause) or by the competent Court as the case may be, and 
that the contractor will have no claim for interest or damages whatsoever 
on any account in respect of such withholding or retention under the lien 
referred to above and duly notified as such to the contractor. For, the 
purpose of this clause, where the contractor is a partnership firm or a 
limited company the Engineer-in -Charge or the Corporation shall be 
entitled to withhold and also have a lien to retain towards such claimed 
amount or amounts in whole or in part from any sum found payable to 
any partner/limited company as the case may be, whether in his individual 
capacity or otherwise. 

 
(ii). The Corporation shall have the right to cause an audit and 

technical examination of the works and the final bill of the contractor 
including all supporting vouchers, abstract etc. to be made after 
payment of the final bill and if as a result of such audit and technical 
examination any sum is found to have been overpaid in respect of any 
work done by the contractor under the contract or any work claimed to 
have been done by him under the contract and found not to have been 
executed, the contractor shall be liable to refund the amount of over-
payment and it shall be lawful for the corporation to recover the same 
from him in the manner prescribed in sub clause (i) of this clause or in 
any other manner legally permissible and if it is found that the 
contractor was paid less than what was due to him under the contract 
in respect of any work executed by him under it, the amount of such 
underpayment shall be duly paid by the Corporation to the contractor, 
with out any interest thereon whatsoever. 
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Lien in 
respect 
of claims 
in other 
contracts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Employment 
of coal 
mining or 
controlled 
area labour 
not 
permissible. 

Provided that the Corporation shall not be entitled to recover any sum 
overpaid, nor the contractor shall be entitled to payments of any sum paid 
short where such payment has been agreed upon between the EXECUTIVE 
ENGINEER on the one hand and the contractor on the other under any 
term of the contract permitting payment for work after assessment by the 
EXECUTIVE ENGINEER 

 
CLAUSE 29A.: Any sum of money due and payable to the contractor 

(including the security deposit returnable to him) under the contract may be 
withheld or retained by way of lien by the Engineer-in-Charge or the 
Corporation or any other contracting person or persons through Engineer-in-
charge against any claim of the Engineer-in-charge or Corporation or such 
other person or persons in respect of payment of a sum of money arising 
out of or under any other contract made by the contractor with the 
Engineer-in-charge or Corporation or with such other person or persons.  

It is an agreed term of the contract that the sum of money so 
withheld or retained under this clause by the Engineer-in- Charge or the 
Corporation will be kept withheld or retained as such by the Engineer-in-
Charge or the Corporation or till his claim arising out of the same contract 
or any other contract is either mutually settled or determined by the 
arbitrator or by the competent court, as the case may be, and that the 
contractor shall have no claim for interest or damages whatsoever on this 
account or on any other ground in respect of any sum of money withheld or 
retained under this clause and duly notified as such to the contractor. 
 

CLAUSE 30. The contractor shall not employ coal mining or 
controlled area labour falling under any category whatsoever on or in 
connection with the work or recruit labour from area within a radius of 32 
k.m. (20 miles) of the controlled area. Subject as above the contractor shall 
employ imported labour only i.e., deposit imported labour or labour 
imported by the contractors from area, from which import is permitted.  

Where ceiling price for imported labour has been fixed by State or 
Regional Labour Committees not more than that ceiling price shall be paid 
to the labour by the contractor.  

The contractor shall immediately remove any labourer who may be 
pointed out by the Engineer-in-Charge as being a coal mining or controlled 
area labourer. Failure to do so shall render the contractor liable to pay to 
the Corporation a sum calculated at the rate of Rs. 10 per day per labourer. 
The certificate of the Engineer-in-Charge about the number of coal mining 
or controlled area labourer and number of days for which they worked shall 
be final and binding upon all parties to this contract.  

It is declared and agreed between the parties that the aforesaid 
stipulation in this clause is one in which the public are interested within the 
meaning of the exception of Section 74 of Indian Contract Act, 1872. 

Explanation—"Controlled Area" means the following areas:  
Districts of Dhanbad, Hazaribagh, Jamatra Sub-Division of 

SanthalPargana, Commissionery, Districts of Bankuara, 
BirbhumBurdwan, (West Bengal) Districts of Bilaspur, 
(Chhattisgarh). 
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Unfiltered 
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Department-
ally water 
supply, if 
available. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Alternate 
water 
arrange-
ments. 

Any other area, which may be declared as 'Controlled Area' by or with 
the approval of the Central Government.  

CLAUSE 31. The contractor(s) shall make his/their own 
arrangements for water required for the work and nothing extra will be paid 
for the same. This will be subject to the following conditions :—  

(i) That the water used by the contractor(s) shall be fit for 
construction purposes, to the satisfaction of the Engineer-in-
Charge.   

(ii) The Engineer-in-Charge shall make alternative arrangements 
for supply of water at the risk and cost of contractor(s) if the 
arrangements made by the contractor(s) for procurement of 
water are in the opinion of the Engineer-in-Charge, 
unsatisfactory.   

CLAUSE 31 A. Water if available may be supplied to the contractor 
by the Corporation subject to the following condition.  

(i) Water charges @ 1% shall be recovered on gross 
amount of the work done.  

(ii) The contractor(s) shall make his/their own 
arrangements of water connection and the laying of 
pipe lines from the existing mains of source of supply.   

(iii) The Corporation do not guarantee to maintain 
uninterrupted supply of water and it will be 
incumbent, on the contractor(s) to make alternative 
arrangements for water at his/their own cost in the 
event of any temporary break down in the Corporation 
water mains so that the progress of his/their work is 
not held up for want of water. No claim of damages or 
refund of water charges will be entertained on account 
of such break down.   

CLAUSE 32. (i) Where there is no piped water supply arrangement 
and the water is taken by the contractor from the wells or hand pumps 
constructed by the Corporation no charge shall be recovered from the 
contractor on that account. The contractor shall however, draw water at 
such hours of the day that it does not interfere with the normal use for 
which the hand pumps and wells are intended. He will also be responsible 
for all damage and abnormal repairs arising out of his use, the cost of which 
shall be recoverable from him. The Engineer-in- Charge shall be the final 
authority to determine the cost recoverable from the contractor on this 
account and his decision shall be binding on the contractor.  

(ii) The contractor shall be allowed to construct temporary wells in 
the Corporation land for taking water for construction purposes only after he 
has got permission of the Engineer-in-Charge in writing. No charges shall be 
recovered from the contractor on this account, but contractor shall be 
required to provide necessary safety arrangements to avoid any accidents or 
damage to adjacent buildings, roads and service lines. He shall be 
responsible for any accident or damage caused due to the construction and 
subsequent maintenance of the wells and shall restore the ground to its 
original condition after the wells are dismantled on completion of work. 

 
 
CLAUSE 33. Notwithstanding anything contained to the contrary in  
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Return of 
the contract, where any materials for the execution of the contract are

 

procured with the assistance of the Corporation either by issue from the
 

surplus Corporation stocks or purchase made under orders or permits or licences
 

material issued  by  the  Corporation  the  contractor  shall  hold  the  said  materials
 

 economically and solely for the purposes of the contract and not dispose of
 

 them  without  the  written  permission  of  the  Corporation  and  return,  if
 

 required by the Engineer-in-Charge, all surplus or unserviceable materials
 

 that may be left with him after the completion of the contract or at its
 

 termination for any reason whatsoever on being paid or credited such price
 

 as the Engineer-in-Charge shall determine having due regard to the condition
 

 of the materials. The price allowed to the contractor however shall not
 

 exceed the amount charged to him excluding the element of storage charge.
 

 The decision of the Engineer-in-Charge shall be final and conclusive. In the
 

 event of breach of the aforesaid condition the contractor shall in addition to
 

 throwing himself open to action for contravention of the term of the licences
 

 or permit and /or for criminal breach of trust, be liable to the Corporation for
 

 all moneys, advantages or profits resulting of which in the usual course
 

 would have resulted to him by reason of such breach. 
 

 CLAUSE 34:
 

Hire of Plant (i) The contractor shall arrange at his own expense all tools, plants,
 

and machinery and equipment (herein after referred to as T & P) required for
 

Machinery execution of the work except for the plant and machinery listed in schedule C
 

 and stipulated for issue to the contractor. If the contractor requires any item
 

 of T & P on hire from T & P available with the Corporation over and above
 

 the T & P stipulated for issue, the Corporation will, if such item is available,
 

 hire it to the Contractor at the rates to be agreed upon between him and the
 

 Engineer-in-charge.  In such a case all the conditions hereunder for issue of
 

 T & P shall also be applicable to such T & P as is agreed to be issued.
 

 
(ii) Plant and machinery when supplied on hire charges shown in 

schedule ‘C’ shall be made over and taken back at the Corporation’s 
equipment yard/shed shown in schedule ‘C’ and the contractor shall bear 
the cost of carriage from the place of issue to the site of work and back. 
The contractor shall be responsible to return the plant and machinery with 
condition in which it was handed over to him and he shall be responsible for 
all damage cost to the said plant and machinery at the site of work or 
elsewhere in operation and other wise during transit including damage to or 
loss of plant and for all losses due to his failure to return the same soon 
after the completion of the work for which it was issued. The Engineer-in-
charge shall be the sole judge to determine the liability of the contractor 
and its extent in this regard and his decision shall be final and binding on 
the contractor.  

 
(iii) The plant and machinery as stipulated above will be issued as and 

when available and if required by the contractor. The contractor shall 
arrange his programme of work according to the availability of the plant and 
machinery and no claim, whatsoever, will be entertained from him for any 
delay in supply by the Corporation.  

 
 
 

(iv) The hire charges shall be recovered at the prescribed rates from and   
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inclusive of the date the plant and machinery made over upto and inclusive 
of the date of the return in good order even though the same may not have 
been working for any cause except major break down due to no fault of the 
contractor or faulty use requiring more than three working days 
continuously (excluding intervening holidays and Sundays) for bringing the 
plant in order. The contractor shall immediately intimate in writing to the 
Engineer-in-charge when any plant or machinery gets out of order requiring 
major repairs as aforesaid. The Engineer -in- charge shall record the date 
and time of receipt of such intimation in the log sheet of the plant or 
machinery. Based on this if the break down before lunch period or major 
break down will be computed considering half a day break down on the date 
of the complaint. If the break down occurs in the post lunch period of major 
break down will be computed starting from the next working day. In case of 
any dispute under this clause, the decision of Engineer-in-charge shall be 
final and binding on the contractor. 
 

(v)The hire charges shown above are for each day of eight hours 
(inclusive of one hour lunch break) or part thereof. 
 

(vi) Hire charges will include service of operating staff as required and 
also supply of lubricating oil and stores for cleaning purposes. Power fuel of 
approved type, fire wood, kerosene oil etc. for running the plant and 
machinery and also the full time chowkidar for guarding the plant and 
machinery against any loss or damage shall be arranged by the contractor 
who shall be fully responsible for the safeguard and security of plant and 
machinery. The contractor shall on or before the supply of plant and 
machinery sign an agreement in indemnifying the Corporation against any 
loss or damage caused to the plant and machinery either during transit or at 
site of work.  
 

(vii) Ordinarily, no plant and machinery shall work for more than 8 
hours a day inclusive of one hour lunch break. In case of an urgent work, 
however, the Engineer-in-Charge may, at his discretion, allow the plant and 
machinery to be worked for more than normal period of 8 hours a day. In 
that case the hourly hire charges for overtime to be borne by the contractor 
shall be 50% more than the normal proportionate hourly charges (1/8th of 
the daily charges) subject to a minimum of half days’s normal charges on 
any particular day. For working out hire charges for over time a period of 
half and hour and above will be charged as one hour and a period of less 
than half an hour will be ignored.  
 

(viii) The contractor shall release the plant and machinery every 
seventh day for periodical servicing and / or wash out which may take about 
three to four hours or more. Hire charges for full day shall be recovered 
from the contractor for the day of servicing/ wash out irrespective of the 
period employed in servicing.  
 

(ix) The plant and machinery once issued to the contractor shall not 
be returned by him on account of lack of arrangements of labour and 
materials, etc. on his part, the same will be returned only when they are 
required for major repairs or when in the opinion of the Engineer-in-Charge 
the work or a portion of work for which the same was issued is completed.  
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(ii) Log Book for recording the hours of daily work for each of the 
plant and machinery supplied to the contractor will be maintained by the 
Corporation and will be countersigned by the contractor or his authorised 
agent daily. In case the contractor contests the correctness of the entries 
and / or fails to sign the Log Book, the decision of the Engineer-in-Charge 
shall be final and binding on him. Hire charges will be calculated according 
to the entries in the Log Book and will be binding on the contractor. 
Recovery on account of hire charges for road rollers shall be made for the 
minimum number of days worked out on the assumption that a roller can 
consolidate per day and maximum quantity of materials or area surfacing as 
noted against each in the annexed statement (see attached annexure).  

 
(iii) In the case of concrete mixers, the contractors shall arrange to 

get the hopper cleaned and drum washed at the close of the work each day 
or each occasion.  

 
 
a) In case rollers for consolidation are employed by the contractor 

himself, log book for such rollers shall be maintained in the same 
manner as is done in case of Corporation rollers, maximum 
quantity of any items to be consolidated for each roller day shall 
also be same as in Annexure to Clause 34 (x). For less use of 
rollers recovery for less roller days shall be made at the stipulated 
issue rate. 

 
(xii) The contractor shall be responsible to return the plant and 

machinery in the condition in which it was handed over to him and he shall 
be responsible for all damage caused to the said plant and machinery at the 
site of work or elsewhere in operation or otherwise or during transit 
including damage to or loss of parts, and for all losses due to his failure to 
return the same soon after the completion of the work for which it was 
issued. The Engineer-in-Charge shall be the sole judge to determine the 
liability of the contractor and its extent in this regard and his decision shall 
be final and binding on the contractor.  

 
(xiii) The contractor will be exempted from levy of any hire charges 

for the number of days he is called upon in writing by the Engineer-in-
Charge to suspend execution of the work, provided Corporation’s plant and 
machinery in question have, in fact, remained idle with the contractor 
because of the suspension.  

 
(xiv) In the event of the contractor not requiring any item of plant and 

machinery issued by Corporation though not stipulated for issue in Schedule ‘C’ 
any time after taking delivery at the place of issue, he may return it after two 
days written notice or at any time without notice if he agrees to pay hire 
charges for two additional days without, in any way, affecting the right of the 
Engineer-in-Charge to use the said plant and machinery during the said period 
of two days as he likes including hiring out to a third party.  
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 CLAUSE 35
 

Conditions 
(i).  The  contractor  undertakes  to  make  arrangements  for  the

 

supervision of the work by the firm supplying the tar or bitumen used.
 

relating to  
 

use of (ii) The contractor shall collect the total quantity of tar or bitumen
 

asphaltic required for the work as per standard formula, before the process of painting
 

materials is started and shall hypothecate it to the Engineer-in-Charge. If any bitumen
 

 or tar remains unused on completion of the work on account of lesser use of
 

 materials in actual execution for reasons other than authorised changes of
 

 specification and abandonment of portion of work a corresponding deduction
 

 equivalent to the cost of unused materials as determined by the Engineer-in-
 

 Charge shall be made and the material returned to the contractors. Although
 

 the materials are hypothecated to the Corporation, the contractor undertakes
 

 the responsibility for their proper watch, safe custody and protection against
 

 all risks. The materials shall not be removed from site of work without the
 

 consent of the Engineer-in-Charge in writing.
 

 (iii) The contractor shall be responsible for rectifying defects noticed
 

 within a year from the date of completion of the work and the portion of the
 

 security deposit relating to asphaltic work shall be refunded after the expiry
 

 of this period.
 

Employment CLAUSE  36Contractors  Superintendence,  Supervision,  Technical
 

of Technical Staff & Employees
 

Staff and i)  The  Contractor  shall  provide  all  necessary  superintendence  during
 

employees execution of the work and all along thereafter as may be necessary for
 

 proper fulfilling of the obligations under the contract. 
 

 The contractor shall immediately after receiving letter of acceptance of the
 

 tender and before commencement of the work, intimate in writing to the
 

 Engineer-in-charge, the name(s), qualifications, experience, age, address(s)
 

 and  other  particulars  alongwith  certificates,  of  the  principal  technical
 

 representative  to  be  in  charge  of  the  work and  other  technical
 

 representative(s) who will be supervising the work. Minimum requirement of
 

 such technical representative(s) and their qualifications and experience shall
 

 not be lower than specified in Schedule ‘F’. The Engineer-in-charge shall
 

 within 3 days of receipt of such communication intimate in writing his
 

 approval or otherwise of such a representative(s) to the contractor. Any such
 

 approval may at any time be withdrawn and in case of such withdrawal, the
 

 contractor shall appoint another such representative(s) according to the
 

 provisions of this clause. Decision of the Engineer Incharge shall be final and
 

 binding  on  the  contractor  in  this  respect.  Such  a  principal  technical
 

 representative and other technical representative(s) shall be appointed by
 

 the contractor soon after receipt of the approval from Engineer-in-charge and
 

 shall be available at site before start of work.
 

 All the provisions applicable to the principal technical representative under
 

 the clause will also be applicable to other technical representative(s). The
 

 principal technical representative and other technical representative(s) shall
 

 be  present  at  the  site  of  work  for  supervision  at  all  times  when  any
 

 construction activity is in progress and also present himself/themselves, as
 

 required, to the Engineer-in-charge and/or his designated representative to
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take instructions. 
 
Instructions given to the principal technical representative or other technical 
representative(s) shall be deemed to have the same forces as if these have 
been given to the contractor. The principal technical representative and 
other technical representative(s) shall be actually available at site fully 
during all stages of execution of work, during recording/checking/test 
checking of measurements of works and whenever so required by the 
Engineer-in-charge and shall also note down instructions conveyed by the 
Engineer-in-charge or his designated representative(s) in the site order book 
and shall affix his/their signature in token of noting down the instructions 
and in token of acceptance of measurements/checked measurements/test 
checked measurements. The representative(s) shall not look after any other 
work. Substitutes, duly approved by Engineer-in-charge of the work in 
similar manner as aforesaid shall be provided in event of absence of any of 
the representative(s) by more than two days. 
 
If the Engineer-in-charge, whose decision in this respect is final and binding 
on the contractor, is convinced that no such technical representative(s) 
is/are effectively appointed or is/are effectively attending or fulfilling the 
provision of this clause, a recovery (non-refundable) shall be effected from 
the contractor as specified in Schedule ‘F’ and the decision of the Engineer-
in-charge as recorded in the site order book and measurement recorded 
checked/test checked in Measurement Books shall be final and binding on 
the contractor. Further if the contractor fails to appoint suitable technical 
Principal technical representative and/or other technical representative(s) 
and if such appointed persons are not effectively present or are absent by 
more than two days without duly approved substitute or do not discharge 
their responsibilities satisfactorily, the Engineer-in-charge shall have full 
powers to suspend the execution of the work until such date as suitable 
other technical representative(s) is/are appointed and the contractor shall 
be held responsible for the delay so caused to the work. The contractor shall 
submit a certificate of employment of the technical representative(s) (in the 
form of copy of Form -16 or CPF deduction issued to the Engineers 
employed by him)alongwith every account bill/final bill and shall produce 
evidence if at any times so required by the Engineer-in-charge. 
 
(ii) The contractor shall provide and employ on the site only such technical 
assistants as are skilled and experienced in their respective fields and such 
foremen and supervisory staff as are competent to give proper supervision 
to the work. 
 
The contractor shall provide and employ skilled, semiskilled and unskilled 
labour as is necessary for proper and timely execution of the work. 
 
The Engineer-in-charge shall be at liberty to object to and require the contractor 
to remove from the works any person who in his opinion misconducts himself, 
or is incompetent or negligent in the performance of his duties or whose 
employment is otherwise considered by the Engineer-in-charge to be 
undesirable. Such person shall not be employed again at works site without the 
written permission of the Engineer-in-charge and the persons so removed shall 
be replaced as soon as possible by competent substitutes. 
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CLAUSE 37  
i)Sales  Tax/VAT  (except  service  tax),  Building  and  other  Construction Workers Welfare 

Cessor any other tax or cess in respect of this contract shall Levy/Taxes   be payable by the 
contractor and Central Warehousing Corporation shall not  

payable by    entertain any claim whatsoever in the respect.   However, in respect of 
Contractor    service tax or any other tax in lieu thereof levied by the Central Govt. from 

time to time on the services rendered by the contractor to CWC shall be paid by the CWC to 
the contractors over and above the schedule of rates subject to the contractor submitting his 
bills/invoices thereof in the format prescribed under rule 4A(1) of the service tax rules 1994 

or other relevant laws, as the  
case may be. 

 
ii) The contractor shall deposit royalty and obtain necessary permit for 
supply of the red bajri, stone, kankar, etc. from local authorities.  

 
iii) If pursuant to or under any law, notification or order any royalty, cess or 
the like becomes payable by the Corporation and does not any time become 
payable by the contractor to the State Government. Local authorities in 
respect of any material used by the contractor in the works then in such a 
case, it shall be lawful to the Corporation and it will have the right and be 
entitled to recover the amount paid in the circumstances as aforesaid from 
dues of the Contractor.  

 
iv) ESI and EPF contributions in respect of this contract shall be payable by 
the Contractor and any payment in respect of this shall be made by the 
contractor only and CWC shall not entertain any claim whatsoever in this 
respect. In case of any demand from the ESI & EPF authorities against the 
contractor, the same shall be deducted from their bill dues.  

 
 

Conditions 
CLAUSE 38  

 

i) All tendered rates shall be inclusive of all taxes and levies(except service
 

for reim- tax)  payable  under  respective  statutes. However,  pursuant  to  the
 

bursement Constitution  (46th  Amendment)  Act,  1982, if  any  further  tax or  levy  is
 

of levy/ imposed by Statute, after the last stipulated date for the receipt of tender
 

taxes if including extensions if any and the contractor thereupon necessarily and
 

levied after properly pays such taxes/ levies the contractor shall be reimbursed the
 

receipt of amount so paid, provided such payments, if any, is not, in the opinion of the
 

tenders Engineer-in-Charge  (whose  decision  shall  be  final  and  binding  on  the
 

 contractor) attributable to delay in execution of work within the control of the
 

 contractor.  
 

 
ii) The contractor shall keep necessary books of accounts and other 
documents for the purpose of this condition as may be necessary and shall 
allow inspection of the same by duly authorised representative of the 
Corporation and / or the Engineer-in-Charge and further shall furnish such 
other information/ document as the Engineer-in-Charge may require from 
time to time.  

 
iii) The contractor shall, within a period of 30 days of the imposition of any 
such further tax or levy, pursuant to the Constitution (Forty Sixth 
Amendment) Act, 1982, give a written notice thereof to the Engineer-in-
Charge that the same is given pursuant to this condition, together with all   
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 necessary information relating thereto.
 

Termination CLAUSE 39. Without prejudice to any of the rights or remedies under this
 

of contract contract, if the contractor dies, the Engineer-in-Charge on behalf of the
 

on death of Central Warehousing Corporation shall have the option of terminating the
 

contractor contract without compensation to the contractor
 

If relation CLAUSE 40. The contractor shall not be permitted to tender for work in
 

working in the  Central  Warehousing  Corporation  (responsible  for  award  and
 

CWC execution of contracts) in which his near relative is posted as Divisional
 

then the Accountant or as an officer in any capacity between the grades of the
 

contractor Chief Engineer and Assistant Engineer (both inclusive). He shall also
 

not allowed intimate the names of person who are working with him in any capacity
 

to tender or subsequently employed by him and who are near relatives to any
 

 officer in the Central Warehousing Corporation or in the Ministry of Food,
 

 Consumer Affairs & Public Distribution, Govt. of India, New Delhi. Any
 

 breach of this condition by the Contractor would render him liable to be
 

 removed from the approved list of contractors of this Corporation.  The
 

 contractor would also be debarred from tendering in the Corporation for
 

 five years for any breach of this condition.
 

 Note:—By the terms "near relative'' is meant wife, husband, parents and
 

 grand parents, children and grand children, brothers and sisters, uncles,
 

 aunts and cousins and their corresponding in laws.
 

No Engineer 
CLAUSE 41. No Engineer or other officer, employed in Engineering or

 

administrative duties, in the Central Warehousing Corporation is allowed
 

to work as to work as a contractor for a period of two year of his retirement from
 

Contractor Central Warehousing Corporation service without the previous permission
 

within two of the Corporation. This contract is liable to be cancelled if either the
 

years of contractor or any of his employee is found at any time to be such a
 

retirement person who had not obtained the permission of Central Warehousing
 

 Corporation as aforesaid, before submission of the tender or engagement
 

 in the contractor's service as the case may be.
 

 CLAUSE 42.
 

Return of i) After completion of the work and also at any intermediate stage in the
 

material and event of non-reconciliation of materials issued, consumed and in balance
 

recovery for (see  Clause  10),  theoretical  quantity  of  materials  issued  by  the
 

excess Corporation for use in the work shall be calculated on the basis and
 

material method given hereunder:-
 

issued 
a) Quantity of cement & bitumen shall be calculated on the basis of

 

 
 

 quantity of cement & bitumen required for different items of work as
 

 shown in the Schedule of Rates mentioned in Schedule ‘F’.  In case any
 

 item is executed for which standard constants for the consumption of
 

 cement or bitumen are not available in the above mentioned schedule/
 

 statement or cannot be derived from the same,  shall be calculated on
 

 the basis of standard formula to be laid down by the Engineer-in-Charge.
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b) Theoretical quantity of steel reinforcement or structural steel sections 
shall be taken as the quantity required as per design or as authorised by 
Engineer-in-Charge including authorised lappages, chairs etc. plus 3% 
wastage due to cutting into pieces, such theoretical quantity being 
determined and compared with the actual issues each diameterwise, 
sectionwise and categoriwise separately.  

 
c) Theoretical quantity of G.I. & C.I or other pipes, conduits, wires and 
cables, pig lead and G.I./M.S. sheets shall be taken as quantity actually 
required and measured plus 5% for wastage due to cutting into pieces 
(except in the case of G.I./M.S. sheets it shall be 10%), such 
determination & comparison being made diameterwise&categoriwise.  

 
d) For any other material as per actual requirements.  

 
ii) Over the theoretical quantities of materials so computed a variation 
shall be allowed as specified in Schedule ‘F’. The difference in the net 
quantities of material actually issued to the contractor and the 
theoretical quantities including such authorised variation, if not returned 
by the contractor or if not fully reconciled to the satisfaction of the 
Engineer-in-Charge within fifteen days of the issue of written notice by 
the Engineer-in-Charge to this effect shall be recovered at the rates 
specified in Schedule ‘F’, without prejudice to the provision of the 
relevant conditions regarding return of materials governing the contract. 
Decision of Engineer-in-Charge in regard to theoretical quantities of 
materials, which should have been actually used as per the Annexure of 
the standard schedule of rates and recovery at rates ‘specified in 
Schedule ‘F’, shall be final and binding on the contractor. 

 
For non-scheduled items, the decision of the Engineer-in-Charge 
regarding theoretical quantities of materials, which should have been 
actually used, shall be final and binding on the contractor. 

 
iii) The said action under this clause is without prejudice to the right of 
the Corporation to take action against the contractor under any other 
conditions of contract for not doing the work according to the prescribed 
specifications. 

 
CLAUSE 43. The work (whether fully constructed or not) and all 

Compensa- materials, machines, tools and plants, scaffolding, temporary buildings and tion 
during other things connected therewith shall be at the risk of the contractor until war like 
the work has been delivered to the Engineer-in- Charge and a certificate from situations 
him to that effect obtained. In the event of the work or any materials  

properly brought to the site for incorporation in the work being damaged or 
destroyed in consequence of hostilities or war-like operation, the contractor 
shall when ordered (in writing) by the Engineer-in-Charge to remove any debris 
from the site, collect and properly stack or remove in store all serviceable 
materials salvaged from the damaged work and shall be paid at the contract 
rates, in accordance with the provision of this agreement for the work of 
clearing the site of debris, stacking or removal of serviceable material and for 
reconstruction of all works ordered by the Engineer-in -Charge, such payments 
being in addition to compensation upto the value of the work,  
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originally executed before being damaged or destroyed and not paid for. In 
case of 

 
works damaged or destroyed but not already measured and paid for the 
compensation shall be assessed by the EXECUTIVE ENGINEER upto Rs. 
5,000/- and by the Chief Engineer for higher amount. The contractor shall 
be paid for the damage/destruction suffered and for restoring the material 
at the rates based on analysis of rates tendered for in accordance with the 
provision of the agreement. The certificate of the Engineer-in-Charge 
regarding the quality and quantity of materials and the purpose for which 
they were collected shall be final and binding on all parties to this contract. 

 
 Provided always that no compensation shall be payable for any loss in

 

 consequences of hostilities or war-like operation (a) unless the contractor
 

 had taken all such precautions against air raid as are deemed necessary by
 

 the A.R.P. Officer or the Engineer-in-Charge (b) for any materials etc, not on
 

 the  site  of  the  work  or  for  any  tools,  plants,  machinery,  scaffolding,
 

 temporary building and other things not intended for the work. 
 

 In the event of the contractor having to carry out reconstruction as
 

 aforesaid, he shall be allowed such extension of time for its completion as is
 

 considered reasonable by the Engineer-in-Charge
 

Apprentices CLAUSE 44. The contractor shall comply with the provisions of the
 

Act provisions Apprentices Act, 1961 and the rules and orders and issued thereunder from
 

to be time to time. If he fails to do so, his failure will be a breach of the contract
 

complied and the Engineer-in-Charge may, in his discretion, cancel the contract. The
 

with contractor shall also be liable for any pecuniary liability arising on account of
 

 any violation by him of the provisions of the said Act. 
 

 CLAUSE 45 
 

Release of 
Security deposit of the work shall not be refunded till the contractor

 

produces a clearance certificate from the Labour Officer.  As soon as the
 

Security work  is  virtually  complete,  the  contractor  shall  apply  for the  clearance
 

Deposit after certificate to the Labour Officer under intimation to the Engineer-in-Charge.
 

labour The Engineer-in-Charge, on receipt of the said communication, shall write to
 

clearance the  Labour  Officer to  intimate  if  any  complaint  is  pending against  the
 

 contractor in respect of the work.  If no complaint is pending, on record till
 

 after 3 months after completion of the work and / or no communication is
 

 received from the Labour Officer to this effect till six months after the date
 

 completion, it will be deemed to have received the clearance certificate and
 

 the Security Deposit will be released if otherwise due. 
 

 
 
 
 
 
 
 
 
 

Schedule showing approximate quantity of materials to be supplied by the 
Central Warehousing Corporation under clause 10 of the Conditions of contract of 
work contracted to be executed and the rates at which they are to be charged for. 
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Particulars Rates at which the material will be charged Place of

 to the contractor delivery  
 AS PER SCHEDULE ‘B’ ATTACHED   
 
 

Note :— The person or firm submitting the tender should see that the rates 
in the above schedule are filled up by t.0he Engineer- in-Charge on the issue of the 
form prior to the submission of the tender. To be filled in by the EXECUTIVE 
ENGINEER 

 
 
 
 

Contractor  
Name & Seal with address EXECUTIVE ENGINEER For & on behalf of 

 
Central Warehousing Corporation 
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CENTRAL WAREHOUSING CORPORATION 

(A. GOVT. OF INDIA UNDERTAKING) 
SCHEDULE – B 

 
LIST OF MATERIALS TO BE SUPPLIED TO THE CONTRACTORS 

 
S.No Description of Material Unit Rate in Figures Apporx. Place of Remarks

   & Words Quantity delivery  
1 2 3 4 5 6 7

 ----NIL----      

       
 
 
 
 
 
 
Signature of the contractor          SIGNATURE OF THE  

SUPERINTENDING  ENGINEER 
FOR AND ON BEHALF OF THE 

CENTRAL WAREHOUSING CORPORATION 
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SAFETY CODES  

Safety Codes : 
 

1. Suitable scaffolds should be provided for workmen for all works that 
cannot safely be done from the ground, or from solid construction except such 
short period work as can be done safely from ladders. When a ladder is used, an 
extra mazdoor shall be engaged for holding the ladder and if the ladder is used 
for carrying materials as well, suitable footholds and handhold shall be provided 
on the ladder and the ladder shall be given an inclination not steeper than 1/4 to 
1 (1/4 horizontal and 1 vertical)  
 

2. Scaffolding or staging more than 3.6 m (12 feet) above the ground or 
floor, swung or suspended from an overhead support or erected with stationary 
support shall have a guard rail properly attached or bolted braced and other wise 
secured at least 90 cm. (3 feet) high/above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and 
ends thereof with only such opening as may be necessary for the delivery of 
materials. Such scaffolding or staging shall be so fastened as to prevent it from 
swaying from the building or structure.  
 

3. Working platforms, gangways, and stairways should be so constructed 
that they should not sag unduly or unequally, and if the height of the platform or 
the gangway or the stairway is more than 3.6m. (12 feet) above ground level or 
floor level, they should be closely boarded, should have adequate width and 
should be suitably fastened as described in (2) above.  
 

4. Every opening in the floor of building or in a working platform be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. (3 
feet).  
 

5. Safe means of access shall be provided to all working platform and 
other working places. Every ladder shall be securely fixed. No portable single 
ladder shall be over 9 m. (30 feet) in length while the width between side rails in 
rung ladder shall in no case be less than 29 cm. (11 ½") for ladder upto and 
including 3 m. (10 feet) in length. For longer ladders, this width should be 
increased at least 1/4" for each additional 30 cm.( 1 feet) of length. Uniform step 
spacing shall not exceed 30 cm. (12"). Adequate precautions shall be taken to 
prevent danger from electrical equipment. No materials on any of the sites of 
work shall be so stacked or placed as to cause danger or inconvenience to any 
person or the public. The contractor shall provide all necessary fencing and lights 
to protect the public from accident, and shall be bound to bear the expenses of 
defence of every suit, action or other proceedings at law that may be brought by 
any persons for injury sustained owing to neglect of the above precautions and to 
pay any damages and cost which may be awarded in any such suit, action or 
proceedings to any such person or which may, with the consent of the contractor, 
be paid to compensate any claim by any such person.  
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6. Excavation and Trenching— All trenches, 1.2 m. (four feet) or more 

in depth, shall at all times be supplied with at least one ladder for each 30 m. 
(100 feet) in length or fraction thereof. Ladder shall extend from bottom of the 
trench to at least 90 cm. (3 feet) above the surface of the ground. The side of the 
trenches which are 1.5 m (5 feet) or more in depth shall be stepped back to give 
suitable slope or securely held by timber bracing, so as to avoid the danger   
or sides collapsing. The excavated materials shall not be placed within 1.5m (5 
feet) of the edges of the trench or half of the depth of the trench whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances 
undermining or undercutting shall be done.  
 

7. Demolition—Before any demolition work is commenced and also 
during the process of the work :--   

i) All roads and open area adjacent to the work site 
shall either be closed or suitably protected.   

ii) No electric cable or apparatus which is liable to be a 
source of danger or a cable or apparatus used by 
the operator shall remain electrically charged.   

iii) All practical steps shall be taken to prevent 
danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part 
of the building shall be so overloaded with debris 
or materials as to render it unsafe.   

8. All necessary personal safety equipment as considered adequate by the 
Engineer-in-Charge should be kept available for the use of the person employed 
on the site and maintained in a condition suitable for immediate use, and the 
contractor should take adequate steps to ensure proper use of equipments by 
those concerned. The following safety equipment shall invariably be provided.   

i) Workers employed on mixing asphaltic materials, cement and lime 
mortars shall be provided with protective footwear and protective 
goggles.   

ii) Those engaged in white washing and mixing or stacking of cement 
bags or any material which is injurious to the eyes shall be provided 
with protective goggles.   

iii) Those engaged in welding works shall be provided with welder's 
protective eye shields.   

iv) Stonebreakers shall be provided with protective goggles and 
protective clothing and seated at sufficiently safe intervals.   

v) When workers are employed in sewers and manholes, which are in 
active use, the contractor shall ensure that the manual covers are 
opened and ventilated at least for an hour before the workers are 
allowed to get into the manholes and the manholes so opened shall 
be cordoned of with suitable railing and provided with warning signals 
or boards to prevent accident to the public. In addition, the 
contractor shall ensure that the following safety measures are 
adhered to:  
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a) Entry for workers in to the line shall not be allowed except under 

supervision of the AE or any other higher officers.   
b) At least 5 to 6 manholes upstream and downstream should be 

kept open for atleast 2 to 3 hours before any man is allowed to 
enter into the manhole for working inside.   

c) Before entry, presence of Toxic gases should be tested by 
inserting wet lead acetate paper, which changes colour in the 
presence of such gases and gives indication of their presence.   

d) Presence of Oxygen should be verified by lowering a detector 
lamp into the manhole. In case, no oxygen is found inside the 
sewer line workers should be sent only with Oxygen Kit.   

e) Safety belt with rope should be provided to the workers. While 
working inside the manholes such rope should be handled by 
two men standing outside to enable him to be pulled out during 
emergency.   

f) The area should be barricaded or cordoned of by suitable means 
to avoid mishaps of any kind. Proper warning signs should be 
displayed for the safety of the public whenever cleaning works 
are undertaken during night or day.   

g) No smoking or open flames be allowed near the blocked 
manholes being cleaned.  

h) The malba obtained on account of cleaning of blocked manholes 
and sewer lines should be immediately removed to avoid 
accidents on account of slippery nature of the malba.   

i) Workers should not be allowed to work inside the manhole 
continuously. He should be given rest intermittently. The 
Engineer-in-Charge may decide the time upto which a worker 
may be allowed to work continuously inside the manhole.   

j) Gas masks with oxygen Cylinder should be kept at site for use in 
emergency.   

k) Air blowers should be used for flow of fresh air through the 
manholes. Whenever called for portable air blowers are 
recommended for ventilating the manholes. The mortar for these 
shall be vapour proofed and totally enclosed type. Non-sparking 
gas engines also could be used but they should be placed at 2 
mtrs away from the opening and on the leeward side protected 
from wind so that they will not be a source of friction on any 
inflammable gas that might be present.   

l) The workers engaged for cleaning the manholes/sewers should 
be properly trained before allowing to work in the manhole.   

m) The workers shall be provided with Gumboots or non-sparking 
shoes bump helmets and gloves non-sparking tools safety lights 
and gas masks and potable air blowers (when necessary). They 
must be supplied with barrier cream for anointing the limbs 
before working inside the sewer lines.   

n) Workmen descending a manhole shall try each ladder stop or 
rung carefully before putting his full weight on it to guard against 
insecure fastening due to corrosion of the rung fixed to manhole 
well.  
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o) If a man has received a physical injury, he should be brought out 

of the sewer immediately and adequate medical aid should be 
provided to him.  

p) The extent to which these precautions are to be taken depend 
on individual situation but the decision of the Engineer-in-Charge 
regarding the steps to be taken in this regard in an individual 
case will be final.  

 
vi) The contractor shall not employ men and women below the age of 18 years on the 
work of painting with products containing lead in any form. Wherever men above the 
age of 18 are employed on the work of lead painting the following precautions should be 
taken.  
 

a. No paint containing lead or lead products shall be used except in the form of 
paste or ready-made paint.  

b. Suitable face masks should be supplied for use by the workers when paint is 
applied in the form of spray or a surface having lead paint is dry rubbed and 
scrapped.  

 
c. Overalls shall be supplied by contractor to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the 
cessation of work.  

 
9. The contractor shall not employ women and men below the age of 18 years on the 
work of painting with products containing lead in any form. Wherever men above the 
age of 18 are employed on the work of lead painting, the following principles must be 
observed for such use:- 

 
(i) White lead, sulphate of lead or products containing these 

pigments shall not be used in painting operation except in 
the form of paste or paint ready for use.   

(ii) Measures shall be taken wherever required in order to 
prevent danger arising from the application of a paint in the 
form of spray.   

(iii) Measures shall be taken wherever practicable, to prevent 
danger arising out from dust caused by dry rubbing down 
and scrapping.   

(iv) Adequate facilities shall be provided to enable working 
painters to wash during and on cessation of work.   

(v) Overalls shall be worn by working painters during the whole 
of the working period.'   

(vi) Suitable arrangements shall be made to prevent clothing put 
off during working hours being spoiled by painting materials.  

(vii) Cases of lead poisoning and suspected lead poisoning shall 
be notified and shall be subsequently verified by a medical 
man appointed by the competent authority of the Central 
Warehousing Corporation.   

(viii) The Central Warehousing Corporation may require when 
necessary a medical examination of workers.   

(ix) Instructions with regards to the special hygienic precautions 
to be taken in the painting trade shall be distributed to 
working painters.   
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10. When the work is done near any place where there is risk of 

drowning, all necessary equipments should be provided and kept ready for use 
and all necessary steps taken for prompt rescue of any person in danger and 
adequate provision should be made for prompt first aid treatment of all injuries 
likely to be obtained during the course of the work.  
 

11. Use of hoisting machines and shackle including their attachments, 
anchorage and supports shall conform to the following standards or conditions.  

i. (a) These shall be of good mechanical construction, sound 
materials and adequate strength and free from patent 
defect and shall be kept repaired and in good working order.   

(b) Every rope used in hoisting or lowering materials or as a 
means of suspension shall be of durable quality and 
adequate strength, and free from patent defects.  

 
ii.Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 years should be in charge of any hoisting 
machine included any scaffolding winch or give signals to operator. 

 
iii.In case of every hoisting machine and of every chain ring hook, shackle, 

swivel and pulley block used in hoisting or as means of suspension the 
safe working load shall be ascertained by adequate means. Every hoisting 
machine and all gear referred to above shall be plainly marked with the 
safe working load. In case of hoisting machine having a variable safe 
working load, each safe working load and the conditions under which it is 
applicable shall be clearly indicated. No part of any machine or any gear 
referred to above in this paragraph shall be loaded beyond the safe 
working load except for the purpose of testing. 

 
iv.In case of departmental machines the safe working load shall be notified 

by the Engineer(Elect.). As regards contractor's machines the contractors 
shall notify the safe working load of machine to the Engineer-in- Charge 
whenever he brings any machinery to site of work and get it verified by 
the Electrical Engineer concerned. 

 
12. Motors, gearing transmission, electric wiring and other dangerous 

parts of hoisting appliances should be provided with efficient safeguards. Hoisting 
appliances should be provided with such means as will reduce to the minimum the 
risk of accidental descent of the load. Adequate precautions should be taken to 
reduce to the minimum the risk of any part of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations 
which are already energised, insulating mats, wearing apparel, such as gloves, 
sleeves and boots as may be necessary should be provided. The workers should 
not wear any rings, watches and carry keys or other materials, which are the 
good conductors of electricity.  
 

13. All scaffold, ladders and other safety devices mentioned or described 
herein shall be maintained in safe condition and no scaffold, ladder or equipment 
shall be altered or removed while it is in use. Adequate washing facilities should 
be provided at or near places of work.  
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14. These safety provisions should be brought to the notice of all 

concerned by display on a notice board at a prominent place at work spot. The 
person responsible for compliance of the safety code shall be named therein by 
the contractor.  
 

15. To ensure effective enforcement of the rules and regulations relating 
to safety precautions, the arrangements made by the contractors shall be upon to 
inspections by the Labour Officer or Engineer-in-Charge of the department or their 
representatives.  

16. Notwithstanding the above clauses from (1) to (15) there is nothing in 
these to exempt the contractor from the operations of any other Act or Rule in 
force in the Republic of India.  
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Model Rules for the Protection of Health and Sanitary Arrangements for 
Workers Employed by Central Warehousing Corporation or its Contractors 
 

1. Application: 
 

These rules shall apply to all buildings and construction works in charge of 
Central Warehousing Corporation in which twenty or more workers are ordinarily 
employed or are proposed to be employed in any day during the period during 
which the contract work is in progress. 

 
2. Definition: 

 
Work place means a place where twenty or more workers are ordinarily 

employed or are proposed to be employed in connection with construction work 
on any day during the period during which the contract work is in progress. 

 
3. First Aid Facilities:  

 
(1) At every work place there shall be provided and maintained, so as to 

be easily accessible during working hours, first-aid boxes at the rate of not less 
than one box for 150 contract labour or part thereof ordinarily employed.  

 
(2) The first-aid box shall be distinctly marked with red cross on white 

Base and shall contain the following equipment, namely:—  
 

(a) For work places in which the number of contract labour employed 
does not exceed 50—  

 
Each first aid fox shall contain the following equipment   
(i) 6 small sterilised dressings.   
(ii) 3 medium size sterilised dressings.   
(iii) 3 large size sterilised dressings.   
(iv) 3 large sterilised burn dressings.   
(v) 1 (30 ml.) bottle containing a two percent alcoholic solution 

of iodine.   
(vi) 1 (30 ml.) bottle containing salvolatile having the dose and 

mode of administration Indicated on the label.  
(vii) 1 snake-bite lancet.   
(viii) 1 (30 gms.) bottle of potassium permanganate crystals.   
(ix) 1 Pair scissors.   
(x) 1 copy first-aid leaf-let issued by the Director General, 

Factory Advice Service and Labour Institute, Government of 
India.   

(xi) 1 bottle containing 100 tablets (each of 5 grams) of aspirin.   
(xii) Ointment for burns   
(xiii) A bottle of suitable surgical antiseptic solution.  
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(b) For the work place in which the number of contract labour exceed 
50— Each first-aid box shall contain the following equipments :—  

 
(i) 12 small sterilised dressings   
(ii) 6 Medium size sterilised dressings.   
(iii) 6 large size sterilised dressings.   
(iv) 6 large size sterilised burn dressings.   
(v) 6 (15 gms) packets sterilised cotton wool.   
(vi) 1 (60 ml) bottle containing salvolatile having the dose and 

mode of administration indicated on the label.   
(vii) 1 (60 ml) bottle containing a two per cent alcoholic solution of 

iodine.   
(viii) 1 role of adhesive plaster   
(ix) 1 snake bite lancet.   
(x) 1 (30 gms.) bottle of potassium permanganate crystals.   
(xi) 1 pair of scissors.   
(xii) 1 copy of the first-aid leaf-let issued by the Director General, 

Factory Advice Service and Labour Institute, Government of 
India.   

(xiii) A bottle containing 100 tablets (Each of 5 grams.) of aspirin.   
(xiv) Ointment of bums.   
(xv) A bottle of suitable surgical antiseptic solution.  

 
(3) Adequate arrangement shall be made for immediate recoupment of 

the equipment when necessary.  
 

(4) Nothing except the prescribed contents shall be kept in the first-aid   
box.  
 

(5) The First-Aid box shall be kept in charge of a responsible person who 
shall always be readily available during the working hours of the work place.  
 

(6) A person in charge of the First-Aid box shall be person trained in 
Fist-Aid treatment, in the work places where the number of the Contract labour 
employed is 150 or more.  
 

(7) In work places where the number of contract labour employed is 500 
or more, and hospital facilities are not available within easy distance from the 
work, First-Aid posts shall be established and run by a trained compounder. The 
Compounder shall be on duty and shall be available at all hours when the workers 
are at work.  
 

(8) Where work place are situated in places which are not towns or cities, 
suitable motor transport shall be kept readily available to carry injured person or 
persons suddenly taken ill to the nearest hospital.  
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4. Drinking Water :  
 

(a) In every work place, there shall be provided and maintained at suitable 
places, easily accessible to labour, a sufficient supply of cold water fit for drinking.  
 

(b) Where drinking water is obtained from an intermittent public water 
supply, each work place shall be provided with storage where such drinking 
water shall be stored.  
 

(c) Every water supply of storage shall be a distance of not less than 50 
feet from any latrine, drain or other source of pollution. When water has to be 
drawn from an existing well, which is within such proximity of latrine, drain or any 
other source of pollution, the well shall be properly chlorinated before water is 
drawn from it for drinking. All such wells shall be entirely closed in and be 
provided with a trap door, which shall be dust and waterproof.  
 

(d) A reliable pump shall be fitted to each covered well, the trap-door 
shall be kept locked and opened only for cleaning or inspection which shall be 
done at least once a month.  
 
5. Washing Facilities :  
 

(i) In every work place adequate and suitable facilities for washing shall 
be provided and maintained for the use of contract labour employed therein.  
 

(iv) Separate and adequate screening facilities shall be provided for the 
use of male and female workers.   

(v) Such facilities shall be conveniently accessible and shall be kept in 
clean and hygienic condition.  
 
6. Latrines & Urinals : 
 

[i] Latrines shall be provided in every work place on the following 
scale, namely: 

 
[a] Where females are employed, there shall be at least one latrine 

for every 25 females.  
 

[b] Where males are employed, there shall be at least one latrine for every   
25 males.  
 

Provided that where the number of males or females exceeds 100 it shall 
be sufficient if there is one latrine for 25 males or females as the case may be, 
upto the first 100 and one for every 50 thereafter. 
 

[ii] Every latrine shall be under cover and so partitioned off as to 
secure privacy, and shall have proper door and fastenings.  
 

[iii] Construction of latrines : The inside walls shall be constructed of 
masonry or some suitable heat-resisting non-absorbent materials and shall be 
cement washed inside and outside at least once a year. Latrines shall not be of a 
standard lower than bore-hole system.  
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[iv] (a) Where workers of both sexes are employed, there shall be display 

outside each block of latrine and urinal, a notice in the language understood by the 
majority of the workers. "For men only" or "For Women only" as the case may be 
 

[b] The notice shall also bear the figure of a man or of a woman, as the 
case may be. 
 

[v] There shall be at least one urinal for male workers upto 50 and one 
for female workers upto fifty employed at a time, Provided that where the 
number of male or female workmen, as the case may be exceeds 500, it shall be 
sufficient if there is one urinal for every 50 males or females upto the first 500 
and one for every 100 or part thereof, thereafter.  
 

[vi] (a) The latrines and Urinals shall be adequately lighted and shall be 
maintained in a clean and sanitary condition at all times.  
 

(b) Latrines and urinals other than those connected with a flush sewerage 
system shall comply with the requirements of the Public Health Authorities. 
 

[vii] Water shall be provided by means of a tap or otherwise so as to be 
conveniently accessible in or near the latrines and urinals.  
 

[viii] Disposal of excreta : Unless otherwise arranged for by the local 
sanitary authority arrangements for proper disposal of excreta by incineration at 
the work place shall be made by means of a suitable incinerator. Alternately 
excreta may be disposed of by putting a layer of night soil at the bottom of a 
pucca tank prepared for the purpose and covering it with a 15 cm. layer of waste 
or refuse and than covering it with a layer of earth for a fortnight (when it will 
turn into manure).  
 

[ix] The contractor shall, at his own expense, carry out all instructions 
issued to him by the Engineer-in-Charge to effect proper disposal of night soil and 
other conservancy work in respect of the contractors workmen or employees on 
the site. The contractor shall be responsible for payment of any charges, which 
may be levied by Municipal or Cantonment Authority for execution of such work 
on his behalf.  
 
7. Provision of Shelter during rest :  
 

At every place there shall be provided, free of cost, four suitable sheds, 
two for males and the other two for females for rest separately for the use of men 
and women labour. The height of each shelter shall not be less than 3 meters (10 
feet) from the floor level to the lowest part of the roof. These shall be kept clean 
and the space provided shall be on the basis of 0.6 sq. m. (6 sq.ft.) per head. 
 

Provided that the Engineer-in-Charge may permit, subject to his 
satisfaction, a portion of the building under construction or other alternative 
accommodation to be used for the purpose. 
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8. Creches : 
 

(i) at every work place, at which 20 or more women workers are 
ordinarily employed, there shall be provided two rooms of reasonable 
dimensions for the use of their children under the age of six years. One room 
shall be used as a play room for the children and the other as their bed room. 
The rooms shall be constructed with specifications as per clause 19-H (2) (a), 
(b), (c). 

 
(ii) The rooms shall be provided with suitable and sufficient openings for light 
and ventilation There shall be adequate provisions of sweepers to keep the 
place clean.  

 
(iii) The contractor shall supply adequate number of toys and games in the 
play room and sufficient number of cots and bedding in the bed room.  

 
(iv) The contractor shall provide one Aaya attendant to look after the children 
in the crech when the number of women workers does not exceed 50 and two 
when the number of women workers exceed 50.  

 
(v) The use of rooms earmarked as creches shall be restricted to children, 
their attendants and mothers of the children.  

 
9. Canteens :  
 

(i) In every work place where the work regarding the employment of contract 
labour is likely to continue for six months and wherein contract labour numbering one 
hundred or more are ordinarily employed an adequate canteen shall be provided by 
the contractor for the use of such contract labour.  
 

(ii) The canteen shall be maintained by the contractor in an efficient manner.  
 

(iii) The canteen shall consist of at least a dining hall, kitchen, store, room, 
pantry and washing places separately for workers and utensil.  

 
(iv) The canteen shall be sufficiently lighted at all times when any person has   

access to it.  
 

(v) The floor shall be made of smooth and impervious material and inside 
walls shall be lime-washed or colour washed at least once in each year.  
 

Provided that the inside walls of the kitchen shall be lime-washed every four 
months. 
 

(vi) The premises of the canteen shall be maintained in a clean and sanitary   
condition.  
 

(vii) Waste water shall be carried away in suitable covered drains and shall 
not be allowed to accumulate so as to cause a nuisance.  
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(viii) Suitable arrangements shall be made for the collection and disposal of  
garbage.  
 

(ix) The dinning hall shall accommodate at a time 30 per cent of the 
contract labour working at a time.   

(x) The floor area of the dinning hall, excluding the area occupied by the 
service counter and any furniture except tables and chairs shall not be less then one 
square meter (10 sq.ft.) per diner to be accommodated as prescribed in sub-rule 9.   

(xi) [a] A Portion of the dining hall, and service counter shall be 
partitioned off and reserved for women workers in proportion to their number   

[b] Washing place for women shall be separate and screen to secure privacy.  
(xii) Sufficient tables, stools, chairs or benches shall be available for 

the number of diners to be accommodated as prescribed in the sub-rule 9.   
(xiii) a [1] There shall be provided and maintained sufficient utensils, 

crockery, furniture and any other equipment necessary for the efficient running of 
the canteen.   

[2] The furniture , utensils and other equipment shall be maintained in a 
clean and hygienic condition. 

(b) [1] Suitable clean clothes for the employees serving in the canteen shall 
be provided and maintained.  

[2] A service counter, if provided, shall have top of smooth and impervious  
material.   

[3] Suitable facilities including an adequate supply of hot water shall 
be provided for the cleaning of utensils and equipment.   

(xiv) The food stuffs and other items to be served in the canteen shall be 
in conformity with the normal habits of the contract labour.  

(xv) The charges for food stuffs, beverages and any other items served in 
the canteen shall be based on 'No profit', 'No loss' and shall be conspicuously 
displayed in the canteen.   

(xvi) In arriving at the price of food stuffs, and other articles served in 
the canteen, the following items shall not be taken into consideration as 
expenditure, namely :--   

[a] The rent of land and building.   
[b] The depreciation and maintenance charges for the building and 

equipment provided for the canteen.   
[c] The cost of purchase, repairs and replacement of equipments 

including furniture, crockery cutlery and utensil.   
[d] The water charges and other charges incurred for lighting and ventilation.  

 
(e) The interest and amounts spent on the provision and maintenance and 

equipment provided for the canteen. 
 

(xvii) The accounts pertaining to the canteen shall be audited once every 
12 months by registered accountants and auditors. 
 

10. Anti-Malarial Precautions : 
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The contractor shall at his own expense, conform to all anti-malarial 
instructions given to him by the Engineer-in-Charge including the filling up of any 
borrow pits which may have been dug by him. 
 
 

11. The above rules shall be incorporated in the contracts and in notices 
inviting tenders and shall form an integral part of the contracts.  
 

12. Amendments  
 

Government may, from time to time, add to or amend these rules and 
issue such directions, it may consider necessary for the purpose of removing any 
difficulty, which may arise in the administration thereof. 
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CENTRAL PUBLIC WORKS DEPARTMENT CONTRACTORS' LABOUR 
REGULATIONS - THESE REGULATIONS WILL APPLY MUTATIS-MUTANDIS 

TO THE WORK OF THE CENTRAL WAREHOUSING CORPORATION 
 

1. Short Title: 
 

These regulations may be called the “Central Public Works Department 
Contractors" Labour Regulations''. 

 
2. Definitions :  

 
(i) "Workman" means any person employed by a Central Public Work 

Department or its Contractor directly or indirectly through a sub-contractor, with 
or without the knowledge of the Central Public Work Department to do any 
skilled, semi skilled or unskilled manual, supervisory, technical or clerical work for 
hire or reward, whether the terms of employment are expressed or implied but 
does not include any person: —  

 
(a) Who is employed mainly in a managerial or administrative capacity; 

or  
 

(b) Who, being employed in a supervisory capacity draws wages 
exceeding five hundred rupees per mensem or exercises either by 
the nature of the duties attached to the office or by reason of 
powers vested in him, functions mainly of managerial nature.  

 
(c) Who is an out worker, that is to say, a person to whom any article 

or materials are given out by or on behalf of the principal employer 
to be made up cleaned, washed, altered, ornamental finished 
repaired adopted or otherwise processed for sale for the purposes 
of the trade or business of the principal employer and the process 
is to be carried out either in the home of the out worker or in some 
other premises, not being premises under the Control and 
management of the principal employer. No person below the age of 
14 years shall be employed to act as a workman.  

 
(ii) "Fair Wages" means wages whether for time or piece work fixed 

and notified under the provisions of the Minimum Wages Act form 
time to time.  

 
(iii) "Contractors" shall include every person who undertakes to 

produce a given result other than a mere supply of goods or 
articles of manufactures through contract labour or who supplies 
contract labour for any work and includes a sub contractor.  

 
(iv) "Wages" shall have the same meaning as defined in the payment 

of Wages Act.  
 
3. (i) Normally working hours of an adult employee should not exceed 9 hours a 

day. The working day shall be so arranged that inclusive of interval for rest, if 
any, it shall not spread over more than 12 hours on any day.  
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(ii) When an adult worker is made to work for more than 9 hours on any 

day or for the more than 48 hours in any week he shall be paid overtime for the 
extra hours put in by him at double the ordinary rate of wages.  
 

(iii) (a) Every worker shall be given a weekly holiday normally on a Sunday, 
in accordance with the provisions of the Minimum wages (Central) 
Rules 1960 as amended from time to time, irrespective of whether 
such worker is governed by the minimum Wage Act or not.  

 
(b) Where the Minimum Wages prescribed by the Government under 

the Minimum Wages Act are not inclusive of the wages for the 
weekly day of rest, the worker shall be entitled to rest day wages at 
the rate applicable to the next preceding day, provided he has 
worked under the same contractor for a continuous period of not 
less than 6 days.  

 
(c) Where a contractor is permitted by the Engineer-in-Charge to allow 

a worker to work on a normal weekly holiday, he shall grant a 
substituted holiday to him for the whole day on one of the five days 
immediately before or after the normal weekly holiday and pay 
wages to such worker for the work performed on the normal weekly 
holiday at overtime rate.  

 
4. Display of Notice regarding wages, etc.  

 
The contractor shall before he commences his work on contract, display 

and correctly maintain and continue to display and correctly maintain in a clear 
and legible condition in conspicuous places on the work, notices in English and in 
the local Indian languages spoken by the majority of the workers, giving the 
minimum rate of wages fixed under the Minimum Wages Act, the actual wages 
being paid, the hours of work for which such wages are earned, wage periods, 
date of payment of wages and other relevant information as per Appendix 'III' 
 

5. Payment of Wages: 
 

(i) The contractor shall fixed wage periods in respect of which wages 
shall be payable.   

(ii) No wage period shall exceed one month.  
 

(iii) The wages of every person employed as contract labour in an 
establishment or by a contractor where less than one thousand, such persons are 
employed shall be paid before the expiry of the seventh day and in other cases 
before the expiry of tenth day after the last day of wage period in respect of 
which the wages are payable.  
 

(iv) Where the employment of any worker is terminated by or on behalf of 
the contractor the wages earned by him shall be paid before the expiry of the 
second working day from the date on which his employment is terminated.  
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(v) All payments of wages shall be made on a working day at the work 
premises and during the working time and on a date notified in advance and in 
case the work is completed before the expiry of the wage period, final payment 
shall be made within 48 hours of the last working day.  
 

(vi) Wages due to every worker shall be paid to him direct or to other 
person authorised by him in this behalf.  
 

(vii) All wages shall be paid in current coin or currency or in both.  
 

(viii) Wages shall be paid without any deductions of any kind except those 
specified by the Central Government by general or special order in this behalf of 
permissible under the Payment of Wages Act 1956.  
 

(ix) A notice showing the wages period and the place and time of 
disbursement of wages shall be displayed at the place of work and a copy sent by 
the contractor to the Engineer-in-Charge under acknowledgement.  
 

(x) It shall be the duty of the contractor to ensure the disbursement of 
wages in the presence of the Asstt. Engineer or any other authorised 
representative of the Engineer-in-Charge who will be required to be present at the 
place and time of disbursement of wages by the contractor to workmen.  
 

(xi) The contractor shall obtain from the Asstt. Engineer or any other 
authorised representative of the Engineer-in-Charge as the case may be, a 
certificate under his signature at the end of the entries in the "Register of wages" 
or the "Wage-cum-Muster Roll" as the case may be in the following form :  
 
"Certified that the amount shown in column No. has been paid to the workman
concerned in my presence on................. at..................................................... "
 

6. Fines and deductions which maybe made from wages :  
(i) The wages of a worker shall be paid to him without any deductions of 

any kind except the following:  
(a) Fines,  

 
(b) Deductions for absence from duty i.e., from the place or the 

places where by the terms of his employment he is required 
to work. The amount of deduction shall be in proportion to 
the period for which he was absent.  

 
(c) Deduction for damage to or loss of goods expressly entrusted 

to the employed person for custody, or for loss of money or 
any other deduction which he is required to account where 
such damage or loss is directly attributable to his neglect or 
default.  

 
(d) Deduction for recovery of advances or for adjustment of 

over-payment of wages, advances granted shall be entered 
in a register.  

 
(e) Any other deduction, which the Central Government/the 

Corporation may from time to time allow.   
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(ii) No fines should be imposed on any worker save in respect of such acts 

and omission on his part as have been approved of by the Chief Labour 
Commissioner. 
 

Note—An approved list of Acts and omissions for which fines can be 
imposed is enclosed at Appendix-I. 
 

(iii) No fine shall be imposed on a worker and no deduction for damage or 
loss shall be made from his wages until the worker has been given an 
opportunity of showing cause against such fines or deductions.  

 
(iv) Total amount of fine which may be imposed in any one wage period 

on a worker shall not exceed an amount equal to three paisa in a rupee of the 
total wages, payable to him in respect of that wage period.  
 

(v) No fine imposed on any worker shall be recovered from him by 
instalment, or after the expiry of sixty days from the date on which it was imposed.  
 

(vi) Every fine shall be deemed to have been imposed on the day of the 
act or omission in respect of which it was imposed.  
 

7. Labour Records : 
 

(i) The contractor shall maintain a "Register of persons employed" on 
work on contract in Form XIII of the CL (R & A) Central Rules 1971 (Appendix IV).  
 

(ii) The contractor shall maintain a "Muster Roll" Register in respect of all 
workmen employed by him on the work under contract in form XVI of the CL (R &  
A) Rules 1971 (Appendix V).  
 

(iii) The contractor shall maintain a "Wage Register" in respect of all 
workmen employed by him on the work under contract in form XVII of the CL (R &  
A) Rules 1971 (Appendix VI).  
 

(iv) Register of accidents—The contractor shall maintain a register of 
accidents in such form as may be convenient at the work place but the same shall 
include the following particulars.   

[a] Full particulars of the labourers who met with accident.   
[b] Rate of wages.   
[c] Sex.   
[d] Age.   
[e] Nature of accident and cause of accident.   
[f] Time and date of accident.   
[g] Date and time when admitted in Hospital.   
[h] Date of discharge from the Hospital.   
[i] Period of treatment and result of treatment.  
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[j] Percentage of loss of earning capacity and disability as assessed by 
Medical Officer.  

 
[k] Claim required to be paid under Workmen's Compensation Act.   
[1] Date of payment of compensation.   
[m] Amount paid with details of the person to whom the same was paid.   
[n] Authority by whom the compensation was assessed.   
[o] Remarks.   

(v) Register of fines- The contractor shall maintain a "Register of fines" 
in the form XII of the CL (R & A) Rules 1971 (Appendix-XI-).  

The contractor shall display in a good condition and in the conspicuous 
place of. work the approved list of Acts and Omission for which fines can be 
imposed (Appendix-X).  

(vi) Register of Deductions—The contractor shall maintain "Register 
of deduction for damage or loss" in form XX of the CL (R & A) Rules 
1971 (Appendix-XII).   

(vii) Register of Advances—The contractor shall maintain a "Register 
of Advances" in form XXIII of the CL (R & A) 1971 (Appendix-XIII).  

(viii) Register of Overtime—The contractor shall maintain a "Register 
of Overtime" in form XXIII of the CL (R & A) Rules 1971 (Appendix-XIV).  

8. Attendance Card-cum-Wage slip :  
(i) The contractor shall issue an attendance card-cum-wage slip to 

each workman employed by him in the specimen form at (Appendix-VII).  
(ii) The card shall be valid for each wage period.   
(iii) The contractor shall mark the attendance of each workman on the 

card twice each day, once at the commencement of the day and again after the 
rest interval, before he actually starts work,   

(iv) The card shall remain in possession of the worker during the 
wage period under reference.   

(v) The contractor shall complete the wage slip portion on the reverse of 
the card at least a day prior to the disbursement of wages in respect of the wage 
period under reference.   

(vi) The contractor shall obtain the signature or thumb impression of the 
worker on the wage slip at the time of disbursement of wages and retain the 
card with himself.   

9. Employment Card :  
The contractor shall issue an employment Card in Form XIV of the CL (R 

& A) Central Rules 1971 to each worker within three days of the employment of 
the worker (Appendix-VIII).  

10. Service Certificate :  
On the termination of employment for any reason whatsoever the contractor 

shall issue to the workman whose services have been terminated, a service 
certificate in form XV of the CL (R & A) Central Rules 1971 (Appendix-IX-). 
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11. Preservation of Labour Records:  
All records required to be maintained under Regulations Nos. 6 & 7 shall be 

preserved in original for a period of three years from the date of last entries made 
in them and shall be made available for inspection by the Engineer -in-Charge, 
Labour Officer or any other officers authorised by the Corporation in this behalf.  
12. Power of Labour Officers to Make Investigations or Enquiry :  

The Labour Officer or any person authorised by the Corporation on their 
behalf shall have power to make enquiries with a view to ascertaining and 
enforcing due and proper observance of the fair wage Clauses and the Provisions 
of Regulations. He shall investigate into any complaint regarding the default made 
by the contractor or sub-contractor in regard to such provision.  
13. Report of Labour Officer :  

The Labour Officer or other persons authorised as aforesaid shall submit a 
report of result of his Investigation or enquiry to the SUPERINTENDING 
ENGINEER/EXECUTIVE ENGINEER concerned indicating the extent if any, to which 
the default has been committed with a note that necessary deductions from the 
contractor's bill be made and the wages and other dues be paid to the labourers 
concerned. In case an appeal is made by the contractor under clause 13 of these 
regulations actual payment to labour will be made by the Executive Engineer after 
the Chief Engineer has given his decision on such appeal.  

(i) The SUPERINTENDING ENGINEER/EXECUTIVE ENGINEER shall arrange 
payments to the labour concerned within 45 days from the receipt of the report 
from the Labour Officer or the Chief Engineer as the case may be.  
14. Appeal against the decisions of Labour Officer :  

Any person aggrieved by the decisions and recommendations of the 
Labour Officer or other person so authorised may appeal against such decision to 
the Chief Engineer within 30 days from the date of decision, forwarding 
simultaneously a copy of his appeal to the SUPERINTENDING 
ENGINEER/EXECUTIVE ENGINEER concerned but subject to such appeal, the 
decision of the officer shall be final and binding upon the contractor.  
15. Prohibition regarding representation through lawyer :   

(i) A workman shall be entitled to be represented in any investigation or 
enquiry under these regulations by-   

(a) An Officer of a registered trade Union of which he is a member.   
(b) An Officer of a federation of trade Unions referred to in clause (a) is  

affiliated.   
(c) Where the employer is not a member of any registered trade union, 

by an officer of a registered trade union, connected with the industry in which the 
worker is employed or by any other workman employed in the industry in which 
the worker in employed.   

(ii) An employer shall be entitled to be represented in any investigation or 
enquiry under these regulations by-  

(a) An Officer of an association of employers of which he is a member.   
(b) An Officer of a federation of associations of employers to which 

association referred to in Clause (a) is affiliated.  
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(c) Where the employer is not a member of any association of 
employers, by an officer of association of employer connected with 
the industry in which the employer is engaged, or by any other 
employer, engaged in the industry in which the employer is 
engaged.   

(iii) No party shall be entitled to be represented by a legal practitioner in any 
investigation or enquiry under these regulations.  

 
16. Inspection of Books and Slips: 

 
The contractor shall allow inspection of all the prescribed labour records to 

any of his worker or to his agent at a convenient time and place after due notice 
is received or to the Labour Officer or any other person, authorised by the Central 
Warehousing Corporation on his behalf. 
 

17. Submission of Returns: 
 

The contractor shall submit periodical returns as may be specified from 
time to time. 
 

18. Amendments: 
 

The Central Government may, from time to time, add to or amend the 
regulations and on any question as to the application, interpretation of effect of 
those regulations. The decision of the Chief Engineer in that behalf shall be final. 
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APPENDIX - I 
 

REGISTER OF MATERNITY BENEFITS [Clause 19F) 
 
 
 

Name  and  Address  of  the  contractor(s)  ________________________________  
________________________________________________ 

 
Name  and  Location  of  the  work  ______________________________________  
______________________________________________________ 

 
Name of the Father's/Husband's Nature of Period of Date on which notice of
employee Name employment actual confinement given

   appointment  
1 2 3 4 5

 
 
 
 
 
  Date of Delivery/    In case of delivery In case of miscarriage  
  miscarriage   Commenced Ended Commenced Ended  
  6  7 8 9 10  

        
     Date on which maternity leave commenced and ended   
  Leave pay paid to the employee     

In case of delivery     In case of miscarriage  Remarks  
Rate of leave pay Amount paid  Rate of leave pay Amount paid   

11  12   13 14 15  
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APPENDIX - II 
 

SPECIMEN FORM OF THE REGISTER REGARDING MATERNITY 
BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR 

IN  
CENTRAL WAREHOUSING CORPORATION WORKS 

 
Name of the work . Name of the Contractor 
 

1. Name of the woman and her husband's name.   
2. Designation.   
3. Date of appointment.   
4. Date with months and years- in which she is employed.   
5. Date of discharge/dismissal if any.   
6. Date of production of certificates in respect of pregnancy.   
7. Date on which the woman informs about the 

expected delivery.   
8. Date of Delivery/miscarriage/'death.   
9. Date of production of certificate in respect 

of delivery/miscarriage.   
10. Date with the amount of maternity/death benefit paid 

in advance of expected delivery.   
11. Date with the amount of subsequent payment of 

maternity benefit.   
12. Name of the person nominated by the woman to receive 

the payment of the maternity benefit after her death.   
13. If woman dies, the date of her death the name of the 

person to whom maternity benefit amount was paid, the 
month thereof and the date of payment   

14. Signature of the contractor authenticating entries in 
the register.   

15. Remarks columns for the use of Inspecting Officer.  
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Appendix 'III'  
  LABOUR BOARD   

Name of the     
work....................................................................................................................      
.....      

Name of the     
Contractor............................................................................................................     
.....…..      

Address of     
contractor............................................................................................................     
..............     

Name and Address of CONSTRUCTION CELL    
............................................................................................   

Name of labour Enforcement    
Officer..................................................................................................      

Address of Labour Enforcement    
Officer.............................................................................................      

      

Sl. No. Category Minimum Actual Number Remarks
  wage fixed wage paid present  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Weekly holiday.............…………………………………………………………………………....... 
 

Wage period ......................………………………………………………………………………….. 
 

Date of payment of wages…………………………………………………………………………... 
 

Working hours…………………………………………………………………………..................... 
 

Rest interval.......................………………………………………………………………………….. 
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APPENDIX ‘IV’ 

 
FORM XIII 

[See rule 75] 
Register of Workman Employed by Contractor 

 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment under which contract is carried on __________________________________________________________ 

 
Nature & location of work ______________________________________________________________________________________________ 

 
Name & Address of Principal Empolyer____________________________________________________________________________________ 

 
     Permanent       

 

     home       
 

    Nature of Address of  Date of Signature Date of Reasons  
 

Sl. Name & Age & Father’s/ employm the Local commenc or thumb terminati  
 

for Remark  

Surname of Husband’s ent/ workman ement of impressio on of  

No. Sex address terminat s  

workman name designati (Village and employme n of the employm  

   
ion

 
 

    on Tehsil,  nt workman ent  
 

        

     Taluk and       
 

     District)       
 

1 2 3 4 5 6 7 8 9 10 11 12
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Appendix ‘V’ 

 
FORM XVI [(See 

Rule 78 (2) (a)] 
MUSTER ROLL 

 
Name & Address of Contractor ________________________________________________________________________________ 

 
Name & Address of establishment under which contract is carried on _________________________________________________ 

 
Nature & location of work _____________________________________________________________________________________ 

 
Name & Address of Principal Employer ___________________________________For the month/fortnight____________________ 

 
Sl.No. Name of Workman Sex Father’s/Husband’s   Dates   Remarks

   Name       
          
    1 2 3 4 5  

1 2 3 4   5   6
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FORM XVII  
[See Rule 78 (2) (a)] 
REGISTER OF WAGE 

 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment under which contract is carried on __________________________________________________________ 

 
Nature & location of work ______________________________________________________________________________________________ 

 
Name & Address of Principal Employer __________________________________ Wage period : Monthly/Fortnightly____________________ 

 
          Other      

 

          cash    Signat Initials  

  

Sl. No. Design 
      payme  Deduc  ure/  

    

Daily
     of  

       nt  tion if  Thum  

Sl. 
 in the ation No. of   Dearn   Net contra  

 Unit of rate of   (natur  any b  

Name of registe /natur days Basic ess Overti 
 

amou ctor or
 

N work wages e of Total (indica impres
 

o. workman r of e of worke done / piece wages allowa me payme  te nt s-sion his
 

 workm work d  nce   paid repres  

   rate   nt to  nature of  

  an done.        ent-  

        be  )  workm  

            
tative  

          indicat    an.  

               

          ed)      
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
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Wage Card No. _________________ Appendix ‘VII’

 

WAGES CARD
(Obverse )

 

 
 

Name & Address of Contractor ________________________________________________ Date of issue ____________________
 

Name and location of work ___________________________________________________ Designation _____________________
 

Name of work man __________________________________________________________ Month/Fortnight _________________
 

 
 
Rate of Wages _______________________________________________________________________________________________ 

 
 

1 2 3 4 5 6 7 8 9
1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 3 3

 

0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1  

         
 

                               
 

 
 
 
 
Morning Rate

 

Evening Amount
 

Initial  
 

Received from _____________________________________ The sum of Rs. ________________________on account of my wages
 

The Wages Card is valid for one month from the date of issue.
Signature

 

 
 

 
 
 
 

130 



 
Appendix “VII”  

(Reverse) 
 

FORM XIX  
[See Rule 78(2) (b)] 

 
WAGE SLIP 

 
 
Name & address of Contractor _________________name & Father’s /Husband’s name of workman  
_______________________ 
 
Nature and location of work ______________________for the week/fortnight /Month ending  
_____________________________ 
 
1. No. of days worked   
____________________________________________________________________________  
 
 
2. No. of Units worked in case of piece rate workers   
_____________________________________________________________  
 
 
3. Rate of daily wages/piece rate   
___________________________________________________________________________  
 
 
4. Amount of overtime wages   
____________________________________________________________________________  
 
 
5. Gross wages Payable   
____________________________________________________________________________  
 
 
 
6. Deduction, if any   
___________________________________________________________________________  
 
 
7. Net Amount of wages paid   
____________________________________________________________________________  
 
 
 
 
 
 

____________________________  
Initial of the Contractor or 

His representative  
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Appendix ‘VIII’ 
 

FORM XIV  
[See Rule 76] 

EMPLOYMENT CARD 
 
 
 
 

Name & Address of Contractor __________________________________________  
___________________________________________________________________ 

 
Name  &  Address  of  establishment  in/  under  which  contract  is  carried  on  
___________________________________________________________________ 

 
Name of work & location of work _______________________________________  
___________________________________________________________________ 

 
Name & Address of Principal Employer ____________________________________  
___________________________________________________________________ 

 
1. Name of the workman___________________________________________   

_____________________________________________________________  
 

2. S. No. in the register of workman employed _________________________   
_____________________________________________________________  

 
3. Nature of employment/Designation ________________________________  

_____________________________________________________________  
 

4. Wage rate (with particulars of unit in case of piece work) _______________   
_____________________________________________________________  

 
5. Wages period __________________________________________________   

_____________________________________________________________  
 

6. Tenure of Employment __________________________________________  
 
 

7. Remarks :_____________________________________________________  
 
 
 

__________________ 
____ 

Signature of Contractor 
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Appendix ‘IX’  

FORM XV 
[See Rule 77] 

SERVICE CERTIFICATE 
 
Name & Address of Contractor _______________________________________ 
Nature & location of work _______________________________________________________________________________________ 
Name & Address of Workman______________________________________________________________ 
Age or date of birth_________________________________________________ 
Identification Mark _______________________________________________________________________________________ 
Father’s/Husband’s name __________________________________________________________________ 
Name and address of establishment in/under which contract is carried on ___________________________ 
Name and address of principal employer _________________________________________________ 

 
 Total period for which employed  

Rates of wage (with
 

 

     
 

Sl. No. 
From To

Nature of work done Particulars of Remarks
 

  Unit in case of piece work)  
 

     
 

1 2 3 4 5 6
 

      
 

 
Signature 
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Appendix ‘XI’ 

 
FORM XII [See 

rule 78 (2) (d)] 
REGISTER OF FINES 

 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment in/under which contract is carried on __________________________________________________________ 

 
Name & location of work _______________________________________________________________________________________________ 

 
Name & Address of Principal Employer ___________________________________________________________________________________ 

 
       Name of     

 

   
Designati Act/

 Whether person in     
 

    whose Wage    
 

    workman    
 

Sl. Name of Father’s/ on/ Omission  presence periods Amount Date on  
 

Date of showed  
 

Husbands nature of for which employee’ and of fine which fine Remarks  

No. workman offence cause  

name employme fine s wages imposed realised  
 

   against  
 

   nt imposed  explanatio payable    
 

    
fime

   
 

      n was     
 

            

       heard     
 

1 2 3 4 5 6 7 8 9 10 11 12
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Appendix 'X' 
 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 
 
 

In accordance with rule 7 (v) of C.P.W.D. Contractor's Labour Regulations to 
be displayed prominently at the site of work both in English and local Language. 
 
1. Wilful insubordination or disobedience, whether alone or in combination 

with other.   
2. Theft, fraud or dishonesty in connection with the contractors beside a 

business or property of Central Warehousing Corporation.   
3. Taking or giving bribes or any illegal gratifications.   
4. Habitual late attendance.   
5. Drunkenness, fighting, riotous or disorderly or indifferent behaviour.   
6. Habitual negligence.   
7. Smoking near or around the area where combustible or other materials 

are locked.  
8. Habitual indiscipline.   
9. Causing damage to work in the progress or to property of the Central 

Warehousing Corporation or of the contractor.  
10. Sleeping on duty.   
11. Malingering or slowing down work.   
12. Giving of false information regarding name, age, father's name etc.   
13. Habitual loss of wage cards supplied by the employers.   
14. Unauthorised use of employers property of manufacturing or making of 

unauthorised articles at the work place.   
15. Bad workmanship in construction and maintenance by skilled workers 

which is not approved by the Corporation and for which the contractors 
are compelled to undertaken rectifications.   

16. Making false complaints and/or misleading statements.   
17. Engaging on trade within the premises of the establishments.   
18. Any unauthorised divulgence of business affairs of the employees.   
19. Collection or canvassing for the collection of any money with in the 

premises of an establishment unless authorised by the employer.  
20. Holding meeting inside the premises without previous sanction of the 

employers.  
21. Threatening or intimidating any workman or employee during the working 

hours within the premises.  
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Appendix ‘XII’ 
 

FORM XX  
[See Rule 78 (2) (d)] 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 
 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment in/under which contract is carried on __________________________________________________________ 

 
Nature & Location of work ____________________________________________________________________________________________ 

 
Name & Address of Principal Employer ___________________________________________________________________________________ 

 
       Name of      

 

  
Father’s Designati Particular Date Whether person in Amount  Date of Recovery  

 

Sl. 
 workman whose     

 

 on/ of of No. of    
 

Name of /Husban s of showed presence   Remar  

N nature of dama deductio instalme   
 

workman d’s damage cause employee’s  Last ks  

o. employm ge or n nts First  

 name or loss against Explanatio instalme  
 

  
ent loss imposed

 
instalment

 
 

    deduction n was  nt  
 

           

       heard      
 

1 2 3 4 5 6 7 8 9 10 11 12 13
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Appendix ‘XIII’  

FORM XXII 
[See Rule 78 (2) (d)] 

REGISTER OF ADVANCE 
 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment in/under which contract is carried on __________________________________________________________ 

 
Nature & Location of work______________________________________________________________________________________________ 

 
Name & Address of Principal Employer ___________________________________________________________________________________ 

 
   Designatio Wage Date & Purpose(s No. of Date & Date on  

 

Sl. Name of Father’s/ n/ period ) for instalment amount of which last  
 

Amount of  
 

Husband’s nature of and which s by which each instalment Remarks  

No. workman advance  

Name employme wages advance advance instalment was  
 

  
given

 
 

   nt. payable made to be paid repaid repaid  
 

      

1 2 3 4 5 6 7 8 9 10 11
 

           
 

 
 

137 



 
Appendix ‘XIV’  

FORM XXIII 
[See Rule 78 (2) (e)] 

REGISTER OF OVER TIME 
 
 
Name & Address of Contractor __________________________________________________________________________________________ 

 
Name & Address of establishment in/under which contract is carried on __________________________________________________________ 

 
Nature & Location of work_______________________________________________________________________________________________ 

 
Name & Address of Principal Employer ___________________________________________________________________________________ 

 
 
    Designatio Date on Total over    Rate on  

 

    time     
 

Sl. Name of Father’s/  n/ Nature which Normal Overtime  which  
 

 worked or Overtime Remar  

Husband’s Sex of Overtim rate of rate of overtime  

No. workman production earnings ks  

name  employme e wages wages wages  

   in case of   
 

    
nt worked

   
paid

 
 

    piece rated     
 

            

1 2 3 4 5 6 7 8 9 10 11 12
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PROFORMA OF SCHEDULES  
(Operative Schedules to be supplied separately to each intending tenderer) 

 
SCHEDULE ‘A’  
Schedule of quantities: 

 
SCHEDULE ‘B’  
Schedule of materials to be issued to the contractor. 
S.No.  Description of item  Quantity  Rates  in  figures Place of Issue

       & words at which  
       the material will  
       be charged to  
       the contractor   

1.  2.  3.  4.   5.

.......................................................................      NIL........................................................     

SCHEDULE ‘C’         
Tools and plants to be hired to the contractor       

 Sl. No.  Description Hire Charges per day   Place of issue
 1.  2.  3.   4.
NOT APPLICABLE          

 
SCHEDULE ‘D’--- NOT 
APPLICABLE SCHEDULE ‘E’ 
Schedule of component of Cement, Steel, Other Materials, Labour etc. for price escalation. 
NOT APPLICABLE 

 
CLAUSE 10 C NOT APPLICABLE  
Component of CementXc 
Expressed as per cent of total value of work 
_______________________________% Component of Steel Xs  
Expressed as per cent of total value of work 
_______________________________% Component of Materials Xm  
Expressed as per cent of total value of work 
_______________________________% Component of Labour Y  
Expressed as per cent of total value of work 
_______________________________% Component of POL Z  
Expressed as per cent of total value of work _______________________________% 

 
SCHEDULE ‘F’  
Reference to General Conditions of contract. 

 
Name of work:  Supply, Installation and Testing of one unit each for 

listed centers of 5.5 KVA Sinewave Inverter one phase 
in one phase out, with required no of 12V 140AH 
tubular batteries with suitable rack for inverters and 
trollies for every set at every Centre of central 
warehousing corporation at the listed centers. 

  
Estimated cost of work: Rs.60.00lakhs   
Earnest Money: Rs.1.20lakhs   



Security Deposit a) Performance Guarantee: 5% of the tendered value 
 b) Security Deposit : 5% of tendered value. 

 



 
 
 GENERAL Officer inviting tender EXECUTIVE  ENGINEER,  CWC,
 RULES:  CC, Delhi 
 & DIRECTIONS Maximum percentage for quantity  
  Of items of work to be executed beyond  
  which  rates  are  to  be  determined  in 30% in Superstructure ,
  accordance with Clauses 12..2 & 12..3 100 % in Foundation
 
Definitions: 

 

2(v) Engineer-in-Charge  
SUPERINTENDING ENGINEER , CWC, 
CO,

   NEW DELHI 
    
2 (viii) Accepting Authority  Competent Authority of Central

   Warehousing Corporation
    
2(x) Percentage on cost of   

 materials and labour to 15%.
 cover all overheads and   
 profits   

2(xi) Standard Schedule of  
Delhi Schedule of rates 2007 for Civil 
&

 Rates  Electrical.
2 (xii) Department  Central Warehousing Corporation,

   Engineering Division, New Delhi
    
9(ii) Standard Contract Form  TENDER DOCUMENTS. 

    

CLAUSE 1    
 
(i) Time allowed for submission of Performance Guarantee from the date of issue of letter of 
acceptance 15 days.  

 
(ii) Maximum allowable extension with late fee @ 0.1% per day of Performance 
Guarantee amount beyond the period provided in (i) above 15 days.  
Clause 2 Authority for fixing Authority  of  CWC  as per the

 compensation under Clause delegation of powers     
 2      
Clause 5 Time allowed for execution      

 of work from the date of Three months    
 issue of letter of      
 acceptance/work order.      
 Authority to give fair and      
 reasonable extension of Authority of CWC as per the   
 time for completion of work delegation of powers     
           

       
 
 
 
 
 
 



 
TABLE OF MILE STONES  

 Sl. Description of Mile Stone Time Allowed in days  Amount to be withheld
 

 No. (Physical)  (from date of start)  in case of non-   
 

      achievement of mile  
 

      stone     
 

    Or       
 

       
 

 Sl. Financial Progress  Time Allowed (from  Amount to be withheld
 

 No.   date of start)  in case of non-   
 

      achievement of mile  
 

      stone     
 

 1. 2.  3..    4.   
 

 1. 1/8th (of the whole work) 1/4th (of the whole  In  the  event  of  not
 

 2. 3/8th  (-do-)  work)  achieving the necessary
 

 3. 3/4th (-do-)  ½ (-do-)  progress as  assessed
 

 4. Full  3/4th (-do-)  from the running
 

    Full  payments, 1% of the
 

      tendered value of work
 

      will be withheld for
 

      failure of each
 

      milestone    
 

         
 

 Clause 7 Gross work to be done together with       
 

   net payment/ adjustment of advances       
 

   for material collected, if any, since the       
 

   last such payment for being eligible to       
 

   interim payment  
____________________

 

     
 

CLAUSE 10A 
List of testing  equipments to be provided by the Contractor at site lab. 
1. Compressive strength testing machine 2. Sieve set 3. Slump cone 4.Cube Block 
– 6 Nos. Of size 15x15x15cm. 

 
 

CLAUSE 10C  
Component of labour expressed as percent of value of work   = 25% 

 
CLAUSE 10CC  
Clause 10CC to be applicable in contracts with stipulated period of completion exceeding the 
period shown in next column. = 18 Months 

 
 
 

Clause 11 Specifications to be CPWD Specifications Vol. I, II of 2009 for Civil Works with
 followed for up to date correction slips and CPWD Specifications for
 execution of work electrical work Part-I & II 2005 and General specifications
   Part –I (Internal) of 2005 with up to date correction slips.
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CLAUSE 12  
Type of work ........ Project & original works. 
 
To be filled by NIT approving authority either Project and original work or 
Maintenance works including works of upgradation, aesthetic, special repair, 
addition/alteration. 
 
12.2 & 12.3 
 
Deviation limit beyond which clauses 12.2 & 
12.3 shall apply for building work 

 
As per provision of CPWD Manual Vol-II, 
applicable as on date of opening of tenders. 



 
 

12.5  
Deviation limit beyond which clauses 12.2 & As mentioned above
12.3 shall apply for foundation work   

    
    
Clause 16 Competent Authority Superintending  Engineer, CWC, 

 For deciding reduced rate CO, New Delhi 
CLAUSE 18 
List of mandatory machinery, tools & Plants to be deployed by the Contractor at site 

 
1. Vi

br
at
or 

2. 

R
o
a
d
r
o
l
l
e
r

3. 

V
i
v
r
o
r
o
l
l
e
r

4. Co
ncr
ete
Mix
tur
e 

5. ...
...
...
...
...
...
...
...
. 

6. ........................  
 

Clause 36 (i)      
 Minimum Qualifications  & experience  
 required for Principal Technical  
 Representative    
 a) For works with estimated cost put to Graduate or retired AE from
 tender more than   Govt. Department/ Public Sector
 (i) Rs. 10 Lakh for Civil Work  / Govt. Construction Agency
 (ii) Rs. 5 Lakh forElec./Mech. Works possessing at least recognised
     diploma. 

 b) For works with estimated cost put to  
 tender     
 (i) More than Rs.5 Lakh but less than  
 Rs.10 Lakh for Civil Works  Recognised Diploma holder
 (ii) More than Rs.1 Lakh but less than  
 Rs.5 Lakh for Elect./Mech. Works  
       
 c)  Discipline  to  which  the  Principal Civil/Elect. 



 Technical Representative should belong  

   
 d) Minimum Experience of works Five years 
   
 e) Recovery to be effected from the Rs.15,000/- p.m. for Graduate
 contractor in the event of not Rs.10,000/- for diploma holder
 fulfilling provision of Clause 36(i)  

Clause 42   
i) (a) Schedule/Statement for determining  

 theoretical  quantity  of  cement  &  
 bitumen on the basis of Delhi Schedule  
 of Rates 2007 printed by C.P.W.D.  

ii) Variation  permissible  on  theoretical  
 quantities  
 a)  Cement  for  works  with  estimated 3% plus/minus 
 cost  put  to  tender  nor  more  than  
 Rs.5lakhs  

 for works with estimated cost put to 2% plus/minus 
 tender more than Rs.5 lakhs  
 b) Bitumen All works 2.5% plus only &
  nil on minus side 
 c) Steel Reinforcement and structural 2% plus/ minus 
 steel  sections  for  each  diameter,  
 section and category  
 d) All other materials Nil
 
 



SPECIFICATIONS FOR WORKS 
 

1. The work shall in general, conform to the CPWD specifications for the works at 
Delhi 2009 Vol I, II, with up to date correction slips. Should there be any 
difference in the particular specifications. for individual items of work and the 
description of the item as given in the schedule of quantities the later shall prevail. 
In case of items not covered by the general specifications referred to above or 
particular specifications attached reference shall be made to the appropriate B.I.S. 
code and the decision of the Superintending Engineer/Executive Engineer shall be 
final and binding on the contractor. 

 
2. The expression CPWD specifications for works at Delhi for 2009 wherever 
occurring in these specifications shall mean the CPWD specifications for the work 
at Delhi 2009 Vol. I, II with up to date correction slips if any.  

 
3. The rates for different items of work shall be for all heights and depths, 
except where otherwise specified.  

 
4. R.C.C. & Plain Cement Concrete work:  
 

a] Hard stone aggregate of different sizes shall be crushed or broken from 
hard stone conforming to CPWD Specification for work subject to para 5 below. 
Where CPWD specifications for R.C.C. or any item or work are silent, the provisions 
of the Latest Code of Bureau of Indian Standard for plain and reinforced cement 
concrete for general building construction I.S. 456--2000. or the concerned I.S. 
specifications or code of practice shall apply. 

 
b) When an R.C.C. slab or a flat slab is projected beyond the wall/beam 

line, the payment for such projected part of the R.C.C. work shall be made under 
the corresponding item of R.C.C. slab/flat slab. The payment for the centering and 
shuttering of the projected portion shall also be made under the item of centering& 
shuttering for the slab/ flat slab. Nothing shall be paid for the edge shuttering of 
the slab/flat slab project or otherwise. All exposed edges shall be finished as per 
specifications without extra payment.  

 
5. Sand and hard Stone/Aggregate:  
 

a) 20mm or down gauge broken or crushed stone aggregate wherever 
required shall be from NEAREST APPROVED QUARRY and the material to be 
inconformity with the CPWD specifications.  

 
b) 40mm gauge stone aggregate broken or crushed wherever required shall 

be from. NEAREST APPROVED QUARRY and the material to be inconformity with 
the CPWD specifications.  

 
c) SAND:-The sand used in various items of work shall generally conform to 

the CPWD specifications for works 2009 Volume-I with UP TO DATE correction 
slips.  

 
The sand to be used in brick masonry, concrete and R.C.C. shall have a 

fineness modulus of not less than 2.5 except for items otherwise specified in 
schedule of quantities and CPWD specifications and shall be obtained from 
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NEAREST APPROVED QUARRY and the material to be inconformity with the CPWD 
specifications. 
 

The sand used in items where use of 'Fine Sand' is mentioned in schedule 
of quantities and in all items under 'Finishing' (shall have a fineness modulus of not 
less than 1.0) and shall be obtained from NEAREST APPROVED QUARRY. 
 
6. Steel Rolling Shutters/M.S. Garage doors. 
 

(a) Rolling shutters should be in general conforming to the detailed 
specifications In Delhi CPWD Specification 2009 Vol-I except for 
details as under:-  

 
The shaft of rolling shutters shall be of M.S. Pipe heavy duty 40 mm. 

nominal bore, 48.3 mm outer dia, thickness 4.05 mm and weight of pipe shall be 
4.43 Kg./metre. At least three springs made of H.T. steel grade 2 of I.S. 
4454/1967of 27.5 mm. length shall be used in each shutter. The guide channels 
of minimum 60 mm depth shall be made of 3.15 mm thick M.S. strips Lock rail at 
bottom shall be of 3.15 mm thickness with M.S. angle 35 mm x 35 mm x 5 mm 
welded at the bottom and brackets for fixing the M.S. pipe on wall shall be of M.S. 
plate 3.15 mm thick. Top cover of shutters shall be made out of M.S. Plate 1-25 
mm thick sliding bolt for lock rail shall be made of M.S. flats not less than 50 mm 
x 6 mm size at both ends with inside and outside locking arrangement. Further 
details if any not covered by general specifications of Delhi CPWD specifications 
2009 Volume I and details described above shall be as per IS specifications 
No.6248 of 1971/revision(latest) 

 
The contractor shall arrange one more spring than the total required 

number, for testing purpose. The Engineer-in-Charge shall select at random one 
spring to be sent for test regarding grade of H.T. steel wire used in the springs. No 
extra payment shall be made for the additional spring arranged. 
 

The rates to the quoted for supplying and fixing rolling shutter should 
include making necessary chases in masonry and making good the same for fixing 
of side guide etc. 
 

(b) Garage doors with frames should be provided as per the relevant 
drawing and in accordance with the details provided in the item.  

 
7. Assembling and erection of the tubular cum structural steel trusses 
over column etc.  
 

The drawing for different components of steel trusses, purlins, etc. including 
accessories will be supplied by the Corporation to the contractor as he should see 
before quoting his rates, Before assembling the members, the contractor should 
remove the rust and clean them properly, straighten kinks, and form screw threads 
etc. for which nothing extra shall be paid. The completed truss work shall be true to 
the alignment to the entire satisfaction of Engineer-in-Charge. Any rectification 
required to get the truss work and purlins etc. to the proper alignment shall be carried 
out by the contractor without any extra payment. If any of the components of the 
tubular trusses or purlines or accessories are lost while in the custody of the 
contractor, the loss shall be made good by the contractor at his own cost. 
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Payment on weight basis would be made as per the theoretical or actual 
weight whichever is less. 
 

8. A.C/CG.I. Aluminium sheet/Galvalume sheet/pre-painted polyester 
coated sheet roofing shall be completely leak proof and to the entire satisfaction of 
the Engineer-in-Charge. The contractor shall have to provide the overlaps as per 
the specifications of the relevant items and the sheets to be inconformity with the 
relevant codes as mentioned in the items. The measurement of the items of the 
sheeting will be done as laid down in the latest CPWD specifications/BIS Codes/as 
per the item.  
 

9. The testing fee for cement concrete cubes, bricks, sand steel and other 
building materials, if any, shall be borne by the Corporation but the cost of such 
samples, consumed in the testing and cartage charges from site of work to testing 
laboratory etc. shall be borne by the contractor and no claim on this account shall 
be entertained. Safe handing over of such samples of building material will be the 
responsibility of the contractor.  
 

10. Nothing extra shall be paid for rough cutting of bricks/stones for forming 
gable walls tapered masonry in long walls, gable/partition walls footing etc.  
 

11. Top of platform coping shall be given a brush finish, if required, for 
which no extra payment shall be made.  
 

12. The rate for roofing includes cutting of chases in masonry walls and 
filling the same with cement concrete as directed by the Engineer-in-Charge for 
fixing the roofing sheets over the platform. Nothing extra shall be paid for the 
same.  
 

13. The cost of supplying bitumen is included in the items of applying 
bitumen on Damp proof course.  
 

14. The rate to be quoted for making plinth protection should include cost 
of necessary earth work in excavation/filling and disposal of earth within a lead of 
50 meters as directed by the Engineer-in-Charge.  
 

15. The rate for steel windows, ventilators etc. include cost of all the 
fittings complete including M.S. Oxidised stays, handles etc. and nothing extra 
shall be paid for the same.  
 

17. Brick Masonry Wall. 
 

(a) All brick Masonry work as mentioned in this schedule of quantities shall 
be done with the available size of F.P.S. Bricks confirming to CPWD specification 
Vol I 2009 -with up to date correction slips. For the measurement of the brick 
work, it would be in the multiple of the half brick. Above three bricks, the brick 
work would be measured as per the actual thickness.  
 

(b) The 'Modular bricks' "shall only be used where use of same is 
specifically mentioned in the relevant items." In such cases the modular Bricks 
shall also conform to CPWD specifications Vol I 2009 with up to date correction 
slips and mode of measurement would be the same as mentioned above in ‘a’.  
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18. Road Work: 

 
(a) In addition to the provisions para 1 above, the standard specifications 

and code of practice for water Bound Macadam as per I.R.C : 19-1977 shall apply 
to all road work.  
 

(b) The stone aggregate of Grade I, II & III as specified under the sub 
work of 'Roads' shall conform to IRC. : 19-1977.  
 

Electrical Works: 
 

Work for the external and internal electrification would be carried out in 
accordance with the respective CPWD Specifications – Part II 1994 (External) & 
Part-I 2005 (Internal) with up to date correction slips respectively and 
corresponding Delhi Schedule of Rate 2007 (Internal) and 2007 (External) would 
be followed. 
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ADDITIONAL CONDITIONS 
 

1. The contractor will have to make his own arrangement for tools and 
plants required for the work and the Corporation will not supply any tools and 
plants unless otherwise specified.  
 

2. The contractor must see the proposed site for the work with its 
surroundings and study specifications and conditions of the tender carefully 
before tendering. No claim of any sort shall be entertained on account of any site 
condition or ignorance of specifications and conditions. In case of hindrances If 
any, because of telephone line, electric cables, overhead lines etc. passing over 
the site the contractor shall be entitled for extension of time under clause 5 of the 
agreement. No claim of extra payment and damages of any sort shall be 
entertained on this account.  
 

3. The tenderer should see the approaches, surroundings and conditions of 
the sites in case any approach from main road is required at site or existing 
approach is to be improved and maintained for cartage of building materials by 
tenderers the same shall be provided, improved and maintained by the successful 
tenderer at his own cost and nothing shall be paid for the same.  
 

4. The contractor shall make his programme of work in consultation with 
the Engineer-in-Charge keeping in view the availability of materials and 
unavoidable hindrance. No claim whatsoever will be entertained due to delay on 
this account.  
 

5. The contractor shall quote his rate taking into account the restrictions, if 
any, on entry/exist of vehicles and labour to/from the site of work as laid down by 
Central Warehousing Corporation and other Govt. authorities. If any entry 
fee/other charges are levied by any authority on entry of the 
vehicle/material/labour same shall be paid by the contractor. No claim or 
compensation on this account shall be entertained from the contractor.  
 

6. The contractor shall consult the Engineer-in-Charge in writing 
regarding collection and stacking of materials required for the work. He should not 
stack materials at any places other than those approved by the Engineer-in-
Charge. No excavated earth or building material shall be stacked on area where 
other buildings roads; services or compound wall are to be constructed.  
 

7. Royalty at prevalent rates shall have to be paid by the contractor on all the 
boulders, stone metal shingle sand, earth and bajri etc. selected by him for the 
execution of the work direct to the concerned authorities. In case of any demand is 
raised by the authority concerned for producing the receipt of royalties paid on such 
materials then contractor would be bound to produce the same receipts to the 
authorities concerned and get a no dues clearance certificate from him. As required by 
the Superintending Engineer/Executive Engineer concerned, no dues clearance 
certificate from the authorities concerned would necessarily be produced by the 
contractor to him. No claim for extra payment on this account will be admissible.  
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8. The contractor must take all precautions to avoid accidents by exhibiting 

day and night necessary caution boards, speed limit boards, red flags and red 
lights and providing barriers. He shall be responsible for all damage and accidents 
caused due to negligence on his part. No hindrance shall be caused to traffic 
during execution of work.  
 

9. Any damage done by the contractor or his work-men to any existing 
work during the course of execution of the work, tendered for, shall be made 
good by him at his own cost.  
 

10. The contractor shall maintain in good condition all work executed till 
the completion of entire work allotted to the contractor.  
 
 

11. No compensation will be payable to the contractor for any damage 
caused by rains windstorm or floods during execution of work. He should make 
good all such damages at his own cost and no claim on this account will be 
entertained. The contractor shall bail out rain water collected during execution of 
work from the excavated trenches at his own cost. Nothing extra shall be payable 
on this account.  
 

12. The contactor shall clean the site thoroughly of all rubbish etc. left 
out of his materials on completion of the work and roughly dress the site 
around the building line to the satisfaction of the Engineer-in-Charge.  
 

13. Material obtained from the dismantlement: 
 

The contractors, in the course of their own work, should understand that 
all materials e.g. stone and other materials obtained in the work of dismantling 
and excavation etc. will be considered Central Warehousing Corporation’s property 
and would be issued to the contractor (if they require the same for use in the 
work) at the rates approved by the Chief Engineer/Superintending 
Engineer/Executive Engineer, as the case may be. 
 

14. Income tax as well as works contract tax or any other tax/ levy as 
applicable by the Central / State Govt. shall be recovered on the gross amount of 
each bill  
 

15. Octroi, Terminal Taxes, sale tax/VAT,(except service tax) purchase tax, 
turn over tax or any other tax on material in respect of this contract shall be paid 
by the contractor and CWC will not entertain any claim whatsoever in respect of 
the same. However, in respect of service tax or any other tax in lieu thereof levied 
by the Central govt. from time to time on the services rendered by the contractor 
to CWC shall be paid by CWC to the contractor over and above the Schedule of 
rates, subject to the contractor submitting his bills/invoices thereof in the format 
prescribed under rule 4(A) 1 of the service tax rule , 1994 or other relevant laws, 
as the case may be.  
 

16. The work shall be carried out in a manner complying in all respects 
with the requirements of prevalent byelaws of the local Municipality/Municipal 
Corporation.   
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17. It shall be obligatory for the contractors to submit purchase vouchers 
for the bitumen, steel meant for reinforcement for R.C.C. work along with the 
Test Certificate and paint brought at site for use in the work pertaining to the 
items incorporated in the contract. It may be noted that no payments shall be 
released for the items incorporated in the work if the purchase vouchers for the 
above items brought at site by the contractors are not produced.  
 

18. The contractor shall procure steel re-enforcement bars conforming to 
relevant BIS Codes from BIS approved licence holder/manufacturer. TMT bars 
procured from BIS approved licence holder/manufacturer shall meet the provision 
of I.S 1786:2008 pertaining to Fe 415D or Fe 500D as per the item/drawing.  
 

19. The contractor shall procure PozzolonaPortland Cement(PPC) 
conforming to BIS Code -1489 Part-I as required in the work, from reputed 
manufacturers of cement having a production capacity of one million tonnes or 
more such as ACC, Ultra Tech., J.P.Rewa, Vikram, SriCement, Lafarge cement, 
Mycem cement, Birla cements, Prism Cement, Ambuja Cement& Cement 
Corporation of India etc., i.e. agencies approved by Ministry of Industry, Govt. of 
India and holding licence to use ISI certification marks for their products. It is 
obligatory for the contractor to submit the purchase voucher for cement along 
with the manufacturers test certificate forcement. Contractor may also use 
Ordinary Portland Cement in place of PPC only after written permission of the 
Engineer- In-charge. In such case, no extra payment shall be made in any form to 
the Contractor by the Department/Corporation.  
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CONDITIONS FOR ISSUE OF MATERIALS 
 

1. The materials will be issued to the contractor at the place of delivery as 
mentioned in the Schedule of Materials. If these are delivered at any other site, 
the difference in cartage will be adjusted under clause 12 of the contract. 
 

The contractor shall have to cart at his own cost the departmental 
materials to be issued on issue rates from place of issue to the site of works as 
these are issued. The Materials would be issued during the working hours and as 
per rules of the Central Warehousing Corporation as framed from time to time. 
 

2. The contractor shall be fully responsible for the safe custody of or 
damage of materials issued to him even if the materials under double lock system 
as per para 6 below.  
 

3. The materials contemplated to be issued will be issued in available sizes 
and lengths and the con tractor(s) shall bear the cost of cutting and shaping 
according to the requirements of the work and wastage on account of the same. 
No claim shall be entertained in this connection.  
 

4. Cement bags shall be stacked by the Contractor in separate godowns 
constructed by him having weather proof, root floors, walls and on a proper floor 
consisting of the layers of dry bricks or stone slabs laid on wall consolidated earth 
at the level of at least 0.30 meter above ground level. These stacks shall be in 
rows of two bags deep and ten bags high with minimum of 0.60 meter clear 
space alround. The bags shall be placed horizontally continuous in each line as 
shown in accompanying sketch on page 123.  
 

5. The size of the cement godown indicated in the sketch is only for the 
guidance and the actual size of the godown shall be constructed as per site 
requirements and approval of Engineer-in-Charge and nothing extra will be paid 
for the same.  
 

6. Cement shall be kept under double lock system in godown fixed with 
the door. The key of one lock shall remain with the representative of the 
Engineer-in-Charge at the site of work and that of the other with the contractor or 
his authorised agent. Day to day receipts and issue accounts of cement shall be 
maintained in the prescribed register and signed by the contractor or his 
authorised agent.  
 

7. The contractor shall construct suitable godown at the site or work for 
storing the materials safe against damage by sun, rain dampness, fire, theft etc. 
at this own cost and also employ necessary watch and ward establishment for the 
purpose at his own cost. Material to be charged directly to work and stipulated 
place of issue free of cost shall also be issued to the contractor as soon as it is 
received at site or stipulated place of issue and provisions of this clause will 
equally and fully be applicable to the same.  
 

8. The incidental charges of any kind whatsoever. Including cartage, 
storage, cutting and wastage etc. shall be borne exclusively by the contractor and 
nothing extra shall be paid to him on this account.  
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CENTRAL WAREHOUSING CORPORATION 
(A GOVT. OF INDIA UNDERTAKING) 

 
Agreement for Item / Percentage Rates for works 
 

This Agreement for execution of work executed 
at_______________________________ this day of the 
_____________________________________200 by the Central Warehousing 
Corporation, New Delhi- 16 established under Warehousing Corporation Act, 1962 
(hereinafter called ‘the’ Corporation) and M/S  
_________________________________a partnership firm from consisting of 
partners namely (i)_____________________ (ii)__________________  
(iii)________________/company registered under companies Act/individual 
carrying on business in the name and style of  
___________________________(hereinunder called “contractor” which term shall 
mean and include unless repugnant to the context his/ their executors. 
Administrators, legal and personal representatives Witnesseth as follows: 
 

WHEREAS the Corporation requires _______________to be constructed at  
______________________________________________________and whereas 
the contractor has agreed to execute the items of work Section as per General 
Conditions of Contract and Schedule of Work attached. 
 

AND WHEREAS the contractor having agreed to execute the above referred 
items of works/ Section it is hereby agreed that the terms and conditions of the 
contract as enumerated in General Conditions of Contract (Broad Heading of which 
are given in the Index thereto) item of works/ section as per Schedule of work, the 
work order issued and specification of the CPWD for the time being enforce shall form 
an integral part sole repository of the terms and conditions of this contract. 
 

In witness where of the aforementioned parties to the contract have 
affixes their signatures. 
 
 
 
 
Contractor For and on behalf of the Corporation  
Witness & address Witness & address 
 
 
1. 1. 
 
Dt. Dt. 
 
 
2. 2. 
 
Dt. Dt. 
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ADDITIONAL CONDITIONS WHERE DEPARTMENTAL ISSUE OF CEMENT AND STEEL  

IS NOT STIPULATED CONDITIONS FOR CEMENT 
 
1. The contractor shall procure Pozzolona Portland Cement(PPC) as per IS 1489-Part-I as 

required in the work from reputed manufacturer of cement having a production capacity of one 

million tonnes or more such as ACC, Ultra Tech., J.P.Rewa, Vikram, SriCement, Lafarge cement, 

Mycem cement, Birla cements, Prism Cement, Ambuja Cement & Cement Corporation of India etc. 

i.e. agencies approved by Ministry of Industry, Govt. of India and holding licence to use ISI 

certification mark for their products. Cement from mini cement plant shall not be used in work. 

The tenderers may submit a list of names of cement manufacturers which they propose to use in 

the work. The tender accepting authority reserve the right to accept or reject name(s) of cement 

manufacturer(s) which the tenderer propose to use in the work. No change in the tender rates 

will be accepted if tender accepting authority does not accept the list of cement manufacturers 

given by the tenderer fully or partially. Supply of cement shall be taken in 50 kg bags bearing 

manufacturers name and ISI marking. Samples of cement arranged by the contractor shall be 

taken by the Engineer-in-Charge and got tested in accordance with provision of relevant BIS 

codes. In case, test results indicate that the cement arranged by the contractor does not confirm 

to the relevant BIS codes, the same shall stand rejected and shall be removed from the site by 

the contractor at his own cost within a week’s time of written order from the Engineer-in-charge 

to do so.  
 
Contractor may also use Ordinary Portland Cement in place of PPC only after written 
permission of the Engineer In-charge. In such case, no extra payment shall be made in any 
form to the Contractor by the Department/Corporation.  
 
2. The cement shall be brought at site in bulk supply of approximate 50 tonnes or as decided 

by the Engineer- in-charge.  

 
3. The cement godown of the capacity to store a minimum of 2000 bags of cement shall be 

constructed by the contractor at site of work for which no extra payment shall be made. 

Double lock provision shall be made to the door of the cement godown. The keys of one lock 
shall remain with the Engineer-in charge or his authorized representative and the key of the 

other lock shall remain with the contractor. The contractor shall be responsible for the watch 

& ward safety of the cement godown. The contractor shall facilitate the inspection of the 
cement godown by the Engineer-in-charge at any time.  

 
4. The contractor shall supply free of charge the cement required for testing. The cost of 
tests shall be borne by the contractor/Department in the manner indicated below:  
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i. By the contractor, if the results show that the cement does not confirm the relevant BIS 
codes.  
 
ii. By the Department, if the results show that the cement confirms to relevant BIS codes.  
 
 
5. The actual issue and consumption of cement on work shall be regulated and proper 

accounts maintained as provided in clause 10 of the contract. The theoretical consumption of 

cement shall be worked out as per procedure prescribed in clause 42 of the contract and 

shall be governed by conditions laid therein.  

 
6. Cement brought to site and cement remaining unused after completion of work shall not 
be removed from site without written permission of the Engineer-in-charge.  
CONDITIONS FOR STEEL   
1. The contractor shall procure steel reinforcement bars from BISapproved licence 
holder/manufacturers.  
For TMT bars procured from BIS approved licence holder/manufacturers shall meet the 
provision of IS 1786:2008 pertaining Fe 415D or Fe 500D as per the item/drawing. The 
contractor shall have to obtain and furnish testcertificates to the Engineer-in-charge in 
respect of all supplies of steel brought by him to the site of work. Samples shall also be taken 
and got tested by the Engineer-in-charge as per the provisions in this regard in relevant BIS 
codes. In case, test results indicate that the steel arranged by the contractor does not 
confirm to the relevant BIS codes, the same shall stand rejected and shall be removed from 
the site by the contractor at his own cost within a week’s time of written order from the 
Engineer in charge to do so.  

 
2. The steel reinforcement shall be brought at site in bulk supply of 10 tonnes or more or as 

decided by the Engineer in Charge.  

 
3. The steel reinforcement shall be stored by the contractor at site of work in such a way as 
to prevent distortion & corrosion and nothing extra shall be paid on this account. Bars of 
different sizes and lengthsshall be stored separately to facilitate easy counting and checking.  
 
4. For checking nominal mass, tensile strength,bend test, re-bend test etc. specimen of 

sufficient length shall be cut from each size of the bar at random at frequency not less than 

that specified below:  
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Size of bar For consignment below 100 tonnes. For consignment over 100 tonnes
   

Under 10 mm dia. One sample for each 25 tonnes or part One sample for each 40 tonnes or part
 thereof. thereof.
   

10 mm to 16 mm dia. One sample for each 35 tonnes or part One sample for each 45 tonnes or part
 thereof. thereof.
   

Over 16mm dia. One sample for each 45 tonnes or part One sample for each 50 tonnes or part
 thereof. thereof.
   

 
5. The contractor shall supply free of charge the steel required for testing. The cost of 

tests shall be borne by the contractor/Department in the manner indicated below:  
 
i. By the contractor, if the results show that the steel does not conform the relevant 

BIS codes.  

ii. By the Department, if the results show that the steel conforms to relevant BIS 

codes.  
 
6. The actual issue and consumption of steel on work shall be regulated and proper 

accounts maintained as provided in clause 10 of the contract. The theoretical 

consumption of steel shall be worked out as per procedure prescribed in clause 42 

of the contract and shall be governed by conditions laid therein.  
 
7. Steel brought to site and steel remaining unused after completion of work shall 

not be removed from site without written permission of the Engineer-in-charge.  
Note:  

 
1. Criteria for acceptance of steel items strictly as per relevant B.I.S codes  

 
2. Payment for steel items by weight shall be least of theoretical and actual weights.  
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TECHNICAL SPECIFICATIONS FOR PRE COATED GALVANIZED IRON  
PROFILE SHEETS 

 
 
 
 
Technical specification for pre coated galvanized iron profile sheets shall 

be as per CPWD specification 2009 and as per items mentioned in the 

schedule of quantity. 

 
The colour pattern and code would be got approved from CWC before 

supply at site. 

 
RATES: 
 
 
Rate for pre coated galvanized iron profile sheets mentioned against the 

item of schedule of work shall be inclusive of roofing sheets, fasteners. 

 
PAYMENT: 
 
 
The payment shall be made as per the actual execution and as per CPWD 
procedure. 
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NOTE AND OTHER DETAILS FOR CONTRACTORS:- 

 
 

1. Bidder must upload and digitally sign the scanned copies of above referred documents 
in support of their legibility of bid. In the event of any document found 
fabricated/forged/tampered/altered/manipulated during verification, then the EMD of 
the bidder shall be forfeited and he/they himself/themselves would disqualify for 
future participation in the tenders of Central Warehousing Corporation works for the 
next 05 (Five) years.  

 
2. Bidders who wish to participate in the e-tendering will have to procure valid digital 

certificate as per Information Technology Act, 2000. Bidders can procure this certificate 
from any of the Government approved certifying agency i.e., Consultancy Services.  

 
3. DOWNLOADING OF TENDER DOCUMENT:- The tender document for this work is 

available only in electronic format which bidder can download free of cost from the 
above mentioned website.  

 
4. SUBMISSION OF TENDER:- Tenderer shall submit their offer in electronic format on 

the above mentioned website on or before the scheduled date and time as mentioned 
above after digitally signing the same. No offer in physical form will be accepted and 
any such offer, if received by Central Warehousing Corporation will be out rightly 
rejected. Bidder will have to submit EMD, cost of tender and tender processing fee as 
per the details mentioned in the NIT/tender notice.  

 
INFORMATION FOR ONLINE PARTICIPATION AND GENERAL CONDITIONS 
 

5. Internet site address for e-Tendering activities will be www.tenderwizard.comand 
www.cewacore.nic.in  

 
6. Bidders who wish to participate in online tender have to register with the website 

through the “new user registration” link provided on the home page. Bidder will 
create login I.D. and Password on their own registration process.  

 
7. The digital signature certificate is normally issued within two working days. 

The interested bidders are requested to apply for the same well in advance.  
 

8. Bidders who wish to participate in e-tender need to fill data in pre-defined forms of 
Technical Bid, Price Bid and Excel format only.  

 
9. Bidders should upload scanned copies of documents in support of their eligibility of 

the bid.  
 

10. After filling data in pre-defined forms, bidders needs to click on final submission link 
to submit their encrypted bid.  

 
11. The tenders are to be submitted in two parts, Part-I containing Technical 

Specifications and Part-II containing financial offer (Part-I & Part-II) i.e. Technical Bid 
and Price bid through e-tender process only. 
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12. Intending tenderers are advised to visit the place of operations for acquainting 
themselves with the nature of work in their own interest before submitting the tender. 

 
13. No definite volume of work to be performed during the currency of the contract can 

be guaranteed by Central Warehousing Corporation 

 
14. Registered Labour Coop. Societies should furnish the proof of Registration with 

Registrar of Coop. Societies or Taluk Coop. Officer along with a resolution passed by 
the Society to participate in the tender enquiry. 

 
15. The Central Warehousing Corporation reserves the right to accept/reject the tenders 

without assigning any reason; the decision of the Corporation shall be final and 
binding on tender. 

 
 
 
 
Any clarification regarding online participation, they can contact :- 
 
M/s Karnataka State Electronics Development Corporation Ltd.,  
No. 29/1, Race Course Road, 
Bangalore-560001 
 
 
For local assistance, may call following help line numbers at  
Bangalore: 080-40482000 
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Central Warehousing Corporation  
(A Govt of India Undertaking) 

 
FINANCIAL BID-A 

SCHEDULE OF QUANTITIES  
 

Schedule-I  
 

Nature of Work:-   Supply, Installation and Testing of one unit each for 
listed centers of 5.5 KVA Sinewave Inverter one 
phase in one phase out, with required no of 12V 
140AH tubular batteries with suitable rack for 
inverters and trollies for every set at every Centre of 
central warehousing corporation at the listed 
centers. 

 
Sl. No.  Description of Item Unit Rate Qty Amount  

1.  Supply, Installation and Testing of one unit 
each for listed centers of 5.5 KVA Sinewave 
Inverter one phase in one phase out, with 
required no of 12V 140AH tubular batteries 
with suitable rack for inverters and trollies 
for every set at every Centre of central 
warehousing corporation at the listed 
centers. 

Each/Job  50 
nos. 

 

2.  Supply, Connecting of 12 Volt- 140 AH tubular battery 
of make of the inverter for Exide make suitable for 5.5 
KVA inverter with rack to accommodate 8 nos. 
batteries and the inverter on it. (8 nos. of battery 
bank is considered for each inverter of above rating)  

 

Each 
Battery 

 400 
nos. 

 

  TOTAL  

 
NOTE:- 

1. The rate shall be inclusive of all taxes of the Central/ State Govt. i.e. sales tax/ 
VAT/excise duty/ transportation/ loading unloading/ comprehensive insurance 
etc.as applicable on date but exclusive of service tax which will be reimbursed if 
any to the contractor/ bidder on production of receipt of the payment of service 
tax to the concerned authorities by him/ them. During execution of contract if any 
tax/ levies are revised by the Central/ State Govt. the same shall be payable 
extra.   

2. The rate are to be quoted in figures as well as in words and wherever there is 
ambiguity in rates written in figures and words, the rates in words shall be 
considered as final. 

3. Bidder/ contractor is requested to quote the rates for all the items of both the 
schedule i.e. schedule I & II, otherwise the bid will not be considered valid. 

4. Rates quoted shall be firm for the entire contract period.   
 

 
 

SIGNATURE OF BIDDER WITH ADDRESS  
 



Schedule-II 
 

ANNUAL MAINTENANCE CONTRACT   
 

FINANCIAL BID-B 
 

Sl. No.  Description of Item Unit Qty Rate Amount  
1. Annual Maintenance of the Inverter’s of 5.5 KVA 

including 4 visits in a year at each center where 
inverter is installed, the servicing of the Inverters 
and Batteries. (The yearly rate should be inclusive of 
all taxes and levies and for the period after defect 
liability period of Batteries and Inverters with a total 
period of 5 years inclusive of DLP.)      

 
 
 
 
Each 
year 

s   

TOTAL  

 
 

NOTE:- 
 

1. The rate shall be inclusive of all taxes sales tax but exclusive of service tax which 
will be reimbursed if any on production of receipt of the payment of service tax to 
the concerned authorities.   

2. The rate are to be quoted in figures as well as in words and wherever there is 
ambiguity in rates written in figures and words, the rates in words shall be 
considered for calculation purpose.  

3. Rates quoted shall be firm for the entire contract period.   
4. Annexure A, comprising of list of centres where Inverters are to be installed is 

enclosed. 
 
 
 

SIGNATURE OF BIDDER WITH ADDRESS  
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