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Abbreviation of the words used in Tender document 
 

NIT = Notice Inviting Tender 
CWC = Central Warehousing Corporation 
CPWD = Central Public Works Department 
MES = Military Engineering Services 
PWD = Public Works Department 
PSU = Public Sector Undertaking 
EMD = Earnest Money Deposit 
CPP = Central Procurement Portal 
PF = Provident Fund 
SD = Security Deposit 
LD = Liquidated damage 
GCC = General Condition of Contract 
BIS = Bureau of Indian Standard 
IRC = Indian Roads Congress 
CTE = Chief Technical Examiner 
MORTH = Ministry of Road Transport & Highway 
DSR = Delhi Schedule of Rates 
SOR = Schedules of Rates 
PERT = Programme Evaluation Review Technique. 
MD = Managing Director 
BG = Bank Guarantee 
FD/FDR = Fixed Deposit Receipt 
IPC = Indian Penal Code 
PC = Prevention of Corruption 
EOT = Extension of Time 
OPC = Ordinary Portland Cement 
PPC = Pozzolana Portland Cement 
RMC = Ready Mixed Concrete 
IIT = Indian Institute of Technology 
T&P = Tools & Plants 
CAR Policy = Contractor’s all Risk Policy 
WC Policy = Workmen Compensation Policy 
ESI = Employees State Insurance 
PQ = Pre-Qualifying 
GST = Goods and Services Tax 
CGST = Central Goods and Services tax 
SGST = State Goods and Services tax/ 
IGST = Integrated Goods and Services tax 
UGST = Union Territory Goods and Services tax  
LAR = Last Approved Rates 
PQC = Pavement Quality Concrete 
WBM = Water Bound Macadam 
WMM = Wet Mix Macadam 
DBM = Dense Bituminous Macadam 
DPC = Damp Proof Course 
CC = Cement Concrete 
RCC = Reinforced Cement Concrete 
DLC = Dry Lean Concrete 
MT = Metric Tonne 
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CENTRAL WAREHOUSING CORPORATION 

(A Govt. of India Undertaking) 
Regional Office, “Warehousing Sadan”, PB No: 34, Behind Gandhi Bhawan,  Nampally, 
Hyderabad-500001 
 

NO. CWC/RO/HYD/NIT-05/2022-23 
PRESS NOTICE 

CWC invites on-line tenders from the contractors for the following works: 
 

SL Name of Work 
Estimated 

Cost      
  (Rs. Lakh) 

Last date of 
on-line 

submission 

 
Providing 11kV/415V Out door Substation with 250kVA 
ONAN Transformer and Strengthening of Electrical 
Distribution System at CWC RO, Hyderabad (TS).. 

    48.36 16.12.2022 

Detailed Tender Notice along with Conditions of Contract and Notice Inviting E-Tender may 
be seen and downloaded from the CWC’s website www.cewacor.nic.in or e-tender website 
www.cwceprocure.com or CPP Portal http://eprocure.gov.in/ epublish/app.  

 

Further Corrigendum/Addendum to this Tender, if any, will be published on above websites 
only Press advertisement in Newspapers shall not be issued for the same. 

 
 

EXECUTIVE ENGINEER 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Regional Office, “Warehousing Sadan”, PB No: 34, Behind Gandhi Bhawan,  Nampally, 
Hyderabad-500001 
_________________________________________________________________________________ 
 

NO. CWC/RO-Engg./HYD/RO/NIT-05/22-23/                                 Dated: 02.12.2022 
 
 

NOTICE INVITING TENDER  
(E NIT RO/Engg/22-23/04) 

(E-tendering Mode) 
 

On-line percentage rate E-tender in two bid system is invited for the below mentioned 
works from Contractors of appropriate class of CPWD / Railways / MES / State PWD / 
other Government Organization / Public Sector Undertakings & their Subsidiaries or 
having worked / working with aforesaid Government Departments / Agencies – 

Tender No. NO.CWC/RO-Engg/HYD/NIT-05/ 
2022-23/                

Name of Work 

Providing 11kV/415V Out door 
Substation with 250kVA ONAN 
Transformer and Strengthening of 
Electrical Distribution System at CWC 
RO, Hyderabad (TS). 

Estimated Cost put to Tender (Rs.) Rs. 48,36,228.65 

Earnest Money (Rs.) Rs. 96,800.00  

Cost of Tender Document (Non-refundable) Rs. 590/-(incl. GST) 

Time Allowed for Completion of Work 04Months 

Tendering Processing Fee (Non-refundable) Rs. 885/- 

Last Date & Time of submission of cost of tender 
& e-tender processing fee and downloading of 
tender documents (Tech. & Price Bid) 

16.12.2022 up to 15:00 hrs. 

Last Date & Time of submission of Tender & EMD 17.12.2022 up to 15:00 hrs. 

Date & Time of opening of Technical Bid 17.12.2022 up to 15:30 hrs. 

Date & Time of opening of Financial Bid 
Date of opening of Financial Bid will 
be intimated separately for 
technically qualified Tenderers 

Tender documents including Contract Conditions and Schedule of Work may be 
downloaded by the intending contractors, who wish to participate, from CWC website 
www.cewacor.nic.in or e-tender website www.cwceprocure.com or CPP Portal 
http://eprocure.gov.in/epublish/app up to 15.00 hrs. of 16.12.2022 
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IMPORTANT INSTRUCTIONS 

 
1. ELIGIBILITY CRITERIA: 

Contractor who fulfils the following requirements shall only be eligible to quote the rates.  

Mandatory Documents – 

(i) EMD, Cost of Tender & Tender Processing Fees: As per Annexure-A 

(ii) Experience Certificate: As per Annexure-A 

(iii) Turnover: As per Annexure-A 

(iv) Affidavit: As per Annexure-A 

 
Other Documents – 

(v) Integrity Pact: 
Tenderer will have to sign the Integrity Pact as per proforma at ANNEXURE-V for 
contracts having estimated value of Rs. 3 (three) crore or more and duly signed copy has 
to be submitted with the tender. 

(vi) Net Worth: 
Tenderer should submit with the tender the Positive Net Worth Certificate, duly certified 
by a practising Chartered Accountant as per ANNEXURE I, based on the accounts for the 
latest financial year, i.e., Profit & Loss Account and Balance Sheet. 

(vii) GST Registration: 
Contractor must have valid GST Registration Certificate from the concerned authority (as 
applicable) and copy to be enclosed with the tender. 

(viii) PAN Card : 
Tenderer must enclose copy of PAN Card along with the tender. 

(ix) PF Registration : 
Tenderers must have valid PF Registration Certificate from the concerned authority and 
copy to be enclosed with the tender. 

(x) Organisation Details : 
In case the Tenderer is a Proprietorship Firm, they will submit an affidavit as per 
ANNEXURE II. 
In case the Tenderer is a Partnership Firm, a certified copy of the partnership deed shall 
be submitted by the Tenderer. 
In case the Tenderer is a Company (whether Private or Public), a certified copy of 
Certificate of Incorporation together with Memorandum and Article of Association shall be 
submitted. 
Certificate of Registration with Registrars of Company (ROC) in case of Ltd. / Pvt. Ltd. 
Company / PSU, if required shall be submitted by the Tenderer. 
In other cases, certified copy of Certificate of Incorporation shall be submitted by the 
Tenderer. See Annexure-A  

(xi) Tenderer shall submit a Power of Attorney in favour of signatory(ies) duly attested by the 
Notary as per ANNEXURE III. {This format is for guidance only and deviation in the 
wording can be accepted.} 
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(xii) Declaration of near relative 
Tenderer shall submit a declaration about their near relative in compliance of clause 36 of 
General condition of contract as per ANNEXURE-VI 

(xiii) A Bar Chart / PERT Network indicating various milestones and date of completion vis-a-vis 
deployment of resources to be enclosed with the tender. 

(xiv)  Declaration to be given by the bidder for works in Hand (in progress) on letter head of 
firm (ANNEXURE- IX). 
 
IMPORTANT NOTES: 

(xv) Participation of Joint Venture (JV) Firms will not be applicable in the tenders of CWC. 
(xvi) Experience gained by executing work on back-to-back contract basis is acceptable. Back-

to-back Contract means work awarded by owner to first agency and then by the first 
agency to the second agency. To get the weightage of experience, following conditions 
must be fulfilled.  

(a) Work should be actually executed by the second agency with due concurrence of 
the owner as per agreement. It should be backed by valid agreement and experience 
certificate.  
(b)Payments received by second agency should be reflected in income tax statements 
(form 26AS).  
(c) Owner of the project and first agency should jointly certify the experience 
certificate.  

(xvii) Experience of a petty contractor, labour rate contractor, work shall not be accepted. 
Experience of works on foreign soil shall not be accepted. 

(xviii) Experience of work where delay is compensated by bidder with levy of LD shall not be 
accepted. 

(xix) Where the tenderer is not under statutory obligation to get his Accounts audited, he 
can upload a certificate of practising Chartered Accountant certifying his Annual 
Turnover and Profit after Tax for preceding three financial years.  

2. OTHER IMPORTANT GUIDELINES: 
(xx) Technical Bids would be opened at 3.30 pm on 17.12.2022 and the same would be 

examined by the committee of the CWC officers. In the event of any of the documents 
found fabricated/tempered/forged/altered/manipulated/false during the evaluation of bid 
at any stage, it will lead to rejection of the bid and forfeiture of EMD of the tenderer. CWC 
reserve its rights to disqualify the tenderer and to blacklist /debar for future participation 
for the next five years.   
In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false in the bid even after the award of the contract, it will lead to termination 
of the contract, forfeiture of EMD or Performance Security / Security Deposit whichever is 
available at the time of termination. CWC reserve its rights to disqualify the tenderer and 
blacklist/debar for future participation in next five years. 

(xxi) In case the contractor fails to submit the requisite Performance Guarantee even after the 
period specified in Clause 1 of Schedule ‘F’ from the date of issue of Letter of Acceptance 
(LOA), the contract shall be terminated, duly forfeiting EMD and other dues, if any payable 
against the contract. The failed contractor shall be debarred from participating in future 
tender/procurement process of the Corporation for two years from the date of debarring. 

(xxii) Date of opening of Financial Bids shall be intimated later separately to the 
technically qualified Tenderers. 
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(xxiii) Tenderers or their authorized representative, who may wish to be present, may attend the 
opening of the technical bids whereas financial bids will be opened in presence of only 
those who are found eligible in technical bids. 

(xxiv) Corrigendum/Addendum to this Tender, if any, will be published on website 
www.cewacor.nic.in, www.cwceprocure.com and Central Procurement Portal (CPP) 
http://eprocure.gov.in/epublish/app only. Newspaper press advertisement shall not be 
issued for the same. 

(xxv) It is a Works Contract and hence, there is no exemption for EMD & Tender Cost on account 
of MSME. 

(xxvi) (a) Tenderer / Bidder shall quote their rate inclusive of GST, ESI, EPF, Building & 
Construction Workers Cess and any other taxes, levies, duties, as applicable on complete 
work and after studying the relevant Clauses. CWC will not entertain any claim whatsoever 
in this respect. This should be included in the rates quoted by the contractor. 
b)  (1) The tenderers should quote their percentage rate separately for each Sub 

Schedule in Financial bid i.e separate for DSR CIVIL, DSR E&M, Market rates (Civil) 
/ Market Rate (E&M) etc.  
Contractor shall quote the rate in financial bid XLS sheet only and will submit 
digitally signed copy on Web Tender portal of CWC as mentioned in NIT/Press 
notice. 
(2) No price shall be mentioned elsewhere in technical bid document. Any 
mention of prices elsewhere other than at appropriate place in financial bid XLS 
sheet, will be summarily rejected and will not be entertained. 
(3) Work shall be awarded to only valid L1 bidder.  
Valid L1 shall be decided among all technically qualified bidders whose technical 
bid is accepted based on the criteria mentioned in NIT. 
Valid L1 shall be decided based on over all lowest quote calculated by arithmetic 
sum of amount quoted in all sub schedule. 
 

(xxvii) Bidder should visit the site of work to be well versed with site geological, geographical, 
metrological environment. Address of Construction Site /Project Location is below.  It is 
imperative on the part of the bidder to quote the rate accordingly. 

Address  Central Warehouse, Vijayawada-1 

Nearby Major Railway 
Stations. 

Nampally 

Nearest City/District Hyderabad 
Nearest Airport Hyderabad 

 

 (xxviii)  For any difficulty in downloading & submission of tender documents please contact  
    M/s Indian Telephone Industries Limited, 
    C-62, 2nd Floor, Preet Vihar, Opp. Metro Pillar 79, New Delhi-110092. 
   May also call at following help-line nos. : 011-49424365 and 8800115821 
    Sh.A.Anbarasan EE,CWC, RO, Hyderabad : 9443310926 

 

Executive Engineer  
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

 
CHECK LIST  

{To be Filled by Bidder & Submitted Alongwith the Tender} 

SL Documents to be Submitted by the Tenderer  

Check & Confirm 
Attachment of 

Documents 
Yes No 

1. Earnest Money Deposit (EMD): Only through e-payment 
gateway of e-procurement system 

  

2. Proof of Tender Cost Paid: Only through e-payment 
gateway of e-procurement system 

  

3. Experience Certificate: For Executing Works of Similar Nature 
as per tender eligibility criteria (Annexure-A) 

  

4. Chartered Accountant’s Certificate: For tenderer’s Annual 
Turnover, complete Audited Balance Sheet and Statement of 
Profit & Loss for preceding three financial years (as per 
Annexure A) 

  

5. Affidavit on Stamp Paper: Duly attested by the Notary as per 
Annexure IV 

  

6. Integrity Pact : As per Annexure-V, duly signed by Tenderer   

7. Certificate of Net Worth: Duly certified by the Chartered 
Accountant as per ANNEXURE I 

  

8. GST Registration Certificate (as applicable)   

9. Permanent Account Number (PAN) Card   

10. PF Registration Certificate   

11. (a)  Affidavit for Sole Proprietary Firm as per ANNEXURE II 
or 

(b)  Copy of Partnership Deed of a Partnership Firm   
or 

(c) Certificate of Incorporation, Memorandum of Association 
& Articles of Association for Company alongwith 
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SL Documents to be Submitted by the Tenderer  

Check & Confirm 
Attachment of 

Documents 
Yes No 

resolution of the company for authorizing the Director / 
Authorised Signatory to sign the document 

12. Certificate of Registration with Registrars of Company (ROC) 
in case of Ltd. / Pvt. Ltd. Company / PSU, if required 

  

13. Power of Attorney in favour of signatory(ies) : Duly attested 
by Notary as per ANNEXURE III, if required 

  

14. Declaration of near relative as per Annexure VI   

15. Bar Chart : Duly signed   

16. Declaration of works in hand  as per  as per Annexure-IX   

17. Valid Registration Certificates of Contractor or Proof of having 
worked/working with CPWD / Railways / MES / State PWD / 
Other Govt. Organization / Govt. Sector Construction Agency 
/ Public Sector Undertaking & their Subsidiary 

  

18. List of Permanent Technical Persons   

19. List of Plant & Machinery   

20. Pre-Qualifying (PQ) Proforma   

21. Bank Details (Account No., Bank Name, MICR No., RTGS No. 
& copy of Cancelled Cheque) 

  

22. Electrical License, if required   

23. Submission of Complete Tender Document : Duly signed   
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Pre-Qualifying (PQ) Proforma / Comparative Statement 
{To be Filled by Bidder and Submitted along with Tender Document} 

NAME OF THE WORK :  Construction of office building at CW, Kadapa(AP) 
 
Tender No.                   :   (E NIT_RO/Engg/22-23/04) 
 
Name of the Firm :  _______________________________________________________
   

 

SL Description Details 
1.  Name, Address, Organization ID, Tel./Fax No. & E-mail 

address of Bidder 
 

2.  Attested copy of Firm Details (Proprietorship / Partnership 
/ Private Limited / Limited ) 

 

3.  Attested Copy of Power of Attorney details to sign the 
Tender Document 

 

4.  Earnest Money Deposit (EMD) of Rs. 96,800.00 : Only 
through e-payment Gateway 

 

5.  Cost of Tender Documents of Rs. 590/- : Only through 
e-payment Gateway 

 

6.  PF Registration  
7.  GST Registration (as applicable)  
8.  PAN No. of the Firm  
9.  Contractor Registration  
10.  Chartered Accountant’s Certificate for Annual financial 

turnover/revenue (income) from operations of specified 
preceding three years 

 

11.  Annual Financial Turnover/Revenue (Income) from 
operations (as per P&L Account) 

 

(a) FY – 2018- 2019 (only when audited turnover 
for FY-2021-22 is not available) 

 

(b) FY - 2019 – 2020  
(c) FY - 2020 – 2021  
(d) FY - 2021- 2022  

12.  Financial Eligibility Criteria: 
The sum total (arithmetic sum) of tenderer’s turnover: 
revenue (income) from operations for the last three 
financial year should be of value not less than 
₹43,53,000.00 (90% of advertised Estimated Cost).   
The information shall be supported by audited Balance 
Sheets and Profit & Loss Statements of specified period. In 
case Balance Sheet and Statement of Profit/Loss for the 
immediate preceding financial year have not been prepared 
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SL Description Details 
/ audited; the account for one more preceding financial year 
can be submitted.  
In case, Bidder does not submit Audited balance sheet and 
P&L accounts for a particular year (among previous three 
years as mentioned above), turn over for that particular year 
will be considered ‘0’(zero) for calculating arithmetic sum of 
previous three years. 
{Please see eligibility criteria as per Annexure-A in Tender 
document} 

13.  Experience w.r.t. Similar Nature of Work :  
Tenderer must have completed successfully at least one 
similar nature of work "( i.e “works” of value not less than 
₹ Lakhs (35% of the advertised Estimated Cost) during the last 
four financial years (i.e. 2018-19, 2019-20, 2020-21& 2021-22) 
& current year (2022-23) up to the date of tender 
submission.Certificate should include the name of work, 
agreement no., date of start, actual date of completion & 
gross amount of work done upto the completion. 
{Please see eligibility criteria as per Annexure-A in Tender 
document & important notes from s.no. xv to xix under 
chapter “important instructions” of NIT/tender document} 

  

14.  Organizational detail as per S.No. X under chapter 
“Important instructions" of  NIT/Tender Document  

Note :  
1. Tenderers have to fill complete details in Pre-Qualifying Proforma. 
2. Documents pertaining to above details should be scanned and uploaded on e-

tendering website at the time of on-line tender submission.  
3. RTGS/NEFT E-payment Challans with UTR no. duly authenticated by Bank may also 

be scanned & uploaded along with tender submission. 
4. Affidavit (Annexure-IV) must be submitted by the Bidder. 

Tenderers to please also see Clause – 28,29, 30 & 31 of ‘Instructions to Tenderers’. 
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SECTION – I 
(INSTRUCTIONS TO TENDERERS) 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Regional Office, “Warehousing Sadan”, PB No: 34, Behind Gandhi Bhawan,  Nampally, 
Hyderabad-500001 

 
 

 
INSTRUCTIONS TO TENDERERS 

 
On-line Percentage Rate E-tenders on behalf of Central Warehousing Corporation 
1. Tenderer should upload all the required documents with the tender under valid digital 

signature. Uploading of tender with digital signature shall imply that all tender terms & 
conditions have been accepted by the tenderer. 

2. Tenderer’s digital signature on the E-Tender Form will be considered as confirmation that 
they have read and accepted all the conditions laid down in the tender documents, unless 
specific deviation is quoted in the technical bid. 

3. E-Tender form is not transferrable and the same is to be submitted through scanned copy 
having digital signature of the pre-authorized personnel of the tenderer. Tender is to be 
submitted through e-tender-mode only at website www.cwceprocure.com along with 
scanned copies of credential papers. 

4. For whatsoever reasons, if any part of CWC tender document is not uploaded/submitted 
by the Tenderer, other than financial & technical offers and requisite Pre-Qualifying 
credentials; in that case, the missing part of the tender document shall be treated as read 
and accepted by Tenderer. Missing part of CWC tender document shall not be 
called for re-submission; however, the same shall form part of contract 
agreement and shall be binding on Tenderer. 

5. Tender without the prescribed Earnest Money, shall be summarily rejected. 
6. Any request for recovery from outstanding bills for Earnest Money against present tender 

will not, under any circumstance, be entertained. Tenders submitted with earnest money 
in the forms other than specified in NIT, shall not be considered. 

7. No interest shall be allowed on the Earnest Money. 
8. EMD  to the unsuccessful tenderers shall be returned within 30 days after the expiry of 

stipulated bid validity period or after the award of contract whichever is earlier. The 
Tenderer is advised to provide name of bank, account no., branch code and RTGS code 
for account maintained by them/him for any financial transaction, if found necessary. 

9. For the successful Tenderer, Earnest Money will be retained as part of the Security Deposit 
in terms of Clauses of Contract. The earnest money of other Tenderers shall, save as 
herein before provided, be returned to them; but CWC shall not be responsible for any loss 
or depreciation that may happen thereto while in their possession, nor be liable to pay any 
interest thereon. 

10. Tender Notice and Notice Inviting Tender shall form part of the contract document. The 
successful Tenderer/s shall be required to execute an agreement with CWC in prescribed 
Proforma at Annexure-VII within a maximum period of 15 days after date of issue of 
Work Order for carrying out the work as per the agreed conditions. Failure to do so shall 
constitute a breach, in which case, CWC would be at liberty to not only terminate the 
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contract, but also forfeit EMD and Performance Guarantee if any. Cost of stamp paper for 
the agreement will be borne by contractor.  
The contract agreement shall consist of : 
The Press Notification, Tender Notice, Notice Inviting Tender, Instructions to Tenderers, 
all the Documents of Tender & Contract for works including Special Conditions of Contract, 
Technical Specifications and Drawings, if any, forming the part of tender documents, as 
issued/downloaded by the Tenderer from the websites at the time of invitation of tender 
and acceptance thereof together with any correspondence with them leading thereto and 
also the correspondence related with verification of credentials. 

11. The contract operations and proceeding in connection with the works at all times be 
conducted during the continuance of contract in accordance with the laws, ordinances, 
rules and regulations for the time being in force and the contractors shall further observe 
and comply with the by-laws & regulations of the Govt. of India, State Govts., local 
Municipalities and other authorities, having jurisdiction over area involved in connection 
with the works of site & over operations, such as those as carried out by the contractor/s 
and shall give all notices required by such by-laws & regulations. The hospital and medical 
regulations in force for the time being shall also be complied with by the 
contractor/contractors and their workmen. 

12. The contractor shall be responsible for observance of the rules and regulations under Mines 
Act, Mineral Rules and Indian Metallurgical rules & regulations of State Govt. concerned, 
as amended from time to time. 

13. The contractor shall, at all times, keep CWC indemnified against all penalties that may be 
imposed by the Govt. of India or State Govt. for infringement of any other clauses of the 
mines act and rules made thereunder in respect of the quarries from which the quarry 
material for these works is procured. 

14. The Tenderer/s shall not increase his/their rate in case CWC negotiates for reduction of 
rates. Such negotiations shall not amount to cancellation or withdrawal of original offer 
and rates originally quoted will be binding on the Tenderer/s. 

15. The Tenderer/s shall submit an analysis of rates, if called upon to do so. 
A format for prices of material & labour is given in price bid which needs to be filled by the 
contractor in support of rate analysis which may be used to see the reasonability of rates 
quoted by the bidder.   

16. Contractor is required to get himself registered as per Building & Other Construction 
Workers Cess Act 1996, PF Registration, GST etc. as per Govt. of India law. 

17. Time is the essence of the contract. In order to complete the work within the scheduled 
time, the Tenderer is required to submit copy of GST registration Certificate, PAN Card, 
PERT/BAR CHART for major milestones for various activities indicating time required for 
the same alongwith tender documents / Performance Guarantee. 

18. Copies of the drawing and documents pertaining to the works will be open for inspection 
by the Tenderers in the office of the Superintending Engineer / Chief Engineer, CWC. 

19. Tenderers are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their tenders as to the nature of ground and sub-soil (so far 
as is practicable), the form and nature of the site, the means of access to the site, 
accommodation they may require and in general, shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or 
affect their tender.  
In case of hindrances, if any, because of telephone line, electric cables, overhead lines etc. 
passing over the site, the contractor shall be entitled for extension of time under Clause 5 
of the agreement. No claim of extra payment and damages of any sort shall be entertained 
on this account.  
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A Tenderer shall be deemed to have full knowledge of the site whether he/they inspects it 
or not and no extra charges consequent on any misunderstanding or otherwise shall be 
allowed. The Tenderer shall be responsible for arranging and maintaining at his own cost, 
all materials, tools and plants, water, electricity access, facilities for workers and all other 
services required for executing the work unless otherwise specifically provided for, in the 
contract documents.  
Submission of tender by a Tenderer implies that he has read this notice and all other 
contract documents and has made himself aware of the scope and specifications of the 
work to be done and of conditions and rates at which stores, tools and plants etc. will be 
issued (if any) to him by the Corporation and local conditions and other factors having a 
bearing on the execution of the work. 

20. The Competent Authority on behalf of Central Warehousing Corporation does not bind 
himself to accept the lowest or any other offer and reserves to himself the authority to 
reject any or all the tenders received without assignment of any reason. All tenders in 
which any of the prescribed condition is not fulfilled and any condition including that of 
conditional rebate is put forth by the Tenderer, shall be summarily rejected. 

21. The Competent Authority on behalf of Central Warehousing Corporation does not bind 
himself to accept the lowest tender and reserves to himself the right of accepting the whole 
or any part of the tender and the Tenderer shall be bound to perform the same at the rate 
quoted. 

22. Tenders containing any condition leading to unknown/indefinite liabilities shall be 
summarily rejected. 

23. Canvassing whether directly or indirectly in connection with tenders is strictly prohibited 
and the tenders submitted by the contractors who resort to canvassing will be liable to 
rejection. 

24. In the financial bid, the prices/rates must be filled after downloading the financial bid 
document in the prescribed format, issued through online e-tendering website. The 
financial bid should be saved and duly filled up and uploaded to the e-tendering site using 
digital signatures for signing the documents / (signed and uploaded). 

25. On acceptance of the tender, the name of the accredited representative(s) of the 
contractor, who would be responsible for taking instructions from the Engineer-in-charge 
/ Engineer shall be communicated to the Engineer-in-Charge. 

26. Under Income Tax Act, 1961; a deduction for income tax along with surcharge, as 
applicable will be made from sums paid on account and final payments for carrying out the 
work under this contract. 

27. The Tenderer shall be required to pay cess @ 1% of cost of construction work, or at the 
rate as mentioned in latest act/rules or  guidelines of Government, in accordance with each 
bill payable on account of such construction to the concerned State Govt. (Labour Deptt.). 
Cost of material shall be outside the purview of cess, when supplied under a separate 
schedule items. CWC shall not entertain any claim whatsoever in this  respect. 

28. The tenderer shall scan and upload the proof of submission of EMD, Cost of tender, CA 
Certificate & Balance Sheets with Profit & Loss Account of specified preceding three 
financial years in respect of financial turnover, Power of Attorney, Affidavit of 
Proprietorship / Memorandum & Article of Association, PF Registration Certificate, Pan 
Card, Bar Chart, Goods and Service Tax Registration Certificate, Similar Nature Works 
Completion Certificates, Annexure  IV, Net Worth Certificate, Integrity Pact, if required, 
Annexure VI and Annexure IX. 

29. No additional mandatory documents will be entertained after tender opening, except 
clarification documents required, if any regarding already submitted documents with 
tender. Any documents submitted suo-motu by the Tenderer through e-mail/post/hand 
delivery etc. shall neither be entertained nor considered for evaluation. 
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30. For deciding eligibility of tenderer, it is mandatory for Tenderer to submit Affidavit (as per 
Annexure IV), EMD, Financial Turnover (Balance Sheets with Profit & Loss Account of 
specified preceding three years as per NIT) and Similar Nature of Work Experience 
Certificates of requisite magnitude (as per NIT), failing which the tender shall be summarily 
rejected. 

31. All other documents like Integrity Pact, Net Worth, Goods and Services Tax Registration 
Certificate, PAN Card, PF Registration, Organisation Details, Power of Attorney, Annexure 
VI, BAR/PERT Chart, Form of declaration as per Annexure -VI & IX, List of plant & 
machinery, list of permanent technical persons, Bank details etc. as per NIT/pre-qualifying 
Proforma / Comparative Statement, are also required to be submitted alongwith tender.  
NOTE :   
(a) CWC (Corporation), if necessary, can ask the tenderer for any specific clarification 

relating to qualifying documents/conditions within the specified time of 07 days. 
For this purpose, the procedure stated below is to be followed and the specific 
clarification is required to be uploaded on the same portal as per the procedure 
prescribed therein. 

(b) The tenderer has the option to respond or not to respond to these queries.  
(c) The request for clarification by the Corporation and the response of the tenderer 

shall be in writing and no change in price or substance of the tender shall be 
sought, offered or permitted.  

(d) If the tenderer fails to respond, within the stipulated time period or the 
clarification(s)/document(s) with respect to mandatory documents submitted is 
non-conforming to requirement of tender conditions; no further time will be given 
for submitting the same and the tender will be summarily rejected. 

(e) All other documents should also be uploaded by the tenderer. However, if the 
tenderer has not uploaded any of the other documents as per NIT/Pre-qualifying 
Proforma/Comparative Statement, lowest tenderer should submit the same with 
submission of Performance Guarantee, If the lowest tenderer fails to do so, then 
no Agreement between CWC and contractor will be executed and it will lead to 
rejection of bid and forfeiture of EMD & Performance Guarantee.   

For obtaining clarification, following procedure is to be followed: 
(i) An icon for clarification shall appear on “Bid Details” page (in front of each of the 

tenderer’s name) at Corporation’s end after opening of Technical / Financial Bid. 
(ii) Corporation shall click on clarification icon for the desired tenderer and enter the 

details of clarifications sought within the prescribed time. 
(iii) After entering the details of clarification sought by the Corporation, same icon shall 

appear at tenderer’s end for replying to the particular clarification sought by the 
Corporation. The system will also send the alert to the tenderer at his registered 
e-mail address about the clarification sought by the Corporation.     

(iv) Tenderer will click on clarification icon and will reply to the same and upload the 
required clarification/documents in support of clarification sought, if any, within 
the prescribed time. Tenderer cannot ask for any clarification from the corporation.  

(v) Once the prescribed time expires, clarification icon from tenderer site shall also 
disappear automatically. 

(vi) After expiry of prescribed time, Corporation shall download the clarification/ 
documents in support of clarification submitted by the Bidder. 

32. If the tender is made by Proprietary firm, it shall be signed by the Proprietor with his full 
name and full name of his firm with its current address. 

33. If the application is made by a Firm in Partnership, it shall be signed by all partners of the 
Firm above their full names and current addresses or by a partner holding the power of 
attorney for the Firm by signing the applications in which case a certified copy of the power 
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of attorney shall accompany the application. A certified copy of the Partnership Deed, 
current address of the Firm and the full names and current addresses of all the Partners 
of the Firm shall also accompany the application. 

34. If the application is made by a limited company or a limited corporation, it shall be signed 
by a duly authorized person, holding the power of attorney for signing the application in 
which case a certified copy of the Power of Attorney shall accompany the application. Such 
Limited Company or Corporation will be required to furnish satisfactory evidence of its 
existence, before the contract is awarded. 

35. In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false during the evaluation of bid at any stage, it will lead to rejection of the 
bid and forfeiture of EMD of the tenderer. CWC reserve its rights to disqualify the tenderer 
and to blacklist/debar for future participation for the next five years.   
In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false in the bid even after the award of the contract, it will lead to termination 
of the contract, forfeiture of EMD or Performance Security/Security Deposit, whichever is 
available at the time of termination. CWC reserve its rights to disqualify the tenderer and 
to blacklist/debar for future participation for the next five years. 

36. Notwithstanding anything contained in the Clause above, the Tenderer shall execute the 
Power of Attorney (POA) in prescribed format as mentioned in ANNEXURE III and shall 
conform to the following – 

36.1 A company, while executing Power of Attorney must make conformity with the Board 
Resolution and the charter documents giving the power to issue the said Power of Attorney 
including further sub-delegation of the same by the said POA holder only. 

36.2 Unless notified in writing to the Tendering Authority, the Authority shall recognize only that 
POA holder for the purposes of tender submission and matters related thereto whose 
notice and necessary POA document was submitted to the Authority at the time of tender 
submission. 

36.3 While for a Partnership Firm, either all the partners of the partnership firm shall execute 
and confirm the Power of Attorney if executed or there shall exist a Power of Attorney in 
favour of the Partners executing the Power of Attorney for the delegation of power on 
behalf of the Tenderer.  

36.4 The Power of Attorney being executed by the Tenderer herein shall be executed in favour 
of only its Partner or Director or Salaried employee. And in case the POA is being executed 
by the Tenderer in favour of its salaried employee, the said employee should have worked 
for at least more than one year continuously with the Tenderer and the Tenderer should 
furnish the following: 
(i) Name 
(ii) Designation 
(iii) Mobile / Contact no. 
(iv) Employment Letter / Agreement issued by the Firm 
(v) Identity Card with number, issued by the Firm 
(vi) Information about the wages paid, i.e. Salary Slips 
(vii) Form-16 
(viii) PAN Card 
(ix) PF Number 
(x) Power of Attorney as per ANNEXURE III 

36.5 CWC will not be bound by the Power of Attorney furnished by the Tenderer and acceptance 
of the same shall be at the sole discretion of the CWC. 

36.6 There can validly exist only a single Power of Attorney at any given time. The Power of 
Attorney executed and accepted by CWC shall stand revoked on issuance of any new Power 
of Attorney issued within the rules herein, with regard to this particular Project. 
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36.7 During the subsistence of contract, if Power of Attorney holder is found to be creating 
mischief or involved in any illegal or unlawful activity, CWC will at its sole discretion reject 
the Power of Attorney of such person submitted by the Tenderer and the Tenderer would 
be required to issue a fresh Power of Attorney within the rules herein in favour of 
authorized person, stated above, within a period of 10 days of being so notified. 

37. Should a Tenderer find discrepancies or omissions in the drawings or any of the Tender 
forms or should he be in doubt as to their meaning, he should at once notify (within 10 
days of start of tender sale) to the authority inviting tenders, who may send a written 
intimation to all Tenderers. It should be understood that every endeavour has been made 
to avoid any error which can materially affect the basis of the tender and the successful 
Tenderer shall take upon himself and provide for the risk of any error which may 
subsequently be discovered & shall make no subsequent claim on account thereof. 

38. The CWC will not be bound by any power of attorney granted by the Tenderer or by change 
in the composition of the Firm and subsequent to the execution of the contract. It may, 
however, recognize such Power of Attorney and changes after obtaining proper legal 
advice, the cost of which will be chargeable to the Contractor. 

39. If a Tenderer expires after the submission of his tender or after the acceptance of his 
tender, the CWC shall deem such tender as cancelled. If a partner of a Firm expires after 
the submission of their tender or after the acceptance of their tender, the CWC shall deem 
such tender as cancelled, unless the Firm retains its character. However, in such cases, 
the amount of Earnest Money will be refunded to the legal heir on production of successor 
certificate. 

40. In E-Tendering, Bids in physical form in tender box/by post shall not be 
accepted. 

41. Submission of tender and credential documents through E-Tender website                              
www.cwceprocure.com is sole risk & responsibility of the Tenderer. Any claim on this 
account will not be entertained. Hence, Tenderer should ensure that tender alongwith all 
requisite credential papers are submitted / uploaded on e-tender website on or before 
tender submission date & time. 

42. Time is the essence of the contract. The work is required to be completed within stipulated 
time schedule to be reckoned from the date of issue of acceptance letter as given below: 
Stipulated period of completion: 4(Four) months from the 15th day from date of issue 
of Letter of Acceptance.      

43. Tender documents consisting of plans, technical specifications, schedule of quantities of 
the various classes of work to be done and set of terms & conditions of the contract to be 
complied with by the contractor, whose tender may be accepted and other necessary 
documents, can be seen in the office of the Executive Engineer, CWC, Regional Office, 
Hyderabad between 11 am and 4 pm from 02.12.2022 to 16.12.2022 on every working 
day, except on Sundays and Public Holidays. 

44(a) The contractor, whose tender is accepted, will be required to furnish Performance 
Guarantee @ 5% (five percent) of the contract amount within the period specified in 
Schedule ‘F’. This Guarantee cannot be in the form of cash. Guarantee can be deposited 
in form of Demand Draft of any Scheduled Bank (in case guarantee amount is less than 
Rs. 1,00,000) or Govt. Securities or Guarantee Bonds of any Scheduled Bank or the State 
Bank of India in favour of Central Warehousing Corporation in accordance with the 
prescribed form. In case the contractor fails to deposit the said Performance Guarantee 
within the period, as indicated in Schedule ‘F’, including the extended period if any, the 
EMD by the contractor shall be forfeited automatically without any notice to them and the 
contract shall be treated as cancelled. 

44(b) In case the PG/SD is to be submitted through BG then, 
 The Bank Guarantee issuing bank shall send cover for Bank Guarantee issued 



 

Page | 20  
 
 

 

through SFMS platform to the CWC Banker i.e. ICICI Bank, 9 Phelps Building, 
Connaught Place, New Delhi, (IFSC Code: ICIC0000007) as per details given below: 

 ➢ MT760 COV for issuance of bank guarantee.  
➢ MT767 COV for amendment of bank guarantee.  
➢ Issuing bank shall mention CWC beneficiary code i.e. CENTRALW27112020 
in field 7037 of MT 760 COV / MT767 COV. 
 ➢ The bidder shall submit the copy of SFMS message as sent by the issuing 
bank branch along with the original Bank Guarantee.  
 
Bank Guarantee submitted without these details shall not be 
accepted. 

45 The contractor should quote the rate on-line in prescribed proforma, available with the 
tender in Excel format and sign the same digitally. In the event of signing the tender by 
the Tenderer in an Indian language, the percentage above or below the Estimated Cost 
and tendered amount in case of percentage rate tenders and total amount in case of item 
rate tender should also be written in the same language. In case of illiterate contractors, 
the rates or the amounts tendered to be attested by a witness. 

46 In case, an increase in quantity of an individual item is considered unavoidable, then same 
shall be executed & paid as per detailed provisions contained in Clause 12.2-C of General 
Conditions of Contract, which may be gone through. 

47. The Tenderer, apart from being a contractor of appropriate class must associate himself 
with agencies of the appropriate class which are eligible to tender for (i) Electrical, (ii) 
Sanitary and Water Supply Installation, (iii) Fire safety installation works,(iv) Horticulture 
and others, if any. 

48 The contractor shall not be permitted to tender for works in the Central Warehousing 
Corporation in which his near relative is posted as Accounts Officer or as any officer in any 
capacity between the grade of Chief Engineer and Assistant Engineer (both inclusive). He 
shall also intimate the names of persons who are working with him in any capacity or are 
subsequently employed by him and who are near relatives to any officer in the Central 
Warehousing Corporation or in the Ministry of Consumer Affairs, Food & Public Distribution, 
Govt. of India, New Delhi. The Corporation reserves the right to debar the Tenderer from 
participating in future bidding processes of the Corporation for a minimum period of five 
years, which may be further extended at the discretion of the Corporation for any breach 
of this condition. 

49 No Engineer employed in Engineering or Administrative duties in Engineering Division of 
the Corporation is allowed to work as a contractor and also an employee of contractor for 
a period of one year after his retirement from Corporation service, without the previous 
permission of the Central Warehousing Corporation in writing. This contract is liable to be 
cancelled, if either the contractor or any of his employees is found at any time to be such 
a person who had not obtained the permission of the Central Warehousing Corporation as 
aforesaid before submission of the tender or engagement in the contractor’s service. 

50. Conditions of Contract and Specifications: 
50.1 Works will be carried out according to the Conditions of Contract, CPWD Specifications 

with upto date correction slips alongwith Special Conditions of Contract, Technical 
Specifications and approved Drawings of CWC, issued with this tender document. For roads 
and pavements, MORTH Specifications shall be followed. However, if any particular item 
or issue is not covered by these specifications and special specifications, the work shall be 
carried out in accordance to relevant BIS (IS) Codes and Code of Practice. 
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50.2 MORTH Standard Specification (latest revised edition) for Road and bridge work; alongwith 
up-to-date correction slips for roads “& pavements can be obtained from Secretary, Indian 
Road Congress, Jam Nagar House, New Delhi’s book shop. 

50.3 CPWD’s Specifications & DSR with up-to-date correction slips can be obtained from CPWD 
office, Nirman Bhawan, New Delhi. 

50.4 The bid document shall be taken as complimentary and mutually explanatory to each 
another; but in case of ambiguity or discrepancy, it shall take precedence as per Conditions 
of Contract. 

51. The Special Conditions of Contract shall be read in conjunction with General Conditions of 
Contract. Where the provisions of Special Conditions of Contract are at variance with above 
mentioned documents, the Special Conditions of Contract shall prevail. 

52. It is brought to the notice of tenderers that their tender will not be considered, if they fail 
to fulfil the Minimum Eligibility, as indicated in Annexure ‘A’. 

53. The Price quoted by the tenderer and accepted by CWC, shall remain firm during the 
currency of contract including the extended period, if any extended due to any reason 
attributable to either CWC or Contractor or Force majeure. No claim, whatsoever shall lie 
against the Corporation on account of any variation, escalation etc. in the rates. 

54. Validity of the tender will be ninety (90) days from the date of opening of Technical Bid. 
55. Tender form should be purchased by the Bidder who is participating in the tender, i.e. 

Tender form should be in name of bidder, otherwise tender will be summarily rejected. 
 
 
 

 
 
 
 
 

Executive Engineer  
For and on behalf of  

Central Warehousing Corporation 
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SECTION – II 
(MINIMUM ELIGIBILITY CRITERIA FOR THE TENDERERS) 
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ANNEXURE ‘A’ 
 

MINIMUM ELIGIBILITY CRITERIA 
 

1.   EMD, Cost of Tender & Tender Processing Fees :  
o EMD to be paid in favour of Regional Manager, Central Warehousing 

Corporation, Regional office ,Hyderabad only through e-payment gateway of e-
procurement & receipt of same should be scanned and uploaded on the e-tendering 
website www.cwceprocure.com along with e-tender documents. 

o Cost of tender to be paid only through e-payment gateway of e-procurement system. 
Proof should be submitted/uploaded with the tender. 

o Tender processing fee (Non-refundable) would be paid mandatorily to M/s ITI Ltd. 
through e-payment on the portal www.cwceprocure.com. 

2.   Experience Certificate:  

Tenderer should have completed successfully at least one similar nature of work " i.e “Supply, 
Installation , Testing and commission of substation works with HT Transformers of 
minimum capacity of 1/3rd of the rated capacity of transformer including in the bill 
of quantities, including associated works. ” of value not less than ₹16,93,000.00 Lakhs 
(35% of the advertised Estimated Cost) during the last four financial years (i.e. 2018-19, 2019-
20, 2020-21& 2021-22) & current year (2022-23) up to the date of tender submission.. 
Certificate should include the name of work, agreement no., date of start, actual date of 
completion & gross amount of work done upto the completion. 
It should be noted that credentials for the works executed for Private organizations 
shall not be considered. 

{Please see “important notes from s.no. xv to xix under chapter “important 
instructions” of NIT/tender document”} 

3.   Turnover: Financial Eligibility Criteria: 
The sum total (arithmetic sum) of tenderer’s turnover: revenue (income) from 
operations for the last three financial years (i.e 2019-20, 2020-21 & 2021-22) should 
be of value not less than ₹43,53,000.00 (90% of advertised Estimated Cost).   
The information shall be supported by audited Balance Sheets and Profit & Loss Statements 
of specified period. In case Balance Sheet and Statement of Profit/Loss for the immediate 
preceding financial year have not been prepared / audited; the account for one more 
preceding financial year can be submitted.  
In case, Bidder does not submit Audited balance sheet and P&L accounts for a particular 
year (among previous three years as mentioned above), turn over for that particular year 
will be considered ‘0’(zero) for calculating arithmetic sum of previous three years. 

 4.   Affidavit: Duly filled up and signed on stamp paper as per Annexure IV. 

Note:  (i) Tenderer not fulfilling the above requirements or submission of clarification documents with 
respect to mandatory document, shall be summarily rejected. 

(ii) The bidder, who have changed the name of Firm/merged/acquired/purchased any Firm 
whose credential papers are being used/submitted for qualification of tender, should 
submit the following documents in this regard: 
(a) The copy of certificate of Incorporation of Firm or Registration Certificate of Firm. 
(b) Copy of Memorandum and Articles of Association of Firm. 
(c) Copy of Board Resolution regarding change of name of/take over/merger of Firm. 
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(d) Copy of sale deed/Memorandum of Understanding for Purchase/sale/merger of Firm 

along with assets and liabilities. 
(e) Copy of PF Registration and PAN Card. 
(f) Affidavit regarding change of name of Firm along with all assets and liabilities, if any. 
(g) Affidavit regarding closure of business of Old Firm/Merged Firm. 
(h) Copy of Certificate of CA/Company Secretary regarding Sale/Merger/Change of name 

of Firm. 
 In absence of the complete documentary evidence, such offer shall be summarily rejected. 

 
 

(iii) No Technical and Financial credentials are required under the eligibility criteria 
of clause 2 & 3 of this Annexure-A for the tenders of value up to Rs. 25 lakhs- In 
following case 
 

(a) If Tenderer is an enlisted contractor of CPWD / Railways / MES / State PWDs / Other Govt. 
Organisations / Public Sector Undertakings and their Subsidiaries and his enlistment is valid 
for at least one year from the date of tender opening. 
 OR  

(b) Tenderer have worked / working with aforesaid Govt. Departments / Agencies during the 
last four financial years (i.e. 2018-19, 2019-20, 2020-21 & 2021-22) & current year (2022-23) 
up to the date of tender submission. 
 OR  

(c) Tenderer or one of his partners is an unemployed Graduate Engineer /Architect   
passed from Recognized university /Institute in India.  

 
In such case, The Bidder will be considered qualified for Part2 (price bid opening) 
only if Bidder uploads Copy of Proof of enlistment/working or Experience/with 
CPWD / Railways / MES / State PWDs / Other Govt. Organisations / Public Sector 
Undertakings and their Subsidiaries or Copy of Degree awarded by Recognized 
university /Institute in India along with copy of valid Partnership deed or affidavit for 
sole-propertier firm (Annexure -II) 

 
 

Executive Engineer  
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SECTION – III 
(TENDER FORMS & ANNEXURES) 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Regional Office, “Warehousing Sadan”, PB No: 34, Behind Gandhi Bhawan,  Nampally, 
Hyderabad-500001 

 
 

“TENDER & CONTRACT” 
 

PERCENTAGE RATE TENDER & CONTRACT FOR WORKS 
 

Tender for the Work of: Providing 11kV/415V Out door Substation with 250kVA ONAN   
Transformer and Strengthening of Electrical Distribution System 
at CWC RO, Hyderabad (TS). 

“ 
 

(i) To be submitted on-line at Website: www.cwceprocure.com latest by 3 pm on 
17.12.2022. 

To be opened on-line at Website:  www.cwceprocure.com in presence of Tenderers or 
their authorized representative who may wish to be present at 3.30 pm on 17.12.2022 
in the office of Executive Engineer, Central Warehousing Corporation, Regional Office, 
“Warehousing Sadan”, PB No: 34, Behind Gandhi Bhawan, Nampally, Hyderabad-500001 

     
 

T E N D E R 
 

I/We have read and examined the Tender Notice; Notice Inviting Tender; Schedules - A, 
B, C, D, E & F; Specifications applicable, Drawings & designs; General rules & directions; Conditions 
of contract; Clauses of contract; Special & technical conditions; Schedule of rate, Price Sub 
Schedules; Other documents; Rules referred to in the Conditions of Contract and all other contents 
in the tender documents for the work. 

I/We hereby tender for execution of the work, specified for the Central Warehousing 
Corporation within the time specified in Schedule ‘F’, viz. Schedule of quantities in all sub-schedules  
and in accordance in all respects with the Specifications, Designs, Drawings and Instructions in 
writing, referred to in Rule 1 of General Rules & Directions and in line of technical, special, General 
Conditions of Contract and with such materials, as are provided for by and in respect & in 
accordance with such conditions, so far as applicable. 

I/We agree to keep the tender open for ninety (90) days from the date of opening 
of Technical Bid under two bid system and not to make any modifications in its terms and 
conditions. 

A sum of Rs. ___________ including GST is hereby submitted through e-payment 
gateway of e-procurement as EMD and Cost of the tender Rs. _____*. If I/We fail to 
furnish the prescribed Performance Guarantee within prescribed period after award of the contract 
to me/us; I/We agree that the Central Warehousing Corporation shall, without prejudice to any 
other right/remedy, be at liberty to forfeit the said Earnest Money absolutely. Further, if I/We, fail 
to commence the work as specified, I/We agree that the Central Warehousing Corporation shall, 
without prejudice to any other right or remedy, be at liberty to forfeit the said Earnest Money and 
the Performance Guarantee absolutely, otherwise the said Earnest Money shall be retained by the 
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Corporation towards Security Deposit to execute all the works referred to in the tender documents 
upon the terms and conditions, contained or referred to therein and to carry out such deviations 
as may be ordered, upto maximum of the percentage mentioned in Schedule ‘F’ and those in 
excess of that limit at the rates to be determined in accordance with the provisions contained in 
Clause 12.2 of general conditions of contract. Further, I/We agree that in case of forfeiture of 
Earnest Money or both Earnest Money and Performance Guarantee as aforesaid, I/We shall be 
debarred for participation and  shall not be eligible to participate in future tender /procurement 
process of Central warehousing corporation for two years commencing from the date of debarment.  

“I/we undertake and confirm that eligible similar work(s) has/have not been got executed 
through another contractor on back-to-back basis. Further that, if such a violation comes to the 
notice of Department, then I/we shall be debarred for tendering in CWC in future forever. Also, if 
such a violation comes to the notice of Department before date of start of work, the Engineer-in-
charge shall be free to forfeit the entire amount of Earnest Money Deposit / Performance 
Guarantee.” 

I/We hereby declare that I/We shall treat tender documents, drawings and other records 
connected with the work as secret / confidential documents and shall not communicate information 
/ derived there from to any person other than a person to whom I/We am/are authorized to 
communicate the same or use the information in any manner pre-judicial to the safety of the 
Corporation. 

Dated __/__/____  
Signature of Contractor 

             Postal Address 
Witness : 
Address : 
Occupation : 
*  Cost of the tender to be deposited along with the EMD would be applicable only to those 

contractors who will download the tenders from the websites as mentioned in the NIT. 
 

ACCEPTANCE 
  

The above tender (as modified by you as provided in the letters mentioned hereunder) is 
accepted by me for and on behalf of Central Warehousing Corporation for a sum of Rs. 
______________ (Rupees ___________________________________________), i.e. ______ % 
above / below the estimated cost of work of Rs. ____________ (Rupees __________________ 
______________________________________). 

The letters referred below shall form part of this Contract Agreement – 
(a) ______________________________________ 

(b) ______________________________________ 

(c) ______________________________________ 

 
Dated :  __/__/____      For & on behalf of CWC 

   

Signature __________________ 
Designation ________________ 
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ANNEXURE I  
 
 
 

 
 

FORMAT OF NET WORTH 
 

 
The Net Worth of Mr./Ms./M/s ___________________________________ for last 

Financial Year _____ - ____ is Rs. _________ lakhs as per his/her/their books of Accounts. 
 

(Note : Net Worth means sum total of paid up share capital plus free reserves. Further, any 
debit balance of Profit & Loss Account and Misc. Expenses to the extent not adjusted 
/ or written off, if any, shall be reduced from Reserves and Surpluses. 

 
 
 
 
 
Signature of Chartered Accountant                                                
Name : 
Membership No. :     
Seal : 
Date :                                          

 
 
 
 
 

Signature of Contractor 
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ANNEXURE II  
 

AFFIDAVIT 
(For Sole Proprietary Firm) 

 
(To be executed in presence of Public Notary on non-judicial stamp paper of appropriate 

value. The stamp paper has to be in the name of the tenderer.) 
 

 
 

I, _______________________ R/o ______________________________________________  
_______________________________________________ do hereby solemnly affirm and 
declare as under – 

1. That I am Sole Proprietor of _____________________________________________ 
_____________________________________ (Sole Proprietor Firm Name). 

2. That the office of the firm is situated at ____________________________________ 
__________________________________________________________ (address). 

 
Place :         

DEPONENT 
Date : 
 
 
VERIFICATION 
 
Verified that the contents of my above said affidavit are true and correct to the best of my 
knowledge & belief and nothing has been concealed there from. 
 
Place :         

DEPONENT 
Date : 
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ANNEXURE III  
 

FORMAT FOR POWER OF ATTORNEY TO AUTHORIZED SIGNATORY  
 

POWER OF ATTORNEY 
(To be executed on non-judicial stamp paper of the appropriate value in accordance with 

relevant Stamp Act. The stamp paper to be in the name of the Firm / Company who is issuing 
the Power of Attorney) 

 
We, M/s _______________ (name of the Firm / Company with address of the registered office) 
hereby constitute, appoint and authorize Mr/Ms _______________ (Name & residential address)  
who is presently with us and holding the position of ____________ and whose signature is given 
below, as our Attorney to do in our name and our behalf all or any of the acts, deeds or things, 
necessary or incidental to our bid for the work ___________________ (name of work), including 
signing and submission of application / tender / proposal, participating in the meetings, responding 
to queries, submission of information / documents and generally, to represent us in all the dealings 
with CWC or any other Government Agency or any person, in connection with the works until 
culmination of the process of bidding, till the Contract Agreement is entered into with CWC and 
thereafter, till the expiry of the Contact Agreement. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said Attorney, pursuant 
to this Power of Attorney and that all acts, deeds and things done by our aforesaid Attorney shall 
always be deemed to have been done by us. 

Dated this the _______ day of ___________, 20__ 

____________________ 
(Signature and Name of Authorized Signatory, being given Power of Attorney) 
 
_________________________________ 
Signature and Name in block letters of Proprietor / All the Partners of the Firm / 
Authorized Signatory for the Company) (Strike out whichever is not applicable)          
 
Seal of the Proprietorship Firm / Partnership Firm / Company 
 
Witness 1 : Witness 2 : 
Name : Name : 
Address : Address : 
Occupation : Occupation : 
 
Notes : 
 The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and 
when it is so required, the same should be under common seal affixed in accordance with the 
required procedure.   

 Power of Attorney is to be attested by Notary. 
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ANNEXURE IV 

 AFFIDAVIT  
{TO BE SUBMITTED BY TENDERER ALONGWITH THE TENDER DOCUMENTS} 

 
(To be executed in presence of Public Notary on non-judicial stamp paper of the value of  

Rs. 100. The stamp paper has to be in the name of the tenderer.) 
 

I ____________  (Name and Designation)____________, appointed as the attorney / authorized 
signatory of the tenderer (including its constituents) M/s___________________ (hereinafter called 
the tenderer) for the purpose of the Tender documents for the work of _________________ as 
per the Tender No._______________ of CWC, do hereby solemnly affirm and state on behalf of 
the tenderer including its constituents, as under : 

1. I/We the tenderer(s), am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender document and have signed 
all the pages in confirmation thereof. 

3. I/We hereby declare that I/We have downloaded the tender documents from CWC tender 
portal www.cwceprocure.com and printed the same. I/We have verified the content of the 
printed document from the website and there is no addition, no deletion or no alteration to 
the content of the tender document. In case of any discrepancy noticed at any stage (i.e. 
evaluation of tenders & execution of work), the decision of CWC with regard to such 
discrepancies shall be final and binding upon me/us. 

4. I/We declare and certify that I/we have not made any misleading or false representation in 
the forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 
documents /credentials submitted along with the offer and same shall be binding 
upon me/us. 

I/We declare that the information and documents submitted along with the 
tender by me/us are correct and I/We are fully responsible for the correctness 
of the information and documents, submitted by us. 

6. I/We understand that if the Certificates regarding Eligibility Criteria, submitted by us are 
found to be forged/false or incorrect at any time during process for evaluation of tenders, it 
shall lead to forfeiture of the tender EMD besides suspending of business for five year. 
Further, I/We ___    [insert name of the tenderer] __________ and all my/our constituents 
understand that my/our offer shall be summarily rejected. 

7. I/We also understand that if the certificates submitted by us are found to be false/ forged 
or incorrect at any time, after the award of the contract, it will lead to termination of the 
contract, alongwith forfeiture of EMD/SD and Performance Guarantee, besides any other 
action provided in the contract and suspending of business for five year. 

8. I/We also understand that in case I/we fails to submit the requisite Performance Guarantee 
even after the period specified in Clause 1 of Schedule ‘F’ from the date of issue of Letter of 
Acceptance (LOA), the contract shall be terminated, duly forfeiting EMD and other dues, if 
any payable against the contract or in case of termination of contract due to default at 
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my/our end, I/we shall be debarred from participating in future  tender /procurement 
process of the Corporation for two years from the date of debarring. 

9. I/We certify that I/We are not black listed or debarred by MES / CPWD / Railways / any 
Govt. Department / State PWDs / PSU (Public Sector Undertaking) and Govt. Sector 
Construction Agencies from participation in tenders / contract on the date of opening of bids. 

10. I/We undertake and confirm that eligible similar work(s) has/have not been got executed 

through another contractor on back-to-back basis. Further that, if such a violation comes to 
the notice of Department, then I/We shall be debarred for tendering in CWC in future 
forever. Also, if such a violation comes to the notice of Department before date of start of 
work, the Engineer-in-Charge shall be free to forfeit the entire amount of Earnest Money 
Deposit / Performance Guarantee.  

11. COMPLIANCE TO BID REQUIREMENT:  
  
I/We hereby confirm that we have gone through and understood the Tender Document 
and our Bid complies with the requirements / terms & conditions of the Tender Document 
and subsequent Addendum / Corrigendum (if any), issued by CWC, without any deviation 
/ exception / comments / assumptions.  
We also confirm that we have quoted the rates without any condition and deviation. 
The Tender has been submitted along with the required documents and same have been 
uploaded under digital signatures of the authorized signatory. We undertake that the 
tender document shall be deemed to be our bid and in the event of award of work to us, 
the same shall be considered for constitution of contract agreement. Further, we shall 
sign and stamp each page of the Tender Document as token of acceptance and as part 
of contract in the event of award of contract to us.  We further confirm that we have 
quoted our rates in our financial bid as per the conditions of the Tender Document and 
for all the items. 

          DEPONENT 
Seal and Signature of the Tenderer 

VERIFICATION 
 I/We above named tenderer do hereby solemnly affirm and verify that the contents of my / 

our above Affidavit are true and correct. Nothing has been concealed and no part of it is false. 
 

DEPONENT 
Seal and Signature of the Tenderer 

Place :        Dated : 
 
 Details, as appropriate, are to be filled in suitably by tenderer. 

 Attestation before Magistrate/ Notary Public. 
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     ANNEXURE-V 
INTEGRITY PACT 

 
To 
The Bidder 
____________________ 
____________________ 
 
 
Sub: (E NIT_RO-Engg/HYD/NIT-05/22-23/) for the work Providing 11kV/415V Out door 
Substation with 250kVA ONAN Transformer and Strengthening of Electrical Distribution 
System at CWC RO, Hyderabad (TS). 
 
Dear Sir,  
 

It is hereby declared that CORPORATION is committed to follow the principle of transparency, 
equity and competitiveness in public procurement.  

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the condition that the 
TENDERER will sign the Integrity Agreement, which is an integral part of tender/bid documents, 
failing which the TENDERER will stand disqualified from the tendering process and the bid of the 
TENDERER would be summarily rejected.  

This declaration shall form part and parcel of the Integrity Agreement and signing of the same 
shall be deemed as acceptance and signing of the Integrity Agreement on behalf of the 
CORPORATION.  

 
Yours faithfully  

 
 

Executive Engineer/Superintending Engineer / CWC 
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INTEGRITY PACT 
 
To 
……………………………………………. 
…………………………………………… 
____________________ 
 

Sub : Submission of Tender for the work of _____________________________________ 
 
Dear Sir,  

I/We acknowledge that CORPORATION is committed to follow the principles thereof as 
enumerated in the Integrity Agreement enclosed with the tender/bid document.  

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition 
that I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents, 
failing which I/We will stand disqualified from the tendering process. I/We acknowledge that THE 
MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE 
of this condition of the NIT.  

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 
further agree that execution of the said Integrity Agreement shall be separate and distinct from 
the main contract, which will come into existence when tender/bid is finally accepted by 
CORPORATION. I/We acknowledge and accept the duration of the Integrity Agreement, which 
shall be in the line with Article 1 of the enclosed Integrity Agreement.  

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, 
while submitting the tender/bid, CORPORATION shall have unqualified, absolute and unfettered 
right to disqualify the TENDERER and reject the tender/bid is accordance with terms and conditions 
of the tender/bid.  

 

Yours faithfully  

 

(Duly authorized signatory of the TENDERER) 
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INTEGRITY PACT 

 
This Integrity Agreement (hereinafter called the Integrity Pact) is made on _____ day of the month of 
________, 20__  

between 

Central Warehousing Corporation (A Govt. of India Undertaking), 4/1 Siri Institutional area, Hauz Khas, New 
Delhi, acting through Chief Engineer / Superintending Engineer, Central Warehousing Corporation (A Govt. 
of India Undertaking) (hereinafter called the “CORPORATION" which expression shall unless repugnant to 
the meaning or context hereof include its successors and permitted assigns)  

and 

through M/s _______________, represented by Shri __________, (Name of the Contractor) (hereinafter 
referred to as the “TENDERER” and which expression shall unless repugnant to the meaning or context 
hereof include its successors and permitted assigns).  

 

Preamble  
WHEREAS the CORPORATION has floated the Tender (NIT No. ____________) (hereinafter referred to as 
“Tender/Bid”) and intends to award, under laid down organizational procedure, contract to construct 
__________ MTC Godown (Name of work) alongwith _____________ at ____________ hereinafter referred 
to as the “Contract”.  

AND WHEREAS the CORPORATION values full compliance with all relevant laws of the land, rules, regulations, 
economic use of resources and of fairness/transparency in its relation with its TENDERER(s) and 
Contractor(s).  

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 
Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall 
also be read as integral part and parcel of the Tender/Bid documents and Contract between the parties.  
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree as 
follows and this Pact witnesses as under : 

Article 1 :  Commitment of the Corporation 

1.1 The Corporation commits itself to take all measures necessary to prevent corruption and to observe 
the following principles :  
(a) No employee of the Corporation, personally or through any of his/her family members, will in 

connection with the Tender, or the execution of the Contract, demand, take a promise for or 
accept, for self or third person, any material or immaterial benefit which the person is not legally 
entitled to.  

(b) The Corporation will, during the Tender process, treat all TENDERER(s) with equity and reason. 
The Corporation will, in particular, before and during the Tender process, provide to all 
TENDERER(s) the same information and will not provide to any TENDERER(s) confidential / 
additional information through which the TENDERER(s) could obtain an advantage in relation to 
the Tender process or the Contract execution.  

(c) The Corporation shall endeavour to exclude from the Tender process any person, whose conduct 
in the past has been of biased nature.  

1.2 If the Corporation obtains information on the conduct of any of its employees which is a criminal 
offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation 
of the principles herein mentioned or if there be a substantive suspicion in this regard, the Corporation 
will inform the Chief Vigilance Officer and in addition can also initiate disciplinary actions as per its 
internal laid down policies and procedures.  

Article 2 :  Commitment of the TENDERER(s) 
2.1 It is required that each TENDERER (including their respective officers, employees and agents) adhere 

to the highest ethical standards, and report to the Corporation all suspected acts of fraud or corruption 
or Coercion or Collusion of which it has knowledge or becomes aware, during the tendering process 
and throughout the negotiation or award of a contract. 



 

Page | 37  
 
 

 
2.2 The TENDERER(s) commits himself to take all measures necessary to prevent corruption. He commits 

himself to observe the following principles during his participation in the Tender process and during 
the Contract execution :  
(a) The TENDERER(s) will not, directly or through any other person or firm, offer, promise or give 

to any of the Corporation’s employees involved in the Tender process or execution of the Contract 
or to any third person any material or other benefit which he/she is not legally entitled to, in 
order to obtain in exchange any advantage of any kind whatsoever during the Tender process 
or during the execution of the Contract.  

(b) The TENDERER(s) will not enter with other TENDERER(s) into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 
restrict competitiveness or to cartelize in the tendering process.  

(c) The TENDERER(s) will not commit any offence under the relevant IPC/PC Act. Further the 
TENDERER(s) will not use improperly, (for the purpose of competition or personal gain), or pass 
on to others, any information or documents provided by the Corporation as part of the business 
relationship, regarding plans, technical proposals and business details, including information 
contained or transmitted electronically.  

(d) The TENDERER(s) of foreign origin shall disclose the names and addresses of agents/ 
representatives in India, if any. Similarly, TENDERER(s) of Indian Nationality shall disclose names 
and addresses of foreign agents/representatives, if any. Either the Indian agent on behalf of the 
foreign principal or the foreign principal directly could bid in a tender but not both. Further, in 
cases where an agent participates in a tender on behalf of one manufacturer, he shall not be 
allowed to quote on behalf of another manufacturer along with the first manufacturer in a 
subsequent/parallel tender for the same item.  

(e) The TENDERER(s) will, when presenting his bid, disclose any and all payments he has made, is 
committed to or intends to make to agents, brokers or any other intermediaries in connection 
with the award of the Contract.  

2.3 The TENDERER(s) will not instigate third persons to commit offences outlined above or be an 
accessory to such offences.  

2.4 The TENDERER(s) will not, directly or through any other person or firm indulge in fraudulent practice 
means a wilful misrepresentation or omission of facts or submission of fake/forged documents in order 
to induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage by 
or causing damage to justified interest of others and/or to influence the procurement process to the 
detriment of the Government interests.  

2.5 The TENDERER(s) will not, directly or through any other person or firm use Coercive Practices (means 
the act of obtaining something, compelling an action or influencing a decision through intimidation, 
threat or the use of force directly or indirectly, where potential or actual injury may befall upon a 
person, his/ her reputation or property to influence their participation in the tendering process).  

Article 3 :  Consequences of Breach  
Without prejudice to any rights that may be available to the Corporation under law or the Contract or 
its established policies and laid down procedures, the Corporation shall have the following rights in 
case of breach of this Integrity Pact by the TENDERER(s) and the TENDERER accepts and undertakes 
to respect and uphold the Corporation’s absolute right :  

3.1 If the TENDERER(s), either before award or during execution of Contract has committed a 
transgression through a violation of Article 2 above or in any other form, such as to put his reliability 
or credibility in question, the Corporation after giving 14 days’ notice to the contractor shall have 
powers to disqualify the TENDERER(s) from the Tender process or terminate/determine the Contract, 
if already executed or exclude the TENDERER from future contract award processes. The imposition 
and duration of the exclusion will be determined by the severity of transgression and determined by 
the Corporation. Such exclusion may be forever or for a limited period as decided by the Corporation.  

3.2 Forfeiture of EMD/Performance Guarantee/Security Deposit :  
If the Corporation has disqualified the TENDERER(s) from the Tender process prior to the award of 
the Contract or terminated/determined the Contract or has accrued the right to terminate/determine 
the Contract according to Article 3(1), the Corporation apart from exercising any legal rights that may 
have accrued to the Corporation, may in its considered opinion forfeit the entire amount of Earnest 
Money Deposit, Performance Guarantee and Security Deposit of the TENDERER.  
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3.3 Criminal Liability :  

If the Corporation obtains knowledge of conduct of a TENDERER, or of an employee or a 
representative or an associate of a TENDERER which constitutes corruption within the meaning of IPC 
Act, or if the Corporation has substantive suspicion in this regard, the Corporation will inform the same 
to law enforcing agencies for further investigation. 

Article 4 :  Previous Transgression  
4.1 The TENDERER declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central Government or 
State Government or any other Central/State Public Sector Enterprises in India that could justify his 
exclusion from the Tender process.  

4.2 If the TENDERER makes incorrect statement on this subject, he can be disqualified from the Tender 
process or action can be taken for banning of business dealings/holiday listing of the TENDERER as 
deemed fit by the Corporation.  

4.3 If the TENDERER can prove that he has resorted / recouped the damage caused by him and has 
installed a suitable corruption prevention system, the Corporation may, at its own discretion, revoke 
the exclusion prematurely.  

Article 5 :  Equal Treatment of all Tenderers/Contractors/Sub-contractors 
5.1 The TENDERER(s) undertake(s) to demand from all sub-contractors a commitment in conformity with 

this Integrity Pact. The TENDERER shall be responsible for any violation(s) of the principles laid down 
in this agreement/Pact by any of its Sub-contractors/sub-vendors.  

5.2 The Corporation will enter into Pacts on identical terms as this one with all TENDERER.  
5.3 The Corporation will disqualify TENDERER, who do not submit, the duly signed Pact between the 

Corporation and the bidder, alongwith the Tender or violate its provisions at any stage of the Tender 
process, from the Tender process.  

Article 6 :  Duration of the Pact  
This Pact begins when both the parties have legally signed it. It expires for the TENDERER 12 months 
after the completion of work under the contract or till the continuation of defect liability period, 
whichever is more and for all other TENDERERs, till the Contract has been awarded.  
If any claim is made/lodged during the time, the same shall be binding and continue to be valid despite 
the lapse of this Pacts as specified above, unless it is discharged/determined by the Competent 
Authority, Corporation.  

Article 7 :  Other Provisions  
7.1 This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of the 

Division of the Corporation, who has floated the Tender.  
7.2 Changes and supplements need to be made in writing. Side agreements have not been made.  
7.3 If the TENDERER is a partnership or a consortium, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners and consortium members. In 
case of a Company, the Pact must be signed by a representative duly authorized by board resolution.  

7.4 Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact remains 
valid. In this case, the parties will strive to come to an agreement to their original intensions.  

7.5 It is agreed term and condition that any dispute or difference arising between the parties with regard 
to the terms of this Integrity Agreement / Pact, any action taken by the Corporation in accordance 
with this Integrity Agreement/Pact or interpretation thereof shall not be subject to arbitration.  

Article 8 :  Legal and Prior Rights  
All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 
be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, 
both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 
documents with regard any of the provisions covered under this Integrity Pact.  
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Article 9:  Independent Monitor 
 

9.1 The CORPORATION has appointed Sh. Vishnu Agarwal, Flat No.-265, Vigyapan Lok, Plot No-15, Mayur 
Vihar Phase-I Extension, Delhi-110091   and Sh. Anupam Kulshreshtha, B-3/3, Yarrow Apartments, Plot 
C-58/5, Sector-62, Noida UP-201309an Independent Monitor (hereinafter referred to as Monitor) for this 
Pact in consultation with the Central Vigilance Commission. 
 

9.2  The task of the Monitor shall be to review independently and objectively, whether and to what extent 
the parties comply with the obligations under this Pact. 

 
9.3 The Monitor shall not be subject to instructions by the representatives of the parties and perform their 

functions neutrally and independently. 
 

9.4 Both the Parties accept that the monitors have the right to access all the documents relating to the 
project/procurement, including minutes of meetings. 

 
 

9.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the 
Authority designated by the CORPORATION. 
 

9.6 The TENDERER(s) accepts that the Monitor has the right to access without restriction to all Project 
documentation of the CORPORATION including that provided by the TENDERER. The TENDERER will 
also grant the Monitor, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation. The same is applicable to Subcontractors. The 
Monitor shall be under contractual obligation to treat the information and documents of the 
TENDERER/Subcontractor(s) with confidentiality. 

 
 

9.7 The CORPORATION will provide to the Monitor sufficient information about all meetings among the 
parties related to the Project provided such meetings could have an impact on the contractual relations 
between the parties. The parties will offer to the Monitor the option to participate in such meetings. 
 

9.8 The Monitor will submit a written report to the designated Authority of CORPORATION within 8 to 10 
weeks from the date of reference or intimation to him by the CORPORATION / TENDERER and, should 
the occasion arise, submit proposals for correcting problematic situations 

 
IN WITNESS WHEREOF the Parties have signed and executed this Integrity Pact at the place and date 

first above mentioned in the presence of following witnesses :  
___________________________ 
(For and on behalf of Corporation)  
 
___________________________ 
(For and on behalf of TENDERER)  
 

WITNESSES :  

1.  __________________________________ (signature, name and address)  

2.  __________________________________ (signature, name and address)  

Place :  

Dated : 
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ANNEXURE-VI 

 
 

DECLARATION 
(On the letter head of firm) 

 
Following are the near relative of the contractor  are working as Officer  or as an officer in 
any capacity Officer in the Central Warehousing Corporation or in the Ministry of Food, Consumer 
Affairs & Public Distribution, Govt. of India, New Delhi: 

S/N Department Name of officer Relation Remarks 

1 Central Warehousing 
Corporation 

   

2 Ministry of Food, 
Consumer Affairs & Public 
Distribution, Govt. of 
India, New Delhi: 

   

 
 
 
 
 
 
 
 

  

(Duly authorized signatory of the TENDERER) 
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 ANNEXURE-VII 
 

CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

 

Contract Agreement For Item / Percentage Rates For Works 
 

 This Agreement for execution of work executed at __________________ this day 
of the _____________, 20__ by the Central Warehousing Corporation, New Delhi-16, 
established under Warehousing Corporation Act, 1962 (hereinafter called ‘the’ 
Corporation) and M/S ___________________________________, a Partnership Firm, 
consisting of partners namely (i) ______________________, (ii) __________________, 
(iii) _________________ / Company registered under Companies Act / Individual carrying 
on business in the name and style of ___________________________ (herein under 
called “CONTRACTOR”, which term shall mean and include unless repugnant to the 
context his / their Executors, Administrators, Legal and Personal Representatives), 
Witnesseth as follows : 

 WHEREAS the Corporation requires _______________ to be constructed at 
____________________________________________________________ and whereas 
the CONTRACTOR has agreed to execute the items of Work Section as per General 
Conditions of Contract and Schedule of Work attached. 

 AND WHEREAS the CONTRACTOR having agreed to execute the above referred 
items of Works / Section, it is hereby agreed that the terms and conditions of the contract, 
as enumerated in General Conditions of Contract (Broad Heading of which are given in 
the Index thereto), item of Works / Section as per Schedule of Work, the Work Order 
issued and Specification of the CPWD for the time being enforce, shall form an integral 
part sole repository of the terms & conditions of this contract. 

 In witness where of the aforementioned Parties to the contract have affixes their 
signatures. 

 
Contractor For and on behalf of the Corporation 
Witness & Address Witness & Address 
1.  ___________________ 1.  __________________ 
 ___________________  __________________ 
Dated : Dated : 
 
2.  ___________________ 2.  __________________ 
 ___________________  __________________ 
Dated : Dated : 
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ANNEXURE-VIII 

 

Form of Performance and Security Bank Guarantee Bond 
 
 In consideration of Central Warehousing Corporation (A Govt. of India Undertaking), 
Warehousing Bhawan, 4/1 Siri Institutional Area, August Kranti Marg, Hauz Khas, New Delhi 
- 110016 (hereinafter called “THE CORPORATION”), having offered to accept the Letter of 
Acceptance no. ___________________________, dated __/__/____ and the terms & 
conditions of the proposed agreement between CORPORATION and 
____________________________    {hereinafter called “THE said CONTRACTOR(s)”} for the 
work of ______________________ _______________________________________ 
(hereinafter called “THE said AGREEMENT”) having agreed to production of an irrevocable 
Bank Guarantee for Rs. ___________ (Rupees ____________________________ only) as a 
Security/Guarantee from the CONTRACTOR(s) for compliance of his obligations in accordance 
with the terms & conditions in the said Agreement. 
 We _____ (indicate name of the Bank) _______ (hereinafter referred to as “the BANK”) 
hereby undertake to pay CORPORATION an amount not exceeding Rs. _____________ 
(Rupees ___________________ only), on demand by the CORPORATION. 

 

1. We _____ (indicate name of the Bank) _______ do hereby undertake to pay the amounts 
due and payable under Guarantee without any demure, merely on a demand from the 
CORPORATION, stating that the amount claimed is required to meet the recoveries 
due or likely to be due from the said CONTRACTOR(s). Any such demand made on the 
BANK shall be conclusive as regards the amount due and payable by the BANK under 
this Guarantee. However, our liability under this Guarantee shall be restricted to an 
amount not exceeding Rs. ______________ (Rupees 
____________________________________ only). 

2. We, the said BANK further undertake to pay to the CORPORATION any money so 
demanded notwithstanding any dispute or disputes raised by the CONTRACTOR(s) in 
any suit or proceeding pending before any court or Tribunal relating thereto, our 
liability under this present being absolute and unequivocal.  

  The payment so made by us under this bond, shall be valid discharge of our liability 
for payment thereunder, and the CONTRACTORS (s) shall have no claim against us for 
making such payment. 

3. We _____ (indicate name of the Bank) _______ further agree that the Guarantee herein 
contained shall remain in and effect during the period that would be taken for the 
performance of the said agreement and that it shall continue to be enforceable till all 
the dues of the CORPORATION under or by virtue of the said agreement have been 
fully paid and its claim satisfied or discharged or till Engineer-in-Charge on behalf of 
the CORPORATION certified that the terms & conditions of the said agreement have 
been fully and properly carried out by the said CONTRACTOR(s) and accordingly 
discharges this Guarantee. 
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4. We _____ (indicate name of the Bank) _______ further agree with the Central 
Warehousing Corporation that the CORPORATION shall have the fullest liberty without 
our consent and without effecting in any manner our obligations hereunder to vary 
any of the terms & conditions of the said agreement or to extend time of performance 
by the said contractor(s) from time to time or to postpone for any time or from time 
to time any of the powers exercisable by the Central Warehousing Corporation against 
the said CONTRACTOR(s) and to forbear or enforce any of the terms & conditions 
relating to the said agreement and we shall not be relieved from our liability by reason 
of any such variation or extension, being granted to the said CONTRACTOR(s) or for 
any forbearance, act if omission on the part of the Central Warehousing Corporation 
or any indulgence by the Central Warehousing Corporation to the said 
CONTRACTOR(s) or by any such matter or things whatsoever which under the law 
relating to sureties would, but for this provision, have effect of so reliving us. 

5. This guarantee will not be discharged due to the change in the constitution of the 
BANK or the CONTRACTOR(s). 

6. We _____ (indicate name of the Bank) _______ lastly undertake not to revoke this 
Guarantee except with the previous consent of the Central Warehousing Corporation 
in writing. 

7. This Guarantee shall be valid upto _______________________, unless extended on 
demand by Central Warehousing Corporation. Notwithstanding anything mentioned 
above, our liability against this Guarantee is restricted to Rs. __________ (Rs. _____ 
_____________________________ only) and unless a claim in writing is lodged with 
us within six months of the date of expiry or the extended date of expiry of this 
Guarantee, all our liabilities under this Guarantee shall stand discharged. 

 

 

Dated the ________ date of ____________ for _____ (indicate name of the Bank) ___  
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ANNEXURE-IX 

 
 

 WORKS IN HAND 
(On letter head of firm) 

 
The contractor shall submit list of works which are in hand (in-progress) in the following 

format – 
 

SL Name of 
Work 

Name & Particulars of Division 
/Department/Organisation 

Where Work is being Executed 

Amount 
of Work 

(Rs.) 

Status of 
Work in 
Progress 

Remarks 

1 2 3 4 5 6 

  
 
 

 
 
 
 

   

 
 
 
 
 

(Duly authorized signatory of the TENDERER) 
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ANNEXURE-X 

AFFIDAVIT  
(FOR THE TENDERS OF VALUE UPTO RS. 25 LAKH) 

 
{TO BE SUBMITTED BY TENDERER ALONGWITH THE TENDER DOCUMENTS} 

(To be executed in presence of Public Notary on non-judicial stamp paper of the value of  
Rs. 100. The stamp paper has to be in the name of the tenderer.) 

 
UNDERTAKING 

 
I, _______________________ R/o ______________________________________________  
_______________________________________________ do hereby solemnly affirm and declare 
as under – 

(a)  That I am enlisted contractor of CPWD / Railways / MES / State PWDs / Other Govt. 
Organisations / Public Sector Undertakings and their Subsidiaries and his enlistment is 
valid for at least one year from the date of tender opening.  The copy of valid 
enlistment certificate is enclosed herewith. 
 

OR 
 

(b)  that I  have worked / working with CPWD / Railways / MES / State PWDs / Other Govt. 
Organisations/Public Sector Undertakings and their Subsidiaries during the last four 
financial years (i.e., 20__-20__, 20__-20__, 20__-20__ and 20__-20__) & current year 
(20__-20__) up to the date of tender submission. The copy of work order/work 
experience certificate/working certificate issued by above 
department/agency is enclosed herewith. 
 

OR 
 

(c) that I ……………..  is an unemployed Graduate Engineer /Architect passed from 
………………………………………….(name of Indian university/institution during the 
year…………..).  Copy of degree certificate awarded by Institute is enclosed 
herewith. 
 

OR 
My one of the partner name………….  is an unemployed Graduate Engineer/ Architect 
passed from ………………………………………….(name of Indian university/ institution 
during the year…………..).  Copy of degree certificate awarded by Institute is 
enclosed herewith. 
 
 

(Duly authorized signatory of the TENDERER 
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ANNEXURE - XI 
OPERATIVE SCHEDULES 

 
 
SCHEDULE ‘A’ 
Bill of Quantities cum price schedules and various Sub-Schedule 
 
SCHEDULE ‘B’ 
Schedule of Materials to be issued to the Contractor – 

SL Description of 
Item 

Quantity Rates in Figures & Words at which the 
Material will be Charged to the Contractor 

Place of Issue 

1 2 3 4 5 

 NIL 

 
SCHEDULE ‘C’ 
Tools & Plants to be hired to the Contractor – 

SL Description Hire Charges per day Place of Issue 
1 2 3 4 

NIL 

 
SCHEDULE ‘D’ 
Extra Schedule for Specific Requirements / Document for the Work, if any 
Nil 
SCHEDULE ‘E’ 
Name of Work : Providing 11kV/415V Out door Substation with 250kVA ONAN 

Transformer and Strengthening of Electrical Distribution System at CWC 
RO, Hyderabad (TS).. 

 
Estimated Cost of Work:                 Rs.48,36,228.65 
(i) Earnest Money :  Rs. 96,800.00 (to be adjusted in Security Deposit) 
(ii) Performance Guarantee:  5% of Tendered Value 
(iii) Security Deposit:    5% of Tendered Value 

Security Deposit may be deposited by the Contractor before 
release of first on account bill in cash or Term Deposit Receipt 
issued from Scheduled Bank, or may be recovered at the rate 
of 10% of the bill amount till the full Security Deposit is 
recovered. 
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SCHEDULE ‘F’  
(Refer relevant clauses of General Conditions of Contract (GCC) as mentioned 
below.) 
 

GENERAL 
RULES & 
DIRECTIONS 

Officer Inviting Tender Executive Engineer 

Maximum Percentage for Quantity of Items of Work 
to be Executed beyond which rates are to be 
determined in accordance with Clauses 12.2 (c) of 
GCC 

  25% in Superstructure 
25% in foundation 

Definitions: 
2(v)  Engineer-in-Charge                                                         Executive Engineer                           
2(vi) Accepting Authority                                                                      As per DOP 
2(viii)  Percentage on cost of materials and labour  
           to cover all overheads and profits:                                                        15% 
2(ix) Standard Schedule of Rates:                DSR(Civil) 2021/ DSR E&M 2018/Market rate 
2(x)  Department    : Central Warehousing Corporation                                                                                   
 
Clause 1 
(i) Time allowed for submission of Performance Guarantee, Programme Chart (Time & 

Progress) and applicable labour licenses, registration with EPFO, ESIC and BOCW Welfare 
Board or proof of applying thereof from the date of issue of LOA: 15 days 

(ii) Maximum allowable extension with late fee @ 0.1% per day of Performance Guarantee 
amount beyond the period provided in (i) above: 15 days 

Clause 2 Authority for fixing compensation under Clause 2 Chief Engineer 
Clause 2A Applicable            
Clause 5 Number of days from the date of issue of Letter of Acceptance for reckoning 

date of start   15 days 
Milestone(s) as per Table given below: 

SL Description of 
Milestone (Physical) 

Time Allowed in Days 
(from Date of start) 

Amount to be With-held in case of 
Non-achievement of Milestone 

1. Arrangement of 
material and T&P. 

With in 15 days from 
issue of LOA 

---- 

2. Godowns upto plinth 
level 

90 days from issue of LOA 0.5 % of contract value 

3. Godowns With 
Erection of PEB 

structure and roofing 
complete 

210 days from issue of 
LOA 

1.00% of contract value 

4. Completion of entire 
work. 

Twelve months --- 

Time Allowed for Execution of Work: Twelve months 
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Authority to Decide: 
(i) Extension of Time                                                                : As per DOP  
(ii) Rescheduling of Milestones                                                   : As per DOP 
(iii) Shifting of Date of Start in case of delay in handing over of site:  Chief Engineer   

 
 

Schedule of Handing Over of Site 

Part Portion of Site Description Time Period for handing over reckoned 
from date of issue of Letter of Intent 

Part A Portion without any hindrance Complete Immediately form issue of LOA 
Part B Portions with encumbrances -- --- 

Part C Portions dependent on work 
of other agencies -- --- 

Schedule of Issue of Designs 

Part Portion of design Description Time Period for Issue of Design reckoned 
from date of issue of Letter of Intent 

Part A Portion already included 
in NIT -- --- 

Part B-1 Portions of Architectural 
Designs to be issued -- --- 

Part B-2 Portions of Civil Designs 
to be issued -- --- 

Part B-3 Portions of E&M Designs 
to be issued -- --- 

Clause 5.1 Schedule of rate of recovery for delay in submission of modified programme in 
terms of delay days 

SL Contract Value Recovery (Rs.) 

I. Less than or equal to Rs. 1 crore 500 

II. More than Rs. 1 Crore but less than or equal to Rs. 5 crore 1000 

III. More than Rs. 5 Crore but less than or equal to Rs. 20 crore 2500 

IV. More than 20 crore 5000 

Clause 5.2 & 5.3  Nature of Hindrance Register (either Physical or Electronic) 

Clause 7 Gross work to be done together with net payment after adjustment of advances for 
material collected, if any, since the last such payment for being eligible to interim 
payment, if work done payment is 5% or more of contract value Rs.  

Clause 8A 
(i) This shall not apply for maintenance or upgradation contracts, not involving any services 
(ii) For other works, the limit shall be as below: 

SL Contract Value Limit (Rs.) 

I. Less than or equal to Rs. 1 crore 10,000 

II. More than Rs. 1 Crore but less than or equal to Rs. 5 crore 35,000 
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Clause 10A 
List of testing equipment to be provided by the contractor at site lab in addition of minimum 
specified in Technical condition of contract – 

Clause 11 

Specifications to be 
followed for execution 
of work 

CPWD Specifications Vol - I & II 2019 for Civil Works and CPWD 
General Specifications for Electrical Works Part-I (Internal) 2013 & 
Part-II (External) 1994 with up-to-date Correction Slips or Latest 
CPWD Specifications in vogue on the date of tender publication. 

Clause 12 
Type of Work (Civil work)                         Project 

12.2 & 12.3     Deviation Limit beyond which Clause 12.2 & 12.3 shall apply for 
building work 
 
 

As per 
provisions of 
Clause 12.2 of 
Conditions of 
Contract  

Clause 16 
Competent Authority for deciding reduced rates: Chief Engineer/Superintending Engineer 

Clause 18 List of mandatory machinery, tools & plants to be deployed by contractor at site – 
1.       -               2.   -        3.  
 
Clause 19(C) - Safety Provisions 
In case the contractor fails to make arrangement and provide necessary facilities, he shall be liable 
to pay a penalty of Rs.500/- per day for the period he does not arrange the safety provision. 
 
Clause 19(D)- Submission of statement  
In case the contractor fails to submit the statement, he shall be liable to pay a penalty of Rs.500/- 
per week for the period he does not submit the statement. 
 
Clause 19(G) – Default & breach of provisions. 
In the event the contractor(s) committing a default or breach of any of the provision, he shall be 
liable to pay a penalty @ 0.05% for each day of default subject to a maximum of 5% of estimated 
cost. 
 
Clause 19(K) – Employment of skilled/semi-skilled workers. 
In case the contractor fails to deploy the qualified tradesman, he shall be liable to attract penalty 
of Rs.700/-per day.   

Clause 25 
Constitution of Dispute Redressal Committee (DRC) – 
                 Chairman - Chief Engineer;  Member - DGM (Finance); Member - DGM (G) 

III. More than Rs. 5 Crore but less than or equal to Rs. 20 crore 1,00,000 

IV. More than 20 crore 2,00,000 
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Place of Arbitration - New Delhi 

Clause 32: Requirement of Technical Staff for a Work and Rate of Recovery 
SL
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1. More 
than 
100 
Cr. 

i)Graduate Engineer 
(Major 
Component) 

Project Manager 
with degree in 
major discipline 
of Engineering 
Civil/Electrical 

20     (and 
having 
experience of 
one similar 
nature of 
work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 
experience of 
one similar 
nature of 
work) 

2+1 Rs.40,000/- PM 
per person 

iii)Graduate Engineer 
or Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

4+2 Rs.25,000/-PM per 
person 

iv)Graduate Engineer Quality Engineer 8 1+1 Rs.25,000/-PM per 
person 

v)Diploma Engineer Surveyor 8 1 Rs.15000/-PM per 
person 

vi)Graduate Engineer Project 
Planning/billing 

6 1+1 Rs.20000/- PM per 
person. 

2 More 
than 
50 to 
100 
Cr. 

i)Graduate Engineer  Project Manager  20     
(and having 
experience of 
one similar 
nature of 
work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 

experience of 
one similar 
nature of 

work) 

1+1 Rs.40,000/- PM 
per person 

iii)Graduate Engineer 
or Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

1+1 Rs.25,000/-PM per 
person 
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iv)Graduate Engineer Quality Engineer 8 1+1 Rs.25,000/-PM per 
person 

v)Diploma Engineer Surveyor 8 1 Rs.15000/-PM per 
person 

vi)Graduate Engineer Project 
Planning/billing 
Engineer 

6 1+1 Rs.20000/- PM per 
person. 

3. More 
than 
20 to 
50 cr.  

i)Graduate Engineer  Project Manager  20      (and 
having 

experience of 
one similar 
nature of 

work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 

experience of 
one similar 
nature of 

work) 

1 Rs.40,000/- PM 
per person 

iii)Graduate Engineer 
or Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

1+1 Rs.25,000/-PM per 
person 

iv)Graduate Engineer 
or Diploma 
Engineer  

Quality 
Planning/quality/
billing Engineer 

2 or 5 
respectively 

1+1 Rs.15,000/-PM per 
person 

4. More 
than 
10 to 
20cr.  

(i) Graduate 
Engineer(Civil) 

Principal 
Technical 
Representative/Pr
oject Manager 

10 Years 
 
 
 

1 Rs. 30,000 pm 
 
 

(ii)  Graduate 
Engineer(Civil) 

Technical 
Representative 

5 Years 1 Rs. 25,000 pm 

(iii) Graduate 
Engineer (Civil) 

 Or 
 Diploma 

Engineer(Civil) 

Project / Site 
Engineer and 
Project Planning / 
Billing Engineer 

2 Years 
 

5 Years 

2 
 
 
2 

Rs. 15,000 pm 
 
 
 

Rs. 15,000 pm 
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 Assistant Engineers retired from Govt. Services that are holding Diploma will be treated at par 
with Graduate Engineers. 

 Diploma holder with minimum 10 years relevant experience with a reputed construction co. can 
be treated at par with Graduate Engineers for the purpose of such deployment subject to the 
condition that such diploma holders should not exceed 50% of requirement of degree engineers. 

 
 
Clause 38   
   
(I)   (a)  Schedule / Statement for determining theoretical quantity of cement & bitumen on the 

basis of Delhi Schedule of Rates 2021 printed by CPWD 
 (II)  Variations permissible on theoretical quantities: 

(a)  Cement - 
For works with estimated cost put to tender not more than Rs. 5 lakh  +/- 3% 
For works with estimated cost put to tender more than Rs. 5 lakh  +/- 2% 
      For works with estimated cost put to 

(b)  Bitumen All Works              :               2.5% plus & only & nil on minus side 
(c)  Steel Reinforcement and structural steel sections for each diameter, section and 

category                                                                                       +/- 2% 
(d)   All other materials                                                                                   Nil 
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5 More 
than 5 

to 
10Cr. 

(i)  Graduate 
Engineer(Civil) 

Principal 
Technical 
Representative 

5 Years 1 Rs. 25,000 pm 

(ii) Graduate 
Engineer(Civil) 

Or 
Diploma Engineer 

Project / Site 
Engineer  
And  
Engineer 

2 Years 
 

5 Years 

2 
 
 
2 

Rs. 15,000 pm 
 
 
 

Rs. 15,000 pm 

6. Above 
1.5 cr. 

& 
Upto 
5Cr. 

i)Graduate Engineer 

Or 

Diploma Engineer 

Principal 
Technical 
Representative 
Project Planning / 
Site / Billing 
Engineer 

2 Years 
 
 

5 Years 

1 
 
 
 
1 

Rs. 15,000 pm 
 
 
 

Rs. 15,000 pm 

7. More 
than 
1.5 

lacs to 
1.5 

crore 

ii) Graduate 
Engineer(Civil) 

or 
Diploma 
Engineer(Civil) 

Project Manager 
cum 
Planning/Quality/
Site/billing 
Engineer 

2 or 5 
respectively 

1 of 
majo

r 
comp
onen

t 

Rs.15,000/-PM 
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RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 

SL Description of Item Rates at which recovery  shall be made from 
the Contractor 

Excess Beyond 
Permissible Variation 

Less use Beyond 
Permissible Variation 

1. Cement - Rs. 12800/- per 
tonne 

2. Steel reinforcement - Rs. 11564/- per 
quintal 

3. Structural Sections - Rs. 11682/- per 
quintal 

4. Bitumen - Rs. 60500/- per 
tonne 

5. Bitumen issued free - NA 

6. Bitumen issued at stipulated fixed price - NA 
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CHAPTER-II 
 

 
 

SECTION – IV 
(SPECIAL CONDITIONS OF CONTRACT) 
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SPECIAL CONDITIONS OF CONTRACT 
 
Scope of Work includes:  
 
 

1.0     General 
1.1 The contractor will engage the experienced Technical representatives of concerned 

discipline on the project, who should have full knowledge of work and are capable of 
getting executed the work and removing defects, as pointed out by the Engineer-in-charge. 
Deployment of the technical representatives and recovery, in case the contractor fails to 
do so, shall be in accordance with the Schedule-F. 

1.2 The contractor shall procure all construction materials well in advance, so that there is 
sufficient time for testing of materials and clearance of the same before incorporation in the 
works. In case, untested material is used by the contractor and later, same is found not 
meeting to specification requirement, then the executed work with said material shall be 
dismantled and re-executed at the cost of contractor.   

1.3 Wherever there is a reference to I.S. Code/Specifications or any other Code, it shall refer to 
latest Code with Correction Slips, as in vogue on the date of tendering.  

1.4 The contractor shall make his programme for completion of work in consultation with the 
Engineer-in-Charge, keeping in view the availability of materials and unavoidable hindrance. 
No claim, whatsoever will be entertained due to delay on this account. 

1.5 The contractor shall take levels and record them in prescribed Level Book before 
commencement of work. Levels taken shall be got verified from Engineer-in-Charge or his 
representative. 

1.6 Work shall be carried out in a manner complying in all respects with the requirements of 
prevalent by-laws of the local Municipality/Municipal Corporation/Industrial development 
board/development authority as the case may be. 

1.7 Rates quoted by the Tenderers/Contractors shall be inclusive of GST or all applicable taxes, 
Building and Other Construction Workers Welfare Cess, Levies, Duties on materials or 
services and on complete works in respect of this contract and shall be payable by the 
contactor. Central Warehousing Corporation will not entertain any claim, whatsoever in this 
respect. This aspect should be included in the rates quoted by the contractor. 

1.7.1 However, contractor is required to submit Tax Invoice as per rules under GST law. 
1.7.2 CWC shall deduct GST at source at applicable rates in case transactions under this contract 

are liable to GST deduction at source. 
1.7.3 Under GST regime, the contractor is required to correctly and timely disclose the details of 

output supply to GST as per GST rules in his GST return. Non-compliance would result in 
mismatching of claims and denial of input tax credit to CWC. Notwithstanding, anything 
contained in the agreement/contract in case of such default by the contractor, the amount 
of input tax credit, denied in GST along with interest and penalty shall be recovered from 
the contractor. 

1.7.4 Unless expressly stated otherwise, where any identifiable cost saving are realized during the 
currency of contract by virtue of deduction: 
(i) In rate of tax on supply of goods and services. 
(ii) Any benefit of input tax credit accrued to the contractor; contactor shall pass on such 

benefit to CWC by way of commensurate reduction in prices.     
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1.0 Period Of Completion 
Time is the essence of the contract. The work is required to be completed within stipulated 
time schedule to be reckoned from the 15th day from date of issue of Letter of 
Acceptance.       

2.1 The contractor shall stick to the final completion date and will be liable to action for any 
delay due to contractor as per Conditions of Contract for stage as well as overall completion 
of the work. 

2.2     In case of termination of contract due to default by contractor, available EMD, PG & Security 
Deposit with the department against the said contract will be forfeited. Contractor will be 
debarred from participating in any of the tenders/procurement process of CWC for a period 
of Two years from the date of debarring. 

2.0 Delay or Deferments 
3.1 Where the Contractor has to work alongwith other agencies in and around the area allotted 

for his works, he shall execute all his works in complete coordination and cooperation with 
all such agencies, so that at no time either his work or the works of other agencies is stopped 
or delayed. In case of any dispute in this regard, decision of CWC or their representative will 
be final and binding on the Contractor. No claim for idle labour, plant and machinery, under 
any circumstances will be entertained by CWC. 

3.2 During execution of the work, this Warehouse will be operational. Contractor has to execute 
all works in complete coordination and cooperation with all activities confined to the area 
within the scope of this work, so as not to affect the operation of Warehouse under any 
circumstances. In case of any dispute in this regard, decision of CWC or their representative 
will be final and binding on the contractor. Contractor shall also note that work shall progress 
in phased manner as per operational requirement of CWC, if any. 

3.3 It is understood that Contractor has assessed CWC operations at site of work and shall plan 
the deployment of resources in such a way that work is completed within stipulated time 
schedule despite running transactions/ operations of CWC. 

3.0 Measurements for Works/Record Measurements 
4.1 The contractor shall ensure that measurements for all works, which may be partially or wholly 

hidden in the course of construction are duly recorded in the Measurement book before that 
portion of work becomes inaccessible for measurement. 

4.2 For works running/on-account payments can be made on the basis of detailed 
measurements recorded in the measurement books for the actual work executed. Bills will 
be submitted by the contractor as per Bill Proforma enclosed and the date of submission of 
bills will be considered as the date of acceptance of bill / signing of bill, which is to be 
recommended & forwarded by the Engineer-in-Charge concerned for arranging payment.  

4.0 Payment to be Made by CWC 
5.1 The price variation Clauses 10B(ii), (iii), (iv), 10C, 10CA and 10CC under GCC Clauses of 

CPWD Contract will not be applicable under this contract and any claim by the contractor in 
this regard will not be entertained. 

5.2 (a) The contractor will submit running account/final bill of value not less than 5% value of 
the contract amount towards the work done (excluding secured advance, if any). 

       (b) If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within 
a period as stipulated in Clause 9 of GCC, he/they will deemed to have waived his/their 
claim(s) and CWC shall be discharged and released of all liabilities under the contract in 
respect of these claims. 

5.3 Following are the mandatory documents for payment of Running Account Bills. 
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o copy of paid challans of PF/ESI,  
o Royalty (if applicable),  
o paid bills of water & electricity,  
o copy of Workmen Compensation Policy,  
o copy of Labour License,  
o Theoretical Consumption Statement of cement, steel & bitumen (if used in the work),  
o Invoice of Cement, Paint, Floor Hardener, Steel & bitumen (as brought for use at 

Site ) 
o Test reports (Mandatory Items as per field quality plan) 
o Proof of deployment of Site Engineer etc.  

Above documents shall be required at the time of 1st RA bill & final bill.  
For intermediate RA bills, above documents, if not available due to reasons stated by 
contractor with undertaking to comply and submit, may be relaxed by Engineer-in-charge. 
However, contractor must comply the statutory and other provisions. Contractor shall 
indemnify the CWC against all losses / damages due to non-compliance of any of above 
provisions at intermediate stage, if any. 

5.4 Income tax as well as Goods and Service Tax or any other Tax / Levy, as applicable by the 
Central / State Govt., shall be recovered on the gross amount of each bill. 

5.5 To enhance the transparency in processing and settlement of bills /Invoices, Central 
Warehousing Corporation have introduced a bill tracking system for its contractors or 
vendors. The contractor will have to register on CWC BTS (Bill tracking system). His 
registration will enable the contactor and CWC officials to see the bill status with dates 
which is under process of payment through various stages of processing of bills, the stage 
at which it is lying, the amount for which it is passed and other details. The  BTS system 
includes history feature also so that a contractor  can see the history of the bills submitted 
by them. Contractor will register to BTS through following link.  He may take the assistance 
of the CWC officials to ensure his registration on BTS.  
Link : www.cwceportal.com/bts .  
Contractor already registered, shall be provided with login id and password, on their 
registered email accounts which can be changed by contractor on 1st login to ensure the 
safety of their account.  
Uploading of Invoices/bills:  Contractor will submit his invoice for payment through BTS  
only 

a) In case the invoices/bills are digitally signed, as per Govt. guidelines, the vendor shall not 
be required to submit the hard copy of invoices/bills. The vendor can directly submit the 
digitally signed invoice along with the supporting documents by selecting the concerned 
Region/ Corporate Office & the concerned Division, for which invoice is intended. However, 
the supporting documents as per the requirement of contract/work order/purchase order 
etc. to be submitted in hard copy also.  

b) In case of ink signed invoices/bills, the vendor shall be required to upload the invoice/bill 
including supporting documents in BTS and also submit the hard copy of the original 
Invoice/bill and supporting documents. 

c) The dealing assistant/officials of CWC upon examining the invoice and supporting 
documents will take action on the invoice as per contract terms which can be returned to 
contractor If  (a)the invoice is wrong/ calculation mistake/ wrong GSTIN etc 

 (b) If the uploaded invoice by the vendor is not digitally signed and digital signatures 
cannot be verified online. 

6.0 Testing of Materials 
6.1 Contractor will be required to establish a field laboratory for new works of Building 

Construction or Road /Floor up gradation works or in all such composite works containing 
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concrete. Setting of field laboratory for the new works of value more than Rs.2 crore is a 
mandatory requirement.  Contractor shall be responsible for setting up laboratory facilities, 
equipment’s and arranging technical manpower at his cost, as directed by the Engineer-in-
charge for conducting site/field test. All the equipments shall be BIS approved makes and 
will be got checked & calibrated regularly. All equipments of the laboratory shall be kept in 
good working conditions.   
If contractor fails to provide field laboratory for new works within one month of 
commencement of work, shall attract a penalty of Rs. 25,000 per month, recoverable from 
the running bills. In all routine tests, which can normally be done in the field laboratory/in 
situ, testing charges will be borne by the contractor. In case contractor fails to conduct field 
laboratory test for new works, all required tests shall be carried out in the reputed / approved 
outside laboratory. So far as conducting required test for upgradation / repairing works, 
same would be carried out in the reputed/approved outside laboratory. Payment of testing 
charges of such tests will be borne by the contractor in both the cases. 

6.2 Testing and acceptance criteria for cement, steel and any other materials, supplied by 
contractor should be as per BIS codes/Technical Specification or as decided by Engineer-in-
charge as per stipulated testing frequency given in enclosed list (field quality Plan) or CPWD 
Specifications. 

6.3 Sample of material for testing will be supplied free of cost by the contractor, including its 
transportation to the approved test houses/laboratory, as directed by the Engineer-in-Charge 
or inspecting officials.   

6.4 For outside testing, test of materials and stipulated samples shall be carried out by one of 
the following laboratories/tests houses - (1) IIT, (2) NIT, (3) National Test Houses, (4) 
National Council of Cement & Building Material, (5) Govt. Engg. College/National 
Accreditation Board Approved Lab (NABL), as per decision of the Project-in-charge/Site 
Engineer. Testing charges shall be borne by the contractor. 

6.5 All Routine tests on various materials shall be carried out as per the field quality plan -List of 
Mandatory Tests (enclosed) at the cost of the contractor. Wherever it is not specified, it will 
be carried out as per decision of Site Engineer, which will be final and binding on the 
contractor.  

6.6 In addition to the tests required under above clauses thereof, the Engineer or his 
representative may order tests to be carried out by an independent person appointed by him 
at such place or in such laboratory, as he may determine in accordance with the appropriate 
Clauses of relevant Standard Specifications and cost of such tests shall be borne by the 
contractor. 

6.7 Testing record shall be maintained as per standard Testing Performa, enclosed in tender 
document for proper testing and their record by the contractor. 

6.8 In case, test results indicate that the cement, steel, bitumen or any other material brought 
or arranged by the contractor for incorporation in work does not conform to the relevant BIS 
Codes, the same shall stand rejected and shall be removed from site by the contractor at his 
own cost within a week’s time of written order from the Engineer-in-charge to do so. 

7.0 Plant & Machinery Required for the Work 
 

7.1 It will be responsibility of the Contractor to arrange all plants & machinery, trucks, vibratory, 
Road roller etc. as required by him for execution of works. 

7.2 Contractor will also arrange for getting permission of such plant & machinery, if required 
from local or other concerned authorities for use as well as for their transportation to site. 

7.3 All expenditure incurred in this connection will be borne by the Contractor. 
 

8.0 Arrangement of Water for Execution of Works 
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8.1 Contractor will have to make his own arrangements for obtaining water to be used for 
execution of the works or CWC may supply water, if available for execution of work as per 
provision of Clause 30 of General Conditions of Contract. However, CWC may allow labourers 
to use drinking water facility of the Warehouse, if necessary. 

8.2 CWC may permit to contractor to install bore-well at site at his own cost for execution of 
work. In this case contractor will ensure compliance of statutory requirements of the 
regulatory authority. After work completion, he shall restore the ground to its original 
condition after the bore-well is dismantled as per Clause 30 A of General conditions of 
Contract. 

9.0 Arrangements for Electric Connection, Lighting & Other Purpose  
9.1 If for reasons of urgency to expedite or complete the work within time, work has to be 

executed at night, contractor shall make his own arrangement for illuminating the site. 
Nothing extra will be paid for doing works at night. 

9.2 Contractor will have to make his own arrangements for arranging electricity, if the same is 
required for illumination purposes or for running of any plant or machinery and nothing extra 
will be paid for the same. 

9.3 CWC may allow electric power, if available on actual electric energy consumption by putting 
separate electric energy meter with due permission of Site Engineer.  

10.0 Maintenance after Completion: All works executed under this agreement shall be                   
maintained by the contractor at his own cost during the maintenance period of as mentioned below. 
This period shall be reckoned from the actual date of completion or during defect liability period as 
per Clause 17. 

 12 Months in case of all works executed for Building or other infrastructure except 
CC Floor, metal Roof Sheet  

 36 Months in case of CC Floor, metal roof sheets, Paved/Concrete /Bituminous Road. 
11.0 Miscellaneous 
11.1 Customary standards/local traditions will not be the criteria for the standards. All works shall 

be up to the CPWD standards and as ordered by Engineer-in-charge and where any doubt 
may exist, specifications, as given in CPWD’s Specifications Vol. I & II should be followed. 
Should there be any difference in the particular specifications for individual items of work 
and the description of the item as given in the schedule of quantities, the latter shall prevail. 
In case of items not covered by the general specifications referred to above or particular 
specifications attached, reference shall be made to the appropriate B.I.S. Code and decision 
of the Engineer-in-Charge shall be final and binding on the contractor. 

11.2 CWC may provide space for setting up Construction Plants, T & P, Site office, Laboratory, 
Storage of material, Labour etc. free of cost, if the surplus land is available and with prior 
permission from the Engineer-in-charge during construction period of the project. 

11.3 No areas outside work site/depot will be made available to the contractor for storage of 
construction materials, site office construction etc. and if required, contractor will make his 
own arrangement for the same by personal negotiation with the owners at his own cost. 

11.4 Rates for different items of work shall be for all heights and depths, except where otherwise 
specified. 

11.5 Contractor shall quote his rate taking into account the restrictions due to warehouse 
operation, if any on entry/exist of vehicles and labour to/from the site of work, as laid down 
by Central Warehousing Corporation and other Govt. authorities. If any entry fee/other 
charges are levied by any authority on entry of the vehicle/material/labour, same shall be 
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paid by the contractor. No claim or compensation on this account shall be entertained from 
the contractor. 

11.6 Contractor must take all precautions to avoid accidents by exhibiting day and night the 
necessary caution boards, speed limit boards, red flags / red lights and providing barriers. 
He shall be responsible for all damages and accidents caused due to negligence on his part. 
No hindrance shall be caused to traffic during execution of work. 

11.7 Any damage done by the contractor or his work-men to any existing work during the course 
of execution of the work, tendered for, shall be made good by him at his own cost. 

11.8 Contractor shall maintain in good condition all works executed till the completion of entire 
work, allotted to the contractor. 

11.9 Contactor shall clean the site thoroughly of all rubbish etc. left out of his materials on 
completion of the work and roughly dress the site around the building line to the satisfaction 
of the Engineer-in-Charge. 

12.0 Handling of Materials 
12.1 No lead is payable on water for works done and scheduled under any section of DSR or 

for the work done under any Non-Scheduled Item (NSI) of DSR. 
12.2 If food grains / goods stored in Warehouse are lost, stolen or damaged during execution 

of construction work by the contractor or his labourers, cost of the same @ twice of the 
prevailing market rate will be recovered from the Contractor's dues and Contractor will 
have no claim, whatsoever on this account. 

12.3 During execution of work, if CWC materials (cables, pipelines, drains etc.) are damaged, 
same will be set right by contractor at his cost within a reasonable time, as decided by the 
Engineer-in-charge. In case contractor fails to rectify the damages caused during 
construction/under their custody, cost of the damaged material shall be recovered from 
the contractor @ twice of prevailing market rates from the contractor dues/bills due with 
CWC under any contract and contractor will not have any claim whatsoever on this account. 

12.4 The contractor shall consult the Engineer-in-Charge in writing regarding collection and 
stacking of materials required for the work. He should not stack materials at any place 
other than those approved by the Engineer-in-Charge. No excavated earth or building 
material shall be stacked on area, where other buildings, roads, services or compound wall 
are to be constructed. 

13.0    Adherence to Labour Law and Regulations 
 The Contractors, who are working in the establishments through Contract Labour and/or 

employing labour themselves directly, should get themselves registered with and obtain a 
license from the Assistant Labour Commissioner concerned, as required under Contract 
Labour (Regulation and Abolition) Act 1971 and produce the same to Engineer-in-charge, in 
compliance to above and the Conditions of Contract. The copy of application for obtaining 
labour license may be submitted to Engineer-in-Charge within the period as specified in 
Schedule ‘F’ against clause 1 of GCC. 

14.0 Employment of Labour from Scarcity Area 
If the Government declares a state of scarcity or famine to exist in any village situated within 
15 kms of the work, piece worker/contractor shall employ upon such parts of the works as 
unskilled labour any person found suitable and certified to him by the Engineer-in-charge or 
by any person to whom the Engineer-in-charge may have delegated in writing, to be in need 
to relief and shall be bound to pay to such person, the wages not below the minimum, which 
Government may have fixed in this behalf. Any dispute which may arise in connection with 
the implementation of this Clause shall be decided by the CWC, whose decision shall be final 
and binding on the piece worker/contractor. 

15.0 Provision of Substituted/Extra Items & Quantity variation 
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Any item of work carried out by contractor on the instructions of the Engineer which is not 
included in the accepted schedule of Rates shall be executed at the rates set forth in the 
accepted schedule ie DSR Civil /DSR E&M (as mentioned in Financial bid) modified by tender 
percentage and for such items not contained in the latter, as per following procedure: 
  If the substituted / altered/additional work, required to be executed as per CWC’s 
requirements, for which there are no established rates in Schedule of Rates; the same shall 
be payable as per provisions stated hereunder – 
(a) As far as possible the rates for such items shall be derived from agreed schedule 

of Rates ie Delhi schedule of rates (Civil/E&M) as mentioned in financial bid 
modified by quoted percentage for sub schedule DSR (Civil)/ DSR (E&M) as the 
case may be. 

(b) If direct working of rates from DSR is not possible, the contractor shall be paid on 
the basis as under: 

(i) Material, labor either or both:  Reasonable cost of materials plus reasonable cost of 
labor inclusive of tools, plants, machinery, and GST & Labor Cess as applicable and 
plus 15% of so derived cost to cover contractor profit, supervision, overheads, 
establishments, etc. 

(ii) The rates so worked out shall be modified by quoted percentage in sub schedule of 
Market rates Civil /E&M as available.  
Engineer-in-Charge's decision regarding reasonable labor cost and material 
consumption/cost shall be final and binding on contractor. 

(d) Variation in quantities & Vitiation:  
As there are more than one sub schedule in Tender, there is possibility of vitiation of 
contract due to quantity variation. Therefore, in case of variation in quantities, the vitiation 
statement will be prepared at the time of approval of deviation statement / Payment and 
the vitiated amount i.e (the difference in amount to keep L1 remains L1 after variation in 
quantity) will be recovered from contractor bill and no compensation on ground of quantity 
variation or recovery of such amount shall be payable. 
The rates upon variation in quantity shall be governed by Clause 12.2 ( C) of general 
condition of Contract. 

16.0 Completion Drawings  
16.1 Completion drawings on as built basis of all the completed works for showing the layout of 

the area with dimensions, slopes and details of building, reinforcements used, pavement, 
drain, cable trenches, machine foundations etc. shall be prepared by the contractor at his 
own cost. 

16.2 Contractor will supply three copies of completion drawings alongwith soft copy in CD / Pen-
drive with the final bill. In case, contractor does not submit the completion drawing within 
30 days of completion of the work or alongwith submission of final bill (whichever is later), 
he shall be liable to pay a sum, as prescribed in Schedule F against clause 8(a) of GCC and 
in this respect, decision of the Engineer-in-charge shall be final and binding on the contractor. 

17.0 Storage of Inflammable Articles 
No inflammable materials, such as petroleum, oil etc. within the meaning of the Indian 
Petroleum Act and Indian Explosives Act shall be stored at site or adjacent land, until 
approval of the CWC and necessary license under the Act has been obtained by the 
contractor. All due precautions, as required under the Acts shall be taken by contractor. 

18.0 Night Work 
Contractor shall plan and deploy his all resources to complete the work within time as per 
agreed program of completion. If the CWC is, however, satisfied that the work is not likely 
to be completed in time except by resorting to night work; by special order, the contractor 
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would be required to carry out the work even at night, without conferring any right on the 
contractor for claiming for extra payment for introducing night working. The decision of the 
Site Engineer in this regard will be final and binding on the contractor. 

19.0 Notice to Public Bodies 
Contractor shall give to the Municipality, Police and other authorities, all notices that may be 
required by the law and obtain all requisite licenses for temporary obstructions, enclosures 
and pay all fees, taxes and charges, which may be leviable on account of his own operations 
in executing the contract. He should make good any damage to adjoining premises, whether 
public or private and provide & maintain any light etc. required at night and no extra payment 
will be made on this account. 

20.0    Plea of Custom 
The plea of ‘Custom’ prevailing will not, on any account, be permitted as an excuse for 
infringement of any of the conditions of contract or specifications. 

21.0     Care of Staff 
No guarantee will be provided by CWC for accommodation of the contractor or any of his 
staff employed on the work. The contractor may, however, be allowed to erect labour camps  
for housing the labour at or near the site of work on available CWC's land. The contractor 
shall at his own cost make all necessary and adequate arrangements for importation, feeding 
and preservation of the hygiene of his staff. Contractor shall permit inspection of the 
Engineer-in-Charge or his assistant or any official of the CWC at all times for all sanitary 
arrangements, made by him. If the contractor fails to make adequate medical and sanitary 
arrangements, these will be provided by the CWC and cost thereof will be recovered from 
the contractor. 

22.0     First Aid 
The contractor shall maintain in a readily accessible place First Aid Appliance including an 
adequate supply of sterilized dressing & sterilized cotton wool. Appliances shall be placed 
under charge of responsible person who shall be readily available during working hours. 

23.0     Trespass 
The contractor shall, at all times, be responsible for any damages or trespass, committed by 
his agents and workmen in carrying out the work, unless such trespass is authorized by the 
Engineer at site.  

24.0 Damage from Accidents or Floods or Tides 
24.1 The contractor shall take all precautions against damages from accidents, floods or tides. No 

compensation will be payable by CWC to the contractor for his tools, plants, materials, 
machines and other equipment lost or damaged by any cause, whatsoever. The contractor 
shall be liable to make good the damages to any structure or part of structure, plant or 
material of every description belonging to the CWC administration, lost or damaged by any 
cause during the course of contractor's work. 

24.2 The CWC will not be liable to pay to the contractor any charges for rectification or repairs 
to any damages, which may have occurred from any cause whatsoever, to any part of the 
new structures during construction. No claims in this regard will be arbitrable. 

24.3 The contractor shall bail out rain water collected during execution of work from the excavated 
trenches at his own cost. Nothing extra shall be payable on this account. 

25.0    Use of CWC Materials Secured with Government Assistance 
Where any raw materials for the execution of the contract are procured with the assistance 
of Govt. either by issue from Govt., stocks or purchases under arrangements made or 
permit(s) or license(s) issued by the Govt., the contractor shall hold the materials as trustee 
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for the Govt. and use such materials economically and solely for the purpose of contract 
against which they are issued and not dispose them off without permission of the Govt. and 
return, if required by the Govt. all surplus or unserviceable materials that may be left by him 
after completion of the contract or at its termination for any reason whatsoever on his being 
paid such price as Govt. may fix with due regard to the condition of the materials. Freight 
charges for the return of the material, according to the direction of the purchaser, shall be 
borne by the contractor; in the event of contract being cancelled for any default on his part, 
decision of the Govt. shall be final and conclusive. 

26.0 Insurance for Works, Persons and Property 
26.1 Insurance for Works 

The contractor at the scheduled date of start of work, without limiting his obligations and 
responsibilities, shall insure the works at his own cost and keep them insured until the virtual 
completion of the contract against all Acts of God including Fire, Theft, Riots, War, Floods 
etc. with an Insurance Agency, approved by Insurance Regulatory & Development Authority 
(IRDA) in the joint names of the Employer and Contractor (name of the former being placed 
first in the policy) for the minimum thirty percent  amount of the originally awarded contract 
value irrespective of revised / modified contract value later on.  Such policy shall cover the 
property of the CWC and fees for assessing the claim and in connection with his services 
generally therein and shall not cover any property of the Contractor or of any sub-contractor. 
The Contractor shall deposit the policy and receipt for the premiums with the CWC within 30 
days from the date of signing the contract or commencement of execution of work, 
whichever is earlier, or unless otherwise instructed by the CWC. In default of the Contractor 
insuring as provided above, the CWC on his behalf may so insure and may deduct the 
premiums paid from any moneys due or which may become due to the Contractor. The 
Contractor shall, as soon as any claim under the policy is settled or the works reinstated by 
the Insurance Office should elect to do so, proceed with all due diligence with the completion 
of works in the same manner as though the misfortune/ accident had not occurred and in 
all respects under the same conditions of contract. The Contractor in case of rebuilding or 
reinstatement after accident, shall be entitled to such extension of time for completion, as 
the CWC deems fit. 

26.2 Insurance in Respect of Damages to Persons and Property 
(i) The Contractor shall be responsible for all injury to persons, animals or things and for all 

structural & decorative damage to property which may arise from the operation or neglect 
of himself or of any approved sub-contractors or employees, whether such injuries or 
damage arise from carelessness, accident or any other cause whatsoever in any way 
connected with carrying out of this contract. The Clause shall be held to include any damage 
to buildings, whether immediately adjacent or otherwise and damage to road, streets, 
footpaths, bridges and works forming the subject of this contract by frost or other inclemency 
of the weather.  
The Contractor shall indemnify the CWC and hold him harmless in respect of all and any 
expenses arising from any such injury or damage to persons or property, as aforesaid and 
in respect of any claims made in respect of injury or damage under any Acts of Govt. or 
otherwise and also in respect of any award of compensation of damage consequent upon 
such claims. 

(ii) The Contractor shall reinstate all damages of every sort so as to deliver up the whole of the 
contract works complete and perfect in every respect and so as to make good or otherwise 
satisfy all claims for damage to the property of third parties. 

(iii) The Contractor shall indemnify the CWC against all claims which may be made against the 
CWC by the member of the public or other third party in respect of works in consequence 
thereof and shall, at his own expense, arrange to effect and maintain, until the virtual 
completion of the contract, an Insurance Policy with Insurance Agency approved by IRDA in 
the joint names of the CWC and Contractor against such risks and deposit such policy or 
policies with the CWC from time to time during the currency of this contract.  
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The contractor shall similarly indemnify the CWC against all claims which may be made upon 
the CWC whether under the Workman's Compensation Act or any other statuette in force 
during the currency of this contract or at common law in respect of any employee of the 
Contractor or any sub-contractor and shall at his own expense affect and maintain with an 
approved office a policy of insurance in the joint names of the CWC and the Contractor 
against such risks and deposit such policy or policies with the CWC from time to time during 
the currency of the Contract.  
The Contractor shall be responsible for anything which may be excluded from the Insurance 
policies above referred to and also for all other damages to any property arising out of an 
incidental to the negligent or defective carrying out of this contract. He shall also indemnify 
the CWC in respect of any costs, charges or expenses arising out of any claim re-proceedings 
and also in respect of any award of or compensation of damages arising there from. 

(iv) The Employer shall be at liberty and is empowered to deduct the amount of any damage, 
compensation costs, charges and expenses arising or accruing from or in respect of any such 
claim or damage of any sum or sums due to or become due to the Contractor including the 
Security Deposit. 

(v) If the Contractor fails to comply with the terms of these conditions, the Employer may insure 
the works and may deduct amount of the premiums paid from any money that may be or 
become payable to the Contractor or may at the option, do not release running payment to 
Contractor until Contractor shall have complied with terms of this condition. 

27.0 Any Other Insurance Required Under Law or Regulations or by CWC 
 Contractor shall also carry and maintain any other insurance which he may be required under 

law or regulation from time to time. He shall also carry and maintain any other insurance 
which may be required by CWC. 

28.0 Site Office 
 Contractor shall have to provide temporary site office with requisite furniture & appliances 

and godown for storing/stacking construction materials at their own cost for which no extra 
payment will be made. 

29.0 PF Compliance 
 It will be responsibility of the contractor to obtain separate code/identification No. for 

contractor’s deposit of PF dues, if applicable with concerned authority directly. Copy of PF 
Registration / Code no. alongwith copy of PF paid Challans, shall be submitted alongwith 
Running Account Bills or Final Bill. 

 

30.0 Recoveries / Withholding of Amount 
30.1 In case of any technical deficiencies, lapses on account of non-compliance of PF/ESI, 

Insurance (WC Policies), Labour License or any other reasons not covered in any Clause of 
tender documents etc. are noticed by the Engineer-in-charge/CWC Vigilance Deptt./CTE 
Organization, then a sum, as recommended or decided by Project in-charge/Site Engineer 
may be withheld, till rectification/remedy/compliance of the deficiencies.   

30.2 Recoveries, if any, on account of uncovered period of insurance (WC Policies), defective 
work, loss to CWC or any other liability not fulfilled by contractor etc., shall be affected 
from the contractor’s bill / any other due(s) amount (i.e. Final Bill, Security Deposit & 
Performance Bank Guarantee etc.). 

31.0 Material Obtained from the Dismantlement 
 The contractors, in the course of their own work, should understand that all materials, e.g. 

stone and other materials obtained in the work of dismantling and excavation etc. will be 
considered property of Central Warehousing Corporation and would be issued to the 
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contractor (if they require the same for use in the work) at the rates approved by the 
Engineer-in-Charge, as the case may be. 

32.0 A bidder shall be debarred if he has been convicted of an offence or breach 
the contract as below:  

1. if Bidder has been convicted of an offence  
(a) under the Prevention of Corruption Act, 1988; or 
(b) the Indian Penal Code or any other law for the time being in force, for causing any loss 
of life or property or causing a threat to public health as part of execution of a contract. 

2. If Bidder breaches the Code of Integrity.  
3. In the event of any of the documents submitted by Bidder along with their bid is found 

fabricated/tempered/forged/altered/manipulated/false during the evaluation of bid or later 
at any stage even after award of work.  

4. In case the bidder fails to submit the requisite Performance Guarantee even after the period 
specified in Clause 1 of Schedule ‘F’ from the date of issue of Letter of Acceptance (LOA). 

5. In case the contract is terminated due to default in performance under the provision of 
contract.  
NOTE: 

 A bidder debarred under sub-section (1) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for three years 
commencing from the date of debarment.  

 A bidder debarred under sub-section (2) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for two years commencing 
from the date of debarment.  

 A bidder debarred under sub-section (3) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for Five years commencing 
from the date of debarment.  

 A bidder debarred under sub-section (4) & (5) or any successor of the bidder shall not be 
eligible to participate in future tender /procurement process of Central warehousing 
corporation for two years commencing from the date of debarment.  

The bidder under provision of sub section 1 , 2 & 3 shall not be debarred unless such bidder has 
been given a reasonable opportunity to represent against such debarment 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

 
General Rules & Directions 

 

General 
Rules & 
Directions 
 

1.  All works proposed for execution by contract will be notified in a form 
of invitation to tender pasted in public places and signed by the officer 
inviting tender or by publication in Newspapers or posted on website 
as the case may be. 

 This form will state the work to be carried out, as well as the date for 
submitting and opening tenders and the time allowed for carrying out 
the work, also the amount of Earnest Money to be deposited with the 
tender and amount of the Security Deposit and Performance 
Guarantee to be deposited by the successful tenderer and the 
percentage, if any, to be deducted from bills. Copies of the 
specifications, designs and drawings and any other documents 
required in connection with the work signed for the purpose of 
identification by the officer inviting tender shall also be open for 
inspection by the contractor at the office of officer inviting tender 
during office hours. 

2.  In the event of the tender being submitted by a Firm, it must be 
signed separately by each partner thereof or in the event of the 
absence of any partner, it must be signed on his behalf by a person 
holding a power of attorney authorizing him to do so, such power of 
attorney to be produced with the tender and it must disclose that the 
Firm is duly registered under the Indian Partnership Act, 1932. 

3.  Receipts for payment made on account of work, when executed by a 
Firm, must also be signed by all the partners, except where 
contractors are described in their tender as a Firm, in which case the 
receipts must be signed in the name of the Firm by one of the partners 
or by some other person having due authority to give effectual 
receipts for the Firm. 

3A. The bidder, who have changed the name of firm/merged/acquired/ 
purchased any firm whose credential papers are being used/ 
submitted for qualification of tender, should submit the following 
documents in this regard : 
(a) The copy of certificate of Incorporation of Firm or Registration 

certificate of Firm. 
(b) Copy of Memorandum and Articles of Association of Firm. 
(c) Copy of Board Resolution regarding change of name of Firm/ 

take over/merger of the Firm. 
(d) Copy of sale deed/Memorandum of Understanding for Purchase/ 

sale/merger of Firm alongwith assets and liabilities. 
(e) Copy of PF Registration and PAN Card. 
(f) Affidavit regarding change of name of Firm alongwith all assets 

and liabilities, if any. 
(g) Affidavit regarding closure of business of old Firm/merged Firm. 
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(h) Copy of Certificate of CA/Company Secretary regarding Sale/ 
Merger/Change of name of Firm. 

 In absence of the complete documentary evidence, such offer shall 
be summarily rejected. 

Applicable for 
Item Rate 
Tender only 

4.  The rate(s) must be quoted in decimal coinage. Amounts must be 
quoted in full rupees by ignoring fifty paisa and considering more than 
fifty paisa as rupee one.  

 In case the lowest tendered amount (worked out on the basis of 
quoted rate of Individual items) of two or more contractors is same, 
then such lowest contractors may be asked to submit sealed revised 
offer quoting rate of each item of the schedule of quantity for all sub 
sections/sub heads, as the case may be, but the revised quoted rate 
of each item of schedule of quantity for all sub sections/sub heads 
should not be higher than their respective original rate quoted already 
at the time of submission of tender. The lowest tender shall be 
decided on the basis of revised offer.  

 If the revised tendered amount (worked out on the basis of quoted 
rate of individual items) of two or more contractors received in revised 
offer is again found to be equal, then the lowest tender, among such 
contractors, shall be decided by draw of lots in the presence of Tender 
Evaluation Committee and the lowest contractors those have quoted 
equal amount of their tenders.  

 In case of any such lowest contractor in his revised offer quotes rate 
of any item more than their respective original rate quoted already at 
the time of submission of tender, then such revised offer shall be 
treated invalid. Such case of revised offer of the lowest contractor or 
case of refusal to submit revised offer by the lowest contractor shall 
be treated as withdrawal of his tender before acceptance and 50% of 
his earnest money shall be forfeited.  

 In case all the lowest contractors those have same tendered amount 
(as a result of their quoted rate of individual items), refuse to submit 
revised offers, then tenders are to be recalled after forfeiting 50% of 
EMD of each lowest contractor.  

 Contractor, whose earnest money is forfeited because of non-
submission of revised offer, or quoting higher revised rate(s) of any 
item(s) than their respective original rate quoted already at the time 
of submission of his tender, shall not be allowed to participate in the 
retendering process of the work.  

Applicable for 
Percentage Rate 
Tender only 

4A.  In case of Percentage Rate Tenders, contractor shall fill up the usual 
printed form, stating at what percentage below/above (in figures) the 
total estimated cost given in Schedule of Quantities at Schedule-A, 
he will be willing to execute the work. The tender submitted shall be 
treated as invalid if : 
(i) The contractor does not quote percentage above/below on the 

total amount of tender or any section/sub head of the tender.  
(ii) The percentage above/below is not quoted on the total amount 

of tender or any section/sub head of the tender.  
 Tenders, which propose any alteration in the work specified in the 

said form of invitation to tender, or in the time allowed for carrying 
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out the work, or which contain any other conditions of any sort 
including conditional rebates, will be summarily rejected.  

4B.  In case the lowest tendered amount (estimated cost + amount 
worked on the basis of percentage above/below) of two or more 
contractors is same, such lowest contractors will be asked to submit 
sealed revised offer in the form of letter mentioning percentage 
above/below on estimated cost of tender including all sub sections/ 
sub heads as the case may be, but the revised percentage quoted 
above/below on tendered cost or on each sub section/sub head 
should not be higher than the percentage quoted at the time of 
submission of tender. The lowest tender shall be decided on the basis 
of revised offers.  

 In case any of such contractor refuses to submit revised offer, then it 
shall be treated as withdrawal of his tender before acceptance and 
50% of earnest money shall be forfeited.  

 If the revised tendered amount of two more contractors received in 
revised offer is again found to be equal, the lowest tender, among 
such contractors, shall be decided by draw of lots in the presence of 
Tender Evaluation Committee & the lowest contractors those have 
quoted equal amount of their tenders.  

 In case all the lowest contractors those have quoted same tendered 
amount, refuse to submit revised offers, then tenders are to be 
recalled after forfeiting 50% of EMD of each contractor. Contractor(s), 
whose earnest money is forfeited because of non-submission of 
revised offer, shall not be allowed to participate in the re-tendering 
process of the work.  

5.  The officer inviting tender or his duly authorized assistant, will open 
tenders in the presence of any intending contractors who may be 
present at the time.  

6.  The officer inviting tenders shall have the right of rejecting all or any 
of the tenders and will not be bound to accept the lowest or any other 
tender.  

7.  The receipt of an accountant or clerk for any money paid by the 
contractor will not be considered as any acknowledgment or payment 
to the officer inviting tender and the contractor shall be responsible 
for seeing that he procures a receipt signed by the officer inviting 
tender or a duly authorized Cashier. 

Applicable for 
Item Rate 
Tender only 
 

8.  In the case of Item Rate Tenders, only rates quoted shall be 
considered. Any tender containing percentage below/above the rates 
quoted is liable to be rejected. Rates quoted by the contractor in item 
rate tender in figures shall be accurately filled in so that there is no 
discrepancy in the rates. However, if a discrepancy is found, the rates 
which correspond with the amount worked out by the contractor 
shall, unless otherwise proved, be taken as correct. If the amount of 
an item is not worked out by the contractor or it does not correspond 
with the rates written in figures, then the rates quoted by the 
contractor shall be taken as correct. Where the rates quoted by the 
contractor in figures tally, but the amount is not worked out correctly, 
the rates quoted by the contractor will, unless otherwise proved, be 
taken as correct and not the amount. In event no rate has been 
quoted for any item(s), leaving space blank; it will be presumed that 
the contractor has included the cost of this/these item(s) in other 
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items and rate for such item(s) will be considered as zero and work 
will be required to be executed accordingly. 

 However, if a tenderer quotes Nil rates against each item in 
Item Rate Tender, the tender shall be treated as invalid and 
will not be considered as lowest tenderer. 

Applicable for 
Percentage Rate 
Tender only 

9. In case of Percentage Rate Tenders, only percentage quoted shall be 
considered. Any tender containing item rates is liable to be rejected. 
Percentage quoted by the contractor in percentage rate tender shall 
be accurately filled in figures, so that there is no discrepancy. 

Applicable for 
Percentage Rate 
Tender only 

10.  In Percentage Rate Tender, the tenderer shall quote percentage 
below/above (in figures) at which he will be willing to execute the 
work. He shall also work out the total amount of his offer and the 
same should be written in figures in such a way that no interpolation 
is possible. In case of figures, the word ‘Rs.’ should be written before 
the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 
2.15P. 

11. (i)  The Contractor whose tender is accepted, will be required to 
furnish Performance Guarantee of 5% (Five Percent) of the 
tendered amount within the period specified in Schedule ‘F’. 
This Guarantee shall be in the form of cash (in case Guarantee 
amount is less than Rs. 10,000) or Deposit at Call Receipt of any 
Scheduled Bank/ Banker’s Cheque of any Scheduled 
Bank/Demand Draft of any Scheduled Bank/Pay Order of any 
Scheduled Bank (in case Guarantee amount is less than Rs. 
1,00,000) or Government Securities or Guarantee Bonds of any 
Scheduled Bank or the State Bank of India in accordance with 
the prescribed form. 

 (ii)  The contractor whose tender is accepted will also be required to 
furnish by way of Security Deposit for the fulfilment of his 
contract, an amount equal to 5% of the tendered value of the 
work. The Security deposit will be collected by deductions from 
the running bills as well as final bill of the contractor at the rates 
mentioned in Schedule ‘E’. The Security amount will also be 
accepted in cash or in the shape of Government Securities. Fixed 
Deposit Receipt of a Scheduled Bank or State Bank of India will 
also be accepted for this purpose provided confirmatory advice 
is enclosed. 

12.  On acceptance of the tender, name of the accredited 
representative(s) of the contractor who would be responsible for 
taking instructions from the Engineer-in-Charge, shall be 
communicated in writing to the Engineer-in-Charge. 

13.  GST or any other tax applicable in respect of inputs procured by 
contractor for this contract, shall be payable by the Contractor and 
CWC will not entertain any claim whatsoever in respect of same. 
However, component of GST at time of supply of service (as provided 
in CGST Act 2017) provided by the contract shall be varied, if different 
from that applicable on the last date of receipt of tender including 
extension if any.  

14.  The contractor shall give a list of both gazetted and non-gazetted 
CWC employees related to him. 
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15.  Tender for composite work includes, in addition to building work, all 
other works such as sanitary, water supply and drainage installations, 
electrical work, horticulture work, roads, paths etc. 

16.  The contractor shall submit list of works which are in hand (progress) 
in the following form :  

Name of 
Work 

Name & Particulars 
of Deptt. where 

Work Done 

Value of 
Work 

Position of 
Works in 
Progress 

Remarks 

1 2 3 4 5 
     
     

 

 

CONDITIONS OF CONTRACT 

Definitions 1.  The Contract means the documents forming the tender and 
acceptance thereof and the formal agreement executed between the 
Central Warehousing Corporation and the Contractor, together with 
the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to 
time by the Engineer-in-Charge and all these documents taken 
together, shall be deemed to form one contract and shall be 
complementary to one another. 

2.  In the contract, the following expressions shall, unless the context 
otherwise requires, have the meanings, hereby respectively assigned 
to them : 

(i)  The expression Works or Work shall, unless there be something 
either in the subject or context repugnant to such construction, be 
construed and taken to mean the works by or by virtue of the 
contract contracted to be executed whether temporary or permanent 
and whether original, altered, substituted or additional. 

(ii)  The Site shall mean the land/or other places on, into or through 
which work is to be executed under the contract or any adjacent 
land, path or street through which work is to be executed under the 
contract or any adjacent land, path or street which may be allotted 
or used for the purpose of carrying out the contract. 

(iii)  The Contractor shall mean the individual, firm or company, whether 
incorporated or not, undertaking the works and shall include the legal 
personal representative of such individual or the persons composing 
such firm or company or the successors of such firm or company and 
the permitted assignees of such individual, firm or company. 

(iv)  The Corporation/ Corpn. / Department means the Central 
Warehousing Corporation. 

(v)  The Engineer-in-Charge means the Chief Engineer / 
Superintending Engineer who shall monitor and be in-charge of the 
work and who shall sign the contract on behalf of the Central 
Warehousing Corporation. 

(vi)  Accepting Authority shall mean the authority mentioned in 
Schedule ‘F’. 
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(vii)  Excepted Risk are risks due to riots (other than those on account 
of contractor’s employees), war (whether declared or not) invasion, 
act of foreign enemies, hostilities, civil war, rebellion revolution, 
insurrection, military or usurped power, any acts of Govt., damages 
from aircraft, acts of God, such as earthquake, lightening and 
unprecedented floods and other causes over which the contractor 
has no control and accepted as such by the Accepting Authority or 
causes solely due to use or occupation by Corporation of the part of 
the works in respect of which a certificate of completion has been 
issued or a cause solely due to faulty design of works. 

(viii)  Market Rate shall be the rate as decided by the Engineer-in-Charge 
on the basis of the cost of materials and labour at the site where the 
work is to be executed plus the percentage mentioned in Schedule 
‘F’ to cover, all overheads and profits. 

 Provided that no extra overheads and profits shall be 
payable on the part(s) of work assigned to other agency(s) 
by the contractor as per terms of contract. 

(ix)  Schedule(s) referred to in these conditions shall mean the relevant 
Schedule(s) annexed to the tender papers or the Standard Schedule 
of Rates applicable mentioned in Schedule ‘F’ hereunder, with the 
amendments thereto issued upto date of receipt of tender. 

(x)  Department means CWC or any department of Government of India 
which invites tenders on behalf of Corporation, as specified in 
Schedule ‘F’. 

(xi)  District Specifications means the Specifications followed by the 
State Government in the area where the work is to be executed. 

(xii)  Tendered Value or Contract Value means the value of the entire 
work, as stipulated in the letter of acceptance. 

(xiii)  Date of Commencement of Work: The date of commencement 
of work shall be date of start as specified in Schedule ‘F’ or the first 
date of handing over of the site, whichever is later, in accordance 
with the phasing, if any, as indicated in the tender document. 

(xiv)  GST shall mean Goods and Service Tax - Central, State and Inter 
State 

Scope and 
Performance 

3.  Where the context so requires, words imparting the singular only also 
include the plural and vice versa. Any reference to masculine gender 
shall, whenever required, include feminine gender and vice versa. 

4.  Headings and Marginal notes to these General Conditions of Contract 
shall not be deemed to form part thereof or be taken into 
consideration in the interpretation or construction thereof or of the 
contract. 

5.  The contractor shall be furnished, free of cost one certified copy of 
the contract documents except Standard Specifications, Schedule of 
Rates and such other printed and published documents, together 
with all drawings, as may be forming part of the tender papers. None 
of these documents shall be used for any purpose other than that of 
this contract. 

Works to be 
Carried Out 

6.  The work to be carried out under the Contract shall, except as 
otherwise provided in these conditions, include all labour, materials, 
tools, plants, equipment and transport which may be required in 
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preparation of and for and in the full and entire execution and 
completion of the works.  

 The descriptions given in the Schedule of Quantities (Schedule-A) 
shall, unless otherwise stated, be held to include wastage on 
materials, carriage and cartage, carrying and return of empties, 
hoisting, setting, fitting & fixing in position and all other labours 
necessary in & for the full and entire execution & completion of the 
work as aforesaid in accordance with good practice and recognized 
principles. 

Sufficiency of 
Tender 
 

7.  The Contractor shall be deemed to have satisfied himself before 
tendering as to the correctness and sufficiency of his tender for the 
works and of the rates and prices quoted in the Schedule of 
Quantities, which rates and prices shall, except as otherwise 
provided, cover all his obligations under the Contract and all matters 
and things necessary for the proper completion and maintenance of 
the works. 

Discrepancies 
and Adjustment 
of Errors 
 

8.  The several documents forming the Contract are to be taken as 
mutually explanatory of one another, detailed drawings being 
followed in preference to small scale drawing and figured dimensions 
in preference to scale and Special Conditions in preference to General 
Conditions. 

8.1  In the case of discrepancy between the Schedule of Quantities, the 
Specifications and/or the Drawings, the following order of preference 
shall be observed – 
(i) Bill of Quantities (BOQ) 
(ii) Technical Specifications 
(iii) Drawings  
(iv) Special Conditions of Contract 
(v) General Conditions of Contract 
(vi) Instructions to Tenderers 

8.2  If there are varying or conflicting provisions made in any one 
document forming part of the contract, the Accepting Authority shall 
be the deciding authority with regard to the intention of the 
document and his decision shall be final & binding on contractor. 

8.3  Any error in description, quantity or rate in Schedule of Quantities or 
any omission therefrom shall not vitiate the Contract or release the 
Contractor from the execution of the whole or any part of the works 
comprised therein according to drawings and specifications or from 
any of his obligations under the contract. 

Signing of 
Contract 
 

9.  The successful tenderer/contractor, on acceptance of his tender by 
the Accepting Authority, shall, within 15 days from the stipulated date 
of start of the work, sign the contract consisting of : 
(i) The Notice Inviting Tender, all the documents including 

drawings, if any, forming the tender as issued at the time of 
invitation of tender and acceptance thereof, together with any 
correspondence leading thereto. 

(ii) Standard Form, as mentioned in Schedule ‘F’ consisting of : 
(a) Various Standard Clauses with corrections upto the date 

stipulated in Schedule ‘F’ alongwith Annexures thereto 
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(b) Safety Code 
(c) Model Rules for the protection of health, sanitary 

arrangements for workers, employed by CWC or its 
contractors 

(d) CPWD’s Contractor’s Labour Regulations shall Mutatis 
Mutandis apply to the work of CWC. 

(e) List of Acts and Omissions for which fines can be imposed 
(iii) No payment for the work done will be made unless contract is 

signed by the contractor. 

 

CLAUSES OF CONTRACT 

 CLAUSE 1 

Performance 
Guarantee 

(i) The contractor shall submit an irrevocable Performance Guarantee of 
5% (Five percent) of the contracted amount in addition to other 
deposits mentioned elsewhere in the contract for his proper 
performance of the contract agreement, (not withstanding and/or 
without prejudice to any other provisions in the contract) within 
period specified in Schedule ‘F’ from the date of issue of Letter Of 
Acceptance. This period can be further extended by the Engineer-in-
Charge upto a maximum period as specified in Schedule ‘F’ on written 
request of the contractor stating the reason for delays in procuring 
the Performance Guarantee, to the satisfaction of the Engineer-in-
Charge. This Guarantee cannot be in the form of Cash but can be 
deposited vide Demand Draft of any Scheduled Bank/Pay Order of 
any Scheduled Bank (in case Guarantee amount is less than Rs. 
1,00,000) or Government Securities or Guarantee Bonds of any 
Scheduled Bank or the State Bank of India in accordance with the 
form annexed hereto.  

(ii) The Performance Guarantee shall be initially valid up to the stipulated 
date of completion plus 60 days beyond that. In case the time for 
completion of work gets enlarged, the contractor shall get the validity 
of Performance Guarantee extended to cover such enlarged time for 
completion of work. After recording of the completion certificate for 
the work by the competent authority, the performance guarantee 
shall be returned to the contractor, without any interest. However, 
in case of contracts involving maintenance of building and 
services/any other work after construction of same building and 
services/other work, then Performance Guarantee shall be retained 
as Security Deposit (to the extant total SD of 5 % is made available 
to CWC for the maintenance period/defect liability period). The same 
shall be returned year wise proportionately. 

(iii) The Engineer-in-Charge shall make a claim under the Performance 
Guarantee except for amounts to which the Corporation is entitled 
under the contract (not withstanding and/or without prejudice to any 
other provisions in the contract agreement) in the event of : 
(a) Failure by the contractor to extend the validity of the 

Performance Guarantee as described herein above, in which 
event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 
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(b) Failure by the contractor to pay Corporation any amount due, 
either as agreed by the contractor or determined under any of 
the Clauses/Conditions of the agreement, within 30 days of the 
service of notice to this effect by Engineer-in-Charge. 

(iv) In the event of the contract being determined or rescinded under 
provision of any of the Clause/Condition of the agreement, the 
Performance Guarantee shall stand forfeited in full and shall be 
absolutely at the disposal of the Corporation. 

(v) On substantial Completion of any work which has been completed to 
such an extent that the intended purpose of the work is met and 
ready to use, then a provisional Completion Certificate shall be 
recorded by the Engineer-in-Charge. The Provisional Certificate shall 
have appended with a list of outstanding balance item of work that 
need to be completed in accordance with the provisions of the 
contract. 

 This Provisional Completion Certificate shall be recorded by the 
concerned Engineer-in-charge with the approval of Chief Engineer / 
Superintending Engineer, if required. After recording of the 
Provisional Completion Certificate for the work by the competent 
authority, the 80% of Performance Guarantee shall be returned to 
the contractor, without any interest. 

 However, in case of contracts involving maintenance of building and 
services / any other work after construction of same building and 
services / other work and Full SD amount is available with CWC at 
the time of last RA Bill/Final Bill payment, then 100% of Performance 
Guarantee shall be returned to the contractor, without any interest 
after recording the provisional Completion Certificate. 

 CLAUSE 1-A 

Recovery of 
Security Deposit 
(SD) 

Total SD under the contract with maintenance or defect liability period as 
per special condition of contract shall be 5 % of Contract value. The 
person/persons whose tender(s) may be accepted (hereinafter called the 
Contractor) shall permit Corporation at the time of making any payment to 
him for work done under the contract to deduct a sum at the rate of 10% 
of the gross amount of each running and final bill till the sum deducted will 
amount to Security Deposit of 5% of the tendered value of the work. Such 
deductions will be made and held by Corporation by way of Security 
Deposit unless he/they has/have deposited the amount of Security at the 
rate mentioned above in cash or in the form of Government Securities or 
Fixed Deposit Receipts. In case a Fixed Deposit Receipt of any Bank is 
furnished by the contractor to the Corporation as part of the Security 
Deposit and the Bank is unable to make payment against the said Fixed 
Deposit Receipt, the loss caused thereby shall fall on the contractor and 
the contractor shall forthwith on demand furnish additional security to the 
Corporation to make good the deficit.  
All compensations or the other sums of money payable by the contractor 
under the terms of this contract may be deducted from, or paid by the sale 
of a sufficient part of his Security Deposit or from the interest arising there 
from, or from any sums which may be due to or may become due to the 
contractor by Corporation on any account whatsoever and in the event of 
his Security Deposit being reduced by reason of any such deductions or 
sale as aforesaid, the contractor shall within 10 days make good in cash or 
Fixed Deposit Receipt tendered by the State Bank of India or by Scheduled 
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Banks or Government Securities (if deposited for more than 12 months) 
endorsed in favour of the Engineer-in-Charge, any sum or sums which may 
have been deducted from, or raised by sale of his Security Deposit or any 
part thereof. The Security Deposit shall be collected from the running bills 
and the final bill of the contractor at the rates mentioned above. 
The Security Deposit as deducted above can be released against Bank 
Guarantee issued by a Scheduled Bank, on its accumulations to a minimum 
of Rs. 5 lacs subject to the condition that amount of such Bank Guarantee, 
except last one, shall not be less than Rs. 5 lacs. Provided further that the 
validity of Bank Guarantee including the one given against the Earnest 
Money shall be in conformity with provisions contained in Clause 17 which 
shall be extended from time to time depending upon extension of contract 
granted under provisions of Clause 2 and Clause 5. 
In case of contracts involving maintenance of building and services/any 
other work after construction of same building and services/other work, 
then Performance Guarantee shall be retained as Security Deposit (to the 
extant total SD of 5 % is made available to CWC for the maintenance 
period/defect liability period). The same shall be returned year wise 
proportionately. 
Note – 
1. Government papers tendered as security will be taken at 5% (five per 

cent) below its market price or at its face value, whichever is less. The 
market price of Government paper would be ascertained by the Chief 
Engineer/Superintending Engineer at the time of collection of interest 
and the amount of interest to the extent of deficiency in value of the 
Government paper will be withheld, if necessary. 

2. Government Securities will include all forms of Securities mentioned 
in Rule no. 274 of the G.F. Rules except Fidelity Bond. This will be 
subject to the observance of the condition mentioned under the Rule 
against each form of security. 

3. Note 1 & 2 above shall be applicable for both Clause 1 and 1A. 

 CLAUSE 2 

Compensation 
for Delay 

If the contractor fails to maintain the required progress in terms of Clause 
5 or to complete the work and clear the site on or before the contract 
completion or justified extended date of completion as per Clause 5 
(excluding any extension under Clause 5.5) as well as any extension 
granted under Clauses 12 and 15; he shall, without prejudice to any other 
right or remedy available under the law to the CWC on account of such 
breach, pay as compensation the amount calculated at the rates stipulated 
below as the authority specified in schedule ‘F’ may decide on the amount 
of accepted Tendered Value of the work for every completed day/month 
(as determined) that the progress remains below that specified in Clause 
5 or that the work remains incomplete – 
(i) Compensation for delay of work: With maximum rate @ 1% (one 

percent) per month of delay to be computed on per day basis. 
Provided always that the total amount of compensation for delay to 
be paid under this condition shall not exceed 10% of the accepted 
Tendered Value of work or of the accepted Tendered Value of the 
sectional part of work as mentioned in Schedule ‘F’ for which a 
separate period of completion is originally given. GST as applicable 
under law shall be in addition to the above LD amount. 
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(ii) In case no compensation has been decided by the authority in 
Schedule ‘F’ during the progress of work, this shall be no waiver of 
right to levy compensation by the said authority, if the work remains 
incomplete on final justified extended date of completion. If the 
Engineer in Charge decides to give further extension of time allowing 
performance of work beyond the justified extended date, the 
contractor shall be liable to pay compensation for such extended 
period.  
If any variation in amount of contract takes place during such 
extended period beyond justified extended date and the contractor 
becomes entitled to additional time under Clause 12, the net period 
for such variation shall be accounted for while deciding the period for 
levy of compensation. However, during such further extended period 
beyond the justified extended period, if any delay occurs by events 
under Sub-Clause 5.2, the contractor shall be liable to pay 
compensation for such delay.  

Provided that compensation during the progress of work before the justified 
extended date of completion for delay under this clause shall be for non-
achievement of sectional completion or part handing over of work on 
stipulated/justified extended date for such part work or if delay affects any 
other works/services. This is without prejudice to right of action by the 
Engineer-in-Charge under Clause 3 for delay in performance and claim of 
compensation under that Clause.  
In case action under Clause 2 has not been finalized and the work has 
been determined under Clause 3, the right of action under this Clause shall 
remain post determination of contract, but levy of compensation shall be 
for days the progress is behind the schedule on date of determination, as 
assessed by the authority in Schedule ‘F’, after due consideration of 
justified extension. The compensation for delay, if not decided before the 
determination of contract, shall be decided after of determination of 
contract. 
The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the 
Corporation. In case, the contractor does not achieve a particular milestone 
mentioned in Schedule ‘F’, or the re-scheduled milestone(s) in terms of 
Clause 5.4, the amount shown against that milestone shall be withheld, to 
be adjusted against the compensation levied as above.  
With-holding of this amount on failure to achieve a milestone, shall be 
automatic without any notice to the contractor. However, if the contractor 
catches up with the progress of work on the subsequent milestone(s), the 
withheld amount shall be released. In case the contractor fails to make up 
for the delay in subsequent milestone(s), amount mentioned against each 
milestone missed subsequently also shall be withheld. However, no 
interest, whatsoever, shall be payable on such withheld amount 
 

 Clause 2A 

Incentive for 
Early completion 

In case, the contractor completes the work ahead of stipulated date of 
completion a bonus @1% (one percent) of the tendered value per month 
computed on per day basis, shall be payable to the contractor, subject to 
a maximum limit of 5%(five percent) of the tendered value. Provided that 
justified time for extra work shall be calculated on pro-rata basis as cost 
of extra Work X stipulated period/tendered value.  The amount of bonus, 
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if payable, shall be paid along with final bill after completion of work.  
Provided always that provision of the clause 2A shall be applicable only 
when so provided in Schedule F. 
Bonus under this clause shall be applicable only if all the works covered 
under contract included required extra works are completed in all respect 
without any minor defect/pending /punch points etc and completion report 
has been submitted by contractor to Chief Engineer, concerned warehouse 
manager and CWC Regional Manager digitally within 2 days of completion 
of work. Bonus under this clause shall not be applicable if extension of 
contract takes place for any reason attributable to department or 
contractor or third party whatsoever, and in all such cases no incentive will 
be paid. 

 CLAUSE 3 

When Contract 
can be 
Determined 

3.1 Subject to other provisions contained in this Clause, the Engineer-in-
Charge may, without prejudice to any other rights or remedy against 
the Contractor in respect of any delay, not following safety norms, 
inferior workmanship, any claims for damages and/or any other 
provisions of this contract or otherwise, and whether the date of 
completion has or has not elapsed, by notice (Appendix G- XX & 
XXI) in writing absolutely determine the contract in any of the 
following cases : 

(i) If the contractor having been given by the Engineer-in-Charge a 
notice in writing to rectify, reconstruct or replace any defective work 
or that the work is being performed in an inefficient or otherwise 
improper or un-workman like manner, shall omit to comply with the 
requirement of such notice for a period of seven days thereafter. 

(ii) If the contractor has, without reasonable cause, suspended the 
progress of the work or has failed to proceed with the work with due 
diligence and continues to do so after a notice in writing of seven 
days from the Engineer-in-Charge. 

(iii) If the contractor fails to complete the work or section of work with 
individual date of completion on or before the stipulated or justified 
extended date, on or before such date of completion; and the 
Engineer in Charge without any prejudice to any other right or 
remedy under any other provision in the contract, has given further 
reasonable time in a notice given in writing in that behalf as either 
mutually agreed or in absence of such mutual agreement by his own 
assessment, making such time essence of contract and in the opinion 
of Engineer-in-Charge the contractor will be unable to complete the 
same or does not complete the same within the period specified.  

(iv) If the contractor persistently neglects to carry out his obligations 
under the contract and/or commits default in complying with any of 
the terms & conditions of the contract and does not remedy it or take 
effective steps to remedy it within 7 days after a notice in writing is 
given to him in that behalf by the Engineer-in-Charge. 

(v) If the contractor shall offer or give or agree to give to any person in 
Corporation service or to any other person on his behalf any gift or 
consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in 
relation to the obtaining or execution of this or any other contract for 
Corporation. 
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(vi) If the contractor shall enter into a contract with Corporation in 
connection with which commission has been paid or agreed to be 
paid by him or to his knowledge, unless the particulars of any such 
commission and the terms of payment thereof have been previously 
disclosed in writing to the Engineer-in-Charge. 

(vii) If the contractor had secured the contract with Corporation as a 
result of wrong tendering or other non-bonafide methods of 
competitive tendering or commits breach of Integrity Agreement. 

(viii) If the contractor being an individual, or if a Firm, any partner thereof 
shall at any time be adjudged insolvent or have a receiving order or 
order for administration of his estate made against him or shall take 
any proceedings for liquidation or composition (other than a 
voluntary liquidation for the purpose of amalgamation or 
reconstruction) under any Insolvency Act for the time being in force 
or make any conveyance or assignment of his effects or composition 
or arrangement for the benefit of his creditors or purport so to do, 
or if any application be made under any Insolvency Act for the time 
being in force for the sequestration of his estate or if a trust deed be 
executed by him for benefit of his creditors. 

(ix) If the contractor, being a Company, shall pass a resolution or the 
Court shall make an order that the Company shall be wound up or if 
a receiver or a manager on behalf of a creditor shall be appointed or 
if circumstances shall arise which entitle the court or the creditor to 
appoint a receiver or a manager or which entitle the court to make a 
winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods 
and allow it to be continued for a period of 21 days. 

(xi) If the contractor assigns {excluding part(s) of work assigned to other 
agency(s) by the contractor as per terms of contract}, transfers, 
sublets (engagement of labour on a piece-work basis or of labour 
with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to 
assign, transfer, sublet or otherwise parts with the entire works or 
any portion thereof without the prior written approval of the 
Engineer-in-Charge.  

3.2 When the contractor has made himself liable for action under any of 
the cases aforesaid, the Engineer-in-Charge on behalf of the 
Corporation shall have powers (Annex-X): 

(a) To determine the contract as aforesaid so far as performance of work 
by the Contractor is concerned (of which determination notice in 
writing to the contractor under the hand of the Engineer-in-Charge 
shall be conclusive evidence). Upon such determination, the Earnest 
Money Deposit, Security Deposit already recovered, Security Deposit 
payable and Performance Guarantee under the contract shall be 
liable to be forfeited and shall be absolutely at the disposal of the 
Central Warehousing Corporation 

(b) After giving notice to the contractor to measure up the work of the 
contractor and to take such whole, or the balance or part thereof, as 
shall be un-executed out of his hands and to give it to another 
contractor to complete the work. The contractor, whose contract is 
determined as above, shall not be allowed to participate in the 
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tendering process for the balance work including any new items 
needed to complete the work.  

3.3 In the event of above courses being adopted by the Engineer-in-
Charge, the contractor shall have no claim to compensation for any 
loss sustained by him by reasons of his having purchased or procured 
any materials or entered into any engagements or made any 
advances on account or with a view to the execution of the work or 
the performance of the contract. 

3.4 And in case, action is taken under any of the provision aforesaid, the 
contractor shall not be entitled to recover or be paid any sum for any 
work thereof or actually performed under this contract unless and 
until the Engineer-in-Charge has certified in writing the performance 
of such work and the value payable in respect thereof and he shall 
only be entitled to be paid the value, so certified. 

 CLAUSE 3A 

 In case, the work cannot be started due to reasons not within the control 
of the contractor within 1/8th of the stipulated time for completion of work 
or one month whichever is higher, either party may close the contract by 
giving notice to the other party stating the reasons. In such eventuality, 
the Performance Guarantee of the contractor shall be refunded within 
following time limits: 

(i) If the Tendered value of work is upto Rs. 1 crore                                     :  15 days 

(ii) If the Tendered value of work is more than Rs. 1 
crore and upto Rs. 10 crore 

:  21 days 

(iii) If the Tendered value of work exceeds Rs. 10 crore                               :  30 days 

 Neither party shall claim any compensation for such eventuality.  
 This Clause is not applicable for any breach of the contract by either 

Party. 

 CLAUSE 4 

Contractor Liable 
to Pay 
Compensation 
even if Action not 
taken under 
Clause 3 

In any case in which any of the powers conferred upon the Engineer-in-
Charge by Clause 3 thereof, shall have become exercisable and the same 
are not exercised, the non-exercise thereof shall not constitute a waiver of 
any of the conditions hereof and such powers shall notwithstanding be 
exercisable in the event of any future case of default by the contractor and 
the liability of the contractor for compensation shall remain unaffected.  
In the event of the Engineer-in-Charge putting in force all or any of the 
powers vested in him under the preceding Clause he may, if he so desires 
after giving a notice in writing to the contractor, take possession of (or at 
the sole discretion of the Engineer-in-Charge which shall be final and 
binding on the contractor) use as on hire (the amount of the hire money 
being also in the final determination of the Engineer-in-Charge) all or any 
tools, plant, materials and stores, in or upon the works, or the site thereof 
belonging to the contractor, or procured by the contractor and intended to 
be used for the execution of the work/or any part thereof, paying or 
allowing for the same in account at the contract rates, or, in the case of 
these not being applicable, at current market rates to be certified by the 
Engineer-in-Charge, whose certificate thereof shall be final, and binding on 
the contractor, clerk of the works, foreman or other authorized agent to 
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remove such tools, plant, materials or stores from the premises (within a 
time to be specified in such notice). In the event of the contractor failing 
to comply with any such requisition, the Engineer-in-Charge may remove 
them at the contractor’s expense or sell them by auction or private sale on 
account of the contractor and his risk in all respects and the certificate of 
the Engineer-in-Charge as to the expenses of any such removal and the 
amount of the proceeds and expenses of any such sale shall be final and 
conclusive against the contractor. 

 CLAUSE 5 

Time and 
Extension for 
Delay 

The time allowed for execution of the Works as specified in the Schedule 
‘F’ or the extended time in accordance with these conditions shall be the 
essence of the Contract. The execution of the work shall commence from 
such time period as mentioned in Schedule ‘F’ or from the date of handing 
over of the site, notified by the Engineer-in-Charge, whichever is later.  
If the Contractor commits default in commencing the execution of the work 
as aforesaid, the Performance Guarantee shall be forfeited by the 
Engineer-in-Charge and shall be absolutely at the disposal of the 
Corporation without prejudice to any other right or remedy available in 
law.  
5.1 As soon as possible, but within 7 (seven) working days of award of 

work and in consideration of – 
(a) Schedule of handing over of site, as specified in the Schedule ‘F’  
(b) Schedule of issue of designs, as specified in the Schedule ‘F’  
(i) The Contractor shall submit a Time and Progress Chart for each 

milestone. The Engineer-in-Charge may within 7 (seven) working 
days thereafter, if required modify and communicate the program 
approved to the contractor, failing which the program submitted by 
the contractor shall be deemed to be approved by the Engineer-in-
Charge.  
The work programme shall include all details of balance drawings and 
decisions required to complete the contract with specific dates by 
which these details are required by contractor without causing any 
delay in execution of the work. The Chart shall be prepared in direct 
relation to the time stated in the Contract documents for completion 
of items of the works. It shall indicate the forecast of the dates of 
commencement and completion of various trades of sections of work 
and may be amended as necessary by agreement between the 
Engineer-in-Charge and the Contractor within the limitations of time 
imposed in the Contract documents.  

(ii) In case of non-submission of Construction Programme by the 
contractor, the program approved by the Engineer-in-Charge shall be 
deemed to be final.  

(iii) The approval by the Engineer-in-Charge of such programme shall not 
relieve the contractor of any of the obligations under the contract.  

(iv) The contractor shall submit the Time & Progress Chart and Progress 
Report using the mutually agreed software or in other format decided 
by Engineer-in-Charge for the work done during previous month to 
the Engineer-in-charge on or before 5th day of each month, failing 
which a recovery as per Schedule ‘F’ to be decided by the NIT 



 

Page | 82  
 
 

 

approving authority, shall be made on per week or part basis in case 
of delay in submission of the monthly progress report.  

5.2 If the work(s) be delayed by : 
(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or 

lockout, affecting any of the trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen, engaged 

by Engineer-in- Charge in executing work, not forming part of 
the Contract, or 

(vi) any other cause like above which, in the reasoned opinion of 
the Engineer-in-Charge is beyond the Contractor’s control.  

then upon the happening of any such event causing delay, the 
Contractor shall immediately give notice thereof in writing to the 
Engineer-in-charge , but shall nevertheless use constantly his best 
endeavours to prevent or make good the delay and shall do all that 
may be reasonably required to the satisfaction of the Engineer-in-
Charge to proceed with the works. The contractor shall have no claim 
of damages for extension of time granted or rescheduling of 
milestone(s), if any for events listed in Sub-Clause 5.2.  

5.3 In case, the work is hindered by the Department or for any reasons 
/ event, for which the Department is responsible, the authority as 
indicated in Schedule ‘F’ shall, if justified, give a fair and reasonable 
extension of time and reschedule the milestones for completion of 
work.  
Such extension of time or rescheduling of milestone/s shall be 
without prejudice to any other right or remedy of the parties in 
contract or in law; provided further that for concurrent delays under 
this Sub-Clause and Sub-Clause 5.2 to the extent the delay is covered 
under Sub-Clause 5.2, the contractor shall be entitled to only 
extension of time and no damages.  

5.4 Request for rescheduling of milestones or extension of time, to be 
eligible for consideration, shall be made by the Contractor in writing 
within fourteen days of the happening of the event causing delay on 
the prescribed forms, i.e. Form of application by the contractor for 
seeking rescheduling of milestones or Form of application by the 
contractor for seeking extension of time (Appendix-G-XVII) 
respectively to the authority, as indicated in Schedule ‘F’. Contractor 
shall indicate in such a request period by which rescheduling of 
milestone/s or extension of time is desired.  
With every request for rescheduling of milestones, or if at any time 
the actual progress of work falls behind the approved programme by 
more than 10% of the stipulated period of completion of contract, 
the contractor shall produce a revised programme which shall include 
all details of pending drawings and decisions required to complete 
the contract and also the target dates by which these details should 
be available without causing any delay in execution of the work. A 
recovery, as specified in Schedule ‘F’ shall be made on per day basis 
in case of delay in submission of the revised programme.  
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5.4.1 In any such case, the authority as indicated in Schedule ‘F’ may give 
a fair and reasonable extension of time for completion of work or 
reschedule the milestones (Appendix-G-XVIII). Engineer-in-
Charge shall finalize/reschedule a particular milestone before taking 
an action against subsequent mile stone. Such extension or 
rescheduling of the milestones shall be communicated to the 
Contractor by the authority, as indicated in Schedule ‘F’ in writing, 
within 21 days of the date of receipt of such request from the 
Contractor in prescribed form. In event of non-application by the 
contractor for extension of time Engineer-in-Charge, after affording 
opportunity to the contractor, may give, supported with a 
programme (as specified under Clause 5.4 above), a fair and 
reasonable extension within a reasonable period of occurrence of the 
event.  

5.5 In case, the work is delayed by any reasons, in the opinion of the 
Engineer-in-Charge, by the contractor for reasons beyond the events 
mentioned in Clause 5.2 or Clause 5.3 or Clause 5.4 and beyond the 
justified extended date; without prejudice to right to take action 
under Clause 3, the Engineer-in-Charge may grant extension of time 
required for completion of work without rescheduling of milestones. 
The contractor shall be liable for levy of compensation for delay for 
such extension of time. 

 CLAUSE 6 

Measurements of 
Work Done 
 

Engineer-in-Charge shall, except as otherwise provided, ascertain and 
determine by measurement, the value of work done in accordance with 
the contract. 
All measurements of all items having financial value shall be entered by 
the contractor and compiled in the shape of the Computerized 
Measurement Book having pages of A-4 size as per the format of the 
department, so that a complete record is obtained of all the items of works 
performed under the contract. 
All such measurements and levels recorded by the contractor or his 
authorized representative from time to time during the progress of the 
work shall be got checked by the contractor from the Engineer-in-Charge 
or his authorized representative as per interval or program fixed in 
consultation with Engineer-in-Charge or his authorized representative. 
After the necessary corrections made by the Engineer-in-Charge, the 
measurement sheets shall be returned to the contractor for incorporating 
the corrections and for resubmission to the Engineer-in-Charge for the 
dated signatures by the Engineer-in-Charge and the contractor or their 
representatives in token of their acceptance. 
Whenever bill is due for payment, the contractor would initially submit draft 
computerized measurement sheets and these measurements would be got 
checked/test checked from the Engineer-in-Charge and/or his authorized 
representative. The contractor will, thereafter, incorporate such changes 
as may be done during these checks/test checks in his draft computerized 
measurements, and submit to the department a computerized 
measurement book, duly bound, and with its pages machine numbered. 
The Engineer-in- Charge and/or his authorized representative would 
thereafter check this MB, and record the necessary certificates for their 
checks/test checks.  
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The final, fair, computerized measurement book given by the contractor, 
duly bound, with its pages machine numbered, should be 100% correct, 
and no cutting or over-writing in the measurements would thereafter be 
allowed. If at all any error is noticed, the contractor shall have to submit a 
fresh computerized MB with its pages duly machine numbered and bound, 
after getting the earlier MB cancelled by the department. Thereafter, the 
MB shall be taken in the Divisional Office records, and allotted a number 
as per the Register of Computerized MBs. This should be done before the 
corresponding bill is submitted to the Division Office for payment. The 
contractor shall submit two spare copies of such computerized MBs for the 
purpose of reference and record by the various officers of the department. 
The contractor shall also submit to the department separately his 
computerized Abstract of Cost and the bill based on these measurements, 
duly bound, and its pages machine numbered alongwith two spare copies 
of the “Bill”. Thereafter, this bill will be processed by the Division Office 
and allotted a number as per the computerized record in the same way as 
done for the measurement book meant for measurements.  
The contractor shall, without extra charge, provide all assistance with 
every appliance, labour and other things necessary for checking of 
measurements/levels by the Engineer-in-Charge or his representative. 
Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any provision 
in the relevant Standard Method of Measurement or any general or local 
custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Bureau of Indian Standards and if 
for any item no such standard is available, then a mutually agreed method 
shall be followed. 
The contractor shall give, not less than seven days’ notice to the Engineer-
in-Charge or his authorized representative in charge of the work, before 
covering up or otherwise placing beyond the reach of checking and/or test 
checking the measurement of any work in order that the same may be 
checked and/or test checked and correct dimensions thereof be taken 
before the same is covered up or placed beyond the reach of checking 
and/or test checking measurement and shall not cover up and place 
beyond reach of measurement any work without consent in writing of the 
Engineer-in-Charge or his authorized representative in charge of the work 
who shall, within the aforesaid period of seven days, inspect the work, and 
if any work shall be covered up or placed beyond the reach of checking 
and/or test checking measurements without such notice having been given 
or the Engineer-in-Charge’s consent being obtained in writing, the same 
shall be uncovered at the Contractor’s expense, or in default thereof, no 
payment or allowance shall be made for such work or the materials with 
which the same was executed. 
Engineer-in-Charge or his authorized representative may cause either 
themselves or through another officer of the department to check the 
measurements recorded by contractor and all provisions stipulated herein 
above shall be applicable to such checking of measurements or levels. 
It is also a term of this contract that checking and/or test checking the 
measurements of any item of work in the Measurement Book and/or its 
payment in the interim, on account of final bill, shall not be considered as 
conclusive evidence as to the sufficiency of any work or material to which 
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it relates nor shall it relieve the contractor from liabilities from any over 
measurement or defects noticed till completion of the defects liability 
period. 

 CLAUSE 7 

Payment on 
Intermediate 
Certificate to be 
Regarded as 
Advances 

No payment shall be made for work, estimated to cost Rs. Two lac or less 
till after the whole of the work shall have been completed and certificate 
of completion given. For works estimated to cost over Rs. Two lac, the 
interim or running account bills shall be submitted by the contractor for 
the work executed on the basis of such recorded measurements on the 
format of the Department in triplicate on or before the date of every month 
fixed for the same by the Engineer-in-Charge. The contractor shall not be 
entitled to be paid any such interim payment if the gross work done 
together with net payment/adjustment of advances for material collected, 
if any, since the last such payment is less than the amount specified in 
Schedule ‘F’, in which case the interim bill shall be prepared on the 
appointed date of the month after the requisite progress is achieved.  
Engineer-in-Charge shall arrange to have the bill verified by taking or 
causing to be taken, where necessary, the requisite measurements of the 
work. In the event of the failure of the contractor to submit the bills, no 
claims whatsoever due to delays on payment including that of interest shall 
be payable to the contractor. Payment on account of amount admissible 
shall be made by the Engineer-in-Charge certifying the sum to which the 
contractor is considered entitled by way of interim payment at such rates 
as decided by the Engineer-in-Charge. The amount admissible shall be paid 
by 10th working day after the day of presentation of the bill by the 
Contractor to the Engineer-in-Charge or his Authorised Engineer together 
with the account of the material issued by the department, or dismantled 
materials, if any. In case of works outside the headquarters of the 
Engineer-in-Charge, the period of ten working days will be extended to 
fifteen working days. 
All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the requiring 
of bad, unsound and imperfect or unskilled work to be rejected, removed, 
taken away and reconstructed or re-erected. Any certificate given by the 
Engineer-in-Charge relating to the work done or materials delivered 
forming part of such payment, may be modified or corrected by any 
subsequent such certificate(s) or by the final certificate and shall not by 
itself be conclusive evidence that any work or materials to which it relates 
is/are in accordance with the contract and specifications. Any such interim 
payment, or any part thereof shall not in any respect conclude, determine 
or affect in anyway powers of the Engineer-in-Charge under the contract 
or any of such payments be treated as final settlement and adjustment of 
accounts or in any way vary or affect the contract. 
Pending consideration of extension of date of completion, interim 
payments shall continue to be made as herein provided without prejudice 
to the right of the department to take action under the terms of this 
contract for delay in the completion of work, if the extension of date of 
completion is not granted by the competent authority. 
The Engineer-in-Charge in his sole discretion on the basis of a certificate 
from the Assistant Engineer / Executive Engineer to the effect that the 
work has been completed upto the level in question make interim advance 
payments without detailed measurements for work done (other than 
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foundations, items to be covered under finishing items) upto lintel level 
(including sunshade etc.) and slab level, for each floor working out at 75% 
of the assessed value. The advance payments so allowed shall be adjusted 
in the subsequent interim bill to be submitted by the contractor within 10 
days of the interim payment. In case of delay in submission of bill by the 
contractor, a simple interest @ 10% per annum shall be paid to the 
Corporation from the date of expiry of prescribed time limit which will be 
compounded on yearly basis. 

Payment in 
Composite 
Contracts 

In case of composite tenders, running payment for the major component 
shall be made by EE of major discipline to the main contractor. Running 
payment for minor component shall be made by the Engineer-in-Charge of 
the discipline of minor component directly to the main contractor. 
In case main contractor fails to make the payment to the contractor 
associated by him within 15 days of receipt of each running account 
payment, then on the written complaint of contractor associated for such 
minor component, Engineer in charge of minor component shall serve the 
show cause to the main contractor and if reply of main contractor either 
not received or found unsatisfactory, he may make the payment directly 
to the contractor associated for minor component as per the terms and 
conditions of the agreement drawn between main contractor and associate 
contractor fixed by him. Such payment made to the associate contractor 
shall be recovered by Engineer-in-charge of major or minor component 
from the next R/A/ final bill due to main contractor as the case may be. 

 CLAUSE 7A 

 No Running Account Bill shall be paid for the work till the applicable labour 
licenses, registration with EPFO, ESIC and BOCW Welfare Board, whatever 
applicable are submitted by the contractor to the Engineer-in-Charge. 

 CLAUSE 8 

Completion 
Certificate and 
Completion Plans 
 

Within ten days of the completion of the work, the contractor shall give 
notice of such completion to the Engineer-in-Charge and within thirty days 
of the receipt of such notice, the Engineer-in-Charge shall inspect the work 
and if there is no defect in the work, shall furnish the contractor with a 
final certificate of completion, otherwise a provisional certificate of physical 
completion indicating defects (a) to be rectified by the contractor and/or 
(b) for which payment will be made at reduced rates, shall be issued.  
But no final certificate of completion shall be issued, nor shall the work be 
considered to be complete until the contractor shall have removed from 
the premises on which the work shall be executed all scaffolding, surplus 
materials, rubbish and all huts and sanitary arrangements required for 
his/their work-people on the site in connection with the execution of the 
works as shall have been erected or constructed by the contractor(s) and 
cleaned off the dirt from all wood work, doors, windows, walls, floor or 
other parts of the building, in, upon, or about which the work is to be 
executed or of which he may have had possession for the purpose of the 
execution; thereof, and not until the work shall have been measured by 
the Engineer-in-Charge.  
If the contractor shall fail to comply with the requirements of this Clause 
as to removal of scaffolding, surplus materials and rubbish and all huts and 
sanitary arrangements as aforesaid and cleaning off dirt on or before the 
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date fixed for the completion of work, the Engineer-in-Charge may at the 
expense of the contractor remove such scaffolding, surplus materials and 
rubbish etc., and dispose of the same as he thinks fit and clean off such 
dirt as aforesaid and the contractor shall have no claim in respect of 
scaffolding or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof. 

 CLAUSE 8A 

Completion Plans 
to be Submitted 
by the Contractor 

The contractor shall submit completion plans for Internal and External Civil, 
Electrical and Mechanical Services, within thirty days of the completion of 
the work, provided that the service plans having been issued for execution 
by the Engineer-in-Charge, unless the contractor, by virtue of any other 
provision in the contract, is required to prepare such plans.  
In case, the contractor fails to submit the completion plan, as aforesaid, 
he shall be liable to pay a sum of 0.1% (zero-point one percent) of 
accepted Tendered Value or limit prescribed in Schedule ‘F’, whichever is 
more as may be fixed by the authority as mentioned in Schedule ‘F’ and in 
this respect the decision of that authority shall be final and binding on the 
contractor. GST as applicable under law shall be in addition to the above 
amount. 

 CLAUSE 9 

Payment of Final 
Bill 

The final bill shall be submitted by the contractor in the same manner as 
specified in interim bills within three months of physical completion of the 
work or within one month of the date of the final certificate of completion 
furnished by the Engineer-in-Charge, whichever is earlier. Final bill beyond 
above mentioned period, may be considered by department, in exceptional 
circumstances on request of contractor. No further claims shall be made 
by the contractor after submission of the final bill and these shall be 
deemed to have been waived and extinguished. 
Payments of those items of the bill in respect of which there is no dispute 
and of items in dispute, for quantities and rates as approved by Engineer-
in-Charge, will, as far as possible be made within the period specified 
herein under, the period being reckoned from the date of receipt of the bill 
by the Engineer-in-Charge or his authorized Assistant Engineer/ Executive 
Engineer, complete with account of materials issued by the Department 
and dismantled materials. 

(i) If the tendered value of work is upto Rs. 1 crore :   2 months 
(ii) If If the tendered value of work is more than Rs. 1 

crore and up to Rs. 10 crore 
:   3 months 

(iii) If the tendered value of work exceeds Rs. 10 crore :   6 months 
 

 

 CLAUSE 9A 

Payment of 
Contractor’s Bills 
to Banks 

Payments due to the contractor may, if so desired by him, be made to his 
bank, registered financial, co-operative or thrift societies or recognized 
financial institutions instead of direct to him provided that the contractor 
furnishes to the Engineer-in-Charge – 
(1) an authorization in the form of a legally valid document such as a power 
of attorney conferring authority on the bank; registered financial, co-
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operative or thrift societies or recognized financial institutions to receive 
payments and  
(2) his own acceptance of the correctness of the amount made out as 
being due to him by Corporation or his signature on the bill or other claim 
preferred against Corporation before settlement by the Engineer-in-Charge 
of the account or claim by payment to the bank, registered financial, co-
operative or thrift societies or recognized financial institutions.  
While the receipt given by such banks; registered financial, co-operative 
or thrift societies or recognized financial institutions shall constitute a full 
and sufficient discharge for the payment, the contractor shall whenever 
possible present his bills duly receipted and discharged through his bank, 
registered financial, co-operative or thrift societies or recognized financial 
institutions. 
Nothing herein contained shall operate to create in favour of the bank; 
registered financial, co-operative or thrift societies or recognized financial 
institutions any rights or equities vis-a-vis the Corporation. 

 CLAUSE 10A 

Materials to be 
provided by the 
Contractor 

The contractor shall, at his own expense, provide all materials, required 
for the works other than those which are stipulated to be supplied by the 
Corporation. 
The contractor shall, at his own expense and without delay, supply to the 
Engineer-in-Charge samples of materials to be used on the work and shall 
get these approved in advance. All such materials to be provided by the 
Contractor shall be in conformity with the specifications laid down or 
referred to in the contract. The contractor shall, if requested by the 
Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-
Charge that the materials so comply.  
The Engineer-in-Charge shall, within thirty days of supply of samples or 
within such further period as he may require, intimate to the Contractor in 
writing whether samples are approved by him or not. If samples are not 
approved, the Contractor shall forthwith arrange to supply to the Engineer-
in-Charge for his approval, fresh samples complying with the specifications 
laid down in the contract. When materials are required to be tested in 
accordance with specifications, approval of the Engineer-in-Charge shall 
be issued after the test results are received. 
The Contractor shall at his risk & cost submit the samples of materials to 
be tested or analysed and shall not make use of or incorporate in the work 
any materials represented by the samples until the required tests or 
analysis have been made and materials finally accepted by the Engineer-
in-Charge. The Contractor shall not be eligible for any claim or 
compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken on account of and as a result of 
testing of materials. 
The contractor shall, at his risk & cost, make all arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for collecting, 
and preparing the required number of samples for such tests at such time 
and to such place or places as may be directed by the Engineer-in-Charge 
and bear all charges and cost of testing unless specifically provided for 
otherwise elsewhere in the contract or specifications. The Engineer-in-
Charge or his authorized representative shall, at all times, have access to 
the works and to all workshops and places where work is being prepared 
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or from where materials, manufactured articles or machinery are being 
obtained for the works and the contractor shall afford every facility and 
every assistance in obtaining the right to such access. 
The Engineer-in-Charge shall have full powers to require the removal from 
the premises of all materials which in his opinion are not in accordance 
with the specifications and in case of default, the Engineer-in-Charge shall 
be at liberty to employ at the expense of the contractor, other persons to 
remove the same without being answerable or accountable for any loss or 
damage that may happen or arise to such materials. The Engineer-in-
Charge shall also have full powers to require other proper materials to be 
substituted thereof and in case of default, the Engineer-in-Charge may 
cause the same to be supplied and all costs which may attend such removal 
and substitution shall be borne by the Contractor. 
The contractor shall at his own expense, provide a material testing lab. at 
the site for conducting routine field tests. The lab. shall be equipped at 
least with the testing equipment, as specified in Schedule ‘F’. 

 CLAUSE 10B 

Secured Advance 
on Materials 

(i) The contractor, on signing an indenture in the form to be specified by 
the Engineer-in-Charge, shall be entitled to be paid during the 
progress of the execution of the work upto 75% of the assessed value 
of any materials or an amount not exceeding 75% of the material 
element cost in the tendered rate of the finished item of the work, 
whichever is lower, which are, in the opinion of the Engineer-in- 
Charge, non-perishable, non-fragile and non-combustible and are in 
accordance with the contract and which have been brought on the 
site in connection therewith and are adequately stored and/or 
protected against damage by weather or other causes, but which have 
not at the time of advance been incorporated in the works. When 
materials on account of which an advance has been made under this 
Sub-Clause are incorporated in the work, the amount of such advance 
shall be recovered / deducted from the next payment made under any 
of the Clause or Clauses of this contract.  
Such secured advance shall also be payable on other items of 
perishable nature, fragile and combustible with the approval of the 
Engineer-in-Charge provided contractor provides a comprehensive 
insurance cover for the full cost of such materials. Decision of the 
Engineer-in-Charge shall be final and binding on the contractor in this 
matter. No secured advance, shall however, be paid on high-risk 
materials such as ordinary glass, sand, petrol, diesel etc. 

 Clause 10B(ii) - Mobilisation Advance; Clause 10B(iii) - Interest & 
Recovery; Clause 10B(iv); Clause 10C - Payment on Account of Increase 
in Prices/Wages due to Statutory Order(s); Clause 10CA - Payment due to 
Variation in Prices of materials after Receipt of Tender and Clause 10CC - 
Payment due to Increase/Decrease in Prices/Wages (excluding materials 
covered under Clause 10CA) after Receipt of Tender for Works are 
DELETED 

 CLAUSE 10D 
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Dismantled 
Material Govt. 
Property 

The contractor shall treat all materials obtained during dismantling of a 
structure, excavation of the site for a work etc. as Corporation’s property 
and such materials shall be disposed off to the best advantage of 
Corporation according to the instructions in writing issued by the Engineer-
in-Charge. 

 CLAUSE 11 

Work to be 
Executed in 
Accordance with 
Specifications, 
Drawings, Orders 
etc. 

The contractor shall execute the whole and every part of the work in the 
most substantial and workman like manner both as regards materials and 
otherwise in every respect in strict accordance with the specifications. The 
contractor shall also conform exactly, fully and faithfully to the design, 
drawings and instructions in writing in respect of the work signed by the 
Engineer-in-Charge and the contractor shall be furnished free of charge 
one copy of the contract documents together with specifications, designs, 
drawings and instructions, as are not included in the standard 
specifications of Central Public Works Department, specified in Schedule 
‘F’ or in any Bureau of Indian Standard or any other, published standard 
or code or Schedule of Rates or any other printed publication referred to 
elsewhere in the contract. 
The contractor shall comply with the provisions of the contract and with 
the care and diligence execute and maintain the works and provide all 
labour and materials, tools and plants including for measurements and 
supervision of all works, structural plans and other things of temporary or 
permanent nature required for such execution and maintenance in so far 
as the necessity for providing these, is specified or is reasonably inferred 
from the contract. The Contractor shall take full responsibility for 
adequacy, suitability and safety of all the works and methods of 
construction. 

 CLAUSE 12 

Deviations/ 
Variations Extent 
and Pricing 

The Engineer-in-Charge shall have power – 
(i) to make alteration in, omissions from, additions to, or substitutions 

for the original specifications, drawings, designs and instructions that 
may appear to him to be necessary or advisable during the progress 
of the work, and  

(ii) to omit a part of the works in case of non-availability of a portion of 
the site or for any other reasons and the contractor shall be bound 
to carry out the works in accordance with any instructions given to 
him in writing signed by the Engineer-in-Charge and such alterations, 
omissions, additions or substitutions shall form part of the contract 
as if originally provided therein and any altered, additional or 
substituted work which the contractor may be directed to do in the 
manner specified above as part of the works, shall be carried out by 
the contractor on the same conditions in all respects including price 
on which he agreed to do the main work except as hereafter 
provided. 

12.1 The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the tendered value sum being ordered, be 
extended, if requested by the contractor, as follows : 
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(i)  In the proportion which the additional cost of the altered, additional 
or substituted work, bears to the original tendered value plus 

(ii)  25% of the time calculated in (i) above or such further additional 
time, as may be considered reasonable by the Engineer-in-Charge 

12.2 A. In case of extra item(s) (items that are completely new and are in 
addition to the items contained in the contract), the contractor may 
within fifteen days of receipt of order or occurrence of the item(s) 
submit market rate, claim rates, supported by proper analysis which 
shall include invoices, vouchers etc. and manufacturer’s specifications 
for the work, failing which the rate approved later by the Engineer-
in-charge shall be binding and the Engineer-in-charge shall within a 
reasonable time limit of the receipt of the claims supported by 
analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis as 
defined in clause 15 of special condition of Contract and the 
contractor shall be paid in accordance with the rates so determined.  

Deviation, Extra 
Items and Pricing 

Deviation, 
Substituted Items 
and Pricing 

B.    fer: Clause 15 of Special Condition of Contract 

Deviation, 
Deviated 
Quantities and 
Pricing 

C.  Powers of Modification to Contract:  
The Engineer on behalf of the Corporation shall be entitled by order in 
writing to enlarge or extend, diminish or reduce the works or make any 
alterations in their design, character position, site, quantities, dimensions 
or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be 
done or any works not to be done and the Contractor will not be entitled, 
to any compensation for any increase/reduction in the quantities of work 
but will be paid only for the actual amount of work done and for approved 
materials supplied against a specific order. 
(i)  Unless otherwise specified in the special conditions of the contract, 

the accepted variation in quantity of items of the contract would be 
up to +25% of the quantity originally contracted i.e the Contract rates 
shall remain firm till the value of contract changes as mentioned in 
(iv) below.  

(ii)  The Contractor shall be bound to carry out the work at the agreed 
rates and shall not be entitled to any claim or any compensation 
whatsoever up to the limit of -100% variation in quantity of items of 
works i.e there will be no claim or compensation in case the quantity 
of items of works are reduced or becomes ‘0’ zero. 

(iii)  In case an increase in quantities by more than 25% of the agreement 
quantities is considered unavoidable, then same shall be executed at 
following rates - 
(a) Quantities operated in excess of 125% but upto 140% of the 

agreement quantities, shall be paid at 98% of the rate awarded 
for the items in that particular tender; 

(b) Quantities operated in excess of 140% but upto 150% of the 
agreement quantities, shall be paid at 96% of the rate awarded 
for the items in that particular tender; 

(c) Variation in quantities of items beyond 150% will be avoided and 
would be permitted only in exceptional unavoidable 
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circumstances and shall be paid at 96% of the rate awarded for 
the items in that particular tender.    

 
(iv) As far as DSR items are concerned, the limit of +25% would apply to 

the value of DSR schedule as a whole and not on individual DSR items. 
i.e when there is an excess in total value of all Contract items 
scheduled in DSR (as mentioned in Schedule F) by 25 % or more, the 
limits on individual items as mentioned on (iii) a, (b), (c) shall be 
applicable and contract rates shall be modified accordingly.  However, 
in case of Market rate Items, the limit of 25% would apply on the 
individual items irrespective of the manner of quoting the rate (single 
percentage rate or individual item rate) and rates of such items in 
contract shall be modified irrespective of change in overall value of 
contract. 

12.3 The provisions of the preceding paragraph shall also apply to the decrease 
in the rates of items for the work in excess of the limits laid down in 
Schedule ‘F’ and the Engineer-in-Charge shall, after giving notice to the 
contractor within one month of occurrence of the excess and after taking 
into consideration any reply received from him within fifteen days of the 
receipt of the notice, revise the rates for the work in question within one 
month of the expiry of the said period of fifteen days having regard to the 
market rates. (Not applicable) 

12.4 For the purpose of operation of Schedule ‘F’, the following works shall be 
treated as works relating to foundation, unless & otherwise defined in the 
contract: 
(i) For Buildings: All works upto 1.2 metres above ground level or upto 

floor 1 level, whichever is lower 
(ii) For Abutments, Piers and Well Staining: All works upto 1.2 m above 

the bed level 
(iii) For Retaining Walls, Wing Walls, Compound Walls, Chimneys, 

Overhead Reservoirs/Tanks and other elevated structures: All works 
upto 1.2 metres above the ground level 

(iv) For Reservoirs/Tanks (other than overhead reservoirs/tanks): All 
works upto 1.2 metres above the ground level 

(v) For Basement: All works upto 1.2 m above ground level or upto floor 
1 level, whichever is lower 

(vi) For Roads: All items of excavation and filling including treatment of 
sub-base 

12.5 Any operation incidental to or necessarily has to be in contemplation of 
tenderer while quoting tender or necessary for proper execution of the 
item included in the Schedule of Quantities or in the Schedule of Rates 
mentioned above, whether or not, specifically indicated in the Description 
of the Item and the relevant Specifications, shall be deemed to be included 
in the rates quoted by the tenderer or the rate given in the said Schedule 
of Rates, as the case may be. Nothing extra shall be admissible for such 
operations. 

 CLAUSE 13 
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Foreclosure of 
Contract due to 
Abandonment or 
Reduction in 
Scope of Work 

If at any time after acceptance of the tender or during the progress of 
work, the purpose or object for which the work is being done changes due 
to any supervening cause and as a result of which the work has to be 
abandoned or reduced in scope, the Engineer-in-Charge shall give notice 
in writing to that effect to the contractor stating the decision as well as the 
cause for such decision and the contractor shall act accordingly in the 
matter. The contractor shall have no claim to any payment of 
compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works 
in full, but which he did not derive in consequence of the foreclosure of 
the whole or part of the works. 
The contractor shall be paid at contract rates, full amount for works 
executed at site and in addition, a reasonable amount as certified by the 
Engineer-in-Charge for the items hereunder mentioned which could not be 
utilized on the work to the full extent in view of the foreclosure : 
(i) Any expenditure incurred on preliminary site work, e.g. temporary 

access roads, temporary labour huts, staff quarters and site office; 
storage accommodation and water storage tanks. 

(ii) Corporation shall have the option to take over contractor’s materials 
or any part thereof either brought to site or of which the contractor 
is legally bound to accept delivery from suppliers (for incorporation 
in or incidental to the work) provided, however Corporation shall be 
bound to take over the materials or such portions thereof as the 
contractor does not desire to retain. For materials taken over or to 
be taken over by Corporation, cost of such materials as detailed by 
Engineer-in-Charge shall be paid. The cost shall, however, take into 
account purchase price, cost of transportation and deterioration or 
damage which may have been caused to materials whilst in the 
custody of the contractor. 

(iii) Reasonable compensation for transfer of T&P from site to 
contractor’s permanent stores or to his other works, whichever is 
less. If T&P are not transported to either of the said places, no cost 
of transportation shall be payable. 

(iv) Reasonable compensation for repatriation of contractor’s site staff 
and imported labour to the extent necessary. 

The contractor shall, if required by the Engineer-in-Charge, furnish to him, 
books of account, wage books, time sheets and other relevant documents 
and evidence, as may be necessary to enable him to certify the reasonable 
amount payable under this condition.  
The reasonable amount of items on (i), (iii) and (iv) above shall not be in 
excess of 2% of the cost of the work remaining incomplete on the date of 
closure, i.e. total stipulated cost of the work as per accepted tender less 
the cost of work actually executed under the contract and less the cost of 
contractor’s materials at site taken over by the Corporation as per item (ii) 
above.  
Provided always that against any payments due to the contractor on this 
account or otherwise, the Engineer-in-Charge shall be entitled to recover 
or be credited with any outstanding balances due from the contractor for 
advance paid in respect of any tool, plants and materials and any other 
sums which at the date of termination were recoverable by the Corporation 
from the contractor under the terms of the contract. 
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In the event of action being taken under Clause 13 to reduce the scope of 
work, the contractor may furnish fresh Performance Guarantee on the 
same conditions, in the same manner and at the same rate for the balance 
tendered amount and initially valid up o the extended date of completion 
or stipulated date of completion, if no extension has been granted plus 60 
days beyond that. Wherever such a fresh Performance Guarantee is 
furnished by the contractor, the Engineer-in-Charge may return the 
previous Performance Guarantee. 

 CLAUSE 14 

Carrying out Part 
Work at Risk & 
Cost of 
Contractor 

A. (i) If the Contractor: 
(a) At any time makes default during currency of work or does 

not execute any part of the work with due diligence and 
continues to do so even after a notice in writing of 7 days in 
this respect from the Engineer-in-Charge; or 

(b) Commits default in complying with any of the terms & 
conditions of the contract and does not remedy it or takes 
effective steps to remedy it within 7 days even after a notice 
in writing is given in that behalf by the Engineer-in-Charge; or 

(c) Fails to complete the work(s) or items of work with individual 
dates of completion, on or before the date(s) so determined 
and does not complete them within the period specified in the 
notice given in writing in that behalf by the Engineer-in-
Charge, 

 (ii) The Engineer-in-Charge without invoking action under Clause 
3 may, without prejudice to another right or remedy against the 
contractor which have either accrued or accrue thereafter to 
Corporation, by a notice in writing to take the part work / part 
incomplete work of any item(s) out of his hands and shall have powers 
to : 

(a) Take possession of the site and any materials, constructional 
plant, implements, stores, etc. thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) 
by any means at the risk & cost of the contractor. 

 (iii) The Engineer-in-Charge shall determine the amount, if any, is 
recoverable from the contractor for completion of the part work / part 
incomplete work of any item(s) taken out of his hands and execute at 
the risk & cost of the contractor, the liability of contractor on account 
of loss or damage suffered by Corporation because of action under 
this Clause shall not exceed 10% of the tendered value of the work. 

 (iv) In determining the amount, credit shall be given to the 
contractor with the value of work done in all respect in the same 
manner and at the same rate as if it had been carried out by the 
original contractor under the terms of his contract, the value of 
contractor's materials taken over and incorporated in the work and 
use of plant & machinery belonging to the contractor.  

 (v) The certificate of the Engineer-in-Charge as to the value of 
work done shall be final and conclusive against the contractor, 
provided always that action under this Clause shall only be taken after 
giving notice in writing to the contractor. Provided also that if the 
expenses incurred by the department are less than the amount 
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payable to the contractor at his agreement rates, the difference shall 
not be payable to the contractor. 

 (vi) Any excess expenditure incurred or to be incurred by 
Corporation in completing the part work / part incomplete work of any 
item(s) or the excess loss of damages suffered or may be suffered by 
Corporation as aforesaid after allowing such credit shall, without 
prejudice to another right or remedy available to Corporation in law 
or per as agreement, be recovered from any money due to the 
contractor on any account, and if such money is insufficient, the 
contractor shall be called upon in writing and shall be liable to pay the 
same within 30 days. 

 (vii) If the contractor fails to pay the required sum within the 
aforesaid period of 30 days, the Engineer-in-Charge shall have the 
right to sell any or all of the contractors' unused materials, 
constructional plant, implements, temporary building at site etc. and 
adjust the proceeds of sale thereof towards the dues recoverable from 
the contractor under the contract and if thereafter, there remains any 
balance outstanding, it shall be recovered in accordance with the 
provisions of the contract. 

 (viii) In the event of above course being adopted by the Engineer-
in-Charge, the contractor shall have no claim to compensation for any 
loss sustained by him by reason of his having purchased or procured 
any materials or entered into any engagements or made any advance 
on any account or with a view to the execution of the work or the 
performance of the contract. 

B. (i) At the final stage of completion and commissioning of work, 
in case the contractor’s failure is limited to only some of the works 
costing not more than 2% of the original contract value, and the 
Contractor request the engineer that such works may be offloaded 
from him and got executed through another agency and additional 
cost incurred, if any, should be recovered from his dues;  the Engineer 
on being convinced that the anticipated additional cost for such works 
will not be substantial and can be recovered from the dues of the 
contractor and that such offloading will help in completion and 
commissioning of work, may agree to such offloading without any 
adverse repercussion on the performance guarantee and security 
deposit of the Contractor. However, the Engineer will not be under 
any compulsion to agree to such a request. 
(ii) Further, before issuing letter of acceptance to another 
agency for such work, the Contractor shall be informed of the rates 
at which the work will be got executed and the Contractor should give 
his consent to do so and certify that he would have no future claim 
on this account and that the extra expenditure so incurred, if any, by 
the Engineer in getting the offloaded work done, shall be recovered 
from subsequent Bills or any other dues of the Contractor. In case the 
Contractor fails to give such consent within three working days, the 
Engineer may treat the same as not acceptable to Contractor and 
proceed accordingly. 
(iii) In any case, CWC shall deduct 10% of cost of such work or 
Rs. one lakh whichever is lower, from the Contractor’s dues as 
administrative charges for the process of finalizing new agency for 
such work irrespective of whether or not such work is finally offloaded 
from Contractor or not. 
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 CLAUSE 15 

Suspension of 
Work 

(i) The contractor shall, on receipt of the order in writing of the Engineer-
in-Charge, (whose decision shall be final and binding on the 
contractor) suspend the progress of the works or any part thereof for 
such time and in such manner as the Engineer-in-Charge may consider 
necessary so as not to cause any damage or injury to the work already 
done or endanger the safety thereof for any of the following reasons 
: 
(a) on account of any default on the part of the contractor or; 
(b) for proper execution of the works or part thereof for reasons 

other than the default of the contractor; or 
(c) for safety of the works or part thereof. 
The contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Engineer-in- Charge. 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) 
above : 
(a) the contractor shall be entitled to an extension of time equal to 

the period of every such suspension PLUS 25%, for completion 
of the item or group of items of work for which a separate period 
of completion is specified in the contract and of which the 
suspended work forms a part, and; 

(b) If the total period of all such suspensions in respect of an item 
or group of items or work for which a separate period of 
completion is specified in the contract exceeds thirty days, the 
contractor shall, in addition, be entitled to such compensation as 
the Engineer-in-Charge may consider reasonable in respect of 
salaries and/or wages paid by the contractor to his employees 
and labour at site, remaining idle during the period of suspension, 
adding thereto 2% to cover indirect expenses of the contractor, 
provided the contractor submits his claim supported by details to 
the Engineer-in-Charge within fifteen days of the expiry of the 
period of 30 days. 

(iii) If the works or part thereof is suspended on the orders of the 
Engineer-in-Charge for more than three months at a time, except 
when suspension is ordered for reason (a) in sub-para (i) above, the 
contractor may, after receipt of such order, serve a written notice on 
the Engineer-in-Charge requiring permission within fifteen days from 
receipt by the Engineer-in-Charge of the said notice, to proceed with 
the work or part thereof in regard to which progress has been 
suspended and if such permission is not granted within that time, the 
contractor, if he intends to treat the suspension, where it affects only 
a part of the works as an omission of such part by Corporation or 
where it affects whole of the works, as an abandonment of the works 
by Corporation, shall within ten days of expiry of such period of 15 
days give notice in writing of his intention to the Engineer-in-Charge.  
In the event of the contractor treating the suspension as an 
abandonment of the contract by Corporation, he shall have no claim 
to payment of any compensation on account of any profit or 
advantage which he might have derived from the execution of the 
work in full, but which he could not derive in consequence of the 
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abandonment. He shall, however, be entitled to such compensation, 
as the Engineer-in-Charge may consider reasonable, in respect of 
salaries and/or wages paid by him to his employees and labour at site, 
remaining idle in consequence adding to the total thereof 2% to cover 
indirect expenses of the contractor provided the contractor submits 
his claim supported by details to the Engineer-in-Charge within 30 
days of the expiry of the period of 3 months. 

 CLAUSE 16 

Action in case 
Work not done as 
per Specifications 

All works under or in course of execution or executed in pursuance of the 
contract, shall at all times be open and accessible to the inspection and 
supervision of the Engineer-in-charge, his authorized subordinates-in-
charge of the work and all the superior officers, officer of the Quality 
Assurance Unit of the Department or any organization engaged by the 
Department for Quality Assurance and of the Chief Technical Examiner’s 
Office and the contractor shall, at all times, during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers 
has been given to the contractor, either himself be present to receive 
orders and instructions or have a responsible agent, duly accredited in 
writing, present for that purpose. Orders given to the Contractor’s agent 
shall be considered to have the same force as if they had been given to 
the contractor himself. 
If it shall appear to the Engineer-in-charge or his authorized subordinates 
-in-charge of the worker to the Chief Engineer-in-charge of Quality 
Assurance or his subordinate officers or the officers of the organization 
engaged by the Department for Quality Assurance or to the Chief Technical 
Examiner or his subordinate officers, that any work has been executed with 
unsound, imperfect or unskilful workmanship or with materials or articles 
provided by him for the execution of the work which are unsound or of a 
quality inferior to that contracted or otherwise not in accordance with the 
contract, the contractor shall, on demand in writing which shall be made 
within twelve months (six months in the case of work costing Rs. 10 Lac 
and below except roadwork) of the completion of the work from the 
Engineer-in-Charge specifying the work, materials or articles complained 
of notwithstanding that the same may have been passed, certified and paid 
for forthwith rectify, or remove and reconstruct the work so specified in 
whole or in part, as the case may require or as the case may be, remove 
the materials or articles so specified and provide other proper and suitable 
materials or articles at his own charge and cost. In the event of the failing 
to do so within a period specified by the Engineer-in-Charge in his demand 
aforesaid, then the contractor shall be liable to pay compensation at the 
same rate as under Clause 2 of the contract (for non-completion of the 
work in time) for this default. 
In such case, the Engineer-in-Charge may not accept the item of work at 
the rates applicable under the contract, but may accept such items at 
reduced rates as the authority specified in Schedule ‘F’ may consider 
reasonable during the preparation of on account bills or final bill, if the 
item is so acceptable without detriment to the safety and utility of the item 
and the structure or he may reject the work outright without any payment 
and/or get it and other connected and incidental items rectified, or 
removed and re-executed at the risk & cost of the contractor. Decision of 
the Engineer-in-Charge to be conveyed in writing in respect of the same 
will be final and binding on the contractor. 
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 CLAUSE 17 

Contractor Liable 
for Damages, 
Defects during 
Defect Liability 
Period 

If the contractor or his working people or servants shall break, deface, 
injure or destroy any part of building in which they may be working or any 
building, road, road kerb, fence enclosure, water pipe, cables, drains, 
electric or telephone post or wires, trees, grass or grassland or cultivated 
ground contiguous to the premises on which the work or any part is being 
executed or if any damage shall happen to the work while in progress, 
from any cause whatever or if any defect, shrinkage or other faults appear 
in the work within stipulated maintenance period , as specified in Special 
conditions of Contract. after a certificate final or otherwise of its completion 
shall have been given by the Engineer in-Charge as aforesaid arising out 
of defect or improper materials or workmanship, the contractor shall upon 
receipt of a notice in writing on that behalf make the same good at his own 
expense or in default the Engineer-in-Charge cause the same to be made 
good by other workmen and deduct the expense from any sums that may 
be due or at any time thereafter may become due to the contractor, or 
from his Security Deposit or the proceeds of sale thereof or of a sufficient 
portion thereof. 
The Security Deposit of the contractor shall not be refunded before the 
expiry of stipulated maintenance period as per Special condition of 
Contract, after the issue of the certificate final or otherwise, of completion 
of work, or till the final bill has been prepared and passed whichever is 
later. Provided that in the case of Road, CC Floor and Metal roofing sheets 
work when executed along with other Building works , if in the opinion of 
the Engineer-in-Charge, the Security Deposit , calculated proportionately 
for value of these road/CC floor/Metal roof Sheet works with respect to 
Gross is sufficient, to meet all liabilities of the contractor under this 
contract, such amount against Security Deposit will be retained  and 
balance will be refunded after expiry of maintenance period as per Special 
conditions of Contract or upon the issue of the said certificate of completion 
or till the final bill has been prepared and passed, whichever is later. 
In case of Maintenance and Operation works of E&M services, the Security 
Deposit deducted from contractors shall be refunded within one month 
from the date of final payment or within one month from the date of 
completion of the maintenance contract, whichever is earlier. 

 CLAUSE 18 

Contractor to 
Supply Tools & 
Plants etc. 

The contractor shall provide at his own cost all materials (except such 
special materials, if any, as may in accordance with the contract be 
supplied from the Engineer-in-Charge’s stores), machinery, tools & plants 
as specified in Schedule ‘F’.  
In addition to this, appliances, implements, other plants, ladders, cordage, 
tackle, scaffolding and temporary works required for the proper execution 
of the work, whether original, altered or substituted and whether included 
in the specifications or other documents forming part of the contract or 
referred to in these conditions or not, or which may be necessary for the 
purpose of satisfying or complying with the requirements of the Engineer-
in-Charge as to any matter as to which under these conditions he is entitled 
to be satisfied, or which he is entitled to require together with carriage 
therefore to and from the work.  
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The contractor shall also supply without charge the requisite number of 
persons with the means and materials, necessary for the purpose of setting 
out works and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work or materials. 
Failing his so doing, the same may be provided by the Engineer-in-Charge 
at the expense of the contractor and the expenses may be deducted, from 
any money due to the contractor, under this contract or otherwise and/or 
from his security deposit or the proceeds of sale thereof, or of a sufficient 
portion thereof. 

 CLAUSE 18A 

Recovery of 
Compensation 
paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of Section 
12, of the Workmen’s Compensation Act, 1923, the Corporation is obliged 
to pay compensation to workman employed by the contractor, in execution 
of the works, Corporation will recover from the contractor, the amount of 
the compensation so paid; and, without prejudice to the rights of the 
Corporation under sub-section (2) of Section 12 of the said Act, the 
Corporation shall be at liberty to recover such amount or any part thereof 
by deducting it from the security deposit or from any sum due by the 
Corporation to the contractor whether under this contract or otherwise.  
The Corporation shall not be bound to contest any claim made against it 
under sub-section (1) of Section 12, of the said Act, except on the written 
request of the contractor and upon his giving to Corporation full security 
for all costs for which the Corporation might become liable in consequence 
of contesting such claim. 

 CLAUSE 18B 

Ensuring 
Payment and 
Amenities to 
Workers, if 
Contractor Fails 

ln every case in which by virtue of the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970 and of the Contract Labour 
(Regulation and Abolition) Central Rules, 1971, the Corporation is obliged 
to pay any amounts of wages to a workman employed by the contractor 
in execution of the works or to incur any expenditure in providing welfare 
and health amenities required to be provided under the above said Act and 
the rules under Clause 19H or under the CPWD’s Contractor’s Labour 
Regulations or under the Rules framed by Govt. from time to time for the 
protection of health and sanitary arrangements for workers employed by 
Central Warehousing Corporation’s Contractors; the Corporation will 
recover from the contractor, the amount of wages so paid or the amount 
of expenditure so incurred; and without prejudice to the rights of the 
Corporation under sub-section (2) of Section 20, and sub-section (4) of 
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970; 
Corporation shall be at liberty to recover such amount or any part thereof 
by deducting it from the Security Deposit or from any sum due by 
Corporation to the contractor whether under this contract or otherwise.  
Corporation shall not be bound to contest any claim made against it under 
sub-section (1) of Section 20, sub-section (4) of Section 21, of the said 
Act, except on the written request of the contractor and upon his giving to 
the Corporation full security for all costs for which Corporation might 
become liable in contesting such claim. 

 CLAUSE 19 
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Labour Laws to 
be Complied by 
the Contractor 

The contractor shall obtain a valid licence under the Contract Labour (R&A) 
Act, 1970 and the Contract Labour (Regulation and Abolition) Central 
Rules, 1971, before the commencement of the work and continue to have 
a valid license until the completion of the work.  
The contractor shall also comply with provisions of the Inter-State Migrant 
Workmen (Regulation of Employment and Conditions of Service) Act, 1979. 
The contractor shall also abide by the provisions of the Child Labour 
(Prohibition and Regulation) Act, 1986. 
The contractor shall also comply with the provisions of the building and 
other Construction Workers (Regulation of Employment & Conditions of 
Service) Act, 1996 and the building and other Construction Workers 
Welfare Cess Act, 1996. 
Any failure to fulfil these requirements shall attract the penal provisions of 
this contract arising out of the resultant non-execution of the work. 

 CLAUSE 19A 

 No labour below the age of fourteen years shall be employed on the work. 

 CLAUSE 19B 

Payment of 
Wages 

Payment of Wages: 
(i) The contractor shall pay to labour employed by him either directly or 

through sub-contractors, wages not less than fair wages as defined 
in the CPWD’s Contractor’s Labour Regulations or as per the 
provisions of the Contract Labour (Regulation and Abolition) Act, 
1970 and the Contract Labour (Regulation and Abolition) Central 
Rules, 1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract 
to the contrary, cause to be paid fair wage to labour indirectly 
engaged on the work, including any labour engaged by his sub-
contractors in connection with the said work, as if the labour had 
been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works 
for performance of the contractor’s part of this contract, the 
contractor shall comply with or cause to be complied with the CPWD’s 
Contractor’s Labour Regulations made by Govt. from time to time in 
regard to payment of wages, wage period, deductions from wages 
recovery of wages not paid and deductions unauthorizedly made, 
maintenance of wage books or wage slips, publication of scale of 
wage and other terms of employment, inspection and submission of 
periodical returns and all other matters of the like nature or as per 
the provisions of the Contract Labour (Regulation & Abolition) Act, 
1970, and Contract Labour (Regulation & Abolition) Central Rules, 
1971, wherever applicable. 

(iv) (a)  The Engineer-in-Charge concerned shall have the right to 
deduct from the money due to the contractor any sum required or 
estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of 
the contract for the benefit of workers, non-payment of wages or of 
deductions made from his or their wages which are not justified by 
their terms of the contract or non-observance of the Regulations. 
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(b)  Under the provision of Minimum Wages (Central) Rules, 1950, 
the contractor is bound to allow to the labours directly or indirectly 
employed in the works one-day rest for 6 days’ continuous work and 
pay wages at the same rate as for duty. In the event of default, the 
Engineer-in-Charge shall have the right to deduct the sum or sums 
not paid on account of wages for weekly holidays to any labours and 
pay the same to the persons entitled thereto from any money due to 
the contractor by the Engineer-in-Charge concerned. 
In the case of Union Territory of Delhi, however, as the all-inclusive 
minimum daily wages fixed under Notification of the Delhi Admin. no. 
F.12(162) MWO/DAB/43884-91, dated 31.12.1979 as amended from 
time to time are inclusive of wages for the weekly day of rest, the 
question of extra payment for weekly holiday would not arise. 

(v) The contractor shall comply with the provisions of the Payment of 
Wages Act 1936, Minimum Wages Act 1948, Employees Liability Act 
1938, Workmen’s Compensation Act 1923, Industrial Disputes Act 
1947, Maternity Benefits Act, 1961 and the Contractor’s Labour 
(Regulation & Abolition) Act 1970 or the modifications thereof or any 
other laws relating thereto and the rules made thereunder from time 
to time. 

(vi) The contractor shall indemnify and keep indemnified Corporation 
against payments to be made under and for the observance of the 
laws aforesaid and the CPWD’s Contractor’s Labour Regulations 
without prejudice to his right to claim indemnity from his sub-
contractors. 

(vii) The laws aforesaid shall be deemed to be a part of this contract and 
any breach thereof shall be deemed to be a breach of this contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage 
payable is higher than such wage, such wage shall be paid by the 
contractor to the workmen directly without the intervention of 
Jamadar and that Jamadar shall not be entitled to deduct or recover 
any amount from the minimum wage payable to the workmen as and 
by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission or 
otherwise is deducted or recovered by the Jamadar from the wage 
of workmen. 

 CLAUSE 19C 

Safety Provisions In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor’s part of this contract, the contractor shall 
at his own expense arrange for the safety provisions as per CPWD’s Safety 
Code (Appendix-G-XVI), framed from time to time and shall at his own 
expense provide for all facilities in connection therewith. In case the 
contractor fails to make arrangement and provide necessary facilities as 
aforesaid, he shall be liable to pay a penalty as decided by the authority 
mentioned in Schedule ‘F’ for each default and in addition, the Engineer-
in-Charge shall be at liberty to make arrangement and provide facilities as 
aforesaid and recover the costs incurred in that behalf from the contractor. 

 CLAUSE 19D 
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Submission of 
Statements 

The contractor shall submit by the 4th and 19th of every month, to the 
Engineer-in-Charge, a true statement showing in respect of second half of 
the preceding month and the first half of the current month respectively: 
(i) the number of labourers employed by him on the work 
(ii) their working hours 
(iii) the wages paid to them 
(iv) the accidents that occurred during the said fortnight showing the    

circumstances under which they happened and the extent of damage 
and injury caused by them 

(v) the number of female workers who have been allowed maternity 
benefit according to Clause 19F and the amount paid to them 

Failing which the contractor shall be liable to pay to Corporation, a sum as 
decided by the authority mentioned in Schedule ‘F’ for each default or 
materially incorrect statement. Decision of the Engineer-in-Charge shall be 
final in deducting from any bill due to the contractor, the amount levied as 
fine and be binding on the contractor. 

 CLAUSE 19E 

Health and 
Sanitary 
Arrangements 

In respect of all labour directly or indirectly employed in the works for the 
performance of the contractor’s part of this contract, the contractor shall 
comply with or cause to be complied with all the rules framed by 
Government from time to time for the protection of health and sanitary 
arrangements for workers employed by the CPWD and its contractors. 

 CLAUSE 19F 

Maternity Leave 
and Pay 

Leave and Pay during leave shall be regulated as follows – 
1. Leave: 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 
4 weeks up to and including the day of delivery and 4 weeks 
following that day 

(ii) in the case of miscarriage – up to 3 weeks from the date of 
miscarriage 

2. Pay: 
(i) in the case of delivery - leave pay during maternity leave will 

be at the rate of the women’s average daily earnings, 
calculated on total wages earned on the days when full time 
work was done during a period of three months immediately 
preceding the date on which she gives notice that she expects 
to be confined or at the rate of Rupee one only a day whichever 
is greater. 

(ii) in the case of miscarriage - leave pay at the rate of average 
daily earning calculated on the total wages earned on the days 
when full time work was done during a period of three months 
immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave : 
No maternity leave benefit shall be admissible to a woman unless she 
has been employed for a total period of not less than six months 
immediately preceding the date on which she proceeds on leave. 
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4. The contractor shall maintain a register of Maternity (Benefit) in the 
Prescribed Form as shown in Appendix-G- I & II, and the same 
shall be kept at the place of work 

 CLAUSE 19G 

Default & Breach 
of Provisions 

In the event of the contractor(s) committing a default or breach of any of 
the provisions of the CPWD’s Contractor’s Labour Regulations and Model 
Rules for the protection of health and sanitary arrangements for the 
workers as amended from time to time or furnishing any information or 
submitting or filing any statement under the provisions of the above 
Regulations and Rules which is materially incorrect, he/they shall, without 
prejudice to any other liability, pay to the Corporation a sum as decided by 
the authority mentioned in Schedule ‘F’ for every default, breach or 
furnishing, making, submitting, filing such materially incorrect statements 
and in the event of the contractor(s) defaulting continuously in this respect, 
the penalty may be enhanced to as decided by the authority mentioned in 
Schedule ‘F’ per day for each day of default subject to a maximum of 5 per 
cent of the estimated cost of the work put to tender. Decision of the 
Engineer-in-Charge shall be final and binding on Parties. 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are 
not properly observing and complying with the provisions of the CPWD’s 
Contractor’s Labour Regulations & Model Rules and the provisions of the 
Contract Labour (Regulation & Abolition) Act 1970, and the Contract 
Labour (R&A) Central Rules 1971, for the protection of health & sanitary 
arrangements for work-people employed by the contractor(s) (hereinafter 
referred as “the said Rules”) the Engineer-in-Charge shall have power to 
give notice in writing to the contractor(s) requiring that the said Rules be 
complied with and the amenities prescribed therein be provided to the 
work-people within a reasonable time to be specified in the notice. If the 
contractor(s) shall fail within the period specified in the notice to comply 
with and/observe the said Rules and to provide the amenities to the work-
people as aforesaid, the Engineer-in-Charge shall have the power to 
provide the amenities herein before mentioned at the cost of the 
contractor(s).  
The contractor(s) shall erect, make & maintain at his/their own expense 
and to approved standards all necessary huts and sanitary arrangements 
required for his/their work-people on the site in connection with the 
execution of the works, and if the same shall not have been erected or 
constructed, according to approved standards, the Engineer-in-Charge 
shall have power to give notice in writing to the contractor(s) requiring 
that the said huts and sanitary arrangements be remodelled and/or 
reconstructed according to approved standards, and if the contractor(s) 
shall fail to remodel or reconstruct such huts and sanitary arrangements 
according to approved standards within the period specified in the notice, 
the Engineer-in-Charge shall have the power to remodel or reconstruct 
such huts and sanitary arrangements according to approved standards at 
the cost of the contractor(s). 

 CLAUSE 19H 

Logistics for 
Labours 

The contractor(s) shall at his/their own cost provide his/their labour with 
a sufficient number of huts (hereinafter referred to as the camp) of the 
following specifications on a suitable plot of land to be approved by the 
Engineer-in-Charge. 
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(i) (a)  The minimum height of each hut at the eaves level shall be 
2.1m (7 ft) and the floor area to be provided will be at the rate of 
2.7 sqm (30 sqft) for each member of the worker’s family staying 
with the labourer. 
 
(b)  The contractor(s) shall, in addition, construct suitable cooking 
places, having a minimum area of 1.80m x 1.50m (6’x5'), adjacent 
to the hut for each family. 
(c)  The contractor(s) shall also construct temporary latrines and 
urinals for the use of the labourers each on the scale of not less than 
four per each one hundred of the total strength, separate latrines 
and urinals being provided for women. 
(d)  The contractor(s) shall construct sufficient number of bathing 
and washing places, one unit for every 25 persons residing in the 
camp. These bathing and washing places shall be suitably screened. 

(ii) (a)  All the huts shall have walls of sun-dried or burnt bricks, laid 
in mud mortar or other suitable local materials, as may be approved 
by the Engineer-in-Charge. In case of sun-dried bricks, the walls 
should be plastered with mud gobri on both sides. The floor may be 
kutcha, but plastered with mud gobri and shall be at least 15 cm (6”) 
above the surrounding ground. The roofs shall be laid with thatch or 
any other materials, as may be approved by the Engineer-in-Charge 
and the contractor shall ensure that throughout the period of their 
occupation, the roofs remain water-tight. 

 (b)  The contractor(s) shall provide each hut with proper 
ventilation. 

 (c)  All doors, windows, and ventilators shall be provided with 
suitable leaves for security purposes. 

 (d)  There shall be kept an open space of at least 7.2m (8 yards) 
between the rows of huts which may be reduced to 6m (20 ft) 
according to the availability of site with the approval of the Engineer-
in-Charge. Back-to-back construction will be allowed. 

(iii) Water Supply - The contractor(s) shall provide adequate supply of 
water for the use of labourers. The provisions shall not be less than 
two gallons of pure and wholesome water per head per day for 
drinking purposes and three gallons of clean water per head per day 
for bathing & washing purposes. Where piped water supply is 
available, supply shall be at stand posts and where the supply is from 
wells or river, tanks which may be of metal or masonry, shall be 
provided. The contractor(s) shall also, at his/ their own cost, make 
arrangements for laying pipe lines for water supply to his/ their 
labour camp from the existing mains wherever available and shall 
pay all fees and charges therefor. 

(iv) The site selected for the camp shall be high ground, removed from 
jungle. 

(v) Disposal of Excreta - The contractor(s) shall make necessary 
arrangements for the disposals of excreta from the latrines by 
trenching or incineration which shall be according to the 
requirements laid down by the Local Health Authorities. If trenching 
or incinerations is not allowed, the contractor(s) shall make 
arrangements for the removal of the excreta through the Municipal 
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Committee/authority and inform it about the number of labourers 
employed so that arrangements may be made by such Committee 
/Authority for the removal of the excreta. All charges on this account 
shall be borne by the contractor and paid direct by him to the 
Municipality/Authority. The contractor shall provide one sweeper for 
every eight seats in case of dry system. 

(vi) Drainage - The contractor(s) shall provide efficient arrangements for 
draining away sewage water, so as to keep camp neat & tidy. 

(vii) The contractor(s) shall make necessary arrangements for keeping 
the camp area sufficiently lighted to avoid accidents to the workers. 

(viii) Sanitation - The contractor(s) shall make arrangements for 
conservancy and sanitation in the labour camps according to the 
rules of the Local Public Health and Medical Authorities 

 CLAUSE 19I 

Conduct of 
Contractor 
Labours 

The Engineer-in-Charge may require the contractor to dismiss or remove 
from the site of the work any person or persons in the contractors’ employ 
upon the work who may be incompetent or misconduct himself and the 
contractor shall forthwith comply with such requirements. In respect of 
maintenance/repair or renovation works etc. where the labour have an 
easy access to the individual houses, the contractor shall issue identity 
cards to the labourers, whether temporary or permanent and he shall be 
responsible for any untoward action on the part of such labour. AE will 
display a list of contractors working in the Colony/Blocks on the notice 
board in the colony and also at the service centre, to apprise the residents 
about the same. 

 CLAUSE 19J 

Removal of 
Illegal 
Occupation 

It shall be the responsibility of the contractor to see that the building under 
construction is not occupied by anybody unauthorized during construction 
and is handed over to the Engineer-in-Charge with vacant possession of 
complete building. If such building though completed is occupied illegally, 
then the Engineer-in-Charge shall have the option to refuse to accept the 
said building/buildings in that position. Any delay in acceptance on this 
account will be treated as the delay in completion and for such delay, a 
levy upto 5% of tendered value of work may be imposed by Superintending 
Engineer whose decision shall be final both with regard to the justification 
& quantum and be binding on contractor. 
However, the Superintending Engineer, through a notice, may require the 
contractor to remove the illegal occupation any time on or before 
construction and delivery. 

 CLAUSE 19K 

Employment of 
Skilled / Semi-
Skilled Workers 

The contractor shall, at all stages of work, deploy skilled/semi-skilled 
tradesmen who are qualified and possess certificate in particular trade 
from CPWD Training Institute / Industrial Training Institute / National 
Institute of Construction Management and Research (NICMAR) / National 
Academy of Construction, CIDC or any similar reputed and recognized 
Institute managed/certified by State/Central Govt. Number of such 
qualified tradesmen shall not be less than 20% of total skilled/semi-skilled 
workers required in each trade at any stage of work. Contractor shall 
submit number of man-days required in respect of each trade, its 
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scheduling and the list of qualified tradesmen along with requisite 
certificate from recognized Institute to Engineer-in-charge for approval.  
Notwithstanding such approval, if the tradesmen are found to have 
inadequate skill to execute the work of respective trade, the contractor 
shall substitute such tradesmen within two days of written notice from 
Engineer-in-Charge. Failure on the part of contractor to obtain approval of 
Engineer-in-Charge or failure to deploy qualified tradesmen will attract a 
compensation to be paid by contractor at the rate specified in Schedule ‘F’ 
per such tradesman per day. Decision of Engineer-in-Charge, as to whether 
particular tradesman possesses requisite skill and amount of compensation 
in case of default, shall be final and binding. 
Provided always, that the provisions of this Clause shall not be applicable 
for works with estimated cost put to tender being less than Rs. 5 crore. 
For work costing more than Rs. 10 crore, and up to Rs. 50 crore, the 
contractor shall arrange on site training as per National Skill Development 
Corporation (NSDC) norms for at least 20% of the unskilled workers 
engaged in the project in co-ordination with the CPWD Regional Training 
Institute & National Skill Development Corporation (NSDC) for certification 
at the level of skilled/semi-skilled tradesmen.  
For work costing more than Rs. 50 Crores, the contractor shall arrange on 
site training as per National Skill Development Corporation (NSDC) norms 
for at least 30% of the unskilled worker engaged in the project in 
coordination with the CPWD Regional Training Institute & National Skill 
Development Corporation (NSDC) for certification at the level of skilled/ 
semi-skilled tradesmen. The cost of such training as stated above shall be 
borne by the Government. The necessary space and workers shall be 
provided by the contractor and no claim whatsoever shall be entertained. 

 CLAUSE 19L 

Contribution of 
EPF and ESI 

The ESI and EPF contributions on the part of employer in respect of this 
contract shall be paid by the contractor. The ESI, EPF and other labour 
compliance will be sole responsibility of Contractor; CWC will not provide 
anything over and above rate quoted by contractor. Contractor will provide 
the proof to CWC for submission of ESI & EPF to respective authorities 
along with bills and proof of final amount deposited to respective 
authorities for ESI & EPF along with final bill compulsorily.  If the contractor 
fails to do so, CWC will deduct appropriate amount from contractor’s Bill / 
Security Deposit and pay to the respective authorities. 

 CLAUSE 20 

Minimum Wages 
Act to be 
Complied with 

The contractor shall comply with all the provisions of the Minimum Wages 
Act, 1948 and Contract Labour (Regulation and Abolition) Act, 1970, 
amended from time to time and rules framed thereunder and other labour 
laws, affecting contract labour that may be brought into force from time 
to time. 

 CLAUSE 21 

Work not to be 
sublet. Action in 
case of 
Insolvency 
 

The contract shall not be assigned or sublet without the written approval 
of the Engineer-in-Charge. And if the contractor shall assign or sublet his 
contract or attempt so or become insolvent or commence any insolvency 
proceedings or make any composition with his creditors or attempt to do 
so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage 
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pecuniary or otherwise, shall either directly or indirectly, be given, 
promised or offered by the contractor, or any of his servants or agent to 
any public officer or person in the employee of The Corporation in any way 
relating to his office or employment, or if any such officer or person shall 
become in any way directly or indirectly interested in the contract, the 
Engineer-in-Charge, on behalf of the Corporation, shall have power to 
adopt the course specified in Clause 3 hereof in the interest of The 
Corporation and in the event of such course being adopted, the 
consequences specified in the said Clause 3 shall ensue. 

 CLAUSE 22 

 All sums payable by way of compensation under any of these conditions 
shall be considered as reasonable compensation to be applied to the use 
of the Corporation without reference to the actual loss or damage 
sustained and whether or not any damage shall have been sustained. 

 CLAUSE 23 

Changes in Firm’s 
Constitution to be 
Intimated 

Where the contractor is a Partnership Firm, the previous approval in writing 
of the Engineer-in-Charge shall be obtained before any change is made in 
the constitution of the firm. Where the contractor is an individual or a 
Hindu Undivided Family business concern, such approval as aforesaid shall 
likewise be obtained before the contractor enters into any partnership 
agreement where under the Partnership Firm would have the right to carry 
out the works hereby undertaken by the contractor. If previous approval 
as aforesaid is not obtained, the contract shall be deemed to have been 
assigned in contravention of Clause 21 hereof and the same action may be 
taken, and the same consequences shall ensue as provided in the said 
Clause 21. 

 CLAUSE 24 

Life Cycle Cost The contractor shall be responsible for safety, quality and soundness of 
the buildings including structural elements. 
All works to be executed under the contract shall be executed under the 
direction and subject to the approval in all respects of the Engineer-in-
Charge who shall be entitled to direct at what point or points and in what 
manner they are to be commenced, and from time to time carried on.  

 CLAUSE 25 

Settlement of 
Claims, Disputes 
& Arbitration 

25.1 Claims: 
If the Contractor intends to claim any additional payment under any Clause 
of these Conditions or otherwise, the Contractor shall give notice to the 
CWC’s representative as soon as possible and in any event within 28 days 
of the start of the event giving rise to the claim. 
The Contractor shall keep such contemporary records as may be necessary 
to substantiate any claim, either on site or at another location acceptable 
to the CWC’s representative. Without admitting the CWC’s liability, the 
CWC’s representative shall, on receipt of such notice, inspect such records 
and may instruct the Contractor to keep further contemporary records. The 
Contractor shall permit the CWC’s representative to inspect all such 
records, and shall (if instructed) submit copies to the CWC’s representative. 
Within 28 days of such notice, or such other time as may be agreed by the 
CWC’s representative, Contractor shall send to the CWC’s representative 
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an account, giving detailed particulars of the amount and basis of the 
claim. Where the event giving rise to the claim has a continuing effect, 
such account shall be considered as interim.  
The Contractor shall then, at such intervals as the CWC’s representative 
may reasonably require, send further interim accounts giving the 
accumulated amount of the claim and any further particulars. Where 
interim accounts are sent to the CWC’s representative, the Contractor shall 
send a final account within 28 days of the end of the effects resulting from 
the event. 
If the Contractor fails to comply with this Sub-Clause, he shall not be 
entitled to additional payment. 

 25.2  Payment of Claims :  
The CWC’s representative shall notify his decision on Contractor’s claim 
after due consultation with the CWC within 60 days. If the particulars 
supplied are insufficient to substantiate the whole of the claim, the 
Contractor shall be entitled to payment for such part of the claim as has 
been substantiated. The Contractor shall be entitled to have included in 
any Interim Payment Certificate such amount for any claim as the CWC’s 
representative considers due. 

 25.3  Conciliation : 
If the CWC’s representative shall fail to notify his decision in Sub-Clause 
25.2 within a period of sixty days after being requested or if either the 
CWC or the Contractor be dissatisfied with any such decision of the 
Employer’s representative, then the matter in dispute shall be referred to 
conciliation as herein provided. 

 25.3.1  Referring of Disputes for Reconciliation : 
Within 60 days of receipt of Notice of Dispute, either party shall refer the 
matter in dispute to Conciliation. 
Conciliation proceedings shall be initiated within 30 days of one party 
inviting the other in writing to conciliation. Conciliation shall commence 
when the other party accepts in writing this invitation. If the invitation is 
not accepted then conciliation shall not take place. If the party initiating 
conciliation does not receive a reply within 30 days from the date on which 
it sent the invitation, it may elect to treat this as a rejection of the invitation 
to conciliate and inform the other party accordingly. 
The conciliation shall be undertaken by one Conciliator selected from a 
panel of Conciliators maintained by the CWC. 
The cost of conciliation shall be borne by the respective parties. The cost 
shall inter-alia include fee of the conciliator as per the rates fixed by the 
CWC from time to time. 
The Conciliator shall assist the parties to reach an amicable settlement in 
an independent and impartial manner. 

 25.3.2  Conciliation Procedure : 
The CWC shall maintain a panel of Conciliators with requisite qualifications 
and professional experience who shall be from serving or retired engineers 
of Govt. departments, or of Public Sector Undertakings. Out of this panel, 
a list of three Conciliators shall be sent to the Contractor who shall choose 
one of them to act as Conciliator and conduct conciliation proceedings in 
accordance with “The Arbitration and Conciliation Act, 1996” of India.  
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The Party serving notice of dispute on the other party shall also service 
such notice on the Conciliator chosen as per this Clause. The CWC at the 
time of offering the panel of Conciliator(s) to be appointed as Conciliator 
shall also supply the information with regard to the qualifications of the 
said Conciliator nominated in the panel alongwith their professional 
experience, phone numbers and addresses of the Contractor. 
The CWC and the Contractor shall in good faith cooperate with the 
Conciliator and in particular shall endeavour to comply with requests by 
the Conciliator to submit written materials, provide evidence and attend 
meetings. Each Party may, on his own initiative or at the invitation of the 
Conciliator, submit to the Contractor suggestions for the settlement of the 
dispute. 
When it appears to the Conciliator that there exist elements of a settlement 
which may be acceptable to the parties, he shall formulate the terms of a 
possible settlement and submit them to the parties for their observations. 
After receiving the observations of the parties, the Conciliator may 
reformulate the terms of a possible settlement in the light of such 
observations. 
If the parties reach agreement on a settlement of the dispute, they may 
draw up and sign a written settlement agreement. If requested by the 
parties, the Conciliator may draw up, or assist the parties in drawing up, 
the settlement agreement. 
When the parties sign the settlement agreement, it shall be final and 
binding on the parties and persons claiming under them respectively. 
The Contractor shall authenticate the settlement agreement and furnish a 
copy thereof to each of the parties. 
As far as possible, the Conciliation proceedings should be completed within 
60 days of the receipt of notice by the Conciliator. 
The parties shall not initiate, during the conciliation proceedings, any 
arbitral or judicial proceedings in respect of a dispute that is the subject 
matter of the conciliation proceedings. 

 25.3.3  Termination of Conciliation Proceedings : 
The Conciliation Proceedings shall be terminated : 
(a) By the signing of the settlement agreement by the parties on the date 

of agreement; or 
(b) By written declaration of the conciliator, after consultation with the 

parties, to the effect further efforts at re-conciliation are no longer 
justified on the date of declaration; or 

(c) By a written declaration of the parties to the conciliator to the effect 
that the conciliation proceedings are terminated, on the date of 
declaration; or  

(d) By a written declaration of a party to the other party and the 
conciliator, if appointed, to the effect that the conciliation proceedings 
are terminated, on the date of declaration. 

 25.4  Dispute Resolution Committee : 
Except where otherwise provided in the contract, all questions and 
disputes relating to the meaning of the specifications, design, drawings 
and instructions here-in before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, 
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claim, right, matter or thing whatsoever in any way arising out of or 
relating to the contract, designs, drawings, specifications, estimates, 
instructions, orders or these conditions or otherwise concerning the works 
or the execution or failure to execute the same whether arising during the 
progress of the work or after the cancellation, termination, completion or 
abandonment thereof, shall be dealt with as mentioned hereinafter :  
(a) If the contractor considers any work demanded of him to be outside 

the requirements of the contract, or disputes any drawings, record or 
decision given in writing by the Engineer-in-Charge or if the Engineer-
in-Charge considers any act or decision of the contractor on any 
matter in connection with or arising out of the contract or carrying 
out of the work, to be unacceptable and is disputed, such party shall 
promptly, within 15 days of the arising of the disputes, request the 
Chief Engineer or where there is no Chief Engineer, the Director who 
shall refer the disputes to Dispute Redressal Committee (DRC) within 
15 days along with a list of disputes with amounts claimed if any in 
respect of each such dispute. The Dispute Redressal Committee 
(DRC) shall give its decision within a period of 60 days extendable by 
30 days by consent of both the parties from the receipt of reference 
from CE. 

(b) The constitution of Dispute Redressal Committee (DRC) shall be as 
indicated in Schedule ‘F’. Provided that no party shall be represented 
before the Dispute Redressal Committee by an advocate / legal 
counsel etc.  

(c) The DRC will submit its decision to the concerned CE/Director for 
acceptance. CE/Director, in a time limit of 30 days from receipt of 
DRC decision, will convey acceptance or otherwise on the said 
decision. 

 25.5  Arbitration : 
(a) If the Dispute Redressal Committee (DRC) fails to give its decision 

within the aforesaid period or the CE/Director fails to give his decision 
in the aforesaid time limit or any party is dissatisfied with the decision 
of Dispute Redressal Committee (DRC) / CE / Director, then either 
party may within a period of 30 days from the receipt of the decision 
of Dispute Redressal Committee (DRC) / CE / Director or on expiry of 
aforesaid time limits available to DRC / CE / Director, may give notice 
to the Managing Director, CWC, New Delhi for appointment of 
arbitrator on prescribed proforma as per Appendix-G-XIX under 
intimation to the other party.  

(b) It is a term of contract that each party invoking arbitration must 
exhaust the aforesaid mechanism of settlement of claims / disputes 
prior to invoking arbitration. 

(c) The Managing Director, CWC, New Delhi shall in such case appoint 
the sole arbitrator or one of the three arbitrators as the case may be 
within 30 days of receipt of such a request and refer such disputes to 
arbitration. Wherever the Arbitral Tribunal consists of three 
Arbitrators, the contractor shall appoint one arbitrator within 30 days 
of making request for arbitration or of receipt of request by Engineer-
in-charge to Managing Director, CWC, New Delhi for appointment of 
arbitrator, as the case may be, and the two appointed arbitrators shall 
appoint the third arbitrator who shall act as the Presiding Arbitrator.  

(d) In the event of – 
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(i)  A party fails to appoint the second Arbitrator, or  
(ii)  The two appointed Arbitrators fail to appoint the Presiding 

Arbitrator,  
then the Managing Director, CWC, New Delhi shall appoint the second 
or Presiding Arbitrator as the case may be. 

(e) (i) Disputes or difference shall be referred for adjudication through 
arbitration by a Tribunal having Sole Arbitrator where claimed 
amount is Rs. 20 crore or less. Where claimed amount is more 
than Rs. 20 crore, Tribunal shall consist of three Arbitrators as 
above. The requirements of the Arbitration and Conciliation Act, 
1996 (26 of 1996) and any further statutory modifications or 
re-enactment thereof and the rules made thereunder and for 
the time being in force, shall be applicable.  

(ii) It is a term of this contract that the party invoking arbitration 
shall give a list of disputes with amounts claimed, if any, in 
respect of each such dispute along with the notice for 
appointment of arbitrator and giving reference to the decision 
of the DRC.  

(iii) It is also a term of this contract that in case of sole arbitrator, 
the arbitrator and in case of Tribunal any member of the 
Arbitration Tribunal shall be a Graduate Engineer with 
experience in handling public works engineering contracts at a 
level not lower than Chief Engineer (Joint Secretary level of 
Govt. of India) retired from Govt. Service or working in any 
other Govt. Department/Ministry other than Corporation. This 
shall be treated as a mandatory qualification to be appointed as 
arbitrator. 

(iv) Parties, before or at the time of appointment of Arbitral Tribunal 
may agree in writing for fast-track arbitration as per the 
Arbitration and Conciliation Act, 1996 (26 of 1996) as amended 
in 2015.     

(v) Subject to provision in the Arbitration and Conciliation Act, 1996 
(26 of 1996) as amended in 2015 whereby the counter-claims, 
if any can be directly filed before the Arbitrator without any 
requirement of reference by the appointing authority, the 
Arbitrator shall adjudicate on only such disputes as are referred 
to him by the appointing authority and give separate award 
against each dispute and claim referred to him and in all cases 
where the total amount of the claims by any party exceeds Rs. 
1,00,000, the Arbitrator shall give reasons for the award.  

(vi) It is also a term of the contract that if any fees are payable to 
the Arbitrator, these shall be paid as approved by the Managing 
Director, CWC, New Delhi or if not available, as per the 
provisions of the Act. 

(vii) The place of arbitration shall be as mentioned in Schedule ‘F’. 
In case, there is no mention of place of arbitration, the 
Arbitrator shall determine the place of arbitration. 

(viii) The venue of the arbitration shall be such place as may be fixed 
by the Arbitral Tribunal in consultation with both the parties. 
Failing any such agreement, then the Arbitral Tribunal shall 
decide the venue. 
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 CLAUSE 26 

Contractor to 
Indemnify Govt. 
against Patent 
Rights 

The contractor shall fully indemnify and keep indemnified the Corporation 
against any action, claim or proceeding relating to infringement or use of 
any patent or design or any alleged patent or design rights and shall pay 
any royalties which may be payable in respect of any article or part thereof 
included in the contract. In the event of any claims made under or action 
brought against the Corporation in respect of any such matters as 
aforesaid, the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expense, to settle any dispute or 
to conduct any litigation that may arise therefrom, provided that the 
contractor shall not be liable to indemnify the Corporation, if infringement 
of the patent or design or any alleged patent or design right is the direct 
result of an order passed by the Engineer-in-Charge in this behalf. 

 CLAUSE 27 

Lumpsum 
Provisions in 
Tender 

When the estimate on which a tender is made includes lump sum in respect 
of parts of the work, the contractor shall be entitled to payment in respect 
of the items of work involved or the part of the work in question at the 
same rates as are payable under this contract for such items, or if the part 
of the work in question is not, in the opinion of the Engineer-in-Charge 
payable of measurement, the Engineer-in-Charge may at his discretion pay 
the lump-sum amount entered in the estimate, and the certificate in writing 
of the Engineer-in-Charge shall be final and  conclusive against the 
contractor with regard to any sum or sums payable to him under the 
provisions of the Clause. 

 CLAUSE 28 

Action where no 
Specifications are 
Specified 

In the case of any class of work for which there is no such specifications 
as referred to in Clause 11, such work shall be carried out in accordance 
with the Bureau of Indian Standards Specifications.  
In case, there are no such specifications in Bureau of Indian Standards, 
the work shall be carried out as per manufacturers’ specifications, if not 
available then as per State / District Specifications.  
In case there are no such specifications as required above, the work shall 
be carried out in all respects in accordance with the instructions and 
requirements of the Engineer-in-Charge. 

 CLAUSE 29 

Withholding and 
Lien in Respect of 
Sum Due from 
Contractor 
 

(i) Whenever any claim or claims for payment of a sum of money arises 
out of or under the contract or against the contractor, the Engineer-
in-Charge or the Corporation shall be entitled to withhold and also 
have a lien to retain such sum or sums in whole or in part from the 
security, if any deposited by the contractor and for the purpose 
aforesaid, the Engineer-in-Charge or the Corporation shall be entitled 
to withhold the Security Deposit, if any, furnished as the case may be 
and also have a lien over the same, pending finalisation or 
adjudication of any such claim.  
In the event of the security being insufficient to cover the claimed 
amount or amounts or if no security has been taken from the 
contractor, the Engineer-in-Charge or the Corporation shall be entitled 
to withhold and have a lien to retain to the extent of such claimed 
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amount or amounts referred to above, from any sum or sums found 
payable or which may at any time thereafter become payable to the 
contractor under the same contract or any other contract with the 
Engineer-in-Charge or the Corporation or any contracting person 
through the Engineer-in-Charge pending finalization of adjudication of 
any such claim. 

 It is an agreed term of the contract that the sum of money or moneys 
so withheld or retained under the lien referred to above by the 
Engineer-in-Charge or Corporation will be kept withheld or retained 
as such by the Engineer-in-Charge or Corporation till the claim arising 
out of or under the contract is determined by the arbitrator (if the 
contract is governed by the Arbitration Clause) by the competent 
court, as the case may be and that the contractor will have no claim 
for interest or damages whatsoever on any account in respect of such 
withholding or retention under the lien referred to above and duly 
notified as such to the contractor.  

 For the purpose of this Clause, where the contractor is a Partnership 
Firm or a Limited Company, the Engineer-in-Charge or the Corporation 
shall be entitled to withhold and also have a lien to retain towards 
such claimed amount or amounts in whole or in part from any sum 
found payable to any Partner/Limited Company as the case may be, 
whether in his individual capacity or otherwise. 

(ii) The Corporation shall have the right to cause an audit and technical 
examination of the works and the final bills of the contractor including 
all supporting vouchers, abstract, etc. to be made after payment of 
the final bill and if as a result of such audit and technical examination, 
any sum is found to have been overpaid in respect of any work done 
by the contractor under the contract or any work claimed to have been 
done by him under the contract and found not to have been executed, 
the contractor shall be liable to refund the amount of over-payment 
and it shall be lawful for the Corporation to recover the same from 
him in the manner prescribed in Sub-Clause (i) of this Clause or in any 
other manner legally permissible; and if it is found that the contractor 
was paid less than what was due to him under the contract in respect 
of any work executed by him under it, the amount of such under 
payment shall be duly paid by Corporation to the contractor, without 
any interest thereon whatsoever.  

 Provided that the Corporation shall not be entitled to recover any sum 
overpaid, nor the contractor shall be entitled to payment of any sum 
paid short where such payment has been agreed upon between the 
Superintending Engineer or Executive Engineer on one hand and the 
contractor on other under any term of the contract permitting 
payment for work after assessment by the Superintending Engineer 
or the Executive Engineer. 

 CLAUSE 29A 

Lien in Respect of 
Claims in other 
Contracts 

Any sum of money due and payable to the contractor (including the 
Security Deposit returnable to him) under the contract may be withheld or 
retained by way of lien by the Engineer-in-Charge or the Corporation or 
any other contracting person or persons through Engineer-in-Charge 
against any claim of the Engineer-in-Charge or Corporation or such other 
person or persons in respect of payment of a sum of money arising out of 
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or under any other contract made by the contractor with the Engineer- in-
Charge or the Corporation or with such other person or persons.  
It is an agreed term of the contract that the sum of money so withheld or 
retained under this Clause by the Engineer-in-Charge or the Corporation 
will be kept withheld or retained as such by the Engineer-in-Charge or the 
Corporation or till his claim arising out of the same contract or any other 
contract is either mutually settled or determined by the arbitration clause 
or by the competent court, as the case may be and that the contractor 
shall have no claim for interest or damages whatsoever on this account or 
on any other ground in respect of any sum of money withheld or retained 
under this Clause and duly notified as such to the contractor. 

 CLAUSE 29B 

Employment of 
Coal Mining or 
Controlled Area 
Labour Not 
Permissible 

The contractor shall not employ coal mining or controlled area labour 
falling under any category whatsoever on or in connection with the work 
or recruit labour from area within a radius of 32 km (20 miles) of the 
controlled area. Subject as above the contractor shall employ imported 
labour only, i.e. deposit imported labour or labour imported by contractors 
from area, from which import is permitted. 
Where ceiling price for imported labour has been fixed by State or Regional 
Labour Committees, not more than that ceiling price shall be paid to the 
labour by the contractor.  
The contractor shall immediately remove any labourer who may be pointed 
out by the Engineer-in-Charge as being a coal mining or controlled area 
labourer. Failure to do so shall render the contractor liable to pay to the 
Corporation a sum calculated at the rate of Rs. 10 per day per labourer. 
The certificate of the Engineer-in-Charge about the number of coal mining 
or controlled area labourer and the number of days for which they worked 
shall be final & binding upon all parties to this contract.  
It is declared and agreed between the Parties that the aforesaid stipulation 
in this Clause is one in which the Public are interested within the meaning 
of the exception in Section 74 of Indian Contract Act, 1872. 
Explanation : Controlled Area means the following areas : 
Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal 
Pargana Commissionery, Districts of Bankuara, Birbhum, Burdwan, District 
of Bilaspur. 
Any other area which may be declared a Controlled Area by or with the 
approval of the Central Government. 

 CLAUSE 30 

Water for Works (a) The contractor(s) shall make his/their own arrangements for water 
required for the work and nothing extra will be paid for the same. 
This will be subject to the following conditions : 
(i) That the water used by the contractor(s) shall be fit for 

construction purposes to the satisfaction of the Engineer-in-
Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for 
supply of water at the risk & cost of contractor(s), if 
arrangements made by the contractor(s) for procurement of 
water are in the opinion of the Engineer-in-Charge, 
unsatisfactory. 
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(b) Departmental water supply, if available : 
Water on the request of Contractor and, if available may be supplied 
to the contractor by the Corporation, subject to the following 
conditions : 
(i) The water charges @ 1% shall be recovered on gross amount of 

the work done.  
(ii) The contractor(s) shall make his/their own arrangement of water 

connection and laying of pipelines from existing main of source 
of supply.  

(iii) The Corporation do not guarantee to maintain uninterrupted 
supply of water and it will be incumbent on the contractor(s) to 
make alternative arrangements for water at his/their own cost in 
the event of any temporary break down in the Corporation water 
main so that the progress of his/their work is not held up for want 
of water. No claim of damage or refund of water charges will be 
entertained on account of such break down. 

 CLAUSE 30A 

Alternate Water 
Arrangements 

The contractor shall be allowed to construct temporary wells in Corporation 
land for taking water for construction purposes only after he has got 
permission of the Engineer-in-Charge in writing. No charges shall be 
recovered from the contractor on this account, but the contractor shall be 
required to provide necessary safety arrangements to avoid any accidents 
or damage to adjacent buildings, roads and service lines. He shall be 
responsible for any accidents or damage caused due to construction and 
subsequent maintenance of the wells and shall restore the ground to its 
original condition after the wells are dismantled on completion of the work. 

 CLAUSE 31 

Hire of Plant & 
Machinery 

The contractor shall arrange at his own expense all tools, plants, machinery 
and equipment (hereinafter referred to as T&P) required for execution of 
the work. 

 CLAUSE 32 

Employment of 
Technical Staff 
and Employees 

Contractor’s Superintendence, Supervision, Technical Staff & Employees : 
(i) The contractor shall provide all necessary superintendence during 

execution of the work and all along thereafter, as may be necessary 
for proper fulfilling of the obligations under the contract. 

 The contractor shall immediately after receiving letter of acceptance 
of the tender and before commencement of the work, intimate in 
writing to the Engineer-in-Charge, the name(s), qualifications, 
experience, age, address(s) and other particulars alongwith 
certificates, of the principal technical representative to be in charge of 
the work and other technical representative(s) who will be supervising 
the work. Minimum requirement of such technical representative(s) 
and their qualifications and experience shall not be lower than 
specified in Schedule ‘F’. Even of the contractor {or partner(s) in case 
of firm/company} is himself / herself an Engineer, it is necessary on 
the part of the contractor to employ principal technical representative 
/ technical representative(s) as per stipulation in Schedule ‘F’. 
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 The Engineer-in-Charge shall, within 3 days of receipt of such 
communication, intimate in writing his approval or otherwise of such 
a representative(s) to the contractor.  

 Any such approval may at any time be withdrawn and in case of such 
withdrawal, the contractor shall appoint another such 
representative(s) according to the provisions of this Clause. Decision 
of the Tender Accepting Authority shall be final and binding on the 
contractor in this respect. Such a principal technical representative 
and other technical representative(s) shall be appointed by the 
contractor soon after receipt of the approval from Engineer-in-Charge 
and shall be available at site before start of work. 

 All the provisions applicable to the principal technical representative 
under the Clause will also be applicable to other technical 
representative(s) The principal technical representative and other 
technical representative(s) shall be present at the site of work for 
supervision at all times when any construction activity is in progress 
and also present himself/themselves, as required to the Engineer-in-
Charge and/or his designated representative to take instructions. 
Instructions given to the principal technical representative or other 
technical representative(s) shall be deemed to have the same force 
as if these have been given to the contractor.  

 The principal technical representative and other technical 
representative(s) shall be actually available at site fully during all 
stages of execution of work, during recording/checking/test checking 
of measurements of works and whenever so required by the Engineer-
in-Charge and shall also note down instructions conveyed by the 
Engineer-in- Charge or his designated representative(s)in the site 
order book and shall affix his/their signature in token of noting down 
the instructions and in token of acceptance of measurements / 
checked measurements / test checked measurements. The 
representative(s) shall not look after any other work. Substitutes, duly 
approved by Engineer-in-Charge of the work in similar manner as 
aforesaid, shall be provided in event of absence of any of the 
representative(s) by more than two days. 

 If the Engineer-in-Charge, whose decision in this respect is final and 
binding on the contractor, is convinced that no such technical 
representative(s) is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this Clause, a recovery (non-
refundable) shall be effected from the contractor, as specified in 
Schedule ‘F’ and the decision of the Engineer-in-Charge, as recorded 
in the site order book and measurement recorded checked/test 
checked in Measurement Books shall be final and binding on the 
contractor.  

 Further, if the contractor fails to appoint suitable technical Principal 
technical representative and/or other technical representative(s) and 
if such appointed persons are not effectively present or are absent by 
more than two days without duly approved substitute or do not 
discharge their responsibilities satisfactorily, the Engineer-in-Charge 
shall have full powers to suspend the execution of the work until such 
date as suitable other technical representative(s) is/are appointed and 
the contractor shall be held responsible for the delay so caused to the 
work. The contractor shall submit a certificate of employment of the 
technical representative(s) (in the form of copy of Form-16 or CPF 
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deduction issued to the Engineers employed by him) alongwith every 
on-account bill / final bill and shall produce evidence if at any time so 
required by the Engineer-in-Charge. 

(ii) The contractor shall provide and employ on the site only such 
technical assistants as are skilled and experienced in their respective 
fields and such foremen and supervisory staff, as are competent to 
give proper supervision to the work. The contractor shall provide and 
employ skilled, semiskilled and unskilled labour as is necessary for 
proper and timely execution of the work. The Engineer-in-Charge shall 
be at liberty to object to and require the contractor to remove from 
the works any person who in his opinion misconducts himself, or is 
incompetent or negligent in the performance of his duties or whose 
employment is otherwise considered by the Engineer-in-Charge to be 
undesirable. Such person shall not be employed again at works site 
without the written permission of the Engineer-in- Charge and the 
persons so removed shall be replaced as soon as possible by 
competent substitutes. 

 CLAUSE 33 

Levy/Taxes 
Payable by 
Contractor 

(i) GST, Building and other Construction Workers Welfare Cess or any 
other Tax, Levy or Cess in respect of input for or output by this 
contract shall be payable by the contractor. The Corporation shall not 
entertain any claim whatsoever in this respect except as provided 
under Clause 34. 

(ii) The contractor shall deposit Royalty and obtain necessary permit for 
supply of the red bajri, stone, kankar etc. from local authorities. 

If pursuant to or under any law, notification or order any royalty, cess or 
the like becomes payable by the Corporation and does not any time 
become payable by the contractor to the State Govt., Local Authorities in 
respect of any material used by the contractor in the works, then in such 
a case, it shall be lawful to the Corporation and it will have the right and 
be entitled to recover the amount paid in the circumstances as aforesaid 
from dues of the contractor. 

 CLAUSE 34 

Conditions for 
Reimbursement 
of Levy/Taxes, if 
Levied after 
Receipt of 
Tenders 

(i) All tendered rates shall be inclusive of any tax, levy or cess applicable 
on last stipulated date of receipt of tender including extension, if any. 
No adjustment, i.e. increase or decrease shall be made for any 
variation in the rate of GST, Building & Other Construction Workers 
Welfare Cess or any tax, levy or cess applicable on inputs. 

 However, effect of variation in rates of GST or Building & Other 
Construction Workers Welfare Cess or imposition or repeal of any 
other tax, levy or cess applicable on output of the works contract shall 
be adjusted on either side increase or decrease. 

 Provided further that for Building & Other Construction Workers 
Welfare Cess or any tax (other than GST), levy or cess varied or 
imposed after the last date of receipt of tender including extension, if 
any, any increase shall be reimbursed to the contractor only if the 
contractor necessarily and properly pays such increased amount of 
taxes/levies/cess.  

 Provided further that such increase including GST shall not be made 
in the extended period of contract for which the contractor alone is 
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responsible for delay, as determined by Authority for extension of time 
under Clause 5 in Schedule ‘F’. 

(ii) The contractor shall keep necessary books of accounts and other 
documents for the purpose of this condition, as may be necessary and 
shall allow inspection of the same by a duly authorized representative 
of the Corporation and/or the Engineer-in-Charge and shall also 
furnish such other information/document as the Engineer-in-Charge 
may require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of 
any such further tax or levy or cess or variation or repeal of such tax 
or levy or cess give a written notice thereof to the Engineer-in-Charge 
that the same is given pursuant to this condition, together with all 
necessary information relating thereto. 

 CLAUSE 35 

Termination of 
Contract on 
Death of 
Contractor 

Without prejudice to any of the rights or remedies under this contract, if 
the contractor dies, the Chief Engineer / Superintending Engineer on behalf 
of the Corporation shall have the option of terminating the contract without 
levy of compensation to the contractor. 

 CLAUSE 36 

If relative 
Working in CWC 
then the 
Contractor not 
Allowed to 
Tender 

The contractor shall not be permitted to tender for works in the CWC in 
which his near relative is posted as Accounts Officer or as an officer in any 
capacity between the grades of the Chief Engineer and Assistant Engineer 
(both inclusive), responsible for award and execution of contracts. He shall 
also intimate the names of persons who are working with him in any 
capacity or are subsequently employed by him and who are near relatives 
to any Officer in the Central Warehousing Corporation or in the Ministry of 
Food, Consumer Affairs & Public Distribution, Govt. of India, New Delhi. 
The contractor would also be debarred from tendering in CWC for five 
years for any breach of this condition 
Note:  By the term “near relatives” is meant wife, husband, parents & 

grandparents, children & grandchildren, brothers & sisters, uncles, 
aunts & cousins and their corresponding in-laws. 

 CLAUSE 37 

No Gazetted 
Engineer to Work 
as Contractor 
within One Year 
of Retirement 

No engineer of Gazetted rank or other Gazetted officers employed in 
engineering or administrative duties in Central Warehousing Corporation 
shall work as a contractor or employee of a contractor for a period of one 
year after his retirement from Corporation service without the previous 
permission of the Corporation of in writing. This contract is liable to be 
cancelled, if either the contractor or any of his employees is found at any 
time to be such a person who had not obtained the permission of Central 
Warehousing Corporation as aforesaid, before submission of the tender or 
engagement in the contractor’s service, as the case may be. 

 CLAUSE 38 

Theoretical 
Consumption of 
Material 

(i) After completion of the work and also at any intermediate stage in the 
event of non-reconciliation of materials issued, theoretical quantity of 
materials used in the work shall be calculated on the basis and method 
given hereunder: 
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(a) Quantity of cement & bitumen shall be calculated on the basis of 
quantity of cement & bitumen required for different items of work 
as shown in the Schedule of Rates mentioned in Schedule ‘F’. In 
case any item is executed for which standard constants for the 
consumption of cement or bitumen are not available in the 
above-mentioned schedule/statement or cannot be derived from 
the same, shall be calculated on the basis of standard formula, 
to be laid down by the Engineer-in-Charge. 

(b) Theoretical quantity of steel reinforcement or structural steel 
sections shall be taken as the quantity required as per design or 
as authorized by Engineer-in-Charge, including authorized 
lappages, chairs etc. plus 3% wastage due to cutting into pieces, 
such theoretical quantity being determined and compared with 
the actual issues each diameter wise, section-wise and category 
wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires 
and cables, pig lead and G.I./M.S. sheets shall be taken as 
quantity actually required and measured plus 5% for wastage 
due to cutting into pieces (except in the case of G.I./ M.S. sheets 
it shall be 10%), such determination & comparison being made 
diameter wise & category wise. 

(d) For any other material, as per actual requirements. 
(ii) Over the theoretical quantities of materials so computed a variation 

shall be allowed as specified in Schedule ‘F’.  
 For Non-Scheduled items, decision of the Superintending Engineer 

regarding theoretical quantities of materials which should have been 
actually used, shall be final and binding on the contractor. 

 The said action under this Clause is without prejudice to the right of 
the Corporation to take action against the contractor under any other 
conditions of contract for not doing the work according to the 
prescribed specifications. 

 CLAUSE 39 

Compensation 
During War-like 
Situations 

The work (whether fully constructed or not) and all materials, machines, 
tools & plants, scaffolding, temporary buildings and other things connected 
therewith shall be at the risk of the contractor until the work has been 
delivered to the Engineer-in-Charge and a certificate from him to that 
effect obtained. In the event of the work or any materials properly brought 
to the site for incorporation in the work being damaged or destroyed in 
consequence of hostilities or warlike operation, the contractor shall when 
ordered (in writing) by the  Engineer-in-Charge to remove any debris from 
the site, collect and properly stack or remove in store all serviceable 
materials salvaged from the damaged work and shall be paid at the 
contract rates in accordance with the provision of this agreement for the 
work of clearing the site of debris, stacking or  removal of serviceable 
material and for reconstruction of all works ordered by the Engineer-in-
Charge, such payments being in addition to compensation upto the value 
of the work originally executed before being damaged or destroyed and 
not paid for.  
In case of works damaged or destroyed, but not already measured and 
paid for, the compensation shall be assessed by the Engineer-in-Charge 
upto Rs. 2,00,000 and by the next higher officer concerned for a higher 
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amount. The contractor shall be paid for the damages/destruction suffered 
and for restoring the material at the rate based on analysis of rates 
tendered for in accordance with the provision of the contract. The 
certificate of the Engineer-in-Charge regarding the quality and quantity of 
materials and the purpose for which they were collected shall be final and 
binding on all parties to this contract.  
Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations – 
(a) unless the contractor had taken all such precautions against air raid, 

as are deemed necessary by the A.R.P. (Air Rail Precaution) Officers 
or the Engineer-in-Charge  

(b) for any material etc. not on the site of the work or for any tools, plant, 
machinery, scaffolding, temporary building and other things not 
intended for the work  

In the event of the contractor having to carry out reconstruction as 
aforesaid, he shall be allowed such extension of time for its completion, as 
is considered reasonable by the Engineer-in-Charge. 

 CLAUSE 40 

Apprentices Act 
Provisions to be 
Complied With 

The contractor shall comply with the provisions of the Apprentices Act, 
1961 and the rules and orders issued thereunder from time to time. If he 
fails to do so, his failure will be a breach of the contract and the Chief 
Engineer / Superintending Engineer may, in his discretion, cancel the 
contract. 
The contractor shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions of the said Act. 

 CLAUSE 41 

Release of 
Security Deposit 
after Labour 
Clearance 
 

Release of Security Deposit of the work shall not be made till the contractor 
produces a clearance deposit after labour certificate from the Labour 
Officer. As soon as the work is virtually complete, the contractor shall apply 
for the Clearance Certificate to the Labour Officer under intimation to the 
Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said 
communication, shall write to the Labour Officer to intimate, if any 
complaint is pending against the contractor in respect of the work. If no 
complaint is pending, on record till after 3 months after completion of the 
work and/or no communication is received from the Labour Officer to this 
effect till six months after the date of completion, it will be deemed to have 
received the clearance certificate and the Security Deposit will be released, 
if otherwise due. 
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Section - VI 
(MODEL RULES FOR THE PROTECTION OF HEALTH AND 

SANITARY ARRANGEMENTS FOR WORKERS) 
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Model Rules 
For the Protection of Health and Sanitary Arrangements for Workers 

Employed by Central Warehousing Corporation or its Contractors 
 

 

1. APPLICATION 
These rules shall apply to all buildings and construction works in charge of Central 
Warehousing Corporation in which twenty or more workers are ordinarily employed or are 
proposed to be employed in any day during the period when the contract work is in 
progress. 

2. DEFINITION 
Work place means a place where twenty or more workers are ordinarily employed in 
connection with construction work on any day during the period when the contract work 
is in progress. 

3. FIRST-AID FACILITIES 
(i) At every work place, there shall be provided and maintained, so as to be easily accessible 

during working hours, First-Aid Boxes at the rate of not less than one box for 150 contract 
labour or part thereof ordinarily employed. 

(ii) The First-Aid Box shall be distinctly marked with a red cross on white background and shall 
contain the following equipments : 
(a) For work-places in which no. of contract labour employed does not exceed 50 – 

(1) 6 small sterilised dressings 
(2) 3 medium size sterilised dressings 
(3) 3 large size sterilised dressings 
(4) 3 large sterilised burn dressings 
(5) 1 (30 ml) bottle containing a two per cent alcoholic solution of iodine 
(6) 1 (30 ml) bottle containing Salvolatile having the dose and mode of 

administration, indicated on the label 
(7) 1 snakebite lancet 
(8) 1 (30 gm) bottle of potassium permanganate crystals 
(9) 1 pair scissors 
(10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Govt. of India 
(11) 1 bottle containing 100 tablets (each of 5 gm) of aspirin 
(12) Ointment for burns 
(13) A bottle of suitable surgical antiseptic solution 

(b) For work places in which the no. of contract labour exceed 50 – 
(1) 12 small sterilised dressings 
(2) 6 medium size sterilised dressings 
(3) 6 large size sterilised dressings 
(4) 6 large size sterilised burn dressings 
(5) 6 (15 gm) packets sterilised cotton wool 
(6) 1 (60 ml) bottle containing a two per cent alcoholic solution iodine 
(7) 1 (60 ml) bottle containing Salvolatile having the dose and mode of 

administration, indicated on the label 
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(8) 1 roll of adhesive plaster 
(9) 1 snake bite lancet 
(10) 1 (30 gm) bottle of potassium permanganate crystals 
(11) 1 pair scissors 
(12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service and Labour Institutes /Government of India 
(13) A bottle containing 100 tablets (each of 5 gm) of aspirin 
(14) Ointment for burns 
(15) A bottle of suitable surgical antiseptic solution 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 
necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 
(v) The First-Aid Box shall be kept in the charge of a responsible person who shall always be 

readily available during the working hours of the work place. 
(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in 

the work places where the number of contract labour employed is 150 or more. 
(vii) In work places where the number of contract labour employed is 500 or more and hospital 

facilities are not available within easy distance from the works; First-aid posts shall be 
established and run by a trained compounder. The compounder shall be on duty and shall 
be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken 
ill to the nearest hospital. 

4. DRINKING WATER 
(i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water, fit for drinking. 
(ii) Where drinking water is obtained from an intermittent public water supply, each work 

place shall be provided with storage where such drinking water shall be stored. 
(iii) Every water supply or storage shall be at a distance of not less than 15 metre from any 

latrine drain or other source of pollution. Where water has to be drawn from an existing 
well, which is within such proximity of latrine, drain or any other source of pollution, the 
well shall be properly chlorinated before water is drawn from it for drinking. All such wells 
shall be entirely closed in and be provided with a trap door which shall be dust & water 
proof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 
opened only for cleaning or inspection, which shall be done at least once a month. 

5. WASHING FACILITIES 
(i) In every work place, adequate and suitable facilities for washing shall be provided and               

maintained for the use of contract labour employed therein. 
(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. 
(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 
 

6. LATRINES AND URINALS 
(i) Latrines shall be provided in every work place on the following scale, namely : 
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(a) Where females are employed, there shall be at least one latrine for every 25 females. 
(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be upto the 
first 100 and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy and shall have 
a proper door and fastenings. 

(iii) Construction of Latrines : The inside walls shall be constructed of masonry or some suitable 
heat-resisting non-absorbent materials and shall be cement washed inside and outside at 
least once a year, Latrines shall not be of a standard lower than borehole system. 

(iv) (a)  Where workers of both sexes are employed, there shall be displayed outside each 
block of latrine and urinal, a notice in the language understood by the majority of 
the workers “For Men Only” or “For Women Only” as the case may be. 

  (b)   The notice shall also bear the figure of a man or of a woman, as the case may be. 
(v) There shall be at least one urinal for male workers upto 50 and one for female workers 

upto 50 employed at a time, provided that where the number of male or female workmen, 
as the case may be, exceeds 500, it shall be sufficient, if there is one urinal for every 50 
males or females upto the first 500 and one for every 100 or part thereafter. 

(vi) (a)  The latrines and urinals shall be adequately lighted and shall be maintained in a clean 
and sanitary condition at all times. 

(b)   Latrines and urinals other than those connected with a flush sewage system, shall 
comply with the requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise, so as to be conveniently accessible 
in or near the latrines and urinals. 

(viii) Disposal of Excreta : Unless otherwise arranged for by the local sanitary authority, 
arrangements for proper disposal of excreta by incineration at the work place shall be 
made by means of a suitable incinerator. Alternately excreta may be disposed of by putting 
a layer of night soil at the bottom of a pucca tank prepared for the purpose and covering 
it with a 15 cm layer of waste or refuse and then covering it with a layer of earth for a 
fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 
respect of the contractor’s workmen or employees on the site. The contractor shall be 
responsible for payment of any charges which may be levied by Municipal or Cantonment 
Authority for execution of such on his behalf. 

7. PROVISION OF SHELTER DURING REST 
At every place there shall be provided, free of cost, four suitable sheds, two for meals and 
the other two for rest, separately for the use of men and women labour. The height of 
each shelter shall not be less than 3 metres (10 ft) from the floor level to the lowest part 
of the roof. These shall be kept clean and the space provided shall be on the basis of 0.6 
sqm (6 sft) per head. 
Provided that the Engineer-in-Charge may permit, subject to his satisfaction, a portion of 
the building under construction or other alternative accommodation, to be used for the 
purpose. 
 
 

8. CRECHES 
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(i) At every work place, at which 20 or more women worker are ordinarily employed, there 
shall be provided two rooms of reasonable dimensions for the use of their children under 
the age of six years. One room shall be used as a play room for the children and the other 
as their bedroom. The rooms shall be constructed with specifications as per Clause 19H 
(ii) a, b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 
There shall be adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and 
sufficient number of cots and beddings in the bed room. 

(iv) The contractor shall provide one Ayaa to look after the children in the Creche when no. of 
women workers does not exceed 50 and two when the no. exceeds 50. 

(v)   Use of the rooms earmarked as Creche shall be restricted to children, their attendants and 
mothers of the children. 

9. CANTEENS 
(i) In every work place where the work regarding the employment of contract labour is likely 

to continue for six months and where in contract labour, numbering one hundred or more 
are ordinarily employed, an adequate canteen shall be provided by the contractor for the 
use of such contract labour. 

(ii) The canteen shall be maintained by the contractor in an efficient manner. 
(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing 

places separately for workers and utensils. 
(iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 
(v) The floor shall be made of smooth and impervious materials and inside walls shall be lime 

washed or colour washed at least once in each year. Provided that the inside walls of the 
kitchen shall be lime-washed every four months. 

(vi) Premises of the canteen shall be maintained in a clean and sanitary condition. 
(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to           

accumulate so as to cause a nuisance. 
(viii) Suitable arrangements shall be made for the collection and disposal of garbage. 
(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at 

a time. 
(x) Floor area of the dining hall, excluding the area occupied by the service counter and any 

furniture except tables and chairs shall not be less than one square metre (10 sqft) per 
diner to be accommodated as prescribed in Sub-Rule 9. 

(xi) (a)   A portion of the dining hall and service counter shall be partitioned off and reserved 
for women workers in proportion to their number. 

 (b)   Washing places for women shall be separate and screened to secure privacy. 
(xii)  Sufficient tables, stools, chairs or benches shall be available for the number of diners to    

be accommodated as prescribed in Sub-Rule 9. 
(xiii) (a)  1.  There shall be provided and maintained sufficient utensils, crockery, furniture 

and any other equipment, necessary for the efficient running of the canteen. 
     2.  The furniture utensils and other equipment shall be maintained in a clean and                           

hygienic condition. 
  (b)  1.  Suitable clean clothes for the employees serving in the canteen shall be provided 

and maintained. 
       2.  A service counter, if provided, shall have top of smooth & impervious material. 
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        3.  Suitable facilities including an adequate supply of hot water shall be provided for 
the cleaning of utensils & equipments. 

 (xiv) Food stuffs and other items to be served in the canteen shall be in conformity with the 
normal habits of the contract labour. 

 (xv)  The charges for food stuffs, beverages and any other items served in the canteen shall be 
based on ‘No Profit, No Loss’ and shall be conspicuously displayed in the canteen. 

 (xvi) In arriving at the price of foodstuffs and other article served in the canteen, the following 
items shall not be taken into consideration as expenditure namely : 
(a) Rent of land and building 
(b) Depreciation and maintenance charges for the building & equipments provided for 

the canteen 
(c) Cost of purchase, repairs and replacement of equipments including furniture      

crockery, cutlery and utensils 
(d) Water charges and other charges incurred for lighting and ventilation 
(e) Interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen 
 (xvii) Accounts pertaining to the canteen shall be audited once every 12 months by registered           

accountants and auditors. 

10. ANTI-MALARIAL PRECAUTIONS 
The contractor shall at his own expense, conform to all anti-malarial instructions given to 
him by the Engineer-in-Charge including the filling up of any borrow pits which may have 
been dug by him. 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and 
shall form integral part of the contracts. 

12. AMENDMENTS 
Government may, from time to time, add to or amend these rules and issue directions, it 
may consider necessary for the purpose of removing any difficulty which may arise in the 
administration thereof. 

13. COVID– CONSTRUCTION SITES PROTOCOLS 
 

Contractor shall maintain health safety of their employees, labour, workers, vendors 
deployed by them at the site of work and shall follow all guidelines & protocol issued by 
State & Central Govt. with respect of COVID.  Contractor shall ensure vaccination of 
workers deployed for the job at construction site.  All protocols related to the Covid 
covering preventive measure, health advisory etc as issued by local administration, Govt.  
shall be followed without any additional claim or compensation. 
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Section - VII 
(Contractor’s Labour Regulations) 
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CWC’s/CPWD’s Contractor’s Labour Regulations 
THESE REGLATIONS SHALL MUTATIS-MUTANDIS APPLY TO THE WORK OF THE 

CENTRAL WAREHOUSING CORPORATION 
 

1. SHORT TITLE 
These regulations may be called the CPWD / PWD (DA) Contractors’ Labour Regulations. 

2. DEFINITIONS 
(i) Workman means any person employed by C.P.W.D. / PWD (DA) or its contractor directly 

or indirectly through a sub-contractor with or without - knowledge of the Central Public 
Works Department / PWD (DA) to do any skilled, semiskilled or unskilled manual, 
supervisory, technical or clerical work for hire or reward, whether the terms of employment 
are expressed or implied, but does not include any person : 
(a) Who is employed mainly in a managerial or administrative capacity; or 
(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 

rupees per mensem or exercises either by the nature of the duties attached to the 
office or by reason of powers vested in him, functions mainly of managerial nature; 
or 

(c) Who is an out worker, that is to say, person to whom any article or materials are 
given out by or on behalf of the principal employers to be made up cleaned, washed, 
altered, ornamental finished, repaired adopted or otherwise processed for sale for 
the purpose of the trade or business of the principal employers and the process is to 
be carried out either in the home of the out worker or in some other premises, not 
being premises under the control and management of the Principal Employer. 

            No person below the age of 14 years shall be employed to act as a workman. 
(ii) Fair Wages means wages whether for time or piece work, fixed and notified under the 

provisions of the Minimum Wages Act from time to time. 
(iii) Contractors shall include every person who undertakes to produce a given result other 

than a mere supply of goods or articles of manufacture through contract labour or who 
supplies contract labour for any work and includes a sub-contractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

3. (i)   Normally working hours of an adult employee should not exceed 9 hours a day. The 
working day shall be so arranged that inclusive of interval for rest, if any, it shall not 
spread over more than 12 hours on any day. 

 (ii) When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week, he shall be paid over time for the extra hours put 
in by him at double the ordinary rate of wages. 

 (iii) (a)   Every worker shall be given a weekly holiday normally on a Sunday, in 
accordance with the provisions of the Minimum Wages (Central) Rules 1960 
as amended from time to time irrespective of whether such worker is 
governed by the Minimum Wages Act or not. 

   (b)    Where the minimum wages prescribed by the Govt. under the Minimum 
Wages Act are not inclusive of the wages for the weekly day of rest, the 
worker shall be entitled to rest day wages at the rate applicable to the next 
preceding day, provided he has worked under the same contractor for a 
continuous period of not less than 6 days. 
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 (c)   Where a contractor is permitted by the Engineer-in-Charge to allow a worker 
to work on a normal weekly holiday, he shall grant a substituted holiday to 
him for the whole day on one of the five days immediately before or after 
the normal weekly holiday and pay wages to such worker for the work 
performed on the normal weekly holiday at overtime rate. 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 
The contractor shall, before he commences his work on contract, display and correctly 
maintain and continue to display and correctly maintain in a clear & legible condition in 
conspicuous places on the work, notices in English and in the local Indian languages 
spoken by the majority of the workers giving the minimum rates of wages fixed under 
Minimum Wages Act, the actual wages being paid, the hours of work for which such 
wage are earned, wages periods, dates of payments of wages and other relevant 
information as per Appendix-G-III. 

5. PAYMENT OF WAGES 
(i) The contractor shall fix wage periods in respect of which wages shall be payable. 
(ii) No wage period shall exceed one month. 
(iii) The wages of every person employed as contract labour in an establishment or by a 

contractor where less than one thousand such persons are employed shall be paid 
before the expiry of seventh day and in other cases before the expiry of tenth day 
after the last day of the wage period in respect of which the wages are payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor, 
the wages earned by him shall be paid before the expiry of the second working day 
from the date on which his employment is terminated. 

(v) All payment of wages shall be made on a working day at the work premises and 
during the working time and on a date notified in advance and in case the work is 
completed before the expiry of the wage period, final payment shall be made within 
48 hours of the last working day. 

(vi) Wages due to every worker shall be paid to him direct by contractor through bank 
or ECS or online transfer to his Bank account. 

(vii) All wages shall be paid through Bank or ECS or online transfer 
(viii) Wages shall be paid without any deductions of any kind except those specified by 

the Central Government by general or special order in this behalf or permissible 
under the Payment of Wages Act, 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages 
shall be displayed at the place of work and a copy sent by the contractor to the 
Engineer-in-Charge under acknowledgment. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages through 
bank account of labour. 

(xi) The contractor shall obtain from the Junior Engineer or any other authorised 
representative of the Engineer-in-Charge as the case may be, a certificate under his 
signature at the end of the entries in the “Register of Wages” or the “Wage-cum-
Muster Roll” as the case may be in the following form : 
“Certified that the amount shown in Column No. __________ has been paid to the 
workman concerned through his/her bank account on __/__/____ at ______.“ 

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 
(i) The wages of a worker shall be paid to him without any deduction of any kind except 

the following: 
(a) Fines 
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(b) Deductions for absence from duty i.e. from the place or the places where by 
the terms of his employment he is required to work. The amount of deduction 
shall be in proportion the period for which he was absent. 

(c) Deduction for damage to or loss of goods expressly entrusted to the employed 
person for custody, or for loss of money or any other deduction which he is 
required to account, where such damage or loss is directly attributable to his 
neglect or default. 

(d) Deduction for recovery of advances or for adjustment of overpayment of 
wages, advances granted shall be entered in a register. 

(e) Any other deduction which the Central Government may from time to time 
allow. 

(ii) No fines should be imposed on any worker save in respect of such acts and omissions 
on his part as have been approved of by the Chief Labour Commissioner. 
Note :  An approved list of Acts and Omissions for which fines can be imposed is 

enclosed at Appendix-G-X. 
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 

made from his wages until the worker has been given an opportunity of showing 
cause against such fines or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a worker 
shall not exceed an amount equal to three paise in a rupee of the total wages, 
payable to him in respect of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by instalment, or after 
the expiry of sixty days from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission 
in respect of which it was imposed. 

7. LABOUR RECORDS 
(i) The contractor shall maintain a Register of persons employed on work on 

contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix-G-IV). 
(ii) The contractor shall maintain a Muster Roll register in respect of all workmen 

employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 
1971 (Appendix-G-V). 

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed 
by him on the work under contract in Form XVII of the CL (R&A) Rules 1971 
(Appendix-G-VI). 

(iv) Register of Accident - The contractor shall maintain a register of accidents in such 
form as may be convenient at the work place but the same shall include the 
following particulars : 
(a) Full particulars of the labourers who met with accident 
(b) Rate of Wages 
(c) Sex 
(d) Age 
(e) Nature of accident and cause of accident 
(f) Time and date of accident 
(g) Date and time when admitted in Hospital 
(h) Date of discharge from the Hospital 
(i) Period of treatment and result of treatment 
(j) Percentage of loss of earning capacity and disability as assessed by Medical 

Officer 
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(k) Claim required to be paid under Workmen’s Compensation Act 
(l) Date of payment of compensation 
(m) Amount paid with details of the person to whom the same was paid 
(n) Authority by whom the compensation was assessed 
(o) Remarks 

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) 
Rules 1971 (Appendix-G- XI) 

(vi) The contractor shall display in a good condition and in a conspicuous place of 
work the approved list of Acts & Omissions for which fines can be imposed 
(Appendix-G- X) 

(vii) The contractor shall maintain a Register of Deductions for damage or loss in Form 
XX of the CL (R&A) Rules 1971 (Appendix-G-XII) 

(viii) The contractor shall maintain a Register of Advances in Form XXIII of the CL 
(R&A) Rules 1971 (Appendix-G-XIII) 

(ix) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) 
Rules 1971 (Appendix-G-XIV) 

8. ATTENDANCE CARD-CUM-WAGE SLIP     
(i) The contractor shall issue an Attendance Card-cum-Wage Slip to each workman 

employed by him in the specimen form at (Appendix-G-VII). 
(ii) The Card shall be valid for each wage period. 
(iii) The contractor shall mark attendance of each workman on the card twice each 

day, once at the commencement of the day and again after the rest interval, before 
he actually starts work. 

(iv) The Card shall remain in possession of the worker during the wage period under 
reference. 

(v) The contractor shall complete the Wage Slip portion on the reverse of the card at 
least a day prior to the disbursement of wages in respect of the wage period under 
reference. 

(vi) The contractor shall obtain signature or thumb impression of the worker on the 
Wage Slip at the time of disbursement of wages and retain the card with himself. 

9. EMPLOYMENT CARD 
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 
Rules 1971 to each worker within three days of the employment of the worker 
(Appendix-G-VIII). 

10. SERVICE CERTIFICATE 
On termination of employment for any reason whatsoever, the contractor shall issue to 
the workman whose services have been terminated, a Service Certificate in Form XV of 
the CL (R&A) Central Rules 1971 (Appendix-G-IX). 

11. PRESERVATION OF LABOUR RECORDS 
All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved 
in original for a period of three years from the date of last entries made in them and 
shall be made available for inspection by the Engineer-in-Charge or Labour Officer or 
any other officers authorised by the Ministry of Urban Development in this behalf. 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 
The Labour Officer or any person authorised by Corporation on their behalf shall have 
power to make enquires with a view to ascertaining and enforcing due and proper 



 

Page | 132  
 
 

 

observance of Fair Wage Clauses and the Provisions of these Regulations. He shall 
investigate into any complaint regarding the default made by the contractor or 
subcontractor in regard to such provision. 

13. REPORT OF LABOUR OFFICER 
The Labour Officer or other persons authorised as aforesaid shall submit a report of 
result of his investigation or enquiry to the Executive Engineer concerned indicating the 
extent, if any, to which the default has been committed with a note that necessary 
deductions from the contractor’s bill be made and the wages and other dues be paid to 
the labourers concerned. In case an appeal is made by the contractor under Clause 13 
of these regulations, actual payment to labourers will be made by the Executive Engineer 
after Chief Engineer / Superintending Engineer has given his decision on such appeal. 
The Executive Engineer shall arrange payments to the labour concerned within 45 days 
from the receipt of the report from the Labour Officer or the Chief Engineer / 
Superintending Engineer, as the case may be. 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 
Any person aggrieved by the decision and recommendations of the Labour Officer or 
other person so authorised may appeal against such decision to the Chief Engineer / 
Superintending Engineer concerned within 30 days from date of decision, forwarding 
simultaneously a copy of his appeal to the Executive Engineer, but subject to such 
appeal, the decision of the officer shall be final and binding upon the contractor. 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 
(i) A workman shall be entitled to be represented in any investigation or enquiry 

under these regulations by : 
(a) An officer of a registered Trade Union of which he is a member. 
(b) An officer of a federation of Trade Unions to which the Trade Union referred 

to in Clause (a) is affiliated. 
(c) Where the employer is not a member of any registered Trade Union, by an 

officer of a registered trade union, connected with the industry in which the 
worker is employed or by any other workman employed in the industry in 
which the worker is employed. 

(ii) An employer shall be entitled to be represented in any investigation or enquiry 
under these regulations by : 
(a) An officer of an association of employers of which he is a member. 
(b) An officer of a Federation or Associations of Employers to which association 

referred to in Clause (a) is affiliated. 
(c) Where the employer is not a member of any association of employers, by 

an officer of association of employer connected with the industry in which 
the employer is engaged or by any other employer, engaged in the industry 
in which the employer is engaged. 

(iii) No party shall be entitled to be represented by a legal practitioner in any 
investigation or enquiry under these regulations. 

16. INSPECTION OF BOOKS AND SLIPS 
The contractor shall allow inspection of all the prescribed labour records to any of his 
workers or to his agent at a convenient time and place after due notice is received or 
to the Labour Officer or any other person, authorised by the Central Government on his 
behalf. 
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17. SUBMISSIONS OF RETURNS 
The contractor shall submit periodical returns as may be specified from time to time. 

18. AMENDMENTS 
The Central Government may from time to time add to or amend the regulations and 
on any question as to the application / interpretation or effect of those regulations, 
the decision of the Superintending Engineer concerned shall be final. 

 
ADDITIONAL PROVISIONS FOR LABOUR 

19. Apprentices Act: The Contractor shall be responsible to ensure compliance with the 
provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from 
time to time in respect of apprentices directly or through petty Contractors or sub-
contractors employed by him for the purpose of carrying out the Contract. 
If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his 
failure will be a breach of the contract and the Corporation may, in its discretion, rescind 
the contract. The Contractor shall also be liable for any pecuniary liability arising on account 
of any violation of the provisions of the Act. 

20. Provisions of Payments of Wages Act : The Contractor shall comply with the provisions 
of the Payment of Wages Act, 1936 and the rules made thereunder in respect of all 
employees employed by him either directly or through petty Contractors or sub-contractors 
in the works. If in compliance with the terms of the contract, the Contractor directly or 
through petty Contractors or sub-contractors shall supply any labour to be used wholly or 
partly under the direct orders and control of the Engineer whether in connection with the 
works to be executed hereunder or otherwise for the purpose of the Engineer, such labour 
shall nevertheless be deemed to comprise persons employed by the Contractor and any 
moneys which may be ordered to be paid by the Engineer shall be deemed to be moneys 
payable by the Engineer on behalf of the Contractor and the Engineer may on failure of 
the Contractor to repay such money to the Corporation deduct the same from any moneys 
due to the Contractor in terms of the contract. The Corporation shall be entitled to recover 
the same from Contractor’s bills/Security Deposit or any other dues of Contractor with the 
Govt. of India all moneys paid or payable by the Corporation by way of compensation of 
aforesaid or for costs of expenses in connection with any claim thereto and the decision of 
the Engineer upon any question arising out of the effect or force of this Clause shall be 
final and binding upon the Contractor.   

21. Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 
21.(1) The Contractor shall comply with the provision of the Contract Labour (Regulation and 

Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules 1971 
as modified from time to time, wherever applicable and shall also indemnify the 
Corporation from and against any claims under the aforesaid Act and the Rules. 

21.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time 
to time before the commencement of the work and continue to have a valid license until 
the completion of the work. Any failure to fulfil the requirement shall attract the penal 
provision of the Act.  

22. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952 
: The Contractor shall comply with the provisions of Para 30 & 36-B of the Employees 
Provident Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 
7 & 8 of Employees Deposit Linked Insurance Scheme, 1976; as modified from time to 
time through enactment of “Employees Provident Fund & Miscellaneous Provisions Act, 
1952”, wherever applicable and shall also indemnify the Corporation from and against any 
claims under the aforesaid Act and the Rules. 
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23. Provisions of “The Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996” and “The Building and Other 
Construction Workers’ Welfare Cess Act, 1996”: 
The tenderers, for carrying out any construction work, shall get themselves registered with 
the Registering Officer under Section-7 of the Building and Other Construction Workers 
Act, 1996 and Rules made thereto by the concerned State Govt., and submit Certificate of 
Registration issued by Registering Officer of the concerned State Govt. (Labour Dept.). 
The Cess shall be deducted from contractor’s bills as per provisions of the Act.   

24. Reporting of Accidents: The Contractor shall be responsible for the safety of all 
employees directly or through petty Contractors or sub-contractor employed by him on the 
works and shall report serious accidents to any of them however and wherever occurring 
on the works to the Engineer or the Engineers Representative and shall make every 
arrangement to render all possible assistance. 

25. Provision of Workmen’s Compensation Act : In every case in which by virtue of the 
provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, 
Contractor is to abide by the provisions of various labour laws in terms of above clause.  

26. Corporation not to Provide Quarters for Contractors: No quarters shall normally be 
provided by the Corporation for the accommodation of the Contractor or any of his staff 
employed on the work. In exceptional cases where accommodation is provided to the 
Contractor at the Corporation’s discretion, recoveries shall be made at such rates as may 
be fixed by the Corporation for the full rent of the buildings and equipments therein as 
well as charges for electric current, water supply and conservancy. 

27. Labour Camps: The Contractor shall at his own expense make adequate arrangements 
for the housing, supply of drinking water and provision of latrines and urinals for his staff 
and workmen, directly or through the petty Contractors or sub-contractors and for 
temporary creche (Bal-Mandir) where 50 or more women are employed at a time. Suitable 
sites on Corporation land, if available, may be allotted to the Contractor for the erection of 
labour camps, either free of charge or on such terms and conditions that may be prescribed 
by the Corporation. All camp sites shall be maintained in clean and sanitary conditions by 
the Contractor at his own cost.  

28. Compliance to Rules for Employment of Labour : The Contractor(s) shall conform to 
all laws, bye-laws rules and regulations for the time being in force pertaining to the 
employment of local or imported labour and shall take all necessary precautions to ensure 
and preserve the health and safety of all staff employed directly or through petty 
contractors or sub-contractors on the works. 

29. Preservation of Peace : The Contractor shall take requisite precautions and use his best 
endeavours to  

(i)  Prevent any riotous or unlawful behaviour by or amongst his workmen and other employed 
directly or through the petty Contractors or sub-contractors on the works and for the 
preservation of peace and protection of the inhabitants and  

(ii)  Security of property in the neighbourhood of the works. In the event of the Corporation 
requiring the maintenance of a Special Police Force at or in the vicinity of the site during 
the tenure of works, the expenses thereof shall be borne by the Contractor and if paid by 
the Corporation shall be recoverable from the Contractor.  

30. Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all 
sanitary measures that may from time to time be prescribed by the Corporation Medical 
Authority and permit inspection of all sanitary arrangements at all times by the Engineer, 
the Engineer's Representative or the Medical Staff of the Corporation. Should the 
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Contractor fail to make the adequate sanitary arrangements, these will be provided by the 
Corporation and the cost thereof recovered from the Contractor. 

31. Outbreak of Infectious Disease: The Contractor shall remove from his camp such 
labour and their families as refuse protective inoculation and vaccination when called upon 
to do so by the Engineer or the Engineer's Representative on the advice of the Corporation 
Medical Authority. Should cholera, plague, or other infectious disease break out, the 
Contractor shall burn the huts, beddings, clothes and other belongings of or used by the 
infected parties and promptly erect new huts on healthy sites as required by the Engineer, 
failing which within the time specified in the Engineer's requisition, the work may be done 
by the Corporation and the cost thereof recovered from the Contractor.  

32. Medical Facilities at Site: The Contractor shall provide medical facilities at the site as 
may be prescribed by the Engineer on the advice of the Corporation’s Medical Authority in 
relation to the strength of the Contractor's resident staff and workmen.  
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APPENDIX – G-I 
 

REGISTER OF MATERNITY BENEFITS [Clause 19F] 
 

 
Name and Address of the Contractor(s) __________________________________________ 

__________________________________________ 
 
Name and Location of the Work __________________________________________ 

__________________________________________ 
 
 

Name of the 
Employee 

Father's/Husband's 
Name 

Nature of 
Employment 

Period of 
Actual 

Appointment 

Date on which 
Notice of 

Confinement Given 
1 2 3 4 5 

 
 

    

 
Date on which Maternity Leave Commenced and Ended 

Date of 
Delivery 

In case of Delivery In case of Miscarriage 

Commenced Ended Commenced Ended 
6 7 8 9 10 

 
 

    

 
Leave Pay Paid to the Employee 

In case of Delivery In case of Miscarriage 
Remarks 

Rate of Leave Pay Amount Paid Rate of Leave Pay Amount Paid 
11 12 13 14 15 
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APPENDIX – G-II 
 

SPECIMEN FORM OF THE REGISTER 
REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR 

IN CENTRAL WAREHOUSING CORPORATION WORKS 
 
Name and address of the contractor ______________________________________________ 
 
Name and location of the work __________________________________________________ 
 
1. Name of the woman and her husband’s name 
2. Designation 
3. Date of appointment 
4. Date with months and years in which she is employed 
5. Date of discharge/dismissal, if any 
6. Date of production of certificates in respect of pregnancy 
7. Date on which the woman informs about the expected delivery 
8. Date of delivery/miscarriage/death 
9. Date of production of certificate in respect of delivery/miscarriage 
10. Date with the amount of maternity/death benefit paid in advance of expected delivery 
11. Date with amount of subsequent payment of maternity benefit 
12. Name of the person nominated by the woman to receive the payment of the maternity 

benefit after her death 
13. If the woman dies, the date of her death, the name of the person to whom maternity 

benefit amount was paid, the month thereof and the date of payment 
14. Signature of the contractor authenticating entries in the register 
15. Remarks column for the use of Inspecting Officer 
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APPENDIX – G-III 

 
Labour Board 

 

 Name of Work _________________________________ 

 Name of Contractor _________________________________ 

 Address of Contractor _________________________________  

 Name and Address of Corporate Office _________________________________ 

 Name and Address of CWC Labour Officer _________________________________ 

 Name of Labour Enforcement Officer _________________________________ 

 Address of Labour Enforcement Officer _________________________________ 
 

SL Category Minimum Wage Fixed Actual Wage Paid Number Present Remarks 

      

      

      

 Weekly Holiday _________________________________ 

 Wage Period _________________________________ 

 Date of Payment of Wages _________________________________ 

 Working Hours _________________________________ 

 Rest Interval _________________________________ 
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APPENDIX – G-IV 
 

FORM XIII  [See Rule 75] 

Register of Workman Employed by Contractor 
 

Name & Address of Contractor ________________________________________________________________________________________________ 

Name & Address of Establishment under which Contract is Carried on ________________________________________________________________ 

Nature & Location of Work ___________________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________________ 
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1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX –G- V 
 

FORM XVI  [(See Rule 78 (2) (a)] 

MUSTER ROLL  
 

 Name & Address of Contractor _________________________________________________________________________________________ 

 Name & Address of Establishment under which Contract is Carried on __________________________________________________________ 

 Nature & Location of Work ____________________________________________________________________________________________ 

 Name & Address of Principal Employer ___________________________________ For the Month/Fortnight  __________________________ 
 

SL Name of Workman Sex  Father’s/Husband’s Name 
Dates 

Remarks 
1 2 3 4 5 

1 2 3 4 5 6 
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APPENDIX –G- VI 
FORM XVII  [See Rule 78 (2) (a)] 

REGISTER OF WAGE 

 Name & Address of Contractor ___________________________________________________________________________________________ 

 Name & Address of Establishment under which Contract is Carried on ___________________________________________________________ 

 Nature & Location of Work ______________________________________________________________________________________________ 

 Name & Address of Principal Employer __________________________________  Wage Period : Monthly / Fortnightly ___________________ 
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APPENDIX – G-VII-A 

WAGE CARD 
  

Wage Card No.  _________________ 

Name & Address of Contractor ___________________________________________________ Date of issue  _____________________ 

Name and Location of Work  ____________________________________________________ Designation _______________________ 

Name of Workman ____________________________________________________________ Month / Fortnight __________________ 

Rate of Wages _______________________________________________________________  

 

Time 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

Morning                                

Evening                                

Initial                                

 
Received from _______________________________ the sum of Rs. ________________________ on account of my wages.  

Signature 
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APPENDIX – G-VII-B 
(Reverse) 

FORM XIX 
[See Rule 78(2) (b)] 

 

WAGES SLIP 
 

Name and Address of Contractor _______________________________________________ 

Name and Father's / Husband's Name of Workman _________________________________ 

Nature and Location of Work ___________________________________________________ 

For the Week / Fortnight / Month Ending _________________________________________ 

1. No. of Days Worked _____________________________________________________ 

2. No. of Units Worked in case of Piece Rate Workers ____________________________ 

3. Rate of Daily Wages/piece Rate ____________________________________________ 

4. Amount of Overtime Wages _______________________________________________ 

5. Gross Wages Payable ____________________________________________________ 

6. Deduction, if any ________________________________________________________ 

7. Net Amount of Wages Paid _______________________________________________ 
 
 

 
__________________________ 

Initial of the Contractor 
or His Representative  
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APPENDIX –G- VIII 
 

 
FORM XIV 
[See Rule 76] 

EMPLOYMENT CARD 
 

 

Name and Address of Contractor _________________________________________________ 

Name and Address of Establishment under which Contract is carried on ____________________ 

_________________________________________________ 

Name of Work and Location of Work ______________________________________________ 

Name and Address of Principal Employer ___________________________________________ 

1. Name of the Workman ___________________________________________________ 

2. SL in the Register of Workman Employed _____________________________________ 

3. Nature of Employment / Designation _________________________________________ 

4. Wage Rate (with particulars of unit in case of piece work) _________________________ 

5. Wage Period ___________________________________________________________ 

6. Tenure of Employment ___________________________________________________ 

7. Remarks ______________________________________________________________ 

 

 
__________________ 

Signature of Contractor 
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APPENDIX – G-IX 
FORM XV [See Rule 77] 

SERVICE CERTIFICATE 
 

Name & Address of Contractor ______________________________________________________________________________   

Nature & Location of Work _________________________________________________________________________________ 

Name & Address of Workman ______________________________________________________________________________  

Age or Date of Birth ______________________________________________________________________________________  

Identification Mark _______________________________________________________________________________________ 

Father’s / Husband’s Name ________________________________________________________________________________ 

Name and Address of Establishment in/under which Contract is carried on ___________________________________________ 

Name and Address of Principal Employer _____________________________________________________________________ 
 

SL 
Total Period for which Employed Nature of Work 

Done 
Rates of Wage (with Particulars of 

Unit in case of Piece Work) Remarks 
From To 

1 2 3 4 5 6 

      

      

 

Signature 
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APPENDIX – G-X 
LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

{In accordance with Rule 7 (v) of CPWD’s Contractor's Labour Regulations, to be displayed prominently at the site of Work, both 
in English and local Language} 

 
1. Wilful insubordination or disobedience, whether alone or in combination with other 
2. Theft, fraud or dis-honesty in connection with the contractors beside a business or property of Central Warehousing Corporation 
3. Taking or giving bribes or any illegal gratifications 
4. Habitual late attendance 
5. Drunkenness, fighting, riotous or disorderly or indifferent behaviour 
6. Habitual negligence 
7. Smoking near or around the area where combustible or other materials are locked 
8. Habitual indiscipline 
9. Causing damage to work in the progress or to property of the Central Warehousing Corporation or of the Contractor 
10. Sleeping on duty 
11. Malingering or slowing down work 
12. Giving of false information regarding name, age, father's name etc. 
13. Habitual loss of wage cards, supplied by the employers 
14. Unauthorised use of employer’s property of manufacturing or making of unauthorised particles at the work place 
15. Bad workmanship in construction and maintenance by skilled workers which is not approved by the Corporation and for which the 

contractors are compelled to undertaken rectifications 
16. Making false complaints and/or misleading statements 
17. Engaging on trade within the premises of the establishments 
18. Any unauthorised divulgence of business affairs of the employees 
19. Collection or canvassing for collection of any money within the premises of an establishment unless authorised by the employer 
20. Holding meeting inside the premises without previous sanction of the employers 
21. Threatening or intimidating any workman or employee during the working hours within the premises 
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APPENDIX – G-XI 
FORM XII 

[See Rule 78 (2)(d)] 

REGISTER OF FINES 
 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 
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APPENDIX –G- XII 
FORM XX 

[See Rule 78 (2)(d)] 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 
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APPENDIX –G- XIII 
FORM XXII 

[See Rule 78 (2)(d)] 

REGISTER OF ADVANCE 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 
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APPENDIX – G-XIV 
FORM XXIII 

[See Rule 78 (2)(e)] 

REGISTER OF OVER TIME 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 
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APPENDIX –G- XV 
FORM 31 

INDENTURE FOR SECURED ADVANCES  
(Ref : Para 10.2.20 and 10.2.22 of CPW A Code) 

 
{For use in cases in which the contract is for finished work and the contractor has entered into 

an agreement for execution of a certain specified quantity of work in a given time} 
 
THIS INDENTURE made the _________ day of ____________, 20__ BETWEEN 
___________________________ (hereinafter called the Contractor which expression shall where 
the context so admits or implies, be deemed to include his executors administrators and assigns) 
of the one part and the WAREHOUSING CORPORATION (hereinafter called the Corporation which 
expression shall where the context so admits or implies, be deemed to include his successors in 
office and assigns) of the other part.  
WHEREAS by an agreement dated __/__/____ (hereinafter called the said agreement), the 
Contractor has agreed AND WHEREAS the Contractor has applied to the Corporation that he may 
be allowed advances on the security of materials absolutely belonging to him and brought by him 
to the site of the works, the subject of the said agreement for use in the construction of such of 
the works as he has undertaken to execute at rates fixed for the finished work (inclusive of the 
cost of materials and labour and other charges) AND WHEREAS, the Corporation has agreed to 
advance to the Contractor the sum of Rupees ________________________ on the security of 
materials, the quantities and other particulars of which are detailed in Accounts of Secured 
Advances, attached to the Running Account Bill for the said works signed by the Contractor on 
_____________ and the Corporation has reserved to himself the option of making any further 
advance or advances on the security of other materials brought by the Contractor to the site of 
the said works.  
Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration 
of the sum of Rupees ___________________ on or before the execution of these presents, paid 
to the Contractor by the Corporation (the receipt whereof the Contractor doth hereby 
acknowledge) and of such further advances (if any) as may be made to him as aforesaid the 
Contractor doth hereby covenant and agree with the Corporation and declare as follows : 
(1) That the said sum of Rupees ____________, so advanced by the Corporation to the 

Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be 
employed by the Contractor in or towards expediting the execution of the said works and 
for no other purpose whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been 
offered to and accepted by the Corporation as Security are absolutely the Contractor's own 
property and free from encumbrances of any kind and the contractor will not make any 
application for or receive a further advance on the security of materials which are not 
absolutely his own property and free from encumbrances of any kind and the Contractor 
indemnifies the Corporation against all claims to any materials in respect of which an 
advance has been made to him as aforesaid.  

(3) That the materials detailed in the said Account of Secured Advances and all other materials 
on the security of which any further advance or advances may hereafter be made as 
aforesaid (hereinafter called the said materials) shall be used by the Contractor solely in 
the execution of the said works in accordance with the directions of the Chief Engineer / 
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Superintending Engineer, Corporate Office (hereinafter called the Chief Engineer / 
Superintending Engineer) and in the term of the said agreement.  

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements 
for the proper watch, safe custody and protection against all risks of the said materials and 
that until used in construction as aforesaid, the said materials shall remain at the site of 
the said works in the Contractor's custody and on his own responsibility and shall at all 
times be open to inspection by the Chief Engineer / Superintending Engineer or any officer 
authorised by him. In the event of the said materials or any part thereof being stolen, 
destroyed or damaged or becoming deteriorated in a greater degree than is due to 
reasonable use and wear thereof, the Contractor will forthwith replace the same with other 
materials of like quality or repair and make good the same as required by the Chief 
Engineer / Superintending Engineer.  

(5) That the said materials shall not on any account be removed from the site of the said 
works except with the written permission of the Chief Engineer / Superintending Engineer 
or an officer authorised by him on that behalf.  

(6) That the advances shall be repayable in full when or before the Contractor receives 
payment from the Corporation of the price payable to him for the said works under the 
terms & provisions of the said agreement. Provided that if any intermediate payments are 
made to the Contractor on account of work done than on the occasion of each such 
payment the Corporation will be at liberty to make a recovery from the Contractor's bill for 
such payment by deducting there from the value of the said materials then actually used 
in the construction and in respect of which recovery has not been made previously, the 
value for this purpose being determined in respect of each description of materials at the 
rates at which the amounts of advances made under these presents were calculated.  

(7) That if the Contractor shall at any time make any default in the performance or observance 
in any respect of any of the terms and provisions of the said agreement or of these presents 
the total amount of the advance or advances that may still be owing to the Corporation 
shall immediately on the happening of such default be repayable by the Contractor to the 
Corporation together with interest thereon at twelve per cent per annum from the date or 
respective dates of such advance or advances to the date or    e-payment and with all 
costs charges, damages & expenses incurred by the Corporation in or for the recovery 
thereof or the enforcement of this security or otherwise by reason of the default of the 
Contractor and the Contractor hereby covenants and agrees with the Corporation to repay 
and pay the same respectively to him accordingly.  

(8) That the Contractor hereby charges all the said materials with the repayment to the 
Corporation of the said sum of Rupees ____________ and any further sum or sums 
advanced as aforesaid and all costs charges, damages and expenses payable under these 
presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 
anything in the said agreement and without prejudice to the powers contained therein if 
and whenever the covenant for payment and repayment herein before contained shall 
become enforceable and the money owing shall not be paid in accordance therewith, the 
Corporation may at any time thereafter adopt all or any of the following courses as he may 
deem best : 
(a) Seize and utilize the said materials or any part thereof in the completion of the said 

works on behalf of the Contractor in accordance with the provisions in that behalf 
contained in the said agreement debiting the Contractor with the actual cost of 
effecting such completion and the amount due in respect of advances under these 
presents and crediting the Contractor with the value of work done as if he had carried 
it out in accordance with the said agreement and at the rates thereby provided. If 
the balance is against the Contractor he is to pay same to the Corporation on 
demand.   
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(b) Remove and sell by public auction the seized materials or any part thereof and out 
of the moneys arising from the sale retain all the sums aforesaid repayable or payable 
to the Corporation under these presents and pay over the surplus (if any) to the 
Contractor.  

(c) Deduct all or any part of the moneys owing out of the Security Deposit or any sum 
due to the Contractor under the said agreement.  

(9) That except in the event of such default on the part of the Contractor as aforesaid, interest 
on the said advance shall not be payable.  

(10) That in the event of any conflict between the provisions of these presents and the said 
agreement, the provisions of these presents shall prevail and in the event of any dispute 
or difference arising over the construction or effect of these presents, the settlement of 
which has not been herein before expressly provided for the same, shall be finally resolved 
as per provisions of Clause 25 of the contract.   

In witness whereof the said ______________________ and _______________________ by the 
order and under the direction of the Corporation have hereunto set their respective hands the day 
and year first above written.  
 
Signed, sealed and delivered by _________________, the said Contractor in the presence of – 
 
 
Signature _____________  
Witness Name ______________ 
Address ___________________ 
 ___________________ 
  
 
 
Signed by ____________________ by the order and direction of the Corporation / Engineer-in-
Charge of the Corporation in the presence of – 
 
 
Signature _____________  
Witness Name ______________ 
Address ___________________ 
 ___________________ 
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APPENDIX – G-XVI 
{Ref. : Clause 19C} 

SAFETY CODE 
 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 
safely from ladders. When a ladder is used, an extra Mazdoor shall be engaged for holding 
the ladder and if the ladder is used for carrying materials as well, suitable footholds and 
hand-hold shall be provided on the ladder and the ladder shall be given an inclination not 
steeper than ¼ to 1 (¼ horizontal and 1 vertical). 

2. Scaffolding of staging more than 3.6 m (12 ft) above the ground or floor, swung or 
suspended from an overhead support or erected with stationary support shall have a guard 
rail properly attached or bolted, braced and otherwise secured at least 90 cm (3 ft) high 
above the floor or platform of such scaffolding or staging and extending along the entire 
length of the outside and ends thereof with only such opening as may be necessary for 
the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 
from swaying from the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not 
sag unduly or unequally, and if the height of the platform or the gangway or the stairway 
is more than 3.6 m (12 ft) above ground level or floor level, they should be closely boarded, 
should have adequate width and should be suitably fastened as described in Para 2. above. 

4. Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of person or materials by providing suitable fencing or 
railing whose minimum height shall be 90 cm (3 ft). 

5. Safe means of access shall be provided to all working platforms and other working places. 
Every ladder shall be securely fixed. No portable single ladder shall be over 9m (30 ft) in 
length while the width between side rails in rung ladder shall in no case be less than 29 
cm (11½") for ladder upto and including 3 m (10 ft) in length. For longer ladders, this 
width should be increased at least ¼” for each additional 30 cm (1 foot) of length. Uniform 
step spacing of not more than 30 cm shall be kept.  
Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites or work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary 
fencing and lights to protect the public from accident and shall be bound to bear the 
expenses of defence of every suit, action or other proceedings at law that may be brought 
by any person for injury sustained owing to neglect of the above precautions and to pay 
any damages and cost which may be awarded in any such suit; action or proceedings to 
any such person or which may, with the consent of the contractor, be paid to compensate 
any claim by any such person. 

6. (a)  Excavation and Trenching – All trenches 1.2 m (4 ft) or more in depth, shall at all 
times be supplied with at least one ladder for each 30 m (100 ft) in length or fraction 
thereof. Ladder shall extend from bottom of the trench to at least 90 cm (3 ft) above 
surface of the ground. Side of the trenches which are 1.5 m (5 ft) or more in depth shall 
be stepped back to give suitable slope or securely held by timber bracing, so as to avoid 
the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m 
(5 ft) of the edges of the trench or half of the depth of the trench, whichever is more. 
Cutting shall be done from top to bottom. Under no circumstances, undermining or 
undercutting shall be done. 
(b) Safety Measures for Digging Bore Holes – 
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(i) If the bore well is successful, it should be safely capped to avoid caving and 
collapse of the bore well. The failed and the abandoned ones should be completely 
refilled to avoid caving and collapse 

(ii) During drilling, sign boards should be erected near the site with the address of the 
drilling contractor and the Engineer in-charge of the work 

(iii) Suitable fencing should be erected around the well during the drilling and after the 
installation of the rig on the point of drilling, flags shall be put 50 m around the 
point of drilling to avoid entry of people 

(iv) After drilling the bore well, a cement platform (0.5 m x 0.5 m x 1.2 m) 0.6 m above 
ground level and 0.6 m below ground level should be constructed around the well 
casing 

(v) After completion of the bore well, contractor should cap the bore well properly by 
welding steel plate, cover the bore well with drilled wet soil and fix thorny shrubs 
over the soil. This should be done even while repairing the pump 

(vi) After bore well is drilled, the entire site should be brought to the ground level. 
7. Demolition - Before any demolition work is commenced and also during the progress of 

the work, 
(i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected 
(ii) No electric cable or apparatus which is liable to be a source of danger or a cable 

or apparatus used by the operator shall remain electrically charged  
(iii) All practical steps shall be taken to prevent danger to persons employed from risk 

of fire or explosion or flooding. No floor, roof or other part of the building shall be 
so overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment, as considered adequate by the Engineer-in-
Charge should be kept available for the use of the person employed on the site and 
maintained in a condition suitable for immediate use and the contractor should take 
adequate steps to ensure proper use of equipment by those concerned. 
The following safety equipment shall invariably be provided – 
(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall 

be provided with protective footwear and protective goggles. 
(ii) Those engaged in white washing and mixing or stacking of cement bags or any 

material which is injurious to the eyes, shall be provided with protective goggles. 
(iii) Those engaged in welding works shall be provided with welder’s protective eye 

shields.  
(iv) Stone Breaker shall be provided with protective goggles and protective clothing 

and seated at sufficiently safe intervals. 
(v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated at least 
for an hour before the workers are allowed to get into the manholes and the 
manholes so opened shall be cordoned off with suitable railing and provided with 
warning signals or boards to prevent accident to the public. In addition, the 
contractor shall ensure that the following safety measure are adhered to : 

(a) Entry for workers into the line shall not be allowed except under supervision of the 
Site Engineer or any other higher officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at 
least 2 to 3 hours before any man is allowed to enter into the manhole for working 
inside. 
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(c) Before entry, presence of Toxic gases should be tested by inserting wet lead 
acetate paper which changes colour in the presence of such gases and gives 
indication of their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the 
manhole. In case, no Oxygen is found inside the sewer line, workers should be 
sent only with Oxygen Kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the 
manholes, such rope should be handled by two men standing outside to enable 
him to be pulled out during emergency. 

(f) The area should be barricaded or cordoned off by suitable means to avoid mishaps 
of any kind. Proper warning signs should be displayed for the safety of the public, 
whenever cleaning works are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being 
cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines 
should be immediately removed to avoid accidents on account of slippery nature 
of the malba. 

(i) Workers should not be allowed to work inside the manhole continuously. He should 
be given rest intermittently. The Engineer-in-Charge shall decide the time upto 
which a worker may be allowed to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes. The 
Motors for these shall be vapour proof and of totally enclosed type. Non-sparking 
gas engines also could be used, but they should be placed at least 2 m away from 
the opening and on the leeward side protected from wind, so that they will not be 
source of friction on any inflammable gas that might be present. 

(l) Workers engaged for cleaning the manholes/sewers should be properly trained 
before allowing to work in the manhole. 

(m) Workers shall be provided with Gumboots or non-sparking shoes, bump helmets 
and gloves, non-sparking tools, safety lights, gas masks and portable air blowers 
(when necessary). They must be supplied with barrier cream for anointing the 
limbs before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before 
putting his full weight on it to guard against insecure fastening due to corrosion of 
the rung, fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer 
immediately and adequate medical aid should be provided to him. 

(p) The extents to which these precautions are to be taken, depend on individual 
situation, but decision of the Engineer-in-Charge regarding the steps to be taken 
in this regard in an individual case, will be final. 

(vi) Contractor shall not employ men and women below the age of 18 years on the 
work of painting with products containing lead in any form. Wherever men above 
the age of 18 are employed on the work of lead painting, following precautions 
should be taken : 

(a) No paint containing lead or lead products shall be used except in the form of paste 
or readymade paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied 
in the form of spray or a surface having lead paint is dry rubbed and scrapped. 
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(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities 
shall be provided to enable the working painters to wash during and on the 
cessation of work. 

(vii) Workmen executing work on scaffolds or other structures above specified height 
shall be provided with full body harness and fall arresters. 

9. An additional Clause (viii)(i) of CPWD’s Safety Code (iv) - the Contractor shall not employ 
women and men below the age of 18 on the work of painting with product containing lead 
in any form, wherever men above the age of 18 are employed on the work of lead painting, 
the following principles must be observed for such use: 
(i) White lead, sulphate of lead or product containing this pigment, shall not be used 

in painting operation except in the form of pastes or paint ready for use. 
(ii) Measures shall be taken, wherever required in order to prevent danger arising from 

the application of paint in the form of spray. 
(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of 

from dust, caused by dry rubbing down and scraping. 
(iv) Adequate facilities shall be provided to enable working painters to wash during and 

on cessation of work. 
(v) Overall, shall be worn by working painters during the whole of working period. 
(vi) Suitable arrangement shall be made to prevent clothing put off during working 

hours, being spoiled by painting materials. 
(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall 

be subsequently verified by medical man, appointed by competent authority of 
Central Warehousing Corporation. 

(viii) The Central Warehousing Corporation may require, when necessary, medical 
examination of workers. 

(ix) Instructions with regard to special hygienic precautions to be taken in the painting 
trade shall be distributed to working painters. 

10. When the work is done near any place where there is risk of drowning, all necessary 
equipments should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of any person in danger and adequate provision, should be made for prompt 
first aid treatment of all injuries likely to be obtained during course of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports 
shall conform to the following standards or conditions : 
(i) (a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good 
working order. 

 (b) Every rope used in hoisting or lowering materials or as a means of suspension shall 
be of durable quality and adequate strength and free from patent defects. 

(ii) Every Crane Driver or Hoisting Appliance Operator shall be properly qualified and 
no person under the age of 21 years should be in-charge of any hoisting machine 
including any scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and 
pulley block used in hoisting or as means of suspension, the safe working load shall 
be ascertained by adequate means. Every hoisting machine and all gear referred 
to above shall be plainly marked with the safe working load. In case of a hoisting 
machine having a variable safe working load, each safe working load and the 
condition under which it is applicable, shall be clearly indicated. No part of any 
machine or any gear referred to above in this paragraph shall be loaded beyond 
the safe working load except for the purpose of testing. 
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(iv) In case of departmental machines, the safe working load shall be notified by the 
Electrical Engineer-in-Charge. As regards contractor’s machines, the contractors 
shall notify the safe working load of the machine to Engineer-in-Charge whenever 
he brings any machinery to site of work and get it verified by the Electrical Engineer 
concerned. 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguards. Hoisting appliances should be 
provided with such means as will reduce to the minimum the risk of accidental descent of 
the load. Adequate precautions should be taken to reduce to the minimum the risk of any 
part of a suspended load becoming accidentally displaced. When workers are employed on 
electrical installations which are already energized, insulating mats, wearing apparel, such 
as gloves, sleeves and boots as may be necessary should be provided. The worker should 
not wear any rings, watches and carry keys or other materials which are good conductors 
of electricity. 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 
maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities should be provided at or near places 
of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a 
notice board at a prominent place at work spot. The person responsible for compliance of 
the Safety Code shall be named therein by the contractor. 

15. To ensure effective enforcement of the rules & regulations relating to safety precautions, 
the arrangements made by the contractor shall be open to inspection by the Labour Officer 
or Engineer-in-Charge of the department or their representatives. 

16. Notwithstanding the above Clauses from (1) to (15), there is nothing in these to exempt 
the contractor from operations of any other Act or Rule in force in the Republic of India. 
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APPENDIX – G-XVII 
 

APPLICATION FORM BY CONTRACTOR FOR SEEKING EXTENSION OF TIME 
(Refer : Clause 5) 

 
1. Name of Contractor  __________________________ 
2. Name of Work as given in the Agreement __________________________ 
3. Agreement no. __________________________ 
4. Estimated Amount put Tender __________________________ 
5. Date of Commencement of Work as per Agreement __________________________ 
6. Period Allowed for Completion of work as per Agreement __________________________ 
7. Date of Completion Stipulated in Agreement __________________________ 
8. Period for which Extension of Time, if has been given by Authority in Schedule ‘F’ previously 

______________________________________ 
 

Extensions Letter no. & Date 
Extension Granted 

Months Days 

(a) 1st Extension       

(b) 2nd Extension       

(c) 3rd Extension       

(d) 4th Extension       

(e) Total extension previously given        

9. Reasons for which extension have been previously given (copies of the previous applications 
should be attached) __________________________ 

10. Period for which extension applied for __________________________ 
11. Hindrances on account of which extension is applied for with dates on which hindrances 

occurred and the period for which these are likely to last (for causes under Clause 5.2/5.3) 
_______________________________________________________________________ 

 
Submitted to the Authority indicated in Schedule ‘F’ with copy to the Engineer-in-Charge and Chief 
Engineer / Superintending Engineer. 

 
Signature of Contractor 

 Dated  __/__/____ 
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APPENDIX – G-XVIII 
Reference : Clause 5  

Registered Acknowledgement Due 
 

PROFORMA FOR TIME EXTENSION 
 

No. _______________________       Dated :     _________________ 

To 
_____________________ 
_______________________ 
 

Sub : (i) ________________________________________________(name of work) 
 (ii)  Acceptance letter no. _________________________________________ 
 (iii) Understanding/Agreement no. __________________________________ 

 Ref :  ___________ (Quote specific application of Contractor for time extension) _____ 
 
Dear Sir, 
 
1.    The stipulated date for completion of the work mentioned above is _______________. From 

the progress made so far and the present rate of progress, it is unlikely that the work will be 
completed by the above date (or ‘However, the work was not completed on this date’). 

2. Expecting that you may be able to complete the work if some more time is given, the 
competent authority, although not bound to do so, hereby extends the time for completion 
from ______________ to _______________. 

3. Please note that an amount equal to the liquidated damages for delay in the completion of 
the work after the expiry of ______________ (give here the stipulated date for completion 
with/without any liquidated damage fixed earlier) will be recovered from you as mentioned 
in Clause 5 of General Conditions of Contract for the extended period, notwithstanding the 
grant of this extension. You may proceed with the work accordingly. 

4. The above extension of the completion date will also be subject to the further condition that 
no increase in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension 
of the conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said 
conditions or in the event of your failure after accepting or acting upto this extension to 
complete the work by ______________ (here mention the extended date), further action 
will be taken in terms of Clause 3 of General Conditions of Contract. 

 
Yours faithfully 

 



 

Page | 161  
 
 

 

For and on behalf of the Corporation 
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APPENDIX –G- XIX 

Notice for Appointment of Arbitrator 
[Refer Clause 25] 

To 
The Managing Director, 
Central Warehousing Corporation, 
CORPORATE OFFICE, 
4/1, Siri Institutional Area, 
August Kranti Marg, Hauz Khas, 
New Delhi - 110016. 
 
Dear Sir, 
            In terms of Clause 25 of the Agreement, particulars of which are given below, I/we hereby 
give notice to you to appoint an Arbitrator for settlement of disputes mentioned below : 

1. Name of applicant 
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 
3. Full address of the applicant 
4. Name of the work and contract number in which arbitration sought 
5. Name of the Office which entered into contract 
6. Contract amount in the work 
7. Date of contract 
8. Date of initiation of work 
9. Stipulated date of completion of work 
10. Actual date of completion of work (if completed) 
11. Total number of claims made 
12. Total amount claimed 
13. Date of intimation of final bill (if work is completed) 
14. Date of payment of final bill (if work is completed) 
15. Amount of final bill (if work is completed) 
16. Date of request made to Engineer-in-charge for decision 
17. Date of receipt of Engineer-in-charge’s decision  
18. Date of appeal to you 
19. Date of receipt of your decision. 

Specimen Signatures of the Applicant 
(only the person/authority who signed the contract should sign) 

I/We certify that the information given above is true to the best of my/our knowledge. I/We 
enclose following documents. 
1.  Statement of Claims with amount of Claims 
 

  Yours faithfully 
 

(Signature) 
Copy in duplicate to : 
1. The Engineer-in-Charge 
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APPENDIX –G- XX 
{Reference Clause 3.1} 

Registered Acknowledgement Due 
 

SHOW CAUSE NOTICE 
Office of Superintending Engineer / Chief Engineer, ___________ / CWC 

(Without Prejudice) 
To 

M/s _____________________________ 
 _________________________________ 

 
Dear Sir, 

Sub. - Name of Work : _____________________________________________ 
Contract Agreement No. : _____________________________________________ 

 
 In spite of repeated instructions to you by the subordinate offices as well as by this office 

in various letters of even no. ________________, dated __________; you have failed to 
start work / show adequate progress / submit detailed programme / _______________ 
(strike out whichever is not applicable) for completing the work. 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ______________, 
dated ____ in reference to your representation, dated ______ (strike out, if not applicable). 

3.   As you have failed to abide by the instructions issued to commence the work/to show 
adequate progress of work, you are hereby given __ (_______) days’ notice (minimum 15 
days) in accordance with Clause 3.1 of CWC’s General Conditions of Contract to commence 
works / to make good the progress, failing which further action as provided in Clause 3.2 
of the CWC’s General Conditions of Contract, viz. to terminate your Contract and complete 
the balance work without your participation, will be taken. 

 Kindly acknowledge receipt. 
 

Yours faithfully 
 
 

For and on behalf of the Corporation 
 
Note :  While determining the contract under any of the Sub-Clause (i) to (xi) of Clause 3.1; for causes 

other than the causes as mentioned above (viz. start work, show adequate progress, submit 
detailed programme, insolvency etc.), suitable modifications in the letter may be made. 
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APPENDIX –G- XXI 
{Reference Clause 3.2} 

Registered Acknowledgement Due 

TERMINATION NOTICE 
Office of Superintending Engineer / Chief Engineer, ___________ / CWC 

(Without Prejudice) 
To 

M/s _____________________________ 
 _________________________________ 

 

Dear Sir(s), 
Sub. - Name of Work : _____________________________________________ 
Contract Agreement No. : _____________________________________________ 

 
Show Cause Notice under Clause 3.1 of CWC’s General Conditions of Contract was served upon 

you under this office letter no. _____________, dated __/__/20__; but no reply has been given by you 
so far / your reply vide letter no. __________ received in response has been considered carefully, but 
not found to the satisfaction of the Engineer-in-Charge and you have also taken no action to commence 
the work / show adequate progress / submit detailed programme / _______________ (strike out 
whichever is not applicable and the arguments/facts claimed by the contractor be indicated in brief). 

Therefore, under powers delegated under Clause 3.2, I __________ the Engineer-in-Charge 
for the aforesaid work under the aforesaid agreement, for and on behalf of the President of India, 
hereby – 
(i) Determine/Terminate the contract as aforesaid upon which determination your Earnest Money 

Deposit, Security Deposit already recovered and Performance Guarantee stand absolutely 
forfeited to the Govt. and shall be absolutely at the disposal of Govt., and 

(ii) Take out such part of the work out of your hand, as remains unexecuted, for giving it to another 
contractor to complete the work, and you shall have no claim to compensation for any loss 
sustained by you by reasons of your having purchased or procured any materials or entered 
into any engagements or made any advances on account of or with a view to the execution of 
the work or the performance of the contract.  

(iii) You are also hereby served with Notice to the effect that the work executed by you will be 
measured up on __/__/20__ for which you are asked to attend for joint measurement, failing 
which the work will be measured by the department unilaterally in your absence and result of 
measurement will be final & will be binding on you. 

(iv) You shall not be allowed to participate in the tendering process for the balance work. 
 This is without prejudice to Govt.'s right to take action under any other Clauses or Sub-Clauses 
of the agreement and to realize Govt. dues and losses & damages whatsoever under such Clauses or 
Sub-Clauses. 
 Kindly acknowledge receipt. 

Yours faithfully 
 

For and on behalf of the Corporation 
Note :  While determining the contract under any of the Sub-Clause (i) to (xi) of Clause 3.1; for causes 

other than the causes as mentioned above (viz. start work, show adequate progress, submit 
detailed programme, insolvency etc.), suitable modifications in letter may be made. 
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CHAPTER-III 
 

 

 

SECTION –VIII 

(TECHNICAL CONDITIONS / 
SPECIFICATIONS) 
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TECHNICAL SPECIFICATIONS FOR CIVIL WORKS 
 

GENERAL 
SCOPE 
These Specifications establish and define the materials and constructional requirements 
for engineering construction works in brief. 
EQUIVALENCY OF STANDARDS AND CODES, MEASUREMENTS & MATERIALS 
Wherever reference is made in the contract to specific standards and codes to be met by the 
goods and materials to be furnished, and work performed or tested, the provisions of the 
latest current edition or revision of the relevant standards and codes in effect shall apply, 
unless otherwise expressly stated in the contract.  In case, no reference is made for any 
particular work, relevant IS/BIS Codes will be followed. 
1.2.1 Providing and operating necessary measuring & testing devices and materials 

including all consumables are included in the Scope of Work. No separate 
measurement or payment for testing the work shall be made, but rates quoted for 
various items shall be deemed to include cost of such tests, which are required to 
ensure achievement of specified quality. 

1.2.2 All materials shall be of standard quality, manufactured by renowned concerns, 
conforming to Indian Standards and shall have certification work from Bureau of 
Indian Standards as far as possible, unless otherwise approved by Engineer.  The 
contractor shall get all materials approved by Engineer prior to procurement and 
use. The contractor shall furnish manufacturer’s certificates, for materials supplied 
by him when asked for. Further to that he shall get materials tested from an 
approved Test House, if asked for by the Engineer. Cost for all the tests and test 
certificates shall be borne by the contractor. No separate payment shall be made 
for the testing. The Engineer shall have the right to determine whether all or any 
of the materials are suitable. Any materials procured or brought to site and not 
conforming to specifications and satisfaction of the Engineer shall be rejected and 
the contractor shall have to remove the same immediately from site at his own 
expense & without any claim for compensation due to such rejection. 

1.2.3 All goods and materials to be incorporated in the works shall be new, unused, of 
the most recent or current models and incorporate all recent improvements in 
design & materials, unless provided otherwise in the contract. 

1.2.4 Wherever referred to in this tender document, only the latest revision of 
Specifications, Codes of Practice and other publications of the Indian Standards 
shall be applicable. 
 

A. EXCAVATION: 

1) CLASSIFICATION OF SOILS FOR EARTH WORK IN EXCAVATION 

The earth work shall be classified under the following categories and measured separately 
for each category. 

 
i. All kinds of soils: Generally any strata, such as sand, gravel, loam, clay, 

mud, black cotton moorum, shingle, river or nallah bed boulders, siding of 
roads, paths etc. and hard core, macadam surface of any description (water 
bound, grouted tarmac etc.), lime concrete, mud concrete and their mixtures 
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which for excavation yields to application of picks, showels, jumper, scarifiers, 
ripper and other manual digging implements. 
 

ii. Ordinary rock: Generally any rock which can be excavated by splitting with crow 
bars or picks and does not require blasting, wedging or similar means for excavation 
such as lime stone, sand stone, hard laterite, hard conglomerate and unreinforced 
cement concrete below ground level. If required light blasting may be resorted to for 
loosening the materials but this will not in any way entitle the material to be classified 
as „Hard rock‟. 

 
iii. Hard rock: Generally any rock or boulder for the excavation of which blasting 

is required such as quartzite, granite, basalt, reinforced cement concrete 
(reinforcement to be cut through but not separated from concrete) below 
ground level and the like. 

 

2) Engineer‐in‐Charge will furnish all necessary drawings showing the areas to be 
excavated, filled, sequence of priorities etc. Contractor shall follow such drawings 
strictly. 

3)  Excavation Category: 

a) Excavation in Open area/ Wide Excavation:  
 Excavation exceeding 1.5 m in width and 10 sqm on plan and exceeding 30 cm in 

depth. 
 Excavation for basements, water tanks etc. 
 Excavation in trenches exceeding 1.5 m in width and 10 sqm on plan 

b) Surface Excavation.  
 Excavations exceeding 1.5 m in width and 10 sqm. on plan but not exceeding 30 cm. 

in depth in all types of soils and rocks shall be described as surface excavation 

c) Excavation in foundation & Trenches. 
 This shall comprise excavation not exceeding 1.5 m in width or 10 sqm on plan and to 

any depth in trenches (excluding trenches for pipes, cables, conduits etc.) 

4) General  
 
Contractor shall provide all tools, plants, instruments, qualified supervisory personnel, 
labor, materials, and temporary works, consumables, any and everything necessary, 
whether or not such items are specifically stated herein, for completion of the Work. 
Contractor shall set properly all lines and establish levels for various works such as 
earthwork in excavation for levelling, basement, foundations, plinth filling, roads, drains, 
cable trenches, pipelines etc. 
The area to be excavated / filled shall be cleared of fences, trees, plants, logs, slumps, 
bush, vegetation, rubbish slush etc. and other objectionable matter. If any roots or 
stumps of trees are found during excavation, they shall also be removed. The material so 
removed shall be burnt or disposed off as directed by Engineer. Where earth fill is 
intended, the area shall be stripped of all loose/soft patches, top soil containing 
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deleterious matter/materials before fill commences. Final cleaning shall be done with 
removal of all rubbish up to the distance of 50.0 m all around outside the periphery of 
building. 

5) Relics, Objects of Antiquity, Etc. 

All gold, silver, oil minerals archaeological and other findings of importance, all precious 
stones, coins, treasures, relics, antiquities and other similar things which may be found in 
or upon the site shall be the property of Engineer‐in‐Charge and Contractor shall dully 
preserve the same to the satisfaction of Engineer‐in‐Charge and from time to time deliver 
the same to such person or persons as Engineer‐in‐Charge may from time to time authorize 
or appoint to receive the same. 

6) Site Clearance:  

Before the start of work, the area of the Site shall be cleared of all shrubs, vegetation, 
grass, bush wood, stumps, saplings etc of girth up to 30cm measured at a height of one 
metre above ground level. All the building shall be laid out to ensure that the layout plan 
fits at site. Trees if any live within construction site layout shall be shifted to other safe 
place as directed by Engineer in charge (at extra cost). After completion of the work, the 
entire area of the site shall be cleared from all debris, unwanted materials / equipment 
and level / slope of ground as required at site up to peripheral roads. The debris and 
unwanted material shall be disposed off away from the site without any extra cost. 

 

7) Site Levels:  

After site clearance and before commencement of excavation or filling, the contractor shall 
take levels in both longitudinal and transverse directions of the building at regular intervals 
as directed by Engineer in charge at site for the entire layout where the new work is to be 
executed. A record of these levels shall be signed jointly by Contractor and the Engineer‐
in‐charge. These records shall be submitted to the Engineer‐in‐charge and shall be used 
in deciding the NGL, PL, FFL and measurement of earth work. 

8) Setting out of works:  

The contractor shall set out the works and shall provide & fix all setting out apparatus 
required and solely be responsible for the true and perfect setting out the same and for 
correctness of the position, levels, dimensions and alignment of all buildings as per the 
drawings. The contractor shall take in writing the approval of the Engineer‐in‐charge for 
setting out and levels before starting the construction works. These approvals shall be 
recorded and signed by the Engineer‐in‐charge and contractor. 

A masonry pillar to serve as a bench mark will be erected at a suitable point in the area, 
which is visible from the largest area. This bench mark shall be constructed and connected 
with the standard bench mark as approved by the Engineer-in-Charge. Necessary profiles 
with strings stretched on pegs, bamboos or ‘Burjis’ shall be made to indicate the correct 
formation levels before the work is started. 

9) Surface Dressing:  
 

The surface area to be occupied by the building shall be cleared of all debris, shrubs and 
plants, grass etc. The roots of trees and saplings shall be removed to a depth of 60cm 
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below ground level or 30 cm below formation level or 15 cm below sub grade level, 
whichever is lower, and the holes or hollows filled up with the earth, rammed and leveled. 
All roots and organic material shall be cleared from the filling area inside the building. 

10) Important Note:  
 

The works mentioned above viz Site clearance, site levels, setting out and Surface dressing 
are part of contractor scope and shall be done by Contractor without any extra cost or 
payment from CWC.  

 
However, Major works like or large scale/Dense jungle clearance , Surface excavation, 
Shifting and /or Cutting of Trees (more than 300 mm dia in girth at height of 1 meter 
above ground) or any major clearance requiring shifting of CWC stored material, Existing 
structures and services such as old buildings, culverts, fencing, water supply pipe lines, 
sewers, power cables, communication cables, drainage pipes etc. within or adjacent to the 
area etc. , if required to be diverted/removed, shall be diverted/dismantled as per 
directions of the Engineer-inform site of work, and   shall be payable extra as per agreed 
Bill of quantities and schedule of rates.  

11) Excavation in Trenches and Over Areas: 
 

I. All excavation operations manually or by mechanical means shall include excavation and 
‘getting out’ the excavated materials. 

II. During the excavation the natural drainage of the area shall be maintained. Excavation 
shall be done from top to bottom. Undermining or undercutting shall not be done. 

III. In firm soils, the sides of the trenches shall be kept vertical upto a depth of 2 metres from 
the bottom. For greater depths, the excavation profiles shall be widened by allowing steps 
of 50 cms on either side after every 2 metres from the bottom. Alternatively, the excavation 
can be done so as to give slope of 1:4 (1 horizontal: 4 vertical). Where the soil is soft, 
loose or slushy, the width of steps shall be suitably increased or sides sloped or the soil 
shored up as directed by the Engineer-in- Charge. It shall be the responsibility of the 
contractor to take complete instructions in writing from the Engineer-in-Charge regarding 
the stepping, sloping or shoring to be done for excavation deeper than 2 metres 

IV. The earth work in excavation shall be done as per the required depths, width & length 
shown in approved Excavation Plan /drawings and in line of site levels and alignments in 
all sorts of soils as directed by Engineer in charge. Nothing extra, from the dimensions 
shown in approved excavation plan, shall be payable for excavation done for working space 
for labor. Only neat line excavation as per drawing shall be payable. Roots or trees met 
with during the excavation shall be cut and removed. Excavated earth shall be stacked at 
least 3 m away from the trenches or as per the Engineer's instructions, so that it may not 
damage the sides of the excavated trenches. The sides of the excavated trenches shall be 
in straight line and bottom uniformly levelled watered, consolidated and ready for termite 
treatment. The maximum lead for stacking the earth shall be 200 m, unless otherwise 
categorically specified in the item description. 

V. Earth work in excavation in any type of soil existing at site for foundations of rafts, columns 
and walls / half brick walls / from existing ground level shall be as indicated on the 
drawings. The finish floor level of building shall be as per drawings and shall be approved 
by the Engineer‐in‐charge after fixing of same at Site by Contractor. The work shall be 
executed at site as per the levels approved by the Engineer‐in‐charge. 

VI. Immediately after the excavation of the foundation work, concreting therein and before 
covering the same the record of the levels as actually executed at site shall be recorded in 
the measurement books and jointly signed and dated by the Engineer‐in‐charge & 
Contractor ‐ 
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VII. If trenches or foundations are excavated beyond the specified dimensions due to bad 
workmanship of contractor, the extra excavation shall be filled with selected good earth 
ensuring adequate compaction duly watered, consolidated and rammed at the cost of 
contractor. 

VIII. Explosives of any form shall not be used for any construction activity. Where hard rock is 
met with and blasting operations are considered necessary, the contractor shall obtain the 
approval of the Engineer-in-Charge in writing for resorting to blasting operation. In 
ordinary rock blasting operations shall not be generally adopted. However, the contractor 
may resort to blasting with the permission of the Engineer-in-charge, but nothing extra 
shall be paid for such blasting operations. 

IX. From the date when the Contractor starts work under this contract, or from the required 
contract date, whichever is earlier, the Contractor shall assume all responsibilities for earth 
and rock banks. Such responsibility shall continue to the date when all work under the 
contract is completed and approved by Engineer‐in‐Charge. The contractor shall provide 
sheeting, shoring and bracing required for the sup‐ port of earth and rock banks during 
construction. Sheeting, shoring and bracing shall be maintained in place until immediately 
before filling or backfilling then shall be removed by stages as the filling or backfilling 
progresses. Engineer‐in‐Charge reserves the right to specify shoring or bracing as may be 
deemed necessary by them. 

X. Any settlement or washing away of filled or backfilled areas, and earth and rock banks, 
that may occur from the action of the elements, or any other cause, prior to acceptance 
of work, shall be repaired and grades re‐ established to the required elevations and slopes, 
at no additional cost. 

XI. Excavation where directed by the Engineer-in- Charge shall be securely barricaded and 
provided with proper caution signs, conspicuously displayed during the day and properly 
illuminated with red lights and/or written using fluorescent reflective paint as directed by 
engineer in charge during the night to avoid accident. 

XII. The Contractor shall take adequate protective measures to see that the excavation 
operations do not damage the adjoining structures or dislocate the services. Water supply 
pipes, sluice valve chambers, sewerage pipes, manholes, drainage pipes and chambers, 
communication cables, power supply cables etc. met within the course of excavation shall 
be properly supported and adequately protected, so that these services remain functional. 
However, if any service is damaged during excavation shall be restored in reasonable time. 

XIII. Excavation shall not be carried out below the foundation level of the adjacent buildings 
until underpinning, shoring etc. is done as per the directions of the Engineer-in-Charge for 
which payment shall be made separately. Contractor will be responsible if he has not taken 
precaution for the safety of the people, property or neighbor’s property caused by his 
negligence during the constructional operations or unsafe excavation. 

XIV. Any damages done by the contractor to any existing work shall be made good by him at 
his own cost. Existing drains pipes, culverts, overhead wires, water supply lines and similar 
services encountered during the course of execution shall be protected against damage by 
the contractor. The contractor shall not store material or otherwise occupy any part of the 
site in manner likely to hinder the operations of such services. 

XV. To the extent available, selected surplus spoils from excavated materials shall be used as 
backfill. Fill material shall be free from clods, salts, sulphates, and organic & other foreign 
material. All clods of earth shall be broken or removed. Where excavated material is mostly 
rock, the boulders shall be broken into pieces not larger than 150 mm size, mixed with 
properly graded fine material consisting of moorum or earth to fill up the voids and the 
mixture used for filling. 

XVI. As soon as the work in foundations has been accepted and measured, the spaces around 
the foundations, structures, pits, trenches etc. shall be cleared of all debris and filled with 
earth in layers 15 cm to 20 cm, each layer being watered, rammed and properly 
consolidated before the succeeding one is laid. Each layer shall be consolidated to the 
satisfaction of Engineer‐in‐Charge. 
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XVII. Trench width in case of excavation in trenches for pipes, cables etc.  

 Upto one metre depth the authorized width of trench for excavation shall be arrived at 
by adding 25 cm to the external diameter of pipe (not socket/ collar) cable, conduit 
etc. Where a pipe is laid on concrete bed/ cushioning layer, the authorized width shall 
be the external diameter of pipe (not socket/ collar) plus 25 cm or the width of concrete 
bed/ cushioning layer whichever is more. 

 For depths exceeding one metre, an allowance of 5 cm per metre of depth for each 
side of the trench shall be added to the authorized width (that is external diameter of 
pipe plus 25 cm) for excavation. This allowance shall apply to the entire depth of the 
trench. In firm soils the sides of the trenches shall be kept vertical upto depth of 2 
metres from the bottom. For depths greater than 2 metres, the excavation profiles 
shall be widened by allowing steps of 50 cm on either side after every two metres from 
bottom. 

 Where more than one pipe, cable, conduit etc, are laid, the diameter shall be reckoned 
as the horizontal distance from outside to outside of the outermost pipes, cable, 
conduit etc. 

 Where the soil is soft, loose or slushy, width of trench shall be suitably increased or 
side sloped or the soil shored up as directed by the Engineer-in-Charge. It shall be the 
responsibility of the contractor to take complete instructions in writing from the 
Engineer-in-Charge regarding increase in the width of trench. Sloping or shoring to be 
done for excavation in soft, loose or slushy soils. 

12) FILLING  
 

I. The excavated stacked earth (other than Black cotton soil or disposable soil as decided 
by Engineer in charge) shall be filled in trenches, sides of foundations and under floor 
in layers of 200mm thick and balance shall be disposed off by uniform spreading within 
the site as directed by the Engineer‐in‐ Charge. The Filling with excavated earth shall 
be done in regular horizontal layers and all lumps and clods exceeding 8 cm in any 
direction shall be broken. Each layer shall be watered and consolidated with steel 
rammer or ½ tonne roller.  

II. The Selected earth supplied and used for filling shall be free from all roots, grass, 
shrubs, rank vegetation, brushwood, tress, sapling and rubbish. Sand , supplied for 
filling shall be clean and free from dust organic and foreign matter and its grading 
shall be within the limits of grading zone IV or V as specified in Section 3 ‘Mortars’ of 
CPWD specifications of work. 

III. In case of filling under floor /open area with excavated available or supplied good 
earth etc., every third and top must layer shall also be consolidated with power roller 
of minimum 8 tonnes. Wherever depth of filling exceeds 1.5 metre vibratory power 
roller shall be used to consolidate the filing unless otherwise directed by Engineer-in-
charge. The top and sides of filling shall be neatly dressed. The contractor shall make 
good all subsidence and shrinkage in earth fillings, embankments, traverses etc. 
during execution and till the completion of work unless otherwise specified. 

IV. Filling in trenches for foundations, pipes etc shall be commenced soon after the 
Concrete/Masonry works in foundations etc, joints of pipes, cables, conduits etc. have 
been tested and passed. The space around the footing, pedestals, foundation 
masonry, pipes, cables conduits etc. shall be cleared of all debris, brick bats etc. Where 
the trenches are excavated in hard/ soft soil, the filling shall be done with earth on 
the side and top of pipes in layers not exceeding 20 cm in depth. Each layer shall be 
watered, rammed and consolidated. All clods and lumps of earth exceeding 8 cm in 
any direction shall be broken or removed before the excavated earth is used for filling. 
In case of excavation trenches in ordinary/ hard rock, the filling upto a depth of 30cm 
above the crown of pipe, cable, conduits etc. shall be done with fine material like 
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earth, moorum or pulverized/ decomposed rock according to the availability at site. 
The remaining filling shall be done with boulders of size not exceeding 15cm mixed 
with fine material like decomposed rock, moorum or earth as available to fill up the 
voids, watered, rammed and consolidated in layers not exceeding 30cm. Excavated 
material containing deleterious material, salt peter earth etc. shall not be used for 
filling. Ramming shall be done with iron rammers where feasible and with blunt ends 
of crow bars where rammers cannot be used. Special care shall be taken to ensure 
that no damage is caused to the pipes, Cables, Conduits etc. laid in the trenches. 

 
 
 
 
 
 
 

13) Lead  
 
Lead for deposition/disposal of excavated material, shall be within a lead of 200m 
unless specifically mentioned in Tender items. The Deposition/disposal shall be as 
directed by Engineer‐in‐Charge. Only leads beyond 200m shall be considered as extra 
lead if not specifically mentioned in tender items and the Contractor shall be paid 
extra. For the purpose of measurement of lead the area to be excavated or filled or 
area on which excavated material is to be deposited/disposed off shall be divided 
into suitable blocks and for each of the blocks, the distance between centerlines shall 
be taken as the lead which shall be measured, as far as practically possible, by the 
shortest straight line route on the plan and not the actual route taken by Contractor. 
No extra compensation is admissible on the grounds that the lead including that for 
borrowed materials had to be transported over marshy or katcha land/route. 

 
B. CONDITIONS FOR WATER: 
 

Unless specifically mentioned in Schedule –F, The contractor shall make his own 
arrangement for providing water for construction and drinking purpose. Water 
charges shall not be recovered on account of it. Contractor shall get the water 
tested from any laboratory approved by the Engineer-in-charge at regular interval 
as per the CPWD Specifications. All expenses towards collection of samples, 
packing transportation except testing charges etc. shall be borne by the 
contractor. 

 
C. FORM WORK 

I. The supply, erection, workmanship, stripping, measurement, and scope of works 
covered under the rates etc. shall be in general as per CPWD Specifications unless 
specifically mentioned in tender document. 

II. Rates in tender items shall be valid for all heights for carrying out Centering, and 
shuttering for all RCC /PCC works, wall finishing works etc wherever required for 
construction works in Warehouse and no extra cost shall be paid unless specifically 
mentioned in tender BOQ.  

III. Where it is not specifically stated in the description of the item that form work shall 
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be paid for separately, the rate of the RCC item shall be deemed to include the cost 
of form work. 

IV. No deductions from the shuttering due to the openings/ obstructions shall be made 
if the area of each openings/ obstructions does not exceed 0.4 square metre. Nothing 
extra shall be paid for forming such openings. 

V. Only M.S. Centering/shuttering and scaffolding material unless & otherwise specified 
shall be used to give an even finish of concrete surface. However, marine-ply 
shuttering in as per site requirement may be used on specific request from 
contractor to be approved by the Engineer-in-charge. 

VI. Centring and shuttering for all concrete and reinforced concrete wherever required 
shall be in steel and / or plywood to produce a smooth and uniform finish on all 
exposed surfaces. However, all props, bracings, scaffolding etc., shall be in steel. 
The entire responsibility of planning, design, erection and safety of formwork shall 
lie with the Contractor. 

VII. Extra for shuttering in curved profile: For shuttering curved in elevation the steel/ply 
shuttering shall be fabricated to achieve the curved profile as per the architectural 
drawings and nothing extra shall be payable on this account. 

VIII. In order to keep the floor finish as per architectural drawings and to provide required 
thickness of the flooring as per specifications, the level of top surface of RCC shall 
be accordingly adjusted at the time of its centering, shuttering and casting for which 
nothing extra shall be paid to the Contractor. 

IX. As per general engineering practice, level of floors in toilets/bath, balconies, shall 
be kept 12 to 20mm lower than general floor as required. Shuttering should be 
adjusted accordingly. Nothing extra is payable on this account. 

X. Steel shuttering as approved by the Engineer-in-charge only shall be used by the 
contractor. Minimum size of shuttering plates shall be 600mm x 900mm except for 
the case when closing pieces required to complete the shuttering panels. Dented, 
broken, cracked, twisted or rusted shuttering plates shall not be allowed to be used 
on the work. The shuttering plates shall be cleaned properly with electrically driven 
sanders to remove any cement slurry or cement mortar or rust. Proper shuttering 
oil or de-bonding compound shall be applied on the surface of the shuttering plates 
in the requisite quantity before assembly of steel reinforcement. 

XI. For the execution of centring and shuttering, the contractor shall use propriety 
„Reebole” chemical mould release agent of FOSROC or equivalent as shuttering oil 
as approved by Engineer-in-charge and nothing extra shall be paid on this account. 

 
D. REINFORCEMENT STEEL. 

 
I. The TMT bars shall conform to IS 1786 pertaining to Fe 415 D or Fe 500 D or Fe 

grade of steel as specified in Tender Item/ Drawing. 
II. In case of Construction in seismic zone III and above, unless specifically mentioned 

in technical drawings, steel reinforcement of Grade Fe 415 D shall be used. However, 
high strength deformed steel bars, produced by thermo mechanical treatment 
process of grade Fe 415, Fe 500 and Fe 550 having elongation more than 14.5. % 
and conform to other requirements of Fe 415 D, Fe 500 D and Fe 550 D respectively 
of IS 1786 may also be used for reinforcement. 

III. The supply, storage at site, assembly, erection, placement in position into formwork, 
workmanship including bend, hook, overlap, welding, anchoring, cover, testing, 
acceptable quality parameters and test results,  permissible tolerance,  
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measurement, and scope of rates etc. shall be in general as per CPWD Specifications 
unless specifically mentioned in tender document or Construction Drawings. 

IV. Reinforcement bars shall be placed in position as shown in the drawings or as 
directed by the Engineer-in-charge. The bars crossing one another shall be tied 
together at every intersection with two strands of annealed steel wire 0.9 to 1.6 mm 
thickness twisted tight to make the skeleton of the steel work rigid so that the 
reinforcement does not get displaced during deposition of concrete. 

V. Tack welding in crossing bars shall also be permitted in lieu of binding with steel wire 
if approved by Engineer-in-charge. 

VI. Reinforcement including authorized spacer bars and lappages shall be measured in 
length of different diameter, as actually (not more than as specified in the drawings.) 
used in the work nearest to a centimeter and their weight calculated on the basis of 
standard weight given in clause 6.2 of IS 1786 . In case actual unit weight of the 
bars is less than standard unit weight, but within variation, in such cases weight of 
reinforcement shall be calculated on the basis of actual unit weight. Wastage and 
unauthorized overlaps shall not be paid for.  

VII. Annealed steel wire required for binding or tack welding shall not be measured, its 
cost being included in the rate of reinforcement. 

VIII. The contractor shall provide approved type of support for maintaining the bars in 
position and ensuring required spacing and correct cover of concrete to 
reinforcement as called for in the drawings, spacer blocks of required shape and size. 
Chairs and spacer bars shall be used in order to ensure accurate positioning of 
reinforcement. Spacer blocks shall be cast well in advance with approved proprietary 
pre-packed free flowing mortars (Conbextra as manufactured by M/s Fosroc 
Chemicals India Ltd., or equivalent as approved by the Engineer-in-charge at his 
discretion) of high early strength and same colour as surrounding concrete, Pre-cast 
cement mortar / concrete blocks / blocks of polymer shall not be used as spacer 
blocks unless specially approved by the Engineer-in-charge, rate of RCC items is 
inclusive of cost of such cover blocks. 

 
E. RCC WORK  

 
i. All mixed design concrete shall be executed by Concrete Batch Mix Plant of suitable 

capacity, to be installed by Contractor at site. In special cases RMC shall be allowed 
by Engineer on written request of the contractor but the RMC should also be from a 
plant of appropriate capacity. No extra payment shall be allowed on account of 
Concrete from batch mix plant or RMC.  

ii. In case of Nominal Mix concrete also, weight basis batching shall only be allowed. 
iii. Mixer having arrangement of weighing water for controlling W.C. ratio should only 

be used in all PCC and RCC works where there is no provision for Ready Mix Concrete 
in tender items. 

iv. Any cement slurry if added over base surface (or for continuation of concreting) for 
bond, its cost shall be deemed to have been included in the respective items, unless 
otherwise, explicitly stated and nothing extra shall be payable nor extra cement 
considered in the cement consumption on this account. 

v. Unless otherwise specified for the item, the maximum water cement ratio for any 
grade of concrete shall not be more than 0.5.The contractor shall within 15 days of 
issue of letter for commencement of the work, submit the mix design for various 
grades of concrete along with 7days crushing strength reports and within 40 days 
submit 28 days crushing strength reports, for the samples for the mix. Nothing extra 
shall be payable on account of admixing any chemical admixture for achieving any 
characteristic for the concrete. Concreting shall be commenced only after the 
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approval of the mix design by the Engineer-in-Charge. 
vi. Wherever required the M.S. inserts shall be provided during the casting of RCC / PCC 

for which nothing extra shall be payable. As far as possible the contractor shall plan 
that the concreting is carried out during day shift. 

vii. It is important to maintain the water cement ratio constant at its correct value. To 
this end, determination of moisture contents in both fine and coarse aggregates shall 
be made as frequently as possible, the frequency for a given job being determined 
by the Engineer-in-Charge according to weather conditions. The amount of the added 
water shall be adjusted to compensate for any observed variations in the moisture 
contents. For the determination of moisture content in the aggregates, IS 2386 (Part 
3) may be referred to. To allow for the variation in mass for aggregate due to 
variations in their moisture content, suitable adjustments in the masses of aggregates 
shall be made. 

viii. The concrete shall be deposited in its final position in a manner to preclude 
segregation of ingredients. In deep trenches and footings concrete shall be placed 
through chutes or as directed by the Engineer-in-Charge. In case of columns and 
walls, the shuttering shall be so adjusted that the vertical drop of concrete is not 
more than 1.5 metres at a time. 

ix. The surface which is to receive plaster or where it is to be joined with brick masonry 
wall, shall be properly roughened immediately after the shuttering is removed, taking 
care to remove the laitance completely without disturbing the concrete. The 
roughening shall be done by hacking. Before the surface is plastered, it shall be 
cleaned and wetted so as to give bond between concrete and plaster. 

x. On the basis of mandatory lab tests, in case of actual average compressive strength 
being less than specified strength but upto 70% of specified strength, the rate 
payable shall be in the same proportion as actual average compressive strength bears 
to specified compressive strength. In case average compressive strength is less than 
70% of the specified strength, the work represented by the sample shall be rejected. 

xi. However, on the basis of mandatory field tests, where they prevail, the rates of the 
work represented by samples showing actual compressive strength less than 
specified strength shall be worked out as per relevant guideline of CPWD 
Specifications. In addition, Engineer-in-charge may order for additional tests (see 
Appendix ‘B’ of chapter 5 of CPWD Specifications) to be carried out at the cost of 
contractor to ascertain if the portion of structure where in concrete represented by 
the samples had been used, can be retained on the basis of these tests. Engineer-
in-Charge may take further remedial measured as necessary to retain the structure 
at the risk and cost of the contractor. 

xii. If at any stage of the work, during or after placing the concrete in the structure the 
work is found defective such concrete shall be removed and work be done with fresh 
concrete  and adequate rigid forms at the cost of the contractor. The contractor shall 
be liable to bear the cost for the cement concrete thus dismantled. 

xiii. The construction work shall be done with proper and assured system of curing duly 
identified areas with dates marked in paint. In hot weather the contractor shall take 
relevant care to cover the work with wet gunny bags/hessian cloth or use continuous 
ponding of water on surface so as to keep the surface wet. 

xiv. Hard stone aggregate of different sizes shall be crushed or broken from hard stone 
conforming to CPWD Specifications for work subject to Para below. Where CPWD 
Specifications for R.C.C. or any item or work are silent, the provisions of the latest 
Code of BIS for plain and reinforced cement concrete for general building 
construction I.S. 456-2000 or the concerned I.S. specifications or Code of practice 
shall apply.  

xv. When an R.C.C. slab or a flat slab is projected beyond the wall/beam line, the 
payment for such projected part of the R.C.C. work shall be made under the 
corresponding item of R.C.C. slab/flat slab. Payment for centering & shuttering of the 
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projected portion shall also be made under the item of centering & shuttering for the 
slab/flat slab. Nothing shall be paid for the edge shuttering of the slab/flat slab 
projection or otherwise. All exposed edges shall be finished as per specifications 
without extra payment. 
 

 
F. BRICK WORKS 

 
I. Type of the Bricks to be used in Masonry works in foundation and superstructure i.e 

Common Burnt Clay Bricks/ Fly Ash Lime Bricks / Clay Fly Ash Bricks/ Tile Brick/ Brick 
Bats Calcium Silicate Bricks/CC Block/AAC Block etc. shall be strictly as mentioned in 
Tender Item and Construction drawings. 

II. Unless specifically mentioned in Construction Drawing or Tender Item, Bricks used 
shall have compressive strength not less than 7.5 MPa. In case bricks of compressive 
strength 7.5 MPa are not available and the structure is not of load bearing nature, then 
use of less compressive strength bricks can be relaxed as per CPWD specification, at 
reduced rate as worked out by the Engineer in-charge. 

III. All brick Masonry work shall be done with the available size of F.P.S. Bricks. The 
measurement of the brick work would be done in the multiples of the half brick. 
Above three bricks, the brick work would be measured as per the actual thickness.  

IV. The 'Modular bricks' shall only be used where use of same is specifically mentioned 
in the relevant items.  

V. The material Specifications, dimensions, permissible tolerance, testing, acceptable 
quality parameters, test results, workmanship, erection and placement procedures, 
measurement of works and scope of works covered under rates etc all in general 
shall be as per CPWD Specifications with up to date correction slips unless specifically 
mentioned in tender documents. 

VI. Top courses of all plinths, parapets, steps and top of walls below floor and roof slabs 
shall be laid with brick on edge, unless specified otherwise. Brick on edge laid in the 
top courses at corner of walls shall be properly radiated and keyed into position to 
form cut (maru) corners. Where bricks cannot be cut to the required shape to form 
cut (maru) corners, cement concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded 
stone aggregate 20 mm nominal size) equal to thickness of course shall be provided 
in lieu of cut bricks. 

VII. No deductions or additions shall be done and no extra payment made for the 
following : 
Where minimum area is defined for deduction of an opening, void or both, such 
areas shall refer only to opening or void within the space measured. 

a. Ends of dissimilar materials (that is, joists, beams, lintels, posts, girders, rafters, 
purlins, trusses, corbels, steps, etc.); up to 0.1 m2 in section; 

b. Opening up to 0.1 Sqm in area (see Note); 
c. Wall plates, bed plates, and bearing of slabs, chajjas and the like, where thickness 

does not exceed 10 cm and bearing does not extend over the full thickness of wall; 
d. Cement concrete blocks as for hold fasts and holding down bolts; 
e. Iron fixtures, such as wall ties, pipes upto 300 mm diameter and hold fasts for 

doors and windows; and 
f. Chases of section not exceeding 50 cm in girth. 
g. Bearing portion of drip course, bearing of moulding and cornice. 

 
Note: In calculating area of an opening, any separate lintel or sills shall be included with 
the size of the opening but end portions of lintel shall be excluded. Extra width of 
rebated reveals, if any, shall also be excluded. 
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G. FLOORING 
I. Final finished flooring with Marble/Granite/Stone/Ceramic/Vitrified/CC etc shall be done 

in pattern, layout out, sizes, thickness as shown in Construction drawings and Tender 
items other wise as directed by Engineer in charge.  

II. The supply, material Specifications, dimensions, permissible tolerance, testing, 
acceptable quality parameters, test results, workmanship, erection and placement 
procedures, measurement of works and scope of works covered under rates etc all in 
general shall be as per CPWD Specifications with up to date correction slips unless 
specifically mentioned in tender documents. 

III. Sample of Marble /Granite/Ceramic/Vitrified/CC Tile or any other material to be used in 
finish flooring shall be got approved by Contractor from Engineer in charge. 

IV. Gang saw cut granite floor slabs. 
V. Wherever the tender schedule provide for mirror polished granite slab flooring using 

Gang saw cut granite slabs. The size of such gang saw cut granite slabs shall not be 
less than 1.5m x 2.4m. The granite block shall be gang saw cut using water cutting 
process. The polishing of the cut stone slabs should be automatic machine polished to 
highly even surface without any undulations. Manual polished and kerosene cutting 
process slabs shall not be accepted and shall be rejected. 
 

VI. Proper gradient shall be given to flooring for toilets, verandah, kitchen, courtyard etc. 
so that the wash water flows towards the direction of floor trap. Any reverse slop if 
found, these shall be made good by the contractor by ripping open the floor/grading 
concrete and nothing extra shall be paid for such rectifications. Slope in Office, 
warehouse floor shall be as indicated in drawings otherwise as directed by Engineer in 
charge. 

VII. Final Finish flooring shall be laid over a well prepared base and sub base flooring of 
material & specifications as mentioned in tender items and shown in Construction 
Drawings. 

VIII. Sub base floor shall be laid over well prepared sub grade. 
 

H. SUBGRADE 
i. Where the pavement / Warehouse Floor is to be laid on surface obtained after 

cutting the soil, the sub-grade for pavement shall be prepared as per specifications 
relevant to item in BOQ for achieving not less than 97% of dry density as per IS : 
2720 Part VIII  at no extra cost or otherwise as per the procedure mentioned 
hereafter. 

 The sub-grade shall be excavated to a depth of 0.5 meter, watered and 
compacted in layers not exceeding 250mm thickness, dressing to required 
camber and profile and consolidation with vibratory roller of 80 to 100 KN 
static weight so as to achieve not less than 97% of dry density as per IS : 
2720 Part VIII. However, before relaying and compacting the loosened 
material the surface below this level shall be suitably consolidated as 
directed by the Engineer but with a minimum six passes of vibratory roller. 
If the next 15 cm below this level does not have a relative compaction of 
90%, it shall be compacted until not less than 95% dry density is obtained. 
Rate for work of this nature shall be covered in the item of preparation of 
sub-grade.  

 
ii. Where the pavement is to be laid on fill and height of proposed fill is less than 0.5 

meter, the procedure for sub-grade preparation as mentioned above shall be 
followed. 
 

iii. Where the pavement is to be laid on fill and the height of proposed fill is more than 
0.5 meter, preparation of sub-grade is not required at these locations, however, in 
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such locations original ground level shall be compacted by rolling as directed by 
the Engineer as much as possible but with a minimum of six passes of vibratory 
roller of 80 to 100 KN static weight. No separate payment shall be made for this, 
as same shall covered in item of earth work in excavation and / or filling. 

 
iv. Control Tests on Borrow Material 

Soil suitable for consolidation under O.M.C. conditions should preferably have the 
following characteristics: 

 Minimum percentage of clay -10%; Liquid limit- 14; Plasticity index-4; 
Percentage of silt should not exceed-50%; free from Peat, muck and 
organic soils which are unsuitable. 

The Engineer-in-Charge may, however, relax these requirements taking into 
account availability of materials, cost of transportation and other relevant factors. 
 
 

I. WBM /WMM  
WBM/WMM wherever to be used as sub base/base course in road/warehouse floor 
etc. shall be laid in proper gradient, compacted thickness as shown in construction 
drawings. The supply, stacking, procedure for laying in position, testing, 
acceptance within tolerance limit, measurement and scope of work covered under 
rates shall be as per the guideline of relevant CPWD specifications for these works.  

 
J. STRUCTURAL STEEL WORKS IN COLUMN-BEAM FRAMES/ROOF 

TRUSS/MEZZANINE FLOOR 
 

i. The scope of work also includes preparation& submission of shop Drawings/ 
Fabrication drawings, connection details of joints including all bolted / welded and 
riveted joints as per design and obtaining approval for all the drawings from 
Engineer in charge. The agency shall prepare all the required shop drawings 
needed for correct and accurate erection of Steel Structure work. The design shall 
be strictly in accordance with the “Design Specifications” and building drawings. 

ii. Engineer in charge reserves the right to review any/all or none of the drawings, 
Review by Engineer in charge shall not relieve the contractor of his responsibility 
for correct drawing and execution of the works. 

iii. The Final GFC drawings shall directly adhere to the reviewed comments and 
general arrangement and shall incorporate all the comments/suggestions given 
by Department/Engineer In charge without any extra cost to the department and 
any implication on the time schedule for the completion of the work. 

iv. If there is any difference in opinion or changes to be made with regard to 
drawings/specifications as per the recommendation of Engineer in Charge, The 
Contractor shall agree to be bound by the same without any extra cost. 

 
Specification for steel works 

i. The work in general shall be carried out as per CPWD specifications and the 
relevant Indian Standards a list of which are mentioned in the particular 
specifications. 

ii. The fabrication and erection of the steel members shall be as per General 
Specification IS : 800 and stipulations contained in the other relevant standards. 

iii. The contractor shall prepare and submit the fabrication drawings, indicating the 
complete details of all members, detail of joints, weld sizes, length of welds, cleats 
holes etc. The fabrication work shall be commenced only after the fabrications 
drawings are approved. A scheme for fabrication and erection of the various 
members shall also be furnished and got approved. However such approval shall 
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not absolve the contractor for the safety of the structure and its components during 
fabrication, erection and service. 

iv. The contractor shall submit manufacturer’s test certificate for all the material 
procured by him indicating clearly the identification marks etc. The Engineer-in-
charge may get samples of the materials tested for their conformity to the 
standards. No payments shall be made for the materials, which are used for testing. 

v. Normally Fabrication shall be carried at site of work but To advance the progress, 
Contractor may do fabrication works at their shop with approval of Engineer in 
charge. The fabrication shop of the contractor, shall have all facilities required for 
carrying out the fabrication work. 

vi. The material shall conform to the following specifications. 
 Structural steel rolled sections: IS 2062 Grade „A‟ up to 20 mm thickness, 

IS 2062 Grade „B‟ above 20 mm thickness. 
 Pipes etc. : IS 1161/1233 
 Chequered plates : IS 3502 

vii. Steel sections from the main manufacturers such as SAIL, TISCO, RINL or JINDAL 
only shall be permitted to be used. The steel members shall be in single piece 
end to end without any intermediate joints unless specifically approved 
by the Engineer-in- charge. The contractor shall get the name of manufacturer 
approved before placing the order. The material should be free from defects. If 
any defect is noticed at the time of manufacturing the same should be rejected. 
Re-rolled material shall not be permitted. 

viii. Welding materials shall confirm to IS : 814 & AWS E 6013 for thickness upto 20 
mm and MWSE 7018 above 20 mm. 

ix. Bolts and nuts shall be as per IS : 1363 & IS : 1367. Washers shall be as per IS 
: 2016, IS : 5372 and IS : 5374. 

x. The bending of plates and sections shall be carried out on appropriate machines. 

xi. Cutting may be effected by sheering, cropping, sawing or by gas cutting by 
mechanically controlled torch. Gas cutting by hand and electric arc cutting shall not 
be permitted. 

xii. All cut edges shall be ground before they are welded. 

xiii. The accuracy at contact surfaces and tolerances shall be as per relevant IS 
standards. 

xiv. Bolt – holes shall be drilled. Enlarging the holes by filling, hand drilling using 
flame etc. are not permitted. 

xv. The welders qualified as per procedure given in the IS standards shall only be 
engaged for doing the welding work. 

xvi. The welding procedure as proposed by the contractor shall be got approved in 
advance from the Engineer-in-charge. 

xvii. The welds shall be subjected to visual examination, mechanical tests on samples, 
dye penetration tests, other non-destructive tests like radiographic/ ultrasonic tests 
etc. 

xviii. Internal surfaces of boxed / back-to-back members should be treated with primer. 
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xix. The edges of chequered plate shall be made smooth and no burrs or jagged ends 
shall be left. 

xx. The structural steel required conforming to IS: 2062 shall normally be procured 
from the main steel producers viz. TATA, SAIL and RINL (Vizag).Tubes to be 
supplied by Contractor, confirming to IS 1161, shall normally be of Make TATA, 
APPOLO. 

xxi. In case of difficulties in getting required quantities of materials from the main 
producers, permission may be given as a special case to procure the materials from 
the secondary producers having ISI registration by Engineer in charge if the 
contractors approach the Engineer-in-charge with the efforts made by them in 
getting the materials with full justification details. 

xxii. Fabricated structural member’s viz., columns, beams and purlins along with the 
base plates and cleats etc. shall be provided with zinc chromate steel primer 
coating after fabrication unless specifically mentioned otherwise in Tender Items 
and Specifications. 

xxiii. The quantity of the steel for structural members for the purpose of payment shall 
be worked out by adopting the unit weight given in the relevant IS code for tubes, 
angles. Channels, flats and plates etc. If the actual weight of the member is less 
than that specified in the code beyond the minus tolerance permissible then the 
materials shall be rejected. Payment on weight basis would be made as per the 
theoretical or actual weight whichever is less.  

xxiv. Weight of cleats, brackets, packing pieces bolts nuts, washer’s distance pieces 
separators diaphragm gussets (taking overall square dimensions) fish plates etc. 
shall be added to the weight of respective items unless otherwise specified. No 
deduction shall be made for skew cuts. 

 
 
K. ADDITIONAL CONDITIONS FOR PRE FAB STRUCTURE IN STEEL: 

i. Wherever Tender Items mentioned the Prefab Structures or Pre-Engineered 
Building System (PEB), The scope of work for Fabrication, Supply and 
Erection of Pre-Engineered Building System (PEB) is as defined in the 
following sections under the contract which includes manufacture, supply and 
erection of Structural Steel System and all accessories as per design, drawings and 
as per direction of Engineer-in- Charge. 

ii. Condition for Specialized Agency for PEB Structure: 
In case the Main contractor is himself not a PEB Manufacturer, He will obtain the 
approval of Engineer in charge for selection and appointing the PEB 
Manufacturer/Supplier for this contract. The Engineer-in-Charge or his 
authorized representative shall visit the factory of PEB manufacturer and will 
grant the approval for Supply of PEB system based on the experience, 
availability of CNC machines for fabrication, cutting/welding etc and production 
capacity of the manufacturer. EIC or his representative will also visit the factory 
of PEB Manufacturer during manufacturing of PEB components for quality 
checks. The PEB components shall be brought to site from factory only after the 
satisfactory test results and quality checks as per the direction of Engineer in 
Charge. 

iii. After the completion of work, the contractor shall submit to the Engineer-in-Charge. 
3 sets of “As Built” drawings along with CAD copies as specified elsewhere. 
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iv. The contractor shall make available all worksheets/supporting data/design details 
to     Engineer in Charge as so desired. 

v. The contractor shall clarify to Engineer In Charge any queries regarding 
specifications, rates, etc as and when requested/ required. Rate of analysis for the 
rates quoted shall also be furnished by the Tenderer If desired by Engineer In 
Charge. 
 

vi. The following are the minimum requirements of tests on welds. 
 Visual examination : 100% 
 Dye penetration test: 30 % after back gouging and after final finish. 
 Mechanical test: 1 test each on a column and beam members. 
 Radiography test: 2% of welds. 

 
Where radiography test is not possible ultrasonic test shall be carried out. The 
acceptance criteria shall be as per IS specifications and as decided by the 
Engineer-in- charge. 
 

vii. Apart from the IS Codes mentioned above, all other relevant codes such as 
American standards (AISC, MBMA, AISI & AWS specifications) related to the 
specific job under consideration and / or referred to in the above mentioned codes 
may be followed wherever applicable, if the specifications for the same are not 
available in the relevant IS codes. 

viii. When Contractor scope of works includes supply of Prefab/PEB structural steel 
system, NO Fabrication at site shall be allowed except erection works and minor 
steel works like nonstructural steel works. 

 
 

L. DOOR/WINDOWS/VENTILATOR WORKS 
 

i. The supply of materials viz Rolling Shutters/Mild Steel doors/T sections 
doors/windows/ Aluminum/UPVC Sections for doors / windows/ ventilators/ 
partitions, Wooden paneled/ flush doors/ cupboard shutters/ PVC /FRP shutters/ 
frames/ Pressed steel frames/ all type of fittings/glazing/paneling /decorative 
polish/veneering/Wire gauge/expanded metal mesh/MS grills/Chqd plate/Handrails 
etc   including their storage at site, procedure of installations, workmanship, testing, 
acceptance within tolerance limit, measurement and scope of work covered under 
rates for these works shall be as per relevant CPWD specifications unless specifically 
mentioned otherwise in tender documents, drawings. 

ii. Wood work shall not be painted, oiled or otherwise treated before it has been 
approved by the Engineer-in-Charge. 

iii. Aluminum Fittings shall be anodized to natural matt finish or dyed anodic coating 
not less than grade AC 10 of IS 1868. Mild steel Fittings shall be bright finish black 
stone enameled or copper oxidized (black finish), nickel chromium plated or as 
specified. Brass Fittings shall be finished bright satin finish or nickel chromium plated 
or copper oxidised or as specified. 

iv. All fittings and fixtures of doors, windows, ventilators shall be got approved from 
the Engineer-in-Charge before procurement well in advance and the approved 
samples shall be kept at site till completion of the work. 

v. Wooden flush door shutter/ PVC/FRP /Fire rated door shutters, as specified shall be 
obtained from factories to be approved by the Engineer- in-charge. The contractor 
shall inform well in advance to the Engineer- in-charge the name and address of the 
factory where from he intends to get the shutters manufactured. The contractor will 
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place order for manufacturing of shutters only after written approval of the Engineer- 
in- charge in this regard is given. The contractor is bound to recommend name(s) of 
another factory from the approved list in case the factory already proposed by the 
contractor is not found competent to manufacture quality shutters.  

vi. Shutters samples shall be first submitted and got approved by Engineer in charge 
Shutters will however, be accepted only if they meet the specified tests/technical 
requirements 

vii. Rolling Shutters: The shaft of rolling shutters shall be of M.S. Pipe heavy duty 40 
mm. nominal bore, 48.3 mm outer dia, thickness 4.05 mm and weight of pipe shall 
be 4.43 Kg./metre. At least three springs made of H.T. steel grade 2 of I.S. 
4454/1967of 27.5 mm. length shall be used in each shutter. The guide channels of 
minimum 60 mm depth shall be made of 3.15 mm thick M.S. strips Lock rail at bottom 
shall be of 3.15 mm thickness with M.S. angle 35 mm x 35 mm x 5 mm welded at 
the bottom and brackets for fixing the M.S. pipe on wall shall be of M.S. plate 3.15 
mm thick. Top cover of shutters shall be made out of M.S. Plate 1-25 mm thick sliding 
bolt for lock rail shall be made of M.S. flats not less than 50 mm x 6 mm size at both 
ends with inside and outside locking arrangement. Further details if any not covered 
by general specifications of Delhi CPWD specifications 2009 Volume I and details 
described above shall be as per IS specifications No.6248 of 1971/revision (latest) 

 
The contractor shall arrange one more spring than the total required number, for testing 
purpose. The Engineer-in-Charge shall select at random one spring to be sent for test 
regarding grade of H.T. steel wire used in the springs. No extra payment shall be made for 
the additional spring arranged. 

 
The rates to the quoted for supplying and fixing rolling shutter should include making 
necessary chases in masonry and making good the same for fixing of side guide etc. 
 

 
M. FINISHING 

 
i. The work shall be carried out to provide a smooth finish with pleasing appearance in 

high standards of workmanship and quality of material up to the satisfaction of Engineer 
in charge.  

ii. The supply of materials for finishing works and their storage, procedure of applications, 
testing, acceptance within tolerance limit, measurement and scope of work covered 
under rates for these works shall be as per relevant CPWD specifications unless 
specifically mentioned otherwise in tender documents, drawings. 

iii. For all exposed brick work or tile work double scaffolding independent of the work 
having two sets of vertical supports shall be provided. The supports shall be sound and 
strong, tied together with horizontal pieces over which scaffolding planks shall be fixed. 
For all other work in buildings, single scaffolding shall be permitted. In such cases the 
inner end of the horizontal scaffolding pole shall rest in a hole provided only in the 
header course for the purpose. Only one header for each pole shall be left out. Such 
holes for scaffolding shall, however, not be allowed in pillars/columns less than one 
metre in width or immediately near the skew backs of arches. The holes left in masonry 
works for scaffolding purposes shall be filled and made good before plastering. 

iv. For external and under coat plaster work, the fine aggregate shall conform to grading 
IV. For finishing coat Plaster work the fine aggregate conforming to grading zone V shall 
be used unless specified otherwise. 

v. The plaster shall be kept wet for a period of at least 7 days. During this period, it shall 
be suitably protected from all damages at the contractor’s expense by such means as 
the Engineer-in-Charge may approve. The dates on which the plastering is done shall 
be legibly marked on the various sections plastered so that curing for the specified 
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period thereafter can be watched. 
vi. Wherever scaffolding is necessary for Whitewash /Painting works, it shall be erected on 

double supports tied together by horizontal pieces, over which scaffolding planks shall 
be fixed. No ballies, bamboos or planks shall rest on or touch the surface which is being 
white washed. Where ladders are used, pieces of old gunny bags shall be tied on their 
tops to avoid 
damage or scratches to walls. 

vii. For White wash /waterproofing cement paint on new work, three or more coats shall 
be applied till the surface presents a smooth and uniform finish through which the 
plaster does not show. The finished dry surface shall not show any signs of cracking 
and peeling nor shall it come off readily on the hand when rubbed. For old work, after 
the surface has been prepared, a coat of white wash/cement paint shall be applied 
over the patches and repairs. Then a single coat or two or more coats of white 
wash/cement paint as stipulated in the description of the item shall be applied over the 
entire surface. The white washed surface should present a uniform finish through which 
the plaster patches do not appear. 

viii. Distempering: If the wall surface plaster has not dried completely, cement primer shall 
be applied before distempering the walls. But if distempering is done after the wall 
surface is dried completely, distemper primer shall be applied. Oil bound distemper is 
not recommended to be applied, within six months of the completion of wall plaster. 
However, newly plastered surfaces if required to be distempered before a period of six 
months shall be given a coat of alkali resistant priming Paint conforming to IS 109 and 
allowed to dry for at least 48 hours before distempering is commenced. 

ix. The color code and make of Painting material on exterior or interior finish shall be first 
approved by Engineer in charge. Contractor shall submit all possible combinations, 
physical samples on size 300x300 mm over wall for approval of color without any extra 
cost. 

x. The Primer, Synthetic Enamel paint, distemper etc., of as approved by the Engineer- 
in- charge and of low VOC (unless specified otherwise), shall only be used and brought 
to the site of work in the original sealed containers.  

xi. The material brought to the site of work shall be sufficient for at least 30 days of work.     
xii. The material shall be kept under the joint custody of contractor and representative of 

the Engineer-in-charge. The empty containers shall not be removed from the site till 
the completion of the work without permission of the Engineer-in-charge. 

xiii. Contractor shall submit the copies of invoices of Painting material purchased by them 
for incorporation in to the contract works. 

 
N. WATER SUPPLY, INSTALLATIONS AND DRAINAGE 

 
i. The contractor shall furnish all labor, material and equipment, transportation 

and incidental necessary for supply, installation, testing and commissioning of 
the complete Plumbing / system as described in the Specifications, Tender Items 
and as shown on the drawings. This also includes any material, equipment, 
appliances and incidental work not specifically mentioned herein or noted on 
the Drawings/Documents as being furnished or installed, but which are 
necessary and customary to be performed under this contract. 

ii. The Plumbing / Sanitary system shall comprise of following: 

a. Sanitary and water supply Fixtures and Fittings. 
b. Internal and External Water Supply. 
c. Internal and External Drainage 
d. Approval from Local Authorities 
e. Balancing, testing & commissioning. 
f. Test reports and completion drawings 
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iii. The contractor shall procure and install all pipes, its fittings, joints/bends/tees 
/sockets /nipples including shut-off valve etc as specified. 

iv. The contractor shall ensure that senior and experienced plumbers are assigned 
exclusively for this work. Such plumber(s) should have valid license from the 
local authorities. The project management shall be done through modern 
technique. For quality control & monitoring of workmanship, contractor shall 
assign at least one engineer who would be exclusively responsible for ensuring 
strict quality control, adherence to specifications and ensuring top class 
workmanship for the installation. 

v. The work shall be in conformity with the Bye-laws, Regulations and 
Standards of the local authorities concerned. But if these Specifications and 
drawings call for a higher standard of materials and / or workmanship than 
those required by any of the above regulations and standards, then these 
Specifications and drawings shall take precedence over the said regulations and 
standards. However, if the drawings and specifications require something which 
violates the Bye-laws and Regulations, then the Bye-laws and Regulations shall 
govern the requirement of this installation. 

vi. The contractor shall obtain all permits/ licenses and pay for any and all fees 
required for the inspection, approval and commissioning of their installation. 
However, all receipted amount shall be reimbursed on production of proof of 
payment. 

vii. The Plumbing drawings are to be given by the contractor for obtaining 
approval from Engineer-in-charge. The Plumbing / Sanitary Drawings given by 
the Engineer in- Charge or issued with tenders are diagrammatic only and 
indicate arrangement of various systems and the extent of work covered in the 
contract. These Drawings indicate the points of supply and of termination of 
services and broadly suggest the routes to be followed. Under no circumstances 
shall dimensions be scaled from these Drawings. The contractor shall follow 
these drawings in preparation of his shop drawings, and for subsequent 
installation work. 

viii. The contractor shall examine all architectural, structural, plumbing, electrical 
and other services drawings and check the as-built works before starting the 
work, report to the Engineer In-Charge any discrepancies and obtain 
clarification. Any changes found essential to coordinate installation of his work 
with other services and trades, shall be made with prior approval of the Engineer 
In-Charge without additional cost to the department. 

ix. All the shop drawings shall be prepared on computer through AutoCAD 
System based on Architectural drawings and site measurements. Contractor 
shall furnish, for the approval of Engineer-in-charge, the two sets of detailed 
shop drawings of complete work and materials including layouts / Typical toilets 
drawings showing exact location of supports, flanges, bends, tee connections, 
reducers, detailed piping drawings showing exact location and type of supports, 
valves, fittings etc; external insulation details for pipe insulation etc. 

x. These shop drawings shall contain all information required to complete the 
work. These drawings shall contain details of construction, size, arrangement, 
operating clearances, performance characteristics and capacity of all items of 
equipment, also the details of all related items of work by other contractors. 
Each shop drawing shall contain tabulation of all measurable items of 
equipment/materials/works and progressive cumulative totals from other related 
drawings to arrive at a variation-in-quantity statement at the completion of all 
shop drawings. Minimum 3 sets of drawings shall be submitted after final 
approval along with CD. When he makes any amendments in the above 
drawings, the contractor shall supply two fresh sets of drawings with the 
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amendments duly incorporated along with check prints, for approval. The 
contractor shall submit further 3 sets of shop drawings to the Engineer In- 
charge for the exclusive use by the Engineer In-charge and all other agencies. 
No material or equipment may be delivered or installed at the job site until the 
contractor has in his possession, the approved shop drawing for the particular 
material/equipment / installation. 

xi. Shop drawings shall be submitted for approval four weeks in advance of planned 
delivery and installation of any material to allow the Engineer-in-charge ample 
time for scrutiny. No claims for extension of time shall be entertained because 
of any delay in the work due to his failure to produce shop drawings at the right 
time, in accordance with the approved programme. 

xii. Samples of all materials like valves, pipes and fittings etc. shall be submitted to 
the Engineer In-Charge prior to procurement for approval and retention by 
Engineer In-Charge and shall be kept in their site office for reference and 
verification till the completion of the Project. Wherever directed, a mock up or 
sample installation shall be carried out for approval before proceeding for further 
installation without any extra cost. 

xiii. Approval of shop drawings shall not be considered as a guarantee of 
measurements or of building dimensions. Where drawings are approved, said 
approval does not mean that the drawings supersede the contract requirements, 
nor does it in any way relieve the contractor of the responsibility or requirement 
to furnish material and perform work as required by the contract. 

xiv. All materials and equipment shall conform to the relevant Indian Standards and 
shall be of the approved make and design. Makes shall be in conformity with list 
of approved manufacturers. 

xv. Balancing of all water systems and all tests as called for the CPWD 
Specifications shall be carried out by the contractor through a specialist group, 
in accordance with the Specifications and ASPE / ASHRAE Guidelines and 
Standards. The installation shall be tested and shall be commissioned only after 
approval by the Engineer-in-charge. All tests shall be carried out in the presence 
of the representatives of the Engineer-in-charge and nothing extra shall be 
payable on this account. 

xvi. The contractor shall submit “completion plans of services” for water supply, 
internal installations and building drainage work within 15 days of the date of 
completion. These drawings shall be submitted in the form of two sets of CD‟s 
and four portfolios (300 x 450 mm) each containing complete set of drawings 
on approved scale   indicating   the work as - installed. These drawings shall 
clearly indicate complete plant/toilet room layouts, piping layouts and 
sequencing of automatic controls, location of all concealed piping, valves, 
controls and other services. In case the contractor fails to submit the completion 
plans as aforesaid, security deposit shall not be released and these shall be 
got prepared at his risk and cost 

xvii. The CCI/CI/PVC pipe and GI pipe etc. wherever necessary shall be fixed to RCC 
columns, beams etc. with rawl plugs and nothing extra shall be paid for this. 

xviii. The variation in consumption of material shall be governed as per CPWD 
Specification and clauses of the contract to the extent applicable. 

xix. Rates quoted shall be inclusive of all work and items given in the above-
mentioned specifications and Schedule of Quantities and applicable for the work 
under floors, in shafts or at ceiling level at all heights and depths. All rates are 
inclusive of cutting holes and chases in RCC and masonry work and making 
good the same unless specifically mentioned otherwise. Rates are inclusive of 
pre testing and on-site testing of the installations, materials and commissioning 

xx. Cleaning and Disinfection of Pipelines:- On completion of hydraulic tests 
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and before a pipe is disinfected, it shall be proved to be free from obstruction, 
debris and sediment by scouring or by any other process which the Engineer-
in-charge may prescribe. Upon satisfactory completion of testing and cleaning, 
the pipelines shall be disinfected as order. Chlorine solution shall be applied at 
the charging point as the pipeline is being filed and dosing shall be continued until 
the pipeline is full and at least 50 parts of chlorine per million parts of water 
have been made available and distributed evenly. If ordinary bleaching powder 
is used, proportions will 150 gms of power to 1000 litre of water. If a proprietary 
brand is used, the proportion shall be as specified by the manufacturer. The 
treated water shall be left in pipeline for a period as directed but not exceeding 
24 hours chlorine residual tests shall be taken at various points along the 
pipeline. The disinfection process shall be repeated until the sample of water 
taken from the pipeline are declared fit for human consumption by a recognized 
laboratory. 

 
xxi. The supply of Input materials and their storage, procedure for laying in position, 

testing, acceptance within tolerance limit, measurement and scope of work 
covered under rates for water supply, sanitation, drainage works shall be as per 
the guideline of relevant CPWD specifications unless specifically mentioned 
otherwise in tender documents, drawings. 

 
O. CONSTRUCTION & EXPANSION JOINTS 

i. Construction joints in PCC, RCC and Light Weight Concrete works etc., shall be 
provided only at places as per approved structural drawings. It shall not in any 
manner structurally or functionally affect the structure. If, any additional 
construction joint is required to be provided, it shall be done with approval of 
the Engineer-in-Charge. The centering, shuttering, strutting etc., required for 
the construction joint shall be provided as per the CPWD Specifications. Nothing 
extra shall be payable on this account. 

TREATMENT TO THE CONSTRUCTION JOINTS AND RECTIFICATION OF 
DEFECTS. 

 
ii. All care shall be taken to minimize the number of construction joints in the 

rafts, floors,  and walls as well as in the levelling course of PCC at base. Still, 
wherever the construction joints are provided, these shall be slightly opened up 
and then suitably filled with cement mortar 1:3 (1 cement: 3 fine sand) after 
applying a bond coat of cement slurry. The aluminum nipples shall be fixed in 
the cavity and crevices, if    required. Then cement slurry of w/c ratio 0.5 shall be 
pressure grouted through these nipples as required, which shall then be suitably 
cut. Nothing extra shall be payable on this account. 

iii. All care shall be taken to avoid any honey combed concrete or any cavity. Still, 
if any honey combed concrete or cavity in RCC/CC works is encountered the 
same shall be rectified by removing all loose concrete by chiselling. The chipped 
concrete surface shall be cleaned and made dust free by blowing compressed 
air and then washed clean with     water (but without excess water). Then a bond coat 
of polymer modified cement slurry @ 2.2 kg of cement per sq. m. of concrete 
surface, in two coats, shall be applied as specified. The second coat shall be 
applied immediately within 15-20 minutes of application of the first coat. A 
coat of polymer modified cement plaster of mix 1:3 (1 cement: 3 fine sand) 
of the required thickness shall be applied as specified to fill the cavity if the 
required thickness is less than 20 mm. If the required thickness is more than 20 
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mm. the cavity shall be filled by concrete of relevant grade after providing the 
required centering and shuttering. The surface shall then be moist cured for 
minimum 7 days. Nothing extra shall be payable on this account. 

 
Expansion Joint 

i. General Seismic / separation joints shall be provided where shown on the 
drawings. They shall be constructed with in gap between the adjoining parts 
for the works of the width specified in the drawings. 

ii. The contractor shall ensure that no debris is allowed to enter and be lodged in 
seismic and separation joints. 

iii. Seismic or separation joints shall be provided with approved 50mm thickness 
of compressible filer board, backer rod and polysulphide sealant compound etc., 

iv. Board to be used in expansion joint shall be of best approved quality and shall 
be got approved before use. It shall have minimum density of 95 kg/cum, Non 
staining with less than 1% water absorption and compression recovery of 93% 
minimum as per the specifications. 

     

Method of Application 

v. 50mm thick expansion board having sufficient width directed by Engineer-in-
charge shall be provided in expansion joint before filling and finishing the 
expansion joint with sealant. 

vi. The expansion joint shall be cleaned and made dry completely. All loose 
materials shall also be removed. The joints gap shall be made uniform in width 
and depth after cleaning the joints. The backup materials of best quality shall 
be provided in position in order to produce the size of joint i.e. width and depth. 
The primer part of I and II shall be mixed thoroughly together in required 
proportion as prescribed by manufacture specification, so that a uniform 
mixture obtained. The mixed solution shall be applied to two sides of the joint 
that it covers the sides complete. 

vii. Disturbed edges of RCC members near expansion joints shall be finished with 
rich mortar without any extra work includes providing required width of 
expansion board in the joints and measurement of expansion board only shall 
be taken. 

Sampling criteria 
 

Following test carried out at every 100 sqmt. 
 

(i) Density 
(ii) Water absorption 

P. Compression recover CONSTRUCTION SITE LAB: 
 

i. The contractor shall arrange and provide at the site of work all the 
equipments for field testing as required like :- 

  balances, sieves, slump cone , dial gauges,  
 graduated measuring cylinders, steel tapes, vernier calipers, micrometer 

screw gauges, plumb bobs, spirit levels ,   
 Total station survey equipment, magnifying glass, screw drivers, plastic 

bags for samples, etc.  
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ii. Allowing establishing the site laboratory by the contractor shall not absolve 
the contractor from fulfilling the criteria of getting the tests done in an 
independent laboratory. The decision of the Engineer-in-Charge of allowing 
any test in the site laboratory or any other laboratory shall be final and 
binding on the contractor and no claim of any kind whatsoever shall be 
entertained from the contractor on this account. 

 
Q. OTHER IMPORTANT-MISCLLANEOUS 

 
(i) Even if the certain items of work are carried out by the specialized sub-contractors 

the responsibility for the work shall however rest with the main contractor only. 
Procurement, Storage and Payment of Cement, Steel, Bitumen etc. 

(ii) The contractor shall procure Portland Pozzolana Cement (PPC) as per IS-1489 Part-I 
in all the works except Cement Concrete Pavement works, wherein Ordinary Portland 
Cement (OPC) of Grade 43 (IS:269:2015) and/or 53 Grade (IS: IS:269:2015) shall 
be used. The PPC & OPC to be used shall be of approved make, as specified in the 
list of Approved Makes (enclosed with Technical Specifications). 

(iii) The contractor shall procure steel reinforcement bars conforming to IS 1786:2008 
pertaining Fe415D or Fe500D, structural steel conforming to IS-808 and bitumen 
should conform to IS : 702 and 703 as per the item/drawing from manufacturers of 
approved make, as specified in the list of Approved Makes (enclosed with Technical 
Specifications). 

(iv) The storage of cement should be done by contractor as per IS:4082-1996 
(recommendation on stacking & storage of construction materials at site). Sheds 
having capacity as decided by Engineer-in-Charge to store the cement shall be 
provided by contractor for which no extra payment shall be made. All such 
sheds/store, after completion of work shall be removed by contractor at its cost and 
site shall be cleared. 

(v) Cement & steel reinforcement shall be brought at site in bulk supply of approx. 50 
tonnes & 10 tonnes respectively or more or as decided by the Engineer-in-charge. 
Each bag of cement must weigh 50 kg, subject to variation as per BIS code, bearing 
manufacturer’s name & ISI marking. 

(vi) The contractor shall be responsible for the watch & ward, safety of the Cement 
store/shed, Bitumen & Steel. The contractor shall facilitate inspection of the same by 
the Engineer-in-charge at any time. Material supplied by the contractor should be in 
countable position and properly stacked. 

(vii) Steel reinforcement shall be stored by the contractor at site of work in such a way as 
to prevent distortion & corrosion and nothing extra shall be paid on this account. Bars 
of different sizes & lengths shall be stored separately to facilitate easy counting & 
checking. 

For checking nominal mass, tensile strength, bend test, re-bend test etc. specimen 
of sufficient length shall be cut from each size of the bar at random at frequency 

not less than that specified below: 

Size (dia.) of Bar For Consignment below 100 T For Consignment over 100 T 

Under 10 mm One sample for each 25 tonnes or 
part thereof 

One sample for each 40 tonnes 
or part thereof 

10 mm to 16 mm One sample for each 35 tonnes or 
part thereof 

One sample for each 45 tonnes 
or part thereof 

Over 16 mm One sample for each 45 tonnes or 
part thereof 

One sample for each 50 tonnes 
or part thereof 
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(viii) Proper daily record of cement, steel, paint and bitumen consumption 

shall be maintained at site by the Contractor. The register shall be duly signed by the 
Contractor/authorised representative of contractor and the same will be checked by 
the Site Engineer / Engineer-in-charge from time to time. In case, concrete is being 
obtained from RMC plant, record of cement of the same shall be kept, based on the 
computerized receipt of mix proportion of each lot. Actual issue and consumption of 
cement & steel on work shall be regulated and proper accounts maintained, as per 
provision of the Terms and conditions of the contract. The theoretical consumption 
of cement shall be worked out as per procedure prescribed in Clause 38 of the 
General conditions of contract and shall be governed by conditions laid therein. 

(ix) Payment for steel reinforcement shall be made on the basis of standard weight of 
the bars used as per approved drawings. in case weight of bars is more than or less 
than the standard weight, but within the tolerance limits, as specified in BIS; the 
payment will be restricted to lesser weight in case of steel having less weight than 
the specified & standard weight, in case steel having more weight than specified.  

(x) Cement, Steel & Bitumen brought to site and remaining unused after completion of 
work shall not be removed from site without written permission of the Engineer-in-
charge. 

(xi) No claim whatsoever shall be entertained by CWC on account of delay in non-
availability of these materials in the market. 

(xii) Cladding of cement and rusting of steel should be avoided to the maximum extent 
possible. For such cladding of cement and/or rusting of steel, which may render the 
same unusable, the contractor shall be responsible to make good such quantities, 
the loss at his own cost. 
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TECHNICAL CONDITIONS AND SPECIFICATIONS FOR ELECTRICAL WORKS 
 

1. Tender Drawings and Construction Drawings : 
1.1 These drawings are meant for Tenderer’s guidance only. “Approval for Construction” 

drawings will be furnished to the contractor during the progress of work to supplement the 
bid drawings. Construction drawings will be revised and fresh copies issued to the 
contractor from time to time to incorporate any change to be adopted in the work as per 
final design to suit any change to be adopted in the work as per final design to suit any 
condition encountered during the progress of work. Hence, “Approved for Construction” 
drawings will be furnished progressively during the progress of work, broadly conforming 
to construction schedule. 

1.2 HT/LT main panel, other major equipments, other Distribution Board drawings and cable 
route shall be submitted by the contractor for approval of CWC / Consultant before starting 
fabrication, manufacture. 

1.3 Details shown either on the drawings or stated in the Specification shall prevail upon 
drawings in case of doubts. However, in case of ambiguity, the more stringent shall be 
applicable. 

1.4 Conformity to IE Act, IE Rules and Standards : All Electrical works shall be carried 
out in accordance with the provisions of Indian Electricity Act, 2003 and Indian Electricity 
Rules, 1956 amended up-to-date (date of call of tender unless otherwise specified). 

1.5 Earthing 
 Earthing shall be carried out as per IS rules 3043 code of practice for earthing with latest 

amendments and as per specification and site requirement. 
2.0 Guarantee 
 The tenderer shall guarantee the equipments offered for satisfactory performance for a 

period of 12 months from the date of commissioning and handing over the installation to 
the employer against defects arising out of faulty design, material & workmanship. The 
tenderer should make good all the defects free of costs during the guarantee period and 
replace or repair the defective equipments/parts fee of cost promptly and satisfactorily.  

3.0 Inspection & Testing 
 The purchase representative shall be free of visit the manufacturers work at all reasonable 

times to witness and inspect the testing of equipments. It is duty of the tenderer to see all 
the equipments supplied are tested as per relevant IS/BS specifications. The contractor 
shall furnish three copies of manufacturer’s test certificate for the routine and type test 
conducted on the equipments offered. If necessary the contractor shall arrange to conduct 
all the routine tests at the manufacturer’s premises in presence of CWC representative. On 
receipt of the equipments/materials at site, the tenderer shall offer equipments/materials 
for inspection of electrical engineer and get approved before installation. 

4.0 Pre-Commissioning Tests of Equipment 

 HT/LT switchgear, Transformer LT cables and DG set shall be subjected to the pre-
commissioning tests as per approved Performa by employer. The pre-commissioning test 
report shall be sent to the Consultant/CWC for approval for electrical installation/license 
for release-sanctioned load. 

5.0 Approval of Drawings The drawings for HT Panels and LT Panels, High 
Mast, DG set and cable layout shall be offered by the tenderer for approval of CWC and 
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manufacturing/laying of these items can be taken in hand only after approval of the 
drawings by CWC. The tenderer shall also supply three copies of approved drawings for LT 
switchgear and transformers (both the dimensional and schematic) alongwith 3 copies 
route drawings & earthling positions etc. 

6.0 The contractor shall provide all kinds of facilities for inspection of the works by the Engineer 
of CWC. 

7.0 The electrical work shall conform to CPWD General Specifications for external with up-to-
date amendments and for internal electrification works with up-to-date amendments. 

7.1 The electrical works other than internal & external electrification like DG Set, Substation, 
High Mast, Fire Detection & Alarm system, Heating, Ventilation & Air Conditioning System 
(HVAC) and Lifts & Escalators shall conform to latest CPWD’s General Specifications with 
up-to-date amendments. 

8.      Liaisoning / Approval Work with Statutory Authorities 
 It will be responsibility of the contractor to do liaisoning work for obtaining necessary 

approvals / clearances for electrical load sanction and power supply connection etc. to 
energizing the terminal, the statutory charges as per the State Electricity Board demand 
note will be paid by the CWC. 
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ANNEXURE 
List of Approved Makes 

 
S. Nr. Name of Material Make 
 Civil Items  

1 (a) Cement (Portland Pozzolana 
Cement)  

ACC, Ultra Tech., J. P. Rewa, Vikram, Shree Cement, 
Lafarge cement, Mycem cement, Birla cements, Prism 
Cement, Ambuja Cement& Cement Corporation of India, 
JK Laxmi, Dalmia or Reputed manufacturers of Major 
plants approved by Engineer-in Charge whose cement 
confirming to latest IS Specification.. 

1 (b) Cement (Ordinary Portland 
Cement) 

Gujarat Ambuja, ACC, JK, Vikram, Shree, Ultratech, 
Birla Uttam, Binani, Lafarge, Madras Cement (Ramco), 
India Cement, Jaypee, Dalmia or Reputed manufacturers 
of Major plants approved by Engineer-in Charge whose 
cement confirming to latest IS Specification 

2 Reinforcement Steel TATA, SAIL, RINL, JINDAL or BIS approved Licence 
holder/ manufacturer 

3 White Cement Birla White, JK, Kamdhenu. 
4 Ceramic Glazed Tile Kajaria, Johnson and Somany (all first quality) or 

equivalent 
5 Vitrified Floor Tile Kajaria, Johnson and Somany (all first quality) or 

equivalent (Min. 10mm thickness & Grade-V)  
6 Atactic poly-propylene 

(Membrane sheet) 
Fibrex India Ltd, Polygomma Industries Pvt Ltd, and 
Industrial rubber products. (Minimum thickness 5.0 mm) 

7 PVC drain Pipe Supreme, Prakash, Kissan (Agro) (Min 6.0 kgf pressure 
or as/ Engineer’s Instructions) 

8. CPVC water supply pipe Astral, Supreme, Prakash & Prince (wall pressure Min 
500 psi)   

9. G.I. Pipes Jindal (Hissar), Prakash Surya, Tata or equivalent 
10. WC Roca, Kohler and Hindware 
11. Wash Basin Roca, Kohler and Hindware 
12. Urinal Roca, Kohler and Hindware 
13. CP fitting Grohe, Kohler and Hindware 
14. C.I. pipe & fitting SKF, Electrosteel 
15. Aluminium frame Jindal, Hindalco 
16. Float glass Modi, St Gobains or HNGIL 
17. Toughened  Glass GSC, AIS, Assahi 
18. Frameless Glass fitting Ozone or Dorma 
19. Pre-laminated board Greenlam, Merino or Kitply 
20. Gypsum Board ceiling Channels and board make of India Gypsum or Lafarz 
21. Grid Ceiling Grid and tile of Armstrong make (ULTIMA regular panel 

and Silhouette Xl 1/8” Reveal) 
22. POP punning Sakarni, Shri Ram, JK 
23. Acrylic Paint Asian, ICI (Dulux), Nerolac, Berger, Jhonson & 

Necolson 
24. Stainless Steel Jindal, SAIL, Indian Stainless Steel 
25. G.I. Fittings UNIK, ZOLOTO, NVR or equivalent 
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S. Nr. Name of Material Make 
26. Structural Steel TATA, SAIL, Jindal, RINL, IISCO or Manufacturer 

having BIS approved Licence. 

27. Structural Steel- MS pipes only TATA, Jindal, or Manufacturer having BIS approved 
Licence. 

28. Stainless Steel Hardware Hettich, Godrej, Droma 
29. Stainless Steel Bolts, Washers 

& Nuts 
Kundan, Puja, Atul 

30. Chequered Precast Concrete 
Tile  

Hindustan Tiles, Ultra, Swatik Tiles 

31. PVC casing pipe  Kissan (Agro), Appollo& Supreme 
32. Ply board & Ply Green Ply, Kitply, Century 
33. Laminate Greenlam, Merino, Century 
34. Wall putty Birla, JK, Asian 
35. Submersible Pump Crompton Greaves, Kirloskar, KSB 
36. Galvalume Sheets TATA Bluescope, JSW colouron, JSW Steel 
37. Self drilling/ tapping Zinc 

plated screws size 5.5x55mm 
for Galvalume sheets 

HILTI or equivalent  

 
Above makes of equipment are approved subject to their meeting the specifications. The 
contractor, however, shall seek approval of specific make from Engineer In-charge 
before commencing the work. The decision of Engineer in-charge shall be final and 
binding on the contractor in this respect. 
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Approved list of Materials/Equipment/Accessories 
Electrical Items 

S.No Equipment/Material Approved Makes/Manufacturers 
1 MV Panels CPRI Fabricators with panels cleared by 

CPRI 
2 MCBs/MCBDB/RCBO/ Isolators •  Legrand 

• Schneider Electric 
• Hager 
•  L&T 
• ABB 
• Siemens 

3 MCCB • Legrand (DPX3) 
• L&T (D-sine) 
• Schneider Electric (Compact NSX/ 

EasyPact CVS) 
• ABB(T-Max) 
• SIEMENS( 3VL) 

4 Digital Panel Meters including Multi 
Function meter 

• Conzerv 
• L&T 
• AE 
• MECO 
• Rishab 
• Prok Devices 

5 DWC pipe • Telerex 
• Dutron 
• Veekay Plast 
• Duroline 

6 1.1KV grade aluminium conductor, XLPE 
insulated armoured UG Cables 

• CCI 
• Havells 
• KEI 
• Gloster 
• Finolex 
• NICCO 
• Universal 
• FortuneArt 

7 Glands/ Lugs • Dowells 
• Comets 
• Jainson 

8 GI pipe • Tata 
• Jindal 
• Surya 
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• Sail 
9 Indication Lamps (LED type), 

Push Buttons 
• Siemens 
• BCH 
• L&T 
• Telemecanique 
• Vaishnav 
• Emco 
• Каурее 

10 Selector Switches • Kaycee BCH 
• L&T Salzer 
• Siemens 
• HPL 

11 CT/PT • AE 
• L&T 
• Gilbert 
• Kappa 
• Schneider 

12 Floodlight /light fittings Bajaj, Crompton, Phillips, Halonix, 
Havells 

13 High Masts Bajaj, Crompton, Valmont, Phillips,Laasma 
Power 

14 Ceiling fans/Exhaust Fan Crompton/Havells/GE/Orient/Bajaj/Atomberg 
15 Window Air Conditioner & 

Split Air Conditioner 
Toshiba/ Carrier/ Mitsubishi/ Daikin 
/ Voltas/ Hitachi, / Blue Star/ LG 

16 Wires ( PVC Insulated copper conductor 
cable FRLS – ISI marked)/ Telephone 
cables / Submersable cables/ Co- axial 
/TV cables 

• Havells 
• Anchor 
• Finolex 
• KEI 
• L&T 
• Asmon 
• RR Kabel 

17 Modular Switches/ Sockets/ TV Socket/ 
Telephone sockets/ Data sockets/ 
Electronic Regulators/ AC Starter Switch 
etc. 

• Legrand (Myris) 
• MK (Blenze plus) 
• Panasonic (Vision) 
• Havells(Crabtree) 
• Wipro: Northwest : Stylus+ 
• GM( G-Nine) 
• Kolors(Kosmik) 

18 U-PVC Trunking integral cable 
management system 

• Panduit 
• Belden 
• Schneider 
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• Systimax (Commscope) 
• Corning 
• Legrand 
• MK 

19 LBS • System Control 
• Safe Volt 
• ABB 
• G5 

20 Transformers • Kirloskar 
• Voltamp 
• Unimag Power Transformer 
• CGL 
• Areva 
• ABB 
• Siemens 
• Hammond 
• 3SiEcopower LLP 

21 All other items not covered above As per approval of the Engineer-in-charge 
 
Note: 
Above makes of equipment are approved subject to their meeting the specifications. The 
contractor, however, shall seek approval of specific make from Engineer In-charge 
before commencing the work. The decision of Engineer in-charge shall be final and 
binding on the contractor in this respect. 
 
Items that are not covered in the above list and are required for execution shall be 
procured with the approval of Engineer In-charge. The decision of Engineer In-charge 
shall be final and binding on the contractor in this respect. 
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SECTION –IX 
 

(WORK REGISTERS & TESTING PROFORMAS) 
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APPENDIX T-I 
 

SITE ORDERS BOOKS                                                                                          
 
NAME OF WORK  __________________________________________________ 
DATE OF COMMENCEMENT / PERIOD FOR COMPLETION  __________________________________________________ 
 

SL REMAKRS OF THE INSPECTING OFFICER OR CONTRACTOR ACTON TAKEN AND BY WHOM REMARKS 

1 2 3 4 
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APPENDIX – T-II 

HINDRANCE REGISTER                                                                                

SL Nature of 
Hindrance 

Items of Work that 
Could Not be 

Executed Due to 
this Hindrance 

Date of 
Start  of 

Hindrance 

Date of 
Removal 

of 
Hindrance 

Over-
Lapping 
Period if 

any 

Net 
Hindrance 
in Days 

Sign 
of AE 

Weightage 
of the 

Hindrance 

Net 
Effective 
Days of 

Hindrance 

Sign 
of EE 

Remarks of 
Reviewing 

Officer 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-III 
 

MATERIAL AT SITE ACCOUNTS 
 

 Region  ________________________________________________________________________ 

 Name of Work ________________________________________________________________________ 

 Name of Article ________________________________________________________________________ 

 Estimate Requirements  ________________________________________________________________________ 

 Issue Rate ________________________________________________________________________ 
 

SL Date of 
Receipt 

Received 
From 

Unit Qty. 
Received 

Progressive 
Received Qty. 

Date of 
Issue 

To Whom 
Issued 

Qty. 
Issued 

Progressive 
Issued Qty. 

Balance Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-IV 
 

CEMENT REGISTER 
 

Date of 
Receipts 

Quantity 
Received 

Progressive 
Recd. 

Quantity 

Date 
of 

Issue 

Quantity 
Issued 

Items 
of 

Work 
For 

Which 
Issued 

Quantity 
Returned 

at the 
End of 

The Day 

Total 
Issue 

Progressive 
Total 

Daily 
Balance 
at Hand 

Contractor’s 
Initial 

Site 
Engineer’s 

Initial 

Remarks 
of AE/EE 

at 
Periodical 
Checks 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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APPENDIX T-V 

 

REGISTER FOR RECORDING LEVELS 

SL Changes Back Sight Intermediate Sight Fore Sight Height of the Instrument Reduced Level Remarks 

1 2 3 4 5 6 7 8 
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APPENDIX T-VI 
 

REGISTER FOR SILT CONTENT OF FINE / COARSE SAND 

SL Date 
of 

Test 

Source 
of 

Material 

Height of Silt 
After Setting 

(V1) 

Height of Sand 
After Setting 

(V2) 

%age of Silt 
Content  

(V1/V2x100) 

Acceptability 
As Per 

Specification 

Sign. of Site 
Engineer 
With Date 

Sign. of 
Contractor 
With Date 

Location 
Where 

Sand Used 

Remarks / 
Action 
Taken 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-VII 
 

REGISTER FOR SLUMP TEST 

SL Date of 
Testing 

Item of 
Work & 
Location 

Vibrator 
Used 

Yes/No 

Quantity of Water 
Added per Bag of 

Cement (Litre) 

Height of Specimen 
After Removal of 

Mould (mm) 

Slump 
(mm) 

Acceptability of 
Result or 

Action Taken 

Sign of Site 
Engineer 
With Date 

Sign. of 
Contractor 
With Date 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-VIII 
 

SAMPLE REGISTER 

Material & 
Identification 

Mark 

No. of 
Samples 
Collected 

Sl. No. 
of 

Sample 

Place From 
Where 
Sample 

Collected 

Qty. of 
Work/Lot 

Represented By 
Each Sample 

Test Field / 
Lab 

Letter No. & 
Date By Which 
Sample Sent 
For Testing 

Signature 
of Official 
Drawing 
Sample 

Signature 
of the 

Contractor 

Reference 
for the 
Results  

Received 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-IX 
 

REGISTER FOR PARTICLE SIZE DISTRIBUTION FOR COARSE AGGREGATE & FINE AGGREGATE 

SL Date Weight 
of 

Sample 
(Gram) 

Size of 
Sieves 

Weight 
Retained  
on Each 
Sieve 

%Age of 
Weight 

Retained 

Cumulative 
%Age of 
Weight 

Retained 

%Age 
of 

Weight 
Passing 

Specified 
%age of 
Weight 
Passing 

Sign. of 
Contractor 
With Date 

Sign. of 
Site 

Engineer 
With Date 

Remarks / 
Action 
Taken 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

            

            

            

            

 
Note : Size of Sieve should be as per CPWD Manual / BIS Specifications 
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APPENDIX T-X 

 

PHYSICAL WEIGHMENT REGISTER 

Tor Steel Bars / Truss Members / Other Misc. Items 

SL Date Description of 
Sample 

Actual 
Weight per 

Unit 

Theoretical 
Weight per 

Unit 

Actual 
Thickness 

(Outer Dia.) 

Theoretical 
Thickness 

(Outer Dia.) 

Remarks 
Accepted /  
Rejected 

Initials of Site 
Engineer 

Contractor 
Signature 

1 2 3 4 5 6 7 8 9 10 
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APPENDIX T-XI 
CUBE TEST 

SL
 

Da
te

 o
f C

ol
le

ct
io

n 

Gr
ad

e 
of

 M
ix 

M
ar

k 
of

 S
pe

cif
ica

tio
n 

7 Days’ Test Result 28 Days’ Test Result 

Re
qu

ire
d 

Sp
ec

ifi
ed

 S
tre

ng
th

 

Ap
pr

ox
. Q

ty
. R

ep
re

se
nt

ed
 B

y 
Sp

ec
im

en
 

 
Ite

m
 o

f W
or

k 
fro

m
 W

he
re

 th
e 

Sa
m

pl
e 

is 
Co

lle
ct

ed
 

Si
gn

. o
f S

ite
 E

ng
in

ee
r W

ith
   

Da
te

 

Co
nt

ra
ct

or
’

s 
/ C

on
tra

ct
or

’
s 

   
Re

p.
 S

ig
n.

 W
ith

 D
at

e 

Da
te

 o
f  

Te
st

in
g 

Lo
ad

 in
 K

N 

Co
m

pr
es

siv
e 

St
re

ng
th

 
(K

N/
m

m
2 )

 

Av
er

ag
e 

 C
om

pr
es

siv
e 

St
re

ng
th

 (K
N/

m
m

2 )
 

Da
te

 o
f T

es
tin

g 

Lo
ad

 in
 K

N 

Co
m

pr
es

siv
e 

St
re

ng
th

 
(K

N/
m

m
2 )

 

Av
er

ag
e 

Co
m

pr
es

siv
e 

St
re

ng
th

 (K
N/

m
m

2 )
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 
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APPENDIX T-XII 
Density Test by Core Cutter Method  

MDD As Per Lab. Test W5 ________________ 

SL
 

Lo
ca

tio
n 

(C
.H

.) 
 / 

 A
re

a 
Re

pr
es

en
te

d 
by

 th
e 

Te
st

 

Co
re

 C
ut

te
r N

os
. 

W
ei
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t o

f C
or

e 
Cu

tte
r +

 W
ei

gh
t o

f 
So

il 
(g

ra
m

) (
W

1)
 

W
ei

gh
t o

f E
m

pt
y 

Co
re

 c
ut

te
r (

gr
am

) 
(W

2)
 

W
ei

gh
t o

f W
et

 S
oi

l (
gr

am
) 

W
=

 W
1-

W
2 

Vo
lu

m
e 

of
 C

or
e 

Cu
tte

r (
in

 C
C)

 V
 

Bu
lk

 D
en

sit
y 

(g
ra

m
/c

c)
 W

3=
 W

/V
 

M
oi

st
ur

e 
Co

nt
en

t o
f c

om
pa

ct
io

n 
  

la
ye

rs
 (M

) 

Dr
y 

De
ns

ity
 g

ra
m

/c
c 

W
4 

= 
W

3/
 (1

+M
) 

De
gr

ee
 o

f c
om

pa
ct

io
n 

W
4/

W
5 

Ac
ce

pt
ab

ilit
y 

Li
m

it 

Si
gn

. o
f S

ite
 E

ng
in

ee
r w

ith
 D

at
e 
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nt

ra
ct
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 / 

Co
nt

ra
ct

or
's 

Re
pr

es
en

ta
tiv

e 
 S
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tu
re

 w
ith

   
 

Na
m

e 
& 

Da
te

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
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APPENDIX T-XIII 
TEST FOR THICKNESS AND DENSITY OF THE COMPACTED LAYER  

(BY SAND REPLACEMENT METHOD) 
For Asphalt Concrete / Bitumen Macadam / CC Pavement 

Lab Test Density in gm/CC _______ 

SL
 

Da
te

 o
f T

es
t 

Qt
y.

 R
ep

re
se

nt
ed

 b
y 

th
e 

Te
st
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n 
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t o
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 C
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 B
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De
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 S
an

d 

De
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 =

 A
*d

*W
-(

W
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W
2)

 

Re
m
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 / 
Ac

ce
pt
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y 

Si
gn

. o
f S

ite
 E

ng
in

ee
r 
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nt
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 / 
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nt

ra
ct

or
's 

Re
pr

es
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e 
Si

gn
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w
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e 
& 

 D
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e 

Ac
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n 
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ke
n 
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(mm) 
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A                    
gm 

W                   
gm 

WI               
gm 

W2               
gm 

d       
gm/CC gm/CC 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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APPENDIX T-XIV 
DENSITY TEST REGISTER FOR SOIL - BY SAND REPLACEMENT METHOD 

Wt. of Standard Sand in gram/cc (W6) = _________ 
Unit Lab Test MDD in gram/cc (W10) = _________ 

SL
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
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APPENDIX T-XV 
TEST OF THE BRICK / BRICK TILES FOR COMPRESSIVE STRENGTH 

SL
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1 2 3 4 5 6 7 8 9 10 11 12 13 
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APPENDIX T-XVI 
 

ROAD ROLLER REGISTER 

SL Date Period Hours Description of 
Item Rolled 

Qty. of 
Area Rolled 

Theoretical Qty. / 
Area to be Rolled 

Signature of 
Site Engineer 

Signature of 
Contractor 

Remarks 
From To 

1 2 3 4 5 6 7 8 9 10 11 

           

           

           

           

           

           

           

           

 
 

 

APPENDIX T-XVII 
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REGISTER FOR DISMANTLED MATERIAL  

Name of Work ___________________________________ 
Name of Division ___________________________________ 

 

SL Date of 
Receipt 

Ref. to 
No. & 
Page 
of MB 

Full 
Particulars 
of Material 
giving Size 
etc. if any 

Opening 
Balance 

Qty. 
Recd. 

Total Ref. to its 
Disposal Whether 
by Write off Sale 

of Transfer to 
Other Works 

Qty. 
Issued or 
Disposed 

off 

Closing 
Balance 

Dated 
Initial of 
the Site 
Engineer 

Date of 
Verification 
of Balance 
by Whom 
Verified 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 

             

             

             

             

             

             

             

             

 
 

APPENDIX T-XVIII 
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REGISTER FOR BULKING OF SAND  

SL Date Of 
Testing 

Particulars of 
Work Represented 

by Sample 

Qty. of 
Lot/Qty. of 

Material 

Height of 
Dry Sand 

(X) 

Height of Sand 
after Mixing 
Water (Y) 

Bulking of 
Sand     

(X/Y-1)x100 

Action 
Taken for 
Bulkage 

Signature 
of Site 

Engineer 

Signature 
of 

Contractor 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 

           

           

           

           

           

           

           

 
 



 

 

APPENDIX T-XIX 
BILL PROFORMA 

{On Letter Head Of Contractor} 
Name of Work 
__________________________ 
Agreement No. 
_________________________ 
Date of Preparation of Bill 
_________________ 

Date of Start 
_______________________ 
Due Date of Completion 
______________ 

Details of Service Provider Details of Service Receiver 
Name  ___________________________ Name  _________________________ 
Address  ___________________________ Address  _________________________ 
City  ___________________________ City  _________________________ 
State  ___________________________ State  _________________________ 
State Code  ___________________________ State Code  _________________________ 
GSTIN  ___________________________ GSTIN (if Registered) _________________ 

 
Invoice Serial No. ______________ HSN  ___________________ 
Date of Invoice ________________ Description of Services ___________________ 

 
Signature         _______________________ 

Name of the Signatory _____________ 
Designation / Status _______________ 

SL Item 
No. 

Description 
of Items 

Unit Qty. 
as per 
Agt. 

Rate 
as 
per 
Agt. 

Qty. 
as per 
Pre. 
Bill 

Qty. 
as per 
this 
Bill 

Cumulative 
Qty. 

Amt. as 
per 

Previous 
Bill 

Amt. 
as per 
this Bill 

Cumulative 
Amount 

1. 
           

2.            
3.            

4.            

 Total    

Grand Total    

 Total Taxable Value  

 Tax Rate 

Total Invoice Value (in figures) CGST _____%  

Total Invoice Value (in words) SGST _____%  

 IGST* _____%  

Amount of Tax Subject to reverse Charge : Nil Total Invoice Amount  



 

 

 

 

 

 

 

 
 

 

 

 

SECTION – X 
(Field Quality Plan) 

(LIST & PROFORMA OF MANDATORY TESTS) 
  



 

 

LIST OF MANDATORY TESTS 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

1. Cement 
(Approved 
Brand)  

Physical & 
Chemical 
Properties 

IS : 4031 Lab Initial Test-01 test for each 
brand of cement. 
Subsequently, 01 test for 200 
MT or part thereof for each 
brand. Cement should be of 
approved brand and each lot 
should be accompanied by 
manufacturer's test 
certificates 

2. Reinforcement 
Steel (Approved 
Brand)  

Physical & 
Chemical 
Properties 

IS :1786 Lab Initial Test-01 test for each 
brand and each dia of 
reinforcement steel   , 
Subsequently - One test for 
every 25/35/45 MT or part 
thereof (As specified in 
Special condition of Contract 
Para 6.7) Reinforcement 
Steel should be of approved 
brand and each lot should be 
accompanied by 
manufacturer's test 
certificates 

3. Water PH Value, 
Chlorides, 
Sulphates, 
Alkalinity Test, 
Acidity Test, 
Suspended 
Matter, Organic 
Matter and 
Inorganic Matter 

IS:3025 Lab Initial Test- Source approval 
at commencement of work 
and Subsequently- every six 
months or change of source. 

4. Coarse 
Aggregate - 
Building 
Works 

Gradation IS 2386 - I Field / Lab Minimum one test for every 
50 cum or part thereof. Deleterious 

Material 
IS 2386 - II Field / Lab 

Specific Gravity IS 2386 - III Field / Lab 

Crushing Value IS 2386 - IV Field / Lab 

Impact Value IS 2386 - IV Field / Lab 

10% Fine Value IS 2386 - IV Field / Lab 

5. Fine 
Aggregate - 
Building 
Works 

Organic 
Impurities 

Appendix 'A‘ 
of Chapter 3, 

CPWD 
Specifications 

Field Minimum one test for every 
50 cum or part thereof. 

Silt Content Appendix 'C' 
of Chapter 3, 

CPWD 
Specifications 

Field 

Bulking of Sand Appendix 'D' 
of Chapter 3, 

Field 



 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

CPWD 
Specifications 

Gradation Appendix 'B' 
of Chapter 3, 

CPWD 
Specifications 

Field / Lab 

6. Coarse 
Aggregate - 
Road, 
Pavement 
Works 

Gradation IS 2386 - I Field / Lab One test for everyday's work 
Flakiness and 
Elongation 
Index 

IS 2386 - I Field / Lab Once for each source of 
supply and subsequently on 
monthly basis 

Deleterious 
Material 

IS 2386 - II Lab Once for each source of 
supply and subsequently on 
monthly basis 

Water 
Absorption 

IS 2386 - III Lab Once for each source of 
supply and subsequently on 
monthly basis 

Los Angeles 
Abrasion 
Value/Aggregate 
Impact Value  

IS 2386 - IV Lab Once for each source of 
supply and subsequently on 
monthly basis 

Soundness IS 2386 - V Lab Before approving the 
aggregates and every month 
subsequently. 

Alkali aggregate 
reactivity  

IS 2386-VII, 
IS:456 

Lab Before approving the 
aggregates and every month 
subsequently. 

7. Fine 
Aggregate - 
Road, 
Pavement 
Works 

Gradation IS 2386 - I Field / Lab One test for every day's work. 
Deleterious 
material 

IS 2386 - II Lab Once for each source of 
supply and subsequently on 
monthly basis. 

Water 
Absorption 

IS 2386 - III Lab Once for each source of 
supply and subsequently on 
monthly basis. 

Silt Content Appendix 'C' 
of Chapter 3, 

CPWD 
Specifications 

Field Once for each source of 
supply and subsequently on 
monthly basis. 

8. Slump Test - 
Building 
Works 

  Appendix 'D' 
of Chapter 4, 

CPWD 
Specifications 

Field Minimum one test for every 
20 cum of concrete or part 
thereof 

9. Slump Test -  
Pavement 
Works 

  IS 1199 Field One test per each dumper 
load at both Batching Plant 
Site and Paving Site initially 
when work starts. 
Subsequently, sampling may 
be done from alternate 
dumper. 

10. Cube Test 



 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

(i) Reinforced 
Cement 
Concrete - 
Building works 

7 days and 28 
days 
Compressive 
Strength 

IS 516 Lab One sample of six cubes for 
every 50 cum or part thereof 

(ii) Pavement 
Quality Concrete 
(PQC) - 
Pavement Work 

Compressive 
Strength, 
Flexure Strength 

IS 516 Lab 2 cube set samples and 2 
beam set samples per 150 
cum or part thereof for each 
day production. 

11. Earthwork 
Control Test on 
Borrow Pits 

Gradation IS 2720 -IV Lab One or two tests per 8000 
cum 

Plasticity IS: 2720-V Lab  

Proctor Test IS 2720- VIII Lab  
Maximum Dry 
Density / OMC 

IS 2720-VIII Lab  

Deleterious 
Content 

 Lab As and when required by 
Engineer 

Moisture 
Content 

IS 2720-II Lab 250 cum 

Embankment 
under (OMC 
Conditions) 

Field  Density IS 2720-
XXVIII 

 250 cum 

Moisture 
Content 

IS 2720-II  250 cum 

12. Granular Sub-
Base 

Gradation IS 2386-I Field / Lab  Minimum 1 test per source 
and additional test after every 
1000 cum 

Water 
Absorption 

IS 2386-III Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Wet Aggregate 
Impact Value 
test (if WA > 
2%) 

IS 5640 Lab  As required by Engineer 

Aggregate 
Impact Value 

IS 2386-IV Lab  Minimum 1 test per source 
and additional test after every 
2000 cum  

Atterberg's Limit IS 2720-V Lab  Minimum 1 test per source 
and additional test after every 
1000 cum  

Maximum Dry 
Density / OMC 
 

IS 2720-VIII Lab  Minimum 1 test per source 
and additional test as 
required by Engineer 

Moisture 
Content prior to 
compaction 

IS 2720-II Field   Minimum 1 test every 400 
cum  

Field  Density IS 2720-
XXVIII 

Field  one test per 2000 Sqm or part 
thereof  



 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Deleterious 
Material 

IS 2720-
XXVII             

Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

CBR IS 2720-XVI Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

13. Water Bound 
Macadam 

Gradation IS 2386-I Field / Lab  Minimum 1 test per source 
and additional test after every 
500 cum  

Aggregate Value 
or Aggregate 
Impact Value 

IS 2386-IV            
or IS5640 

Lab  Minimum 1 test per source 
and additional test after every 
500 cum  

Combined 
Flakiness  

IS 2386-I Lab Minimum 1 test per source 
and additional test after every 
500 cum  

Los Angles IS 2386-IV Lab Minimum 1 test per source 
and additional test after every 
500 cum or part thereof 

14. Wet Mix 
Macadam 

Gradation IS 2386-I Field / Lab Minimum 1 test per source 
and additional test after every 
500 cum  

Water 
Absorption 

IS 2386-III Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Soundness                                   
(if WA > 2%) 

IS 2386-V Lab As required by Engineer 

Atterberg's Limit 
of  Portion of 
Aggregate 
Passing 425 
micron Sieve  

IS 2720-V Lab Minimum 1 test per source 
and additional test after every 
500 cum or part thereof 

Aggregate 
Impact Value 

IS 2386-IV or 
IS 5640 

Lab Minimum 1 test per source 
and additional test after every 
500 cum 

Maximum Dry 
Density / OMC 

IS 2720-VIII Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Combined 
Flakiness and 
Elongation 
Indices 

IS 2386-I Lab Minimum 1 test per source 
and additional test after every 
500 cum 

Moisture 
Content  

IS 2720-II Field  Minimum 3 tests per day 

Field Density IS 2720-
XXVIII 

Field One set of three tests per 
2000 sqm or part thereof  

15. Bitumen As prescribed in 
IS 73 

As prescribed 
in IS 73 

Lab As required by the Engineer-
in-charge 

16. Dense 
Bituminous 

Quality of 
Binder  

IS 73 Lab As required  



 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Macadam / 
Bituminous 
Concrete 

Los Angles 
Abrasion Value / 
Aggregate 
Impact Value 

IS 2386-IV Lab 100 cum 

Stripping Value IS 6241 Lab 100 cum 
Water 
Absorption 

IS 2386-III Lab 100 cum 

Flakiness Index IS 2386-I Lab One test for 100 cum. 
Sieve Analysis 
for Filler 

IS 2386-I Lab One test for each 
consignment subject to 
minimum one test per 5 cum 

Mix Grading IS 2386-I Lab One set of test on individual 
constituent and mixed 
aggregates from dryer of 
each 100 tonnes of mixed 
subject to a minimum of two 
sets per plant per day 

Stability of Mix ASTM D-
1559 

Lab Three Marshal Specimen per 
100 tonnes of mix, subject to 
a minimum of two sets being 
tested per plant per day 

Binder Content  Field  Minimum 2 tests per day 
Thickness, 
Density of 
Compacted 
Layer 

Appendix ‘B’ 
of CPWD 

Specification 

Field  
  

One test of 3 samples per 500 
sqm 

17. Brickwork / 
Brick Tiles / 
Sewer Brick / 
Burnt Clay 
Perforated 
Building 
Bricks 

Dimension Appendix A, 
B, C & D of 
Chapter 6 of 

CPWD 
Specifications 

Lab Minimum one test for every 
50000 bricks or part thereof Compressive 

Strength 
Lab 

Water 
Absorption  

Lab 

Efflorescence Lab 

18. Stone Work Water 
Absorption 

IS 1124 Lab Minimum one test for every 
200 sqm / 100 cum or part 
thereof Transverse 

Strength 
IS 1121 - II 

Resistance to 
Wear 

IS 1706 

Durability IS 1126 

19. Marble Moisture 
Absorption 

IS 1124 Lab Minimum one test for every 
100 sqm or part thereof 

Hardness Test Mho’s Scale 

Specific Gravity IS 1122 
20. Granite Moisture IS 1124 Lab Minimum one test for every 

100 sqm or part thereof Specific Gravity IS 1122 

21. Tensile Strength IS 1599 Lab 



 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Structural 
Steel (other 
than PEB) 

Bend Test Minimum one test for every 
20 tonnes or part thereof per 
source and also 
manufacturer's test 
certificates for each 
consignment 

22. Steel Tubular 
Pipes 

Tensile Test IS 1608 Lab Minimum one test for every 8 
tonne or part thereof per 
source and also 
manufacturer's test 
certificates for each 
consignment 

Bend Test IS 2329 

Flattening Test IS 2328 

23. M-40/50 Grade Cement Concrete Paver Blocks 

(i) M-40/50 Grade 
Pre-Cast 
Concrete Paving 
Blocks 

Compressive 
Strength 

As per IS 
Code 15658 

Field  / Lab Minimum one test for every 
50000 bricks or part thereof 
 Water 

absorption 
As per IS 

Code 15658 
Field  / Lab 

Dimensions As per IS 
Code 15658 

Field  / Lab 

(ii) Sand for 
Bedding Layer 

Percentage of 
Deleterious 
material 

IS 2386 Lab   Minimum one test for every 
50 cum or part thereof 

Particle Size 
Distribution 

As per 
Technical 

specification 

Field  / Lab 

Silt Content As per 
Appendix 'C' 
of Chapter 3 

of CPWD 
Specifications  

Field  

Moisture 
Content 

IS 2720 Field  

(iii) Sand for Joint 
Filling 

Particle Size 
Distribution 

As per 
Technical 

Specification 

Field / Lab Minimum one test for every 
50 cum or part thereof. 

Note :  For items not covered above may be dealt with as per the Technical Specifications in the contract 
/ mandatory tests will be carried out as per CPWD’s Specifications. 

  



 

 

 
 

Quantities of Materials for Areas of Surfacing to be considered 
For Working out Minimum Period of Road Roller  

 

SL Material of Surfacing Quantity / Area 

1. Consolidation of earth subgrade 1860 Sqm 

2. Consolidation of stones soling 15 cm to 22.5 cm thick                                           170 Cum 

3. Consolidation of brick soling 10 cm to 20 cm thick 230 Cum 

4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick   30 Cum 

5. Consolidation of wearing coat of brick ballast 10 cm thick                                        60 Cum 

6. Spreading and consolidation of red bajri 6 mm                                                         1860 Sqm 

7. Painting one coat using stone aggregate 12.5 mm nominal size - 930 Sqm 

(a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 Kg/m2      

or 
 

(b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg/m2  

8. Painting two coats using -  

(a) For first coat, stone aggregate 12.5 mm nominal size : 600 Sqm 

(i) @ 1.50 m3 per 100 m2 with paving bitumen A-90 or S-90 @ 2 Kg/m2  or  

(ii) @ 1.35 m3 per 100 m2 with bitumen emulsion @ 2 Kg/m2                 or  

(iii) @ 1.25 m3 per 100 m2 with road tar @ 2.25 Kg/m2  

(b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cum per 100 Sqm 
with - 

600 Sqm 

(i) 1 Kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sqm    or  

(ii) 1.25 Kg of road tar per Sqm                                                                                  

9. Re-painting with stone aggregate 10mm nominal size 0.9 Cum per 100 
Sqm with - 

1670 Sqm 

(a) 1 Kg of paving bitumen A-90 or S-90 per Sqm                                 or  

(b) 1.25 Kg of Bitumen emulsion per Sqm                                                      

10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm 
nominal size per 100 m2 and binder including tack coat, the binder being 
hot cut back bitumen or bitumen emulsion specified quantities                                                                

930 Sqm 

11. 2.5 cm. premix carpet surfacing using 3 m3 of stone aggregate 10 mm 
nominal size per 100 m2 and binder including tack coat, the binder being 
hot cut back Bitumen or bitumen emulsion in specified quantities                                                             

930 Sqm 
 

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cum 
(60% 20 mm nominal size and 40% 12.5 mm nominal size) per 100 m2 
and coarse sand 1.9 Cum per 100 m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen 

460 Sqm 

13. 4 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cum 
(60% 25 mm nominal size and 40% 20 mm nominal size) per 100 m2 
and coarse sand 2.4 Cum per 100 Sqm and hot cut back bitumen over a 
tack coat of hot cut back bitumen  

370 Sqm  
 



 

 

SL Material of Surfacing Quantity / Area 

14. 6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cum 
(60% 40 mm nominal size and 40% 25mm nominal size) per 100 Sqm 
and coarse sand 2.9 Cum per 100 Sqm and hot cut back bitumen over a 
tack coat of hot cut back bitumen  

280 Sqm 

15. 7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 Cum 
(60% 50mm nominal size and 40% 40 mm nominal size) per 100 Sqm 
and coarse sand 3.65 Cum per 100 Sqm and hot cut back bitumen over 
a tack coat of hot cut back bitumen        

230 Sqm  

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cum (60% 12.5 mm 
nominal size, 40% 10 mm nominal size) per 100 Sqm and coarse sand 
1.65 Cum per 100 Sqm and hot cut back bitumen over a tack coat of hot 
cut back bitumen  

750 Sqm  

17. 4 cm bitumastic sheet, using stone aggregate 2.6 Cum (60% 12.5 mm 
nominal size 40% 10 mm nominal size) per 100 Sqm, coarse sand 2.5 
Cum per 100 Sqm and hot cut back bitumen over a tack coat of hot 
bitumen                                                     

560 Sqm  

18. Laying full grouted surface using stone aggregate 40 mm nominal size 
6.1 Cum per 100 Sqm with binder, binding with 20 mm to 12.5 mm 
nominal size stone grit. 1.83 Cum per 100 Sqm and seal coat of binder 
and stone grit 10 mm nominal size, 1.07 Cum per 100 Sqm, the binder 
being hot bitumen or tar as specified                                                     

460 Sqm  

19. Laying full grouted surface using stone aggregate 50 mm nominal size 
9.14 Cum per 100 sqm grouting with binder, with stone grit 20 mm to 
12.5 mm nominal size, 1.83 Cum per 100 Sqm and seal coat of binder 
and stone grit 10mm nominal size, 1.07 Cum/100 Sqm  

370 Sqm 

20. 4 cm thick premix macadam surfacing using stone aggregate 25 mm 
nominal size 4.57 Cum per 100 Sqm and hot bitumen binding with stone 
aggregate 12.5 mm nominal size 1.52 Cum per 100 Sqm and seal coat 
of hot bitumen and stone aggregate 10 mm nominal size 1.07 Cum per 
100 Sqm                                                       

560 Sqm  
 

21. 5 cm thick premix macadam surfacing with stone aggregate 25 mm 
nominal size, 6.1 Cum per 100 Sqm and hot bitumen binding with stone 
aggregate 12.5 mm nominal size 1.52 Cum per 100 Sqm and seal coat 
of hot bitumen and stone aggregate 10mm nominal size 1.07 Cum per 
100 Sqm                                                   

460 Sqm 

 
 
 



 

 

Schedule ‘A’ 

Bill of quantities cum price schedules: 

General Instructions: 
 

1. Schedule A consists of following sub schedule  
(I) DSR (E&M)   : DSR-2018 
(II) Market Rates  : (MR) E&M 

 
 

2. Tenderers are required to quote their rate in %age above/below/at par for items in each sub 
schedule. 
 

3. Summary sheet of the rate quoted against each sub schedule is enclosed at the end. 
 

4. Where rate/percentage rate is asked for, tenderer should quote in figures.  In E- Tender, values in 
words are not acceptable. Tenderer should note that noncompliance of above, may lead to rejection 
of their tender. 

 
5. Items and quantities given in the Bill of Quantities are approximate and are just to give an idea of 

work involved.  CWC reserves the right to delete/operate any other items scheduled in the DSR or 
non-schedule item (market rates item) without any limit of variation to complete the work.  The 
payment of DSR items/MR items shall be made at the accepted percentage above/below/at par 
of DSR /MR and in terms of relevant clause of SCC/GCC. 

 
6. Tenderers are required to quote their rate in percentage only in the excel sheet designed for 

quoting rates in the uploaded tender on the tender website. 
 

7. Tenderer is required to dump/stack all excavated material as per the instruction of Engineer/PMC at 
site, for use in the work. Contractor is not supposed to take any excavated material out of site without 
permission of CWC. 

  



 

 

 
ADDITIONAL CONDITIONS AND SPECIFICATIONS 

 
1. The work shall be carried out strictly in accordance with the CPWD General 

Specifications for electrical works, Part-I Internal (2013),part II external (1994) and Part 
IV (Sub-Stations) 2013 as amended upto date. All installations shall also comply with 
the provisions of Indian Electricity Act.2003 and Indian Electricity Rules, 1956 amended 
up-to-date. In case of items not covered by the above specifications the work shall be 
carried out as per the instructions of the Engineer-in-Charge. 

 
2. Works to be done by the Contractor: Unless and otherwise mentioned in the tender 

documents, the following works shall be done by the contractor, and therefore their cost 
shall be deemed to be included in their tendered cost :- 

 
i. Cutting and making good all damages caused during installation and restoring the same 

to their original finish. 
ii. Testing and commissioning of completed installation. 

 
3. Ratings of components: 
i. All components in a wiring installation shall be of appropriate ratings of voltage, current, 

and frequency, as required at the respective sections of the electrical installation in which 
they are used. 

 
ii. All conductors, switches and accessories shall be of such size as to be capable of carrying 

the maximum current, which will normally flow through them, without their respective 
ratings being exceeded. 

 
4. Conformity to standards: All components shall conform to relevant Indian Standard 

Specifications, wherever existing. Materials with ISI certification mark shall be 
preferred. 

 
5. Quality of materials: All materials and equipment’s supplied by the contractor shall be 

new. They shall be of such design, size and materials as to satisfactorily function under 
the rated conditions of operations and to withstand the environmental conditions at site. 

 
6. All the materials to be used in the work shall be got approved by the Engineer- in-Charge 

prior to their actual use in the work. 
 

7. Workmanship: Good workmanship is an essential requirement to be complied with. The 
entire work of manufacture/fabrication, assembly and installation shall conform to sound 
engineering practice. 

 
8. Bad workmanship will be rejected in toto. 

 
9. Care of Buildings: Care shall be taken by the contractor to avoid damage to the building 

during execution of his part of the work. The contractor shall be responsible for repairing 
all damages and restoring the same to their original finish at his cost. The contractor shall 
remove at his costs all unwanted and waste materials arising out of his work from the 
site. 

10. Structural Alterations to Buildings: 
 

i. No structural member in the building shall be damaged / altered, without prior approval 
from the competent authority through the Engineer-in-charge. 

ii. Structural provisions like openings, cutouts, it any, provided by the department for the 
work, shall be used. Where these require modifications, or where fresh provisions are 



 

 

required to be made, such contingent works shall be carried out by the contractor at his 
cost.. 

iii. All chases required in connection with the electrical works shall be provided and filled 
by the contractor at his own cost to the original architectural finish of the buildings. The 
repair work shall be carried out to the original finish at no extra cost. 

 
11. All the debris due to the electrical work shall be cleared every now and then and the site 

shall be kept clean by the contractor at all times. 
 
 

12. The watch and ward of the stores and their safe custody shall be his responsibility till the 
final taking over of the installation by the Department. 

 
13. Tools for handling and erection: All tools and tackles required for handling of 

equipment’s and materials at site of work as well as for their assembly and erection and 
also necessary test instruments shall be the responsibility of the contractor. No T&P will 
be supplied by the department. 

 
14. Design of all main and sub distribution boards shall be got approved by the Engineer-in-

charge prior to fabrication by submitting a detailed dimensional sketch. 
 

15. All the metal boxes housing control switches, regulators, sockets, metallic light fittings, 
fans etc. shall be suitably earthed. 

 
16. A list of preferred makes for electrical works is enclosed. 

 
17. The material to be used in the work shall be procured only from authorized sources / 

dealers / distributors and documentary evidence to this effect shall be submitted as and 
when desired to the Engineer-in-Charge failing which the Engineer-in-Charge reserves 
the right to reject the materials in toto. 

 
 

18. All necessary connectors & cables required to be used in the work shall be reputed makes 
to meet the prescribed performance of the OEM of Network system.



 

 

 
 

19. LED Luminaire Specifications. 
 

S. 
No 

Criteria Specification 

1 Luminaries configuration/ 
technical requirement 

As per the description mentioned in BOQ 

2 Housing/ body of fitting a) CRCA/Extruded Aluminum for
 Indoor fittings. 
b) Pressure Die cast aluminum for outdoor 
fittings. 

3 Cover/ Diffuser Poly carbonate/ Acrylic UV protected/ PMMA for 
indoor / Toughened glass for outdoor. 

4 Finish Aesthetically designed housing
 with 
corrosion resistant powder coating. 

5 Operating Voltage 100V to 300V universal electronic driver with 
internal surge protection. 

6 Voltage Dips& Interrupts As per IEC 61000-4-11 
7 Frequency 47 to 50 Hz 
8 Fixture Ambient temperature + 40 ˚C 
9 Operating temperature Range from 0 ˚C to +55 ˚C 
10 Power factor >0.95 
11 Optical assembly Array of medium power LEDs/ COB 
12 Luminous flux As per BOQ 
13 Efficacy of Luminaire ( 

including power loss) 
>85 lumen per watt for indoor and 80 lumens for 
outdoor 

14 Efficacy of LED >100 lumen per watt 
15 Co-related colour temperature As per BOQ 
16 C.R.I. >70 
17 Heat dissipation/ Heat sink Well designed thermal management system with 

aluminium heat sink. 
18 Driver efficiency > 85% 
19 Make of LED CREE/ LUMILEDS/

 OSRAM/ NICHIA/PHILIPS 
20 LED Lifespan & Luminaire 

photometric data 
IESLM79 and IESLM80 respectively 

21 Harmonics < 15% (±5%) 
22 Lumen maintenance @85deg c on 

LED life 
Minimum 70% up to 50000 hrs (Indoor 
application) and Life expectancy 50,000 hrs for 
LED 

23 Surge Voltage Minimum 2 kV L, N for Indoor Lighting , 
minimum 5kv for outdoor lighting 

24 Outer Body
 Luminaire 
Temperature 

Max. up to 70 Deg C (with +/-5 Deg ) at 30 Deg C 
ambient Temperature 

25 Standard Warranty 5 years 
 
 



 

 

 

COMMERCIAL & TECHNICAL CONDITIONS FOR INTERNAL 
ELECTRICAL INSTALLATIONS 

 
1 General: 
1.1 The Department shall not issue any T & P and nothing extra shall be paid on account of 

this. 
 

2 Guarantee & Defect Liability Period: 
All the equipment shall be guaranteed for a period of 12 months from the date of taking 
over the installation by the department against unsatisfactory performance and / or break 
down due to defective design, workmanship of material. The equipment or components, or 
any part thereof, so found defective during guarantee period shall be forthwith repaired or 
replaced free of cost, to the satisfaction of the Engineer-in-Charge. In case it is felt by the 
department that undue delay is being caused by the contractor in doing this, the same will 
be got done by the department at the risk and cost of the contractor. The decision of the 
Engineer-in-Charge in this regard shall be final. 

 
The tenderer shall guarantee among other things, the following vis-à-vis 

specifications. 
a) Quality, strength and performance of the materials used. 
b) Satisfactory operation during the maintenance period. 

(i) Ceiling fans, Exhaust fans are to be guaranteed for 1(one) Year. 
 

(ii) LED fittings, as a whole including driver are guaranteed for 5 years. All the LED fittings 
are to be suitably engraved/ stickered inside with for date of handing over. 

 
3 Order of Preference: 

Should there be any difference or discrepancy between the description of items as given in 
the Schedule of Quantities, technical specifications for individual items of work (including 
additional and commercial conditions) and IS Codes etc., the following order of preference 
shall be followed: 
a) Schedule of quantities 
b) Commercial and Additional conditions for this work 
c) General Conditions of Contract for CPWD Works 
d) Drawings 
e) CPWD General Specifications 
f ) Relevant IS or any other International code in case IS code is not available. 

 
4 Approval of the Engineer-in-charge shall be taken well in advance for all the materials to 

be supplied and used in all the works by the contractor. 
 
5 The contractor has to make his own arrangements for stores and watch and ward and no 

extra claim for this will be entertained. 
 
6 The contractor shall make his own arrangement at his own cost for electrical / General 

Tools and plants required for the work. 
 
7 The connections, inter-connections, earthing and loop earthing shall be done by the 

contractor her ever required to be done for energization of the installation and nothing extra 
shall be paid on this account. 



 

 

 
8 The contractor shall remove all the debris due to the electrical works from the site as soon 

as the work is completed. 
 
9 The rupturing capacity of the MCB‟s shall be 10 KA. The MCB‟s shall have ISI mark. 

Quantities of MCBs of different rating of 6 amps to 32 amps shall be brought in 
consultation with the Engineer-in-Charge or his representative. 

 
10 All the MCCBs shall be rated for Ics=100%Icu 

 
11 The copper wire to be used on this work shall be FRLS type and ISI marked. 

 
12 The make of switch boxes shall be the same as that of switches. Only the required knockouts 

of the switch boxes are to be removed for terminating the conduit pipes with PVC glands / 
check nuts. 

13 Make of MCB/MCCB shall be the same as the make of MCB DB. 
 
14 The Contractor shall furnish documentary proof like delivery challans of purchasing Wires, 

Modular switches & accessories, MCBs, MCBDB, Fittings, accessories and other items from 
the manufacturers or their authorized dealers to the satisfaction of the Engineer-in-charge. 

 
15 All PVC conduits accessories shall be of the same make as conduits. The Conduits shall be 

terminated at switch boxes/metallic junction boxes with suitable PVC glands/check nuts. 
 
16 All the circuits / sub-main wiring are to be suitably numbered with stickers / marker pen at  

LT panel, MCBDBs, switch boards (on backside of cover plate) for ease of maintenance. 
Nothing shall be paid extra on this account. 

 

17 All sub-main wiring shall be terminated in the main board with suitable copper lugs  
and thimbles for which nothing extra will be paid on this account. 

18 All hardware items such as screws, thimbles, GI wire etc. which are essentially required  
for completing an item as per specifications will be deemed to be included in the item 
even when the same have not been specifically mentioned. 

19 All hardware items such as nuts/ bolts/ screws/ washers etc. to be used in work shall be zinc/ 
cadmium plated iron. 

20 While laying conduit, suitable size junction boxes shall be provided for pulling the wire  
as per the decision of the E-in-C. 

 
21       Materials to be used in work are to be ISI marked. The make of the materials have been 
indicated in the list of acceptable makes. No other makes will be acceptable. The materials to be 
used in the work shall be got approved by the Engineer in Charge / his representative before its 
use at site. The E-in-C shall reserve the right to instruct the contractor to remove the material 
which, in his opinion, is not acceptable. 

 
21 Where switches/ sockets/ regulator/ telephone/ TV / internet outlets are to be provided, 

the same shall be of only one make. 

 



 

 

 
 
 
 
 

Name of work : Providing 11kV/415V Out door Substation with 250kVA ONAN Transformer and 
Strengthening of Electrical Distribution System at CWC RO, Hyderabad (TS). 

SUB SCHEDULE-I (Electrical WORK DSR 2018 ITEMS) 
 
S.No. 

DSR 
Code 
No. 

 
Description 

 
Quantity 

 
Unit

 
Rate(Rs.) Amount 

(Rs.) 

 

1 

 
12.39 

Supplying and fixing of light class GI pipe of 
100mm dia. (nominal) 3 metres length along the 
pole for protection of under ground cable as 
required. 

 
3.00 

 
Each 

 
4907 

 
14721.00 

 
 
 

2 

 
 

8.1.1 

Laying of one number PVC insulated and PVC 
sheathed / XLPE power cable of 11 KV grade of 
following size direct in ground including 
excavation, sand cushioning, protective covering 
and refilling the trench etc as required.Up to 120 
sq. mm 

40.00 Mtrs 525.00 21000.00 

 

3 
 

8.4.1 

Laying of one number PVC insulated and PVC sheathed /
XLPE power cable of 11 KV grade of following size in 
the existing masonry open duct as required.Upto 120 sq.
mm 

50.00 Mtrs 63.00 3150.00 

 
 

4 

 
 

10.5.2 

Supplying and making OUTDOOR cable end termination
with heat shrinkable jointing kit complete with all 
accessories including lugs suitable for the following size
of 3 core XLPE aluminium conductor cable of 11kV grade 
as required. 3 x 120 sq.mm 

6.00 Each 20100.00 120600.00 

 
 

5 

 
 

10.4.2 

Supplying and making INDOOR cable end termination 
with heat shrinkable jointing kit complete with all 
accessories including lugs suitable for following size of 
3 core, XLPE aluminium conductor cable of 11kV grade 
as required. 3 x 120 Sq.mm 

4.00 Each 14968.00 59872.00 

 
6 

 
12.38 

Supplying and fixing of GI pipe of 80mm dia. (nominal)
3 metres length along the pole for protection of under
ground cable as required. 

1.00 Each 3606.00 3606.00 

 
 
 

7 

 Supplying and laying of following size DWC HDPE pipe 
ISI marked along with all accessories like socket, bend, 
couplers etc. conforming to IS 14930, Part II complete 
with fitting and cutting, jointing etc.direct in ground (75
cm below ground level) including excavation and refilling 
the trench but excluding sand cushioning and protective 
covering etc. , complete as required. 

    

7.1 14.15.1 63 mm dia (OD-63 mm & ID-51 mm nominal) 71.00 Meter 127.00 9017.00 

7.2 14.15.2 90 mm dia (OD-90 mm & ID-76 mm nominal) 135.00 Meter 170.00 22950.00 

 

8 

 Laying of one number PVC insulated and PVC sheathed /
XLPE power cable of 1.1 KV grade of following size in
the existing RCC/ HUME/ METAL pipe as required. 

    

8.1 7.5.2 above 35 sq.mm and up to 95 sq.mm 86.00 Meter 57.00 4902.00 



 

 

 

 
8.2 7.5.3 95-185 sq.mm 135.00 Meter 77.00 10395.00 

 
 

9 

 
 

7.7.1 

Laying and fixing of one number PVC insulated and PVC 
sheathed / XLPE power cable of 1.1 KV grade of 
following size on wall surface as required.Upto 35 sq. mm 
(clamped with 1mm thick saddle). Upto 35 sq. mm 
(clamped with 1mm thick saddle) 

120.00 Meter 55.00 6600.00 

 
 

10 

 

7.8.3 

Laying and fixing of one number PVC insulated and PVC 
sheathed / XLPE power cable of 1.1 KV grade of 
following size on cable tray as required.Above 95 sq. mm 
and upto 185 sq. mm (clamped with 25/40x3mm 
MS flat clamp) 

65.00 Meter 115.00 7475.00 

 
 

11 

 
 

7.9 

Supplying and making cable route marker with cement 
concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone 
aggregate 20 mm nominal size ) of size 60 cm X 60 cm 
at the bottom and 50 cm X 50 cm at the top with a 
thickness of 10cm including inscription duly engraved as 
required. 

4.00 Each 585.00 2340.00 

 
 

12 

 Supplying and making end termination with brass 
compression gland and aluminium lugs for following size 
of PVC insulated and PVC sheathed/XLPE aluminium 
conductor cable of 1.1kV grade as 
required. 

    

12.1 9.1.27 3½ x 185 sq.mm (57mm) 4.00 Each 875.00 3500.00 
12.2 9.1.25 3½ x 120 sq.mm (45mm) 6.00 Each 613.00 3678.00 
12.3 9.1.23 3½ x 70 sq.mm (38mm) 2.00 Each 468.00 936.00 

12.4 9.1.33 4Cx 16 sq.mm (28mm) 6.00 Each 309.00 1854.00 
 
 

13 

 
 

5.6 

Earthing with copper earth plate 600mm x 600mm x 3mm 
thick including accessories, and providing masonary 
enclosure with cover plate having locking arrangement 
and watering pipe etc. (but with charcoal or coke and salt) 
as required. 

2.00 Set 13838.00 27676.00 

 
 

14 

 
 

5.4 

Earthing with GI earth plate 600mm x 600mm x 6mm 
thick including accessories and providing masonary 
enclosure with cover plate having locking arrangement 
and watering pipe etc. (But with charcoal or coke and salt) 
complete as required 

12.00 Set 7472.00 89664.00 

 
15 

 
5.15 

Providing and fixing 25mm x 5mm GI strip on surface or 
in recess for connection etc. as required. 

54.00 Meter 244.00 13176.00 

 
16 

 
5.11 

Providing and fixing 25mm x5mm GI strip in 40mm dia 
GI pipe from earth electrode as required. 

54.00 Meter 706.00 38124.00 

 
17 

 
5.1 

Providing and fixing 25mm x 5mm copper strip in 40mm 
dia GI pipe from earth electrode as required. 

14.00 Meter 1551.00 21714.00 

 
18 5.14 

Providing and fixing 25mm x 5mm copper strip on 
surface or in recess for connections etc. as required. 

10.00 Meter 1162.00 11620.00 

 (Rupees Four lakhs ninety eight thousand five hundred seventy only)  498570.00 

 
EXECUTIVE ENGINEER 

 



 

 

 

SCHEDULE OF QUANTITY 
Name of work: Providing 11kV/415V Out door Substation with 250kVA ONAN Transformer and 
Strengthening of Electrical Distribution System at CWC RO, Hyderabad (TS). 

SUB SCHEDULE-II (Electrical WORK MARKET RATE ITEMS) 

S.No. Refer 
ance Description Quantity Unit Rate(Rs.) Amount (Rs.)

  
 
 
 
 
 
 
 
 
 
 
 
 
 

MR 

Supply, installation, testing and commissioning of out
door Kiosk type, metal clad, free standing, floor
mounting dust and vermin proof (Conforming to
IS:3427) 11kV, 630Amps, Load Break Switch, with 
HT fuses and earthing facility totally enclosed and 
fully interlocked as per IS: 9920 with latest 
amendments, having capacities as mentioned below,
single break trip free mechanism, manually charged
and manually closing breaker suitable for use on 
11kV, 3 phase, 50Hz. AC supply with short circuit 
fault level of 350MVA, air insulated but
encapsulated aluminium bus bars of 1000 Amps 
capacity, LBS featured with mechanically
interlocked earth switch, Suitable HT HRC fuse,
Shunt trip mechanism mechanical ON/OFF indicator
auxiliary switch of 2 NO + 2 NC, Mechanical spring
charge/ Discharge indication, LBS ON/OFF
indicating lamp, Surge Arrester (9kV, 10kA), space
heater with thermostat, Power terminal suitable to 
receive 95/120Sq.mm XLPE HT cable and control
fuses, control wiring etc. completeincluding
provision for sealing arrangement etc. as per
TSSPDCL/CEA requirement. The manufacturer 
should be CPRI approved and produce type test 
certificate as per relevant IS. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Set 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

206704.24 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

206704.24 

  TRANSFORMER:     

 
 
 
 
 
 
 

2 

 
 
 
 
 
 
 

MR 

Supplying, Installation, testing and 
commissioning of 250kVA, 11/0.433kV, 3 Phase,
50Hz, Dyn11, outdoor ONAN type copper wound
two winding plinth mounted transformer with OFF 
load tap changing arrangement on HV side range 
+5% to -10% in steps of 2.5% with out door cable 
end box on HV & MV side suitable for connection 
with 3core 120 Sq.mm cable on HT side and 3½ x 
240 Sq.mm XLPE UG cable on LT side and equipped 
with other essential fittings, accessories, safety
devices and relays and lugs including initial filling of 
filtered oil etc. complete and generally conforming to 
IS 1180 (Level-2) specification. 

 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 

Set 

 
 
 
 
 
 
 

1515800.00 

 
 
 
 
 
 
 

1515800.00 



 

 

 

 
 
 
 
 
 
 
 
 
 
 
 

3 

 
 
 
 
 
 
 
 
 
 
 
 

MR 

Supplying, installation, testing and 
commissioning of outdoor feeder pillar (LT Kiosk) 
suitable for 415V, 3 phase, 4 wire, 50 Hz AC supply 
system, fabricated out of CRCA sheet steel of 2mm 
thick for frame work and covers and 3mm thick for 
gland plates, with double door and inbuilt locking 
arrangement, duly gasketted with ventilation louvers, 
brass insct screen wire mesh, danger notice board etc. 
including cleaning and finishing complete with 7 tank 
process of powder coating in approved shade, having 
500A capacity TPN Aluminium busbar of high 
conductivity, DMC/SMC busbar support, suitable 
bottom base channel for grouting the same in the 
concrete with common GI earth bar of suitable size 
at the rear with 2 nos. earth studs, connection from 
busbar to switch gear with suitable solid copper bus 
etc. complete and the incoming and outgoing 
terminals suitable to receive 2 runs of 185sq.mm LT 
cable etc. all as required including providing and 
fixing the following switch gears. 

 
 
 
 
 
 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 
 
 
 
 
 

Set 

 
 
 
 
 
 
 
 
 
 
 
 

261217.92 

 
 
 
 
 
 
 
 
 
 
 
 

261217.92 

  (a) 400 Amps    50kA , 4 pole microprocessor 
based MCCB extended rotary handle - 1 no 

    

  (b) 12.5kVAr capacitor bank with capacitor duty 
contactor, suitable backup MCB, ON/OFF push 
buttons, Capacitor ON/OFF indication lamp etc. 
completed as required. - 1 Set 

    

  MAIN DISTRIBUTION PANEL:     

 
 
 
 
 
 
 
 
 
 
 

4 

 
 
 
 
 
 
 
 
 
 
 
 
 

MR 

Supply of 3 phase and Neutral 415V 4 wire Free 
Standing Floor mounted MV panel made out of 2mm 
thick CRCA sheet for main frame and 2mm thick 
partitions after seven tank process and painting with 
Epoxy powder coating. The panel shall consist of 
suitable rating TPN Aluminium busbar (at the rating 
of 0.8A/Sq.mm) supported with DMC/ SMC barriers 
and color coded with Heat shrinkable sleeves. The 
Metering shall be provided as specified. The panel 
shall have Short circuit withstanding capacity of 
minimum 50KA and consist of the switchgear as 
mentioned below. The PCC shall have at least two 
spare cubicles. The size of all Panel Mounting Meters 
shall be 96X96mm. The Panels shall be mounted on 
U channels including supply and fixing of the same. 
All MCCB rating 160A and above shall be with 
Micro processor releases All MCCBs below 160A 
shall be with adjustable thermal magnetic based 
releases. All MCCBs shall be with spreader links and 
rotary handle. All breakers shall be over load & short 
circuit releases with Icu100% Ics. All Controlling 
wiring shall be FRLS cables, all the bus bar sleevs 
shall be Heat shrinkable kits. 

 
 
 
 
 
 
 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 
 
 
 
 
 
 

Set 

 
 
 
 
 
 
 
 
 
 
 
 
 

281312.34 

 
 
 
 
 
 
 
 
 
 
 
 
 

281312.34 

  INCOMING:     



 

 

 

  (a) 400A, 50KA FP MCCB with extended rotary 
handle, spreader terminals and microprocessor based 
Over load, short circuit releases, Earth leakage relay 
with CBCT etc. - 1set 

    

  (b) Busbars : 400A TPN Aluminium busbars - 1 
set (Neutral shall be 100% Phase busbar) 

    

  OUTGOING:     
  (a) 250A, 4Pole, 50kA MCCB with 

microprocessor release, extended rotory handle, 
spreader terminal etc. - 2 Nos: 

    

  (b) 0-300ma Earth leakage relay with CBCT of 
reputed make complete including suitable 
current transformer etc. as required - 1 No: 

    

  METERING PANEL:     
  (i) 0-500V Digital Voltmeter with selector switch 

and MCBs-1set in each out going feeder 
    

  (ii) 0-400A Digital Ammeter with CTs of ratio 
400/5A,Class 1 Accuracy and 15VA burden and 
selector switch- 1set in each out going feeder 

    

  (iii) LED Phase indication lamps with individuals 
MCBs and control with toggle switches- 1set in each 
out going feeder 

    

  (iv) CT Operated Load Manager (Similar to EM- 
6436) – 1set in each out going feeder 

    

 
5 

 
MR 

Supply of 3 phase and Neutral  415V 4 wire Free 
Standing Floor mounted  MV panel made out of 
2mm thick CRCA sheet for main frame and 2mm 
thick partitions after seven tank process and painting 
with Epoxy powder coating. The panel shall consist 
of suitable rating  TPN Aluminium busbar (at the 
rating of   0.8A/Sq.mm) supported with DMC/ SMC  
barriers and color coded with Heat   shrinkable 
sleeves. The Metering shall be  provided as 
specified. The panel shall have Short circuit 
withstanding capacity of minimum 50KA and 
consist of the switchgear as mentioned below. The 
PCC shall have at least two  spare cubicles. The size 
of all Panel Mounting Meters shall be  96X96mm. 
The Panels shall be mounted on U channels 
including supply and fixing of the same.All MCCB 
rating 160A  and above shall be with Micro 
processor releases All MCCBs below 160A shall be 
with adjuctable thermal magnetic based releases. All 
MCCBs shall be with spreader links and rotary 
handle. All breakers shall be over load & short 
circuit releases with  Icu=100% Ics. All Controlling 
wiring shall be FRLS cables, all the bus bar sleevs 
shall be Heat shrinkable kits.  but for the following 

 
1.00 

 
Set 

 
314800.92 

 
314800.92 



 

 

 

switch gears and and 300A Aluminium bus bar…. 

  INCOMING:     
  (a) 200A, 36KA FP MCCB with extended rotary 

handle, spreader terminals and microprocessor based 
Over load, short circuit releases, Earth leakage relay 
with CBCT etc. - 1set 

    

  (b) Busbars : 300A TPN Aluminium busbars - 1 
set (Neutral shall be 100% Phase busbar) 

    

  OUTGOING:     
  (a) 125A, 4Pole, 25kA MCCB with adjustable 

thermal magnetic release, extended rotory handle, 
spreader terminal etc. - 6 Nos: 

    

  (b) 100A, 4Pole, 25kA MCCB with adjustable 
thermal magnetic release, extended rotory handle, 
spreader terminal etc. - 2Nos: 

    

  (c) 63A, 4Pole, 25kA MCCB with adjustable 
thermal magnetic release, extended rotory 
handle, spreader terminal etc. - 2Nos: 

    

  (c) 32A, 4Pole, 25kA MCCB with adjustable 
thermal magnetic release, extended rotory 
handle, spreader terminal etc. - 2Nos: 

    

  (d) 0-300ma Earth leakage relay with CBCT of 
reputed make complete including suitable current 
transformer etc. as required - 1 No: 

    

  METERING PANEL:     
  (i) 0-500V Digital Voltmeter with selector switch 

and MCBs-1 set 
    

  (ii) 0-160A Digital Ammeter with CTs of ratio 
160/5A,Class 1 Accuracy and 15VA burden and 
selector switch- 1 set 

    

  (iii) LED Phase indication lamps with individuals 
MCBs and control with toggle switches- 1set 

    

  50kVAr APFC PANEL     

 
 
 
 

6 

 
 
 
 

MR 

Design, fabrication, supply, installation, testing and 
commissioning of 50kVAr APFC panel, floor 
mounted front operated totally enclosed dust and 
vermin proof indoor non-drawout type cubical panel 
board fabricated out of 2mm thick CRCA sheet steel 
havig gasketed hinged door fully powder coated with 
the following accessories and suitable busbars: 

 
 
 
 

1.00 

 
 
 
 

set 

 
 
 
 

180843.42 

 
 
 
 

180843.42 

  (a) 100A, 3Pole, 25kA MCCB with adjustable 
thermal magnetic release, extended rotory handle, 
spreader terminal etc. as Incoming 
Switch - 1No: 

    

  (b) METERING PANEL:     



 

 

 

  (i) 0-500V Digital Voltmeter with selector switch 
and MCBs-1 set 

    

  (ii) 0-100A Digital Ammeter with CTs of ratio 
100/5A,Class 1 Accuracy and 15VA burden and 
selector switch- 1 set 

    

  (iii) LED Phase indication lamps with individuals 
MCBs and control with toggle switches- 1set 

    

  (c)Heavy Duty cylindrical type 3Phase, 440V 50Hz 
capacitors of following rating (Make: Schenider, LT, 
Siemens, Tibcon) 

    

  (i) 5 kVAr - 1No     
  (ii) 10 kVAr - 1No     
  (iii) 15 kVAr - 1No     
  (iv) 20 kVAr - 1No     
  (d) 5 step APFC relay with CT coil - (Make: 

Schneider, LT, Siemens, ABB) -1no. 
    

  (e) Capacitor Duty Contactors suitable for the 
following capacitors 

    

  (i) 5 kVAr - 1No     
  (ii) 10 kVAr - 1No     
  (iii) 15 kVAr - 1No     
  (iv) 20 kVAr - 1No     
  (f) TP MCB of suitable current rating for the above 

capacitors "C" curve - 4 nos. 
    

  (g) DP and SP MCB's of suitable current rating for 
the control circuit as per requirement. 

    

  (h) Auxiliary contactors as per requirement.     
  (i) AUTO/MANUAL selector switch and APFC 

panel ON/OFF 2 pole switch 
    

  (j)GREEN & RED indication lamp for capacitors- 
8nos. 

    

  (k) GREEN & RED push button for capacitors - 
8nos. 

    

  HT CABLE LAYING & TERMINATION     

 
 

7 

 Supplying of earthed armoured, aluminium 
conductor XLPE power cable of 11kV grade 
conforming to IS 7098 (Part II)-1985 amended upto 
date as per the following size: (a) 3 x 120 
Sq.mm. 

 
 

120.00 

 
 

Mtrs 

 
 

2659.54 

 
 

319144.80 

  LT CABLE LAYING & TERMINATION     

 
 
 

8 

 Supply of aluminium conductor, XLPE insulated, 
inner sheathed flat steel strip armoured and PVC 
sheathed overall under ground power  cable of 
1.1 KV grade, conforming to IS 7098 (Part I), 1988 
with up to date amendments if any, of following sizes 
as required. 

    

8.1 MR 3.5C x 185 Sq.mm 155.00 Meter 1931.32 299354.60 
8.2 MR 3.5C x 120 Sq.mm 65.00 Meter 1311.22 85229.30 



 

 

 

8.3 MR 3.5C x 70 Sq.mm 87.00 Mtre 843.76 73407.12 
8.4 MR 4C x 16 Sq.mm 150.00 Meter 313.76 47064.00 

 
 

9 

 
 

MR 

Supplying and fixing following size Mini UPVC 
integral cable management system with cover but 
without accessories on surface complete as 
required.32 X 12.5mm 

 
 

120.00 

 
 

Meter 

 
 

168.54 

 
 

20224.80 

 
 
 
 
 
 
 

10 

 
 
 
 
 
 
 
 

MR 

Constructing masonry Chamber 75x75x75 cm inside 
opening, in brick work in cement mortar 1:6 (1 
cement : 6 coarse sand) for RCC Pipes, with Precast 
RCC top slab 1:1.5:3 mix (1 cement : 1.5 coarse 
sand(zone-III) : 3 graded stone aggregate 
20 mm nominal size), i/c necessary excavation,PCC 
and foundation cement concrete1:1.5:3(1 cement : 
1.5 coarse sand(zone- III) : 3 graded stone aggregate 
20mm nominal size) and inside plastering with 
cement mortar 1:6 (1 cement : 6 coarse sand) 12 mm 
thick, finished with a floating coat of neat cement 
complete as per standard design : With common 
burnt clay F.P.S.(non modular) bricks of class 
designation 7.5 

 
 
 
 
 
 
 
 

2.00 

 
 
 
 
 
 
 
 

Each 

 
 
 
 
 
 
 
 

11566.72 

 
 
 
 
 
 
 
 

23133.44 

 
 
 
 
 

11 

 
 
 
 
 

MR 

Construction of 2nos of brick masonary pedestal of 
overall size 1.0mtr x 0.23mtr and height 1.0mtr 
(0.5m below ground and 0.5m above ground) 
complete with plastering the outer surface with 
15mm thick 1:4 (1 cement: 4sand) cement mortar, 
including excavation, base concrete with 1:5:10 
cement concrete (1 cement, 5 sand, 10graded stone 
aggregate 40mm nominal size) as required for 
mounting out door Kiosk type Load Break Switch 
Panel and Metering panel. 

 
 
 
 
 

2.00 

 
 
 
 
 

Nos 

 
 
 
 
 

12787.84 

 
 
 
 
 

25575.68 

 
 
 
 
 
 
 
 

12 

 
 
 
 
 
 
 
 

MR 

Construction of RR masonary pedestal of overall size 
1.5mtr x 1.5mtr and height 1.45mtr (0.3m below 
ground and 1.15m above ground) and 1:2:4 cement 
concrete (1 cement, 2 sand and 4 graded stone 
aggregate 20mm nominal size) on top for 15cm thick, 
complete with plastering the outer surface with 
15mm thick 1:4 (1 cement: 4sand) cement mortar, 
including excavation, base concrete with 1:5:10 
cement concrete (1 cement, 5 sand, 10graded stone 
aggregate 40mm nominal size) as required including 
providing 2nos MS channel 75 x 40mm of each not 
less than 1.3m length embedded over the RR 
masonary for placing the transformer complete as 
required. 

 
 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 
 

Nos 

 
 
 
 
 
 
 
 

34924.88 

 
 
 
 
 
 
 
 

34924.88 



 

 

 

 
 
 
 

13 

 
 
 
 

MR 

Construction of 2nos of brick masonary pedestal of 
overall size 0.50mtr x 0.23mtr and height 1.3mtr 
(0.3m below ground and 1.0m above ground) 
complete with plastering the outer surface with 
15mm thick 1:4 (1 cement: 4sand) cement mortar, 
including excavation, base concrete with 1:5:10 
cement concrete (1 cement, 5 sand, 10graded stone 
aggregate 40mm nominal size) as required for 
mounting the LT Kiosk. 

 
 
 
 

1.00 

 
 
 
 

Nos 

 
 
 
 

6422.54 

 
 
 
 

6422.54 

 
 

14 

 Providing and laying in position cement conctete 
1:5:10 (1 cement: 5 coarse sand: 10 graded stone 
aggregate of 40mm nominal size) in foundation for 
brick work retaining wall including excavation etc. 
as required. 

 
 

0.75 

 
 

CUM 

 
 

6027.16 

 
 

4520.37 

 
 

15 

 
 

MR 

Providing brick work (in width 225mm or more) with 
brick of class designation 35 in cement mortar 1:4 (1 
cement: 4 coarse sand) above the existing foundation 
including plastering the exposed portion, white 
washing etc. as required. 

 
 

1.73 

 
 

CUM 

 
 

9111.76 

 
 

15763.34 

 
 

16 

 
 

MR 

Supplying and spreading quarry dust (granite dust) 
for a depth of about 100mm for preparing the ground 
for laying stone aggregate, inside transformer yard as 
required. 

 
 

4.30 

 
 

CUM 

 
 

1560.32 

 
 

6709.38 

 
 

17 

 
 

MR 

Supplying and spreading stone aggregate of 40mm 
nominal size for a depth of 100mm on levelled quarry 
dust inside the transformer yard as required. 

 
 

4.30 

 
 

CUM 

 
 

2293.84 

 
 

9863.51 

  FENCING     

 
 
 
 

18 

 
 
 
 

MR 

Supplying and erection of 40mm x 40mm x 3mm MS 
Square post/struts erected in cement concrete 1:3:6 
(1 cement : 3 coarse sand : 6 graded stone aggregate 
40mm nominal size) foundation 450mm x 450mm x 
900mm deep spaced at an average span of 2.00 Mtrs. 
with holes etc. for fixing wire mesh including 
painting etc. as required. (Pole/strut shall be 2.0 Mtrs. 
above ground level). 2.7 Mtrs. Long (Poles) 

 
 
 
 

10.00 

 
 
 
 

Nos 

 
 
 
 

3477.86 

 
 
 
 

34778.60 



 

 

 

 
 
 
 
 

19 

 
 
 
 
 

MR 

Fabricating, supplying and erecting MS angular 
frames for all spans as per approved design and 
drawings using 35x35x5mm angle, and 
25mmx3mm flat across the angle iron frame for 
fixing the chain link fencing with welding/nut bolt 
and welding the frame to the existing square tube 
fencing post all complete including applying one coat 
of primer and two coats of enamel paint etc. complete 
to the satisfaction of the Engineer - in - Charge. 

 
 
 
 
 

140.40 

 
 
 
 
 

Kg 

 
 
 
 
 

130.38 

 
 
 
 
 

18305.35 

 
 

20 

 Supply and fixing chain link fencing made from GI 
wire No:8 SWG mesh size 50mm x 50mm with 
suitable bolt nut with washer/welding in the existing 
angle iron fram with the available MS flat 25mm x 
3mm as required. 

 
 

39.00 

 
 

Sq.m 

 
 

552.26 

 
 

21538.14 

 
 
 
 

21 

 Providing and fixing in position steel gate in two 
leaves of gate as per design made out of 40mm dia 
GI pipe medium class for main frame and 25mm x 
3mm MS flat for intermediate member spaced 10cms 
centre to centre horizontally with hinges locking 
arrangement on the pillar with concrete etc. as 
required. (One gate of 1.2 Mtre wide double leaves x 
2.0 Mtrs. height.) 

 
 
 
 

2.40 

 
 
 
 

Sq.m 

 
 
 
 

3260.56 

 
 
 
 

7825.34 

  SAFETY EQUIPMENT:     

 
 
 

22 

 
 
 

MR 

Providing and fixing CO₂ 4.5kg Capacity, stored 
pressure type Fire Extinguisher, filled with Carbon 
Dioxide, Fire Rating as per IS 15683 21B, Average 
Discharge Time>15(s), OD 140, Filled Weight 
16.5kgs and Design as per CE/EN3/IS15683 with all 
standard accesories. 

 
 
 

1.00 

 
 
 

Each 

 
 
 

18642.22 

 
 
 

18642.22 

 
 
 

23 

 
 
 

MR 

Providing and fixing ABC 6kg Capacity, stored 
pressure type Fire Extinguisher, filled with ABC 
powder Mono Ammonium Phosphate, Fire Rating as 
per IS 15683 3A, 34B, Average Discharge 
Time>18(s), OD 160, Filled Weight 9.5kgs and 
Design as per CE/EN3/IS15683 with all standard 
accesories. 

 
 
 

2.00 

 
 
 

Each 

 
 
 

11438.46 

 
 
 

22876.92 

 
 
 
 

24 

 
 
 
 

MR 

Providing and fixing Mechanical foam 9ltrs 
Capacity, stored pressure type Fire Extinguisher, 
filled with Foam AFFF, Fire Rating as per IS 15683 
4A, 34B, Average Discharge Time>30(s), OD 180, 
Filled Weight 13kgs and Design as per 
CE/EN3/IS15683 with all standard accesories. 

 
 
 
 

2.00 

 
 
 
 

Each 

 
 
 
 

4659.76 

 
 
 
 

9319.52 



 

 

 

 
25 

 
MR 

Providing of rubber mat 1mtr wide and 2m length 
and 2mm thick to with stand 30kV dielectric strength 
as per IS: 15652/2006 

 
2.00 

 
Each 

 
4002.56 

 
8005.12 

 
 

26 

 
 

MR 

Providing and fixing MV danger notice plate of 
200mm x 150mm made of mild steel, at least 2mm 
thick, and vitreous enamelled white on both sides, and 
with inscription in signal red colour on front side as 
required 

 
 

2.00 

 
 

Each 

 
 

137.80 

 
 

275.60 

 
 

27 

 
 

MR 

Providing and fixing HT danger notice plate of 
200mm x 150mm made of mild steel, at least 2mm 
thick, and vitreous enamelled white on both sides, and 
with inscription in signal red colour on front side as 
required 

 
 

2.00 

 
 

Each 

 
 

172.78 

 
 

345.56 

 
28 

 
MR 

First Aid Box as approved by St. John Ambulance 
Brigade/Indian Red Cross conforming to IS:2217- 
1963 

 
1.00 

 
Each 

 
4473.20 

 
4473.20 

 
 

29 

 
 

MR 

Providing of set of 4 Nos. 9.5 Litre capacity GI 
bucket painted in post office red colour with prior 
coat of red-oxide paint and written with white paint 
'FIRE' and mounted on MS angle iron frame with 
bracket of appropriate size and capacity including 
filling sand etc. 

 
 

2.00 

 
 

Each 

 
 

3647.46 

 
 

7294.92 

 
30 

 
MR 

Supplying and fixing shock treat chart duly mounted 
on a hard boad and laminated. (Approximate front 
area 1.20 Sq.metre) 

 
2.00 

 
Each 

 
922.20 

 
1844.40 

30.1 MR Supply of "ISI" 11kV Gloves 2.00 Pair 1144.80 2289.60 
 
 
 
 
 
 
 

31 

 
 
 
 
 
 
 
 
 

MR 

Professional charges for preparation of the necessary 
CAD drawings each 5 sets and submitting the same 
to the CEA after affixing the signature of the Grade 
A electrical contractor, Supervisor etc. as per the 
requirement of the CEA and IE rule 1956 and 
obtaining the drawing approval and submitting 
completion certificate after completion of the work, 
etc. complete. Similarly liaison with the local 
electricity authorities and submit all necessary 
documents necessary for obtaining the load sanction 
and charging the 250kVA substation. (All statutory 
payments made to CEA or Local electricity 
authorities in this connection will be refunded by the 
Corporation on production of original receipt as a 
proof of making the payment.) Drawel of CT/PT and 
meter from TSSPDCL storesand fixing the same at 
site. 

 
 
 
 
 
 
 
 
 

1.00 

 
 
 
 
 
 
 
 
 

Job 

 
 
 
 
 
 
 
 
 

148400.00 

 
 
 
 
 
 
 
 
 

148400.00 

 
32 

 
MR 

Supply and Fixing of RS Box pole back to back 
welded 175X65X9 and 11 KV AB Switch and HG 
fuse set as per TSSPDCL Standard complete the 
work of Single pole structure. 

 
2.00 

 
Each 

 
100912.00 

 
201824.00 

32.1 MR Mass concreting of RS joist poles. 2.00 Each 11278.40 22556.80 
  (Rupees Forty two lakhs sixty two thousand six hundred 

and eleven and paise ninety only 
   4262611.90 

 



 

 

 

 
 

 
EXECUTIVE ENGINEER 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Price bid format 

       
Schedule A 

Name of Work: 

Providing 11kV/415V Out door Substation with 250kVA ONAN 
Transformer and Strengthening of Electrical Distribution System at CWC 
RO, Hyderabad (TS). 

NIT Number 
(E NIT_RO/Engg/22-23/05) 

 
Sub Schedule (I) Electrical works items from DSR Electrical 2018  
       

S/
N 
  

Description of 
Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above
/ 
Below
/  
At Par % Fig  

In 
Figures  In words   

              
1 Sub Schedule -I: 

All Items of 
Electrical works 

 
498570.00 

    



 

 

 

based on DSR 
Electrical 2018 

              

  
Total of sub-
Schedule (I) 

498570.00 
        

              
 

Note: CWC estimated amount of this sub schedule, after considering prevailing Cost Index 
and applicable GST& Labour Cess etc complete, is Rs. 5,73,616.75 

 
 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED TENDER 
ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT BE 
CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 

 

 

 

 

 

 
 

 

 

 

Schedule A 

Name of Work: 

Providing 11kV/415V Out door Substation with 250kVA ONAN 
Transformer and Strengthening of Electrical Distribution System at CWC 
RO, Hyderabad (TS). 

NIT Number 
NO. CWC/RO-Engg./HYD/NIT-05/22-23                                                     

 
Sub Schedule (II) Electrical works items based on Market rates (MR)  
       

S/
N 
  

Description of 
Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par % Fig  

In 
Figures  In words   



 

 

 

              
1 Sub Schedule -II: 

All Items of 
Electrical works 
based on  Market 
Rates (MR) 

    
4262611.90 

    

              

  
Total of sub-
Schedule (III) 

    
4262611.90       

              
 

Note:  CWC estimated amount of this sub schedule, after considering applicable GST& Labour Cess 
etc complete, is Rs. 4262611.90 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED TENDER 
ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT BE 
CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 

 
 

 

 

 

 

 

CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

PRICE BID  
SUMMARY SHEET FORMAT 

 
Name of Tenderer   
(address)   
 
Name of Work: Providing 11kV/415V 
Out door Substation with 250kVA ONAN 
Transformer and Strengthening of Electrical 
Distribution System at CWC RO, Hyderabad 
(TS). 

 

 

  
 



 

 

 

N NIT Number:  NO. CWC/RO- 
Engg./HYD/NIT05/22-23/                                                     

Dated: 02.12.2022  
 
 
 
  

 

 
Description of Sub schedule Items of works Quoted 

Amount (Rs.) 
Total of Sub schedule (I) All Items of Electrical works 

based on DSR Electrical 2021 
 

Total of Sub schedule (II) All Items of Electrical works 
based on Market rates (MR) 

 

Total of all Sub Schedules (I) + (II)    
 
    
 
  

 (Tenderer) 
 
Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED TENDER 
ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT BE 
CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 

 
 


