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Abbreviation of the words used in Tender document 
 

NIT = Notice Inviting Tender 
CWC = Central Warehousing Corporation 
CPWD = Central Public Works Department 
MES = Military Engineering Services 
PWD = Public Works Department 
PSU = Public Sector Undertaking 

EMD = Earnest Money Deposit 
CPP = Central Procurement Portal 
PF = Provident Fund 
SD = Security Deposit 
LD = Liquidated damage 
GCC = General Condition of Contract 
BIS = Bureau of Indian Standard 
IRC = Indian Roads Congress 
CTE = Chief Technical Examiner 
MORTH = Ministry of Road Transport & Highway 
DSR = Delhi Schedule of Rates 
SOR = Schedules of Rates 
PERT = Programme Evaluation Review Technique. 
MD = Managing Director 
BG = Bank Guarantee 
FD/FDR = Fixed Deposit Receipt 
IPC = Indian Penal Code 
PC = Prevention of Corruption 
EOT = Extension of Time 
OPC = Ordinary Portland Cement 
PPC = Pozzolana Portland Cement 
RMC = Ready Mixed Concrete 
IIT = Indian Institute of Technology 
T&P = Tools & Plants 
CAR Policy = Contractor’s all Risk Policy 
WC Policy = Workmen Compensation Policy 
ESI = Employees State Insurance 
PQ = Pre-Qualifying 
GST = Goods and Services Tax 
CGST = Central Goods and Services tax 
SGST = State Goods and Services tax/ 
IGST = Integrated Goods and Services tax 
UGST = Union Territory Goods and Services tax  
LAR = Last Approved Rates 
PQC = Pavement Quality Concrete 
WBM = Water Bound Macadam 
WMM = Wet Mix Macadam 
DBM = Dense Bituminous Macadam 
DPC = Damp Proof Course 
CC = Cement Concrete 
RCC = Reinforced Cement Concrete 
DLC = Dry Lean Concrete 
MT = Metric Tonne 
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CENTRAL WAREHOUSING CORPORATION 

(A Govt. of India Undertaking) 
Regional Office, Vibhuti Khand, Gomti Nagar, Lucknow-226010 

 
NO. CWC_RO-LKO/PN/27T/22-23 

PRESS NOTICE 
CWC invites on-line tenders from the contractors for the following works: 

 

SL Name of Work 

Estimated 
Cost      

(Rs. Lakh) 

Last date of 
on-line 

submission 

1. 

Upgradation & other miscellaneous works at RWC, 
Yamuna Bridge Agra   
       
   
(NIT_RO-LKO//Engg- Agra/22-23/27T) 
 

Rs.174.99  

 

15.12.2022 

 

Detailed Tender Notice along with Conditions of Contract and Notice Inviting E-Tender may 
be seen and downloaded from the CWC’s website www.cewacor.nic.in or e-tender website 
www.cwceprocure.com or CPP Portal http://eprocure.gov.in/ epublish/app.  

 

Further Corrigendum/Addendum to this Tender, if any, will be published on above websites 
only Press advertisement in Newspapers shall not be issued for the same. 

 
 

REGIONAL MANAGER 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Regional Office, Vibhuti Khand, Gomti Nagar, Lucknow-226010 

 
NO.NIT_RO-LKO//Engg- Agra/22-23/27T Dated:02.12.2022 

NOTICE INVITING TENDER  
(E NIT_RO-LKO//Engg/22-23/27T)  

(E-tendering Mode) 

On-line percentage rate E-tender in two bid system is invited for the below 
mentioned works from Contractors of appropriate class of 
CPWD/Railways/MES/State PWD/other Government Organization/ Public Sector 
Undertakings & their Subsidiaries or having worked/ working with aforesaid 
Government Departments/ Agencies – 

Tender No. CWC/NIT_RO-LKO//Engg- 
Agra/22-23/27T  

Name of Work 

Upgradation & other 
miscellaneous works at RWC, 
Yamuna Bridge Agra   
     
    . 

Estimated Cost put to Tender (Rs.) 
Rs. 174.99 lakhs  

 

Earnest Money (Rs.) Rs. 3.50 lakhs 

Cost of Tender Document (Non-refundable) Rs. 1180/-(incl. GST) 

Time Allowed for Completion of Work 03 months 

Tendering Processing Fee (Non-refundable) Rs. 885/- 

Last Date & Time of submission of cost of tender 
& e-tender processing fee and downloading of 
tender documents (Tech. & Price Bid) 

15.12.2022upto 15:00 hrs. 

Last Date & Time of submission of Tender & EMD 15.12.2022upto 15:00 hrs. 

Date & Time of opening of Technical Bid 15.12.2022upto 15:30 hrs. 

Date & Time of opening of Financial Bid 
Date of opening of Financial Bid will 
be intimated separately for 
technically qualified Tenderers 

Tender documents including Contract Conditions and Schedule of Work may be 
downloaded by the intending contractors, who wish to participate, from CWC 
websitewww.cewacor.nic.in or e-tender websitewww.cwceprocure.com orCPP 
Portalhttp://eprocure.gov.in/epublish/app upto15.00 hrs. of 15.12.2022 
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IMPORTANT INSTRUCTIONS 
 

1. ELIGIBILITY CRITERIA: 

Contractor who fulfils the following requirements shall only be eligible to quote the rates.  

Mandatory Documents – 

(i) EMD, Cost of Tender & Tender Processing Fees:As per Annexure-A 

(ii) Experience Certificate:As per Annexure-A 

(iii) Turnover: As per Annexure-A 

(iv) Affidavit: As per Annexure-A 

 

Other Documents – 

(v) Integrity Pact: 

Tenderer will have to sign the Integrity Pact as per proforma at ANNEXURE-Vfor 
contracts having estimated value of Rs. 3 (three) crore or more and duly signed copy has 
to be submitted with the tender. 

(vi) Net Worth: 

Tenderer should submit with the tender the Positive Net Worth Certificate, duly certified 
by a practising Chartered Accountant as per ANNEXURE I,based on the accounts for 
the latest financial year, i.e., Profit & Loss Account and Balance Sheet. 

(vii) GST Registration: 

Contractor must have valid GST Registration Certificate from the concerned authority (as 
applicable) and copy to be enclosed with the tender. 

(viii) PAN Card : 

Tenderer must enclose copy of PAN Card alongwith the tender. 

(ix) PF Registration : 

Tenderers must have valid PF Registration Certificate from the concerned authority and 
copy to be enclosed with the tender. 

(x) OrganisationDetails : 

In case the Tenderer is a Proprietorship Firm, they will submit an affidavit as per 
ANNEXURE II. 

In case the Tenderer is a Partnership Firm, a certified copy of the partnership deed shall 
be submitted by the Tenderer. 

In case the Tenderer is a Company (whether Private or Public), a certified copy of 
Certificate of Incorporation together with Memorandum and Article of Association shall 
be submitted. 

Certificate of Registration with Registrars of Company (ROC) in case of Ltd. / Pvt. Ltd. 
Company / PSU, if required shall be submitted by the Tenderer. 

In other cases, certified copy of Certificate of Incorporation shall be submitted by the 
Tenderer. See Annexure-A  
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(xi) Tenderer shall submit a Power of Attorney in favour of signatory(ies) duly attested by the 
Notary as per ANNEXURE III. {This format is for guidance only and deviation in the 
wording can be accepted.} 

(xii) Declaration of near relative 

Tenderer shall submit a declaration about their near relative in compliance of clause 36 
of General condition of contract as per ANNEXURE-VI 

(xiii) A Bar Chart / PERT Network indicating various milestones and date of completion vis-a-
vis deployment of resources to be enclosed with the tender. 

(xiv)  Declaration to be given by the bidder for works in Hand(in progress) on letter head of 
firm (ANNEXURE-IX). 

 

IMPORTANT NOTES: 

(xv) Participation of Joint Venture (JV) Firms will not be applicable in the tenders of CWC. 

(xvi) Experience gained by executing work on back-to-back contract basis is acceptable. Back-
to-back Contract means work awarded by owner to first agency and then by the first 
agency to the second agency. To get the weightage of experience, following conditions 
must be fulfilled.  

(a) Work should be actually executed by the second agency with due concurrence of 
the owner as per agreement. It should be backed by valid agreement and experience 
certificate.  
(b)Payments received by second agency should be reflected in income tax 
statements (form 26AS).  
(c) Owner of the project and first agency should jointly certify the experience 
certificate.  

(xvii) Experience of a petty contractor, labour rate contractor, work shall not be accepted. 
Experience of works on foreign soil shall not be accepted. 

(xviii) Experience of work where delay is compensated by bidder with levy of LD shall not 
be accepted. 

(xix) Where the tenderer is not under statutory obligation to get his Accounts audited, he 
can upload a certificate of practising Chartered Accountant certifying his Annual 
Turnover and Profit after Tax for preceding three financial years.  

2. OTHER IMPORTANT GUIDELINES: 

(xx) TechnicalBids would be opened at 3.30 pm on 15.12.2022 and the same would 
be examined by the committee of the CWC officers. In the event of any of the 
documents found fabricated/tempered/forged/altered/manipulated/false during the 
evaluation of bid at any stage, it will lead to rejection of the bid and forfeiture of EMD of 
the tenderer. CWC reserve its rights to disqualify the tenderer and to blacklist /debar for 
future participation for the next five years.   

In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false in the bid even after the award of the contract, it will lead to 
termination of the contract, forfeiture of EMD or Performance Security / Security Deposit 
whichever is available at the time of termination. CWC reserve its rights to disqualify the 
tenderer and blacklist/debar for future participation in next five years. 

(xxi) In case the contractor fails to submit the requisite Performance Guarantee even after the 
period specified in Clause 1 of Schedule ‘F’ from the date of issue of Letter of Acceptance 
(LOA), the contract shall be terminated, duly forfeiting EMD and other dues, if any 
payable against the contract. The failed contractor shall be debarred from participating 
infuture tender/procurement process of the Corporation for two years from the date of 
debarring. 
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(xxii) Date of opening of Financial Bids shall be intimated later separately to the 
technically qualified Tenderers. 

(xxiii) Tenderers or their authorized representative, who may wish to be present, may attend 
the opening of the technical bids whereas financial bids will be opened in presence of 
only those who are found eligible in technical bids. 

(xxiv) Corrigendum/Addendum to this Tender, if any, will be published on website 
www.cewacor.nic.in, www.cwceprocure.com and Central Procurement Portal (CPP) 
http://eprocure.gov.in/epublish/app only. Newspaper press advertisement shall not be 
issued for the same. 

(xxv) It is a Works Contract and hence, there is no exemption for EMD & Tender Cost on 
account of MSME. 

(xxvi) (a) Tenderer / Bidder shall quote their rate inclusive of GST, ESI, EPF, Building & 
Construction Workers Cess and any other taxes, levies, duties, as applicable on complete 
work and after studying the relevant Clauses. CWC will not entertain any claim 
whatsoever in this respect. This should be included in the rates quoted by the contractor. 

b) (1) The tenderers should quote their percentage rate separately for each Sub 
Schedule in Financial bid i.e separate for DSR CIVIL, DSR E&M, Market rates 
(Civil) / Market Rate (E&M)etc. 
Contractor shall quote the rate in financial bid XLS sheet only and will submit 
digitally signed copy on Web Tender portal of CWC as mentioned in NIT/Press 
notice. 
(2) No price shall be mentioned elsewhere in technical bid document. Any 
mention of prices elsewhere other than at appropriate place in financial bid XLS 
sheet, will be summarily rejected and will not be entertained. 
(3) Work shall be awarded to only valid L1 bidder.  
Valid L1 shall be decided among all technically qualified bidders whose technical 
bid is accepted based on the criteria mentioned in NIT. 
Valid L1 shall be decided based on over all lowest quote calculated by arithmetic 
sum of amount quoted in all sub schedule. 
 

(xxvii) Bidder should visit the site of work to be well versed with site geological, geographical, 
metrological environment. Address of Construction Site /Project Location is below.  It 
isimperative on the part of the bidder to quote the rate accordingly. 

Address  Railside Warehousing ComplexYamuna Bridge Goods Shed 
P.O. Yamuna Bridge, 
Agra-282006 (U.P.) 

Nearby Major 
Railway Stations. 

Agra Rly. Station 

Nearest City/District Agra 
Nearest Airport Pandit DeenDayal Upadhyaya Airport  

 

(xxviii)For any difficulty in downloading & submission of tender documents please contact  

M/s Indian Telephone Industries Limited, 
C-62, 2nd Floor, Preet Vihar, Opp. Metro Pillar 79, New Delhi-110092. 
May also call at following help-line nos. : 011-49424365 and 8800115821 
 
Sh.Sh.Y K Singh EE, CWC, RO Lucknow : 9506674371 

 

REGIONAL MANAGER 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

 

CHECK LIST  

{To be Filled by Bidder & Submitted Alongwith the Tender} 

SL Documents to be Submitted by the Tenderer  

Check & Confirm 
Attachment of 

Documents 

Yes No 

1. Earnest Money Deposit (EMD):Only through e-payment 
gateway of e-procurement system 

  

2. Proof of Tender Cost Paid:Only through e-payment 
gateway of e-procurement system 

  

3. Experience Certificate: For Executing Works of Similar 
Nature as per tender eligibility criteria (Annexure-A) 

  

4. Chartered Accountant’sCertificate: Fortenderer’s Annual 
Turnover, complete Audited Balance Sheet and Statement of 
Profit & Loss for preceding three financial years (as per 
Annexure A) 

  

5. Affidavit on Stamp Paper: Duly attested by the Notary as per 
Annexure IV 

  

6. Integrity Pact : As perAnnexure-V, duly signed by Tenderer   

7. Certificate of Net Worth: Duly certified by the Chartered 
Accountant as perANNEXURE I 

  

8. GST Registration Certificate (as applicable)   

9. Permanent Account Number (PAN) Card   

10. PF Registration Certificate   

11. (a)  Affidavit for Sole Proprietary Firm as perANNEXURE II 
or 

(b)  Copy of Partnership Deed of a Partnership Firm   
or 

(c) Certificate of Incorporation, Memorandum of 
Association & Articles of Association for Company 
alongwithresolution of the company for authorizing the 
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SL Documents to be Submitted by the Tenderer  

Check & Confirm 
Attachment of 

Documents 

Yes No 

Director / Authorised Signatory to sign the document 

12. Certificate of Registration with Registrars of Company 
(ROC)in case of Ltd. / Pvt. Ltd. Company/PSU, if required 

  

13. Power of Attorney in favour of signatory(ies) : Duly attested 
by Notary as per ANNEXURE III,if required 

  

14. Declaration of near relative as perAnnexure VI   

15. Bar Chart : Duly signed   

16. Declaration of works in hand  as per as per Annexure-IX   

17. Valid Registration Certificates of Contractor or Proof of 
having worked/working with CPWD/Railways/MES/State 
PWD/Other Govt. Organization/Govt. Sector Construction 
Agency/Public Sector Undertaking& their Subsidiary 

  

18. List of Permanent Technical Persons   

19. List of Plant & Machinery   

20. Pre-Qualifying (PQ) Proforma   

21. Bank Details (Account No., Bank Name, MICR No., RTGS No. 
& copy of Cancelled Cheque) 

  

22. Electrical License, if required   

23. Submission of Complete Tender Document : Duly signed   
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Pre-Qualifying (PQ)Proforma/Comparative Statement 
{To be Filled by Bidder and Submitted alongwith Tender Document} 

Name of the work :Upgradation & other miscellaneous works at RWC, Yamuna 
Bridge Agra  

Tender No. :(CWC/NIT_RO-LKO//Engg- Agra/22-23/27T) 
 

Name of the Firm: _______________________________________________________
   

 

SL Description Details 

1.  Name, Address, Organization ID, Tel./Fax No. &E-mail 
address of Bidder 

 

2.  Attested copy of Firm Details 
(Proprietorship/Partnership/ Private Limited / Limited ) 

 

3.  Attested Copy of Power of Attorney details to sign the 
Tender Document 

 

4.  Earnest Money Deposit (EMD) of Rs.3.50lakh :Only 
through e-payment Gateway 

 

5.  Cost of Tender Documents of Rs.1180/- : Only 
through e-payment Gateway 

 

6.  PF Registration  

7.  GST Registration (as applicable)  

8.  PAN No. of the Firm  

9.  Contractor Registration  

10.  Chartered Accountant’s Certificate for Annual financial 
turnover/revenue (income) from operations of specified 
preceding three years 

 

11.  Annual Financial Turnover/Revenue (Income) from 
operations (as per P&L Account) 

 

(a) FY –2018- 2019(only when audited turnover 
for FY-2021-22 is not available) 

 

(b) FY - 2019 - 2020  

(c) FY -2020 - 2021  

(d) FY -2021- 2022  

12.  Financial Eligibility Criteria: 

The sum total (arithmetic sum) of tenderer’s turnover: 
revenue (income) from operations for the last three 
financial yearshould be of value not less than ₹157.49 
lakhs (90% of advertised Estimated Cost). 

The information shall be supported by audited Balance 
Sheets and Profit & Loss Statements of specified period. In 
case Balance Sheet and Statement of Profit/Loss for the 
immediate preceding financial year have not been prepared 
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SL Description Details 
/ audited; the account for one more preceding financial 
year can be submitted.  

In case, Bidder does not submit Audited balance sheet and 
P&L accounts for a particular year (among previous three 
years as mentioned above), turn over for that particular 
year will be considered ‘0’(zero) for calculating arithmetic 
sum of previous three years. 

{Please see eligibility criteria as per Annexure-A in 
Tender document} 

13.  Experience w.r.t. Similar Nature of Work : 

Tenderer must have completed successfully at least one 
similar nature of work "(i.e. Any Civil Engineering  
works” of value not less than ₹61.24Lakhs (35% of the 
advertised Estimated Cost) during the last four financial 
years (i.e. 2018-19, 2019-20, 2020-21&2021-22) & 
current year (2022-23) upto the date of tender submission. 
Certificate should include the name of work, agreement 
no., date of start, actual date of completion & gross 
amount of work done upto the completion. 

{Please see eligibility criteria as per Annexure-A in 
Tender document & important notes from s.no. xv to xix 
under chapter “important instructions” of NIT/tender 
document} 

  

14.  Organizational detail as per S.No. X under chapter 
“Important instructions" of  NIT/Tender Document  

Note: 
1. Tenderers have to fill complete details in Pre-Qualifying Proforma. 
2. Documents pertaining to above details should be scanned and uploaded on e-

tendering website at the time of on-line tender submission.  
3. RTGS/NEFT E-payment Challans with UTR no. duly authenticated by Bank may also 

be scanned & uploaded alongwith tender submission. 
4. Affidavit (Annexure-IV) must be submitted by the Bidder. 

Tenderers to please also see Clause –28,29, 30 &31 of ‘Instructions to Tenderers’. 
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SECTION – I 
(INSTRUCTIONS TO TENDERERS) 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Regional Office, Vibhuti Khand, Gomti Nagar, Lucknow-226010 

 
 

INSTRUCTIONS TO TENDERERS 
 

On-line Percentage Rate E-tenders on behalf of Central Warehousing Corporation 

1. Tenderer should upload all the required documents with the tender under valid digital 
signature. Uploading of tender with digital signature shall imply that all tender terms & 
conditions have been accepted by the tenderer. 

2. Tenderer’s digital signature on the E-Tender Form will be considered as confirmation that 
they have read and accepted all the conditions laid down in the tender documents, 
unless specific deviation is quoted in the technical bid. 

3. E-Tender form is not transferrable and the same is to be submitted through scanned 
copy having digital signature of the pre-authorized personnel of the tenderer. Tender is 
to be submitted through e-tender-mode only at website www.cwceprocure.comalongwith 
scanned copies of credential papers. 

4. For whatsoever reasons, if any part of CWC tender document is not uploaded/submitted 
by the Tenderer, other than financial & technical offers and requisite Pre-Qualifying 
credentials; in that case, the missing part of the tender document shall be treated as 
read and accepted by Tenderer. Missing part of CWC tender document shall not 
be called for re-submission; however, the same shall form part of contract 
agreement and shall be binding on Tenderer. 

5. Tender without the prescribed Earnest Money, shall be summarily rejected. 

6. Any request for recovery from outstanding bills for Earnest Money against present tender 
will not, under any circumstance, be entertained. Tenders submitted with earnest money 
in the forms other than specified in NIT, shall not be considered. 

7. No interest shall be allowed on the Earnest Money. 

8. EMD  to the unsuccessful tenderers shall be returned within 30 daysafter the expiry of 
stipulated bid validity period or after the award of contract whichever isearlier.The 
Tenderer is advised to provide name of bank, account no., branch code and RTGS code 
for account maintained by them/him for any financial transaction, if found necessary. 

9. For the successful Tenderer, Earnest Money will be retained as part of the Security 
Deposit in terms of Clauses of Contract. The earnest money of other Tenderers shall, 
save as herein before provided, be returned to them; but CWC shall not be responsible 
for any loss or depreciation that may happen thereto while in their possession, nor be 
liable to pay any interest thereon. 

10. Tender Notice and Notice Inviting Tender shall form part of the contract document. The 
successful Tenderer/s shall be required to execute an agreement with CWC in prescribed 
Proforma at Annexure-VII within a maximum period of 15 days after date of issue of 
Work Order for carrying out the work as per the agreed conditions. Failure to do so shall 
constitute a breach, in which case, CWC would be at liberty to not only terminate the 
contract, but also forfeit EMD and Performance Guarantee if any. Cost of stamp paper for 
the agreement will be borne by contractor.  

The contract agreement shall consist of: 
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The Press Notification, Tender Notice, Notice Inviting Tender, Instructions to Tenderers, 
all the Documents of Tender &Contract for works including Special Conditions of 
Contract, Technical Specifications and Drawings, if any, forming the part of tender 
documents, as issued/downloaded by the Tenderer from the websites at the time of 
invitation of tender and acceptance thereof together with any correspondence with them 
leading thereto and also the correspondence related with verification of credentials. 

11. The contract operations and proceeding in connection with the works at all times be 
conducted during the continuance of contract in accordance with the laws, ordinances, 
rules and regulations for the time being in force and the contractors shall further observe 
and comply with the by-laws & regulations of the Govt. of India, State Govts., local 
Municipalities and other authorities, having jurisdiction over area involved in connection 
with the works of site & over operations, such as those as carried out by the contractor/s 
and shall give all notices required by such by-laws & regulations. The hospital and 
medical regulations in force for the time being shall also be complied with by the 
contractor/contractors and their workmen. 

12. The contractor shall be responsible for observance of the rules and regulations under 
Mines Act, Mineral Rules and Indian Metallurgical rules & regulations of State Govt. 
concerned, as amended from time to time. 

13. The contractor shall, at all times, keep CWC indemnified against all penalties that may be 
imposed by the Govt. of India or State Govt. for infringement of any other clauses of the 
mines act and rules made thereunder in respect of the quarries from which the quarry 
material for these works is procured. 

14. The Tenderer/s shall not increase his/their rate in case CWC negotiates for reduction of 
rates. Such negotiations shall not amount to cancellation or withdrawal of original offer 
and rates originally quoted will be binding on the Tenderer/s. 

15. The Tenderer/s shall submit an analysis of rates, if called upon to do so. 

A format for prices of material & labour is given in price bid which needs to be filled by 
the contractor in support of rate analysis which may be used to see the reasonability of 
rates quoted by the bidder.   

16. Contractor is required to get himself registered as per Building & Other Construction 
Workers Cess Act 1996, PF Registration, GST etc. as per Govt. of India law. 

17. Time is the essence of the contract. In order to complete the work within the scheduled 
time, the Tenderer is required to submit copy of GST registration Certificate, PAN Card, 
PERT/BAR CHART for major milestones for various activities indicating time required for 
the same alongwith tender documents / Performance Guarantee. 

18. Copies of the drawing and documents pertaining to the works will be open for inspection 
by the Tenderers in the office of the Superintending Engineer / Chief Engineer, CWC. 

19. Tenderers are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their tenders as to the nature of ground and sub-soil (so 
far as is practicable), the form and nature of the site, the means of access to the site, 
accommodation they may require and in general, shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or 
affect their tender.  

In case of hindrances, if any, because of telephone line, electric cables, overhead lines 
etc. passing over the site, the contractor shall be entitled for extension of time under 
Clause 5 of the agreement. No claim of extra payment and damages of any sort shall be 
entertained on this account.  

A Tenderer shall be deemed to have full knowledge of the site whether he/they inspects 
it or not and no extra charges consequent on any misunderstanding or otherwise shall be 
allowed. The Tenderer shall be responsible for arranging and maintaining at his own 
cost, all materials, tools and plants, water, electricity access, facilities for workers and all 



 

Page | 16 
 
 

 

other services required for executing the work unless otherwise specifically provided for, 
in the contract documents.  

Submission of tender by a Tenderer implies that he has read this notice and all other 
contract documents and has made himself aware of the scope and specifications of the 
work to be done and of conditions and rates at which stores, tools and plants etc. will be 
issued (if any) to him by the Corporation and local conditions and other factors having a 
bearing on the execution of the work. 

20. The Competent Authority on behalf of Central Warehousing Corporation does not bind 
himself to accept the lowest or any other offer and reserves to himself the authority to 
reject any or all the tenders received without assignment of any reason. All tenders in 
which any of the prescribed condition is not fulfilled and any condition including that of 
conditional rebate is put forth by the Tenderer, shall be summarily rejected. 

21. The Competent Authority on behalf of Central Warehousing Corporation does not bind 
himself to accept the lowest tender and reserves to himself the right of accepting the 
whole or any part of the tender and the Tenderer shall be bound to perform the same at 
the rate quoted. 

22. Tenders containing any condition leading to unknown/indefinite liabilities shall be 
summarily rejected. 

23. Canvassing whether directly or indirectly in connection with tenders is strictly prohibited 
and the tenders submitted by the contractors who resort to canvassing will be liable to 
rejection. 

24. In the financial bid, the prices/rates must be filled after downloading the financial bid 
document in the prescribed format, issued through online e-tendering website. The 
financial bid should be saved and duly filled up and uploaded to the e-tendering site 
using digital signatures for signing the documents / (signed and uploaded). 

25. On acceptance of the tender, the name of the accredited representative(s) of the 
contractor, who would be responsible for taking instructions from the Engineer-in-charge 
/ Engineer shall be communicated to the Engineer-in-Charge. 

26. Under Income Tax Act, 1961; a deduction for income tax alongwith surcharge, as 
applicable will be made from sums paid on account and final payments for carrying out 
the work under this contract. 

27. The Tenderer shall be required to pay cess @ 1% of cost of construction work, or at the 
rate as mentioned in latest act/rules or  guidelines of Government, in accordance with 
each bill payable on account of such construction to the concerned State Govt. (Labour 
Deptt.). Cost of material shall be outside the purview of cess, when supplied under a 
separate schedule items. CWC shall not entertain any claim whatsoever in this respect. 

28. The tenderer shall scan and upload the proof of submission of EMD, Cost of tender, CA 
Certificate & Balance Sheets with Profit & Loss Account of specified preceding three 
financial years in respect of financial turnover, Power of Attorney, Affidavit of 
Proprietorship / Memorandum & Article of Association, PF Registration Certificate, Pan 
Card, Bar Chart, Goods and Service Tax Registration Certificate, Similar Nature Works 
Completion Certificates, Annexure  IV, Net Worth Certificate, Integrity Pact, if required, 
Annexure VI and Annexure IX. 

29. No additional mandatory documents will be entertained after tender opening, except 
clarification documents required, if any regarding already submitted documents with 
tender. Any documents submitted suo-motu by the Tenderer through e-mail/post/hand 
delivery etc. shall neither be entertained nor considered for evaluation. 

30. For deciding eligibility of tenderer, it is mandatory for Tenderer to submit Affidavit (as 
per AnnexureIV), EMD, Financial Turnover (Balance Sheets with Profit & Loss Account 
of specified preceding three years as per NIT) and Similar Nature of Work Experience 
Certificates of requisite magnitude (as per NIT), failing which the tender shall be 
summarily rejected. 
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31. All other documents like Integrity Pact, Net Worth, Goods and Services Tax Registration 
Certificate, PAN Card, PF Registration, Organisation Details, Power of Attorney, Annexure 
VI, BAR/PERT Chart, Form of declaration as per Annexure-VI &IX, List of plant & 
machinery, list of permanent technical persons, Bank details etc. as per NIT/pre-
qualifying Proforma/ Comparative Statement, are also required to be submitted 
alongwith tender.  

NOTE: 

(a) CWC (Corporation), if necessary, can ask the tenderer for any specific 
clarification relating to qualifying documents/conditions within the specified time 
of 07 days. For this purpose, the procedure stated below is to be followed and 
the specific clarification is required to be uploaded on the same portal as per the 
procedure prescribed therein. 

(b) The tenderer has the option to respond or not to respond to these queries.  

(c) The request for clarification by the Corporation and the response of the tenderer 
shall be in writing and no change in price or substance of the tender shall be 
sought, offered or permitted.  

(d) If the tenderer fails to respond, within the stipulated time period or the 
clarification(s)/document(s) with respect to mandatory documents submitted is 
non-conforming to requirement of tender conditions; no further time will be given 
for submitting the same and the tender will be summarily rejected. 

(e) All other documents should also be uploaded by the tenderer. However, if the 
tenderer has not uploaded any of the other documents as per NIT/Pre-qualifying 
Proforma/Comparative Statement, lowest tenderer should submit the same with 
submission of Performance Guarantee, If the lowest tenderer fails to do so, then 
no Agreement between CWC and contractor will be executed and it will lead to 
rejection of bid and forfeiture of EMD & Performance Guarantee.   

For obtaining clarification, following procedure is to be followed: 

(i) An icon for clarification shall appear on “Bid Details” page (in front of each of the 
tenderer’s name) at Corporation’s end after opening of Technical /Financial Bid. 

(ii) Corporation shall click on clarification icon for the desired tenderer and enter the 
details of clarifications sought within the prescribed time. 

(iii) After entering the details of clarification sought by the Corporation, same icon 
shall appear at tenderer’s end for replying to the particular clarification sought by 
the Corporation. The system will also send the alert to the tenderer at his 
registered e-mail address about the clarification sought by the Corporation.     

(iv) Tenderer will click on clarification icon and will reply to the same and upload the 
required clarification/documents in support of clarification sought, if any, within 
the prescribed time. Tenderer cannot ask for any clarification from the 
corporation.  

(v) Once the prescribed time expires, clarification icon from tenderer site shall also 
disappear automatically. 

(vi) After expiry of prescribed time, Corporation shall download the 
clarification/documents in support of clarification submitted by the Bidder. 

32. If the tender is made by Proprietary firm, it shall be signed by the Proprietor with his full 
name and full name of his firm with its current address. 

33. If the application is made by a Firm in Partnership, it shall be signed by all partners of 
the Firm above their full names and current addresses or by a partner holding the power 
of attorney for the Firm by signing the applications in which case a certified copy of the 
power of attorney shall accompany the application. A certified copy of the Partnership 
Deed, current address of the Firm and the full names and current addresses of all the 
Partners of the Firm shall also accompany the application. 
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34. If the application is made by a limited company or a limited corporation, it shall be 
signed by a duly authorized person, holding the power of attorney for signing the 
application in which case a certified copy of the Power of Attorney shall accompany the 
application. Such Limited Company or Corporation will be required to furnish satisfactory 
evidence of its existence, before the contract is awarded. 

35. In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false during the evaluation of bid at any stage, it will lead to rejection of the 
bid and forfeiture of EMD of the tenderer. CWC reserve its rights to disqualify the 
tenderer and to blacklist/debar for future participation for the next five years.   

In the event of any of the documents found fabricated/tempered/forged/altered/ 
manipulated/false in the bid even after the award of the contract, it will lead to 
termination of the contract, forfeiture of EMD or Performance Security/Security Deposit, 
whichever is available at the time of termination. CWC reserve its rights to disqualify the 
tenderer and to blacklist/debar for future participation for the next five years. 

36. Notwithstanding anything contained in the Clause above, the Tenderer shall execute the 
Power of Attorney (POA) in prescribed format as mentioned in ANNEXURE III and shall 
conform to the following – 

36.1 A company, while executing Power of Attorney must make conformity with the Board 
Resolution and the charter documents giving the power to issue the said Power of 
Attorney including further sub-delegation of the same by the said POA holder only. 

36.2 Unless notified in writing to the Tendering Authority, the Authority shall recognize only 
that POA holder for the purposes of tender submission and matters related thereto 
whose notice and necessary POA document was submitted to the Authority at the time of 
tender submission. 

36.3 While for a Partnership Firm, either all the partners of the partnership firm shall execute 
and confirm the Power of Attorney if executed or there shall exist a Power of Attorney in 
favour of the Partners executing the Power of Attorney for the delegation of power on 
behalf of the Tenderer.  

36.4 The Power of Attorney being executed by the Tenderer herein shall be executed in 
favour of only its Partner or Director or Salaried employee. And in case the POA is being 
executed by the Tenderer in favour of its salaried employee, the said employee should 
have worked for at least more than one year continuously with the Tenderer and the 
Tenderer should furnish the following: 

(i) Name 
(ii) Designation 
(iii) Mobile/Contact no. 
(iv) Employment Letter / Agreement issued by the Firm 
(v) Identity Card with number, issued by the Firm 
(vi) Information about the wages paid,i.e. Salary Slips 
(vii) Form-16 
(viii) PAN Card 
(ix) PF Number 
(x) Power of Attorney as per ANNEXURE III 

36.5 CWC will not be bound by the Power of Attorney furnished by the Tenderer and 
acceptance of the same shall be at the sole discretion of the CWC. 

36.6 There can validly exist only a single Power of Attorney at any given time. The Power of 
Attorney executed and accepted by CWC shall stand revoked on issuance of any new 
Power of Attorney issued within the rules herein, with regard to this particular Project. 

36.7 During the subsistence of contract, if Power of Attorney holder is found to be creating 
mischief or involved in any illegal or unlawful activity, CWC will at its sole discretion 
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reject the Power of Attorney of such person submitted by the Tenderer and the Tenderer 
would be required to issue a fresh Power of Attorney within the rules herein in favour of 
authorized person, stated above, within a period of 10 days of being so notified. 

37. Should a Tenderer find discrepancies or omissions in the drawings or any of the Tender 
forms or should he be in doubt as to their meaning, he should at once notify (within 10 
days of start of tender sale) to the authority inviting tenders, who may send a written 
intimation to all Tenderers. It should be understood that every endeavour has been 
made to avoid any error which can materially affect the basis of the tender and the 
successful Tenderer shall take upon himself and provide for the risk of any error which 
may subsequently be discovered & shall make no subsequent claim on account thereof. 

38. The CWC will not be bound by any power of attorney granted by the Tenderer or by 
change in the composition of the Firm and subsequent to the execution of the contract. 
It may, however, recognize such Power of Attorney and changes after obtaining proper 
legal advice, the cost of which will be chargeable to the Contractor. 

39. If a Tenderer expires after the submission of his tender or after the acceptance of his 
tender, the CWC shall deem such tender as cancelled. If a partner of a Firm expires after 
the submission of their tender or after the acceptance of their tender, the CWC shall 
deem such tender as cancelled, unless the Firm retains its character. However, in such 
cases, the amount of Earnest Money will be refunded to the legal heir on production of 
successor certificate. 

40. In E-Tendering, Bids in physical form in tender box/by post shall not be 
accepted. 

41. Submission of tender and credential documents through E-Tender website                              
www.cwceprocure.com is sole risk & responsibility of the Tenderer. Any claim on this 
account will not be entertained. Hence, Tenderer should ensure that tender alongwith all 
requisite credential papers are submitted / uploaded on e-tender website on or before 
tender submission date & time. 

42. Time is the essence of the contract. The work is required to be completed within stipulated 
time schedule to be reckoned from the date of issue of acceptance letter as given below: 

Stipulated period of completion: 09(nine) months from the 15th day from date of 
issue of Letter of Acceptance.      

43. Tender documents consisting of plans, technical specifications, schedule of quantities of 
the various classes of work to be done and set of terms & conditions of the contract to 
be complied with by the contractor, whose tender may be accepted and other necessary 
documents, can be seen in the office of the Chief Engineer, CWC, Corporate Office, New 
Delhi between 11 am and 4 pm from 02.12.2022 to 14.12.2022 on every working day, 
except on Sundays and Public Holidays. 

44(a) The contractor, whose tender is accepted, will be required to furnish Performance 
Guarantee @ 5% (five percent) of the contract amount within the period specified in 
Schedule ‘F’. This Guarantee cannot be in the form of cash. Guarantee can be deposited 
in form of Demand Draft of any Scheduled Bank (in case guarantee amount is less than 
Rs.1,00,000)or Govt. Securities or Guarantee Bonds of any Scheduled Bank or the State 
Bank of India in favour of Central Warehousing Corporation in accordance with the 
prescribed form. In case the contractor fails to deposit the said Performance Guarantee 
within the period, as indicated in Schedule ‘F’, including the extended period if any, the 
EMD by the contractor shall be forfeited automatically without any notice to them and 
the contract shall be treated as cancelled. 

44(b) In case the PG/SD is to be submitted through BG then, 
 The Bank Guarantee issuing bank shall send cover for Bank Guarantee issued 

through SFMS platform to the CWC Banker i.e. ICICI Bank, 9 Phelps Building, 
Connaught Place, New Delhi, (IFSC Code: ICIC0000007) as per details given 
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below: 
➢ MT760 COV for issuance of bank guarantee.  

➢ MT767 COV for amendment of bank guarantee.  

➢ Issuing bank shall mention CWC beneficiary code i.e. CENTRALW27112020 
in field 7037 of MT 760 COV / MT767 COV. 
➢ The bidder shall submit the copy of SFMS message as sent by the issuing 
bank branch along with the original Bank Guarantee.  
  
Bank Guarantee submitted without these details shall not be 
accepted. 

45 The contractor should quote the rate on-line in prescribed proforma, available with the 
tender in Excel format and sign the same digitally. In the event of signing the tender by 
the Tenderer in an Indian language, the percentage above or below the Estimated Cost 
and tendered amount in case of percentage rate tenders and total amount in case of 
item rate tender should also be written in the same language. In case of illiterate 
contractors, the rates or the amounts tendered to be attested by a witness. 

46 In case, an increase in quantity of an individual item is considered unavoidable, then 
same shall be executed & paid asper detailedprovisions contained in Clause 12.2-C of 
General Conditions of Contract, which may be gone through. 

47. The Tenderer, apart from being a contractor of appropriate class must associate himself 
with agencies of the appropriate class which are eligible to tender for (i) Electrical, (ii) 
Sanitary and Water Supply Installation, (iii) Fire safety installation works,(iv) Horticulture 
and others, if any. 

48 The contractor shall not be permitted to tender for works in the Central Warehousing 
Corporation in which his near relative is posted as Accounts Officer or as any officer in 
any capacity between the grade of Chief Engineer and Assistant Engineer (both 
inclusive). He shall also intimate the names of persons who are working with him in any 
capacity or are subsequently employed by him and who are near relatives to any officer 
in the Central Warehousing Corporation or in the Ministry of Consumer Affairs, Food & 
Public Distribution, Govt. of India, New Delhi. The Corporation reserves the right to debar 
the Tenderer from participating in future bidding processes of the Corporation for a 
minimum period of five years, which may be further extended at the discretion of the 
Corporation for any breach of this condition. 

49 No Engineer employed in Engineering or Administrative duties in Engineering Division of 
the Corporation is allowed to work as a contractor and also an employee of contractor for 
a period of one year after his retirement from Corporation service, without the previous 
permission of the Central Warehousing Corporation in writing. This contract is liable to be 
cancelled, if either the contractor or any of his employees is found at any time to be such 
a person who had not obtained the permission of the Central Warehousing Corporation 
as aforesaid before submission of the tender or engagement in the contractor’s service. 

50. Conditions of Contract and Specifications: 
50.1 Works will be carried out according to the Conditions of Contract, CPWD Specifications 

with upto date correction slips alongwithSpecial Conditions of Contract, Technical 
Specifications and approved Drawings of CWC, issued with this tender document. For 
roads and pavements, MORTH Specifications shall be followed. However, if any particular 
item or issue is not covered by these specifications and special specifications, the work 
shall be carried out in accordance to relevant BIS (IS) Codes and Code of Practice. 

50.2 MORTH Standard Specification (latest revised edition) for Road and bridge work; 
alongwith up-to-date correction slips for roads “& pavements can be obtained from 
Secretary, Indian Road Congress, Jam Nagar House, New Delhi’s book shop. 
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50.3 CPWD’s Specifications& DSR with up-to-date correction slips can be obtained from CPWD 
office, Nirman Bhawan, New Delhi. 

50.4 The bid document shall be taken as complimentary and mutually explanatory to each 
another; but in case of ambiguity or discrepancy, it shall take precedence as per 
Conditions of Contract. 

51. The Special Conditions of Contract shall be read in conjunction with General Conditions 
of Contract. Where the provisions of Special Conditions of Contract are at variance with 
above mentioned documents, the Special Conditions of Contract shall prevail. 

52. It is brought to the notice of tenderers that their tender will not be considered, if they fail 
to fulfil the Minimum Eligibility, as indicated in Annexure ‘A’. 

53. The Price quoted by the tenderer and accepted by CWC, shall remain firm during the 
currency of contract including the extended period, if any extended due to any reason 
attributable to either CWC or Contractor or Force majeure. No claim, whatsoever shall lie 
against the Corporation on account of any variation, escalation etc. in the rates. 

54. Validity of the tender will be ninety (90) days from the date of opening of Technical Bid. 

55. Tender form should be purchased by the Bidder who is participating in the tender,i.e. 
Tender form should be in name of bidder, otherwise tender will be summarily rejected. 

 

 

 

 
 
 
 
 

REGIONAL MANAGER 
For and on behalf of  

Central Warehousing Corporation 
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SECTION – II 
(MINIMUM ELIGIBILITY CRITERIA FOR THE TENDERERS) 
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ANNEXURE ‘A’ 
 

MINIMUM ELIGIBILITY CRITERIA 
 

1. EMD, Cost of Tender & Tender Processing Fees: 

o EMD to be paid in favour of Central Warehousing Corporation, New Delhi only 
through e-payment gateway of e-procurement &receipt of same should be scanned 
and uploaded on the e-tendering website www.cwceprocure.comalong with e-tender 
documents. 

o Cost of tender to be paid only through e-payment gateway of e-procurement system. 
Proof should be submitted/uploaded with the tender. 

o Tender processing fee (Non-refundable) would be paid mandatorily to M/s ITI 
Ltd.through e-paymenton the portal www.cwceprocure.com. 

2.   Experience Certificate: 

Tenderer should have completed successfully at least one similar nature of work "Any Civil 
Engineering works” of value not less than ₹61.24Lakhs(35% of the advertised 
Estimated Cost) during the last four financial years (i.e. 2018-19, 2019-20, 2020-
21&2021-22) & current year (2022-23) upto the date of tender submission. Certificate 
should include the name of work, agreement no., date of start, actual date of completion & 
gross amount of work done upto the completion. 

It should be noted that credentials for the works executed for Private 
organizations shall not be considered. 

{Please see “important notes from s.no. xv to xix under chapter “important 
instructions” of NIT/tender document”} 

3. Turnover:Financial Eligibility Criteria: 

The sum total (arithmetic sum) of tenderer’s turnover: revenue (income) from 
operations for the last three financial years (i.e2019-20, 2020-21 & 2021-22) should 
be of value not less than ₹157.49Lakh Lakh(90% of advertised Estimated Cost). 

The information shall be supported by audited Balance Sheets and Profit & Loss 
Statements of specified period. In case Balance Sheet and Statement of Profit/Loss for 
the immediate preceding financial year have not been prepared / audited; the account 
for one more preceding financial year can be submitted.  

In case, Bidder does not submit Audited balance sheet and P&L accounts for a particular 
year (among previous three years as mentioned above), turn over for that particular year 
will be considered ‘0’(zero) for calculating arithmetic sum of previous three years. 

 4. Affidavit :Duly filled up and signed on stamp paper as per Annexure IV. 

Note:(i) Tenderer not fulfilling the above requirements or submission of clarification documents 
with respect to mandatory document, shall be summarily rejected. 

(ii) The bidder, who have changed the name of Firm/merged/acquired/purchased any Firm 
whose credential papers are being used/submitted for qualification of tender, should 
submit the following documents in this regard: 

(a) The copy of certificate of Incorporation of Firm or Registration Certificate of Firm. 

(b) Copy of Memorandum and Articles of Association of Firm. 

(c) Copy of Board Resolution regarding change of name of/take over/merger of Firm. 

(d) Copy of sale deed/Memorandum of Understanding for Purchase/sale/merger of Firm 
alongwith assets and liabilities. 

(e) Copy of PF Registration and PAN Card. 
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(f) Affidavit regarding change of name of Firm alongwith all assets and liabilities, if any. 

(g) Affidavit regarding closure of business of Old Firm/Merged Firm. 

(h) Copy of Certificate of CA/Company Secretary regarding Sale/Merger/Change of 
name of Firm. 

 In absence of the complete documentary evidence, such offer shall be summarily 
rejected. 

 
 
 
 

REGIONAL MANAGER 
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SECTION – III 
(TENDER FORMS & ANNEXURES) 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

Warehousing Bhavan, Near Roadways Workshop, Vibhuti Khand, GomtiNagar,Lucknow-226010 
 

“TENDER & CONTRACT” 
 

PERCENTAGE RATE TENDER & CONTRACT FOR WORKS 
 

Tender for the Work of: Upgradation & other miscellaneous works at RWC, 
Yamuna Bridge Agra 

 

(i) To be submitted on-line at Website:www.cwceprocure.comlatest by3:00 pm on 
15.12.2022. 

(ii) To be opened on-line at Website :www.cwceprocure.com in presence of Tenderers or 
their authorized representative who may wish to be present at 3.30 pm on 
15.12.2022in the office of Chief Engineer / Superintending Engineer, Central 
Warehousing Corporation, Corporate Office, 4/1, Siri Institutional Area, August 
KrantiMarg, HauzKhas, New Delhi -110016. 

T E N D E R 
 

I/We have read and examined the Tender Notice; Notice Inviting Tender; Schedules - A, 
B, C, D, E & F;Specifications applicable, Drawings &designs; General rules &directions; 
Conditions of contract; Clauses of contract; Special&technical conditions; Schedule of rate, Price 
Sub Schedules;Other documents;Rules referred to in the Conditions of Contract and all other 
contents in the tender documents for the work. 

I/We hereby tender for execution of the work, specified for the Central Warehousing 
Corporation within the time specified in Schedule ‘F’, viz. Schedule of quantities in all sub-
schedules  and in accordance in all respects with the Specifications, Designs, Drawings and 
Instructions in writing, referred to in Rule 1 of General Rules &Directions and in line of technical, 
special, General Conditions of Contract and with such materials, as are provided for by and in 
respect&in accordance with such conditions, so far as applicable. 

I/We agree to keep the tender open for ninety (90) days from the date of 
opening of Technical Bidunder two bid system and not to make any modifications in its terms 
and conditions. 

A sum of Rs. 3.50 Lakh including GST is hereby submitted through e-payment 
gateway of e-procurement as EMD and Cost of the tender Rs. 1180/-. If I/We fail to 
furnish the prescribed Performance Guarantee within prescribed period after award of the 
contract to me/us; I/We agree that the Central Warehousing Corporation shall, without prejudice 
to any other right/remedy, be at liberty to forfeit the said Earnest Money absolutely. Further, if 
I/We, fail to commence the work as specified, I/We agree that the Central Warehousing 
Corporation shall, without prejudice to any other right or remedy, be at liberty to forfeit the said 
Earnest Money and the Performance Guarantee absolutely, otherwise the said Earnest Money 
shall be retained by the Corporation towards Security Deposit to execute all the works referred 
to in the tender documents upon the terms and conditions, contained or referred to therein and 
to carry out such deviations as may be ordered, upto maximum of the percentage mentioned in 
Schedule‘F’ and those in excess of that limit at the rates to be determined in accordance with the 
provisions contained in Clause 12.2 of general conditions of contract. Further, I/We agree that in 
case of forfeiture of Earnest Money or both Earnest Money and Performance Guarantee as 
aforesaid, I/We shall be debarred for participation and shall not be eligible to participate in future 
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tender /procurement process of Central warehousing corporation for two years commencing from 
the date of debarment.  

“I/we undertake and confirm that eligible similar work(s) has/have not been got 
executed through another contractor on back-to-back basis. Further that, if such a violation 
comes to the notice of Department, then I/we shall be debarred for tendering in CWC in future 
forever. Also, if such a violation comes to the notice of Department before date of start of work, 
the Engineer-in-charge shall be free to forfeit the entire amount of Earnest Money 
Deposit/Performance Guarantee.” 

I/We hereby declare that I/We shall treat tender documents, drawings and other records 
connected with the work as secret / confidential documents and shall not communicate 
information/ derived there from to any person other than a person to whom I/We am/are 
authorized to communicate the same or use the information in any manner pre-judicial to the 
safety of the Corporation. 

Dated __/__/____  

Signature of Contractor 
          Postal Address 
 

Witness: 

Address: 

Occupation: 

*  Cost of the tender to be deposited along with the EMD would be applicable only to those 
contractors who will download the tenders from the websites as mentioned in the NIT. 

 

 
ACCEPTANCE 

  

The above tender (as modified by you as provided in the letters mentioned hereunder) is 
accepted by me for and on behalf of Central Warehousing Corporation for a sum of 
Rs.______________ (Rupees___________________________________________), 
i.e.______% above/below the estimated cost of work of 
Rs.____________(Rupees__________________ 
______________________________________). 

The letters referred below shall form part of this Contract Agreement – 

(a) ______________________________________ 

(b) ______________________________________ 

(c) ______________________________________ 

 
Dated:__/__/____ 

        For & on behalf of CWC 
   

Signature __________________ 
Designation________________ 
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ANNEXURE I  
 
 
 

 
 

FORMAT OF NET WORTH 
 

 
The Net Worth of Mr./Ms./M/s ___________________________________ for last 

Financial Year _____ - ____ is Rs._________ lakhs as per his/her/their books of Accounts. 

 
(Note: Net Worth means sum total of paid up share capital plus free reserves. Further, any 

debit balance of Profit &Loss Account and Misc. Expenses to the extent not adjusted 
/ or written off, if any, shall be reduced from Reserves and Surpluses. 

 
 
 
 

 

Signature of Chartered Accountant                                                  

Name : 

Membership No. : 

Seal : 

Date : 

 
 
 
 
 

Signature of Contractor 
 

 
 
 

 
  



 

Page | 29 
 
 

 

ANNEXURE II  
 

AFFIDAVIT 
(For Sole Proprietary Firm) 

 

(To be executed in presence of Public Notary on non-judicial stamp paper of appropriate 
value. The stamp paper has to be in the name of the tenderer.) 

 

 

 

I, _______________________ R/o ______________________________________________ 
_______________________________________________ do hereby solemnly affirm and 
declare as under – 

1. That I am Sole Proprietor of _____________________________________________ 

_____________________________________ (Sole Proprietor Firm Name). 

2. That the office of the firm is situated at ____________________________________ 

__________________________________________________________ (address). 

 

Place:         

DEPONENT 

Date: 

 

 

VERIFICATION 

 

Verified that the contents of my above said affidavit are true and correct to the best of my 
knowledge &belief and nothing has been concealed therefrom. 

 

Place :         

DEPONENT 

Date : 
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ANNEXURE III  
 

FORMAT FOR POWER OF ATTORNEY TO AUTHORIZED SIGNATORY  

 

POWER OF ATTORNEY 

(To be executed on non-judicial stamp paper of the appropriate value in accordance with 
relevant Stamp Act. The stamp paper to be in the name of the Firm / Company who is issuing 

the Power of Attorney) 
 

We, M/s _______________ (name of the Firm / Company with address of the registered office) 
hereby constitute, appoint and authorize Mr/Ms _______________ (Name &residential address)  
who is presently with us and holding the position of ____________ and whose signature is given 
below, as our Attorney to do in our name and our behalf all or any of the acts, deeds or things, 
necessary or incidental to our bid for the work ___________________ (name of work), including 
signing and submission of application/ tender / proposal, participating in the meetings, 
responding to queries, submission of information/ documents and generally, to represent us in 
all the dealings with CWC or any other Government Agency or any person, in connection with 
the works until culmination of the process of bidding, till the Contract Agreement is entered into 
with CWC and thereafter, till the expiry of the Contact Agreement. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said Attorney, pursuant 
to this Power of Attorney and that all acts, deeds and things done by our aforesaid Attorney shall 
always be deemed to have been done by us. 

Dated this the _______ day of ___________, 20__ 

____________________ 

(Signature and Name of Authorized Signatory, being given Power of Attorney) 
 

_________________________________ 

Signature and Name in block letters of Proprietor / All the Partners of the Firm / 
Authorized Signatory for the Company) (Strike out whichever is not applicable) 
 

Seal of the Proprietorship Firm / Partnership Firm / Company 

 

Witness 1: Witness 2: 

Name: Name: 

Address: Address: 

Occupation: Occupation: 

 

Notes: 

 The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal affixed in 
accordance with the required procedure.   

 Power of Attorney is to be attested by Notary. 
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ANNEXURE IV 

AFFIDAVIT  
{TO BE SUBMITTED BY TENDERER ALONGWITH THE TENDER DOCUMENTS} 

 
(To be executed in presence of Public Notary on non-judicial stamp paper of the value of Rs. 

100. The stamp paper has to be in the name of the tenderer.) 

 

I____________ (Name and Designation)____________, appointed as the attorney/ authorized 
signatory of the tenderer (including its constituents) M/s___________________ (hereinafter 
called the tenderer) for the purpose of the Tender documents for the work of 
_________________ as per the Tender No._______________ of CWC, do hereby solemnly 
affirm and state on behalf of the tenderer including its constituents, as under: 

1. I/We the tenderer(s), am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender document and have 
signed all the pages in confirmation thereof. 

3. I/We hereby declare that I/We have downloaded the tender documents from CWC tender 
portal www.cwceprocure.com and printed the same. I/We have verified the content of the 
printed document from the website and there is no addition, no deletion or no alteration to 
the content of the tender document. In case of any discrepancy noticed at any stage (i.e. 
evaluation of tenders & execution of work),the decision of CWC with regard to such 
discrepancies shall be final and binding upon me/us. 

4. I/We declare and certify that I/we have not made any misleading or false representation in 
the forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 
documents/credentials submitted alongwith the offer and same shall be 
binding upon me/us. 

I/We declare that the information and documents submitted alongwith the 
tender by me/us are correct and I/We are fully responsible for the correctness 
of the information and documents, submitted by us. 

6. I/We understand that if the Certificates regarding Eligibility Criteria, submitted by us are 
found to be forged/false or incorrect at any time during process for evaluation of tenders, 
it shall lead to forfeiture of the tender EMD besides suspending of business for fiveyear. 
Further, I/We ___[insert name of the tenderer] __________ and all my/our constituents 
understand that my/our offer shall be summarily rejected. 

7. I/We also understand that if the certificates submitted by us are found to be false/forged 
or incorrect at any time, after the award of the contract, it will lead to termination of the 
contract, alongwith forfeiture of EMD/SD and Performance Guarantee, besides any other 
action provided in the contract and suspending of business for five year. 

8. I/We also understand that in case I/we fails to submit the requisite Performance 
Guarantee even after the period specified in Clause 1 of Schedule ‘F’ from the date of issue 
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of Letter of Acceptance (LOA), the contract shall be terminated, duly forfeiting EMD and 
other dues, if any payable against the contract or in case of termination of contract due to 
default at my/our end, I/we shall be debarred from participating in future  
tender/procurement process of the Corporation for two years from the date of debarring. 

9. I/We certify that I/We are not black listed or debarred by MES/CPWD/Railways /any Govt. 
Department / State PWDs/ PSU (Public Sector Undertaking) and Govt. Sector Construction 
Agencies from participation in tenders/contract on the date of opening of bids. 

10. I/We undertake and confirm that eligible similar work(s) has/have not been got executed 

through another contractor on back-to-back basis. Further that, if such a violation comes 

to the notice of Department, then I/We shall be debarred for tendering in CWC in future 

forever. Also, if such a violation comes to the notice of Department before date of start of 

work, the Engineer-in-Charge shall be free to forfeit the entire amount of Earnest Money 

Deposit / Performance Guarantee.  

11. COMPLIANCE TO BID REQUIREMENT: 
 
I/We hereby confirm that we have gone through and understood the Tender Document 
and our Bid complies with the requirements / terms & conditions of the Tender 
Document and subsequent Addendum / Corrigendum (if any), issued by CWC, without 
any deviation / exception / comments / assumptions.  
We also confirm that we have quoted the rates without any condition and deviation. 
The Tender has been submitted alongwith the required documents and same have been 
uploaded under digital signatures of the authorized signatory. We undertake that the 
tender document shall be deemed to be our bid and in the event of award of work to 
us, the same shall be considered for constitution of contract agreement. Further, we 
shall sign and stamp each page of the Tender Document as token of acceptance and as 
part of contract in the event of award of contract to us.  We further confirm that we 
have quoted our rates in our financial bid as per the conditions of the Tender Document 
and for all the items. 

          DEPONENT 

Seal and Signature of the Tenderer 

VERIFICATION 

 I/We above named tenderer do hereby solemnly affirm and verify that the contents of my/ 
our above Affidavit are true and correct. Nothing has been concealed and no part of it is 
false. 

 

DEPONENT 

Seal and Signature of the Tenderer 

Place:        Dated: 

 

 Details, as appropriate, are to be filled in suitably by tenderer. 

 Attestation before Magistrate/ Notary Public. 
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     ANNEXURE-V 

INTEGRITY PACT 

 

To 

The Bidder 

____________________ 

____________________ 

 

 

Sub : (E NIT_RO-LKO//Engg- Agra/22-23/27T) 
for the work: 

Upgradation & other miscellaneous works at RWC, Yamuna Bridge Agra 
 

Dear Sir,  

 

It is hereby declared that CORPORATION is committed to follow the principle of transparency, 
equity and competitiveness in public procurement.  

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the condition that the 
TENDERER will sign the Integrity Agreement, which is an integral part of tender/bid documents, 
failing which the TENDERER will stand disqualified from the tendering process and the bid of the 
TENDERER would be summarily rejected.  

This declaration shall form part and parcel of the Integrity Agreement and signing of the same 
shall be deemed as acceptance and signing of the Integrity Agreement on behalf of the 
CORPORATION.  

 

Yours faithfully  

 

 

Executive Engineer / CWC 
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INTEGRITY PACT 
 

To 

……………………………………………. 

…………………………………………… 

____________________ 

 

Sub : Submission of Tender for the work of _____________________________________ 

 

Dear Sir,  

I/We acknowledge that CORPORATION is committed to follow the principles thereof as 
enumerated in the Integrity Agreement enclosed with the tender/bid document.  

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition 
that I/We will sign the enclosed integrity Agreement, which is an integral part of tender 
documents, failing which I/We will stand disqualified from the tendering process. I/We 
acknowledge that THE MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND 
ABSOLUTE ACCEPTANCE of this condition of the NIT.  

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 
further agree that execution of the said Integrity Agreement shall be separate and distinct from 
the main contract, which will come into existence when tender/bid is finally accepted by 
CORPORATION. I/We acknowledge and accept the duration of the Integrity Agreement, which 
shall be in the line with Article 1 of the enclosed Integrity Agreement.  

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 
Agreement, while submitting the tender/bid, CORPORATION shall have unqualified, absolute and 
unfettered right to disqualify the TENDERER and reject the tender/bid is accordance with terms 
and conditions of the tender/bid.  

 

Yours faithfully  

 

(Duly authorized signatory of the TENDERER) 
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INTEGRITY PACT 

 

This Integrity Agreement (hereinafter called the Integrity Pact) is made on _____ day of the month of 
________, 20__  

between 

Central Warehousing Corporation (A Govt. of India Undertaking), 4/1 Siri Institutional area, HauzKhas, New 
Delhi, acting through Chief Engineer/ Superintending Engineer, Central Warehousing Corporation (A Govt. 
of India Undertaking) (hereinafter called the “CORPORATION" which expression shall unless repugnant 
to the meaning or context hereof include its successors and permitted assigns)  

and 

through M/s _______________, represented by Shri __________, (Name of the Contractor) (hereinafter 
referred to as the “TENDERER” and which expression shall unless repugnant to the meaning or context 
hereof include its successors and permitted assigns).  

 

Preamble 

WHEREAS the CORPORATION has floated the Tender (NIT No. ____________) (hereinafter referred to as 
“Tender/Bid”) and intends to award, under laid down organizational procedure, contract to construct 
__________ MTC Godown(Name of work) alongwith _____________ at ____________ hereinafter 
referred to as the “Contract”.  

AND WHEREAS the CORPORATION values full compliance with all relevant laws of the land, rules, 
regulations, economic use of resources and of fairness/transparency in its relation with its TENDERER(s) 
and Contractor(s).  

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 
Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which 
shall also be read as integral part and parcel of the Tender/Bid documents and Contract between the 
parties.  

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree 
as follows and this Pact witnesses as under: 

Article 1 : Commitment of the Corporation 

1.1 The Corporation commits itself to take all measures necessary to prevent corruption and to observe 
the following principles : 

(a) No employee of the Corporation, personally or through any of his/her family members, will in 
connection with the Tender, or the execution of the Contract, demand, take a promise for or 
accept, for self or third person, any material or immaterial benefit which the person is not 
legally entitled to.  

(b) The Corporation will, during the Tender process, treat all TENDERER(s) with equity and reason. 
The Corporation will, in particular, before and during the Tender process, provide to all 
TENDERER(s) the same information and will not provide to any TENDERER(s) confidential / 
additional information through which the TENDERER(s) could obtain an advantage in relation to 
the Tender process or the Contract execution.  

(c) The Corporation shall endeavour to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature.  

1.2 If the Corporation obtains information on the conduct of any of its employees which is a criminal 
offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in 
violation of the principles herein mentioned or if there be a substantive suspicion in this regard, the 
Corporation will inform the Chief Vigilance Officer and in addition can also initiate disciplinary actions 
as per its internal laid down policies and procedures.  

Article 2: Commitment of the TENDERER(s) 

2.1 It is required that each TENDERER (including their respective officers, employees and agents) 
adhere to the highest ethical standards, and report to the Corporation all suspected acts of fraud or 
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corruption or Coercion or Collusion of which it has knowledge or becomes aware, during the 
tendering process and throughout the negotiation or award of a contract. 

2.2 The TENDERER(s) commits himself to take all measures necessary to prevent corruption. He 
commits himself to observe the following principles during his participation in the Tender process 
and during the Contract execution: 

(a) The TENDERER(s) will not, directly or through any other person or firm, offer, promise or give 
to any of the Corporation’s employees involved in the Tender process or execution of the 
Contract or to any third person any material or other benefit which he/she is not legally entitled 
to, in order to obtain in exchange any advantage of any kind whatsoever during the Tender 
process or during the execution of the Contract.  

(b) The TENDERER(s) will not enter with other TENDERER(s) into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions 
to restrict competitiveness or to cartelize in the tendering process.  

(c) The TENDERER(s) will not commit any offence under the relevant IPC/PC Act. Further the 
TENDERER(s) will not use improperly, (for the purpose of competition or personal gain), or 
pass on to others, any information or documents provided by the Corporation as part of the 
business relationship, regarding plans, technical proposals and business details, including 
information contained or transmitted electronically.  

(d) The TENDERER(s) of foreign origin shall disclose the names and addresses of agents/ 
representatives in India, if any. Similarly,TENDERER(s) of Indian Nationality shall disclose 
names and addresses of foreign agents/representatives, if any. Either the Indian agent on 
behalf of the foreign principal or the foreign principal directly could bid in a tender but not 
both. Further, in cases where an agent participates in a tender on behalf of one manufacturer, 
he shall not be allowed to quote on behalf of another manufacturer alongwith the first 
manufacturer in a subsequent/parallel tender for the same item.  

(e) The TENDERER(s) will, when presenting his bid, disclose any and all payments he has made, is 
committed to or intends to make to agents, brokers or any other intermediaries in connection 
with the award of the Contract.  

2.3 The TENDERER(s) will not instigate third persons to commit offences outlined above or be an 
accessory to such offences.  

2.4 The TENDERER(s) will not, directly or through any other person or firm indulge in fraudulent 
practice means a wilful misrepresentation or omission of facts or submission of fake/forged 
documents in order to induce public official to act in reliance thereof, with the purpose of obtaining 
unjust advantage by or causing damage to justified interest of others and/or to influence the 
procurement process to the detriment of the Government interests.  

2.5 The TENDERER(s) will not, directly or through any other person or firm use Coercive Practices 
(means the act of obtaining something, compelling an action or influencing a decision through 
intimidation, threat or the use of force directly or indirectly, where potential or actual injury may 
befall upon a person, his/ her reputation or property to influence their participation in the tendering 
process).  

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Corporation under law or the Contract 
or its established policies and laid down procedures, the Corporation shall have the following rights 
in case of breach of this Integrity Pact by the TENDERER(s) and the TENDERER accepts and 
undertakes to respect and uphold the Corporation’s absolute right: 

3.1 If the TENDERER(s), either before award or during execution of Contract has committed a 
transgression through a violation of Article 2 above or in any other form, such as to put his reliability 
or credibility in question, the Corporation after giving 14 days’ notice to the contractor shall have 
powers to disqualify the TENDERER(s) from the Tender process or terminate/determine the 
Contract, if already executed or exclude the TENDERER from future contract award processes. The 
imposition and duration of the exclusion will be determined by the severity of transgression and 
determined by the Corporation. Such exclusion may be forever or for a limited period as decided by 
the Corporation.  

3.2 Forfeiture of EMD/Performance Guarantee/Security Deposit: 
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If the Corporation has disqualified the TENDERER(s) from the Tender process prior to the award of 
the Contract or terminated/determined the Contract or has accrued the right to terminate/determine 
the Contract according to Article 3(1), the Corporation apart from exercising any legal rights that 
may have accrued to the Corporation, may in its considered opinion forfeit the entire amount of 
Earnest Money Deposit, Performance Guarantee and Security Deposit of the TENDERER.  

3.3 Criminal Liability: 

If the Corporation obtains knowledge of conduct of a TENDERER, or of an employee or a 
representative or an associate of a TENDERER which constitutes corruption within the meaning of 
IPC Act, or if the Corporation has substantive suspicion in this regard, the Corporation will inform 
the same to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

4.1 The TENDERER declares that no previous transgressions occurred in the last 5 years with any other 
Company in any country confirming to the anticorruption approach or with Central Government or 
State Government or any other Central/State Public Sector Enterprises in India that could justify his 
exclusion from the Tender process.  

4.2 If the TENDERER makes incorrect statement on this subject, he can be disqualified from the Tender 
process or action can be taken for banning of business dealings/holiday listing of the TENDERER as 
deemed fit by the Corporation.  

4.3 If the TENDERER can prove that he has resorted / recouped the damage caused by him and has 
installed a suitable corruption prevention system, the Corporation may, at its own discretion, revoke 
the exclusion prematurely.  

Article 5: Equal Treatment of all Tenderers/Contractors/Sub-contractors 

5.1 The TENDERER(s) undertake(s) to demand from all sub-contractors a commitment in conformity 
with this Integrity Pact. The TENDERER shall be responsible for any violation(s) of the principles laid 
down in this agreement/Pact by any of its Sub-contractors/sub-vendors.  

5.2 The Corporation will enter into Pacts on identical terms as this one with all TENDERER.  

5.3 The Corporation will disqualify TENDERER, who do not submit, the duly signed Pact between the 
Corporation and the bidder, alongwith the Tender or violate its provisions at any stage of the Tender 
process, from the Tender process.  

Article 6 : Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the TENDERER 12 
months after the completion of work under the contract or till the continuation of defect liability 
period, whichever is more and for all other TENDERERs, till the Contract has been awarded.  

If any claim is made/lodged during the time, the same shall be binding and continue to be valid 
despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 
Competent Authority, Corporation.  

Article 7 : Other Provisions 

7.1 This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of the 
Division of the Corporation, who has floated the Tender.  

7.2 Changes and supplements need to be made in writing. Side agreements have not been made.  

7.3 If the TENDERER is a partnership or a consortium, this Pact must be signed by all the partners or by 
one or more partner holding power of attorney signed by all partners and consortium members. In 
case of a Company, the Pact must be signed by a representative duly authorized by board 
resolution.  

7.4 Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intensions.  

7.5 It is agreed term and condition that any dispute or difference arising between the parties with 
regard to the terms of this Integrity Agreement / Pact, any action taken by the Corporation in 
accordance with this Integrity Agreement/Pact or interpretation thereof shall not be subject to 
arbitration.  

Article 8 : Legal and Prior Rights 
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All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 
be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of 
brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 
documents with regard any of the provisions covered under this Integrity Pact.  

 
 
 
Article 9: Independent Monitor 
 

9.1 The CORPORATION has appointed Sh. Vishnu Agarwal, Flat No.-265, Vigyapan Lok, Plot No-15, Mayur 
Vihar Phase-I Extension, Delhi-110091  and Sh. Anupam Kulshreshtha, B-3/3, Yarrow Apartments, Plot 
C-58/5, Sector-62, Noida UP-201309an Independent Monitor (hereinafter referred to as Monitor) for 
this Pact in consultation with the Central Vigilance Commission. 
 

9.2 The task of the Monitor shall be to review independently and objectively, whether and to what extent 
the parties comply with the obligations under this Pact. 

 
9.3 The Monitor shall not be subject to instructions by the representatives of the parties and perform their 

functions neutrally and independently. 
 

9.4 Both the Parties accept that the monitors have the right to access all the documents relating to the 
project/procurement, including minutes of meetings. 

 
 

9.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the 
Authority designated by the CORPORATION. 
 

9.6 The TENDERER(s) accepts that the Monitor has the right to access without restriction to all Project 
documentation of the CORPORATION including that provided by the TENDERER. The TENDERER will 
also grant the Monitor, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation. The same is applicable to Subcontractors. The 
Monitor shall be under contractual obligation to treat the information and documents of the 
TENDERER/Subcontractor(s) with confidentiality. 

 
 

9.7 The CORPORATION will provide to the Monitor sufficient information about all meetings among the 
parties related to the Project provided such meetings could have an impact on the contractual relations 
between the parties. The parties will offer to the Monitor the option to participate in such meetings. 
 

9.8 The Monitor will submit a written report to the designated Authority of CORPORATION within 8 to 10 
weeks from the date of reference or intimation to him by the CORPORATION / TENDERER and, should 
the occasion arise, submit proposals for correcting problematic situations 

 

IN WITNESS WHEREOF the Parties have signed and executed this Integrity Pact at the place and 
date first above mentioned in the presence of following witnesses: 

___________________________ 

(For and on behalf of Corporation)  

 

___________________________ 

(For and on behalf of TENDERER)  
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WITNESSES: 

1. __________________________________ (signature, name and address)  

2.  __________________________________ (signature, name and address)  

Place: 

Dated : 
 
 
 
 
 
 

 

ANNEXURE-VI 

 

 

DECLARATION 
(On the letter head of firm) 

 

Following are the near relative of the contractor  are working as Officeror as an officer in 
any capacity Officer in the Central Warehousing Corporation or in the Ministry of Food, 
Consumer Affairs & Public Distribution, Govt. of India, New Delhi: 

S/N Department Name of officer Relation Remarks 

1 Central Warehousing 
Corporation 

   

2 Ministry of Food, 
Consumer Affairs & Public 
Distribution, Govt. of 
India, New Delhi: 

   

 

 

 
 
 
 
 
 

  

(Duly authorized signatory of the TENDERER) 
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ANNEXURE-VII 

 

CENTRAL WAREHOUSING CORPORATION 

(A Govt. of India Undertaking) 

 

Contract Agreement For Item / Percentage Rates For Works 
 

 This Agreement for execution of work executed at__________________ this day 
of the _____________, 20__ by the Central Warehousing Corporation, New Delhi-16, 
established under Warehousing Corporation Act, 1962 (hereinafter called ‘the’ 
Corporation) and M/S ___________________________________, a Partnership Firm, 
consisting of partners namely (i)______________________, (ii)__________________, 
(iii)_________________/ Company registered under Companies Act/ Individual carrying 
on business in the name and style of ___________________________(herein under 
called “CONTRACTOR”, which term shall mean and include unless repugnant to the 
context his/ their Executors, Administrators, Legal and Personal 
Representatives),Witnesseth as follows: 

 WHEREAS the Corporation requires _______________to be constructed at 
____________________________________________________________and whereas 
the CONTRACTOR has agreed to execute the items of Work Section as per General 
Conditions of Contract and Schedule of Work attached. 

 AND WHEREAS the CONTRACTOR having agreed to execute the above referred 
items of Works / Section, it is hereby agreed that the terms and conditions of the 
contract, as enumerated in General Conditions of Contract (Broad Heading of which are 
given in the Index thereto), item of Works / Section as per Schedule of Work, the Work 
Order issued and Specification of the CPWD for the time being enforce, shall form an 
integral part sole repository of the terms &conditions of this contract. 

 In witness where of the aforementioned Parties to the contract have affixes their 
signatures. 

 

Contractor For and on behalf of the Corporation 

Witness &Address Witness &Address 

1. ___________________ 1. __________________ 

 ___________________  __________________ 

Dated : Dated : 

 

2.  ___________________ 2.  __________________ 

 ___________________  __________________ 

Dated : Dated : 
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ANNEXURE-VIII 

 

Form of Performanceand Security Bank Guarantee Bond 

 

 In consideration of Central Warehousing Corporation (A Govt. of India Undertaking), 
Warehousing Bhawan, 4/1 Siri Institutional Area, August KrantiMarg, HauzKhas, New Delhi -
110016 (hereinafter called “THE CORPORATION”), having offered to accept the Letter of 
Acceptance no.___________________________, dated __/__/____ and the terms 
&conditions of the proposed agreement between CORPORATION 
and____________________________    {hereinafter called “THE said CONTRACTOR(s)”} 
for the work of _____________________________________________________________ 
(hereinafter called “THE said AGREEMENT”) having agreed to production of an irrevocable 
Bank Guarantee for Rs. ___________ (Rupees____________________________only) as a 
Security/Guarantee from the CONTRACTOR(s) for compliance of his obligations in 
accordance with the terms &conditions in the said Agreement. 

 We_____(indicate name of the Bank) _______(hereinafter referred to as “the BANK”) 
hereby undertake to pay CORPORATION an amount not exceeding 
Rs._____________(Rupees___________________only), on demand by the CORPORATION. 

 

1. We _____ (indicate name of the Bank) _______ do hereby undertake to pay the 
amounts due and payable under Guarantee without any demure, merely on a 
demand from the CORPORATION, stating that the amount claimed is required to 
meet the recoveries due or likely to be due from the said CONTRACTOR(s). Any such 
demand made on the BANK shall be conclusive as regards the amount due and 
payable by the BANK under this Guarantee. However, our liability under this 
Guarantee shall be restricted to an amount not exceeding 
Rs.______________(Rupees____________________________________only). 

2. We, the said BANK further undertake to pay to the CORPORATION any money so 
demanded notwithstanding any dispute or disputes raised by the CONTRACTOR(s) in 
any suit or proceeding pending before any court or Tribunal relating thereto, our 
liability under this present being absolute and unequivocal.  

  The payment so made by us under this bond, shall be valid discharge of our liability 
for payment thereunder, and the CONTRACTORS (s) shall have no claim against us 
for making such payment. 

3. We _____ (indicate name of the Bank) _______ further agree that the Guarantee 
herein contained shall remain in and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable 
till all the dues of the CORPORATION under or by virtue of the said agreement have 
been fully paid and its claim satisfied or discharged or till Engineer-in-Charge on 
behalf of the CORPORATION certified that the terms &conditions of the said 
agreement have been fully and properly carried out by the said CONTRACTOR(s) and 
accordingly discharges this Guarantee. 
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4. We _____ (indicate name of the Bank) _______ further agree with the Central 
Warehousing Corporation that the CORPORATION shall have the fullest liberty 
without our consent and without effecting in any manner our obligations hereunder 
to vary any of the terms &conditions of the said agreement or to extend time of 
performance by the said contractor(s) from time to time or to postpone for any time 
or from time to time any of the powers exercisable by the Central Warehousing 
Corporation against the said CONTRACTOR(s) and to forbear or enforce any of the 
terms &conditions relating to the said agreement and we shall not be relieved from 
our liability by reason of any such variation or extension, being granted to the said 
CONTRACTOR(s) or for any forbearance, act if omission on the part of the Central 
Warehousing Corporation or any indulgence by the Central Warehousing Corporation 
to the said CONTRACTOR(s) or by any such matter or things whatsoever which 
under the law relating to sureties would, but for this provision, have effect of so 
reliving us. 

5. This guarantee will not be discharged due to the change in the constitution of the 
BANK or the CONTRACTOR(s). 

6. We _____ (indicate name of the Bank) _______ lastly undertake not to revoke this 
Guarantee except with theprevious consent of the Central Warehousing Corporation 
in writing. 

7. This Guarantee shall be valid upto _______________________, unless extended on 
demand by Central Warehousing Corporation. Notwithstanding anything mentioned 
above, our liability against this Guarantee is restricted to Rs.__________ 
(Rs.__________________________________only) and unless a claim in writing is 
lodged with us within six months of the date of expiry or the extended date of expiry 
of this Guarantee, all our liabilities under this Guarantee shall stand discharged. 

 

 

Dated the ________ date of ____________ for _____ (indicate name of the Bank) ___  
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ANNEXURE-IX 

 
 

WORKS IN HAND 
(On letter head of firm) 

 

The contractor shall submit list of works which are in hand (in-progress) in the following 
format – 

 

SL Name of 
Work 

Name & Particulars of Division 
/Department/Organisation 

Where Work is being Executed 

Amount 
of Work 

(Rs.) 

Status of 
Work in 
Progress 

Remarks 

1 2 3 4 5 6 

  

 

 

 

 

 

 

   

 

 

 

 

 

(Duly authorized signatory of the TENDERER) 
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ANNEXURE-X 

AFFIDAVIT  

(FOR THE TENDERS OF VALUE UPTO RS. 25 LAKH) 

 
{TO BE SUBMITTED BY TENDERER ALONGWITH THE TENDER DOCUMENTS} 

(To be executed in presence of Public Notary on non-judicial stamp paper of the value of  
Rs. 100. The stamp paper has to be in the name of the tenderer.) 

 

UNDERTAKING 

 

I, _______________________ R/o ______________________________________________  
_______________________________________________ do hereby solemnly affirm and declare 
as under – 

(a) That I am enlisted contractor of CPWD / Railways / MES / State PWDs / Other Govt. 
Organisations / Public Sector Undertakings and their Subsidiaries and his enlistment 
is valid for at least one year from the date of tender opening. The copy of valid 
enlistment certificate is enclosed herewith. 

 

OR 

 

(b) that I  have worked / working with CPWD / Railways / MES / State PWDs / Other 
Govt. Organisations/Public Sector Undertakings and their Subsidiaries during the last 
four financial years (i.e., 20__-20__, 20__-20__, 20__-20__ and 20__-20__) & 
current year (20__-20__) up to the date of tender submission. The copy of work 
order/work experience certificate/working certificate issued by above 
department/agency is enclosed herewith. 

 

OR 

 

(c) that I …………….. is an unemployed Graduate Engineer /Architect passed from 
………………………………………….(name of Indian university/institution during the 
year…………..).  Copy of degree certificate awarded by Institute is enclosed 
herewith. 
 

OR 

My one of the partnername………….  is an unemployed Graduate Engineer/ Architect 
passed from ………………………………………….(name of Indian university/institution 
during the year…………..).  Copy of degree certificate awarded by Institute is 
enclosed herewith. 

 
 

(Duly authorized signatory of the TENDERER 
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ANNEXURE - XI 
OPERATIVE SCHEDULES 

 

 

SCHEDULE ‘A’ 

Bill of Quantities cum price schedules and various Sub-Schedule 

 

SCHEDULE ‘B’ 

Schedule of Materials to be issued to the Contractor – 

SL Description of 
Item 

Quantity Rates in Figures & Words at which the 
Material will be Charged to the Contractor 

Place of Issue 

1 2 3 4 5 

 NIL 

 

SCHEDULE ‘C’ 

Tools & Plants to be hired to the Contractor – 

SL Description Hire Charges per day Place of Issue 

1 2 3 4 

NIL 

 

SCHEDULE ‘D’ 

Extra Schedule for Specific Requirements / Document for the Work, if any 

NIL 

SCHEDULE ‘E’ 

Name of Work : Upgradation & other miscellaneous works at RWC, Yamuna 
Bridge Agra. 

 
Estimated Cost of Work:          Rs.174.99lakhs  

(i) Earnest Money :  Rs. 3.50 lakhs(to be adjusted in Security Deposit) 

(ii) Performance Guarantee: 5% of Tendered Value 

(iii) Security Deposit: 5% of Tendered Value 
Security Deposit may be deposited by the Contractor before 
release of first on account bill in cash or Term Deposit 
Receipt issued from Scheduled Bank, or may be recovered 
at the rate of 10% of the bill amount till the full Security 
Deposit is recovered. 
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SCHEDULE ‘F’ 

(Refer relevant clauses of General Conditions of Contract (GCC) as mentioned 
below.) 

 

GENERAL 
RULES & 
DIRECTIONS 

Officer Inviting Tender Regional Manager 

Maximum Percentage for Quantity of Items of Work 
to be Executed beyond which rates are to be 
determined in accordance with Clauses 12.2 (c) of 
GCC 

  25% in Superstructure 

25% in foundation 

Definitions: 

2(v)  Engineer-in-Charge                                         Executive Engineer 

2(vi) Accepting Authority                                           As per DOP 

2(viii)  Percentage on cost of materials and labour  
 to cover all overheads and profits:15% 

2(ix) Standard Schedule of Rates:DSR(Civil)2021/ DSR (E&M) 2022 and Market rates 

2(x)  Department   :Central Warehousing Corporation 

 

Clause 1 

(i) Time allowed for submission of Performance Guarantee, Programme Chart (Time & 
Progress) and applicable labour licenses, registration with EPFO, ESIC and BOCW Welfare 
Board or proof of applying thereof from the date of issue of LOA:15 days 

(ii) Maximum allowable extension with late fee @ 0.1% per day of Performance Guarantee 
amount beyond the period provided in (i) above:15 days 

Clause 2Authority for fixing compensation under Clause 2 Chief Engineer/Suptdg.Engineer 

Clause 2A              

Clause 5 Number of days from the date of issue of Letter of Acceptance for reckoning 
date of start   15 days 

Milestone(s) as per Table given below: 

SL Description of 
Milestone (Physical) 

Time Allowed in Days 
(from Date of start) 

Amount to be With-held in case of 
Non-achievement of Milestone 

1. Arrangement of 
material and T&P. 

15 days from LOA ---- 

3. Completion of entire 
work. 

03 months --- 

Time Allowed for Execution of Work :Three  months 

Authority to Decide: 

(i) Extension of Time : As per DOP 

(ii) Rescheduling of Milestones  : As per DOP 

(iii) Shifting of Date of Start in case of delay in handing over of site: Chief Engineer/HOE as 
the 

                                                                                             case may be.      
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Schedule of Handing Over of Site 

Part Portion of Site Description 
Time Period for handing over reckoned 
from date of issue of Letter of Intent 

Part A Portion without any hindrance Entire Immediately 

Part B Portions with encumbrances -- --- 

Part C 
Portions dependent on work 
of other agencies 

-- --- 

Schedule of Issue of Designs 

Part Portion of design Description 
Time Period for Issue of Design reckoned 

from date of issue of Letter of Intent 

Part A 
Portion already included 
in NIT 

-- --- 

Part B-1 
Portions of Architectural 
Designs to be issued -- --- 

Part B-2 
Portions of Civil Designs 
to be issued -- --- 

Part B-3 Portions of E&M 
Designs to be issued 

-- --- 

Clause 5.1 Schedule of rate of recovery for delay in submission of modified programme in 
terms of delay days 

SL Contract Value Recovery (Rs.) 

I. Less than or equal to Rs. 1 crore 500 

II. More than Rs. 1 Crore but less than or equal to Rs. 5 crore 1000 

III. More than Rs. 5 Crore but less than or equal to Rs. 20 crore 2500 

IV. More than 20 crore 5000 

Clause 5.2 & 5.3  Nature of Hindrance Register (either Physical or Electronic) 

Clause 7 Gross work to be done together with net payment after adjustment of advances for 
material collected, if any, since the last such payment for being eligible to interim 
payment, if work done payment is 5% or more of contract value Rs. ____________ 

Clause 8A 

(i) This shall not apply for maintenance or upgradation contracts, not involving any services 

(ii) For other works, the limit shall be as below: 

 

Clause 10A 

SL Contract Value Limit (Rs.) 

I. Less than or equal to Rs. 1 crore 10,000 

II. More than Rs. 1 Crore but less than or equal to Rs. 5 crore 35,000 

III. More than Rs. 5 Crore but less than or equal to Rs. 20 crore 1,00,000 

IV. More than 20 crore 2,00,000 
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List of testing equipment to be provided by the contractor at site lab in addition of minimum 
specified in Technical condition of contract – 

1)Screw Gauge, 2) Vernier calliper, 3) Measuring tape -5mtr.,10mtr. & 30mtr. 
4)weighing machine  5) Setting of field laboratory with equipment such as sieve 
sets for coarse agg. & fine agg  6) equipment’s for slump tests 7) compressive 
strength machine for paver block 8) measuring cylinder, 9)level machine. 

Clause 11 

Specifications to be 
followed for execution 
of work 

CPWD Specifications Vol - I & II 2019 for Civil Works and CPWD 
General Specifications for Electrical Works Part-I (Internal) 2013 & 
Part-II (External) 1994 with up-to-date Correction Slips or Latest 
CPWD Specifications in vogue on the date of tender publication. 

Clause 12 

Type of Work : Original project work for road 

 

12.2 & 12.3     Deviation Limit beyond which Clause 12.2 & 12.3 shall apply for 
building work 

 

 

As per 
provisions of 
Clause 12.2 of 
Conditions of 
Contract  

Clause 16 

Competent Authority for deciding reduced rates: Chief Engineer/Superintending Engineer 

Clause 18 List of mandatory machinery, tools & plants to be deployed by contractor at site – 

1. Concrete Mixer                     2. Vibrator               3. Road Roller. 

 

Clause 19(C) - Safety Provisions 

In case the contractor fails to make arrangement and provide necessary facilities, he shall be 
liable to pay a penalty of Rs.500/- per day for the period he does not arrange the safety 
provision. 

 

Clause 19(D)- Submission of statement  

In case the contractor fails to submit the statement, he shall be liable to pay a penalty of 
Rs.500/- per week for the period he does not submit the statement. 

 

Clause 19(G) – Default & breach of provisions. 

In the event the contractor(s) committing a default or breach of any of the provision, he shall be 
liable to pay a penalty @ 0.05% for each day of default subject to a maximum of 5% of 
estimated cost. 

 

Clause 19(K) – Employment of skilled/semi-skilled workers. 

In case the contractor fails to deploy the qualified tradesman, he shall be liable to attract penalty 
of Rs.700/-per day.   

Clause 25 

Constitution of Dispute Redressal Committee (DRC) – 

 Chairman - Chief Engineer;  Member - DGM (Finance); Member - DGM (G) 
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Place of Arbitration - New Delhi 

Clause 32: Requirement of Technical Staff for a Work and Rate of Recovery 

SL
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(i
) 

1. More 
than 
100 
Cr. 

i)Graduate Engineer 
(Major 
Component) 

Project Manager 
with degree in 
major discipline 
of Engineering 
Civil/Electrical 

20     (and 
having 
experience of 
one similar 
nature of 
work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 
experience of 
one similar 
nature of 
work) 

2+1 Rs.40,000/- PM 
per person 

iii)Graduate 
Engineer or 
Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

4+2 Rs.25,000/-PM per 
person 

iv)Graduate 
Engineer 

Quality Engineer 8 1+1 Rs.25,000/-PM per 
person 

v)Diploma Engineer Surveyor 8 1 Rs.15000/-PM per 
person 

vi)Graduate 
Engineer 

Project 
Planning/billing 

6 1+1 Rs.20000/- PM per 
person. 

2 More 
than 
50 to 
100 
Cr. 

i)Graduate Engineer  Project Manager  20     

(and having 
experience of 
one similar 
nature of 
work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 

experience of 
one similar 
nature of 

work) 

1+1 Rs.40,000/- PM 
per person 
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(i
) 

iii)Graduate 
Engineer or 
Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

1+1 Rs.25,000/-PM per 
person 

iv)Graduate 
Engineer 

Quality Engineer 8 1+1 Rs.25,000/-PM per 
person 

v)Diploma Engineer Surveyor 8 1 Rs.15000/-PM per 
person 

vi)Graduate 
Engineer 

Project 
Planning/billing 
Engineer 

6 1+1 Rs.20000/- PM per 
person. 

3. More 
than 
20 to 
50 cr.  

i)Graduate Engineer  Project Manager  20      (and 
having 

experience of 
one similar 
nature of 

work) 

1 Rs.60,000/- PM 

ii)Graduate Engineer Deputy Project 
Manager 

12(and 
having 

experience of 
one similar 
nature of 

work) 

1 Rs.40,000/- PM 
per person 

iii)Graduate 
Engineer or 
Diploma 
Engineer 

Project/Site 
Engineer 

5 or 10 
respectively 

1+1 Rs.25,000/-PM per 
person 

iv)Graduate 
Engineer or 
Diploma 
Engineer  

Quality 
Planning/quality/
billing Engineer 

2 or 5 
respectively 

1+1 Rs.15,000/-PM per 
person 

4. More 
than 
10 to 
20cr.  

(i) Graduate 
Engineer(Civil) 

Principal 
Technical 
Representative/Pr
oject Manager 

10 Years 

 

 

 

1 Rs. 30,000 pm 

 

 

(ii)  Graduate 
Engineer(Civil) 

Technical 
Representative 

5 Years 1 Rs. 25,000 pm 
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 Assistant Engineers retired from Govt. Services that are holding Diploma will be treated at par 
with Graduate Engineers. 

 Diploma holder with minimum 10 years relevant experience with a reputed construction co. can 
be treated at par with Graduate Engineers for the purpose of such deployment subject to the 
condition that such diploma holders should not exceed 50% of requirement of degree 
engineers. 

 

 

 

 

Clause 38 

 

(I)   (a)  Schedule / Statement for determining theoretical quantity of cement & bitumen on 
the basis of Delhi Schedule of Rates 2021 printed by CPWD 

(II)  Variations permissible on theoretical quantities: 
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(i
) 

(iii) Graduate 
Engineer (Civil) 

 Or 

 Diploma 
Engineer(Civil) 

Project / Site 
Engineer and 
Project Planning / 
Billing Engineer 

2 Years 

 

5 Years 

2 

 

 

2 

Rs. 15,000 pm 

 

 

 

Rs. 15,000 pm 

5 More 
than 5 

to 
10Cr. 

(i)  Graduate 
Engineer(Civil) 

Principal 
Technical 
Representative 

5 Years 1 Rs. 25,000 pm 

(ii) Graduate 
Engineer(Civil) 

Or 

Diploma Engineer 

Project / Site 
Engineer  

And  

Engineer 

2 Years 

 

5 Years 

2 

 

 

2 

Rs. 15,000 pm 

 

 

 

Rs. 15,000 pm 

6. Above 
1.5 cr. 
&Upto 
5Cr. 

i)Graduate Engineer 

Or 

Diploma Engineer 

Principal 
Technical 
Representative 

Project Planning / 
Site / Billing 
Engineer 

2 Years 

 

 

5 Years 

1 

 

 

 

1 

Rs. 15,000 pm 

 

 

 

Rs. 15,000 pm 

7. More 
than 
1.5 

lacs to 
1.5 

crore 

ii)Graduate 
Engineer(Civil) 

or 

Diploma 
Engineer(Civil) 

Project Manager 
cum 
Planning/Quality/
Site/billing 
Engineer 

2 or 5 
respectively 

1 of 
majo

r 
comp
onen

t 

Rs.15,000/-PM 
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(a)  Cement - 

For works with estimated cost put to tender not more than Rs. 5 lakh +/- 3% 

For works with estimated cost put to tender more than Rs. 5 lakh +/- 2% 

      For works with estimated cost put to 

(b)  Bitumen All Works              :               2.5% plus & only & nil on minus side 

(c)  Steel Reinforcement and structural steel sections for each diameter, section and 
category                                                                                       +/- 2% 

(d)   All other materials                                                                                   Nil 

 

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 

SL Description of Item Rates at which recovery  shall be made from 
the Contractor 

Excess Beyond 
Permissible Variation 

Less use Beyond 
Permissible Variation 

1. Cement - Rs. 12800/- per 
tonne 

2. Steel reinforcement - Rs. 11564/- per 
quintal 

3. Structural Sections - Rs. 11682/- per 
quintal 

4. Bitumen - Rs. 60500/- per 
tonne 

5. Bitumen issued free - NA 

6. Bitumen issued at stipulated fixed price - NA 
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CHAPTER-II 
 

 

 

 

 

SECTION – IV 
(SPECIAL CONDITIONS OF CONTRACT) 
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SPECIAL CONDITIONS OF CONTRACT 
 

Scope of Work includes:  
a.) Making of porta cabin for security guard 
b.) Upgradation of admin Block and other building 
c.) Upgradation works of warehouse as per TSE & directions of EIC 
d.) Upgradation works of circulating as per TSE & directions of EIC 
e.) SITC of high Mast lighting. 

1.0     General 
1.1 The contractor will engage the experienced Technical representatives of concerned 

discipline on the project, who should have full knowledge of work and are capable of 
getting executed the work and removing defects, as pointed out by the Engineer-in-
charge. Deployment of the technical representatives and recovery, in case the contractor 
fails to do so, shall be in accordance with the Schedule-F. 

1.2 The contractor shall procure all construction materials well in advance, so that there is 
sufficient time for testing of materials and clearance of the same before incorporation in 
the works. In case, untested material is used by the contractor and later, same is found 
not meeting to specification requirement, then the executed work with said material shall 
be dismantled and re-executed at the cost of contractor.   

1.3 Wherever there is a reference to I.S. Code/Specifications or any other Code, it shall refer to 
latest Code with Correction Slips, as in vogue on the date of tendering.  

1.4 The contractor shall make his programme for completion of work in consultation with the 
Engineer-in-Charge, keeping in view the availability of materials and unavoidable 
hindrance. No claim, whatsoever will be entertained due to delay on this account. 

1.5 The contractor shall take levels and record them in prescribed Level Book before 
commencement of work. Levels taken shall be got verified from Engineer-in-Charge or his 
representative. 

1.6 Work shall be carried out in a manner complying in all respects with the requirements of 
prevalent by-laws of the local Municipality/Municipal Corporation/Industrial development 
board/development authority as the case may be. 

1.7 Rates quoted by the Tenderers/Contractors shall be inclusive of GST or all applicable taxes, 
Building and Other Construction Workers Welfare Cess, Levies, Duties on materials or 
services and on complete works in respect of this contract and shall be payable by the 
contactor. Central Warehousing Corporation will not entertain any claim, whatsoever in this 
respect. This aspect should be included in the rates quoted by the contractor. 

1.7.1 However, contractor is required to submit Tax Invoice as per rules under GST law. 

1.7.2 CWC shall deduct GST at source at applicable rates in case transactions under this contract 
are liable to GST deduction at source. 

1.7.3 Under GST regime, the contractor is required to correctly and timely disclose the details of 
output supply to GST as per GST rules in his GST return. Non-compliance would result in 
mismatching of claims and denial of input tax credit to CWC. Notwithstanding, anything 
contained in the agreement/contract in case of such default by the contractor, the amount 
of input tax credit, denied in GST along with interest and penalty shall be recovered from 
the contractor. 

1.7.4 Unless expressly stated otherwise, where any identifiable cost saving are realized during 
the currency of contract by virtue of deduction : 

(i) In rate of tax on supply of goods and services. 
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(ii) Any benefit of input tax credit accrued to the contractor, contactor shall pass on 
such benefit to CWC by way of commensurate reduction in prices.     

 

1.0 Period Of Completion 

Time is the essence of the contract. The work is required to be completed within stipulated 
time schedule to be reckoned from the 15th day from date of issue of Letter of 
Acceptance.       

2.1 The contractor shall stick to the final completion date and will be liable to action for any 
delay due to contractor as per Conditions of Contract for stage as well as overall 
completion of the work. 

2.2     In case of termination of contract due to default by contractor, available EMD, PG & 
Security Deposit with the department against the said contract will be forfeited. Contractor 
will be debarred from participating in any of the tenders/procurement process of CWC for a 
period of Two years from the date of debarring. 

2.0 Delay or Deferments 

3.1 Where the Contractor has to work alongwith other agencies in and around the area allotted 
for his works, he shall execute all his works in complete coordination and cooperation with 
all such agencies, so that at no time either his work or the works of other agencies is 
stopped or delayed. In case of any dispute in this regard, decision of CWC or their 
representative will be final and binding on the Contractor. No claim for idle labour, plant 
and machinery, under any circumstances will be entertained by CWC. 

3.2 During execution of the work, this Warehouse will be operational. Contractor has to 
execute all works in complete coordination and cooperation with all activities confined to 
the area within the scope of this work, so as not to affect the operation of Warehouse 
under any circumstances. In case of any dispute in this regard, decision of CWC or their 
representative will be final and binding on the contractor. Contractor shall also note that 
work shall progress in phased manner as per operational requirement of CWC, if any. 

3.3 It is understood that Contractor has assessed CWC operations at site of work and shall 
plan the deployment of resources in such a way that work is completed within stipulated 
time schedule despite running transactions/ operations of CWC. 

3.0 Measurements for Works/Record Measurements 

4.1 The contractor shall ensure that measurements for all works, which may be partially or 
wholly hidden in the course of construction are duly recorded in the Measurement book 
before that portion of work becomes inaccessible for measurement. 

4.2 For works running/on-account payments can be made on the basis of detailed 
measurements recorded in the measurement books for the actual work executed. Bills will 
be submitted by the contractor as per Bill Proforma enclosed and the date of submission of 
bills will be considered as the date of acceptance of bill / signing of bill, which is to be 
recommended & forwarded by the Engineer-in-Charge concerned for arranging payment.  

4.0 Payment to be Made by CWC 

5.1 The price variation Clauses 10B(ii), (iii), (iv), 10C, 10CA and 10CC under GCC Clauses of 
CPWD Contract will not be applicable under this contract and any claim by the contractor in 
this regard will not be entertained. 

5.2 (a) The contractor will submit running account/final bill of value not less than 5% value 
of the contract amount towards the work done (excluding secured advance, if any). 

       (b) If the Contractor(s) does/do not prefer his/their specific and final claims in writing, 
within a period as stipulated in Clause 9 of GCC, he/they will deemed to have waived 
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his/their claim(s) and CWC shall be discharged and released of all liabilities under the 
contract in respect of these claims. 

5.3 Following are the mandatory documents for payment of Running Account Bills. 

o copy of paid challans of PF/ESI,  
o Royalty (if applicable),  
o paid bills of water & electricity,  
o copy of Workmen Compensation Policy,  
o copy of Labour License,  
o Theoretical Consumption Statement of cement, steel & bitumen (if used in the 

work),  
o Invoice of Cement, Paint, Floor Hardener, Steel & bitumen (as brought for use at 

Site ) 
o Test reports (Mandatory Items as per field quality plan) 
o Proof of deployment of Site Engineer etc.  

Above documents shall be required at the time of 1st RA bill & final bill.  

For intermediate RA bills, above documents, if not available due to reasons stated by 
contractor with undertaking to comply and submit, may be relaxed by Engineer-in-charge. 
However, contractor must comply the statutory and other provisions. Contractor shall 
indemnify the CWC against all losses / damages due to non-compliance of any of above 
provisions at intermediate stage, if any. 

5.4 Income tax as well as Goods and Service Tax or any other Tax / Levy, as applicable by 
the Central / State Govt., shall be recovered on the gross amount of each bill. 

5.5 To enhance the transparency in processing and settlement of bills /Invoices, Central 
Warehousing Corporation have introduced a bill tracking system for its contractors or 
vendors. The contractor will have to register on CWC BTS (Bill tracking system). His 
registration will enable the contactor andCWC officials to see the bill status with dates 
which is under process of payment through various stages of processing of bills, the 
stage at which it is lying, the amount for which it is passed and other details. TheBTS 
system includes history feature also so that a contractor  can see the history of the bills 
submitted by them. Contractor will register to BTS through following link.  He may take 
the assistance of the CWC officials to ensure his registration on BTS.  

Link :www.cwceportal.com/bts .  

Contractor already registered, shall be provided with login id and password, on their 
registered email accounts which can be changed by contractor on 1st login to ensure the 
safety of their account.  

Uploading of Invoices/bills:  Contractor will submit his invoice for payment through BTS  
only 

a) In case the invoices/bills are digitally signed, as per Govt. guidelines, the vendor shall not 
be required to submit the hard copy of invoices/bills. The vendor can directly submit the 
digitally signed invoice along with the supporting documents by selecting the concerned 
Region/ Corporate Office & the concerned Division, for which invoice is intended. 
However, the supporting documents as per the requirement of contract/work 
order/purchase order etc. to be submitted in hard copy also.  

b) In case of ink signed invoices/bills, the vendor shall be required to upload the invoice/bill 
including supporting documents in BTS and also submit the hard copy of the original 
Invoice/bill and supporting documents. 

c) The dealing assistant/officials of CWC upon examining the invoice and supporting 
documents will take action on the invoice as per contract terms which can be returned to 
contractorIf  (a)the invoice is wrong/ calculation mistake/ wrong GSTIN etc 
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 (b) If the uploaded invoice by the vendor is not digitally signed and digital signatures 
cannot be verified online. 

6.0 Testing of Materials 

6.1 Contractor will be required to establish a field laboratory for new works of Building 
Construction or Road /Floor up gradation works or in all such composite works containing 
concrete. Setting of field laboratory for the new works of value more than Rs.2 crore is a 
mandatory requirement.  Contractor shall be responsible for setting up laboratory facilities, 
equipment’s and arranging technical manpower at his cost, as directed by the Engineer-in-
charge for conducting site/field test. All the equipments shall be BIS approved makes and 
will be got checked & calibrated regularly. All equipments of the laboratory shall be kept in 
good working conditions.   
If contractor fails to provide field laboratory for new works within one month of 
commencement of work, shall attract a penalty of Rs. 25,000 per month, recoverable from 
the running bills. In all routine tests, which can normally be done in the field laboratory/in 
situ, testing charges will be borne by the contractor. In case contractor fails to conduct 
field laboratory test for new works, all required tests shall be carried out in the reputed / 
approved outside laboratory. So far as conducting required test for upgradation / repairing 
works, same would be carried out in the reputed/approved outside laboratory. Payment of 
testing charges of such tests will be borne by the contractor in both the cases. 

6.2 Testing and acceptance criteria for cement, steel and any other materials, supplied by 
contractor should be as per BIS codes/Technical Specification or as decided by Engineer-in-
charge as per stipulated testing frequency given in enclosed list (field quality Plan) or 
CPWD Specifications. 

6.3 Sample of material for testing will be supplied free of cost by the contractor, including its 
transportation to the approved test houses/laboratory, as directed by the Engineer-in-
Charge or inspecting officials.   

6.4 For outside testing, test of materials and stipulated samples shall be carried out by one of 
the following laboratories/tests houses - (1) IIT, (2) NIT, (3) National Test Houses, (4) 
National Council of Cement & Building Material, (5) Govt. Engg. College/National 
Accreditation Board Approved Lab (NABL), as per decision of the Project-in-charge/Site 
Engineer. Testing charges shall be borne by the contractor. 

6.5 All Routine tests on various materials shall be carried out as per the field quality plan -List 
of Mandatory Tests (enclosed) at the cost of the contractor. Wherever it is not specified, it 
will be carried out as per decision of Site Engineer, which will be final and binding on the 
contractor.  

6.6 In addition to the tests required under above clauses thereof, the Engineer or his 
representative may order tests to be carried out by an independent person appointed by 
him at such place or in such laboratory, as he may determine in accordance with the 
appropriate Clauses of relevant Standard Specifications and cost of such tests shall be 
borne by the contractor. 

6.7 Testing record shall be maintained as per standard Testing Performa, enclosed in tender 
document for proper testing and their record by the contractor. 

6.8 In case, test results indicate that the cement, steel, bitumen or any other material brought 
or arranged by the contractor for incorporation in work does not conform to the relevant 
BIS Codes, the same shall stand rejected and shall be removed from site by the contractor 
at his own cost within a week’s time of written order from the Engineer-in-charge to do so. 

7.0 Plant & Machinery Required for the Work 
 

7.1 It will be responsibility of the Contractor to arrange all plants & machinery, trucks, 
vibratory, Road roller etc. as required by him for execution of works. 
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7.2 Contractor will also arrange for getting permission of such plant & machinery, if required 
from local or other concerned authorities for use as well as for their transportation to site. 

7.3 All expenditure incurred in this connection will be borne by the Contractor. 
 

8.0 Arrangement of Water for Execution of Works 
8.1 Contractor will have to make his own arrangements for obtaining water to be used for 

execution of the works or CWC may supply water, if available for execution of work as per 
provision of Clause 30 of General Conditions of Contract. However, CWC may allow 
labourers to use drinking water facility of the Warehouse, if necessary. 

8.2 CWC may permit to contractor to install bore-well at site at his own cost for execution of 
work. In this case contractor will ensure compliance of statutory requirements of the 
regulatory authority. After work completion, he shall restore the ground to its original 
condition after the bore-well is dismantled as per Clause 30 A of General conditions of 
Contract. 

9.0 Arrangements for Electric Connection, Lighting & Other Purpose  
9.1 If for reasons of urgency to expedite or complete the work within time, work has to be 

executed at night, contractor shall make his own arrangement for illuminating the site. 
Nothing extra will be paid for doing works at night. 

9.2 Contractor will have to make his own arrangements for arranging electricity, if the same is 
required for illumination purposes or for running of any plant or machinery and nothing 
extra will be paid for the same. 

9.3 CWC may allow electric power, if available on actual electric energy consumption by 
putting separate electric energy meter with due permission of Site Engineer.  

10.0 Maintenance after Completion: All works executed under this agreement shall be 
maintained by the contractor at his own cost during the maintenance period of as mentioned 
below.This period shall be reckoned from the actual date of completion or during defect liability 
period as per Clause 17. 

 12 Months in case of all works executed for Building or other infrastructure except  
CC Floor, metal Roof Sheet  

 36 Months in case of CC Floor, metal roof sheets, Paved/Concrete /Bituminous 
Road. 

11.0 Miscellaneous 
11.1 Customary standards/local traditions will not be the criteria for the standards. All works 

shall be up to the CPWD standards and as ordered by Engineer-in-charge and where any 
doubt may exist, specifications, as given in CPWD’s Specifications Vol. I & II should be 
followed. Should there be any difference in the particular specifications for individual items 
of work and the description of the item as given in the schedule of quantities, the latter 
shall prevail. In case of items not covered by the general specifications referred to above 
or particular specifications attached, reference shall be made to the appropriate B.I.S. Code 
and decision of the Engineer-in-Charge shall be final and binding on the contractor. 

11.2 CWC may provide space for setting up Construction Plants, T & P, Site office, Laboratory, 
Storage of material, Labour etc. free of cost, if the surplus land is available and with prior 
permission from the Engineer-in-charge during construction period of the project. 

11.3 No areas outside work site/depot will be made available to the contractor for storage of 
construction materials, site office construction etc. and if required, contractor will make his 
own arrangement for the same by personal negotiation with the owners at his own cost. 
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11.4 Rates for different items of work shall be for all heights and depths, except where 
otherwise specified. 

11.5 Contractor shall quote his rate taking into account the restrictions due to warehouse 
operation, if any on entry/exist of vehicles and labour to/from the site of work, as laid 
down by Central Warehousing Corporation and other Govt. authorities. If any entry 
fee/other charges are levied by any authority on entry of the vehicle/material/labour, same 
shall be paid by the contractor. No claim or compensation on this account shall be 
entertained from the contractor. 

11.6 Contractor must take all precautions to avoid accidents by exhibiting day and night the 
necessary caution boards, speed limit boards, red flags / red lights and providing barriers. 
He shall be responsible for all damages and accidents caused due to negligence on his 
part. No hindrance shall be caused to traffic during execution of work. 

11.7 Any damage done by the contractor or his work-men to any existing work during the 
course of execution of the work, tendered for, shall be made good by him at his own cost. 

11.8 Contractor shall maintain in good condition all works executed till the completion of entire 
work, allotted to the contractor. 

11.9 Contactor shall clean the site thoroughly of all rubbish etc. left out of his materials on 
completion of the work and roughly dress the site around the building line to the 
satisfaction of the Engineer-in-Charge. 

12.0 Handling of Materials 
12.1 No lead is payable on water for works done and scheduled under any section of DSR or 

for the work done under any Non-Scheduled Item (NSI) of DSR. 
12.2 If food grains / goods stored in Warehouse are lost, stolen or damaged during execution 

of construction work by the contractor or his labourers, cost of the same @ twice of the 
prevailing market rate will be recovered from the Contractor's dues and Contractor will 
have no claim, whatsoever on this account. 

12.3 During execution of work, if CWC materials (cables, pipelines, drains etc.) are damaged, 
same will be set right by contractor at his cost within a reasonable time, as decided by 
the Engineer-in-charge. In case contractor fails to rectify the damages caused during 
construction/under their custody, cost of the damaged material shall be recovered from 
the contractor @ twice of prevailing market rates from the contractor dues/bills due with 
CWC under any contract and contractor will not have any claim whatsoever on this 
account. 

12.4 The contractor shall consult the Engineer-in-Charge in writing regarding collection and 
stacking of materials required for the work. He should not stack materials at any place 
other than those approved by the Engineer-in-Charge. No excavated earth or building 
material shall be stacked on area, where other buildings, roads, services or compound 
wall are to be constructed. 

13.0 Adherence to Labour Law and Regulations 

 The Contractors, who are working in the establishments through Contract Labour and/or 
employing labour themselves directly, should get themselves registered with and obtain a 
license from the Assistant Labour Commissioner concerned, as required under Contract 
Labour (Regulation and Abolition) Act 1971 and produce the same to Engineer-in-charge, 
in compliance to above and the Conditions of Contract. The copy of application for 
obtaining labour license may be submitted to Engineer-in-Charge within the period as 
specified in Schedule ‘F’ against clause 1 of GCC. 

14.0 Employment of Labour from Scarcity Area 
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If the Government declares a state of scarcity or famine to exist in any village situated 
within 15 kms of the work, piece worker/contractor shall employ upon such parts of the 
works as unskilled labour any person found suitable and certified to him by the Engineer-
in-charge or by any person to whom the Engineer-in-charge may have delegated in 
writing, to be in need to relief and shall be bound to pay to such person, the wages not 
below the minimum, which Government may have fixed in this behalf. Any dispute which 
may arise in connection with the implementation of this Clause shall be decided by the 
CWC, whose decision shall be final and binding on the piece worker/contractor. 

15.0 Provision of Substituted/Extra Items& Quantity variation 

Any item of work carried out by contractor on the instructions of the Engineer which is not 
included in the accepted schedule of Rates shall be executed at the rates set forth in the 
accepted schedule ie DSR Civil /DSR E&M (as mentioned in Financial bid) modified by 
tender percentage and for such items not contained in the latter, as per following 
procedure: 

If the substituted / altered/additional work, required to be executed as per CWC’s 
requirements, for which there are no established rates in Schedule of Rates; the same shall 
be payable as per provisions stated hereunder – 

(a) As far as possible the rates for such items shall be derived from agreed schedule 
of Rates ieDelhi schedule of rates (Civil/E&M) as mentioned in financial bid 
modified by quoted percentage for sub schedule DSR (Civil)/ DSR (E&M) as the 
case may be. 

(b) If direct working of rates from DSR is not possible, the contractor shall be paid 
on the basis as under: 

(i) Material, labor either or both:  Reasonable cost of materials plus reasonable cost of 
labor inclusive of tools, plants, machinery, and GST & Labor Cess as applicable and 
plus 15% of so derived cost to cover contractor profit, supervision, overheads, 
establishments, etc. 

(ii) The rates so worked out shall be modified by quoted percentage in sub schedule of 
Market rates Civil /E&M as available.  

Engineer-in-Charge's decision regarding reasonable labor cost and material 
consumption/cost shall be final and binding on contractor. 

(d) Variation in quantities & Vitiation:  
As there are more than one sub schedule in Tender, there is possibility of vitiation of 
contract due to quantity variation. Therefore, in case of variation in quantities, the 
vitiation statement will be prepared at the time of approval of deviation statement / 
Payment and the vitiated amount i.e (the difference in amount to keep L1 remains L1 
after variation in quantity) will be recovered from contractor bill and no compensation on 
ground of quantity variation or recovery of such amount shall be payable. 
The rates upon variation in quantity shall be governed by Clause 12.2 ( C) of general 
condition of Contract. 

16.0 Completion Drawings  
16.1 Completion drawings on as built basis of all the completed works for showing the layout of 

the area with dimensions, slopes and details of building, reinforcements used, pavement, 
drain, cable trenches, machine foundations etc. shall be prepared by the contractor at his 
own cost. 

16.2 Contractor will supply three copies of completion drawings alongwith soft copy in CD / Pen-
drive with the final bill. In case, contractor does not submit the completion drawing within 
30 days of completion of the work or alongwith submission of final bill (whichever is later), 
he shall be liable to pay a sum, as prescribed in Schedule F against clause 8(a) of GCC and 
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in this respect, decision of the Engineer-in-charge shall be final and binding on the 
contractor. 

17.0 Storage of Inflammable Articles 

No inflammable materials, such as petroleum, oil etc. within the meaning of the Indian 
Petroleum Act and Indian Explosives Act shall be stored at site or adjacent land, until 
approval of the CWC and necessary license under the Act has been obtained by the 
contractor. All due precautions, as required under the Acts shall be taken by contractor. 

18.0 Night Work 

Contractor shall plan and deploy his all resources to complete the work within time as per 
agreed program of completion. If the CWC is, however, satisfied that the work is not likely 
to be completed in time except by resorting to night work; by special order, the contractor 
would be required to carry out the work even at night, without conferring any right on the 
contractor for claiming for extra payment for introducing night working. The decision of the 
Site Engineer in this regard will be final and binding on the contractor. 

19.0 Notice to Public Bodies 

Contractor shall give to the Municipality, Police and other authorities, all notices that may 
be required by the law and obtain all requisite licenses for temporary obstructions, 
enclosures and pay all fees, taxes and charges, which may be leviable on account of his 
own operations in executing the contract. He should make good any damage to adjoining 
premises, whether public or private and provide & maintain any light etc. required at night 
and no extra payment will be made on this account. 

20.0 Plea of Custom 

The plea of ‘Custom’ prevailing will not, on any account, be permitted as an excuse for 
infringement of any of the conditions of contract or specifications. 

21.0 Care of Staff 

No guarantee will be provided by CWC for accommodation of the contractor or any of his 
staff employed on the work. The contractor may, however, be allowed to erect labour 
camps  

for housing the labour at or near the site of work on available CWC's land. The contractor 
shall at his own cost make all necessary and adequate arrangements for importation, 
feeding and preservation of the hygiene of his staff. Contractor shall permit inspection of 
the Engineer-in-Charge or his assistant or any official of the CWC at all times for all 
sanitary arrangements, made by him. If the contractor fails to make adequate medical and 
sanitary arrangements, these will be provided by the CWC and cost thereof will be 
recovered from the contractor. 

22.0 First Aid 

The contractor shall maintain in a readily accessible place First Aid Appliance including an 
adequate supply of sterilized dressing & sterilized cotton wool. Appliances shall be placed 
under charge of responsible person who shall be readily available during working hours. 

23.0 Trespass 

The contractor shall, at all times, be responsible for any damages or trespass, committed 
by his agents and workmen in carrying out the work, unless such trespass is authorized by 
the Engineer at site.  

24.0 Damage from Accidents or Floods or Tides 
24.1 The contractor shall take all precautions against damages from accidents, floods or tides. 

No compensation will be payable by CWC to the contractor for his tools, plants, materials, 
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machines and other equipment lost or damaged by any cause, whatsoever. The contractor 
shall be liable to make good the damages to any structure or part of structure, plant or 
material of every description belonging to the CWC administration, lost or damaged by any 
cause during the course of contractor's work. 

24.2 The CWC will not be liable to pay to the contractor any charges for rectification or repairs 
to any damages, which may have occurred from any cause whatsoever, to any part of 
the new structures during construction. No claims in this regard will be arbitrable. 

24.3 The contractor shall bail out rain water collected during execution of work from the 
excavated trenches at his own cost. Nothing extra shall be payable on this account. 

25.0 Use of CWC Materials Secured with Government Assistance 

Where any raw materials for the execution of the contract are procured with the assistance 
of Govt. either by issue from Govt., stocks or purchases under arrangements made or 
permit(s) or license(s) issued by the Govt., the contractor shall hold the materials as 
trustee for the Govt. and use such materials economically and solely for the purpose of 
contract against which they are issued and not dispose them off without permission of the 
Govt. and return, if required by the Govt. all surplus or unserviceable materials that may be 
left by him after completion of the contract or at its termination for any reason whatsoever 
on his being paid such price as Govt. may fix with due regard to the condition of the 
materials. Freight charges for the return of the material, according to the direction of the 
purchaser, shall be borne by the contractor; in the event of contract being cancelled for 
any default on his part, decision of the Govt. shall be final and conclusive. 

26.0 Insurance for Works, Persons and Property 
26.1 Insurance for Works 

The contractor at the scheduled date of start of work, without limiting his obligations and 
responsibilities, shall insure the works at his own cost and keep them insured until the 
virtual completion of the contract against all Acts of God including Fire, Theft, Riots, War, 
Floods etc. with an Insurance Agency, approved by Insurance Regulatory & Development 
Authority (IRDA) in the joint names of the Employer and Contractor (name of the former 
being placed first in the policy) for the minimum thirty percent  amount of the originally 
awarded contract value irrespective of revised / modified contract value later on.  Such 
policy shall cover the property of the CWC and fees for assessing the claim and in 
connection with his services generally therein and shall not cover any property of the 
Contractor or of any sub-contractor. 

The Contractor shall deposit the policy and receipt for the premiums with the CWC within 
30 days from the date of signing the contract or commencement of execution of work, 
whichever is earlier, or unless otherwise instructed by the CWC. In default of the 
Contractor insuring as provided above, the CWC on his behalf may so insure and may 
deduct the premiums paid from any moneys due or which may become due to the 
Contractor. The Contractor shall, as soon as any claim under the policy is settled or the 
works reinstated by the Insurance Office should elect to do so, proceed with all due 
diligence with the completion of works in the same manner as though the misfortune/ 
accident had not occurred and in all respects under the same conditions of contract. The 
Contractor in case of rebuilding or reinstatement after accident, shall be entitled to such 
extension of time for completion, as the CWC deems fit. 

26.2 Insurance in Respect of Damages to Persons and Property 

(i) The Contractor shall be responsible for all injury to persons, animals or things and for all 
structural & decorative damage to property which may arise from the operation or neglect 
of himself or of any approved sub-contractors or employees, whether such injuries or 
damage arise from carelessness, accident or any other cause whatsoever in any way 
connected with carrying out of this contract. The Clause shall be held to include any 
damage to buildings, whether immediately adjacent or otherwise and damage to road, 
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streets, footpaths, bridges and works forming the subject of this contract by frost or other 
inclemency of the weather.  
The Contractor shall indemnify the CWC and hold him harmless in respect of all and any 
expenses arising from any such injury or damage to persons or property, as aforesaid and 
in respect of any claims made in respect of injury or damage under any Acts of Govt. or 
otherwise and also in respect of any award of compensation of damage consequent upon 
such claims. 

(ii) The Contractor shall reinstate all damages of every sort so as to deliver up the whole of 
the contract works complete and perfect in every respect and so as to make good or 
otherwise satisfy all claims for damage to the property of third parties. 

(iii) The Contractor shall indemnify the CWC against all claims which may be made against the 
CWC by the member of the public or other third party in respect of works in consequence 
thereof and shall, at his own expense, arrange to effect and maintain, until the virtual 
completion of the contract, an Insurance Policy with Insurance Agency approved by IRDA 
in the joint names of the CWC and Contractor against such risks and deposit such policy or 
policies with the CWC from time to time during the currency of this contract.  
The contractor shall similarly indemnify the CWC against all claims which may be made 
upon the CWC whether under the Workman's Compensation Act or any other statuette in 
force during the currency of this contract or at common law in respect of any employee of 
the Contractor or any sub-contractor and shall at his own expense affect and maintain with 
an approved office a policy of insurance in the joint names of the CWC and the Contractor 
against such risks and deposit such policy or policies with the CWC from time to time 
during the currency of the Contract.  
The Contractor shall be responsible for anything which may be excluded from the 
Insurance policies above referred to and also for all other damages to any property arising 
out of an incidental to the negligent or defective carrying out of this contract. He shall also 
indemnify the CWC in respect of any costs, charges or expenses arising out of any claim 
re-proceedings and also in respect of any award of or compensation of damages arising 
there from. 

(iv) The Employer shall be at liberty and is empowered to deduct the amount of any damage, 
compensation costs, charges and expenses arising or accruing from or in respect of any 
such claim or damage of any sum or sums due to or become due to the Contractor 
including the Security Deposit. 

(v) If the Contractor fails to comply with the terms of these conditions, the Employer may 
insure the works and may deduct amount of the premiums paid from any money that may 
be or become payable to the Contractor or may at the option, do not release running 
payment to Contractor until Contractor shall have complied with terms of this condition. 

27.0 Any Other Insurance Required Under Law or Regulations or by CWC 

 Contractor shall also carry and maintain any other insurance which he may be required 
under law or regulation from time to time. He shall also carry and maintain any other 
insurance which may be required by CWC. 

28.0 Site Office 

 Contractor shall have to provide temporary site office with requisite furniture & appliances 
and godown for storing/stacking construction materials at their own cost for which no extra 
payment will be made. 

29.0 PF Compliance 

 It will be responsibility of the contractor to obtain separate code/identification No. for 
contractor’s deposit of PF dues, if applicable with concerned authority directly. Copy of PF 
Registration / Code no. alongwith copy of PF paid Challans, shall be submitted alongwith 
Running Account Bills or Final Bill. 
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30.0 Recoveries / Withholding of Amount 
30.1 In case of any technical deficiencies, lapses on account of non-compliance of PF/ESI, 

Insurance (WC Policies), Labour License or any other reasons not covered in any Clause of 
tender documents etc. are noticed by the Engineer-in-charge/CWC Vigilance Deptt./CTE 
Organization, then a sum, as recommended or decided by Project in-charge/Site Engineer 
may be withheld, till rectification/remedy/compliance of the deficiencies.   

30.2 Recoveries, if any, on account of uncovered period of insurance (WC Policies), defective 
work, loss to CWC or any other liability not fulfilled by contractor etc., shall be affected 
from the contractor’s bill / any other due(s) amount (i.e. Final Bill, Security Deposit & 
Performance Bank Guarantee etc.). 

31.0 Material Obtained from the Dismantlement 

 The contractors, in the course of their own work, should understand that all materials, e.g. 
stone and other materials obtained in the work of dismantling and excavation etc. will be 
considered property of Central Warehousing Corporation and would be issued to the 
contractor (if they require the same for use in the work) at the rates approved by the 
Engineer-in-Charge, as the case may be. 

32.0 A bidder shall be debarred if he has been convicted of an offence or breach 
the contract as below:  

1. if Bidder has been convicted of an offence  
(a) under the Prevention of Corruption Act, 1988; or 
(b) the Indian Penal Code or any other law for the time being in force, for causing any loss 
of life or property or causing a threat to public health as part of execution of a contract. 

2. If Bidder breaches the Code of Integrity.  
3. In the event of any of the documents submitted by Bidder along with their bid is found 

fabricated/tempered/forged/altered/manipulated/false during the evaluation of bid or later 
at any stage even after award of work.  

4. In case the bidder fails to submit the requisite Performance Guarantee even after the 
period specified in Clause 1 of Schedule ‘F’ from the date of issue of Letter of Acceptance 
(LOA). 

5. In case the contract is terminated due to default in performance under the provision of 
contract.  
NOTE: 

 A bidder debarred under sub-section (1) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for three years 
commencing from the date of debarment.  

 A bidder debarred under sub-section (2) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for two years 
commencing from the date of debarment.  

 A bidder debarred under sub-section (3) or any successor of the bidder shall not be eligible 
to participate in future tender of Central warehousing corporation for Five years 
commencing from the date of debarment.  

 A bidder debarred under sub-section (4) & (5) or any successor of the bidder shall not be 
eligible to participate in future tender /procurement process of Central warehousing 
corporation for two years commencing from the date of debarment.  

The bidder under provision of sub section 1 , 2 & 3 shall not be debarred unless such bidder has 
been given a reasonable opportunity to represent against such debarment 
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 CWC’s GENERAL CONDITIONS OF CONTRACT 
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

 

General Rules & Directions 
 

General 
Rules & 
Directions 

 

1.  All works proposed for execution by contract will be notified in a 
form of invitation to tender pasted in public places and signed by 
the officer inviting tender or by publication in Newspapers or posted 
on website as the case may be. 

 This form will state the work to be carried out, as well as the date 
for submitting and opening tenders and the time allowed for 
carrying out the work, also the amount of Earnest Money to be 
deposited with the tender and amount of the Security Deposit and 
Performance Guarantee to be deposited by the successful tenderer 
and the percentage, if any, to be deducted from bills. Copies of the 
specifications, designs and drawings and any other documents 
required in connection with the work signed for the purpose of 
identification by the officer inviting tender shall also be open for 
inspection by the contractor at the office of officer inviting tender 
during office hours. 

2.  In the event of the tender being submitted by a Firm, it must be 
signed separately by each partner thereof or in the event of the 
absence of any partner, it must be signed on his behalf by a person 
holding a power of attorney authorizing him to do so, such power of 
attorney to be produced with the tender and it must disclose that 
the Firm is duly registered under the Indian Partnership Act, 1932. 

3.  Receipts for payment made on account of work, when executed by 
a Firm, must also be signed by all the partners, except where 
contractors are described in their tender as a Firm, in which case 
the receipts must be signed in the name of the Firm by one of the 
partners or by some other person having due authority to give 
effectual receipts for the Firm. 

3A. The bidder, who have changed the name of firm/merged/acquired/ 
purchased any firm whose credential papers are being used/ 
submitted for qualification of tender, should submit the following 
documents in this regard : 

(a) The copy of certificate of Incorporation of Firm or Registration 
certificate of Firm. 

(b) Copy of Memorandum and Articles of Association of Firm. 

(c) Copy of Board Resolution regarding change of name of Firm/ 
take over/merger of the Firm. 

(d) Copy of sale deed/Memorandum of Understanding for 
Purchase/ sale/merger of Firm alongwith assets and liabilities. 

(e) Copy of PF Registration and PAN Card. 

(f) Affidavit regarding change of name of Firm alongwith all assets 
and liabilities, if any. 

(g) Affidavit regarding closure of business of old Firm/merged 
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Firm. 

(h) Copy of Certificate of CA/Company Secretary regarding Sale/ 
Merger/Change of name of Firm. 

 In absence of the complete documentary evidence, such offer shall 
be summarily rejected. 

Applicable for 
Item Rate 
Tender only 

4.  The rate(s) must be quoted in decimal coinage. Amounts must be 
quoted in full rupees by ignoring fifty paisa and considering more 
than fifty paisa as rupee one.  

 In case the lowest tendered amount (worked out on the basis of 
quoted rate of Individual items) of two or more contractors is same, 
then such lowest contractors may be asked to submit sealed revised 
offer quoting rate of each item of the schedule of quantity for all 
sub sections/sub heads, as the case may be, but the revised quoted 
rate of each item of schedule of quantity for all sub sections/sub 
heads should not be higher than their respective original rate 
quoted already at the time of submission of tender. The lowest 
tender shall be decided on the basis of revised offer.  

 If the revised tendered amount (worked out on the basis of quoted 
rate of individual items) of two or more contractors received in 
revised offer is again found to be equal, then the lowest tender, 
among such contractors, shall be decided by draw of lots in the 
presence of Tender Evaluation Committee and the lowest 
contractors those have quoted equal amount of their tenders.  

 In case of any such lowest contractor in his revised offer quotes rate 
of any item more than their respective original rate quoted already 
at the time of submission of tender, then such revised offer shall be 
treated invalid. Such case of revised offer of the lowest contractor 
or case of refusal to submit revised offer by the lowest contractor 
shall be treated as withdrawal of his tender before acceptance and 
50% of his earnest money shall be forfeited.  

 In case all the lowest contractors those have same tendered amount 
(as a result of their quoted rate of individual items), refuse to 
submit revised offers, then tenders are to be recalled after forfeiting 
50% of EMD of each lowest contractor.  

 Contractor, whose earnest money is forfeited because of non-
submission of revised offer, or quoting higher revised rate(s) of any 
item(s) than their respective original rate quoted already at the time 
of submission of his tender, shall not be allowed to participate in the 
retendering process of the work. 

Applicable for 
Percentage Rate 
Tender only 

4A.  In case of Percentage Rate Tenders, contractor shall fill up the usual 
printed form, stating at what percentage below/above (in figures) 
the total estimated cost given in Schedule of Quantities at 
Schedule-A, he will be willing to execute the work. The tender 
submitted shall be treated as invalid if : 

(i) The contractor does not quote percentage above/below on the 
total amount of tender or any section/sub head of the tender.  

(ii) The percentage above/below is not quoted on the total 
amount of tender or any section/sub head of the tender.  

 Tenders, which propose any alteration in the work specified in the 
said form of invitation to tender, or in the time allowed for carrying 
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out the work, or which contain any other conditions of any sort 
including conditional rebates, will be summarily rejected.  

4B.  In case the lowest tendered amount (estimated cost + amount 
worked on the basis of percentage above/below) of two or more 
contractors is same, such lowest contractors will be asked to submit 
sealed revised offer in the form of letter mentioning percentage 
above/below on estimated cost of tender including all sub sections/ 
sub heads as the case may be, but the revised percentage quoted 
above/below on tendered cost or on each sub section/sub head 
should not be higher than the percentage quoted at the time of 
submission of tender. The lowest tender shall be decided on the 
basis of revised offers.  

 In case any of such contractor refuses to submit revised offer, then 
it shall be treated as withdrawal of his tender before acceptance and 
50% of earnest money shall be forfeited.  

 If the revised tendered amount of two more contractors received in 
revised offer is again found to be equal, the lowest tender, among 
such contractors, shall be decided by draw of lots in the presence of 
Tender Evaluation Committee & the lowest contractors those have 
quoted equal amount of their tenders.  

 In case all the lowest contractors those have quoted same tendered 
amount, refuse to submit revised offers, then tenders are to be 
recalled after forfeiting 50% of EMD of each contractor. 
Contractor(s), whose earnest money is forfeited because of non-
submission of revised offer, shall not be allowed to participate in the 
re-tendering process of the work.  

5.  The officer inviting tender or his duly authorized assistant, will open 
tenders in the presence of any intending contractors who may be 
present at the time.  

6.  The officer inviting tenders shall have the right of rejecting all or 
any of the tenders and will not be bound to accept the lowest or any 
other tender.  

7.  The receipt of an accountant or clerk for any money paid by the 
contractor will not be considered as any acknowledgment or 
payment to the officer inviting tender and the contractor shall be 
responsible for seeing that he procures a receipt signed by the 
officer inviting tender or a duly authorized Cashier. 

Applicable for 
Item Rate 
Tender only 

 

8.  In the case of Item Rate Tenders, only rates quoted shall be 
considered. Any tender containing percentage below/above the 
rates quoted is liable to be rejected. Rates quoted by the contractor 
in item rate tender in figures shall be accurately filled in so that 
there is no discrepancy in the rates. However, if a discrepancy is 
found, the rates which correspond with the amount worked out by 
the contractor shall, unless otherwise proved, be taken as correct. 
If the amount of an item is not worked out by the contractor or it 
does not correspond with the rates written in figures, then the rates 
quoted by the contractor shall be taken as correct. Where the rates 
quoted by the contractor in figures tally, but the amount is not 
worked out correctly, the rates quoted by the contractor will, unless 
otherwise proved, be taken as correct and not the amount. In event 
no rate has been quoted for any item(s), leaving space blank; it will 
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be presumed that the contractor has included the cost of this/these 
item(s) in other items and rate for such item(s) will be considered 
as zero and work will be required to be executed accordingly. 

 However, if a tenderer quotes Nil rates against each item in 
Item Rate Tender, the tender shall be treated as invalid and 
will not be considered as lowest tenderer. 

Applicable for 
Percentage Rate 
Tender only 

9. In case of Percentage Rate Tenders, only percentage quoted shall 
be considered. Any tender containing item rates is liable to be 
rejected. Percentage quoted by the contractor in percentage rate 
tender shall be accurately filled in figures, so that there is no 
discrepancy. 

Applicable for 
Percentage Rate 
Tender only 

10.  In Percentage Rate Tender, the tenderer shall quote percentage 
below/above (in figures) at which he will be willing to execute the 
work. He shall also work out the total amount of his offer and the 
same should be written in figures in such a way that no 
interpolation is possible. In case of figures, the word ‘Rs.’ should be 
written before the figure of rupees and word ‘P’ after the decimal 
figures, e.g. ‘Rs. 2.15P. 

11. (i)  The Contractor whose tender is accepted, will be required to 
furnish Performance Guarantee of 5% (Five Percent) of the 
tendered amount within the period specified in Schedule ‘F’. 
This Guarantee shall be in the form of cash (in case Guarantee 
amount is less than Rs. 10,000) or Deposit at Call Receipt of 
any Scheduled Bank/ Banker’s Cheque of any Scheduled 
Bank/Demand Draft of any Scheduled Bank/Pay Order of any 
Scheduled Bank (in case Guarantee amount is less than Rs. 
1,00,000) or Government Securities or Guarantee Bonds of any 
Scheduled Bank or the State Bank of India in accordance with 
the prescribed form. 

 (ii)  The contractor whose tender is accepted will also be required 
to furnish by way of Security Deposit for the fulfilment of his 
contract, an amount equal to 5% of the tendered value of the 
work. The Security deposit will be collected by deductions from 
the running bills as well as final bill of the contractor at the 
rates mentioned in Schedule ‘E’. The Security amount will also 
be accepted in cash or in the shape of Government Securities. 
Fixed Deposit Receipt of a Scheduled Bank or State Bank of 
India will also be accepted for this purpose provided 
confirmatory advice is enclosed. 

12.  On acceptance of the tender, name of the accredited 
representative(s) of the contractor who would be responsible for 
taking instructions from the Engineer-in-Charge, shall be 
communicated in writing to the Engineer-in-Charge. 

13. GST or any other tax applicable in respect of inputs procured by 
contractor for this contract, shall be payable by the Contractor and 
CWC will not entertain any claim whatsoever in respect of same. 
However, component of GST at time of supply of service (as 
provided in CGST Act 2017) provided by the contract shall be 
varied, if different from that applicable on the last date of receipt of 
tender including extension if any.  

14.  The contractor shall give a list of both gazetted and non-gazetted 



 

Page | 70 
 
 

 

CWC employees related to him. 

15.  Tender for composite work includes, in addition to building work, all 
other works such as sanitary, water supply and drainage 
installations, electrical work, horticulture work, roads, paths etc. 

16.  The contractor shall submit list of works which are in hand 
(progress) in the following form : 

Name of 
Work 

Name & Particulars 
of Deptt. where 

Work Done 

Value of 
Work 

Position of 
Works in 
Progress 

Remarks 

1 2 3 4 5 

     

     
 

 

CONDITIONS OF CONTRACT 

Definitions 1.  The Contract means the documents forming the tender and 
acceptance thereof and the formal agreement executed between 
the Central Warehousing Corporation and the Contractor, together 
with the documents referred to therein including these conditions, 
the specifications, designs, drawings and instructions issued from 
time to time by the Engineer-in-Charge and all these documents 
taken together, shall be deemed to form one contract and shall be 
complementary to one another. 

2.  In the contract, the following expressions shall, unless the context 
otherwise requires, have the meanings, hereby respectively 
assigned to them : 

(i)  The expression Works or Work shall, unless there be something 
either in the subject or context repugnant to such construction, be 
construed and taken to mean the works by or by virtue of the 
contract contracted to be executed whether temporary or 
permanent and whether original, altered, substituted or additional. 

(ii)  The Site shall mean the land/or other places on, into or through 
which work is to be executed under the contract or any adjacent 
land, path or street through which work is to be executed under the 
contract or any adjacent land, path or street which may be allotted 
or used for the purpose of carrying out the contract. 

(iii)  The Contractor shall mean the individual, firm or company, 
whether incorporated or not, undertaking the works and shall 
include the legal personal representative of such individual or the 
persons composing such firm or company or the successors of such 
firm or company and the permitted assignees of such individual, 
firm or company. 

(iv)  The Corporation/ Corpn. / Department means the Central 
Warehousing Corporation. 

(v)  The Engineer-in-Charge means the Chief Engineer / 
Superintending Engineer who shall monitor and be in-charge of the 
work and who shall sign the contract on behalf of the Central 
Warehousing Corporation. 

(vi)  Accepting Authority shall mean the authority mentioned in 
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Schedule ‘F’. 

(vii)  Excepted Risk are risks due to riots (other than those on account 
of contractor’s employees), war (whether declared or not) invasion, 
act of foreign enemies, hostilities, civil war, rebellion revolution, 
insurrection, military or usurped power, any acts of Govt., damages 
from aircraft, acts of God, such as earthquake, lightening and 
unprecedented floods and other causes over which the contractor 
has no control and accepted as such by the Accepting Authority or 
causes solely due to use or occupation by Corporation of the part of 
the works in respect of which a certificate of completion has been 
issued or a cause solely due to faulty design of works. 

(viii)  Market Rate shall be the rate as decided by the Engineer-in-
Charge on the basis of the cost of materials and labour at the site 
where the work is to be executed plus the percentage mentioned in 
Schedule ‘F’ to cover, all overheads and profits. 

 Provided that no extra overheads and profits shall be 
payable on the part(s) of work assigned to other agency(s) 
by the contractor as per terms of contract. 

(ix)  Schedule(s) referred to in these conditions shall mean the 
relevant Schedule(s) annexed to the tender papers or the Standard 
Schedule of Rates applicable mentioned in Schedule ‘F’ hereunder, 
with the amendments thereto issued upto date of receipt of tender. 

(x)  Department means CWC or any department of Government of 
India which invites tenders on behalf of Corporation, as specified in 
Schedule ‘F’. 

(xi)  District Specifications means the Specifications followed by the 
State Government in the area where the work is to be executed. 

(xii)  Tendered Value or Contract Value means the value of the 
entire work, as stipulated in the letter of acceptance. 

(xiii)  Date of Commencement of Work: The date of commencement 
of work shall be date of start as specified in Schedule ‘F’ or the 
first date of handing over of the site, whichever is later, in 
accordance with the phasing, if any, as indicated in the tender 
document. 

(xiv)  GST shall mean Goods and Service Tax - Central, State and Inter 
State 

Scope and 
Performance 

3.  Where the context so requires, words imparting the singular only 
also include the plural and vice versa. Any reference to masculine 
gender shall, whenever required, include feminine gender and vice 
versa. 

4.  Headings and Marginal notes to these General Conditions of 
Contract shall not be deemed to form part thereof or be taken into 
consideration in the interpretation or construction thereof or of the 
contract. 

5.  The contractor shall be furnished, free of cost one certified copy of 
the contract documents except Standard Specifications, Schedule of 
Rates and such other printed and published documents, together 
with all drawings, as may be forming part of the tender papers. 
None of these documents shall be used for any purpose other than 
that of this contract. 
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Works to be 
Carried Out 

6.  The work to be carried out under the Contract shall, except as 
otherwise provided in these conditions, include all labour, materials, 
tools, plants, equipment and transport which may be required in 
preparation of and for and in the full and entire execution and 
completion of the works.  

 The descriptions given in the Schedule of Quantities (Schedule-A) 
shall, unless otherwise stated, be held to include wastage on 
materials, carriage and cartage, carrying and return of empties, 
hoisting, setting, fitting & fixing in position and all other labours 
necessary in & for the full and entire execution & completion of the 
work as aforesaid in accordance with good practice and recognized 
principles. 

Sufficiency of 
Tender 

 

7.  The Contractor shall be deemed to have satisfied himself before 
tendering as to the correctness and sufficiency of his tender for the 
works and of the rates and prices quoted in the Schedule of 
Quantities, which rates and prices shall, except as otherwise 
provided, cover all his obligations under the Contract and all 
matters and things necessary for the proper completion and 
maintenance of the works. 

Discrepancies 
and Adjustment 
of Errors 

 

8.  The several documents forming the Contract are to be taken as 
mutually explanatory of one another, detailed drawings being 
followed in preference to small scale drawing and figured 
dimensions in preference to scale and Special Conditions in 
preference to General Conditions. 

8.1  In the case of discrepancy between the Schedule of Quantities, the 
Specifications and/or the Drawings, the following order of 
preference shall be observed – 

(i) Bill of Quantities (BOQ) 
(ii) Technical Specifications 
(iii) Drawings  
(iv) Special Conditions of Contract 
(v) General Conditions of Contract 
(vi) Instructions to Tenderers 

8.2  If there are varying or conflicting provisions made in any one 
document forming part of the contract, the Accepting Authority 
shall be the deciding authority with regard to the intention of the 
document and his decision shall be final & binding on contractor. 

8.3  Any error in description, quantity or rate in Schedule of Quantities 
or any omission therefrom shall not vitiate the Contract or release 
the Contractor from the execution of the whole or any part of the 
works comprised therein according to drawings and specifications 
or from any of his obligations under the contract. 

Signing of 
Contract 

 

9.  The successful tenderer/contractor, on acceptance of his tender by 
the Accepting Authority, shall, within 15 days from the stipulated 
date of start of the work, sign the contract consisting of : 

(i) The Notice Inviting Tender, all the documents including 
drawings, if any, forming the tender as issued at the time of 
invitation of tender and acceptance thereof, together with any 
correspondence leading thereto. 
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(ii) Standard Form, as mentioned in Schedule ‘F’ consisting of : 

(a) Various Standard Clauses with corrections upto the date 
stipulated in Schedule ‘F’ alongwith Annexures thereto 

(b) Safety Code 
(c) Model Rules for the protection of health, sanitary 

arrangements for workers, employed by CWC or its 
contractors 

(d) CPWD’s Contractor’s Labour Regulations shallMutatis 
Mutandis apply to the work of CWC. 

(e) List of Acts and Omissions for which fines can be 
imposed 

(iii) No payment for the work done will be made unless contract is 
signed by the contractor. 

 

CLAUSES OF CONTRACT 

 CLAUSE 1 

Performance 
Guarantee 

(i) The contractor shall submit an irrevocable Performance Guarantee 
of 5% (Five percent) of the contracted amount in addition to other 
deposits mentioned elsewhere in the contract for his proper 
performance of the contract agreement, (not withstanding and/or 
without prejudice to any other provisions in the contract) within 
period specified in Schedule ‘F’ from the date of issue of Letter Of 
Acceptance. This period can be further extended by the Engineer-
in-Charge upto a maximum period as specified in Schedule ‘F’ on 
written request of the contractor stating the reason for delays in 
procuring the Performance Guarantee, to the satisfaction of the 
Engineer-in-Charge. This Guarantee cannot be in the form of Cash 
but can be deposited vide Demand Draft of any Scheduled 
Bank/Pay Order of any Scheduled Bank (in case Guarantee amount 
is less than Rs. 1,00,000) or Government Securities or Guarantee 
Bonds of any Scheduled Bank or the State Bank of India in 
accordance with the form annexed hereto.  

(ii) The Performance Guarantee shall be initially valid up to the 
stipulated date of completion plus 60 days beyond that. In case the 
time for completion of work gets enlarged, the contractor shall get 
the validity of Performance Guarantee extended to cover such 
enlarged time for completion of work. After recording of the 
completion certificate for the work by the competent authority, the 
performance guarantee shall be returned to the contractor, without 
any interest. However, in case of contracts involving maintenance 
of building and services/any other work after construction of same 
building and services/other work, then Performance Guarantee shall 
be retained as Security Deposit (to the extant total SD of 5 % is 
made available to CWC for the maintenance period/defect liability 
period). The same shall be returned year wise proportionately. 

(iii) The Engineer-in-Charge shall make a claim under the Performance 
Guarantee except for amounts to which the Corporation is entitled 
under the contract (not withstanding and/or without prejudice to 
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any other provisions in the contract agreement) in the event of : 

(a) Failure by the contractor to extend the validity of the 
Performance Guarantee as described herein above, in which 
event the Engineer-in-Charge may claim the full amount of 
the Performance Guarantee. 

(b) Failure by the contractor to pay Corporation any amount due, 
either as agreed by the contractor or determined under any of 
the Clauses/Conditions of the agreement, within 30 days of 
the service of notice to this effect by Engineer-in-Charge. 

(iv) In the event of the contract being determined or rescinded under 
provision of any of the Clause/Condition of the agreement, the 
Performance Guarantee shall stand forfeited in full and shall be 
absolutely at the disposal of the Corporation. 

(v) On substantial Completion of any work which has been completed 
to such an extent that the intended purpose of the work is met and 
ready to use, then a provisional Completion Certificate shall be 
recorded by the Engineer-in-Charge. The Provisional Certificate 
shall have appended with a list of outstanding balance item of work 
that need to be completed in accordance with the provisions of the 
contract. 

 This Provisional Completion Certificate shall be recorded by the 
concerned Engineer-in-charge with the approval of Chief Engineer / 
Superintending Engineer, if required. After recording of the 
Provisional Completion Certificate for the work by the competent 
authority, the 80% of Performance Guarantee shall be returned to 
the contractor, without any interest. 

 However, in case of contracts involving maintenance of building 
and services / any other work after construction of same building 
and services / other work and Full SD amount is available with CWC 
at the time of last RA Bill/Final Bill payment, then 100% of 
Performance Guarantee shall be returned to the contractor, without 
any interest after recording the provisional Completion Certificate. 

 CLAUSE 1-A 

Recovery of 
Security Deposit 
(SD) 

Total SD under the contract with maintenance or defect liability period as 
per special condition of contract shall be 5 % of Contract value. The 
person/persons whose tender(s) may be accepted (hereinafter called the 
Contractor) shall permit Corporation at the time of making any payment 
to him for work done under the contract to deduct a sum at the rate of 
10% of the gross amount of each running and final bill till the sum 
deducted will amount to Security Deposit of 5% of the tendered value of 
the work. Such deductions will be made and held by Corporation by way 
of Security Deposit unless he/they has/have deposited the amount of 
Security at the rate mentioned above in cash or in the form of 
Government Securities or Fixed Deposit Receipts. In case a Fixed Deposit 
Receipt of any Bank is furnished by the contractor to the Corporation as 
part of the Security Deposit and the Bank is unable to make payment 
against the said Fixed Deposit Receipt, the loss caused thereby shall fall 
on the contractor and the contractor shall forthwith on demand furnish 
additional security to the Corporation to make good the deficit.  

All compensations or the other sums of money payable by the contractor 
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under the terms of this contract may be deducted from, or paid by the 
sale of a sufficient part of his Security Deposit or from the interest arising 
there from, or from any sums which may be due to or may become due 
to the contractor by Corporation on any account whatsoever and in the 
event of his Security Deposit being reduced by reason of any such 
deductions or sale as aforesaid, the contractor shall within 10 days make 
good in cash or Fixed Deposit Receipt tendered by the State Bank of 
India or by Scheduled Banks or Government Securities (if deposited for 
more than 12 months) endorsed in favour of the Engineer-in-Charge, any 
sum or sums which may have been deducted from, or raised by sale of 
his Security Deposit or any part thereof. The Security Deposit shall be 
collected from the running bills and the final bill of the contractor at the 
rates mentioned above. 

The Security Deposit as deducted above can be released against Bank 
Guarantee issued by a Scheduled Bank, on its accumulations to a 
minimum of Rs. 5 lacs subject to the condition that amount of such Bank 
Guarantee, except last one, shall not be less than Rs. 5 lacs. Provided 
further that the validity of Bank Guarantee including the one given 
against the Earnest Money shall be in conformity with provisions 
contained in Clause 17 which shall be extended from time to time 
depending upon extension of contract granted under provisions of Clause 
2 and Clause 5. 

In case of contracts involving maintenance of building and services/any 
other work after construction of same building and services/other work, 
then Performance Guarantee shall be retained as Security Deposit (to the 
extant total SD of 5 % is made available to CWC for the maintenance 
period/defect liability period). The same shall be returned year wise 
proportionately. 

Note – 

1. Government papers tendered as security will be taken at 5% (five 
per cent) below its market price or at its face value, whichever is 
less. The market price of Government paper would be ascertained by 
the Chief Engineer/Superintending Engineer at the time of collection 
of interest and the amount of interest to the extent of deficiency in 
value of the Government paper will be withheld, if necessary. 

2. Government Securities will include all forms of Securities mentioned 
in Rule no. 274 of the G.F. Rules except Fidelity Bond. This will be 
subject to the observance of the condition mentioned under the Rule 
against each form of security. 

3. Note 1 & 2 above shall be applicable for both Clause 1 and 1A. 

 CLAUSE 2 

Compensation 
for Delay 

If the contractor fails to maintain the required progress in terms of 
Clause 5 or to complete the work and clear the site on or before the 
contract completion or justified extended date of completion as per 
Clause 5 (excluding any extension under Clause 5.5) as well as any 
extension granted under Clauses 12 and 15; he shall, without prejudice 
to any other right or remedy available under the law to the CWC on 
account of such breach, pay as compensation the amount calculated at 
the rates stipulated below as the authority specified in schedule ‘F’ may 
decide on the amount of accepted Tendered Value of the work for every 
completed day/month (as determined) that the progress remains below 
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that specified in Clause 5 or that the work remains incomplete – 

(i) Compensation for delay of work: With maximum rate @ 1% (one 
percent) per month of delay to be computed on per day basis. 
Provided always that the total amount of compensation for delay to 
be paid under this condition shall not exceed 10% of the accepted 
Tendered Value of work or of the accepted Tendered Value of the 
sectional part of work as mentioned in Schedule ‘F’ for which a 
separate period of completion is originally given. GST as applicable 
under law shall be in addition to the above LD amount. 

(ii) In case no compensation has been decided by the authority in 
Schedule ‘F’ during the progress of work, this shall be no waiver of 
right to levy compensation by the said authority, if the work remains 
incomplete on final justified extended date of completion. If the 
Engineer in Charge decides to give further extension of time 
allowing performance of work beyond the justified extended date, 
the contractor shall be liable to pay compensation for such extended 
period.  

If any variation in amount of contract takes place during such 
extended period beyond justified extended date and the contractor 
becomes entitled to additional time under Clause 12, the net period 
for such variation shall be accounted for while deciding the period 
for levy of compensation. However, during such further extended 
period beyond the justified extended period, if any delay occurs by 
events under Sub-Clause 5.2, the contractor shall be liable to pay 
compensation for such delay.  

Provided that compensation during the progress of work before the 
justified extended date of completion for delay under this clause shall be 
for non-achievement of sectional completion or part handing over of work 
on stipulated/justified extended date for such part work or if delay affects 
any other works/services. This is without prejudice to right of action by 
the Engineer-in-Charge under Clause 3 for delay in performance and 
claim of compensation under that Clause.  

In case action under Clause 2 has not been finalized and the work has 
been determined under Clause 3, the right of action under this Clause 
shall remain post determination of contract, but levy of compensation 
shall be for days the progress is behind the schedule on date of 
determination, as assessed by the authority in Schedule ‘F’, after due 
consideration of justified extension. The compensation for delay, if not 
decided before the determination of contract, shall be decided after of 
determination of contract. 

The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the 
Corporation. In case, the contractor does not achieve a particular 
milestone mentioned in Schedule ‘F’, or the re-scheduled milestone(s) 
in terms of Clause 5.4, the amount shown against that milestone shall be 
withheld, to be adjusted against the compensation levied as above.  

With-holding of this amount on failure to achieve a milestone, shall be 
automatic without any notice to the contractor. However, if the 
contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the 
contractor fails to make up for the delay in subsequent milestone(s), 
amount mentioned against each milestone missed subsequently also shall 
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be withheld. However, no interest, whatsoever, shall be payable on such 
withheld amount 

 

 Clause 2A 

Incentive for 
Early completion 

In case, the contractor completes the work ahead of stipulated date of 
completion a bonus @1% (one percent) of the tendered value per month 
computed on per day basis, shall be payable to the contractor, subject to 
a maximum limit of 5%(five percent) of the tendered value. Provided 
that justified time for extra work shall be calculated on pro-rata basis as 
cost of extra Work X stipulated period/tendered value.  The amount of 
bonus, if payable, shall be paid along with final bill after completion of 
work.  Provided always that provision of the clause 2A shall be applicable 
only when so provided in Schedule F. 

Bonus under this clause shall be applicable only if all the works covered 
under contract included required extra works are completed in all respect 
without any minor defect/pending /punch points etc and completion 
report has been submitted by contractor to Chief Engineer, concerned 
warehouse manager and CWC Regional Manager digitally within 2 days of 
completion of work. Bonus under this clause shall not be applicable if 
extension of contract takes place for any reason attributable to 
department or contractor or third party whatsoever, and in all such cases 
no incentive will be paid. 

 CLAUSE 3 

When Contract 
can be 
Determined 

3.1 Subject to other provisions contained in this Clause, the Engineer-
in-Charge may, without prejudice to any other rights or remedy 
against the Contractor in respect of any delay, not following safety 
norms, inferior workmanship, any claims for damages and/or any 
other provisions of this contract or otherwise, and whether the date 
of completion has or has not elapsed, by notice (Appendix G- XX 
& XXI) in writing absolutely determine the contract in any of the 
following cases : 

(i) If the contractor having been given by the Engineer-in-Charge a 
notice in writing to rectify, reconstruct or replace any defective 
work or that the work is being performed in an inefficient or 
otherwise improper or un-workman like manner, shall omit to 
comply with the requirement of such notice for a period of seven 
days thereafter. 

(ii) If the contractor has, without reasonable cause, suspended the 
progress of the work or has failed to proceed with the work with 
due diligence and continues to do so after a notice in writing of 
seven days from the Engineer-in-Charge. 

(iii) If the contractor fails to complete the work or section of work with 
individual date of completion on or before the stipulated or justified 
extended date, on or before such date of completion; and the 
Engineer in Charge without any prejudice to any other right or 
remedy under any other provision in the contract, has given further 
reasonable time in a notice given in writing in that behalf as either 
mutually agreed or in absence of such mutual agreement by his 
own assessment, making such time essence of contract and in the 
opinion of Engineer-in-Charge the contractor will be unable to 
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complete the same or does not complete the same within the 
period specified.  

(iv) If the contractor persistently neglects to carry out his obligations 
under the contract and/or commits default in complying with any of 
the terms & conditions of the contract and does not remedy it or 
take effective steps to remedy it within 7 days after a notice in 
writing is given to him in that behalf by the Engineer-in-Charge. 

(v) If the contractor shall offer or give or agree to give to any person in 
Corporation service or to any other person on his behalf any gift or 
consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in 
relation to the obtaining or execution of this or any other contract 
for Corporation. 

(vi) If the contractor shall enter into a contract with Corporation in 
connection with which commission has been paid or agreed to be 
paid by him or to his knowledge, unless the particulars of any such 
commission and the terms of payment thereof have been previously 
disclosed in writing to the Engineer-in-Charge. 

(vii) If the contractor had secured the contract with Corporation as a 
result of wrong tendering or other non-bonafide methods of 
competitive tendering or commits breach of Integrity Agreement. 

(viii) If the contractor being an individual, or if a Firm, any partner 
thereof shall at any time be adjudged insolvent or have a receiving 
order or order for administration of his estate made against him or 
shall take any proceedings for liquidation or composition (other 
than a voluntary liquidation for the purpose of amalgamation or 
reconstruction) under any Insolvency Act for the time being in force 
or make any conveyance or assignment of his effects or 
composition or arrangement for the benefit of his creditors or 
purport so to do, or if any application be made under any 
Insolvency Act for the time being in force for the sequestration of 
his estate or if a trust deed be executed by him for benefit of his 
creditors. 

(ix) If the contractor, being a Company, shall pass a resolution or the 
Court shall make an order that the Company shall be wound up or 
if a receiver or a manager on behalf of a creditor shall be appointed 
or if circumstances shall arise which entitle the court or the creditor 
to appoint a receiver or a manager or which entitle the court to 
make a winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods 
and allow it to be continued for a period of 21 days. 

(xi) If the contractor assigns {excluding part(s) of work assigned to 
other agency(s) by the contractor as per terms of contract}, 
transfers, sublets (engagement of labour on a piece-work basis or 
of labour with materials not to be incorporated in the work, shall 
not be deemed to be subletting) or otherwise parts with or 
attempts to assign, transfer, sublet or otherwise parts with the 
entire works or any portion thereof without the prior written 
approval of the Engineer-in-Charge.  

3.2 When the contractor has made himself liable for action under any 
of the cases aforesaid, the Engineer-in-Charge on behalf of the 
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Corporation shall have powers (Annex-X): 

(a) To determine the contract as aforesaid so far as performance of 
work by the Contractor is concerned (of which determination notice 
in writing to the contractor under the hand of the Engineer-in-
Charge shall be conclusive evidence). Upon such determination, the 
Earnest Money Deposit, Security Deposit already recovered, 
Security Deposit payable and Performance Guarantee under the 
contract shall be liable to be forfeited and shall be absolutely at the 
disposal of the Central Warehousing Corporation 

(b) After giving notice to the contractor to measure up the work of the 
contractor and to take such whole, or the balance or part thereof, 
as shall be un-executed out of his hands and to give it to another 
contractor to complete the work. The contractor, whose contract is 
determined as above, shall not be allowed to participate in the 
tendering process for the balance work including any new items 
needed to complete the work.  

3.3 In the event of above courses being adopted by the Engineer-in-
Charge, the contractor shall have no claim to compensation for any 
loss sustained by him by reasons of his having purchased or 
procured any materials or entered into any engagements or made 
any advances on account or with a view to the execution of the 
work or the performance of the contract. 

3.4 And in case, action is taken under any of the provision aforesaid, 
the contractor shall not be entitled to recover or be paid any sum 
for any work thereof or actually performed under this contract 
unless and until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect thereof 
and he shall only be entitled to be paid the value, so certified. 

 CLAUSE 3A 

 In case, the work cannot be started due to reasons not within the control 
of the contractor within 1/8th of the stipulated time for completion of 
work or one month whichever is higher, either party may close the 
contract by giving notice to the other party stating the reasons. In such 
eventuality, the Performance Guarantee of the contractor shall be 
refunded within following time limits: 

(i) If the Tendered value of work is upto Rs. 1 crore                                     :  15 days 

(ii) If the Tendered value of work is more than Rs. 1 
crore and upto Rs. 10 crore 

:  21 days 

(iii) If the Tendered value of work exceeds Rs. 10 crore :  30 days 

 Neither party shall claim any compensation for such eventuality.  
 This Clause is not applicable for any breach of the contract by 

either Party. 

 CLAUSE 4 

Contractor Liable 
to Pay 
Compensation 
even if Action not 

In any case in which any of the powers conferred upon the Engineer-in-
Charge by Clause 3 thereof, shall have become exercisable and the same 
are not exercised, the non-exercise thereof shall not constitute a waiver 
of any of the conditions hereof and such powers shall notwithstanding be 
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taken under 
Clause 3 

exercisable in the event of any future case of default by the contractor 
and the liability of the contractor for compensation shall remain 
unaffected.  

In the event of the Engineer-in-Charge putting in force all or any of the 
powers vested in him under the preceding Clause he may, if he so 
desires after giving a notice in writing to the contractor, take possession 
of (or at the sole discretion of the Engineer-in-Charge which shall be final 
and binding on the contractor) use as on hire (the amount of the hire 
money being also in the final determination of the Engineer-in-Charge) all 
or any tools, plant, materials and stores, in or upon the works, or the site 
thereof belonging to the contractor, or procured by the contractor and 
intended to be used for the execution of the work/or any part thereof, 
paying or allowing for the same in account at the contract rates, or, in 
the case of these not being applicable, at current market rates to be 
certified by the Engineer-in-Charge, whose certificate thereof shall be 
final, and binding on the contractor, clerk of the works, foreman or other 
authorized agent to remove such tools, plant, materials or stores from 
the premises (within a time to be specified in such notice). In the event 
of the contractor failing to comply with any such requisition, the 
Engineer-in-Charge may remove them at the contractor’s expense or sell 
them by auction or private sale on account of the contractor and his risk 
in all respects and the certificate of the Engineer-in-Charge as to the 
expenses of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against the 
contractor. 

 CLAUSE 5 

Time and 
Extension for 
Delay 

The time allowed for execution of the Works as specified in the Schedule 
‘F’ or the extended time in accordance with these conditions shall be the 
essence of the Contract. The execution of the work shall commence from 
such time period as mentioned in Schedule ‘F’ or from the date of 
handing over of the site, notified by the Engineer-in-Charge, whichever is 
later.  

If the Contractor commits default in commencing the execution of the 
work as aforesaid, the Performance Guarantee shall be forfeited by the 
Engineer-in-Charge and shall be absolutely at the disposal of the 
Corporation without prejudice to any other right or remedy available in 
law.  

5.1 As soon as possible, but within 7 (seven) working days of award of 
work and in consideration of – 

(a) Schedule of handing over of site, as specified in the Schedule ‘F’  

(b) Schedule of issue of designs, as specified in the Schedule ‘F’  

(i) The Contractor shall submit a Time and Progress Chart for each 
milestone. The Engineer-in-Charge may within 7 (seven) working 
days thereafter, if required modify and communicate the program 
approved to the contractor, failing which the program submitted by 
the contractor shall be deemed to be approved by the Engineer-in-
Charge.  

The work programme shall include all details of balance drawings 
and decisions required to complete the contract with specific dates 
by which these details are required by contractor without causing 
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any delay in execution of the work. The Chart shall be prepared in 
direct relation to the time stated in the Contract documents for 
completion of items of the works. It shall indicate the forecast of 
the dates of commencement and completion of various trades of 
sections of work and may be amended as necessary by agreement 
between the Engineer-in-Charge and the Contractor within the 
limitations of time imposed in the Contract documents.  

(ii) In case of non-submission of Construction Programme by the 
contractor, the program approved by the Engineer-in-Charge shall 
be deemed to be final.  

(iii) The approval by the Engineer-in-Charge of such programme shall 
not relieve the contractor of any of the obligations under the 
contract.  

(iv) The contractor shall submit the Time & Progress Chart and Progress 
Report using the mutually agreed software or in other format 
decided by Engineer-in-Charge for the work done during previous 
month to the Engineer-in-charge on or before 5th day of each 
month, failing which a recovery as per Schedule ‘F’ to be decided by 
the NIT approving authority,shall be made on per week or part 
basis in case of delay in submission of the monthly progress report.  

5.2 If the work(s) be delayed by : 

(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or 

lockout, affecting any of the trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen, engaged 

by Engineer-in- Charge in executing work, not forming part of 
the Contract, or 

(vi) any other cause like above which, in the reasoned opinion of 
the Engineer-in-Charge is beyond the Contractor’s control.  

then upon the happening of any such event causing delay, the 
Contractor shall immediately give notice thereof in writing to the 
Engineer-in-charge , but shall nevertheless use constantly his best 
endeavours to prevent or make good the delay and shall do all that 
may be reasonably required to the satisfaction of the Engineer-in-
Charge to proceed with the works. The contractor shall have no 
claim of damages for extension of time granted or rescheduling of 
milestone(s), if any for events listed in Sub-Clause 5.2.  

5.3 In case, the work is hindered by the Department or forany reasons 
/ event, for which the Department is responsible, the authority as 
indicated in Schedule ‘F’ shall, if justified, give a fair and reasonable 
extension of time and reschedule the milestones for completion of 
work.  

Such extension of time or rescheduling of milestone/s shall be 
without prejudice to any other right or remedy of the parties in 
contract or in law; provided further that for concurrent delays under 
this Sub-Clause and Sub-Clause 5.2 to the extent the delay is 
covered under Sub-Clause 5.2, the contractor shall be entitled to 
only extension of time and no damages.  
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5.4 Request for rescheduling of milestones or extension of time, to be 
eligible for consideration, shall be made by the Contractor in writing 
within fourteen days of the happening of the event causing delay 
on the prescribed forms, i.e. Form of application by the contractor 
for seeking rescheduling of milestones or Form of application by the 
contractor for seeking extension of time (Appendix-G-XVII) 
respectively to the authority, as indicated in Schedule ‘F’. Contractor 
shall indicate in such a request period by which rescheduling of 
milestone/s or extension of time is desired.  

With every request for rescheduling of milestones, or if at any time 
the actual progress of work falls behind the approved programme 
by more than 10% of the stipulated period of completion of 
contract, the contractor shall produce a revised programme which 
shall include all details of pending drawings and decisions required 
to complete the contract and also the target dates by which these 
details should be available without causing any delay in execution 
of the work. A recovery, as specified in Schedule ‘F’ shall be made 
on per day basis in case of delay in submission of the revised 
programme.  

5.4.1 In any such case, the authority as indicated in Schedule ‘F’ may 
give a fair and reasonable extension of time for completion of work 
or reschedule the milestones (Appendix-G-XVIII). Engineer-in-
Charge shall finalize/reschedule a particular milestone before taking 
an action against subsequent mile stone. Such extension or 
rescheduling of the milestones shall be communicated to the 
Contractor by the authority, as indicated in Schedule ‘F’ in writing, 
within 21 days of the date of receipt of such request from the 
Contractor in prescribed form. In event of non-application by the 
contractor for extension of time Engineer-in-Charge, after affording 
opportunity to the contractor, may give, supported with a 
programme (as specified under Clause 5.4 above), a fair and 
reasonable extension within a reasonable period of occurrence of 
the event.  

5.5 In case, the work is delayed by any reasons, in the opinion of the 
Engineer-in-Charge, by the contractor for reasons beyond the 
events mentioned in Clause 5.2 or Clause 5.3 or Clause 5.4 and 
beyond the justified extended date; without prejudice to right to 
take action under Clause 3, the Engineer-in-Charge may grant 
extension of time required for completion of work without 
rescheduling of milestones. The contractor shall be liable for levy of 
compensation for delay for such extension of time. 

 CLAUSE 6 

Measurements of 
Work Done 

 

Engineer-in-Charge shall, except as otherwise provided, ascertain and 
determine by measurement, the value of work done in accordance with 
the contract. 

All measurements of all items having financial value shall be entered by 
the contractor and compiled in the shape of the Computerized 
Measurement Book having pages of A-4 size as per the format of the 
department, so that a complete record is obtained of all the items of 
works performed under the contract. 

All such measurements and levels recorded by the contractoror his 
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authorized representative from time to time during the progress of the 
work shall be got checked by the contractor from the Engineer-in-Charge 
or his authorized representative as per interval or program fixed in 
consultation with Engineer-in-Charge or his authorized representative. 
After the necessary corrections made by the Engineer-in-Charge, the 
measurement sheets shall be returned to the contractor for incorporating 
the corrections and for resubmission to the Engineer-in-Charge for the 
dated signatures by the Engineer-in-Charge and the contractor or their 
representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit 
draft computerized measurement sheets and these measurements would 
be got checked/test checked from the Engineer-in-Charge and/or his 
authorized representative. The contractor will, thereafter, incorporate 
such changes as may be done during these checks/test checks in his 
draft computerized measurements, and submit to the department a 
computerized measurement book, duly bound, and with its pages 
machine numbered. The Engineer-in- Charge and/or his authorized 
representative would thereafter check this MB, and record the necessary 
certificates for their checks/test checks.  

The final, fair, computerized measurement book given by the contractor, 
duly bound, with its pages machine numbered, should be 100% correct, 
and no cutting or over-writing in the measurements would thereafter be 
allowed. If at all any error is noticed, the contractor shall have to submit 
a fresh computerized MB with its pages duly machine numbered and 
bound, after getting the earlier MB cancelled by the department. 
Thereafter, the MB shall be taken in the Divisional Office records, and 
allotted a number as per the Register of Computerized MBs. This should 
be done before the corresponding bill is submitted to the Division Office 
for payment. The contractor shall submit two spare copies of such 
computerized MBs for the purpose of reference and record by the various 
officers of the department. 

The contractor shall also submit to the department separately his 
computerized Abstract of Cost and the bill based on these 
measurements, duly bound, and its pages machine numbered alongwith 
two spare copies of the “Bill”. Thereafter, this bill will be processed by 
the Division Office and allotted a number as per the computerized record 
in the same way as done for the measurement book meant for 
measurements.  

The contractor shall, without extra charge, provide all assistance with 
every appliance, labour and other things necessary for checking of 
measurements/levels by the Engineer-in-Charge or his representative. 

Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any 
provision in the relevant Standard Method of Measurement or any 
general or local custom. In the case of items which are not covered by 
specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of 
Indian Standards and if for any item no such standard is available, then a 
mutually agreed method shall be followed. 

The contractor shall give, not less than seven days’ notice to the 
Engineer-in-Charge or his authorized representative in charge of the 
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work, before covering up or otherwise placing beyond the reach of 
checking and/or test checking themeasurement of any work in order that 
the same may be checked and/or test checked and correct dimensions 
thereof be taken before the same is covered up or placed beyond the 
reach of checking and/or test checking measurement and shall not cover 
up and place beyond reach of measurement any work without consent in 
writing of the Engineer-in-Charge or his authorized representative in 
charge of the work who shall, within the aforesaid period of seven days, 
inspect the work, and if any work shall be covered up or placed beyond 
the reach of checking and/or test checking measurements without such 
notice having been given or the Engineer-in-Charge’s consent being 
obtained in writing, the same shall be uncovered at the Contractor’s 
expense, or in default thereof, no payment or allowance shall be made 
for such work or the materials with which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either 
themselves or through another officer of the department to check the 
measurements recorded by contractor and all provisions stipulated herein 
above shall be applicable to such checking of measurements or levels. 

It is also a term of this contract that checking and/or test checking the 
measurements of any item of work in the Measurement Book and/or its 
payment in the interim, on account of final bill, shall not be considered as 
conclusive evidence as to the sufficiency of any work or material to which 
it relates nor shall it relieve the contractor from liabilities from any over 
measurement or defects noticed till completion of the defects liability 
period. 

 CLAUSE 7 

Payment on 
Intermediate 
Certificate to be 
Regarded as 
Advances 

No payment shall be made for work, estimated to cost Rs. Two lac or less 
till after the whole of the work shall have been completed and certificate 
of completion given. For works estimated to cost over Rs. Two lac, the 
interim or running account bills shall be submitted by the contractor for 
the work executed on the basis of such recorded measurements on the 
format of the Department in triplicate on or before the date of every 
month fixed for the same by the Engineer-in-Charge. The contractor shall 
not be entitled to be paid any such interim payment if the gross work 
done together with net payment/adjustment of advances for material 
collected, if any, since the last such payment is less than the amount 
specified in Schedule ‘F’, in which case the interim bill shall be prepared 
on the appointed date of the month after the requisite progress is 
achieved.  

Engineer-in-Charge shall arrange to have the bill verified by taking or 
causing to be taken, where necessary, the requisite measurements of the 
work. In the event of the failure of the contractor to submit the bills, no 
claims whatsoever due to delays on payment including that of interest 
shall be payable to the contractor. Payment on account of amount 
admissible shall be made by the Engineer-in-Charge certifying the sum to 
which the contractor is considered entitled by way of interim payment at 
such rates as decided by the Engineer-in-Charge. The amount admissible 
shall be paid by 10th working day after the day of presentation of the bill 
by the Contractor to the Engineer-in-Charge or his Authorised Engineer 
together with the account of the material issued by the department, or 
dismantled materials, if any. In case of works outside the headquarters 
of the Engineer-in-Charge, the period of ten working days will be 
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extended to fifteen working days. 

All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the requiring 
of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate 
given by the Engineer-in-Charge relating to the work done or materials 
delivered forming part of such payment, may be modified or corrected by 
any subsequent such certificate(s) or by the final certificate and shall not 
by itself be conclusive evidence that any work or materials to which it 
relates is/are in accordance with the contract and specifications. Any 
such interim payment, or any part thereof shall not in any respect 
conclude, determine or affect in anyway powers of the Engineer-in-
Charge under the contract or any of such payments be treated as final 
settlement and adjustment of accounts or in any way vary or affect the 
contract. 

Pending consideration of extension of date of completion, interim 
payments shall continue to be made as herein provided without prejudice 
to the right of the department to take action under the terms of this 
contract for delay in the completion of work, if the extension of date of 
completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate 
from the Assistant Engineer / Executive Engineer to the effect that the 
work has been completed upto the level in question make interim 
advance payments without detailed measurements for work done (other 
than foundations, items to be covered under finishing items) upto lintel 
level (including sunshade etc.) and slab level, for each floor working out 
at 75% of the assessed value. The advance payments so allowed shall be 
adjusted in the subsequent interim bill to be submitted by the contractor 
within 10 days of the interim payment. In case of delay in submission of 
bill by the contractor, a simple interest @ 10% per annum shall be paid 
to the Corporation from the date of expiry of prescribed time limit which 
will be compounded on yearly basis. 

Payment in 
Composite 
Contracts 

In case of composite tenders, running payment for the major component 
shall be made by EE of major discipline to the main contractor. Running 
payment for minor component shall be made by the Engineer-in-Charge 
of the discipline of minor component directly to the main contractor. 

In case main contractor fails to make the payment to the contractor 
associated by him within 15 days of receipt of each running account 
payment, then on the written complaint of contractor associated for such 
minor component, Engineer in charge of minor component shall serve the 
show cause to the main contractor and if reply of main contractor either 
not received or found unsatisfactory, he may make the payment directly 
to the contractor associated for minor component as per the terms and 
conditions of the agreement drawn between main contractor and 
associate contractor fixed by him. Such payment made to the associate 
contractor shall be recovered by Engineer-in-charge of major or minor 
component from the next R/A/ final bill due to main contractor as the 
case may be. 

 CLAUSE 7A 

 No Running Account Bill shall be paid for the work till the applicable 
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labour licenses, registration with EPFO, ESIC and BOCW Welfare Board, 
whatever applicable are submitted by the contractor to the Engineer-in-
Charge. 

 CLAUSE 8 

Completion 
Certificate and 
Completion Plans 

 

Within ten days of the completion of the work, the contractor shall give 
notice of such completion to the Engineer-in-Charge and within thirty 
days of the receipt of such notice, the Engineer-in-Charge shall inspect 
the work and if there is no defect in the work, shall furnish the contractor 
with a final certificate of completion, otherwise a provisional certificate of 
physical completion indicating defects (a) to be rectified by the contractor 
and/or (b) for which payment will be made at reduced rates, shall be 
issued.  

But no final certificate of completion shall be issued, nor shall the work 
be considered to be complete until the contractor shall have removed 
from the premises on which the work shall be executed all scaffolding, 
surplus materials, rubbish and all huts and sanitary arrangements 
required for his/their work-people on the site in connection with the 
execution of the works as shall have been erected or constructed by the 
contractor(s) and cleaned off the dirt from all wood work, doors, 
windows, walls, floor or other parts of the building, in, upon, or about 
which the work is to be executed or of which he may have had 
possession for the purpose of the execution; thereof, and not until the 
work shall have been measured by the Engineer-in-Charge.  

If the contractor shall fail to comply with the requirements of this Clause 
as to removal of scaffolding, surplus materials and rubbish and all huts 
and sanitary arrangements as aforesaid and cleaning off dirt on or before 
the date fixed for the completion of work, the Engineer-in-Charge may at 
the expense of the contractor remove such scaffolding, surplus materials 
and rubbish etc., and dispose of the same as he thinks fit and clean off 
such dirt as aforesaid and the contractor shall have no claim in respect of 
scaffolding or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof. 

 CLAUSE 8A 

Completion Plans 
to be Submitted 
by the Contractor 

The contractor shall submit completion plans for Internal and External 
Civil, Electrical and Mechanical Services, within thirty days of the 
completion of the work, provided that the service plans having been 
issued for execution by the Engineer-in-Charge, unless the contractor, by 
virtue of any other provision in the contract, is required to prepare such 
plans.  

In case, the contractor fails to submit the completion plan, as aforesaid, 
he shall be liable to pay a sum of 0.1% (zero-point one percent) of 
accepted Tendered Value or limit prescribed in Schedule ‘F’, whichever is 
more as may be fixed by the authority as mentioned in Schedule ‘F’ and 
in this respect the decision of that authority shall be final and binding on 
the contractor.GST as applicable under law shall be in addition to the 
above amount. 

 CLAUSE 9 
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Payment of Final 
Bill 

The final bill shall be submitted by the contractor in the same manner as 
specified in interim bills within three months of physical completion of the 
work or within one month of the date of the final certificate of completion 
furnished by the Engineer-in-Charge, whichever is earlier. Final bill 
beyond above mentioned period, may be considered by department, in 
exceptional circumstances on request of contractor. No further claims 
shall be made by the contractor after submission of the final bill and 
these shall be deemed to have been waived and extinguished. 

Payments of those items of the bill in respect of which there is no dispute 
and of items in dispute, for quantities and rates as approved by 
Engineer-in-Charge, will, as far as possible be made within the period 
specified herein under, the period being reckoned from the date of 
receipt of the bill by the Engineer-in-Charge or his authorized Assistant 
Engineer/ Executive Engineer, complete with account of materials issued 
by the Department and dismantled materials. 

(i) If the tendered value of work is upto Rs. 1 crore :   2 months 

(ii) If If the tendered value of work is more than Rs. 1 
crore and up to Rs. 10 crore 

:   3 months 

(iii) If the tendered value of work exceeds Rs. 10 
crore 

:   6 months 

 

 

 CLAUSE 9A 

Payment of 
Contractor’s Bills 
to Banks 

Payments due to the contractor may, if so desired by him, be made to his 
bank, registered financial, co-operative or thrift societies or recognized 
financial institutions instead of direct to him provided that the contractor 
furnishes to the Engineer-in-Charge – 

(1) an authorization in the form of a legally valid document such as a 
power of attorney conferring authority on the bank; registered financial, 
co-operative or thrift societies or recognized financial institutions to 
receive payments and  

(2) his own acceptance of the correctness of the amount made out as 
being due to him by Corporation or his signature on the bill or other 
claim preferred against Corporation before settlement by the Engineer-in-
Charge of the account or claim by payment to the bank, registered 
financial, co-operative or thrift societies or recognized financial 
institutions.  

While the receipt given by such banks; registered financial, co-operative 
or thrift societies or recognized financial institutions shall constitute a full 
and sufficient discharge for the payment, the contractor shall whenever 
possible present his bills duly receipted and discharged through his bank, 
registered financial, co-operative or thrift societies or recognized financial 
institutions. 

Nothing herein contained shall operate to create in favour of the bank; 
registered financial, co-operative or thrift societies or recognized financial 
institutions any rights or equities vis-a-vis the Corporation. 

 CLAUSE 10A 

Materials to be 
provided by the 

The contractor shall, at his own expense, provide all materials, required 
for the works other than those which are stipulated to be supplied by the 
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Contractor Corporation. 

The contractor shall, at his own expense and without delay, supply to the 
Engineer-in-Charge samples of materials to be used on the work and 
shall get these approved in advance. All such materials to be provided by 
the Contractor shall be in conformity with the specifications laid down or 
referred to in the contract. The contractor shall, if requested by the 
Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-
Charge that the materials so comply.  

The Engineer-in-Charge shall, within thirty days of supply of samples or 
within such further period as he may require, intimate to the Contractor 
in writing whether samples are approved by him or not. If samples are 
not approved, the Contractor shall forthwith arrange to supply to the 
Engineer-in-Charge for his approval, fresh samples complying with the 
specifications laid down in the contract. When materials are required to 
be tested in accordance with specifications, approval of the Engineer-in-
Charge shall be issued after the test results are received. 

The Contractor shall at his risk & cost submit the samples of materials to 
be tested or analysed and shall not make use of or incorporate in the 
work any materials represented by the samples until the required tests or 
analysis have been made and materials finally accepted by the Engineer-
in-Charge. The Contractor shall not be eligible for any claim or 
compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken on account of and as a result of 
testing of materials. 

The contractor shall, at his risk & cost, make all arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for collecting, 
and preparing the required number of samples for such tests at such 
time and to such place or places as may be directed by the Engineer-in-
Charge and bear all charges and cost of testing unless specifically 
provided for otherwise elsewhere in the contract or specifications. The 
Engineer-in-Charge or his authorized representative shall, at all times, 
have access to the works and to all workshops and places where work is 
being prepared or from where materials, manufactured articles or 
machinery are being obtained for the works and the contractor shall 
afford every facility and every assistance in obtaining the right to such 
access. 

The Engineer-in-Charge shall have full powers to require the removal 
from the premises of all materials which in his opinion are not in 
accordance with the specifications and in case of default, the Engineer-
in-Charge shall be at liberty to employ at the expense of the contractor, 
other persons to remove the same without being answerable or 
accountable for any loss or damage that may happen or arise to such 
materials. The Engineer-in-Charge shall also have full powers to require 
other proper materials to be substituted thereof and in case of default, 
the Engineer-in-Charge may cause the same to be supplied and all costs 
which may attend such removal and substitution shall be borne by the 
Contractor. 

The contractor shall at his own expense, provide a material testing lab. at 
the site for conducting routine field tests. The lab. shall be equipped at 
least with the testing equipment, as specified in Schedule ‘F’. 

 CLAUSE 10B 
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Secured Advance 
on Materials 

(i) The contractor, on signing an indenture in the form to be specified 
by the Engineer-in-Charge, shall be entitled to be paid during the 
progress of the execution of the work upto 75% of the assessed 
value of any materialsor an amount not exceeding 75% of the 
material element cost in the tendered rate of the finished item of the 
work, whichever is lower, which are, in the opinion of the Engineer-
in- Charge, non-perishable, non-fragile and non-combustible and are 
in accordance with the contract and which have been brought on the 
site in connection therewith and are adequately stored and/or 
protected against damage by weather or other causes, but which 
have not at the time of advance been incorporated in the works. 
When materials on account of which an advance has been made 
under this Sub-Clause are incorporated in the work, the amount of 
such advance shall be recovered / deducted from the next payment 
made under any of the Clause or Clauses of this contract.  

Such secured advance shall also be payable on other items of 
perishable nature, fragile and combustible with the approval of the 
Engineer-in-Charge provided contractor provides a comprehensive 
insurance cover for the full cost of such materials. Decision of the 
Engineer-in-Charge shall be final and binding on the contractor in 
this matter. No secured advance, shall however, be paid on high-risk 
materials such as ordinary glass, sand, petrol, diesel etc. 

 Clause 10B(ii) - Mobilisation Advance; Clause 10B(iii) - Interest & 
Recovery; Clause 10B(iv); Clause 10C - Payment on Account of 
Increase in Prices/Wages due to Statutory Order(s); Clause 10CA - 
Payment due to Variation in Prices of materials after Receipt of Tender 
and Clause 10CC - Payment due to Increase/Decrease in Prices/Wages 
(excluding materials covered under Clause 10CA) after Receipt of Tender 
for Works are DELETED 

 CLAUSE 10D 

Dismantled 
Material Govt. 
Property 

The contractor shall treat all materials obtained during dismantling of a 
structure, excavation of the site for a work etc. as Corporation’s property 
and such materials shall be disposed off to the best advantage of 
Corporation according to the instructions in writing issued by the 
Engineer-in-Charge. 

 CLAUSE 11 

Work to be 
Executed in 
Accordance with 
Specifications, 
Drawings, Orders 
etc. 

The contractor shall execute the whole and every part of the work in the 
most substantial and workman like manner both as regards materials and 
otherwise in every respect in strict accordance with the specifications. 
The contractor shall also conform exactly, fully and faithfully to the 
design, drawings and instructions in writing in respect of the work signed 
by the Engineer-in-Charge and the contractor shall be furnished free of 
charge one copy of the contract documents together with specifications, 
designs, drawings and instructions, as are not included in the standard 
specifications of Central Public Works Department, specified in Schedule 
‘F’ or in any Bureau of Indian Standard or any other, published standard 
or code or Schedule of Rates or any other printed publication referred to 
elsewhere in the contract. 
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The contractor shall comply with the provisions of the contract and with 
the care and diligence execute and maintain the works and provide all 
labour and materials, tools and plants including for measurements and 
supervision of all works, structural plans and other things of temporary or 
permanent nature required for such execution and maintenance in so far 
as the necessity for providing these, is specified or is reasonably inferred 
from the contract. The Contractor shall take full responsibility for 
adequacy, suitability and safety of all the works and methods of 
construction. 

 CLAUSE 12 

Deviations/ 
Variations Extent 
and Pricing 

The Engineer-in-Charge shall have power – 

(i) to make alteration in, omissions from, additions to, or substitutions 
for the original specifications, drawings, designs and instructions 
that may appear to him to be necessary or advisable during the 
progress of the work, and  

(ii) to omit a part of the works in case of non-availability of a portion of 
the site or for any other reasons and the contractor shall be bound 
to carry out the works in accordance with any instructions given to 
him in writing signed by the Engineer-in-Charge and such 
alterations, omissions, additions or substitutions shall form part of 
the contract as if originally provided therein and any altered, 
additional or substituted work which the contractor may be directed 
to do in the manner specified above as part of the works, shall be 
carried out by the contractor on the same conditions in all respects 
including price on which he agreed to do the main work except as 
hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the tendered value sum being ordered, 
be extended, if requested by the contractor, as follows : 

(i)  In the proportion which the additional cost of the altered, additional 
or substituted work, bears to the original tendered value plus 

(ii)  25% of the time calculated in (i) above or such further additional 
time, as may be considered reasonable by the Engineer-in-Charge 

12.2 A. In case of extra item(s) (items that are completely new and are in 
addition to the items contained in the contract), the contractor may 
within fifteen days of receipt of order or occurrence of the item(s) 
submit market rate, claim rates, supported by proper analysis which 
shall include invoices, vouchers etc. and manufacturer’s 
specifications for the work, failing which the rate approved later by 
the Engineer-in-charge shall be binding and the Engineer-in-charge 
shall within a reasonable time limit of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of 
the rates submitted by the contractor, determine the rates on the 
basis as defined in clause 15 of special condition of Contract 
and the contractor shall be paid in accordance with the rates so 
determined. 

Deviation, Extra 
Items and Pricing 

Deviation, 
Substituted Items 
and Pricing 

B.    fer: Clause 15 of Special Condition of Contract 
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Deviation, 
Deviated 
Quantities and 
Pricing 

C.  Powers of Modification to Contract: 

The Engineer on behalf of the Corporation shall be entitled by order in 
writing to enlarge or extend, diminish or reduce the works or make any 
alterations in their design, character position, site, quantities, dimensions 
or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be 
done or any works not to be done and the Contractor will not be entitled, 
to any compensation for any increase/reduction in the quantities of work 
but will be paid only for the actual amount of work done and for 
approved materials supplied against a specific order. 

(i)  Unless otherwise specified in the special conditions of the contract, 
the accepted variation in quantity of items of the contract would be 
up to +25% of the quantity originally contracted i.e the Contract 
rates shall remain firm till the value of contract changes as 
mentioned in (iv) below.  

(ii)  The Contractor shall be bound to carry out the work at the agreed 
rates and shall not be entitled to any claim or any compensation 
whatsoever up to the limit of -100% variation in quantity of items of 
works i.e there will be no claim or compensation in case the quantity 
of items of works are reduced or becomes ‘0’ zero. 

(iii)  In case an increase in quantities by more than 25% of the 
agreement quantities is considered unavoidable, then same shall be 
executed at following rates - 

(a) Quantities operated in excess of 125% but upto 140% of the 
agreement quantities, shall be paid at 98% of the rate awarded 
for the items in that particular tender; 

(b) Quantities operated in excess of 140% but upto 150% of the 
agreement quantities, shall be paid at 96% of the rate awarded 
for the items in that particular tender; 

(c) Variation in quantities of items beyond 150% will be avoided 
and would be permitted only in exceptional unavoidable 
circumstances and shall be paid at 96% of the rate awarded for 
the items in that particular tender.    

 

(iv) As far as DSR items are concerned, the limit of +25% would apply 
to the value of DSR schedule as a whole and not on individual DSR 
items. i.e when there is an excess in total value of all Contract items 
scheduled in DSR (as mentioned in Schedule F) by 25 % or more, 
the limits on individual items as mentioned on (iii) a, (b), (c) shall be 
applicable and contract rates shall be modified accordingly.  
However, in case of Market rate Items, the limit of 25% would apply 
on the individual items irrespective of the manner of quoting the 
rate (single percentage rate or individual item rate) and rates of 
such items in contract shall be modified irrespective of change in 
overall value of contract. 

12.3 The provisions of the preceding paragraph shall also apply to the 
decrease in the rates of items for the work in excess of the limits laid 
down in Schedule ‘F’ and the Engineer-in-Charge shall, after giving notice 
to the contractor within one month of occurrence of the excess and after 
taking into consideration any reply received from him within fifteen days 
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of the receipt of the notice, revise the rates for the work in question 
within one month of the expiry of the said period of fifteen days having 
regard to the market rates.(Not applicable) 

12.4 For the purpose of operation of Schedule ‘F’, the following works shall be 
treated as works relating to foundation, unless & otherwise defined in the 
contract: 

(i) For Buildings: All works upto 1.2 metres above ground level or upto 
floor 1 level, whichever is lower 

(ii) For Abutments, Piers and Well Staining: All works upto 1.2 m above 
the bed level 

(iii) For Retaining Walls, Wing Walls, Compound Walls, Chimneys, 
Overhead Reservoirs/Tanks and other elevated structures: All works 
upto 1.2 metres above the ground level 

(iv) For Reservoirs/Tanks (other than overhead reservoirs/tanks): All 
works upto 1.2 metres above the ground level 

(v) For Basement: All works upto 1.2 m above ground level or upto floor 
1 level, whichever is lower 

(vi) For Roads: All items of excavation and filling including treatment of 
sub-base 

12.5 Any operation incidental to or necessarily has to be in contemplation of 
tenderer while quoting tender or necessary for proper execution of the 
item included in the Schedule of Quantities or in the Schedule of Rates 
mentioned above, whether or not, specifically indicated in the Description 
of the Item and the relevant Specifications, shall be deemed to be 
included in the rates quoted by the tenderer or the rate given in the said 
Schedule of Rates, as the case may be. Nothing extra shall be admissible 
for such operations. 

 CLAUSE 13 

Foreclosure of 
Contract due to 
Abandonment or 
Reduction in 
Scope of Work 

If at any time after acceptance of the tender or during the progress of 
work, the purpose or object for which the work is being done changes 
due to any supervening cause and as a result of which the work has to 
be abandoned or reduced in scope, the Engineer-in-Charge shall give 
notice in writing to that effect to the contractor stating the decision as 
well as the cause for such decision and the contractor shall act 
accordingly in the matter. The contractor shall have no claim to any 
payment of compensation or otherwise whatsoever, on account of any 
profit or advantage which he might have derived from the execution of 
the works in full, but which he did not derive in consequence of the 
foreclosure of the whole or part of the works. 

The contractor shall be paid at contract rates, full amount for works 
executed at site and in addition, a reasonable amount as certified by the 
Engineer-in-Charge for the items hereunder mentioned which could not 
be utilized on the work to the full extent in view of the foreclosure : 

(i) Any expenditure incurred on preliminary site work, e.g. temporary 
access roads, temporary labour huts, staff quarters and site office; 
storage accommodation and water storage tanks. 

(ii) Corporation shall have the option to take over contractor’s materials 
or any part thereof either brought to site or of which the contractor 
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is legally bound to accept delivery from suppliers (for incorporation 
in or incidental to the work) provided, however Corporation shall be 
bound to take over the materials or such portions thereof as the 
contractor does not desire to retain. For materials taken over or to 
be taken over by Corporation, cost of such materials as detailed by 
Engineer-in-Charge shall be paid. The cost shall, however, take into 
account purchase price, cost of transportation and deterioration or 
damage which may have been caused to materials whilst in the 
custody of the contractor. 

(iii) Reasonable compensation for transfer of T&P from site to 
contractor’s permanent stores or to his other works, whichever is 
less. If T&P are not transported to either of the said places, no cost 
of transportation shall be payable. 

(iv) Reasonable compensation for repatriation of contractor’s site staff 
and imported labour to the extent necessary. 

The contractor shall, if required by the Engineer-in-Charge, furnish to 
him, books of account, wage books, time sheets and other relevant 
documents and evidence, as may be necessary to enable him to certify 
the reasonable amount payable under this condition.  

The reasonable amount of items on (i), (iii) and (iv) above shall not be in 
excess of 2% of the cost of the work remaining incomplete on the date 
of closure, i.e. total stipulated cost of the work as per accepted tender 
less the cost of work actually executed under the contract and less the 
cost of contractor’s materials at site taken over by the Corporation as per 
item (ii) above.  

Provided always that against any payments due to the contractor on this 
account or otherwise, the Engineer-in-Charge shall be entitled to recover 
or be credited with any outstanding balances due from the contractor for 
advance paid in respect of any tool, plants and materials and any other 
sums which at the date of termination were recoverable by the 
Corporation from the contractor under the terms of the contract. 

In the event of action being taken under Clause 13 to reduce the scope 
of work, the contractor may furnish fresh Performance Guarantee on the 
same conditions, in the same manner and at the same rate for the 
balance tendered amount and initially valid up o the extended date of 
completion or stipulated date of completion, if no extension has been 
granted plus 60 days beyond that. Wherever such a fresh Performance 
Guarantee is furnished by the contractor, the Engineer-in-Charge may 
return the previous Performance Guarantee. 

 CLAUSE 14 

Carrying out Part 
Work at Risk & 
Cost of 
Contractor 

A. (i) If the Contractor: 

(a) At any time makes default during currency of work or does 
not execute any part of the work with due diligence and 
continues to do so even after a notice in writing of 7 days in 
this respect from the Engineer-in-Charge; or 

(b) Commits default in complying with any of the terms & 
conditions of the contract and does not remedy it or takes 
effective steps to remedy it within 7 days even after a notice 
in writing is given in that behalf by the Engineer-in-Charge; 
or 
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(c) Fails to complete the work(s) or items of work with 
individual dates of completion, on or before the date(s) so 
determined and does not complete them within the period 
specified in the notice given in writing in that behalf by the 
Engineer-in-Charge, 

 (ii) The Engineer-in-Charge without invoking action under Clause 
3 may, without prejudice to another right or remedy against the 
contractor which have either accrued or accrue thereafter to 
Corporation, by a notice in writing to take the part work / part 
incomplete work of any item(s) out of his hands and shall have 
powers to : 

(a) Take possession of the site and any materials, constructional 
plant, implements, stores, etc. thereon; and/or 

(b) Carry out the part work / part incomplete work of any 
item(s) by any means at the risk & cost of the contractor. 

 (iii) The Engineer-in-Charge shall determine the amount, if any, 
is recoverable from the contractor for completion of the part work / 
part incomplete work of any item(s) taken out of his hands and 
execute at the risk & cost of the contractor, the liability of contractor 
on account of loss or damage suffered by Corporation because of 
action under this Clause shall not exceed 10% of the tendered value 
of the work. 

 (iv) In determining the amount, credit shall be given to the 
contractor with the value of work done in all respect in the same 
manner and at the same rate as if it had been carried out by the 
original contractor under the terms of his contract, the value of 
contractor's materials taken over and incorporated in the work and 
use of plant & machinery belonging to the contractor.  

 (v) The certificate of the Engineer-in-Charge as to the value of 
work done shall be final and conclusive against the contractor, 
provided always that action under this Clause shall only be taken 
after giving notice in writing to the contractor. Provided also that if 
the expenses incurred by the department are less than the amount 
payable to the contractor at his agreement rates, the difference 
shall not be payable to the contractor. 

 (vi) Any excess expenditure incurred or to be incurred by 
Corporation in completing the part work / part incomplete work of 
any item(s) or the excess loss of damages suffered or may be 
suffered by Corporation as aforesaid after allowing such credit shall, 
without prejudice to another right or remedy available to 
Corporation in law or per as agreement, be recovered from any 
money due to the contractor on any account, and if such money is 
insufficient, the contractor shall be called upon in writing and shall 
be liable to pay the same within 30 days. 

 (vii) If the contractor fails to pay the required sum within the 
aforesaid period of 30 days, the Engineer-in-Charge shall have the 
right to sell any or all of the contractors' unused materials, 
constructional plant, implements, temporary building at site etc. and 
adjust the proceeds of sale thereof towards the dues recoverable 
from the contractor under the contract and if thereafter, there 
remains any balance outstanding, it shall be recovered in 
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accordance with the provisions of the contract. 

 (viii) In the event of above course being adopted by the Engineer-
in-Charge, the contractor shall have no claim to compensation for 
any loss sustained by him by reason of his having purchased or 
procured any materials or entered into any engagements or made 
any advance on any account or with a view to the execution of the 
work or the performance of the contract. 

B. (i) At the final stage of completion and commissioning of 
work, in case the contractor’s failure is limited to only some of the 
works costing not more than 2% of the original contract value, and 
the Contractor request the engineer that such works may be 
offloaded from him and got executed through another agency and 
additional cost incurred, if any, should be recovered from his dues;  
the Engineer on being convinced that the anticipated additional cost 
for such works will not be substantial and can be recovered from the 
dues of the contractor and that such offloading will help in 
completion and commissioning of work, may agree to such 
offloading without any adverse repercussion on the performance 
guarantee and security deposit of the Contractor. However, the 
Engineer will not be under any compulsion to agree to such a 
request. 

(ii) Further, before issuing letter of acceptance to another 
agency for such work, the Contractor shall be informed of the rates 
at which the work will be got executed and the Contractor should 
give his consent to do so and certify that he would have no future 
claim on this account and that the extra expenditure so incurred, if 
any, by the Engineer in getting the offloaded work done, shall be 
recovered from subsequent Bills or any other dues of the Contractor. 
In case the Contractor fails to give such consent within three 
working days, the Engineer may treat the same as not acceptable to 
Contractor and proceed accordingly. 

(iii) In any case, CWC shall deduct 10% of cost of such work or 
Rs. one lakh whichever is lower, from the Contractor’s dues as 
administrative charges for the process of finalizing new agency for 
such work irrespective of whether or not such work is finally 
offloaded from Contractor or not. 

 CLAUSE 15 

Suspension of 
Work 

(i) The contractor shall, on receipt of the order in writing of the 
Engineer-in-Charge, (whose decision shall be final and binding on 
the contractor) suspend the progress of the works or any part 
thereof for such time and in such manner as the Engineer-in-Charge 
may consider necessary so as not to cause any damage or injury to 
the work already done or endanger the safety thereof for any of the 
following reasons : 

(a) on account of any default on the part of the contractor or; 

(b) for proper execution of the works or part thereof for reasons 
other than the default of the contractor; or 

(c) for safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the 
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instructions given in that behalf by the Engineer-in- Charge. 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) 
above : 

(a) the contractor shall be entitled to an extension of time equal to 
the period of every such suspension PLUS 25%, for completion 
of the item or group of items of work for which a separate 
period of completion is specified in the contract and of which 
the suspended work forms a part, and; 

(b) If the total period of all such suspensions in respect of an item 
or group of items or work for which a separate period of 
completion is specified in the contract exceeds thirty days, the 
contractor shall, in addition, be entitled to such compensation 
as the Engineer-in-Charge may consider reasonable in respect 
of salaries and/or wages paid by the contractor to his 
employees and labour at site, remaining idle during the period 
of suspension, adding thereto 2% to cover indirect expenses of 
the contractor, provided the contractor submits his claim 
supported by details to the Engineer-in-Charge within fifteen 
days of the expiry of the period of 30 days. 

(iii) If the works or part thereof is suspended on the orders of the 
Engineer-in-Charge for more than three months at a time, except 
when suspension is ordered for reason (a) in sub-para (i) above, the 
contractor may, after receipt of such order, serve a written notice on 
the Engineer-in-Charge requiring permission within fifteen days from 
receipt by the Engineer-in-Charge of the said notice, to proceed with 
the work or part thereof in regard to which progress has been 
suspended and if such permission is not granted within that time, 
the contractor, if he intends to treat the suspension, where it affects 
only a part of the works as an omission of such part by Corporation 
or where it affects whole of the works, as an abandonment of the 
works by Corporation, shall within ten days of expiry of such period 
of 15 days give notice in writing of his intention to the Engineer-in-
Charge.  

In the event of the contractor treating the suspension as an 
abandonment of the contract by Corporation, he shall have no claim 
to payment of any compensation on account of any profit or 
advantage which he might have derived from the execution of the 
work in full, but which he could not derive in consequence of the 
abandonment. He shall, however, be entitled to such compensation, 
as the Engineer-in-Charge may consider reasonable, in respect of 
salaries and/or wages paid by him to his employees and labour at 
site, remaining idle in consequence adding to the total thereof 2% to 
cover indirect expenses of the contractor provided the contractor 
submits his claim supported by details to the Engineer-in-Charge 
within 30 days of the expiry of the period of 3 months. 

 CLAUSE 16 

Action in case 
Work not done as 
per Specifications 

All works under or in course of execution or executed in pursuance of the 
contract, shall at all times be open and accessible to the inspection and 
supervision of the Engineer-in-charge, his authorized subordinates-in-
charge of the work and all the superior officers, officer of the Quality 
Assurance Unit of the Department or any organization engaged by the 
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Department for Quality Assurance and of the Chief Technical Examiner’s 
Office and the contractor shall, at all times, during the usual working 
hours and at all other times at which reasonable notice of the visit of 
such officers has been given to the contractor, either himself be present 
to receive orders and instructions or have a responsible agent, duly 
accredited in writing, present for that purpose. Orders given to the 
Contractor’s agent shall be considered to have the same force as if they 
had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates 
-in-charge of the worker to the Chief Engineer-in-charge of Quality 
Assurance or his subordinate officers or the officers of the organization 
engaged by the Department for Quality Assurance or to the Chief 
Technical Examiner or his subordinate officers, that any work has been 
executed with unsound, imperfect or unskilful workmanship or with 
materials or articles provided by him for the execution of the work which 
are unsound or of a quality inferior to that contracted or otherwise not in 
accordance with the contract, the contractor shall, on demand in writing 
which shall be made within twelve months (six months in the case of 
work costing Rs. 10 Lac and below except roadwork) of the completion of 
the work from the Engineer-in-Charge specifying the work, materials or 
articles complained of notwithstanding that the same may have been 
passed, certified and paid for forthwith rectify, or remove and reconstruct 
the work so specified in whole or in part, as the case may require or as 
the case may be, remove the materials or articles so specified and 
provide other proper and suitable materials or articles at his own charge 
and cost. In the event of the failing to do so within a period specified by 
the Engineer-in-Charge in his demand aforesaid, then the contractor shall 
be liable to pay compensation at the same rate as under Clause 2 of the 
contract (for non-completion of the work in time) for this default. 

In such case, the Engineer-in-Charge may not accept the item of work at 
the rates applicable under the contract, but may accept such items at 
reduced rates as the authority specified in Schedule ‘F’ may consider 
reasonable during the preparation of on account bills or final bill, if the 
item is so acceptable without detriment to the safety and utility of the 
item and the structure or he may reject the work outright without any 
payment and/or get it and other connected and incidental items rectified, 
or removed and re-executed at the risk & cost of the contractor. Decision 
of the Engineer-in-Charge to be conveyed in writing in respect of the 
same will be final and binding on the contractor. 

 CLAUSE 17 

Contractor Liable 
for Damages, 
Defects during 
Defect Liability 
Period 

If the contractor or his working people or servants shall break, deface, 
injure or destroy any part of building in which they may be working or 
any building, road, road kerb, fence enclosure, water pipe, cables, drains, 
electric or telephone post or wires, trees, grass or grassland or cultivated 
ground contiguous to the premises on which the work or any part is 
being executed or if any damage shall happen to the work while in 
progress, from any cause whatever or if any defect, shrinkage or other 
faults appear in the work within stipulated maintenance period , as 
specified in Special conditions of Contract. after a certificate final or 
otherwise of its completion shall have been given by the Engineer in-
Charge as aforesaid arising out of defect or improper materials or 
workmanship, the contractor shall upon receipt of a notice in writing on 
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that behalf make the same good at his own expense or in default the 
Engineer-in-Charge cause the same to be made good by other workmen 
and deduct the expense from any sums that may be due or at any time 
thereafter may become due to the contractor, or from his Security 
Deposit or the proceeds of sale thereof or of a sufficient portion thereof. 

The Security Deposit of the contractor shall not be refunded before the 
expiry of stipulated maintenance period as per Special condition of 
Contract,after the issue of the certificate final or otherwise, of completion 
of work, or till the final bill has been prepared and passed whichever is 
later. Provided that in the case of Road, CC Floor and Metal roofing 
sheets work when executed along with other Building works , if in the 
opinion of the Engineer-in-Charge, the Security Deposit , calculated 
proportionately for value of these road/CC floor/Metal roof Sheet works 
with respect to Gross is sufficient, to meet all liabilities of the contractor 
under this contract, such amount against Security Deposit will be 
retained  and balance will be refunded after expiry of maintenance period 
as per Special conditions of Contract or upon the issue of the said 
certificate of completion or till the final bill has been prepared and 
passed, whichever is later. 

In case of Maintenance and Operation works of E&M services, the 
Security Deposit deducted from contractors shall be refunded within one 
month from the date of final payment or within one month from the date 
of completion of the maintenance contract, whichever is earlier. 

 CLAUSE 18 

Contractor to 
Supply Tools & 
Plants etc. 

The contractor shall provide at his own cost all materials (except such 
special materials, if any, as may in accordance with the contract be 
supplied from the Engineer-in-Charge’s stores), machinery, tools & plants 
as specified in Schedule ‘F’.  

In addition to this, appliances, implements, other plants, ladders, 
cordage, tackle, scaffolding and temporary works required for the proper 
execution of the work, whether original, altered or substituted and 
whether included in the specifications or other documents forming part of 
the contract or referred to in these conditions or not, or which may be 
necessary for the purpose of satisfying or complying with the 
requirements of the Engineer-in-Charge as to any matter as to which 
under these conditions he is entitled to be satisfied, or which he is 
entitled to require together with carriage therefore to and from the work.  

The contractor shall also supply without charge the requisite number of 
persons with the means and materials, necessary for the purpose of 
setting out works and counting, weighing and assisting the measurement 
for examination at any time and from time to time of the work or 
materials. Failing his so doing, the same may be provided by the 
Engineer-in-Charge at the expense of the contractor and the expenses 
may be deducted, from any money due to the contractor, under this 
contract or otherwise and/or from his security deposit or the proceeds of 
sale thereof, or of a sufficient portion thereof. 

 CLAUSE 18A 

Recovery of In every case in which by virtue of the provisions sub-section (1) of 
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Compensation 
paid to Workmen 

Section 12, of the Workmen’s Compensation Act, 1923, the Corporation is 
obliged to pay compensation to workman employed by the contractor, in 
execution of the works, Corporation will recover from the contractor, the 
amount of the compensation so paid; and, without prejudice to the rights 
of the Corporation under sub-section (2) of Section 12 of the said Act, 
the Corporation shall be at liberty to recover such amount or any part 
thereof by deducting it from the security deposit or from any sum due by 
the Corporation to the contractor whether under this contract or 
otherwise.  

The Corporation shall not be bound to contest any claim made against it 
under sub-section (1) of Section 12, of the said Act, except on the 
written request of the contractor and upon his giving to Corporation full 
security for all costs for which the Corporation might become liable in 
consequence of contesting such claim. 

 CLAUSE 18B 

Ensuring 
Payment and 
Amenities to 
Workers, if 
Contractor Fails 

ln every case in which by virtue of the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970 and of the Contract Labour 
(Regulation and Abolition) Central Rules, 1971, the Corporation is obliged 
to pay any amounts of wages to a workman employed by the contractor 
in execution of the works or to incur any expenditure in providing welfare 
and health amenities required to be provided under the above said Act 
and the rules under Clause 19H or under the CPWD’s Contractor’s Labour 
Regulations or under the Rules framed by Govt. from time to time for the 
protection of health and sanitary arrangements for workers employed by 
Central Warehousing Corporation’s Contractors; the Corporation will 
recover from the contractor, the amount of wages so paid or the amount 
of expenditure so incurred; and without prejudice to the rights of the 
Corporation under sub-section (2) of Section 20, and sub-section (4) of 
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970; 
Corporation shall be at liberty to recover such amount or any part thereof 
by deducting it from the Security Deposit or from any sum due by 
Corporation to the contractor whether under this contract or otherwise.  

Corporation shall not be bound to contest any claim made against it 
under sub-section (1) of Section 20, sub-section (4) of Section 21, of the 
said Act, except on the written request of the contractor and upon his 
giving to the Corporation full security for all costs for which Corporation 
might become liable in contesting such claim. 

 CLAUSE 19 

Labour Laws to 
be Complied by 
the Contractor 

The contractor shall obtain a valid licence under the Contract Labour 
(R&A) Act, 1970 and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971, before the commencement of the work and continue 
to have a valid license until the completion of the work.  

The contractor shall also comply with provisions of the Inter-State 
Migrant Workmen (Regulation of Employment and Conditions of Service) 
Act, 1979. The contractor shall also abide by the provisions of the Child 
Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and 
other Construction Workers (Regulation of Employment & Conditions of 
Service) Act, 1996 and the building and other Construction Workers 
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Welfare Cess Act, 1996. 

Any failure to fulfil these requirements shall attract the penal provisions 
of this contract arising out of the resultant non-execution of the work. 

 CLAUSE 19A 

 No labour below the age of fourteen years shall be employed on the 
work. 

 CLAUSE 19B 

Payment of 
Wages 

Payment of Wages: 

(i) The contractor shall pay to labour employed by him either directly 
or through sub-contractors, wages not less than fair wages as 
defined in the CPWD’s Contractor’s Labour Regulations or as per 
the provisions of the Contract Labour (Regulation and Abolition) 
Act, 1970 and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract 
to the contrary, cause to be paid fair wage to labour indirectly 
engaged on the work, including any labour engaged by his sub-
contractors in connection with the said work, as if the labour had 
been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works 
for performance of the contractor’s part of this contract, the 
contractor shall comply with or cause to be complied with the 
CPWD’s Contractor’s Labour Regulations made by Govt. from time 
to time in regard to payment of wages, wage period, deductions 
from wages recovery of wages not paid and deductions 
unauthorizedly made, maintenance of wage books or wage slips, 
publication of scale of wage and other terms of employment, 
inspection and submission of periodical returns and all other 
matters of the like nature or as per the provisions of the Contract 
Labour (Regulation & Abolition) Act, 1970, and Contract Labour 
(Regulation & Abolition) Central Rules, 1971, wherever applicable. 

(iv) (a)  The Engineer-in-Charge concerned shall have the right to 
deduct from the money due to the contractor any sum required or 
estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of 
the contract for the benefit of workers, non-payment of wages or of 
deductions made from his or their wages which are not justified by 
their terms of the contract or non-observance of the Regulations. 

(b)  Under the provision of Minimum Wages (Central) Rules, 
1950, the contractor is bound to allow to the labours directly or 
indirectly employed in the works one-day rest for 6 days’ 
continuous work and pay wages at the same rate as for duty. In 
the event of default, the Engineer-in-Charge shall have the right to 
deduct the sum or sums not paid on account of wages for weekly 
holidays to any labours and pay the same to the persons entitled 
thereto from any money due to the contractor by the Engineer-in-
Charge concerned. 

In the case of Union Territory of Delhi, however, as the all-inclusive 
minimum daily wages fixed under Notification of the Delhi Admin. 
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no. F.12(162) MWO/DAB/43884-91, dated 31.12.1979 as amended 
from time to time are inclusive of wages for the weekly day of rest, 
the question of extra payment for weekly holiday would not arise. 

(v) The contractor shall comply with the provisions of the Payment of 
Wages Act 1936, Minimum Wages Act 1948, Employees Liability Act 
1938, Workmen’s Compensation Act 1923, Industrial Disputes Act 
1947, Maternity Benefits Act, 1961 and the Contractor’s Labour 
(Regulation & Abolition) Act 1970 or the modifications thereof or 
any other laws relating thereto and the rules made thereunder from 
time to time. 

(vi) The contractor shall indemnify and keep indemnified Corporation 
against payments to be made under and for the observance of the 
laws aforesaid and the CPWD’s Contractor’s Labour Regulations 
without prejudice to his right to claim indemnity from his sub-
contractors. 

(vii) The laws aforesaid shall be deemed to be a part of this contract 
and any breach thereof shall be deemed to be a breach of this 
contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage 
payable is higher than such wage, such wage shall be paid by the 
contractor to the workmen directly without the intervention of 
Jamadar and that Jamadar shall not be entitled to deduct or 
recover any amount from the minimum wage payable to the 
workmen as and by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission 
or otherwise is deducted or recovered by the Jamadar from the 
wage of workmen. 

 CLAUSE 19C 

Safety Provisions In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor’s part of this contract, the contractor shall 
at his own expense arrange for the safety provisions as per CPWD’s 
Safety Code (Appendix-G-XVI), framed from time to time and shall at 
his own expense provide for all facilities in connection therewith. In case 
the contractor fails to make arrangement and provide necessary facilities 
as aforesaid, he shall be liable to pay a penalty as decided by the 
authority mentioned in Schedule ‘F’for each default and in addition, the 
Engineer-in-Charge shall be at liberty to make arrangement and provide 
facilities as aforesaid and recover the costs incurred in that behalf from 
the contractor. 

 CLAUSE 19D 

Submission of 
Statements 

The contractor shall submit by the 4th and 19th of every month, to the 
Engineer-in-Charge, a true statement showing in respect of second half 
of the preceding month and the first half of the current month 
respectively : 

(i) the number of labourers employed by him on the work 

(ii) their working hours 

(iii) the wages paid to them 

(iv) the accidents that occurred during the said fortnight showing the    



 

Page | 102 
 
 

 

circumstances under which they happened and the extent of 
damage and injury caused by them 

(v) the number of female workers who have been allowed maternity 
benefit according to Clause 19F and the amount paid to them 

Failing which the contractor shall be liable to pay to Corporation, a sum 
as decided by the authority mentioned in Schedule ‘F’for each default or 
materially incorrect statement. Decision of the Engineer-in-Charge shall 
be final in deducting from any bill due to the contractor, the amount 
levied as fine and be binding on the contractor. 

 CLAUSE 19E 

Health and 
Sanitary 
Arrangements 

In respect of all labour directly or indirectly employed in the works for the 
performance of the contractor’s part of this contract, the contractor shall 
comply with or cause to be complied with all the rules framed by 
Government from time to time for the protection of health and sanitary 
arrangements for workers employed by the CPWD and its contractors. 

 CLAUSE 19F 

Maternity Leave 
and Pay 

Leave and Pay during leave shall be regulated as follows – 

1. Leave: 
(i) in the case of delivery - maternity leave not exceeding 8 

weeks, 4 weeks upto and including the day of delivery and 4 
weeks following that day 

(ii) in the case of miscarriage - upto 3 weeks from the date of 
miscarriage 

2. Pay: 
(i) in the case of delivery - leave pay during maternity leave will 

be at the rate of the women’s average daily earnings, 
calculated on total wages earned on the days when full time 
work was done during a period of three months immediately 
preceding the date on which she gives notice that she expects 
to be confined or at the rate of Rupee one only a day 
whichever is greater. 

(ii) in the case of miscarriage - leave pay at the rate of average 
daily earning calculated on the total wages earned on the 
days when full time work was done during a period of three 
months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave : 

No maternity leave benefit shall be admissible to a woman unless 
she has been employed for a total period of not less than six 
months immediately preceding the date on which she proceeds on 
leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the 
Prescribed Form as shown in Appendix-G- I & II, and the same 
shall be kept at the place of work 

 CLAUSE 19G 

Default & Breach 
of Provisions 

In the event of the contractor(s) committing a default or breach of any of 
the provisions of the CPWD’s Contractor’s Labour Regulations and Model 
Rules for the protection of health and sanitary arrangements for the 
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workers as amended from time to time or furnishing any information or 
submitting or filing any statement under the provisions of the above 
Regulations and Rules which is materially incorrect, he/they shall, without 
prejudice to any other liability, pay to the Corporation a sum as decided 
by the authority mentioned in Schedule ‘F’ for every default, breach or 
furnishing, making, submitting, filing such materially incorrect statements 
and in the event of the contractor(s) defaulting continuously in this 
respect, the penalty may be enhanced to as decided by the authority 
mentioned in Schedule ‘F’ per day for each day of default subject to a 
maximum of 5 per cent of the estimated cost of the work put to tender. 
Decision of the Engineer-in-Charge shall be final and binding on Parties. 

Should it appear to the Engineer-in-Charge that the contractor(s) is/are 
not properly observing and complying with the provisions of the CPWD’s 
Contractor’s Labour Regulations & Model Rules and the provisions of the 
Contract Labour (Regulation & Abolition) Act 1970, and the Contract 
Labour (R&A) Central Rules 1971, for the protection of health & sanitary 
arrangements for work-people employed by the contractor(s) (hereinafter 
referred as “the said Rules”) the Engineer-in-Charge shall have power to 
give notice in writing to the contractor(s) requiring that the said Rules be 
complied with and the amenities prescribed therein be provided to the 
work-people within a reasonable time to be specified in the notice. If the 
contractor(s) shall fail within the period specified in the notice to comply 
with and/observe the said Rules and to provide the amenities to the 
work-people as aforesaid, the Engineer-in-Charge shall have the power to 
provide the amenities herein before mentioned at the cost of the 
contractor(s).  

The contractor(s) shall erect, make & maintain at his/their own expense 
and to approved standards all necessary huts and sanitary arrangements 
required for his/their work-people on the site in connection with the 
execution of the works, and if the same shall not have been erected or 
constructed, according to approved standards, the Engineer-in-Charge 
shall have power to give notice in writing to the contractor(s) requiring 
that the said huts and sanitary arrangements be remodelled and/or 
reconstructed according to approved standards, and if the contractor(s) 
shall fail to remodel or reconstruct such huts and sanitary arrangements 
according to approved standards within the period specified in the notice, 
the Engineer-in-Charge shall have the power to remodel or reconstruct 
such huts and sanitary arrangements according to approved standards at 
the cost of the contractor(s). 

 CLAUSE 19H 

Logistics for 
Labours 

The contractor(s) shall at his/their own cost provide his/their labour with 
a sufficient number of huts (hereinafter referred to as the camp) of the 
following specifications on a suitable plot of land to be approved by the 
Engineer-in-Charge. 

(i) (a)  The minimum height of each hut at the eaves level shall be 
2.1m (7 ft) and the floor area to be provided will be at the rate of 
2.7 sqm (30 sqft) for each member of the worker’s family staying 
with the labourer. 

(b)  The contractor(s) shall, in addition, construct suitable 
cooking places, having a minimum area of 1.80m x 1.50m (6’x5'), 
adjacent to the hut for each family. 
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(c)  The contractor(s) shall also construct temporary latrines and 
urinals for the use of the labourers each on the scale of not less 
than four per each one hundred of the total strength, separate 
latrines and urinals being provided for women. 

(d)  The contractor(s) shall construct sufficient number of 
bathing and washing places, one unit for every 25 persons residing 
in the camp. These bathing and washing places shall be suitably 
screened. 

(ii) (a)  All the huts shall have walls of sun-dried or burnt bricks, laid 
in mud mortar or other suitable local materials, as may be approved 
by the Engineer-in-Charge. In case of sun-dried bricks, the walls 
should be plastered with mud gobri on both sides. The floor may be 
kutcha, but plastered with mud gobri and shall be at least 15 cm 
(6”) above the surrounding ground. The roofs shall be laid with 
thatch or any other materials, as may be approved by the Engineer-
in-Charge and the contractor shall ensure that throughout the 
period of their occupation, the roofs remain water-tight. 

 (b)  The contractor(s) shall provide each hut with proper 
ventilation. 

 (c)  All doors, windows, and ventilators shall be provided with 
suitable leaves for security purposes. 

 (d)  There shall be kept an open space of at least 7.2m (8 yards) 
between the rows of huts which may be reduced to 6m (20 ft) 
according to the availability of site with the approval of the 
Engineer-in-Charge. Back-to-back construction will be allowed. 

(iii) Water Supply - The contractor(s) shall provide adequate supply of 
water for the use of labourers. The provisions shall not be less than 
two gallons of pure and wholesome water per head per day for 
drinking purposes and three gallons of clean water per head per 
day for bathing & washing purposes. Where piped water supply is 
available, supply shall be at stand posts and where the supply is 
from wells or river, tanks which may be of metal or masonry, shall 
be provided. The contractor(s) shall also, at his/ their own cost, 
make arrangements for laying pipe lines for water supply to his/ 
their labour camp from the existing mains wherever available and 
shall pay all fees and charges therefor. 

(iv) The site selected for the camp shall be high ground, removed from 
jungle. 

(v) Disposal of Excreta - The contractor(s) shall make necessary 
arrangements for the disposals of excreta from the latrines by 
trenching or incineration which shall be according to the 
requirements laid down by the Local Health Authorities. If trenching 
or incinerations is not allowed, the contractor(s) shall make 
arrangements for the removal of the excreta through the Municipal 
Committee/authority and inform it about the number of labourers 
employed so that arrangements may be made by such Committee 
/Authority for the removal of the excreta. All charges on this 
account shall be borne by the contractor and paid direct by him to 
the Municipality/Authority. The contractor shall provide one 
sweeper for every eight seats in case of dry system. 

(vi) Drainage - The contractor(s) shall provide efficient arrangements 
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for draining away sewage water, so as to keep camp neat & tidy. 

(vii) The contractor(s) shall make necessary arrangements for keeping 
the camp area sufficiently lighted to avoid accidents to the workers. 

(viii) Sanitation- The contractor(s) shall make arrangements for 
conservancy and sanitation in the labour camps according to the 
rules of the Local Public Health and Medical Authorities 

 CLAUSE 19I 

Conduct of 
Contractor 
Labours 

The Engineer-in-Charge may require the contractor to dismiss or remove 
from the site of the work any person or persons in the contractors’ 
employ upon the work who may be incompetent or misconduct himself 
and the contractor shall forthwith comply with such requirements. In 
respect of maintenance/repair or renovation works etc. where the labour 
have an easy access to the individual houses, the contractor shall issue 
identity cards to the labourers, whether temporary or permanent and he 
shall be responsible for any untoward action on the part of such labour. 
AE will display a list of contractors working in the Colony/Blocks on the 
notice board in the colony and also at the service centre, to apprise the 
residents about the same. 

 CLAUSE 19J 

Removal of 
Illegal 
Occupation 

It shall be the responsibility of the contractor to see that the building 
under construction is not occupied by anybody unauthorized during 
construction and is handed over to the Engineer-in-Charge with vacant 
possession of complete building. If such building though completed is 
occupied illegally, then the Engineer-in-Charge shall have the option to 
refuse to accept the said building/buildings in that position. Any delay in 
acceptance on this account will be treated as the delay in completion and 
for such delay, a levy upto 5% of tendered value of work may be 
imposed by Superintending Engineer whose decision shall be final both 
with regard to the justification & quantum and be binding on contractor. 

However, the Superintending Engineer, through a notice, may require the 
contractor to remove the illegal occupation any time on or before 
construction and delivery. 

 CLAUSE 19K 

Employment of 
Skilled / Semi-
Skilled Workers 

The contractor shall, at all stages of work, deploy skilled/semi-skilled 
tradesmen who are qualified and possess certificate in particular trade 
from CPWD Training Institute / Industrial Training Institute / National 
Institute of Construction Management and Research (NICMAR) / National 
Academy of Construction, CIDC or any similar reputed and recognized 
Institute managed/certified by State/Central Govt. Number of such 
qualified tradesmen shall not be less than 20% of total skilled/semi-
skilled workers required in each trade at any stage of work. Contractor 
shall submit number of man-days required in respect of each trade, its 
scheduling and the list of qualified tradesmen alongwith requisite 
certificate from recognized Institute to Engineer-in-charge for approval.  

Notwithstanding such approval, if the tradesmen are found to have 
inadequate skill to execute the work of respective trade, the contractor 
shall substitute such tradesmen within two days of written notice from 
Engineer-in-Charge. Failure on the part of contractor to obtain approval 
of Engineer-in-Charge or failure to deploy qualified tradesmen will attract 
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a compensation to be paid by contractor at the rate specified in Schedule 
‘F’ per such tradesman per day. Decision of Engineer-in-Charge, as to 
whether particular tradesman possesses requisite skill and amount of 
compensation in case of default, shall be final and binding. 

Provided always, that the provisions of this Clause shall not be applicable 
for works with estimated cost put to tender being less than Rs. 5 crore. 

For work costing more than Rs. 10 crore, and upto Rs. 50 crore, the 
contractor shall arrange on site training as per National Skill Development 
Corporation (NSDC) norms for at least 20% of the unskilled workers 
engaged in the project in co-ordination with the CPWD Regional Training 
Institute & National Skill Development Corporation (NSDC) for 
certification at the level of skilled/semi-skilled tradesmen.  

For work costing more than Rs. 50 Crores, the contractor shall arrange 
on site training as per National Skill Development Corporation (NSDC) 
norms for at least 30% of the unskilled worker engaged in the project in 
coordination with the CPWD Regional Training Institute & National Skill 
Development Corporation (NSDC) for certification at the level of skilled/ 
semi-skilled tradesmen. The cost of such training as stated above shall 
be borne by the Government. The necessary space and workers shall be 
provided by the contractor and no claim whatsoever shall be entertained. 

 CLAUSE 19L 

Contribution of 
EPF and ESI 

The ESI and EPF contributions on the part of employer in respect of this 
contract shall be paid by the contractor. The ESI, EPF and other labour 
compliance will be sole responsibility of Contractor; CWC will not provide 
anything over and above rate quoted by contractor. Contractor will 
provide the proof to CWC for submission of ESI & EPF to respective 
authorities alongwith bills and proof of final amount deposited to 
respective authorities for ESI & EPF alongwith final bill compulsorily.  If 
the contractor fails to do so, CWC will deduct appropriate amount from 
contractor’s Bill / Security Deposit and pay to the respective authorities. 

 CLAUSE 20 

Minimum Wages 
Act to be 
Complied with 

The contractor shall comply with all the provisions of the Minimum 
Wages Act, 1948 and Contract Labour (Regulation and Abolition) Act, 
1970, amended from time to time and rules framed thereunder and other 
labour laws, affecting contract labour that may be brought into force 
from time to time. 

 CLAUSE 21 

Work not to be 
sublet. Action in 
case of 
Insolvency 

 

The contract shall not be assigned or sublet without the written approval 
of the Engineer-in-Charge. And if the contractor shall assign or sublet his 
contract or attempt so or become insolvent or commence any insolvency 
proceedings or make any composition with his creditors or attempt to do 
so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage 
pecuniary or otherwise, shall either directly or indirectly, be given, 
promised or offered by the contractor, or any of his servants or agent to 
any public officer or person in the employee of The Corporation in any 
way relating to his office or employment, or if any such officer or person 
shall become in any way directly or indirectly interested in the contract, 
the Engineer-in-Charge, on behalf of the Corporation, shall have power to 
adopt the course specified in Clause 3 hereof in the interest of The 
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Corporation and in the event of such course being adopted, the 
consequences specified in the said Clause 3 shall ensue. 

 CLAUSE 22 

 All sums payable by way of compensation under any of these conditions 
shall be considered as reasonable compensation to be applied to the use 
of the Corporation without reference to the actual loss or damage 
sustained and whether or not any damage shall have been sustained. 

 CLAUSE 23 

Changes in Firm’s 
Constitution to be 
Intimated 

Where the contractor is a Partnership Firm, the previous approval in 
writing of the Engineer-in-Charge shall be obtained before any change is 
made in the constitution of the firm. Where the contractor is an individual 
or a Hindu Undivided Family business concern, such approval as 
aforesaid shall likewise be obtained before the contractor enters into any 
partnership agreement where under the Partnership Firm would have the 
right to carry out the works hereby undertaken by the contractor. If 
previous approval as aforesaid is not obtained, the contract shall be 
deemed to have been assigned in contravention of Clause 21 hereof and 
the same action may be taken, and the same consequences shall ensue 
as provided in the said Clause 21. 

 CLAUSE 24 

Life Cycle Cost The contractor shall be responsible for safety, quality and soundness of 
the buildings including structural elements. 

All works to be executed under the contract shall be executed under the 
direction and subject to the approval in all respects of the Engineer-in-
Charge who shall be entitled to direct at what point or points and in what 
manner they are to be commenced, and from time to time carried on. 

 CLAUSE 25 

Settlement of 
Claims, Disputes 
& Arbitration 

25.1 Claims: 

If the Contractor intends to claim any additional payment under any 
Clause of these Conditions or otherwise, the Contractor shall give notice 
to the CWC’s representative as soon as possible and in any event within 
28 days of the start of the event giving rise to the claim. 

The Contractor shall keep such contemporary records as may be 
necessary to substantiate any claim, either on site or at another location 
acceptable to the CWC’s representative. Without admitting the CWC’s 
liability, the CWC’s representative shall, on receipt of such notice, inspect 
such records and may instruct the Contractor to keep further 
contemporary records. The Contractor shall permit the CWC’s 
representative to inspect all such records, and shall (if instructed) submit 
copies to the CWC’s representative. 

Within 28 days of such notice, or such other time as may be agreed by 
the CWC’s representative, Contractor shall send to the CWC’s 
representative an account, giving detailed particulars of the amount and 
basis of the claim. Where the event giving rise to the claim has a 
continuing effect, such account shall be considered as interim.  

The Contractor shall then, at such intervals as the CWC’s representative 
may reasonably require, send further interim accounts giving the 



 

Page | 108 
 
 

 

accumulated amount of the claim and any further particulars. Where 
interim accounts are sent to the CWC’s representative, the Contractor 
shall send a final account within 28 days of the end of the effects 
resulting from the event. 

If the Contractor fails to comply with this Sub-Clause, he shall not be 
entitled to additional payment. 

 25.2  Payment of Claims :  

The CWC’s representative shall notify his decision on Contractor’s claim 
after due consultation with the CWC within 60 days. If the particulars 
supplied are insufficient to substantiate the whole of the claim, the 
Contractor shall be entitled to payment for such part of the claim as has 
been substantiated. The Contractor shall be entitled to have included in 
any Interim Payment Certificate such amount for any claim as the CWC’s 
representative considers due. 

 25.3  Conciliation : 

If the CWC’s representative shall fail to notify his decision in Sub-Clause 
25.2 within a period of sixty days after being requested or if either the 
CWC or the Contractor be dissatisfied with any such decision of the 
Employer’s representative, then the matter in dispute shall be referred to 
conciliation as herein provided. 

 25.3.1  Referring of Disputes for Reconciliation : 

Within 60 days of receipt of Notice of Dispute, either party shall refer the 
matter in dispute to Conciliation. 

Conciliation proceedings shall be initiated within 30 days of one party 
inviting the other in writing to conciliation. Conciliation shall commence 
when the other party accepts in writing this invitation. If the invitation is 
not accepted then conciliation shall not take place. If the party initiating 
conciliation does not receive a reply within 30 days from the date on 
which it sent the invitation, it may elect to treat this as a rejection of the 
invitation to conciliate and inform the other party accordingly. 

The conciliation shall be undertaken by one Conciliator selected from a 
panel of Conciliators maintained by the CWC. 

The cost of conciliation shall be borne by the respective parties. The cost 
shall inter-alia include fee of the conciliator as per the rates fixed by the 
CWC from time to time. 

The Conciliator shall assist the parties to reach an amicable settlement in 
an independent and impartial manner. 

 25.3.2  Conciliation Procedure : 

The CWC shall maintain a panel of Conciliators with requisite 
qualifications and professional experience who shall be from serving or 
retired engineers of Govt. departments, or of Public Sector Undertakings. 
Out of this panel, a list of three Conciliators shall be sent to the 
Contractor who shall choose one of them to act as Conciliator and 
conduct conciliation proceedings in accordance with “The Arbitration and 
Conciliation Act, 1996” of India.  

The Party serving notice of dispute on the other party shall also service 
such notice on the Conciliator chosen as per this Clause. The CWC at the 
time of offering the panel of Conciliator(s) to be appointed as Conciliator 
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shall also supply the information with regard to the qualifications of the 
said Conciliator nominated in the panel alongwith their professional 
experience, phone numbers and addresses of the Contractor. 

The CWC and the Contractor shall in good faith cooperate with the 
Conciliator and in particular shall endeavour to comply with requests by 
the Conciliator to submit written materials, provide evidence and attend 
meetings. Each Party may, on his own initiative or at the invitation of the 
Conciliator, submit to the Contractor suggestions for the settlement of 
the dispute. 

When it appears to the Conciliator that there exist elements of a 
settlement which may be acceptable to the parties, he shall formulate the 
terms of a possible settlement and submit them to the parties for their 
observations. After receiving the observations of the parties, the 
Conciliator may reformulate the terms of a possible settlement in the 
light of such observations. 

If the parties reach agreement on a settlement of the dispute, they may 
draw up and sign a written settlement agreement. If requested by the 
parties, the Conciliator may draw up, or assist the parties in drawing up, 
the settlement agreement. 

When the parties sign the settlement agreement, it shall be final and 
binding on the parties and persons claiming under them respectively. 

The Contractor shall authenticate the settlement agreement and furnish a 
copy thereof to each of the parties. 

As far as possible, the Conciliation proceedings should be completed 
within 60 days of the receipt of notice by the Conciliator. 

The parties shall not initiate, during the conciliation proceedings, any 
arbitral or judicial proceedings in respect of a dispute that is the subject 
matter of the conciliation proceedings. 

 25.3.3  Termination of Conciliation Proceedings : 

The Conciliation Proceedings shall be terminated : 

(a) By the signing of the settlement agreement by the parties on the 
date of agreement; or 

(b) By written declaration of the conciliator, after consultation with the 
parties, to the effect further efforts at re-conciliation are no longer 
justified on the date of declaration; or 

(c) By a written declaration of the parties to the conciliator to the effect 
that the conciliation proceedings are terminated, on the date of 
declaration; or  

(d) By a written declaration of a party to the other party and the 
conciliator, if appointed, to the effect that the conciliation 
proceedings are terminated, on the date of declaration. 

 25.4  Dispute Resolution Committee : 

Except where otherwise provided in the contract, all questions and 
disputes relating to the meaning of the specifications, design, drawings 
and instructions here-in before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, 
claim, right, matter or thing whatsoever in any way arising out of or 
relating to the contract, designs, drawings, specifications, estimates, 
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instructions, orders or these conditions or otherwise concerning the 
works or the execution or failure to execute the same whether arising 
during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof, shall be dealt with as mentioned 
hereinafter :  

(a) If the contractor considers any work demanded of him to be outside 
the requirements of the contract, or disputes any drawings, record 
or decision given in writing by the Engineer-in-Charge or if the 
Engineer-in-Charge considers any act or decision of the contractor 
on any matter in connection with or arising out of the contract or 
carrying out of the work, to be unacceptable and is disputed, such 
party shall promptly, within 15 days of the arising of the disputes, 
request the Chief Engineer or where there is no Chief Engineer, the 
Director who shall refer the disputes to Dispute Redressal 
Committee (DRC) within 15 days alongwith a list of disputes with 
amounts claimed if any in respect of each such dispute. The Dispute 
Redressal Committee (DRC) shall give its decision within a period of 
60 days extendable by 30 days by consent of both the parties from 
the receipt of reference from CE. 

(b) The constitution of Dispute Redressal Committee (DRC) shall be as 
indicated in Schedule ‘F’. Provided that no party shall be represented 
before the Dispute Redressal Committee by an advocate / legal 
counsel etc.  

(c) The DRC will submit its decision to the concerned CE/Director for 
acceptance. CE/Director, in a time limit of 30 days from receipt of 
DRC decision, will convey acceptance or otherwise on the said 
decision. 

 25.5  Arbitration : 

(a) If the Dispute Redressal Committee (DRC) fails to give its decision 
within the aforesaid period or the CE/Director fails to give his 
decision in the aforesaid time limit or any party is dissatisfied with 
the decision of Dispute Redressal Committee (DRC) / CE / Director, 
then either party may within a period of 30 days from the receipt of 
the decision of Dispute Redressal Committee (DRC) / CE / Director 
or on expiry of aforesaid time limits available to DRC / CE / Director, 
may give notice to the Managing Director, CWC, New Delhi for 
appointment of arbitrator on prescribed proforma as per Appendix-
G-XIX under intimation to the other party.  

(b) It is a term of contract that each party invoking arbitration must 
exhaust the aforesaid mechanism of settlement of claims / disputes 
prior to invoking arbitration. 

(c) The Managing Director, CWC, New Delhi shall in such case appoint 
the sole arbitrator or one of the three arbitrators as the case may be 
within 30 days of receipt of such a request and refer such disputes 
to arbitration. Wherever the Arbitral Tribunal consists of three 
Arbitrators, the contractor shall appoint one arbitrator within 30 
days of making request for arbitration or of receipt of request by 
Engineer-in-charge to Managing Director, CWC, New Delhi for 
appointment of arbitrator, as the case may be, and the two 
appointed arbitrators shall appoint the third arbitrator who shall act 
as the Presiding Arbitrator.  
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(d) In the event of – 

(i)  A party fails to appoint the second Arbitrator, or  

(ii)  The two appointed Arbitrators fail to appoint the Presiding 
Arbitrator,  

then the Managing Director, CWC, New Delhi shall appoint the 
second or Presiding Arbitrator as the case may be. 

(e) (i) Disputes or difference shall be referred for adjudication 
through arbitration by a Tribunal having Sole Arbitrator where 
claimed amount is Rs. 20 crore or less. Where claimed amount 
is more than Rs. 20 crore, Tribunal shall consist of three 
Arbitrators as above. The requirements of the Arbitration and 
Conciliation Act, 1996 (26 of 1996) and any further statutory 
modifications or re-enactment thereof and the rules made 
thereunder and for the time being in force, shall be applicable.  

(ii) It is a term of this contract that the party invoking arbitration 
shall give a list of disputes with amounts claimed, if any, in 
respect of each such dispute alongwith the notice for 
appointment of arbitrator and giving reference to the decision 
of the DRC.  

(iii) It is also a term of this contract that in case of sole arbitrator, 
the arbitrator and in case of Tribunal any member of the 
Arbitration Tribunal shall be a Graduate Engineer with 
experience in handling public works engineering contracts at a 
level not lower than Chief Engineer (Joint Secretary level of 
Govt. of India) retired from Govt. Service or working in any 
other Govt. Department/Ministry other than Corporation. This 
shall be treated as a mandatory qualification to be appointed 
as arbitrator. 

(iv) Parties, before or at the time of appointment of Arbitral 
Tribunal may agree in writing for fast-track arbitration as per 
the Arbitration and Conciliation Act, 1996 (26 of 1996) as 
amended in 2015.   

(v) Subject to provision in the Arbitration and Conciliation Act, 
1996 (26 of 1996) as amended in 2015 whereby the counter-
claims, if any can be directly filed before the Arbitrator without 
any requirement of reference by the appointing authority, the 
Arbitrator shall adjudicate on only such disputes as are 
referred to him by the appointing authority and give separate 
award against each dispute and claim referred to him and in 
all cases where the total amount of the claims by any party 
exceeds Rs. 1,00,000, the Arbitrator shall give reasons for the 
award.  

(vi) It is also a term of the contract that if any fees are payable to 
the Arbitrator, these shall be paid as approved by the 
Managing Director, CWC, New Delhi or if not available, as per 
the provisions of the Act. 

(vii) The place of arbitration shall be as mentioned in Schedule ‘F’. 
In case, there is no mention of place of arbitration, the 
Arbitrator shall determine the place of arbitration. 

(viii) The venue of the arbitration shall be such place as may be 
fixed by the Arbitral Tribunal in consultation with both the 
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parties. Failing any such agreement, then the Arbitral Tribunal 
shall decide the venue. 

 CLAUSE 26 

Contractor to 
Indemnify Govt. 
against Patent 
Rights 

The contractor shall fully indemnify and keep indemnified the Corporation 
against any action, claim or proceeding relating to infringement or use of 
any patent or design or any alleged patent or design rights and shall pay 
any royalties which may be payable in respect of any article or part 
thereof included in the contract. In the event of any claims made under 
or action brought against the Corporation in respect of any such matters 
as aforesaid, the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expense, to settle any dispute or 
to conduct any litigation that may arise therefrom, provided that the 
contractor shall not be liable to indemnify the Corporation, if infringement 
of the patent or design or any alleged patent or design right is the direct 
result of an order passed by the Engineer-in-Charge in this behalf. 

 CLAUSE 27 

Lumpsum 
Provisions in 
Tender 

When the estimate on which a tender is made includes lump sum in 
respect of parts of the work, the contractor shall be entitled to payment 
in respect of the items of work involved or the part of the work in 
question at the same rates as are payable under this contract for such 
items, or if the part of the work in question is not, in the opinion of the 
Engineer-in-Charge payable of measurement, the Engineer-in-Charge 
may at his discretion pay the lump-sum amount entered in the estimate, 
and the certificate in writing of the Engineer-in-Charge shall be final and  
conclusive against the contractor with regard to any sum or sums 
payable to him under the provisions of the Clause. 

 CLAUSE 28 

Action where no 
Specifications are 
Specified 

In the case of any class of work for which there is no such specifications 
as referred to in Clause 11, such work shall be carried out in accordance 
with the Bureau of Indian Standards Specifications.  

In case, there are no such specifications in Bureau of Indian Standards, 
the work shall be carried out as per manufacturers’ specifications, if not 
available then as per State / District Specifications.  

In case there are no such specifications as required above, the work shall 
be carried out in all respects in accordance with the instructions and 
requirements of the Engineer-in-Charge. 

 CLAUSE 29 

Withholding and 
Lien in Respect of 
Sum Due from 
Contractor 

 

(i) Whenever any claim or claims for payment of a sum of money arises 
out of or under the contract or against the contractor, the Engineer-
in-Charge or the Corporation shall be entitled to withhold and also 
have a lien to retain such sum or sums in whole or in part from the 
security, if any deposited by the contractor and for the purpose 
aforesaid, the Engineer-in-Charge or the Corporation shall be 
entitled to withhold the Security Deposit, if any, furnished as the 
case may be and also have a lien over the same, pending finalisation 
or adjudication of any such claim.  

In the event of the security being insufficient to cover the claimed 



 

Page | 113 
 
 

 

amount or amounts or if no security has been taken from the 
contractor, the Engineer-in-Charge or the Corporation shall be 
entitled to withhold and have a lien to retain to the extent of such 
claimed amount or amounts referred to above, from any sum or 
sums found payable or which may at any time thereafter become 
payable to the contractor under the same contract or any other 
contract with the Engineer-in-Charge or the Corporation or any 
contracting person through the Engineer-in-Charge pending 
finalization of adjudication of any such claim. 

 It is an agreed term of the contract that the sum of money or 
moneys so withheld or retained under the lien referred to above by 
the Engineer-in-Charge or Corporation will be kept withheld or 
retained as such by the Engineer-in-Charge or Corporation till the 
claim arising out of or under the contract is determined by the 
arbitrator (if the contract is governed by the Arbitration Clause) by 
the competent court, as the case may be and that the contractor will 
have no claim for interest or damages whatsoever on any account in 
respect of such withholding or retention under the lien referred to 
above and duly notified as such to the contractor.  

 For the purpose of this Clause, where the contractor is a Partnership 
Firm or a Limited Company, the Engineer-in-Charge or the 
Corporation shall be entitled to withhold and also have a lien to 
retain towards such claimed amount or amounts in whole or in part 
from any sum found payable to any Partner/Limited Company as the 
case may be, whether in his individual capacity or otherwise. 

(ii) The Corporation shall have the right to cause an audit and technical 
examination of the works and the final bills of the contractor 
including all supporting vouchers, abstract, etc. to be made after 
payment of the final bill and if as a result of such audit and technical 
examination, any sum is found to have been overpaid in respect of 
any work done by the contractor under the contract or any work 
claimed to have been done by him under the contract and found not 
to have been executed, the contractor shall be liable to refund the 
amount of over-payment and it shall be lawful for the Corporation to 
recover the same from him in the manner prescribed in Sub-Clause 
(i) of this Clause or in any other manner legally permissible; and if it 
is found that the contractor was paid less than what was due to him 
under the contract in respect of any work executed by him under it, 
the amount of such under payment shall be duly paid by Corporation 
to the contractor, without any interest thereon whatsoever.  

 Provided that the Corporation shall not be entitled to recover any 
sum overpaid, nor the contractor shall be entitled to payment of any 
sum paid short where such payment has been agreed upon between 
the Superintending Engineer or Executive Engineer on one hand and 
the contractor on other under any term of the contract permitting 
payment for work after assessment by the Superintending Engineer 
or the Executive Engineer. 

 CLAUSE 29A 

Lien in Respect of 
Claims in other 
Contracts 

Any sum of money due and payable to the contractor (including the 
Security Deposit returnable to him) under the contract may be withheld 
or retained by way of lien by the Engineer-in-Charge or the Corporation 
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or any other contracting person or persons through Engineer-in-Charge 
against any claim of the Engineer-in-Charge or Corporation or such other 
person or persons in respect of payment of a sum of money arising out 
of or under any other contract made by the contractor with the Engineer- 
in-Charge or the Corporation or with such other person or persons.  

It is an agreed term of the contract that the sum of money so withheld or 
retained under this Clause by the Engineer-in-Charge or the Corporation 
will be kept withheld or retained as such by the Engineer-in-Charge or 
the Corporation or till his claim arising out of the same contract or any 
other contract is either mutually settled or determined by the arbitration 
clause or by the competent court, as the case may be and that the 
contractor shall have no claim for interest or damages whatsoever on this 
account or on any other ground in respect of any sum of money withheld 
or retained under this Clause and duly notified as such to the contractor. 

 CLAUSE 29B 

Employment of 
Coal Mining or 
Controlled Area 
Labour Not 
Permissible 

The contractor shall not employ coal mining or controlled area labour 
falling under any category whatsoever on or in connection with the work 
or recruit labour from area within a radius of 32 km (20 miles) of the 
controlled area. Subject as above the contractor shall employ imported 
labour only, i.e. deposit imported labour or labour imported by 
contractors from area, from which import is permitted. 

Where ceiling price for imported labour has been fixed by State or 
Regional Labour Committees, not more than that ceiling price shall be 
paid to the labour by the contractor.  

The contractor shall immediately remove any labourer who may be 
pointed out by the Engineer-in-Charge as being a coal mining or 
controlled area labourer. Failure to do so shall render the contractor 
liable to pay to the Corporation a sum calculated at the rate of Rs. 10 per 
day per labourer. The certificate of the Engineer-in-Charge about the 
number of coal mining or controlled area labourer and the number of 
days for which they worked shall be final & binding upon all parties to 
this contract.  

It is declared and agreed between the Parties that the aforesaid 
stipulation in this Clause is one in which the Public are interested within 
the meaning of the exception in Section 74 of Indian Contract Act, 1872. 

Explanation : Controlled Area means the following areas : 

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal 
Pargana Commissionery, Districts of Bankuara, Birbhum, Burdwan, 
District of Bilaspur. 

Any other area which may be declared a Controlled Area by or with the 
approval of the Central Government. 

 CLAUSE 30 

Water for Works (a) The contractor(s) shall make his/their own arrangements for water 
required for the work and nothing extra will be paid for the same. 
This will be subject to the following conditions : 

(i) That the water used by the contractor(s) shall be fit for 
construction purposes to the satisfaction of the Engineer-in-
Charge. 



 

Page | 115 
 
 

 

(ii) The Engineer-in-Charge shall make alternative arrangements 
for supply of water at the risk & cost of contractor(s), if 
arrangements made by the contractor(s) for procurement of 
water are in the opinion of the Engineer-in-Charge, 
unsatisfactory. 

(b) Departmental water supply, if available : 

Water on the request of Contractor and, if available may be supplied 
to the contractor by the Corporation, subject to the following 
conditions : 

(i) The water charges @ 1% shall be recovered on gross amount 
of the work done.  

(ii) The contractor(s) shall make his/their own arrangement of 
water connection and laying of pipelines from existing main of 
source of supply.  

(iii) The Corporation do not guarantee to maintain uninterrupted 
supply of water and it will be incumbent on the contractor(s) to 
make alternative arrangements for water at his/their own cost 
in the event of any temporary break down in the Corporation 
water main so that the progress of his/their work is not held up 
for want of water. No claim of damage or refund of water 
charges will be entertained on account of such break down. 

 CLAUSE 30A 

Alternate Water 
Arrangements 

The contractor shall be allowed to construct temporary wells in 
Corporation land for taking water for construction purposes only after he 
has got permission of the Engineer-in-Charge in writing. No charges shall 
be recovered from the contractor on this account, but the contractor shall 
be required to provide necessary safety arrangements to avoid any 
accidents or damage to adjacent buildings, roads and service lines. He 
shall be responsible for any accidents or damage caused due to 
construction and subsequent maintenance of the wells and shall restore 
the ground to its original condition after the wells are dismantled on 
completion of the work. 

 CLAUSE 31 

Hire of Plant & 
Machinery 

The contractor shall arrange at his own expense all tools, plants, 
machinery and equipment (hereinafter referred to as T&P) required for 
execution of the work. 

 CLAUSE 32 

Employment of 
Technical Staff 
and Employees 

Contractor’s Superintendence, Supervision, Technical Staff &Employees : 

(i) The contractor shall provide all necessary superintendence during 
execution of the work and all along thereafter, as may be necessary 
for proper fulfilling of the obligations under the contract. 

 The contractor shall immediately after receiving letter of acceptance 
of the tender and before commencement of the work, intimate in 
writing to the Engineer-in-Charge, the name(s), qualifications, 
experience, age, address(s) and other particulars alongwith 
certificates, of the principal technical representative to be in charge 
of the work and other technical representative(s) who will be 
supervising the work. Minimum requirement of such technical 
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representative(s) and their qualifications and experience shall not be 
lower than specified in Schedule ‘F’. Even of the contractor {or 
partner(s) in case of firm/company} is himself / herself an Engineer, 
it is necessary on the part of the contractor to employ principal 
technical representative / technical representative(s) as per 
stipulation in Schedule ‘F’. 

 The Engineer-in-Charge shall, within 3 days of receipt of such 
communication, intimate in writing his approval or otherwise of such 
a representative(s) to the contractor.  

 Any such approval may at any time be withdrawn and in case of 
such withdrawal, the contractor shall appoint another such 
representative(s) according to the provisions of this Clause. Decision 
of the Tender Accepting Authority shall be final and binding on the 
contractor in this respect. Such a principal technical representative 
and other technical representative(s) shall be appointed by the 
contractor soon after receipt of the approval from Engineer-in-
Charge and shall be available at site before start of work. 

 All the provisions applicable to the principal technical representative 
under the Clause will also be applicable to other technical 
representative(s) The principal technical representative and other 
technical representative(s) shall be present at the site of work for 
supervision at all times when any construction activity is in progress 
and also present himself/themselves, as required to the Engineer-in-
Charge and/or his designated representative to take instructions. 
Instructions given to the principal technical representative or other 
technical representative(s) shall be deemed to have the same force 
as if these have been given to the contractor.  

 The principal technical representative and other technical 
representative(s) shall be actually available at site fully during all 
stages of execution of work, during recording/checking/test checking 
of measurements of works and whenever so required by the 
Engineer-in-Charge and shall also note down instructions conveyed 
by the Engineer-in- Charge or his designated representative(s)in the 
site order book and shall affix his/their signature in token of noting 
down the instructions and in token of acceptance of measurements / 
checked measurements / test checked measurements. The 
representative(s) shall not look after any other work. Substitutes, 
duly approved by Engineer-in-Charge of the work in similar manner 
as aforesaid, shall be provided in event of absence of any of the 
representative(s) by more than two days. 

 If the Engineer-in-Charge, whose decision in this respect is final and 
binding on the contractor, is convinced that no such technical 
representative(s) is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this Clause, a recovery (non-
refundable) shall be effected from the contractor, as specified in 
Schedule ‘F’ and the decision of the Engineer-in-Charge, as recorded 
in the site order book and measurement recorded checked/test 
checked in Measurement Books shall be final and binding on the 
contractor.  

 Further, if the contractor fails to appoint suitable technical Principal 
technical representative and/or other technical representative(s) and 
if such appointed persons are not effectively present or are absent 
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by more than two days without duly approved substitute or do not 
discharge their responsibilities satisfactorily, the Engineer-in-Charge 
shall have full powers to suspend the execution of the work until 
such date as suitable other technical representative(s) is/are 
appointed and the contractor shall be held responsible for the delay 
so caused to the work. The contractor shall submit a certificate of 
employment of the technical representative(s) (in the form of copy 
of Form-16 or CPF deduction issued to the Engineers employed by 
him) alongwith every on-account bill / final bill and shall produce 
evidence if at any time so required by the Engineer-in-Charge. 

(ii) The contractor shall provide and employ on the site only such 
technical assistants as are skilled and experienced in their respective 
fields and such foremen and supervisory staff, as are competent to 
give proper supervision to the work. The contractor shall provide 
and employ skilled, semiskilled and unskilled labour as is necessary 
for proper and timely execution of the work. The Engineer-in-Charge 
shall be at liberty to object to and require the contractor to remove 
from the works any person who in his opinion misconducts himself, 
or is incompetent or negligent in the performance of his duties or 
whose employment is otherwise considered by the Engineer-in-
Charge to be undesirable. Such person shall not be employed again 
at works site without the written permission of the Engineer-in- 
Charge and the persons so removed shall be replaced as soon as 
possible by competent substitutes. 

 CLAUSE 33 

Levy/Taxes 
Payable by 
Contractor 

(i) GST, Building and other Construction Workers Welfare Cess or any 
other Tax, Levy or Cess in respect of input for or output by this 
contract shall be payable by the contractor. The Corporation shall 
not entertain any claim whatsoever in this respect except as 
provided under Clause 34. 

(ii) The contractor shall deposit Royalty and obtain necessary permit for 
supply of the red bajri, stone, kankar etc. from local authorities. 

If pursuant to or under any law, notification or order any royalty, cess or 
the like becomes payable by the Corporation and does not any time 
become payable by the contractor to the State Govt., Local Authorities in 
respect of any material used by the contractor in the works, then in such 
a case, it shall be lawful to the Corporation and it will have the right and 
be entitled to recover the amount paid in the circumstances as aforesaid 
from dues of the contractor. 

 CLAUSE 34 

Conditions for 
Reimbursement 
of Levy/Taxes, if 
Levied after 
Receipt of 
Tenders 

(i) All tendered rates shall be inclusive of any tax, levy or cess 
applicable on last stipulated date of receipt of tender including 
extension, if any. No adjustment, i.e. increase or decrease shall be 
made for any variation in the rate of GST, Building & Other 
Construction Workers Welfare Cess or any tax, levy or cess 
applicable on inputs. 

 However, effect of variation in rates of GST or Building & Other 
Construction Workers Welfare Cess or imposition or repeal of any 
other tax, levy or cess applicable on output of the works contract 
shall be adjusted on either side increase or decrease. 
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 Provided further that for Building & Other Construction Workers 
Welfare Cess or any tax (other than GST), levy or cess varied or 
imposed after the last date of receipt of tender including extension, 
if any, any increase shall be reimbursed to the contractor only if the 
contractor necessarily and properly pays such increased amount of 
taxes/levies/cess.  

 Provided further that such increase including GST shall not be made 
in the extended period of contract for which the contractor alone is 
responsible for delay, as determined by Authority for extension of 
time under Clause 5 in Schedule ‘F’. 

(ii) The contractor shall keep necessary books of accounts and other 
documents for the purpose of this condition, as may be necessary 
and shall allow inspection of the same by a duly authorized 
representative of the Corporation and/or the Engineer-in-Charge and 
shall also furnish such other information/document as the Engineer-
in-Charge may require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of 
any such further tax or levy or cess or variation or repeal of such tax 
or levy or cess give a written notice thereof to the Engineer-in-
Charge that the same is given pursuant to this condition, together 
with all necessary information relating thereto. 

 CLAUSE 35 

Termination of 
Contract on 
Death of 
Contractor 

Without prejudice to any of the rights or remedies under this contract, if 
the contractor dies, the Chief Engineer / Superintending Engineer on 
behalf of the Corporation shall have the option of terminating the 
contract without levy of compensation to the contractor. 

 CLAUSE 36 

If relative 
Working in CWC 
then the 
Contractor not 
Allowed to 
Tender 

The contractor shall not be permitted to tender for works in the CWC in 
which his near relative is posted as Accounts Officer or as an officer in 
any capacity between the grades of the Chief Engineer and Assistant 
Engineer (both inclusive), responsible for award and execution of 
contracts. He shall also intimate the names of persons who are working 
with him in any capacity or are subsequently employed by him and who 
are near relatives to any Officer in the Central Warehousing Corporation 
or in the Ministry of Food, Consumer Affairs & Public Distribution, Govt. 
of India, New Delhi. The contractor would also be debarred from 
tendering in CWC for five years for any breach of this condition 

Note:  By the term “near relatives” is meant wife, husband, parents & 
grandparents, children & grandchildren, brothers & sisters, 
uncles, aunts & cousins and their corresponding in-laws. 

 CLAUSE 37 

No Gazetted 
Engineer to Work 
as Contractor 
within One Year 
of Retirement 

No engineer of Gazetted rank or other Gazetted officers employed in 
engineering or administrative duties in Central Warehousing Corporation 
shall work as a contractor or employee of a contractor for a period of one 
year after his retirement from Corporation service without the previous 
permission of the Corporation of in writing. This contract is liable to be 
cancelled, if either the contractor or any of his employees is found at any 
time to be such a person who had not obtained the permission of Central 
Warehousing Corporation as aforesaid, before submission of the tender 
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or engagement in the contractor’s service, as the case may be. 

 CLAUSE 38 

Theoretical 
Consumption of 
Material 

(i) After completion of the work and also at any intermediate stage in 
the event of non-reconciliation of materials issued, theoretical 
quantity of materials used in the work shall be calculated on the 
basis and method given hereunder: 

(a) Quantity of cement & bitumen shall be calculated on the basis 
of quantity of cement & bitumen required for different items of 
work as shown in the Schedule of Rates mentioned in Schedule 
‘F’. In case any item is executed for which standard constants 
for the consumption of cement or bitumen are not available in 
the above-mentioned schedule/statement or cannot be derived 
from the same, shall be calculated on the basis of standard 
formula, to be laid down by the Engineer-in-Charge. 

(b) Theoretical quantity of steel reinforcement or structural steel 
sections shall be taken as the quantity required as per design or 
as authorized by Engineer-in-Charge, including authorized 
lappages, chairs etc. plus 3% wastage due to cutting into 
pieces, such theoretical quantity being determined and 
compared with the actual issues each diameter wise, section-
wise and category wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, 
wires and cables, pig lead and G.I./M.S. sheets shall be taken 
as quantity actually required and measured plus 5% for 
wastage due to cutting into pieces (except in the case of G.I./ 
M.S. sheets it shall be 10%), such determination & comparison 
being made diameter wise & category wise. 

(d) For any other material, as per actual requirements. 

(ii) Over the theoretical quantities of materials so computed a variation 
shall be allowed as specified in Schedule ‘F’.  

 For Non-Scheduled items, decision of the Superintending Engineer 
regarding theoretical quantities of materials which should have been 
actually used, shall be final and binding on the contractor. 

 The said action under this Clause is without prejudice to the right of 
the Corporation to take action against the contractor under any 
other conditions of contract for not doing the work according to the 
prescribed specifications. 

 CLAUSE 39 

Compensation 
During War-like 
Situations 

The work (whether fully constructed or not) and all materials, machines, 
tools & plants, scaffolding, temporary buildings and other things 
connected therewith shall be at the risk of the contractor until the work 
has been delivered to the Engineer-in-Charge and a certificate from him 
to that effect obtained. In the event of the work or any materials 
properly brought to the site for incorporation in the work being damaged 
or destroyed in consequence of hostilities or warlike operation, the 
contractor shall when ordered (in writing) by the  Engineer-in-Charge to 
remove any debris from the site, collect and properly stack or remove in 
store all serviceable materials salvaged from the damaged work and shall 
be paid at the contract rates in accordance with the provision of this 
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agreement for the work of clearing the site of debris, stacking or  
removal of serviceable material and for reconstruction of all works 
ordered by the Engineer-in-Charge, such payments being in addition to 
compensation upto the value of the work originally executed before being 
damaged or destroyed and not paid for.  

In case of works damaged or destroyed, but not already measured and 
paid for, the compensation shall be assessed by the Engineer-in-Charge 
upto Rs. 2,00,000 and by the next higher officer concerned for a higher 
amount. The contractor shall be paid for the damages/destruction 
suffered and for restoring the material at the rate based on analysis of 
rates tendered for in accordance with the provision of the contract. The 
certificate of the Engineer-in-Charge regarding the quality and quantity of 
materials and the purpose for which they were collected shall be final 
and binding on all parties to this contract.  

Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations – 

(a) unless the contractor had taken all such precautions against air raid, 
as are deemed necessary by the A.R.P. (Air Rail Precaution) Officers 
or the Engineer-in-Charge  

(b) for any material etc. not on the site of the work or for any tools, 
plant, machinery, scaffolding, temporary building and other things 
not intended for the work  

In the event of the contractor having to carry out reconstruction as 
aforesaid, he shall be allowed such extension of time for its completion, 
as is considered reasonable by the Engineer-in-Charge. 

 CLAUSE 40 

Apprentices Act 

Provisions to be 

Complied With 

The contractor shall comply with the provisions of the Apprentices Act, 
1961 and the rules and orders issued thereunder from time to time. If he 
fails to do so, his failure will be a breach of the contract and the Chief 
Engineer / Superintending Engineer may, in his discretion, cancel the 
contract. 

The contractor shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions of the said Act. 

 CLAUSE 41 

Release of 

Security Deposit 

after Labour 

Clearance 

 

Release of Security Deposit of the work shall not be made till the 
contractor produces a clearance deposit after labour certificate from the 
Labour Officer. As soon as the work is virtually complete, the contractor 
shall apply for the Clearance Certificate to the Labour Officer under 
intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt 
of the said communication, shall write to the Labour Officer to intimate, if 
any complaint is pending against the contractor in respect of the work. If 
no complaint is pending, on record till after 3 months after completion of 
the work and/or no communication is received from the Labour Officer to 
this effect till six months after the date of completion, it will be deemed 
to have received the clearance certificate and the Security Deposit will be 
released, if otherwise due. 
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Section - VI 

(MODEL RULES FOR THE PROTECTION OF HEALTH AND 
SANITARY ARRANGEMENTS FOR WORKERS) 
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Model Rules 
For the Protection of Health and Sanitary Arrangements for Workers 

Employed by Central Warehousing Corporation or its Contractors 

 
 

1. APPLICATION 

These rules shall apply to all buildings and construction works in charge of Central 
Warehousing Corporation in which twenty or more workers are ordinarily employed or 
are proposed to be employed in any day during the period when the contract work is in 
progress. 

2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in 
connection with construction work on any day during the period when the contract work 
is in progress. 

3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily 
accessible during working hours, First-Aid Boxes at the rate of not less than one box for 
150 contract labour or part thereof ordinarily employed. 

(ii) The First-Aid Box shall be distinctly marked with a red cross on white background and 
shall contain the following equipments : 

(a) For work-places in which no. of contract labour employed does not exceed 50 – 

(1) 6 small sterilised dressings 
(2) 3 medium size sterilised dressings 
(3) 3 large size sterilised dressings 
(4) 3 large sterilised burn dressings 
(5) 1 (30 ml) bottle containing a two per cent alcoholic solution of iodine 
(6) 1 (30 ml) bottle containing Salvolatile having the dose and mode of 

administration, indicated on the label 
(7) 1 snakebite lancet 
(8) 1 (30 gm) bottle of potassium permanganate crystals 
(9) 1 pair scissors 
(10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Govt. of India 
(11) 1 bottle containing 100 tablets (each of 5 gm) of aspirin 
(12) Ointment for burns 
(13) A bottle of suitable surgical antiseptic solution 

(b) For work places in which the no. of contract labour exceed 50 – 

(1) 12 small sterilised dressings 
(2) 6 medium size sterilised dressings 
(3) 6 large size sterilised dressings 
(4) 6 large size sterilised burn dressings 
(5) 6 (15 gm) packets sterilised cotton wool 
(6) 1 (60 ml) bottle containing a two per cent alcoholic solution iodine 
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(7) 1 (60 ml) bottle containing Salvolatile having the dose and mode of 
administration, indicated on the label 

(8) 1 roll of adhesive plaster 
(9) 1 snake bite lancet 
(10) 1 (30 gm) bottle of potassium permanganate crystals 
(11) 1 pair scissors 
(12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service and Labour Institutes /Government of India 
(13) A bottle containing 100 tablets (each of 5 gm) of aspirin 
(14) Ointment for burns 
(15) A bottle of suitable surgical antiseptic solution 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment 
when necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The First-Aid Box shall be kept in the charge of a responsible person who shall always be 
readily available during the working hours of the work place. 

(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in 
the work places where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and 
hospital facilities are not available within easy distance from the works; First-aid posts 
shall be established and run by a trained compounder. The compounder shall be on duty 
and shall be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken 
ill to the nearest hospital. 

4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily 
accessible to labour, a sufficient supply of cold water, fit for drinking. 

(ii) Where drinking water is obtained from an intermittent public water supply, each work 
place shall be provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 15 metre from any 
latrine drain or other source of pollution. Where water has to be drawn from an existing 
well, which is within such proximity of latrine, drain or any other source of pollution, the 
well shall be properly chlorinated before water is drawn from it for drinking. All such 
wells shall be entirely closed in and be provided with a trap door which shall be dust & 
water proof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked 
and opened only for cleaning or inspection, which shall be done at least once a month. 

5. WASHING FACILITIES 

(i) In every work place, adequate and suitable facilities for washing shall be provided and               
maintained for the use of contract labour employed therein. 

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and 
female workers. 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 
condition. 
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6. LATRINES AND URINALS 

(i) Latrines shall be provided in every work place on the following scale, namely : 

(a) Where females are employed, there shall be at least one latrine for every 25 
females. 

(b) Where males are employed, there shall be at least one latrine for every 25 males. 
Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be upto 
the first 100 and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy and shall 
have a proper door and fastenings. 

(iii) Construction of Latrines : The inside walls shall be constructed of masonry or some 
suitable heat-resisting non-absorbent materials and shall be cement washed inside and 
outside at least once a year, Latrines shall not be of a standard lower than borehole 
system. 

(iv) (a)  Where workers of both sexes are employed, there shall be displayed outside each 
block of latrine and urinal, a notice in the language understood by the majority of 
the workers “For Men Only” or “For Women Only” as the case may be. 

 (b)   The notice shall also bear the figure of a man or of a woman, as the case may be. 

(v) There shall be at least one urinal for male workers upto 50 and one for female workers 
upto 50 employed at a time, provided that where the number of male or female 
workmen, as the case may be, exceeds 500, it shall be sufficient, if there is one urinal for 
every 50 males or females upto the first 500 and one for every 100 or part thereafter. 

(vi) (a)  The latrines and urinals shall be adequately lighted and shall be maintained in a 
clean and sanitary condition at all times. 

(b)   Latrines and urinals other than those connected with a flush sewage system, shall 
comply with the requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise, so as to be conveniently 
accessible in or near the latrines and urinals. 

(viii) Disposal of Excreta : Unless otherwise arranged for by the local sanitary authority, 
arrangements for proper disposal of excreta by incineration at the work place shall be 
made by means of a suitable incinerator. Alternately excreta may be disposed of by 
putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and 
covering it with a 15 cm layer of waste or refuse and then covering it with a layer of 
earth for a fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 
respect of the contractor’s workmen or employees on the site. The contractor shall be 
responsible for payment of any charges which may be levied by Municipal or Cantonment 
Authority for execution of such on his behalf. 

7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals 
and the other two for rest, separately for the use of men and women labour. The height 
of each shelter shall not be less than 3 metres (10 ft) from the floor level to the lowest 
part of the roof. These shall be kept clean and the space provided shall be on the basis 
of 0.6 sqm (6 sft) per head. 

Provided that the Engineer-in-Charge may permit, subject to his satisfaction, a portion of 
the building under construction or other alternative accommodation, to be used for the 
purpose. 
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8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there 
shall be provided two rooms of reasonable dimensions for the use of their children under 
the age of six years. One room shall be used as a play room for the children and the 
other as their bedroom. The rooms shall be constructed with specifications as per Clause 
19H (ii) a, b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall be adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and 
sufficient number of cots and beddings in the bed room. 

(iv) The contractor shall provide one Ayaa to look after the children in the Creche when no. 
of women workers does not exceed 50 and two when the no. exceeds 50. 

(v)   Use of the rooms earmarked as Creche shall be restricted to children, their attendants 
and mothers of the children. 

9. CANTEENS 

(i) In every work place where the work regarding the employment of contract labour is 
likely to continue for six months and where in contract labour, numbering one hundred 
or more are ordinarily employed, an adequate canteen shall be provided by the 
contractor for the use of such contract labour. 

(ii) The canteen shall be maintained by the contractor in an efficient manner. 

(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 
washing places separately for workers and utensils. 

(iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

(v) The floor shall be made of smooth and impervious materials and inside walls shall be 
lime washed or colour washed at least once in each year. Provided that the inside walls 
of the kitchen shall be lime-washed every four months. 

(vi) Premises of the canteen shall be maintained in a clean and sanitary condition. 

(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to           
accumulate so as to cause a nuisance. 

(viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working 
at a time. 

(x) Floor area of the dining hall, excluding the area occupied by the service counter and any 
furniture except tables and chairs shall not be less than one square metre (10 sqft) per 
diner to be accommodated as prescribed in Sub-Rule 9. 

(xi) (a)   A portion of the dining hall and service counter shall be partitioned off and reserved 
for women workers in proportion to their number. 

 (b)   Washing places for women shall be separate and screened to secure privacy. 

(xii)  Sufficient tables, stools, chairs or benches shall be available for the number of diners to    
be accommodated as prescribed in Sub-Rule 9. 

(xiii) (a)  1.  There shall be provided and maintained sufficient utensils, crockery, furniture 
and any other equipment, necessary for the efficient running of the canteen. 

  2.  The furniture utensils and other equipment shall be maintained in a clean and                           
hygienic condition. 
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 (b)  1.  Suitable clean clothes for the employees serving in the canteen shall be 
provided and maintained. 

  2.  A service counter, if provided, shall have top of smooth & impervious material. 

  3.  Suitable facilities including an adequate supply of hot water shall be provided 
for the cleaning of utensils &equipments. 

(xiv) Food stuffs and other items to be served in the canteen shall be in conformity with the 
normal habits of the contract labour. 

(xv)  The charges for food stuffs, beverages and any other items served in the canteen shall 
be based on ‘No Profit, No Loss’ and shall be conspicuously displayed in the canteen. 

(xvi) In arriving at the price of foodstuffs and other article served in the canteen, the following 
items shall not be taken into consideration as expenditure namely : 

(a) Rent of land and building 
(b) Depreciation and maintenance charges for the building &equipments provided for 

the canteen 
(c) Cost of purchase, repairs and replacement of equipments including furniture      

crockery, cutlery and utensils 
(d) Water charges and other charges incurred for lighting and ventilation 
(e) Interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen 

(xvii) Accounts pertaining to the canteen shall be audited once every 12 months by registered           
accountants and auditors. 

10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to 
him by the Engineer-in-Charge including the filling up of any borrow pits which may have 
been dug by him. 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and 
shall form integral part of the contracts. 

12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions, it 
may consider necessary for the purpose of removing any difficulty which may arise in the 
administration thereof. 

13. COVID– CONSTRUCTION SITES PROTOCOLS 
 

Contractor shall maintain health safety of their employees, labour, workers, vendors 
deployed by them at the site of work and shall follow all guidelines &protocol issued by 
State & Central Govt. with respect of COVID.  Contractor shall ensure vaccination of 
workers deployed for the job at construction site.  All protocols related to the Covid 
covering preventive measure, health advisory etc as issued by local administration, Govt.  
shall be followed without any additional claim or compensation. 
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Section - VII 

(Contractor’s Labour Regulations) 
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CWC’s/CPWD’s Contractor’s Labour Regulations 
THESE REGLATIONS SHALL MUTATIS-MUTANDIS APPLY TO THE WORK OF THE 

CENTRAL WAREHOUSING CORPORATION 

 

1. SHORT TITLE 

These regulations may be called the CPWD / PWD (DA) Contractors’ Labour Regulations. 

2. DEFINITIONS 

(i) Workman means any person employed by C.P.W.D. / PWD (DA) or its contractor 
directly or indirectly through a sub-contractor with or without - knowledge of the Central 
Public Works Department / PWD (DA) to do any skilled, semiskilled or unskilled manual, 
supervisory, technical or clerical work for hire or reward, whether the terms of 
employment are expressed or implied, but does not include any person : 

(a) Who is employed mainly in a managerial or administrative capacity; or 
(b) Who, being employed in a supervisory capacity draws wages exceeding five 

hundred rupees per mensem or exercises either by the nature of the duties 
attached to the office or by reason of powers vested in him, functions mainly of 
managerial nature; or 

(c) Who is an out worker, that is to say, person to whom any article or materials are 
given out by or on behalf of the principal employers to be made up cleaned, 
washed, altered, ornamental finished, repaired adopted or otherwise processed for 
sale for the purpose of the trade or business of the principal employers and the 
process is to be carried out either in the home of the out worker or in some other 
premises, not being premises under the control and management of the Principal 
Employer. 

 No person below the age of 14 years shall be employed to act as a workman. 

(ii) Fair Wages means wages whether for time or piece work, fixed and notified under the 
provisions of the Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other 
than a mere supply of goods or articles of manufacture through contract labour or who 
supplies contract labour for any work and includes a sub-contractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

3. (i)   Normally working hours of an adult employee should not exceed 9 hours a day. 
The working day shall be so arranged that inclusive of interval for rest, if any, it 
shall not spread over more than 12 hours on any day. 

 (ii) When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week, he shall be paid over time for the extra hours 
put in by him at double the ordinary rate of wages. 

 (iii) (a)   Every worker shall be given a weekly holiday normally on a Sunday, in 
accordance with the provisions of the Minimum Wages (Central) Rules 1960 
as amended from time to time irrespective of whether such worker is 
governed by the Minimum Wages Act or not. 

   (b)    Where the minimum wages prescribed by the Govt. under the Minimum 
Wages Act are not inclusive of the wages for the weekly day of rest, the 
worker shall be entitled to rest day wages at the rate applicable to the next 
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preceding day, provided he has worked under the same contractor for a 
continuous period of not less than 6 days. 

 (c)   Where a contractor is permitted by the Engineer-in-Charge to allow a 
worker to work on a normal weekly holiday, he shall grant a substituted 
holiday to him for the whole day on one of the five days immediately 
before or after the normal weekly holiday and pay wages to such worker 
for the work performed on the normal weekly holiday at overtime rate. 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall, before he commences his work on contract, display and correctly 
maintain and continue to display and correctly maintain in a clear & legible condition in 
conspicuous places on the work, notices in English and in the local Indian languages 
spoken by the majority of the workers giving the minimum rates of wages fixed under 
Minimum Wages Act, the actual wages being paid, the hours of work for which such 
wage are earned, wages periods, dates of payments of wages and other relevant 
information as per Appendix-G-III. 

5. PAYMENT OF WAGES 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) The wages of every person employed as contract labour in an establishment or by 
a contractor where less than one thousand such persons are employed shall be 
paid before the expiry of seventh day and in other cases before the expiry of tenth 
day after the last day of the wage period in respect of which the wages are 
payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the 
contractor, the wages earned by him shall be paid before the expiry of the second 
working day from the date on which his employment is terminated. 

(v) All payment of wages shall be made on a working day at the work premises and 
during the working time and on a date notified in advance and in case the work is 
completed before the expiry of the wage period, final payment shall be made 
within 48 hours of the last working day. 

(vi) Wages due to every worker shall be paid to him direct by contractor through bank 
or ECS or online transfer to his Bank account. 

(vii) All wages shall be paid through Bank or ECS or online transfer 

(viii) Wages shall be paid without any deductions of any kind except those specified by 
the Central Government by general or special order in this behalf or permissible 
under the Payment of Wages Act, 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of 
wages shall be displayed at the place of work and a copy sent by the contractor to 
the Engineer-in-Charge under acknowledgment. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages through 
bank account of labour. 

(xi) The contractor shall obtain from the Junior Engineer or any other authorised 
representative of the Engineer-in-Charge as the case may be, a certificate under 
his signature at the end of the entries in the “Register of Wages” or the “Wage-
cum-Muster Roll” as the case may be in the following form : 

“Certified that the amount shown in Column No. __________ has been paid to the 
workman concerned through his/her bank account on __/__/____ at ______.“ 
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6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

(i) The wages of a worker shall be paid to him without any deduction of any kind 
except the following: 

(a) Fines 

(b) Deductions for absence from duty i.e. from the place or the places where by 
the terms of his employment he is required to work. The amount of 
deduction shall be in proportion the period for which he was absent. 

(c) Deduction for damage to or loss of goods expressly entrusted to the 
employed person for custody, or for loss of money or any other deduction 
which he is required to account, where such damage or loss is directly 
attributable to his neglect or default. 

(d) Deduction for recovery of advances or for adjustment of overpayment of 
wages, advances granted shall be entered in a register. 

(e) Any other deduction which the Central Government may from time to time 
allow. 

(ii) No fines should be imposed on any worker save in respect of such acts and 
omissions on his part as have been approved of by the Chief Labour Commissioner. 

Note : An approved list of Acts and Omissions for which fines can be imposed is 
enclosed at Appendix-G-X. 

(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 
made from his wages until the worker has been given an opportunity of showing 
cause against such fines or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a 
worker shall not exceed an amount equal to three paise in a rupee of the total 
wages, payable to him in respect of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by instalment, or after 
the expiry of sixty days from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission 
in respect of which it was imposed. 

7. LABOUR RECORDS 

(i) The contractor shall maintain a Register of persons employed on work on 
contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix-G-IV). 

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen 
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 
1971 (Appendix-G-V). 

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed 
by him on the work under contract in Form XVII of the CL (R&A) Rules 1971 
(Appendix-G-VI). 

(iv) Register of Accident - The contractor shall maintain a register of accidents in 
such form as may be convenient at the work place but the same shall include 
the following particulars : 

(a) Full particulars of the labourers who met with accident 
(b) Rate of Wages 
(c) Sex 
(d) Age 
(e) Nature of accident and cause of accident 
(f) Time and date of accident 
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(g) Date and time when admitted in Hospital 
(h) Date of discharge from the Hospital 
(i) Period of treatment and result of treatment 
(j) Percentage of loss of earning capacity and disability as assessed by Medical 

Officer 
(k) Claim required to be paid under Workmen’s Compensation Act 
(l) Date of payment of compensation 
(m) Amount paid with details of the person to whom the same was paid 
(n) Authority by whom the compensation was assessed 
(o) Remarks 

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL 
(R&A) Rules 1971 (Appendix-G- XI) 

(vi) The contractor shall display in a good condition and in a conspicuous place of 
work the approved list of Acts & Omissions for which fines can be imposed 
(Appendix-G- X) 

(vii) The contractor shall maintain a Register of Deductions for damage or loss in 
Form XX of the CL (R&A) Rules 1971 (Appendix-G-XII) 

(viii) The contractor shall maintain a Register of Advances in Form XXIII of the CL 
(R&A) Rules 1971 (Appendix-G-XIII) 

(ix) The contractor shall maintain a Register of Overtime in Form XXIII of the CL 
(R&A) Rules 1971 (Appendix-G-XIV) 

8. ATTENDANCE CARD-CUM-WAGE SLIP     

(i) The contractor shall issue an Attendance Card-cum-Wage Slip to each workman 
employed by him in the specimen form at (Appendix-G-VII). 

(ii) The Card shall be valid for each wage period. 

(iii) The contractor shall mark attendance of each workman on the card twice each 
day, once at the commencement of the day and again after the rest interval, 
before he actually starts work. 

(iv) The Card shall remain in possession of the worker during the wage period under 
reference. 

(v) The contractor shall complete the Wage Slip portion on the reverse of the card at 
least a day prior to the disbursement of wages in respect of the wage period 
under reference. 

(vi) The contractor shall obtain signature or thumb impression of the worker on the 
Wage Slip at the time of disbursement of wages and retain the card with himself. 

9. EMPLOYMENT CARD 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 
Rules 1971 to each worker within three days of the employment of the worker 
(Appendix-G-VIII). 

10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever, the contractor shall issue 
to the workman whose services have been terminated, a Service Certificate in Form 
XV of the CL (R&A) Central Rules 1971 (Appendix-G-IX). 

11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved 
in original for a period of three years from the date of last entries made in them and 
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shall be made available for inspection by the Engineer-in-Charge or Labour Officer or 
any other officers authorised by the Ministry of Urban Development in this behalf. 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorised by Corporation on their behalf shall have 
power to make enquires with a view to ascertaining and enforcing due and proper 
observance of Fair Wage Clauses and the Provisions of these Regulations. He shall 
investigate into any complaint regarding the default made by the contractor or 
subcontractor in regard to such provision. 

13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorised as aforesaid shall submit a report of 
result of his investigation or enquiry to the Executive Engineer concerned indicating the 
extent, if any, to which the default has been committed with a note that necessary 
deductions from the contractor’s bill be made and the wages and other dues be paid to 
the labourers concerned. In case an appeal is made by the contractor under Clause 13 
of these regulations, actual payment to labourers will be made by the Executive 
Engineerafter Chief Engineer / Superintending Engineer has given his decision on such 
appeal. 

The Executive Engineer shall arrange payments to the labour concerned within 45 days 
from the receipt of the report from the Labour Officer or the Chief Engineer / 
Superintending Engineer, as the case may be. 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or 
other person so authorised may appeal against such decision to the Chief Engineer / 
Superintending Engineer concerned within 30 days from date of decision, forwarding 
simultaneously a copy of his appeal to the Executive Engineer, but subject to such 
appeal, the decision of the officer shall be final and binding upon the contractor. 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

(i) A workman shall be entitled to be represented in any investigation or enquiry 
under these regulations by : 

(a) An officer of a registered Trade Union of which he is a member. 

(b) An officer of a federation of Trade Unions to which the Trade Union 
referred to in Clause (a) is affiliated. 

(c) Where the employer is not a member of any registered Trade Union, by an 
officer of a registered trade union, connected with the industry in which 
the worker is employed or by any other workman employed in the industry 
in which the worker is employed. 

(ii) An employer shall be entitled to be represented in any investigation or enquiry 
under these regulations by : 

(a) An officer of an association of employers of which he is a member. 

(b) An officer of a Federation or Associations of Employers to which 
association referred to in Clause (a) is affiliated. 

(c) Where the employer is not a member of any association of employers, by 
an officer of association of employer connected with the industry in which 
the employer is engaged or by any other employer, engaged in the 
industry in which the employer is engaged. 

(iii) No party shall be entitled to be represented by a legal practitioner in any 
investigation or enquiry under these regulations. 
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16. INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his 
workers or to his agent at a convenient time and place after due notice is received or 
to the Labour Officer or any other person, authorised by the Central Government on 
his behalf. 

 

17. SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

18. AMENDMENTS 

The Central Government may from time to time add to or amend the regulations 
and on any question as to the application / interpretation or effect of those 
regulations, the decision of the Superintending Engineer concerned shall be final. 

 

ADDITIONAL PROVISIONS FOR LABOUR 

19. Apprentices Act:The Contractor shall be responsible to ensure compliance with the 
provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from 
time to time in respect of apprentices directly or through petty Contractors or sub-
contractors employed by him for the purpose of carrying out the Contract. 

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, 
his failure will be a breach of the contract and the Corporation may, in its discretion, 
rescind the contract. The Contractor shall also be liable for any pecuniary liability arising 
on account of any violation of the provisions of the Act. 

20. Provisions of Payments of Wages Act : The Contractor shall comply with the 
provisions of the Payment of Wages Act, 1936 and the rules made thereunder in respect 
of all employees employed by him either directly or through petty Contractors or sub-
contractors in the works. If in compliance with the terms of the contract, the Contractor 
directly or through petty Contractors or sub-contractors shall supply any labour to be 
used wholly or partly under the direct orders and control of the Engineer whether in 
connection with the works to be executed hereunder or otherwise for the purpose of the 
Engineer, such labour shall nevertheless be deemed to comprise persons employed by 
the Contractor and any moneys which may be ordered to be paid by the Engineer shall 
be deemed to be moneys payable by the Engineer on behalf of the Contractor and the 
Engineer may on failure of the Contractor to repay such money to the Corporation 
deduct the same from any moneys due to the Contractor in terms of the contract. The 
Corporation shall be entitled to recover the same from Contractor’s bills/Security Deposit 
or any other dues of Contractor with the Govt. of India all moneys paid or payable by the 
Corporation by way of compensation of aforesaid or for costs of expenses in connection 
with any claim thereto and the decision of the Engineer upon any question arising out of 
the effect or force of this Clause shall be final and binding upon the Contractor.   

21. Provisions of Contract Labour (Regulation and Abolition) Act, 1970 : 

21.(1) The Contractor shall comply with the provision of the Contract Labour (Regulation and 
Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules 
1971 as modified from time to time, wherever applicable and shall also indemnify the 
Corporation from and against any claims under the aforesaid Act and the Rules. 

21.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time 
to time before the commencement of the work and continue to have a valid license until 
the completion of the work. Any failure to fulfil the requirement shall attract the penal 
provision of the Act.  
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22. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 
1952 : The Contractor shall comply with the provisions of Para 30 & 36-B of the 
Employees Provident Fund Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 
1995; and Para 7 & 8 of Employees Deposit Linked Insurance Scheme, 1976; as modified 
from time to time through enactment of “Employees Provident Fund & Miscellaneous 
Provisions Act, 1952”, wherever applicable and shall also indemnify the Corporation from 
and against any claims under the aforesaid Act and the Rules. 

23. Provisions of “The Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996” and “The Building and 
Other Construction Workers’ Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves registered 
with the Registering Officer under Section-7 of the Building and Other Construction 
Workers Act, 1996 and Rules made thereto by the concerned State Govt., and submit 
Certificate of Registration issued by Registering Officer of the concerned State Govt. 
(Labour Dept.). The Cess shall be deducted from contractor’s bills as per provisions of 
the Act.   

24. Reporting of Accidents: The Contractor shall be responsible for the safety of all 
employees directly or through petty Contractors or sub-contractor employed by him on 
the works and shall report serious accidents to any of them however and wherever 
occurring on the works to the Engineer or the Engineers Representative and shall make 
every arrangement to render all possible assistance. 

25. Provision of Workmen’s Compensation Act : In every case in which by virtue of the 
provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, 
Contractor is to abide by the provisions of various labour laws in terms of above clause.  

26. Corporation not to Provide Quarters for Contractors: No quarters shall normally 
be provided by the Corporationfor the accommodation of the Contractor or any of his 
staff employed on the work. In exceptional cases where accommodation is provided to 
the Contractor at the Corporation’sdiscretion, recoveries shall be made at such rates as 
may be fixed by the Corporationfor the full rent of the buildings and equipments therein 
as well as charges for electric current, water supply and conservancy. 

27. Labour Camps:The Contractor shall at his own expense make adequate arrangements 
for the housing, supply of drinking water and provision of latrines and urinals for his staff 
and workmen, directly or through the petty Contractors or sub-contractors and for 
temporary creche (Bal-Mandir) where 50 or more women are employed at a time. 
Suitable sites on Corporationland, if available, may be allotted to the Contractor for the 
erection of labour camps, either free of charge or on such terms and conditions that may 
be prescribed by the Corporation. All camp sites shall be maintained in clean and sanitary 
conditions by the Contractor at his own cost.  

28. Compliance to Rules for Employment of Labour :The Contractor(s) shall conform to 
all laws, bye-laws rules and regulations for the time being in force pertaining to the 
employment of local or imported labour and shall take all necessary precautions to 
ensure and preserve the health and safety of all staff employed directly or through petty 
contractors or sub-contractors on the works. 

29. Preservation of Peace :The Contractor shall take requisite precautions and use his 
best endeavours to  

(i)  Prevent any riotous or unlawful behaviour by or amongst his workmen and other 
employed directly or through the petty Contractors or sub-contractors on the works and 
for the preservation of peace and protection of the inhabitants and  
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(ii)  Security of property in the neighbourhood of the works. In the event of the 
Corporationrequiring the maintenance of a Special Police Force at or in the vicinity of the 
site during the tenure of works, the expenses thereof shall be borne by the Contractor 
and if paid by the Corporationshall be recoverable from the Contractor.  

30. Sanitary Arrangements:The Contractor shall obey all sanitary rules and carry out all 
sanitary measures that may from time to time be prescribed by the CorporationMedical 
Authority and permit inspection of all sanitary arrangements at all times by the Engineer, 
the Engineer's Representative or the Medical Staff of the Corporation. Should the 
Contractor fail to make the adequate sanitary arrangements, these will be provided by 
the Corporationand the cost thereof recovered from the Contractor. 

31. Outbreak of Infectious Disease:The Contractor shall remove from his camp such 
labour and their families as refuse protective inoculation and vaccination when called 
upon to do so by the Engineer or the Engineer's Representative on the advice of the 
CorporationMedical Authority. Should cholera, plague, or other infectious disease break 
out, the Contractor shall burn the huts, beddings, clothes and other belongings of or 
used by the infected parties and promptly erect new huts on healthy sites as required by 
the Engineer, failing which within the time specified in the Engineer's requisition, the 
work may be done by the Corporationand the cost thereof recovered from the 
Contractor.  

32. Medical Facilities at Site:The Contractor shall provide medical facilities at the site as 
may be prescribed by the Engineer on the advice of the Corporation’sMedical Authority in 
relation to the strength of the Contractor's resident staff and workmen.  
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APPENDIX – G-I 

 

REGISTER OF MATERNITY BENEFITS [Clause 19F] 
 

 

Name and Address of the Contractor(s) __________________________________________ 
__________________________________________ 

 

Name and Location of the Work __________________________________________ 
__________________________________________ 

 

 

Name of the 
Employee 

Father's/Husband's 
Name 

Nature of 
Employment 

Period of 
Actual 

Appointment 

Date on which 
Notice of 

Confinement Given 

1 2 3 4 5 

 

 

    

 

Date on which Maternity Leave Commenced and Ended 

Date of 
Delivery 

In case of Delivery In case of Miscarriage 

Commenced Ended Commenced Ended 

6 7 8 9 10 

 

 
    

 

Leave Pay Paid to the Employee 

In case of Delivery In case of Miscarriage 
Remarks 

Rate of Leave Pay Amount Paid Rate of Leave Pay Amount Paid 

11 12 13 14 15 
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APPENDIX – G-II 

 

SPECIMEN FORM OF THE REGISTER 

REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR 

IN CENTRAL WAREHOUSING CORPORATION WORKS 

 

Name and address of the contractor ______________________________________________ 

 

Name and location of the work __________________________________________________ 

 

1. Name of the woman and her husband’s name 

2. Designation 

3. Date of appointment 

4. Date with months and years in which she is employed 

5. Date of discharge/dismissal, if any 

6. Date of production of certificates in respect of pregnancy 

7. Date on which the woman informs about the expected delivery 

8. Date of delivery/miscarriage/death 

9. Date of production of certificate in respect of delivery/miscarriage 

10. Date with the amount of maternity/death benefit paid in advance of expected delivery 

11. Date with amount of subsequent payment of maternity benefit 

12. Name of the person nominated by the woman to receive the payment of the maternity 
benefit after her death 

13. If the woman dies, the date of her death, the name of the person to whom maternity 
benefit amount was paid, the month thereof and the date of payment 

14. Signature of the contractor authenticating entries in the register 

15. Remarks column for the use of Inspecting Officer 
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APPENDIX – G-III 

 

Labour Board 
 

 Name of Work _________________________________ 

 Name of Contractor _________________________________ 

 Address of Contractor _________________________________  

 Name and Address of Corporate Office _________________________________ 

 Name and Address of CWC Labour Officer _________________________________ 

 Name of Labour Enforcement Officer _________________________________ 

 Address of Labour Enforcement Officer _________________________________ 

 

SL Category Minimum Wage Fixed Actual Wage Paid Number Present Remarks 

      

      

      

 Weekly Holiday _________________________________ 

 Wage Period _________________________________ 

 Date of Payment of Wages _________________________________ 

 Working Hours _________________________________ 

 Rest Interval _________________________________ 
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APPENDIX – G-IV 

 

FORM XIII  [See Rule 75] 

Register of Workman Employed by Contractor 

 

Name & Address of Contractor ________________________________________________________________________________________________ 

Name & Address of Establishment under which Contract is Carried on ________________________________________________________________ 

Nature & Location of Work ___________________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________________ 
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APPENDIX –G- V 

 

FORM XVI  [(See Rule 78 (2) (a)] 

MUSTER ROLL  
 

 Name & Address of Contractor _________________________________________________________________________________________ 

 Name & Address of Establishment under which Contract is Carried on __________________________________________________________ 

 Nature & Location of Work ____________________________________________________________________________________________ 

 Name & Address of Principal Employer ___________________________________ For the Month/Fortnight  __________________________ 

 

SL Name of Workman Sex  Father’s/Husband’s Name 
Dates 

Remarks 
1 2 3 4 5 

1 2 3 4 5 6 
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APPENDIX –G- VI 

FORM XVII [See Rule 78 (2) (a)] 

REGISTER OF WAGE 

 Name & Address of Contractor ___________________________________________________________________________________________ 

 Name & Address of Establishment under which Contract is Carried on ___________________________________________________________ 

 Nature & Location of Work ______________________________________________________________________________________________ 

 Name & Address of Principal Employer __________________________________  Wage Period : Monthly / Fortnightly ___________________ 

 

SL
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APPENDIX – G-VII-A 

WAGE CARD 
 

Wage Card No.  _________________ 

Name & Address of Contractor ___________________________________________________ Date of issue  _____________________ 

Name and Location of Work  ____________________________________________________ Designation _______________________ 

Name of Workman ____________________________________________________________ Month / Fortnight __________________ 

Rate of Wages _______________________________________________________________  

 

Time 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

Morning                                

Evening                                

Initial                                

 

Received from _______________________________ the sum of Rs. ________________________ on account of my wages.  

Signature 
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APPENDIX – G-VII-B 

(Reverse) 

FORM XIX 

[See Rule 78(2) (b)] 

 

WAGES SLIP 
 

Name and Address of Contractor _______________________________________________ 

Name and Father's / Husband's Name of Workman _________________________________ 

Nature and Location of Work ___________________________________________________ 

For the Week / Fortnight / Month Ending _________________________________________ 

1. No. of Days Worked _____________________________________________________ 

2. No. of Units Worked in case of Piece Rate Workers ____________________________ 

3. Rate of Daily Wages/piece Rate ____________________________________________ 

4. Amount of Overtime Wages _______________________________________________ 

5. Gross Wages Payable ____________________________________________________ 

6. Deduction, if any ________________________________________________________ 

7. Net Amount of Wages Paid _______________________________________________ 

 

 

 

__________________________ 

Initial of the Contractor 
or His Representative  
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APPENDIX –G- VIII 

 

 
FORM XIV 
[See Rule 76] 

EMPLOYMENT CARD 
 

 

Name and Address of Contractor _________________________________________________ 

Name and Address of Establishment under which Contract is carried on ____________________ 

_________________________________________________ 

Name of Work and Location of Work ______________________________________________ 

Name and Address of Principal Employer ___________________________________________ 

1. Name of the Workman ___________________________________________________ 

2. SL in the Register of Workman Employed _____________________________________ 

3. Nature of Employment / Designation _________________________________________ 

4. Wage Rate (with particulars of unit in case of piece work) _________________________ 

5. Wage Period ___________________________________________________________ 

6. Tenure of Employment ___________________________________________________ 

7. Remarks ______________________________________________________________ 

 

 

__________________ 

Signature of Contractor 
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APPENDIX – G-IX 

FORM XV [See Rule 77] 

SERVICE CERTIFICATE 
 

Name & Address of Contractor ______________________________________________________________________________   

Nature & Location of Work _________________________________________________________________________________ 

Name & Address of Workman ______________________________________________________________________________  

Age or Date of Birth ______________________________________________________________________________________  

Identification Mark _______________________________________________________________________________________ 

Father’s / Husband’s Name ________________________________________________________________________________ 

Name and Address of Establishment in/under which Contract is carried on ___________________________________________ 

Name and Address of Principal Employer _____________________________________________________________________ 
 

SL 
Total Period for which Employed Nature of Work 

Done 
Rates of Wage (with Particulars of 

Unit in case of Piece Work) Remarks 
From To 

1 2 3 4 5 6 

      

      

 

Signature 
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APPENDIX – G-X 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

{In accordance with Rule 7 (v) of CPWD’s Contractor's Labour Regulations, to be displayed prominently at the site of Work, both 
in English and local Language} 

 

1. Wilful insubordination or disobedience, whether alone or in combination with other 

2. Theft, fraud or dis-honesty in connection with the contractors beside a business or property of Central Warehousing Corporation 

3. Taking or giving bribes or any illegal gratifications 

4. Habitual late attendance 

5. Drunkenness, fighting, riotous or disorderly or indifferent behaviour 

6. Habitual negligence 

7. Smoking near or around the area where combustible or other materials are locked 

8. Habitual indiscipline 

9. Causing damage to work in the progress or to property of the Central Warehousing Corporation or of the Contractor 

10. Sleeping on duty 

11. Malingering or slowing down work 

12. Giving of false information regarding name, age, father's name etc. 

13. Habitual loss of wage cards, supplied by the employers 

14. Unauthorised use of employer’s property of manufacturing or making of unauthorised particles at the work place 

15. Bad workmanship in construction and maintenance by skilled workers which is not approved by the Corporation and for which the 
contractors are compelled to undertaken rectifications 

16. Making false complaints and/or misleading statements 

17. Engaging on trade within the premises of the establishments 

18. Any unauthorised divulgence of business affairs of the employees 

19. Collection or canvassing for collection of any money within the premises of an establishment unless authorised by the employer 

20. Holding meeting inside the premises without previous sanction of the employers 

21. Threatening or intimidating any workman or employee during the working hours within the premises 
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APPENDIX – G-XI 

FORM XII 
[See Rule 78 (2)(d)] 

REGISTER OF FINES 
 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 

SL
 

N
am

e 
of

 W
or

km
an

 

Fa
th

er
’

s 
/ 

H
us

ba
nd

s 
N

am
e 

D
es

ig
na

tio
n 

/ 
N

at
ur

e 
of

 
Em

pl
oy

m
en

t 

Ac
t 

/ 
O

m
is

si
on

 f
or

 w
hi

ch
 F

in
e 

Im
po

se
d 

D
at

e 
of

 O
ff

en
ce

 

W
he

th
er

 W
or

km
an

 S
ho

w
ed

 
Ca

us
e 

Ag
ai

ns
t 

Ti
m

e 

N
am

e 
of

 P
er

so
n 

in
 w

ho
se

 
Pr

es
en

ce
 E

m
pl

oy
ee

’
s 

Ex
pl

an
at

io
n 

w
as

 H
ea

rd
 

W
ag

e 
Pe

rio
ds

 a
nd

 W
ag

es
 

Pa
ya

bl
e 

Am
ou

nt
 o

f 
Fi

ne
 I

m
po

se
d 

D
at

e 
on

 w
hi

ch
 F

in
e 

R
ea

lis
ed

 

R
em

ar
ks

 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX –G- XII 

FORM XX 
[See Rule 78 (2)(d)] 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 
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APPENDIX –G- XIII 

FORM XXII 
[See Rule 78 (2)(d)] 

REGISTER OF ADVANCE 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 

Name & Location of Work ___________________________________________________________________________________________ 

Name & Address of Principal Employer _________________________________________________________________________________ 
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APPENDIX – G-XIV 

FORM XXIII 
[See Rule 78 (2)(e)] 

REGISTER OF OVER TIME 

Name & Address of Contractor _______________________________________________________________________________________ 

Name & Address of Establishment in/under which Contract is carried on ______________________________________________________ 
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APPENDIX –G- XV 

FORM 31 

INDENTURE FOR SECURED ADVANCES  
(Ref : Para 10.2.20 and 10.2.22 of CPW A Code) 

 

{For use in cases in which the contract is for finished work and the contractor has entered into an agreement 
for execution of a certain specified quantity of work in a given time} 

 

THIS INDENTURE made the _________ day of ____________, 20__ BETWEEN 
___________________________ (hereinafter called the Contractor which expression shall where the context 
so admits or implies, be deemed to include his executors administrators and assigns) of the one part and the 
WAREHOUSING CORPORATION (hereinafter called the Corporation which expression shall where the context 
so admits or implies, be deemed to include his successors in office and assigns) of the other part.  

WHEREAS by an agreement dated __/__/____ (hereinafter called the said agreement), the Contractor has 
agreed AND WHEREAS the Contractor has applied to the Corporation that he may be allowed advances on the 
security of materials absolutely belonging to him and brought by him to the site of the works, the subject of 
the said agreement for use in the construction of such of the works as he has undertaken to execute at rates 
fixed for the finished work (inclusive of the cost of materials and labour and other charges) AND WHEREAS, 
the Corporation has agreed to advance to the Contractor the sum of Rupees ________________________ on 
the security of materials, the quantities and other particulars of which are detailed in Accounts of Secured 
Advances, attached to the Running Account Bill for the said works signed by the Contractor on 
_____________ and the Corporation has reserved to himself the option of making any further advance or 
advances on the security of other materials brought by the Contractor to the site of the said works.  

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration of the sum 
of Rupees ___________________ on or before the execution of these presents, paid to the Contractor by the 
Corporation (the receipt whereof the Contractor doth hereby acknowledge) and of such further advances (if 
any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with the Corporation 
and declare as follows : 

(1) That the said sum of Rupees ____________, so advanced by the Corporation to the Contractor as 
aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by the 
Contractor in or towards expediting the execution of the said works and for no other purpose 
whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to and 
accepted by the Corporation as Security are absolutely the Contractor's own property and free from 
encumbrances of any kind and the contractor will not make any application for or receive a further 
advance on the security of materials which are not absolutely his own property and free from 
encumbrances of any kind and the Contractor indemnifies the Corporation against all claims to any 
materials in respect of which an advance has been made to him as aforesaid.  

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the 
security of which any further advance or advances may hereafter be made as aforesaid (hereinafter 
called the said materials) shall be used by the Contractor solely in the execution of the said works in 
accordance with the directions of the Chief Engineer / Superintending Engineer, Corporate Office 
(hereinafter called the Chief Engineer / Superintending Engineer) and in the term of the said 
agreement.  

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 
proper watch, safe custody and protection against all risks of the said materials and that until used in 
construction as aforesaid, the said materials shall remain at the site of the said works in the 
Contractor's custody and on his own responsibility and shall at all times be open to inspection by the 
Chief Engineer / Superintending Engineer or any officer authorised by him. In the event of the said 
materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated in a 
greater degree than is due to reasonable use and wear thereof, the Contractor will forthwith replace 
the same with other materials of like quality or repair and make good the same as required by the 
Chief Engineer / Superintending Engineer.  



 

Page | 152 
 

(5) That the said materials shall not on any account be removed from the site of the said works except 
with the written permission of the Chief Engineer / Superintending Engineer or an officer authorised by 
him on that behalf.  

(6) That the advances shall be repayable in full when or before the Contractor receives payment from the 
Corporation of the price payable to him for the said works under the terms & provisions of the said 
agreement. Provided that if any intermediate payments are made to the Contractor on account of work 
done than on the occasion of each such payment the Corporation will be at liberty to make a recovery 
from the Contractor's bill for such payment by deducting there from the value of the said materials 
then actually used in the construction and in respect of which recovery has not been made previously, 
the value for this purpose being determined in respect of each description of materials at the rates at 
which the amounts of advances made under these presents were calculated.  

(7) That if the Contractor shall at any time make any default in the performance or observance in any 
respect of any of the terms and provisions of the said agreement or of these presents the total amount 
of the advance or advances that may still be owing to the Corporation shall immediately on the 
happening of such default be repayable by the Contractor to the Corporation together with interest 
thereon at twelve per cent per annum from the date or respective dates of such advance or advances 
to the date or    e-payment and with all costs charges, damages & expenses incurred by the 
Corporation in or for the recovery thereof or the enforcement of this security or otherwise by reason of 
the default of the Contractor and the Contractor hereby covenants and agrees with the Corporation to 
repay and pay the same respectively to him accordingly.  

(8) That the Contractor hereby charges all the said materials with the repayment to the Corporation of the 
said sum of Rupees ____________ and any further sum or sums advanced as aforesaid and all costs 
charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is hereby 
agreed and declared that notwithstanding anything in the said agreement and without prejudice to the 
powers contained therein if and whenever the covenant for payment and repayment herein before 
contained shall become enforceable and the money owing shall not be paid in accordance therewith, 
the Corporation may at any time thereafter adopt all or any of the following courses as he may deem 
best : 

(a) Seize and utilize the said materials or any part thereof in the completion of the said works on 
behalf of the Contractor in accordance with the provisions in that behalf contained in the said 
agreement debiting the Contractor with the actual cost of effecting such completion and the 
amount due in respect of advances under these presents and crediting the Contractor with the 
value of work done as if he had carried it out in accordance with the said agreement and at the 
rates thereby provided. If the balance is against the Contractor he is to pay same to the 
Corporation on demand.   

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys 
arising from the sale retain all the sums aforesaid repayable or payable to the Corporation under 
these presents and pay over the surplus (if any) to the Contractor.  

(c) Deduct all or any part of the moneys owing out of the Security Deposit or any sum due to the 
Contractor under the said agreement.  

(9) That except in the event of such default on the part of the Contractor as aforesaid, interest on the said 
advance shall not be payable.  

(10) That in the event of any conflict between the provisions of these presents and the said agreement, the 
provisions of these presents shall prevail and in the event of any dispute or difference arising over the 
construction or effect of these presents, the settlement of which has not been herein before expressly 
provided for the same, shall be finally resolved as per provisions of Clause 25 of the contract.   

In witness whereof the said ______________________ and _______________________ by the order and 
under the direction of the Corporation have hereunto set their respective hands the day and year first above 
written.  

 

Signed, sealed and delivered by _________________, the said Contractor in the presence of – 
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Signature _____________  

Witness Name ______________ 

Address ___________________ 

 ___________________ 

 

 

 

Signed by ____________________ by the order and direction of the Corporation / Engineer-in-Charge of the 
Corporation in the presence of – 

 

 

Signature _____________  

Witness Name ______________ 

Address ___________________ 

 ___________________ 
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APPENDIX – G-XVI 
{Ref. : Clause 19C} 

SAFETY CODE 
 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely from ladders. 
When a ladder is used, an extra Mazdoor shall be engaged for holding the ladder and if the ladder is 
used for carrying materials as well, suitable footholds and hand-hold shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal and 1 vertical). 

2. Scaffolding of staging more than 3.6 m (12 ft) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached or 
bolted, braced and otherwise secured at least 90 cm (3 ft) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly 
or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12 
ft) above ground level or floor level, they should be closely boarded, should have adequate width and 
should be suitably fastened as described in Para 2. above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means 
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum 
height shall be 90 cm (3 ft). 

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9m (30 ft) in length while the width 
between side rails in rung ladder shall in no case be less than 29 cm (11½") for ladder upto and 
including 3 m (10 ft) in length. For longer ladders, this width should be increased at least ¼” for each 
additional 30 cm (1 foot) of length. Uniform step spacing of not more than 30 cm shall be kept.  

Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any 
of the sites or work shall be so stacked or placed as to cause danger or inconvenience to any person or 
the public. The contractor shall provide all necessary fencing and lights to protect the public from 
accident and shall be bound to bear the expenses of defence of every suit, action or other proceedings 
at law that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such suit; action or 
proceedings to any such person or which may, with the consent of the contractor, be paid to 
compensate any claim by any such person. 

6. (a)  Excavation and Trenching – All trenches 1.2 m (4 ft) or more in depth, shall at all times be 
supplied with at least one ladder for each 30 m (100 ft) in length or fraction thereof. Ladder shall 
extend from bottom of the trench to at least 90 cm (3 ft) above surface of the ground. Side of the 
trenches which are 1.5 m (5 ft) or more in depth shall be stepped back to give suitable slope or 
securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated materials 
shall not be placed within 1.5 m (5 ft) of the edges of the trench or half of the depth of the trench, 
whichever is more. Cutting shall be done from top to bottom. Under no circumstances, undermining or 
undercutting shall be done. 

(b) Safety Measures for Digging Bore Holes – 

(i) If the bore well is successful, it should be safely capped to avoid caving and collapse of the 
bore well. The failed and the abandoned ones should be completely refilled to avoid caving and 
collapse 

(ii) During drilling, sign boards should be erected near the site with the address of the drilling 
contractor and the Engineer in-charge of the work 

(iii) Suitable fencing should be erected around the well during the drilling and after the installation 
of the rig on the point of drilling, flags shall be put 50 m around the point of drilling to avoid 
entry of people 

(iv) After drilling the bore well, a cement platform (0.5 m x 0.5 m x 1.2 m) 0.6 m above ground 
level and 0.6 m below ground level should be constructed around the well casing 
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(v) After completion of the bore well, contractor should cap the bore well properly by welding steel 
plate, cover the bore well with drilled wet soil and fix thorny shrubs over the soil. This should 
be done even while repairing the pump 

(vi) After bore well is drilled, the entire site should be brought to the ground level. 

7. Demolition - Before any demolition work is commenced and also during the progress of the work, 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected 

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus 
used by the operator shall remain electrically charged  

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with 
debris or materials as to render it unsafe. 

8. All necessary personal safety equipment, as considered adequate by the Engineer-in-Charge should be 
kept available for the use of the person employed on the site and maintained in a condition suitable for 
immediate use and the contractor should take adequate steps to ensure proper use of equipment by 
those concerned. 

The following safety equipment shall invariably be provided – 

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided 
with protective footwear and protective goggles. 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which 
is injurious to the eyes, shall be provided with protective goggles. 

(iii) Those engaged in welding works shall be provided with welder’s protective eye shields.  

(iv) Stone Breaker shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals. 

(v) When workers are employed in sewers and manholes, which are in active use, the contractors 
shall ensure that the manhole covers are opened and ventilated at least for an hour before the 
workers are allowed to get into the manholes and the manholes so opened shall be cordoned 
off with suitable railing and provided with warning signals or boards to prevent accident to the 
public. In addition, the contractor shall ensure that the following safety measure are adhered 
to : 

(a) Entry for workers into the line shall not be allowed except under supervision of the Site 
Engineer or any other higher officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 
hours before any man is allowed to enter into the manhole for working inside. 

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper 
which changes colour in the presence of such gases and gives indication of their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, 
no Oxygen is found inside the sewer line, workers should be sent only with Oxygen Kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, 
such rope should be handled by two men standing outside to enable him to be pulled out 
during emergency. 

(f) The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. 
Proper warning signs should be displayed for the safety of the public, whenever cleaning works 
are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be 
immediately removed to avoid accidents on account of slippery nature of the malba. 

(i) Workers should not be allowed to work inside the manhole continuously. He should be given 
rest intermittently. The Engineer-in-Charge shall decide the time upto which a worker may be 
allowed to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, 
portable air blowers are recommended for ventilating the manholes. The Motors for these shall 
be vapour proof and of totally enclosed type. Non-sparking gas engines also could be used, but 
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they should be placed at least 2 m away from the opening and on the leeward side protected 
from wind, so that they will not be source of friction on any inflammable gas that might be 
present. 

(l) Workers engaged for cleaning the manholes/sewers should be properly trained before allowing 
to work in the manhole. 

(m) Workers shall be provided with Gumboots or non-sparking shoes, bump helmets and gloves, 
non-sparking tools, safety lights, gas masks and portable air blowers (when necessary). They 
must be supplied with barrier cream for anointing the limbs before working inside the sewer 
lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his 
full weight on it to guard against insecure fastening due to corrosion of the rung, fixed to 
manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and 
adequate medical aid should be provided to him. 

(p) The extents to which these precautions are to be taken, depend on individual situation, but 
decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an 
individual case, will be final. 

(vi) Contractor shall not employ men and women below the age of 18 years on the work of 
painting with products containing lead in any form. Wherever men above the age of 18 are 
employed on the work of lead painting, following precautions should be taken : 

(a) No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the 
form of spray or a surface having lead paint is dry rubbed and scrapped. 

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be 
provided to enable the working painters to wash during and on the cessation of work. 

(vii) Workmen executing work on scaffolds or other structures above specified height shall be 
provided with full body harness and fall arresters. 

9. An additional Clause (viii)(i) of CPWD’s Safety Code (iv) - the Contractor shall not employ women and 
men below the age of 18 on the work of painting with product containing lead in any form, wherever 
men above the age of 18 are employed on the work of lead painting, the following principles must be 
observed for such use: 

(i) White lead, sulphate of lead or product containing this pigment, shall not be used in painting 
operation except in the form of pastes or paint ready for use. 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 
application of paint in the form of spray. 

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust, 
caused by dry rubbing down and scraping. 

(iv) Adequate facilities shall be provided to enable working painters to wash during and on 
cessation of work. 

(v) Overall, shall be worn by working painters during the whole of working period. 

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours, being 
spoiled by painting materials. 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 
subsequently verified by medical man, appointed by competent authority of Central 
Warehousing Corporation. 

(viii) The Central Warehousing Corporation may require, when necessary, medical examination of 
workers. 

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall 
be distributed to working painters. 

10. When the work is done near any place where there is risk of drowning, all necessary equipments 
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision, should be made for prompt first aid treatment of all injuries 
likely to be obtained during course of the work. 
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11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform 
to the following standards or conditions : 

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and 
free from patent defects and shall be kept repaired and in good working order. 

 (b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 
durable quality and adequate strength and free from patent defects. 

(ii) Every Crane Driver or Hoisting Appliance Operator shall be properly qualified and no person 
under the age of 21 years should be in-charge of any hoisting machine including any 
scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block 
used in hoisting or as means of suspension, the safe working load shall be ascertained by 
adequate means. Every hoisting machine and all gear referred to above shall be plainly marked 
with the safe working load. In case of a hoisting machine having a variable safe working load, 
each safe working load and the condition under which it is applicable, shall be clearly indicated. 
No part of any machine or any gear referred to above in this paragraph shall be loaded beyond 
the safe working load except for the purpose of testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge. As regards contractor’s machines, the contractors shall notify the safe 
working load of the machine to Engineer-in-Charge whenever he brings any machinery to site 
of work and get it verified by the Electrical Engineer concerned. 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should 
be provided with efficient safeguards. Hoisting appliances should be provided with such means as will 
reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be 
taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally 
displaced. When workers are employed on electrical installations which are already energized, 
insulating mats, wearing apparel, such as gloves, sleeves and boots as may be necessary should be 
provided. The worker should not wear any rings, watches and carry keys or other materials which are 
good conductors of electricity. 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities should be provided at or near places of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a notice board 
at a prominent place at work spot. The person responsible for compliance of the Safety Code shall be 
named therein by the contractor. 

15. To ensure effective enforcement of the rules & regulations relating to safety precautions, the 
arrangements made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-
Charge of the department or their representatives. 

16. Notwithstanding the above Clauses from (1) to (15), there is nothing in these to exempt the contractor 
from operations of any other Act or Rule in force in the Republic of India. 

  



 

Page | 158 
 

APPENDIX – G-XVII 

 

APPLICATION FORM BY CONTRACTOR FOR SEEKING EXTENSION OF TIME 

(Refer : Clause 5) 

 

1. Name of Contractor  __________________________ 

2. Name of Work as given in the Agreement __________________________ 

3. Agreement no. __________________________ 

4. Estimated Amount put Tender __________________________ 

5. Date of Commencement of Work as per Agreement __________________________ 

6. Period Allowed for Completion of work as per Agreement __________________________ 

7. Date of Completion Stipulated in Agreement __________________________ 

8. Period for which Extension of Time, if has been given by Authority in Schedule ‘F’ previously 
______________________________________ 

 

Extensions Letter no. & Date 
Extension Granted 

Months Days 

(a) 1st Extension       

(b) 2nd Extension       

(c) 3rd Extension       

(d) 4th Extension       

(e) Total extension previously given        

9. Reasons for which extension have been previously given (copies of the previous applications should be 
attached) __________________________ 

10. Period for which extension applied for __________________________ 

11. Hindrances on account of which extension is applied for with dates on which hindrances occurred and 
the period for which these are likely to last (for causes under Clause 5.2/5.3) 
_______________________________________________________________________ 

 

Submitted to the Authority indicated in Schedule ‘F’ with copy to the Engineer-in-Charge and Chief Engineer / 
Superintending Engineer. 

 

Signature of Contractor 
 Dated  __/__/____ 

   
 

 
 
 



 

Page | 159 
 

APPENDIX – G-XVIII 
Reference : Clause 5  

Registered Acknowledgement Due 

 

PROFORMA FOR TIME EXTENSION 
 

No. _______________________       Dated :     _________________ 

To 
_____________________ 
_______________________ 

 

Sub : (i) ________________________________________________(name of work) 
 (ii)  Acceptance letter no. _________________________________________ 

 (iii) Understanding/Agreement no. __________________________________ 

 Ref : ___________ (Quote specific application of Contractor for time extension) _____ 

 

Dear Sir, 

 

1. The stipulated date for completion of the work mentioned above is _______________. From the 
progress made so far and the present rate of progress, it is unlikely that the work will be completed by 
the above date (or ‘However, the work was not completed on this date’). 

2. Expecting that you may be able to complete the work if some more time is given, the competent 
authority, although not bound to do so, hereby extends the time for completion from ______________ 
to _______________. 

3. Please note that an amount equal to the liquidated damages for delay in the completion of the work 
after the expiry of ______________ (give here the stipulated date for completion with/without any 
liquidated damage fixed earlier) will be recovered from you as mentioned in Clause 5 of General 
Conditions of Contract for the extended period, notwithstanding the grant of this extension. You may 
proceed with the work accordingly. 

4. The above extension of the completion date will also be subject to the further condition that no increase 
in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of the 
conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said conditions or in 
the event of your failure after accepting or acting upto this extension to complete the work by 
______________ (here mention the extended date), further action will be taken in terms of Clause 3 of 
General Conditions of Contract. 

 

Yours faithfully 

 

For and on behalf of the Corporation 
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APPENDIX –G- XIX 

Notice for Appointment of Arbitrator 

[Refer Clause 25] 

To 
The Managing Director, 
Central Warehousing Corporation, 
CORPORATE OFFICE, 
4/1, Siri Institutional Area, 
August Kranti Marg, Hauz Khas, 
New Delhi - 110016. 

 

Dear Sir, 

            In terms of Clause 25 of the Agreement, particulars of which are given below, I/we hereby give notice 
to you to appoint an Arbitrator for settlement of disputes mentioned below : 

1. Name of applicant 
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 
3. Full address of the applicant 
4. Name of the work and contract number in which arbitration sought 
5. Name of the Office which entered into contract 
6. Contract amount in the work 
7. Date of contract 
8. Date of initiation of work 
9. Stipulated date of completion of work 
10. Actual date of completion of work (if completed) 
11. Total number of claims made 
12. Total amount claimed 
13. Date of intimation of final bill (if work is completed) 
14. Date of payment of final bill (if work is completed) 
15. Amount of final bill (if work is completed) 
16. Date of request made to Engineer-in-charge for decision 
17. Date of receipt of Engineer-in-charge’s decision  
18. Date of appeal to you 
19. Date of receipt of your decision. 

Specimen Signatures of the Applicant 
(only the person/authority who signed the contract should sign) 

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following 
documents. 

1.  Statement of Claims with amount of Claims 

 

  Yours faithfully 

 

(Signature) 

Copy in duplicate to : 

1. The Engineer-in-Charge 
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APPENDIX –G- XX 
{Reference Clause 3.1} 

Registered Acknowledgement Due 

 

SHOW CAUSE NOTICE 
Office of Superintending Engineer / Chief Engineer, ___________ / CWC 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

 

Dear Sir, 

Sub. - Name of Work : _____________________________________________ 

Contract Agreement No. : _____________________________________________ 

 

 In spite of repeated instructions to you by the subordinate offices as well as by this office in various 
letters of even no. ________________, dated __________; you have failed to start work / show 
adequate progress / submit detailed programme / _______________ (strike out whichever is not 
applicable)for completing the work. 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ______________, dated ____ in 
reference to your representation, dated ______ (strike out, if not applicable). 

3.   As you have failed to abide by the instructions issued to commence the work/to show adequate 
progress of work, you are hereby given __ (_______) days’ notice (minimum 15 days) in accordance 
with Clause 3.1 of CWC’s General Conditions of Contract to commence works / to make good the 
progress, failing which further action as provided in Clause 3.2 of the CWC’s General Conditions of 
Contract, viz. to terminate your Contract and complete the balance work without your participation, will 
be taken. 

 Kindly acknowledge receipt. 

 

Yours faithfully 

 

 

For and on behalf of the Corporation 

 

Note : While determining the contract under any of the Sub-Clause (i) to (xi) of Clause 3.1; for causes other than 
the causes as mentioned above (viz. start work, show adequate progress, submit detailed programme, 
insolvency etc.), suitable modifications in the letter may be made. 
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APPENDIX –G- XXI 
{Reference Clause 3.2} 

Registered Acknowledgement Due 

TERMINATION NOTICE 
Office of Superintending Engineer / Chief Engineer, ___________ / CWC 

(Without Prejudice) 

To 
M/s _____________________________ 

 _________________________________ 
 

Dear Sir(s), 

Sub. - Name of Work : _____________________________________________ 

Contract Agreement No. : _____________________________________________ 

 

Show Cause Notice under Clause 3.1 of CWC’s General Conditions of Contract was served upon you under 
this office letter no. _____________, dated __/__/20__; but no reply has been given by you so far / your reply vide 
letter no. __________ received in response has been considered carefully, but not found to the satisfaction of the 
Engineer-in-Charge and you have also taken no action to commence the work / show adequate progress / submit 
detailed programme / _______________ (strike out whichever is not applicable and the arguments/facts claimed by 
the contractor be indicated in brief). 

Therefore, under powers delegated under Clause 3.2, I __________ the Engineer-in-Charge for the 
aforesaid work under the aforesaid agreement, for and on behalf of the President of India, hereby – 

(i) Determine/Terminate the contract as aforesaid upon which determination your Earnest Money Deposit, 
Security Deposit already recovered and Performance Guarantee stand absolutely forfeited to the Govt. and 
shall be absolutely at the disposal of Govt., and 

(ii) Take out such part of the work out of your hand, as remains unexecuted, for giving it to another contractor 
to complete the work, and you shall have no claim to compensation for any loss sustained by you by 
reasons of your having purchased or procured any materials or entered into any engagements or made any 
advances on account of or with a view to the execution of the work or the performance of the contract.  

(iii) You are also hereby served with Notice to the effect that the work executed by you will be measured up on 
__/__/20__ for which you are asked to attend for joint measurement, failing which the work will be 
measured by the department unilaterally in your absence and result of measurement will be final & will be 
binding on you. 

(iv) You shall not be allowed to participate in the tendering process for the balance work. 

 This is without prejudice to Govt.'s right to take action under any other Clauses or Sub-Clauses of the 
agreement and to realize Govt. dues and losses & damages whatsoever under such Clauses or Sub-Clauses. 

 Kindly acknowledge receipt. 

Yours faithfully 

 

For and on behalf of the Corporation 

Note : While determining the contract under any of the Sub-Clause (i) to (xi) of Clause 3.1; for causes other than 
the causes as mentioned above (viz. start work, show adequate progress, submit detailed programme, 
insolvency etc.), suitable modifications in letter may be made. 
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CHAPTER-III 
 

 

 

SECTION –VIII 

(TECHNICAL CONDITIONS / SPECIFICATIONS) 
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TECHNICAL SPECIFICATIONS FOR CIVIL WORKS 

 

GENERAL 

SCOPE 

These Specifications establish and define the materials and constructional requirements for engineering 
construction works in brief. 

EQUIVALENCY OF STANDARDS AND CODES, MEASUREMENTS & MATERIALS 

Wherever reference is made in the contract to specific standards and codes to be met by the goods and 
materials to be furnished, and work performed or tested, the provisions of the latest current edition or 
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the 
contract.  In case, no reference is made for any particular work, relevant IS/BIS Codes will be followed. 
1.2.1 Providing and operating necessary measuring & testing devices and materials including all 

consumables are included in the Scope of Work. No separate measurement or payment for 
testing the work shall be made, but rates quoted for various items shall be deemed to include 
cost of such tests, which are required to ensure achievement of specified quality. 

1.2.2 All materials shall be of standard quality, manufactured by renowned concerns, conforming to 
Indian Standards and shall have certification work from Bureau of Indian Standards as far as 
possible, unless otherwise approved by Engineer.  The contractor shall get all materials 
approved by Engineer prior to procurement and use. The contractor shall furnish 
manufacturer’s certificates, for materials supplied by him when asked for. Further to that he 
shall get materials tested from an approved Test House, if asked for by the Engineer. Cost for 
all the tests and test certificates shall be borne by the contractor. No separate payment shall 
be made for the testing. The Engineer shall have the right to determine whether all or any of 
the materials are suitable. Any materials procured or brought to site and not conforming to 
specifications and satisfaction of the Engineer shall be rejected and the contractor shall have to 
remove the same immediately from site at his own expense & without any claim for 
compensation due to such rejection. 

1.2.3 All goods and materials to be incorporated in the works shall be new, unused, of the most 
recent or current models and incorporate all recent improvements in design & materials, unless 
provided otherwise in the contract. 

1.2.4 Wherever referred to in this tender document, only the latest revision of Specifications, Codes 
of Practice and other publications of the Indian Standards shall be applicable. 

 

A. EXCAVATION: 

1) CLASSIFICATIONOFSOILSFOREARTHWORKINEXCAVATION 

The earth work shall be classified under the following categories and 
measuredseparatelyforeachcategory. 

 
i. All kinds of soils: Generally any strata, such as sand, gravel, loam, clay, mud, 

blackcotton moorum, shingle, river or nallah bed boulders, siding of roads, paths etc. and 
hardcore,macadamsurfaceofanydescription(waterbound,groutedtarmacetc.),limeconcrete, 
mud concrete and their mixtures which for excavation yields to application 
ofpicks,showels,jumper,scarifiers,ripperandothermanualdiggingimplements. 
 

ii. Ordinary rock: Generally any rock which can be excavated by splitting with crow bars orpicks 
and does not require blasting, wedging or similar means for excavation such as limestone, sand 
stone, hard laterite, hard conglomerate and unreinforced cement concretebelow ground level. If 
required light blasting may be resorted to for loosening the materialsbutthis 
willnotinanywayentitlethematerialto beclassified as„Hardrock‟. 

 
iii. Hard rock: Generally any rock or boulder for the excavation of which blasting is 

requiredsuch as quartzite, granite, basalt, reinforced cement concrete (reinforcement to be 
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cutthroughbutnotseparatedfromconcrete)below groundlevelandthelike. 
 

2) Engineer‐in‐Charge will furnish all necessary drawings showing the areas to be excavated, 
filled, sequence of priorities etc. Contractor shall follow such drawings strictly. 

3) Excavation Category: 

a) Excavation in Open area/ Wide Excavation:  

 Excavation exceeding 1.5 m in width and 10 sqm on plan and exceeding 30 cm in depth. 

 Excavation for basements, water tanks etc. 

 Excavation in trenches exceeding 1.5 m in width and 10 sqm on plan 

b) Surface Excavation.  

 Excavations exceeding 1.5 m in width and 10 sqm. on plan but not exceeding 30 cm. in depth in all 
types of soils and rocks shall be described as surface excavation 

c) Excavation in foundation & Trenches. 

 This shall comprise excavation not exceeding 1.5 m in width or 10 sqm on plan and to any depth in 
trenches (excluding trenches for pipes, cables, conduits etc.) 

4) General  
 
Contractor shall provide all tools, plants, instruments, qualified supervisory personnel, labor,materials, 
and temporary works, consumables, any and everything necessary, whether or 
notsuchitemsarespecificallystated herein,forcompletionoftheWork. 
Contractorshallsetproperlyalllinesandestablishlevelsforvariousworkssuchasearthworkin excavation for 
levelling, basement, foundations, plinth filling, roads, drains, cable trenches,pipelinesetc. 
The area to be excavated / filled shall be cleared of fences, trees, plants, logs, slumps, 
bush,vegetation, rubbish slush etc. and other objectionable matter.If any roots or stumps of treesare 
found during excavation, they shall also be removed.The material so removed shall beburnt or 
disposed off as directed by Engineer. Where earth fill is intended, the area shall bestripped of all 
loose/soft patches, top soil containing deleterious matter/materials before fillcommences. Final 
cleaning shall be done with removal of all rubbish up to the distance of 50.0mallaroundoutsidethe 
periphery of building. 

5) Relics, Objects of Antiquity, Etc. 

All gold, silver, oil minerals archaeological and other findings of importance, all precious stones, coins, 
treasures, relics, antiquities and other similar things which may be found in or upon the site shall be 
the property of Engineer‐in‐Charge and Contractor shall dully preserve the same to the satisfaction of 
Engineer‐in‐Charge and from time to time deliver the same to such person or persons as 
Engineer‐in‐Charge may from time to time authorize or appoint to receive the same. 

6) Site Clearance:  

Before the start of work, the area of the Site shall be cleared of all shrubs, vegetation, grass, bush 
wood, stumps, saplings etc of girth up to 30cm measured at a height of one metre above ground level. 
All the building shall be laid out to ensure that the layout plan fits at site. Trees if any live within 
construction site layout shall be shifted to other safe place as directed by Engineer in charge (at extra 
cost). After completion of the work, the entire area of the site shall be cleared from all debris, 
unwanted materials / equipment and level / slope of ground as required at site up to peripheral roads. 
The debris and unwanted material shall be disposed off away from the site without any extra cost. 
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7) Site Levels: 

After site clearance and before commencement of excavation or filling, the contractor shall take levels 
in both longitudinal and transverse directions of the building at regular intervals as directed by 
Engineer in charge at site for the entire layout where the new work is to be executed. A record of 
these levels shall be signed jointly by Contractor and the Engineer‐in‐charge. These records shall be 
submitted to the Engineer‐in‐charge and shall be used in deciding the NGL, PL, FFL and measurement 
of earth work. 

8) Setting out of works:  

The contractor shall set out the works and shall provide & fix all setting out apparatus required and 
solely be responsible for the true and perfect setting out the same and for correctness of the position, 
levels, dimensions and alignment of all buildings as per the drawings. The contractor shall take in 
writing the approval of the Engineer‐in‐charge for setting out and levels before starting the 
construction works. These approvals shall be recorded and signed by the Engineer‐in‐charge and 
contractor. 

A masonry pillar to serve as a bench mark will be erected at a suitable point in the area, which is 
visible from the largest area. This bench mark shall be constructed and connected with the standard 
bench mark as approved by the Engineer-in-Charge. Necessary profiles with strings stretched on pegs, 
bamboos or ‘Burjis’ shall be made to indicate the correct formation levels before the work is started. 

9) Surface Dressing:  
 

The surface area to be occupied by the building shall be cleared of all debris, shrubs and plants, grass 
etc. The roots of trees and saplings shall be removed to a depth of 60cm below ground level or 30 cm 
below formation level or 15 cm below sub grade level, whichever is lower, and the holes or hollows 
filled up with the earth, rammed and leveled. All roots and organic material shall be cleared from the 
filling area inside the building. 

10) Important Note:  
 

The works mentioned above viz Site clearance, site levels, setting out and Surface dressing are part of 
contractor scope and shall be done by Contractor without any extra cost or payment from CWC.  

 
However, Major works like or large scale/Dense jungle clearance , Surface excavation, Shifting and /or 
Cutting of Trees (more than 300 mm dia in girth at height of 1 meter above ground) or any major 
clearance requiring shifting of CWC stored material, Existing structures and services such as old 
buildings, culverts, fencing, water supply pipe lines, sewers, power cables, communication cables, 
drainage pipes etc. within or adjacent to the area etc. , if required to be diverted/removed, shall be 
diverted/dismantled as per directions of the Engineer-inform site of work, and   shall be payable extra 
as per agreed Bill of quantities and schedule of rates.  

11) ExcavationinTrenchesandOverAreas: 
 

I. All excavation operations manually or by mechanical means shall include excavation and ‘getting out’ 
the excavated materials. 

II. During the excavation the natural drainage of the area shall be maintained. Excavation shall be done 
from top to bottom. Undermining or undercutting shall not be done. 

III. In firm soils, the sides of the trenches shall be kept vertical upto a depth of 2 metres from the bottom. 
For greater depths, the excavation profiles shall be widened by allowing steps of 50 cms on either side 
after every 2 metres from the bottom. Alternatively, the excavation can be done so as to give slope of 
1:4 (1 horizontal: 4 vertical). Where the soil is soft, loose or slushy, the width of steps shall be suitably 
increased or sides sloped or the soil shored up as directed by the Engineer-in- Charge. It shall be the 
responsibility of the contractor to take complete instructions in writing from the Engineer-in-Charge 
regarding the stepping, sloping or shoring to be done for excavation deeper than 2 metres 

IV. The earth work in excavation shall be done as per the required depths, width & length shown in 
approved Excavation Plan /drawings and in line of site levels and alignments in all sorts of soils as 
directed by Engineer in charge. Nothing extra, from the dimensions shown in approved excavation 
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plan, shall be payable for excavation done for working space for labor. Only neat line excavation as per 
drawing shall be payable. Roots or trees met with during the excavation shall be cut and removed. 
Excavated earth shall be stacked at least 3 m away from the trenches or as per the Engineer's 
instructions, so that it may not damage the sides of the excavated trenches. The sides of the 
excavated trenches shall be in straight line and bottom uniformly levelled watered, consolidated and 
ready for termite treatment. The maximum lead for stacking the earth shall be 200 m, unless 
otherwise categorically specified in the item description. 

V. Earth work in excavation in any type of soil existing at site for foundations of rafts, columns and walls / 
half brick walls / from existing ground level shall be as indicated on the drawings. The finish floor level 
of building shall be as per drawings and shall be approved by the Engineer‐in‐charge after fixing of 
same at Site by Contractor. The work shall be executed at site as per the levels approved by the 
Engineer‐in‐charge. 

VI. Immediately after the excavation of the foundation work, concreting therein and before covering the 
same the record of the levels as actually executed at site shall be recorded in the measurement books 
and jointly signed and dated by the Engineer‐in‐charge & Contractor ‐ 

VII. If trenches or foundations are excavated beyond the specified dimensions due to bad workmanship of 
contractor, the extra excavation shall be filled with selected good earth ensuring adequate compaction 
duly watered, consolidated and rammed at the cost of contractor. 

VIII. Explosives of any form shall not be used for any construction activity. Where hard rock is met with and 
blasting operations are considered necessary, the contractor shall obtain the approval of the Engineer-
in-Charge in writing for resorting to blasting operation. In ordinary rock blasting operations shall not be 
generally adopted. However, the contractor may resort to blasting with the permission of the Engineer-
in-charge, but nothing extra shall be paid for such blasting operations. 

IX. From the date when the Contractor starts work under this contract, or from the required contract date, 
whichever is earlier, the Contractor shall assume all responsibilities for earth and rock banks. Such 
responsibility shall continue to the date when all work under the contract is completed and approved 
by Engineer‐in‐Charge. The contractor shall provide sheeting, shoring and bracing required for the 
sup‐ port of earth and rock banks during construction. Sheeting, shoring and bracing shall be 
maintained in place until immediately before filling or backfilling then shall be removed by stages as 
the filling or backfilling progresses. Engineer‐in‐Charge reserves the right to specify shoring or bracing 
as may be deemed necessary by them. 

X. Any settlement or washing away of filled or backfilled areas, and earth and rock banks, that may occur 
from the action of the elements, or any other cause, prior to acceptance of work, shall be repaired and 
grades re‐ established to the required elevations and slopes, at no additional cost. 

XI. Excavation where directed by the Engineer-in- Charge shall be securely barricaded and provided with 
proper caution signs, conspicuously displayed during the day and properly illuminated with red lights 
and/or written using fluorescent reflective paint as directed by engineer in charge during the night to 
avoid accident. 

XII. The Contractor shall take adequate protective measures to see that the excavation operations do not 
damage the adjoining structures or dislocate the services. Water supply pipes, sluice valve chambers, 
sewerage pipes, manholes, drainage pipes and chambers, communication cables, power supply cables 
etc. met within the course of excavation shall be properly supported and adequately protected, so that 
these services remain functional. However, if any service is damaged during excavation shall be 
restored in reasonable time. 

XIII. Excavation shall not be carried out below the foundation level of the adjacent buildings until 
underpinning, shoring etc. is done as per the directions of the Engineer-in-Charge for which payment 
shall be made separately. Contractor will be responsible if he has not taken precaution for the safety of 
the people, property or neighbor’s property caused by his negligence during the constructional 
operations or unsafe excavation. 

XIV. Any damages done by the contractor to any existing work shall be made good by him at his own cost. 
Existing drains pipes, culverts, overhead wires, water supply lines and similar services encountered 
during the course of execution shall be protected against damage by the contractor. The contractor 
shall not store material or otherwise occupy any part of the site in manner likely to hinder the 
operations of such services. 

XV. To the extent available, selected surplus spoils from excavated materials shall be used as backfill. Fill 
material shall be free from clods, salts, sulphates, and organic & other foreign material. All clods of 
earth shall be broken or removed. Where excavated material is mostly rock, the boulders shall be 
broken into pieces not larger than 150 mm size, mixed with properly graded fine material consisting of 
moorum or earth to fill up the voids and the mixture used for filling. 
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XVI. As soon as the work in foundations has been accepted and measured, the spaces around the 
foundations, structures, pits, trenches etc. shall be cleared of all debris and filled with earth in layers 
15 cm to 20 cm, each layer being watered, rammed and properly consolidated before the succeeding 
one is laid. Each layer shall be consolidated to the satisfaction of Engineer‐in‐Charge. 
 

XVII. Trench width in case of excavation in trenches for pipes, cables etc.  
 Upto one metre depth the authorized width of trench for excavation shall be arrived at by adding 

25 cm to the external diameter of pipe (not socket/ collar) cable, conduit etc. Where a pipe is laid 
on concrete bed/ cushioning layer, the authorized width shall be the external diameter of pipe (not 
socket/ collar) plus 25 cm or the width of concrete bed/ cushioning layer whichever is more. 

 For depths exceeding one metre, an allowance of 5 cm per metre of depth for each side of the 
trench shall be added to the authorized width (that is external diameter of pipe plus 25 cm) for 
excavation. This allowance shall apply to the entire depth of the trench. In firm soils the sides of 
the trenches shall be kept vertical upto depth of 2 metres from the bottom. For depths greater 
than 2 metres, the excavation profiles shall be widened by allowing steps of 50 cm on either side 
after every two metres from bottom. 

 Where more than one pipe, cable, conduit etc, are laid, the diameter shall be reckoned as the 
horizontal distance from outside to outside of the outermost pipes, cable, conduit etc. 

 Where the soil is soft, loose or slushy, width of trench shall be suitably increased or side sloped or 
the soil shored up as directed by the Engineer-in-Charge. It shall be the responsibility of the 
contractor to take complete instructions in writing from the Engineer-in-Charge regarding increase 
in the width of trench. Sloping or shoring to be done for excavation in soft, loose or slushy soils. 

12) FILLING  
 

I. The excavated stacked earth (other than Black cotton soil or disposable soil as decided by 
Engineer in charge) shall be filled in trenches, sides of foundations and under floor in layers of 
200mm thick and balance shall be disposed off by uniform spreading within the site as directed by 
the Engineer‐in‐ Charge. The Filling with excavated earth shall be done in regular horizontal layers 
and all lumps and clods exceeding 8 cm in any direction shall be broken. Each layer shall be 
watered and consolidated with steel rammer or ½ tonne roller.  

II. The Selected earth supplied and used for filling shall be free from all roots, grass, shrubs, rank 
vegetation, brushwood, tress, sapling and rubbish.Sand , supplied for filling shall be clean and free 
from dust organic and foreign matter and its grading shall be within the limits of grading zone IV 
or V as specified in Section 3 ‘Mortars’ of CPWD specifications of work. 

III. In case of filling under floor /open area with excavated available or supplied good earth etc., every 
third and top must layer shall also be consolidated with power roller of minimum 8 tonnes. 
Wherever depth of filling exceeds 1.5 metre vibratory power roller shall be used to consolidate the 
filing unless otherwise directed by Engineer-in-charge. The top and sides of filling shall be neatly 
dressed. The contractor shall make good all subsidence and shrinkage in earth fillings, 
embankments, traverses etc. during execution and till the completion of work unless otherwise 
specified. 

IV. Filling in trenches for foundations, pipes etc shall be commenced soon after the Concrete/Masonry 
works in foundations etc, joints of pipes, cables, conduits etc. have been tested and passed. The 
space around the footing, pedestals, foundation masonry, pipes, cables conduits etc. shall be 
cleared of all debris, brick bats etc. Where the trenches are excavated in hard/ soft soil, the filling 
shall be done with earth on the side and top of pipes in layers not exceeding 20 cm in depth. Each 
layer shall be watered, rammed and consolidated. All clods and lumps of earth exceeding 8 cm in 
any direction shall be broken or removed before the excavated earth is used for filling. In case of 
excavation trenches in ordinary/ hard rock, the filling upto a depth of 30cm above the crown of 
pipe, cable, conduits etc. shall be done with fine material like earth, moorum or pulverized/ 
decomposed rock according to the availability at site. The remaining filling shall be done with 
boulders of size not exceeding 15cm mixed with fine material like decomposed rock, moorum or 
earth as available to fill up the voids, watered, rammed and consolidated in layers not exceeding 
30cm. Excavated material containing deleterious material, salt peter earth etc. shall not be used 
for filling. Ramming shall be done with iron rammers where feasible and with blunt ends of crow 
bars where rammers cannot be used. Special care shall be taken to ensure that no damage is 
caused to the pipes, Cables, Conduits etc. laid in the trenches. 
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13) Lead  
 
Lead for deposition/disposal of excavated material, shall be within a lead of 200m unless 
specifically mentioned in Tender items. The Deposition/disposal shall be asdirected by 
Engineer‐in‐Charge.Only leads beyond 200m shall be considered as extralead if not specifically 
mentioned in tender items andtheContractorshallbepaid extra.Forthepurposeofmeasurement of 
lead the area to be excavated or filled or area on which excavatedmaterial is to be 
deposited/disposed off shall be divided into suitable blocks and foreach of the blocks, the 
distance between centerlines shall be taken as the lead whichshall be measured, as far as 
practically possible, by the shortest straight line route onthe planandnot the actual route taken 
byContractor.Noextracompensation 
isadmissibleonthegroundsthattheleadincludingthatforborrowedmaterialshadtobetransportedover 
marshyorkatchaland/route. 

 
B. CONDITIONSFORWATER: 
 

Unless specifically mentioned in Schedule –F, The contractor shall make his own arrangement 
for providing water for construction anddrinking purpose.Water charges shall not be recovered 
on account of it.Contractor shallget the water tested from any laboratory approved by the 
Engineer-in-charge at regularinterval as per the CPWD Specifications. All expenses towards 
collection of 
samples,packingtransportationexcepttestingchargesetc.shallbebornebythecontractor. 

 
C. FORM WORK 

I. The supply, erection, workmanship, stripping, measurement, and scope of works covered under 
the rates etc.shallbeingeneralasperCPWDSpecifications unless specifically mentioned in tender 
document. 

II. Rates in tender items shall be valid for all heights for carrying out Centering, and shuttering for 
all RCC /PCC works, wall finishing works etc wherever required for construction works in 
Warehouse and no extra cost shall be paid unless specifically mentioned in tender BOQ. 

III. Where it is not specifically stated in the description of the item that form work shall be paid for 
separately, the rate of the RCC item shall be deemed to include the cost of form work. 

IV. No deductions from the shuttering due to the openings/ obstructions shall be made if the area of 
each openings/ obstructions does not exceed 0.4 square metre. Nothing extra shall be paid for 
forming such openings. 

V. Only M.S. Centering/shuttering and scaffolding material unless & otherwise specified shallbe 
usedtogiveanevenfinishofconcretesurface.However,marine-
plyshutteringinaspersiterequirementmaybeusedonspecificrequestfromcontractortobeapprovedbyt
heEngineer-in-charge. 

VI. Centring and shuttering for all concrete and reinforced concrete wherever required shall be in 
steel and / or plywood to produce a smooth and uniform finish on all exposed surfaces. 
However, all props, bracings, scaffolding etc., shall be in steel. The entire responsibility of 
planning, design, erection and safety of formwork shall lie with the Contractor. 

VII. Extra for shuttering in curved profile: For shuttering curved in elevation the steel/ply shuttering 
shall be fabricated to achieve the curved profile as per the architectural drawings and nothing 
extra shall be payable on this account. 

VIII. In order to keep the floor finish as per architectural drawings and to provide requiredthickness of 
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the flooring as per specifications, the level of top surface of RCC shall beaccordingly adjusted at 
the time of its centering, shuttering and casting for which nothingextrashallbepaidtothe 
Contractor. 

IX. Aspergeneralengineeringpractice,leveloffloorsintoilets/bath,balconies,shallbekept 
12to20mmlowerthangeneralfloorasrequired.Shutteringshouldbeadjustedaccordingly.Nothingextrai
spayableonthisaccount. 

X. SteelshutteringasapprovedbytheEngineer-in-chargeonlyshallbeusedbythecontractor. Minimum 
sizeofshuttering plates shall be 600mm x 900mm except for thecase when closing pieces 
required to complete the shuttering panels.Dented, broken,cracked, twisted or rusted shuttering 
plates shall not be allowed to be used on the work.The shuttering plates shall be cleaned 
properly with electrically driven sanders to 
removeanycementslurryorcementmortarorrust.Propershutteringoilorde-bondingcompound shall 
be applied on the surface of the shuttering plates in the requisite 
quantitybeforeassemblyofsteelreinforcement. 

XI. For the execution of centring and shuttering, the contractor shall use propriety 
„Reebole”chemical mould release agent of FOSROC or equivalent as shuttering oil as approved 
byEngineer-in-chargeandnothingextrashallbepaidonthisaccount. 

 
D. REINFORCEMENT STEEL. 

 
I. The TMT bars shall conform to IS 1786 pertaining to Fe 415 D or Fe 500 D or Fe grade of steel 

as specified in Tender Item/ Drawing. 

II. In case of Construction in seismic zone III and above, unless specifically mentioned in technical 
drawings, steel reinforcement of Grade Fe 415 D shall be used. However, high strength 
deformed steel bars, produced by thermo mechanical treatment process of grade Fe 415, Fe 500 
and Fe 550 having elongation more than 14.5. % and conform to other requirements of Fe 415 
D, Fe 500 D and Fe 550 D respectively of IS 1786 may also be used for reinforcement. 

III. The supply, storage at site, assembly, erection, placement in position into formwork, workmanship 
including bend, hook, overlap, welding, anchoring, cover, testing, acceptable quality parameters 
and test results,  permissible tolerance,  measurement, and scope of rates 
etc.shallbeingeneralasperCPWDSpecifications unless specifically mentioned in tender document 
or Construction Drawings. 

IV. Reinforcement bars shall be placed in position as shown in the drawings or as directed by the 
Engineer-in-charge. The bars crossing one another shall be tied together at every intersection 
with two strands of annealed steel wire 0.9 to 1.6 mm thickness twisted tight to make the 
skeleton of the steel work rigid so that the reinforcement does not get displaced during 
deposition of concrete. 

V. Tack welding in crossing bars shall also be permitted in lieu of binding with steel wire if approved 
by Engineer-in-charge. 

VI. Reinforcement including authorized spacer bars and lappages shall be measured in length of 
different diameter, as actually (not more than as specified in the drawings.) used in the work 
nearest to a centimeter and their weight calculated on the basis of standard weight given in 
clause 6.2 of IS 1786 . In case actual unit weight of the bars is less than standard unit weight, 
but within variation, in such cases weight of reinforcement shall be calculated on the basis of 
actual unit weight. Wastage and unauthorized overlaps shall not be paid for.  

VII. Annealed steel wire required for binding or tack welding shall not be measured, its cost being 
included in the rate of reinforcement. 

VIII. The contractor shall provide approved type of support for maintaining the bars in position and 
ensuring required spacing and correct cover of concrete to reinforcement as called for in the 
drawings, spacer blocks of required shape and size. Chairs and spacer bars shall be used in order 
to ensure accurate positioning of reinforcement. Spacer blocks shall be cast well in advance with 
approved proprietary pre-packed free flowing mortars (Conbextra as manufactured by M/s 
Fosroc Chemicals India Ltd., or equivalent as approved by the Engineer-in-charge at his 
discretion) of high early strength and same colour as surrounding concrete, Pre-cast cement 
mortar / concrete blocks / blocks of polymer shall not be used as spacer blocks unless specially 
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approved by the Engineer-in-charge, rate of RCC items is inclusive of cost of such cover blocks. 
 

E. RCC WORK  
 

i. All mixed design concrete shall be executed by Concrete Batch Mix Plant of suitable capacity, to 
be installed by Contractor at site. In special cases RMC shall be allowed by Engineer on written 
request of the contractor but the RMC should also be from a plant of appropriate capacity. No 
extra payment shall be allowed on account of Concrete from batch mix plant or RMC.  

ii. In case of Nominal Mix concrete also, weight basis batching shall only be allowed. 
iii. Mixer having arrangement of weighing water for controlling W.C. ratio should only beused 

inallPCCandRCCworkswhere thereisno provisionfor ReadyMix Concrete in tender items. 
iv. Any cement slurry if added over base surface (or for continuation of concreting) forbond, its cost 

shall be deemed to have been included in the respective items, 
unlessotherwise,explicitlystatedandnothingextrashallbepayablenorextracementconsideredinthece
mentconsumptionon thisaccount. 

v. Unless otherwise specified for the item, the maximum water cement ratio for any grade of 
concrete shall not be more than 0.5.The contractor shall within 15 days of issue of letter for 
commencement of the work, submit the mix design for various grades of concrete along with 
7days crushing strength reports and within 40 days submit 28 days crushing strength reports, for 
the samples for the mix. Nothing extra shall be payable on account of admixing any chemical 
admixture for achieving any characteristic for the concrete. Concreting shall be commenced only 
after the approval of the mix design by the Engineer-in-Charge. 

vi. Wherever required the M.S. inserts shall be provided during the casting of RCC / PCC for which 
nothing extra shall be payable. As far as possible the contractor shall plan that the concreting is 
carried out during day shift. 

vii. It is important to maintain the water cement ratio constant at its correct value. To this end, 
determination of moisture contents in both fine and coarse aggregates shall be made as 
frequently as possible, the frequency for a given job being determined by the Engineer-in-Charge 
according to weather conditions. The amount of the added water shall be adjusted to 
compensate for any observed variations in the moisture contents. For the determination of 
moisture content in the aggregates, IS 2386 (Part 3) may be referred to. To allow for the 
variation in mass for aggregate due to variations in their moisture content, suitable adjustments 
in the masses of aggregates shall be made. 

viii. The concrete shall be deposited in its final position in a manner to preclude segregation of 
ingredients. In deep trenches and footings concrete shall be placed through chutes or as directed 
by the Engineer-in-Charge. In case of columns and walls, the shuttering shall be so adjusted that 
the vertical drop of concrete is not more than 1.5 metres at a time. 

ix. The surface which is to receive plaster or where it is to be joined with brick masonry wall, shall 
be properly roughened immediately after the shuttering is removed, taking care to remove the 
laitance completely without disturbing the concrete. The roughening shall be done by hacking. 
Before the surface is plastered, it shall be cleaned and wetted so as to give bond between 
concrete and plaster. 

x. On the basis of mandatory lab tests, in case of actual average compressive strength being less 
than specified strength but upto 70% of specified strength, the rate payable shall be in the same 
proportion as actual average compressive strength bears to specified compressive strength. In 
case average compressive strength is less than 70% of the specified strength, the work 
represented by the sample shall be rejected. 

xi. However, on the basis of mandatory field tests, where they prevail, the rates of the work 
represented by samples showing actual compressive strength less than specified strength shall be 
worked out as per relevant guideline of CPWD Specifications. In addition, Engineer-in-charge may 
order for additional tests (see Appendix ‘B’ of chapter 5 of CPWD Specifications) to be carried out 
at the cost of contractor to ascertain if the portion of structure where in concrete represented by 
the samples had been used, can be retained on the basis of these tests. Engineer-in-Charge may 
take further remedial measured as necessary to retain the structure at the risk and cost of the 
contractor. 

xii. If at any stage of the work, during or after placing the concrete in the structure the work is found 
defective such concrete shall be removed and work be done with fresh concrete  and adequate 
rigid forms at the cost of the contractor. The contractor shall be liable to bear the cost for the 
cement concrete thus dismantled. 

xiii. The construction work shall be done with proper and assured system of curing duly identified 
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areas with dates marked in paint. In hot weather the contractor shall take relevant care to cover 
the work with wet gunny bags/hessian cloth or use continuous ponding of water on surface so as 
to keep the surface wet. 

xiv. Hard stone aggregate of different sizes shall be crushed or broken from hard stone conforming to 
CPWD Specifications for work subject to Para below. Where CPWD Specifications for R.C.C. or 
any item or work are silent, the provisions of the latest Code of BIS for plain and reinforced 
cement concrete for general building construction I.S. 456-2000 or the concerned I.S. 
specifications or Code of practice shall apply.  

xv. When an R.C.C. slab or a flat slab is projected beyond the wall/beam line, the payment for such 
projected part of the R.C.C. work shall be made under the corresponding item of R.C.C. slab/flat 
slab. Payment for centering& shuttering of the projected portion shall also be made under the 
item of centering& shuttering for the slab/flat slab. Nothing shall be paid for the edge shuttering 
of the slab/flat slab projection or otherwise. All exposed edges shall be finished as per 
specifications without extra payment. 
 

 
F. BRICK WORKS 

 
I. Type of the Bricks to be used in Masonry works in foundation and superstructure i.e Common 

Burnt Clay Bricks/ Fly Ash Lime Bricks / Clay Fly Ash Bricks/ Tile Brick/ Brick Bats Calcium Silicate 
Bricks/CC Block/AAC Block etc. shall be strictly as mentioned in Tender Item and Construction 
drawings. 

II. Unless specifically mentioned in Construction Drawing or Tender Item, Bricks used shall have 
compressive strength not less than 7.5 MPa. In case bricks of compressive strength 7.5 MPa are 
not available and the structure is not of load bearing nature, then use of less compressive strength 
bricks can be relaxed as per CPWD specification, at reduced rate as worked out by the Engineer in-
charge. 

III. All brick Masonry work shall be done with the available size of F.P.S. Bricks. The measurement of 
the brick work would be done in the multiples of the half brick. Above three bricks, the brick 
work would be measured as per the actual thickness.  

IV. The 'Modular bricks' shall only be used where use of same is specifically mentioned in the 
relevant items.  

V. The material Specifications, dimensions, permissible tolerance, testing, acceptable quality 
parameters, test results, workmanship, erection and placement procedures, measurement of 
works and scope of works covered under rates etc all in general shall be as per CPWD 
Specifications with up to date correction slips unless specifically mentioned in tender documents. 

VI. Top courses of all plinths, parapets, steps and top of walls below floor and roof slabs shall be laid 
with brick on edge, unless specified otherwise. Brick on edge laid in the top courses at corner of 
walls shall be properly radiated and keyed into position to form cut (maru) corners. Where bricks 
cannot be cut to the required shape to form cut (maru) corners, cement concrete 1:2:4 (1 
cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal size) equal to thickness of 
course shall be provided in lieu of cut bricks. 

VII. No deductions or additions shall be done and no extra payment made for the following : 
Where minimum area is defined for deduction of an opening, void or both, such areas shall refer 
only to opening or void within the space measured. 

a. Ends of dissimilar materials (that is, joists, beams, lintels, posts, girders, rafters, purlins, 
trusses, corbels, steps, etc.); up to 0.1 m2 in section; 

b. Opening up to 0.1 Sqm in area (see Note); 
c. Wall plates, bed plates, and bearing of slabs, chajjas and the like, where thickness does not 

exceed 10 cm and bearing does not extend over the full thickness of wall; 
d. Cement concrete blocks as for hold fasts and holding down bolts; 
e. Iron fixtures, such as wall ties, pipes upto 300 mm diameter and hold fasts for doors and 

windows; and 
f. Chases of section not exceeding 50 cm in girth. 
g. Bearing portion of drip course, bearing of moulding and cornice. 

 
Note: In calculating area of an opening, any separate lintel or sills shall be included with the size of 
the opening but end portions of lintel shall be excluded. Extra width of rebated reveals, if any, shall 
also be excluded. 
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G. FLOORING 
I. Final finished flooring with Marble/Granite/Stone/Ceramic/Vitrified/CC etc shall be done in pattern, 

layout out, sizes, thickness as shown in Construction drawings and Tender items other wise as 
directed by Engineer in charge.  

II. The supply, material Specifications, dimensions, permissible tolerance, testing, acceptable quality 
parameters, test results, workmanship, erection and placement procedures, measurement of works 
and scope of works covered under rates etc all in general shall be as per CPWD Specifications with 
up to date correction slips unless specifically mentioned in tender documents. 

III. Sample of Marble /Granite/Ceramic/Vitrified/CC Tile or any other material to be used in finish 
flooring shall be got approved by Contractor from Engineer in charge. 

IV. Gang saw cut granite floor slabs. 
V. Wherever the tender schedule provide for mirror polished granite slab flooring using Gang saw cut 

granite slabs. The size of such gang saw cut granite slabs shall not be less than 1.5m x 2.4m. The 
granite block shall be gang saw cut using water cutting process. The polishing of the cut stone slabs 
should be automatic machine polished to highly even surface without any undulations. Manual 
polished and kerosene cutting process slabs shall not be accepted and shall be rejected. 
 

VI. Proper gradient shall be given to flooring for toilets, verandah, kitchen, courtyard etc. sothat the 
wash water flows towards the direction of floor trap. Any reverse slop if found,these shall be made 
good by the contractor by ripping open the floor/grading concrete 
andnothingextrashallbepaidforsuchrectifications. Slope in Office, warehouse floor shall be as 
indicated in drawings otherwise as directed by Engineer in charge. 

VII. Final Finish flooring shall be laid over a well prepared base and sub base flooring of material & 
specifications as mentioned in tender items and shown in Construction Drawings. 

VIII. Sub base floor shall be laid over well prepared sub grade. 
 

H. SUBGRADE 
i. Where the pavement / Warehouse Floor is to be laid on surface obtained after cutting the soil, 

the sub-grade for pavement shall be prepared as per specifications relevant to item in BOQ for 
achieving not less than 97% of dry density as per IS : 2720 Part VIII  at no extra cost or 
otherwise as per the procedure mentioned hereafter. 

 The sub-grade shall be excavated to a depth of 0.5 meter, watered and compacted in 
layers not exceeding 250mm thickness, dressing to required camber and profile and 
consolidation with vibratory roller of 80 to 100 KN static weight so as to achieve not 
less than 97% of dry density as per IS : 2720 Part VIII. However, before relaying and 
compacting the loosened material the surface below this level shall be suitably 
consolidated as directed by the Engineer but with a minimum six passes of vibratory 
roller. If the next 15 cm below this level does not have a relative compaction of 90%, it 
shall be compacted until not less than 95% dry density is obtained. Rate for work of 
this nature shall be covered in the item of preparation of sub-grade.  

 
ii. Where the pavement is to be laid on fill and height of proposed fill is less than 0.5 meter, the 

procedure for sub-grade preparation as mentioned above shall be followed. 
 

iii. Where the pavement is to be laid on fill and the height of proposed fill is more than 0.5 meter, 
preparation of sub-grade is not required at these locations, however, in such locations original 
ground level shall be compacted by rolling as directed by the Engineer as much as possible but 
with a minimum of six passes of vibratory roller of 80 to 100 KN static weight. No separate 
payment shall be made for this, as same shall covered in item of earth work in excavation and 
/ or filling. 

 
iv. Control Tests on Borrow Material 

Soil suitable for consolidation under O.M.C. conditions should preferably have the following 
characteristics: 

 Minimum percentage of clay -10%; Liquid limit- 14; Plasticity index-4; Percentage of 
silt should not exceed-50%; free from Peat, muck and organic soils which are 
unsuitable. 

The Engineer-in-Charge may, however, relax these requirements taking into account 
availability of materials, cost of transportation and other relevant factors. 
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I. WBM /WMM  

WBM/WMM wherever to be used as sub base/base course in road/warehouse floor etc. shall be 
laid in proper gradient, compacted thickness as shown in construction drawings. The supply, 
stacking, procedure for laying in position, testing, acceptance within tolerance limit, 
measurement and scope of work covered under rates shall be as per the guideline of relevant 
CPWD specifications for these works.  

 
J. STRUCTURAL STEEL WORKS IN COLUMN-BEAM FRAMES/ROOF TRUSS/MEZZANINE FLOOR 

 
i. The scope of work also includes preparation& submission of shop Drawings/ Fabrication 

drawings, connection details of joints including all bolted / welded and riveted joints as per 
design and obtaining approval for all the drawings from Engineer in charge. The agency shall 
prepare all the required shop drawings needed for correct and accurate erection of Steel 
Structure work. The design shall be strictly in accordance with the “Design Specifications” and 
building drawings. 

ii. Engineerinchargereservestherighttoreviewany/allornoneofthedrawings,Reviewby Engineer in 
charge shall not relieve the contractor of his responsibility for 
correctdrawingandexecutionofthe works. 

iii. The Final GFC drawings shall directly adhere to the reviewed comments and 
generalarrangementandshallincorporateallthecomments/suggestionsgivenbyDepartment/Engin
eerInchargewithoutanyextracosttothedepartmentandanyimplicationonthetimeschedule 
forthecompletionofthework. 

iv. Ifthereisanydifferenceinopinionorchangestobemadewithregardtodrawings/specificationsasperth
erecommendationofEngineerinCharge,TheContractor shallagree to bebound by the 
samewithoutanyextra cost. 

 
Specificationfor steelworks 

i. The work in general shall be carried out as per CPWD specifications and the 
relevantIndianStandardsalistofwhich arementionedintheparticularspecifications. 

ii. The fabrication and erection ofthe steel members shall be as per General 
SpecificationIS:800andstipulationscontainedin theotherrelevantstandards. 

iii. The contractor shall prepare and submit the fabrication drawings, indicating thecomplete 
details of all members, detail of joints, weld sizes, length of welds, cleats holesetc. The 
fabrication work shall be commenced only after the fabrications drawings areapproved. A 
scheme for fabrication and erection of the various members shall also befurnished and got 
approved. However such approval shall not absolve the contractor forthesafetyof thestructure 
anditscomponentsduringfabrication, erectionand service. 

iv. The contractor shall submit manufacturer’s test certificate for all the material procured 
byhimindicatingclearlytheidentificationmarksetc.TheEngineer-in-chargemaygetsamples of the 
materials tested for their conformity to the standards. No payments shallbemadeforthe 
materials,whichareused fortesting. 

v. Normally Fabrication shall be carried at site of work but To advance the progress, Contractor 
may do fabrication works at their shop with approval of Engineer in charge. The fabrication 
shop of the contractor, shall have all facilities required for carrying out thefabricationwork. 

vi. Thematerialshall conformtothefollowingspecifications. 
 Structuralsteelrolledsections: IS2062Grade„A‟up to20mmthickness,IS2062Grade 

„B‟above20mmthickness. 
 Pipesetc. :IS 1161/1233 
 Chequeredplates:IS 3502 

vii. Steel sections from the main manufacturers such as SAIL, TISCO, RINL or JINDAL onlyshall be 
permitted to be used. The steel members shall be in single piece end to endwithout 
any intermediate joints unless specifically approved by the Engineer-in-charge. The 
contractor shall get the name of manufacturer approved before placing theorder. The material 
should be free from defects. If any defect is noticed at the time ofmanufacturing 
thesameshould berejected. Re-rolledmaterial shall notbe permitted. 
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viii. Welding materials shall confirm to IS : 814 & AWS E 6013 for thickness upto 20 mm 
andMWSE7018 above20mm. 

ix. BoltsandnutsshallbeasperIS:1363&IS:1367.WashersshallbeasperIS:2016,IS:5372 andIS :5374. 

x. Thebendingofplates andsectionsshallbecarried outonappropriatemachines. 

xi. Cutting may be effected by sheering, cropping, sawing or by gas cutting by 
mechanicallycontrolledtorch.Gascuttingbyhandandelectric arccuttingshallnotbepermitted. 

xii. All cutedgesshallbegroundbefore theyarewelded. 

xiii. Theaccuracy atcontactsurfacesandtolerances shallbeasperrelevantISstandards. 

xiv. Bolt – holes shall be drilled. Enlarging the holes by filling, hand drilling using flame 
etc.arenot permitted. 

xv. The welders qualified as per procedure given in the IS standards shall only be engagedfor 
doingthe weldingwork. 

xvi. Theweldingprocedure as 
proposedbythecontractorshallbegotapprovedinadvancefromtheEngineer-in-charge. 

xvii. The welds shall be subjected to visual examination, mechanical tests on samples, 
dyepenetrationtests,other non-destructive testslikeradiographic/ultrasonic testsetc. 

xviii. Internalsurfacesofboxed/ back-to-backmembersshould betreatedwith primer. 

xix. The edges ofchequered plate shall be made smooth and no burrs or jagged ends shallbeleft. 

xx. The structural steel required conformingto IS: 2062 shall normally be procured from 
themainsteelproducers viz.TATA,SAILand RINL (Vizag).Tubes to be supplied by Contractor, 
confirming to IS 1161, shall normally be of Make TATA, APPOLO. 

xxi. In case of difficulties in getting required quantities of materials from the main 
producers,permission may be given as a special case to procure the materials from the 
secondaryproducershavingISIregistration by Engineer in charge ifthe contractorsapproach the 
Engineer-in-charge with the efforts made by them in getting the materialswith 
fulljustificationdetails. 

xxii. Fabricated structural member’s viz., columns, beams and purlins along with the baseplatesand 
cleats etc.shallbeprovidedwith zinc chromate steel primercoatingafter fabrication unless 
specifically mentioned otherwise in Tender Items and Specifications. 

xxiii. The quantity of the steel for structural members for the purpose of payment shall beworked out 
by adopting the unit weight given in the relevant IS code for tubes, angles. Channels,flats and 
plates etc. If the actual weight of the member is less than that specified in the 
codebeyondtheminus tolerancepermissiblethenthematerialsshallbe rejected. Payment on weight 
basis would be made as per the theoretical or actual weight whichever is less. 

xxiv. Weight of cleats, brackets, packing pieces bolts nuts, washer’s distance pieces separators 
diaphragm gussets (taking overall square dimensions) fish plates etc. shall be added to the 
weight of respective items unless otherwise specified. No deduction shall be made for skew 
cuts. 

 
 
K. ADDITIONAL CONDITIONS FOR PRE FAB STRUCTURE IN STEEL: 

i. Wherever Tender Items mentioned the Prefab Structures or Pre-Engineered 
BuildingSystem (PEB), The scope of work for Fabrication, Supply and Erection of Pre-
Engineered BuildingSystem (PEB) is as defined in the following sections under the contract 
which includesmanufacture, supply and erection of Structural Steel System 
andallaccessoriesasperdesign, drawings and as per direction ofEngineer-in-Charge. 
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ii. Conditionfor Specialized Agencyfor PEBStructure: 
In case the Main contractor is himself not a PEB Manufacturer, He will obtain the approval of 
Engineer in charge for selection and appointing the PEB Manufacturer/Supplier for this 
contract. The Engineer-in-Charge or his authorized representative shall visit the factory of PEB 
manufacturer and will grant the approval for Supply of PEB system based on the experience, 
availability of CNC machines for fabrication, cutting/welding etc and production capacity of the 
manufacturer. EIC or his representative will also visit the factory of PEB Manufacturer 
duringmanufacturing ofPEBcomponentsforqualitychecks.ThePEBcomponentsshall 
bebroughttositefromfactoryonly afterthesatisfactorytestresultsandquality 
checksasperthedirectionofEngineerinCharge. 

iii. After the completion of work, the contractor shall submit to the Engineer-in-Charge. 3 sets of 
“AsBuilt”drawings along with CAD copies as specifiedelsewhere. 

iv. Thecontractorshallmakeavailableallworksheets/supportingdata/designdetailstoEngineer in 
Charge assodesired. 

v. The contractor shall clarify to Engineer In Charge any queries regarding specifications,rates, etc 
as and when requested/ required. Rate of analysis for the rates quoted 
shallalsobefurnishedbytheTendererIfdesired by Engineer In Charge. 

 

vi. Thefollowingaretheminimumrequirementsoftests onwelds. 
 Visualexamination :100% 
 Dye penetrationtest: 30%afterback gougingand afterfinalfinish. 
 Mechanicaltest:1testeachonacolumn andbeammembers. 
 Radiographytest: 2%ofwelds. 

 
Whereradiographytestisnotpossibleultrasonictestshallbecarriedout.Theacceptance criteria shall 
be as per IS specifications and as decided by the Engineer-in-charge. 
 

vii. Apart from the IS Codes mentioned above, all other relevant codes such as American standards 
(AISC, MBMA, AISI & AWS specifications) related to the specific job under consideration and / 
or referred to in the above mentioned codes may be followed wherever applicable, if the 
specifications for the same are not available in the relevant IS codes. 

viii. When Contractor scope of works includes supply of Prefab/PEB structural steel system, NO 
Fabrication at site shall be allowed except erection works and minor steel works like 
nonstructural steel works. 

 
 

L. DOOR/WINDOWS/VENTILATOR WORKS 
 

i. The supply of materials viz Rolling Shutters/Mild Steel doors/T sections doors/windows/ 
Aluminum/UPVC Sections for doors / windows/ ventilators/ partitions, Wooden paneled/ flush 
doors/ cupboard shutters/ PVC /FRP shutters/ frames/ Pressed steel frames/ all type of 
fittings/glazing/paneling /decorative polish/veneering/Wire gauge/expanded metal mesh/MS 
grills/Chqd plate/Handrails etc   including their storage at site, procedure of installations, 
workmanship, testing, acceptance within tolerance limit, measurement and scope of work 
covered under rates for these works shall be as per relevant CPWD specifications unless 
specifically mentioned otherwise in tender documents, drawings. 

ii. Wood work shall not be painted, oiled or otherwise treated before it has been approvedby 
theEngineer-in-Charge. 

iii. Aluminum Fittings shall be anodized to natural matt finish or dyed anodic coating not less than 
grade AC 10 of IS 1868. Mild steel Fittings shall be bright finish black stone enameled or copper 
oxidized (black finish), nickel chromium plated or as specified. Brass Fittings shall be finished 
bright satin finish or nickel chromium plated or copper oxidised or as specified. 

iv. Allfittingsandfixtures of doors, windows, ventilators shallbegotapprovedfromtheEngineer-in-
Charge 
beforeprocurementwellinadvanceandtheapprovedsamplesshallbekeptatsitetillcompletionofthework
. 

v. Wooden flush door shutter/ PVC/FRP /Fire rated door shutters, asspecified shall beobtained from 
factories to beapproved by the Engineer- in-charge. The contractorshall inform well in advance to 
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the Engineer- in-charge the name and address of thefactory where from he intends to get the 
shutters manufactured. The contractor willplace order for manufacturing of shutters only after 
written approval of the Engineer- in-charge in this regard is given. The contractor is bound to 
recommend name(s) of anotherfactory from the approved list in case the factory already 
proposed by the contractor isnotfoundcompetenttomanufacturequalityshutters. 

vi. Shutters samples shall be first submitted and got approved by Engineer in charge Shutters will 
however,beacceptedonlyiftheymeetthespecifiedtests/technical requirements 

vii. Rolling Shutters: The shaft of rolling shutters shall be of M.S. Pipe heavy duty 40 mm. nominal 
bore, 48.3 mm outer dia, thickness 4.05 mm and weight of pipe shall be 4.43 Kg./metre. At least 
three springs made of H.T. steel grade 2 of I.S. 4454/1967of 27.5 mm. length shall be used in 
each shutter. The guide channels of minimum 60 mm depth shall be made of 3.15 mm thick M.S. 
strips Lock rail at bottom shall be of 3.15 mm thickness with M.S. angle 35 mm x 35 mm x 5 mm 
welded at the bottom and brackets for fixing the M.S. pipe on wall shall be of M.S. plate 3.15 mm 
thick. Top cover of shutters shall be made out of M.S. Plate 1-25 mm thick sliding bolt for lock 
rail shall be made of M.S. flats not less than 50 mm x 6 mm size at both ends with inside and 
outside locking arrangement. Further details if any not covered by general specifications of Delhi 
CPWD specifications 2009 Volume I and details described above shall be as per IS specifications 
No.6248 of 1971/revision (latest) 

 
The contractor shall arrange one more spring than the total required number, for testing purpose. The 
Engineer-in-Charge shall select at random one spring to be sent for test regarding grade of H.T. steel 
wire used in the springs. No extra payment shall be made for the additional spring arranged. 

 
The rates to the quoted for supplying and fixing rolling shutter should include making necessary chases 
in masonry and making good the same for fixing of side guide etc. 
 

 
M. FINISHING 

 
i. Theworkshallbecarriedoutto provide a smooth finish with pleasing appearance in high standards of 

workmanship and quality of material up to the satisfaction of Engineer in charge.  
ii. The supply of materials for finishing works and their storage, procedure of applications, testing, 

acceptance within tolerance limit, measurement and scope of work covered under rates for these 
works shall be as per relevant CPWD specifications unless specifically mentioned otherwise in tender 
documents, drawings. 

iii. For all exposed brick work or tile work double scaffolding independent of the work having two sets 
of vertical supports shall be provided. The supports shall be sound and strong, tied together with 
horizontal pieces over which scaffolding planks shall be fixed. For all other work in buildings, single 
scaffolding shall be permitted. In such cases the inner end of the horizontal scaffolding pole shall 
rest in a hole provided only in the header course for the purpose. Only one header for each pole 
shall be left out. Such holes for scaffolding shall, however, not be allowed in pillars/columns less 
than one metre in width or immediately near the skew backs of arches. The holes left in masonry 
works for scaffolding purposes shall be filled and made good before plastering. 

iv. For external and under coat plaster work, the fine aggregate shall conform to grading IV. For 
finishing coat Plaster work the fine aggregate conforming to grading zone V shall be used unless 
specified otherwise. 

v. The plaster shall be kept wet for a period of at least 7 days. During this period, it shall be suitably 
protected from all damages at the contractor’s expense by such means as the Engineer-in-Charge 
may approve. The dates on which the plastering is done shall be legibly marked on the various 
sections plastered so that curing for the specified period thereafter can be watched. 

vi. Wherever scaffolding is necessary for Whitewash /Painting works, it shall be erected on double 
supports tied together by horizontal pieces, over which scaffolding planks shall be fixed. No ballies, 
bamboos or planks shall rest on or touch the surface which is being white washed. Where ladders 
are used, pieces of old gunny bags shall be tied on their tops to avoid 
damage or scratches to walls. 

vii. For White wash /waterproofing cement paint on new work, three or more coats shall be applied till 
the surface presents a smooth and uniform finish through which the plaster does not show. The 
finished dry surface shall not show any signs of cracking and peeling nor shall it come off readily on 
the hand when rubbed. For old work, after the surface has been prepared, a coat of white 
wash/cement paint shall be applied over the patches and repairs. Then a single coat or two or more 
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coats of white wash/cement paint as stipulated in the description of the item shall be applied over 
the entire surface. The white washed surface should present a uniform finish through which the 
plaster patches do not appear. 

viii. Distempering: If the wall surface plaster has not dried completely, cement primer shall be applied 
before distempering the walls. But if distempering is done after the wall surface is dried completely, 
distemper primer shall be applied. Oil bound distemper is not recommended to be applied, within 
six months of the completion of wall plaster. However, newly plastered surfaces if required to be 
distempered before a period of six months shall be given a coat of alkali resistant priming Paint 
conforming to IS 109 and allowed to dry for at least 48 hours before distempering is commenced. 

ix. The color code and make of Painting material on exterior or interior finish shall be first approved by 
Engineer in charge. Contractor shall submit all possible combinations, physical samples on size 
300x300 mm over wall for approval of color without any extra cost. 

x. ThePrimer,SyntheticEnamelpaint,distemperetc.,ofasapprovedbytheEngineer-in-chargeandoflowVOC 
(unless specified 
otherwise),shallonlybeusedandbroughttothesiteofworkintheoriginalsealedcontainers. 

xi. Thematerialbroughttothesiteofworkshallbesufficient for at least 30 days of work.     
xii. The material shall be kept under the joint custodyofcontractor and representative of the Engineer-

in-charge.The empty containers shallnot be removed from the site till the completion of the work 
without permission of theEngineer-in-charge. 

xiii. Contractor shall submit the copies of invoices of Painting material purchased by them for 
incorporation in to the contract works. 

 
N. WATER SUPPLY, INSTALLATIONS AND DRAINAGE 

 
i. Thecontractorshallfurnishalllabor,materialandequipment,transportationandincidental 

necessary for supply, installation, testing and commissioning of the completePlumbing / 
system as described in the Specifications, Tender Items and as shown on the drawings. 
Thisalso includes any material, equipment, appliances and incidental work not 
specificallymentioned herein or notedonthe Drawings/Documents asbeing furnished 
orinstalled,butwhicharenecessary andcustomarytobeperformedunderthiscontract. 

ii. ThePlumbing/Sanitarysystemshallcompriseoffollowing: 

a. SanitaryandwatersupplyFixturesandFittings. 
b. InternalandExternalWaterSupply. 
c. InternalandExternalDrainage 
d. ApprovalfromLocalAuthorities 
e. Balancing,testing&commissioning. 
f. Testreportsandcompletiondrawings 

iii. The contractor shall procure and install all pipes, its fittings, joints/bends/tees /sockets 
/nipples including shut-off valve etc as specified. 

iv. Thecontractorshallensurethatseniorandexperiencedplumbersareassignedexclusivelyforthiswor
k.Suchplumber(s)shouldhavevalidlicensefromthelocalauthorities. The project management 
shall be done through modern technique. For qualitycontrol & monitoring of workmanship, 
contractor shall assign at least one engineer 
whowouldbeexclusivelyresponsibleforensuringstrictqualitycontrol,adherencetospecificationsan
densuringtop classworkmanshipfortheinstallation. 

v. TheworkshallbeinconformitywiththeBye-laws,RegulationsandStandardsofthelocal authorities 
concerned. But if these Specifications and drawings call for a higherstandard of materials 
and / or workmanship than those required by any of the aboveregulations and standards, 
then these Specifications and drawings shall take precedenceover the said regulations and 
standards. However, if the drawings and specificationsrequire something which violates the 
Bye-laws and Regulations, then the Bye-laws andRegulationsshallgovern 
therequirementofthisinstallation. 

vi. The contractor shall obtain all permits/ licenses and pay for any and all fees required forthe 
inspection, approval and commissioning of their installation.However, all 
receiptedamountshallbereimbursedonproductionofproofofpayment. 

vii. ThePlumbingdrawingsaretobegivenbythecontractorforobtainingapprovalfrom Engineer-in-
charge. The Plumbing / Sanitary Drawings given by the Engineer in-Charge or issued with 
tenders are diagrammatic only and indicate arrangement of varioussystemsand the extent 
ofwork covered in the contract. These Drawings indicate thepoints of supply and of 
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termination of services and broadly suggest the routes to befollowed. Under no 
circumstances shall dimensions be scaled from these Drawings. 
Thecontractorshallfollowthesedrawingsinpreparationofhisshopdrawings,andforsubsequentinst
allationwork. 

viii. Thecontractorshallexamineallarchitectural,structural,plumbing,electricalandotherservicesdraw
ingsandchecktheas-builtworksbeforestartingthework,reporttothe Engineer In-Charge any 
discrepancies and obtain clarification. Any changes foundessential to coordinate installation 
of his work with other services and trades, shall bemadewithpriorapprovaloftheEngineerIn-
Chargewithoutadditionalcosttothedepartment. 

ix. AlltheshopdrawingsshallbepreparedoncomputerthroughAutoCADSystembasedonArchitectural
drawingsandsitemeasurements.Contractorshallfurnish,fortheapproval of Engineer-in-charge, 
the two sets of detailed shop drawings of complete workand materials including layouts / 
Typicaltoilets drawingsshowing exactlocation ofsupports, flanges, 
bends,teeconnections,reducers, detailed piping drawings showing exact location and type of 
supports, valves,fittingsetc;externalinsulationdetailsforpipe insulationetc. 

x. Theseshopdrawingsshallcontainallinformationrequiredtocompletethework.Thesedrawingsshall
containdetailsofconstruction,size,arrangement,operatingclearances, performance 
characteristics and capacity of all items of equipment, also thedetails of all related items of 
work by other contractors. Each shop drawing shall 
containtabulationofallmeasurableitemsofequipment/materials/worksandprogressivecumulativ
e totals from other related drawings to arrive at a variation-in-quantity statementat the 
completion of all shop drawings.Minimum 3 sets of drawings shall be submittedafter final 
approval alongwith CD. Whenhemakesanyamendmentsintheabovedrawings,thecontractor 
shallsupply two fresh sets of drawings with the amendmentsduly incorporated along with 
check prints, for approval. The contractor shall submit 
further3setsofshopdrawingstotheEngineerIn-charge fortheexclusive usebytheEngineer In-
charge and all other agencies. No material or equipment may be delivered orinstalled at the 
job site until the contractor has in his possession, the approved 
shopdrawingfortheparticularmaterial/equipment/installation. 

xi. Shop drawings shall be submitted for approval four weeks in advance of planned 
deliveryand installation of any material to allow the Engineer-in-charge ample time for 
scrutiny. Noclaims for extension of time shall be entertained because of any delay in the 
work due tohis failure to produce shop drawings at the right time, in accordance with the 
approvedprogramme. 

xii. Samples of all materials like valves, pipes and fittings etc. shall be submitted to theEngineer 
In-Charge prior to procurement for approval and retention by Engineer In-Charge and shall be 
keptintheirsiteofficeforreferenceandverificationtillthecompletionoftheProject. Wherever 
directed, a mockup or sample installation shall be carried out forapproval 
beforeproceedingforfurtherinstallationwithoutanyextracost. 

xiii. Approval ofshopdrawings shall not beconsideredas a guarantee of measurements orof 
building dimensions. Where drawings are approved, said approval does not mean thatthe 
drawings supersede the contract requirements, nor does it in any way relieve thecontractor 
of the responsibility or requirement to furnish material and perform work asrequiredbythe 
contract. 

xiv. All materials and equipment shall conform to the relevant Indian Standards and shall be 
oftheapprovedmakeanddesign.Makesshallbeinconformitywithlistofapprovedmanufacturers. 

xv. BalancingofallwatersystemsandalltestsascalledfortheCPWDSpecificationsshallbecarriedoutbyt
hecontractorthroughaspecialistgroup,inaccordancewiththeSpecifications and ASPE / ASHRAE 
Guidelines and Standards. The installation shall betested and shall be commissioned only 
after approval by the Engineer-in-charge. All testsshall be carried out in the presence of the 
representatives of the Engineer-in-charge andnothingextrashallbepayableonthisaccount. 

xvi. Thecontractor shall submit“completionplansof services”forwatersupply,internalinstallations 
and building drainage work within 15 days of the date of completion. Thesedrawings shall 
be submitted in the form oftwo sets of CD‟s and four portfolios (300 x 450mm) each 
containingcompletesetofdrawingsonapprovedscale   indicating   theworkas-installed.These 
drawings shall clearly indicate complete plant/toilet room layouts,piping layouts and 
sequencing of automatic controls, location of all concealed piping,valves, controls and other 
services. In case the contractor fails to submit the 
completionplansasaforesaid,securitydepositshallnotbereleasedandtheseshallbegotpreparedat
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hisriskandcost 
xvii. TheCCI/CI/PVCpipeandGIpipeetc.wherevernecessaryshallbefixedtoRCCcolumns,beamsetc.wit

hrawlplugsandnothingextrashallbepaidforthis. 
xviii. The variation inconsumptionofmaterial shall begoverned as perCPWD 

Specificationandclausesofthecontracttotheextentapplicable. 
xix. Rates quoted shall be inclusive ofall workand items given in the above 

mentionedspecifications and Schedule of Quantities and applicable for the work under floors, 
inshafts or at ceiling level at all heights and depths.All rates are inclusive of cutting holesand 
chases in RCC and masonry work and making good the same unless specifically mentioned 
otherwise. Rates are inclusive ofpretestingandonsite testingoftheinstallations,materialsand 
commissioning 

xx. CleaningandDisinfectionofPipelines:- On completion of hydraulic tests and before a 
pipe is disinfected, it shall be proved to befree from obstruction, debris and sediment by 
scouring or by any other process which theEngineer-in-charge may prescribe.Upon 
satisfactory completion of testing and 
cleaning,thepipelinesshallbedisinfectedasorder.Chlorinesolutionshallbeappliedatthe charging 
point as the pipeline is being filed and dosing shall be continued until the pipelineis full and 
at least 50 parts of chlorine per million parts of water have been made availableand 
distributed evenly.If ordinary bleaching powder is used, proportions will 150 gms ofpower to 
1000 litre of water.If a proprietary brand is used, the proportion shall be asspecified by the 
manufacturer.The treated water shall be left in pipeline for a period asdirected but not 
exceeding 24 hours chlorine residual tests shall be taken at various pointsalong the pipeline. 
The disinfection process shall be repeated until the sample of 
watertakenfromthepipelinearedeclaredfitforhumanconsumptionbyarecognizedlaboratory. 

 
xxi. The supply of Input materials and their storage, procedure for laying in position, testing, 

acceptance within tolerance limit, measurement and scope of work covered under rates for 
water supply, sanitation, drainage works shall be as per the guideline of relevant CPWD 
specifications unless specifically mentioned otherwise in tender documents, drawings. 

 
O. CONSTRUCTION & EXPANSION JOINTS 

i. ConstructionjointsinPCC,RCCandLightWeightConcreteworksetc.,shallbeprovided only at 
places as per approved structural drawings. It shall not in any mannerstructurally or 
functionally affect the structure. If, any additional construction joint isrequired to be 
provided, it shall be done with approval of the Engineer-in-Charge. Thecentering, shuttering, 
strutting etc., required for the construction joint 
shallbeprovidedaspertheCPWDSpecifications.Nothingextrashallbe payableonthisaccount. 

TREATMENT TO THE CONSTRUCTION JOINTS AND RECTIFICATION OF DEFECTS. 
 

ii. All care shall be taken to minimize the number ofconstruction joints in the rafts, floors,  and 
walls as well as in the levelling course of PCC at base. Still, wherever theconstruction joints 
are provided, these shall be slightly opened up and then suitablyfilled with cement mortar 
1:3 (1 cement: 3 fine sand) after applying a bond coat 
ofcementslurry.Thealuminumnipplesshallbefixedinthecavityandcrevices,ifrequired. Then 
cement slurry of w/c ratio 0.5 shall be pressure grouted through thesenipples as required, 
which shall then be suitably cut. Nothing extra shall be payable onthisaccount. 

iii. All care shall be taken to avoid any honey combed concrete or any cavity. Still, if 
anyhoneycombedconcreteorcavityinRCC/CCworksisencounteredthesameshallberectified by 
removing all loose concrete by chiselling. The chipped concrete 
surfaceshallbecleanedandmadedustfreebyblowingcompressedairandthenwashed clean with     water 
(but without excess water). Then a bond coat of polymer modifiedcement slurry @ 2.2 kg of 
cement per sq. m. of concrete surface, in two coats, shall 
beappliedasspecified.Thesecondcoatshallbeappliedimmediatelywithin15-20minutes 
ofapplication of the first coat. A coat ofpolymer modified cement plaster 
ofmix1:3(1cement:3finesand)oftherequiredthicknessshallbeappliedasspecified to fill the cavity 
if the required thickness is less than 20 mm. If the required thickness ismore than 20 mm. 
the cavity shall be filled by concrete of relevant grade after 



 

Page | 181 
 

providingtherequiredcenteringandshuttering.Thesurfaceshallthenbemoistcuredforminimum 
7days.Nothingextrashallbe payableonthisaccount. 

 
ExpansionJoint 

i. General Seismic / separation joints shall be provided where shown on the drawings.They 
shall be constructed with in gap between the adjoining parts for the works of 
thewidthspecifiedinthe drawings. 

ii. The contractor shall ensure that no debris is allowed to enter and be lodged in 
seismicandseparation joints. 

iii. Seismicorseparationjointsshallbeprovidedwithapproved50mmthicknessofcompressible 
filerboard,backer rodand polysulphidesealantcompoundetc., 

iv. Board to be used in expansion joint shall be of best approved quality and shall be 
gotapproved before use. It shall have minimum density of 95 kg/cum, Non staining withless 
than 1% water absorption and compression recovery of 93% minimum as per 
thespecifications. 

 

Methodof Application 

v. 50mm thick expansion board having sufficient width directed by Engineer-in-chargeshall be 
provided in expansion joint before filling and finishing the expansion joint withsealant. 

vi. Theexpansionjointshallbecleanedandmadedrycompletely.Allloosematerialsshall also be 
removed. The joints gap shall be made uniform in width and depth aftercleaning the joints. 
The backup materials of best quality shall be provided in position inorder to produce the 
size ofjoint i.e. width and depth. The primer part of I and II shallbe mixed thoroughly 
together in required proportion as prescribed by manufacturespecification, so that a uniform 
mixture obtained. The mixed solution shall be applied totwosidesofthejointthatitcovers the 
sidescomplete. 

vii. Disturbed edges of RCC members near expansion joints shall be finished with richmortar 
without any extra work includes providing required width of expansion board inthejointsand 
measurementofexpansionboardonlyshallbetaken. 

Samplingcriteria 
 

Followingtestcarriedoutat every100 sqmt. 
 

(i) Density 
(ii) Waterabsorption 
(iii) Compressionrecover 
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P.  CONSTRUCTION SITE LAB: 

 
i. The contractor shall arrange and provide at the site of work all the 

equipments for fieldtestingasrequiredlike :- 
  balances,sieves,slumpcone,dialgauges, 
 graduatedmeasuringcylinders,steeltapes,vernier calipers, micrometer 

screw gauges, plumb bobs, spirit levels , 
 Total station survey equipment, magnifying glass, screw drivers, plastic 

bagsfor samples, etc.  
ii. Allowing establishing the site laboratory by the contractor shall 

notabsolvethecontractorfromfulfillingthecriteriaofgettingthetestsdoneinani
ndependent laboratory. The decision of the Engineer-in-Charge of 
allowing any test inthe site laboratory or any other laboratory shall be 
final and binding on the contractorand no claim of any kind whatsoever 
shall be entertained from the contractor on thisaccount. 

 
Q. OTHER IMPORTANT-MISCLLANEOUS 

 
(i) Even if the certain items of work are carried out by the specialized sub-

contractors theresponsibility fortheworkshallhoweverrestwiththe main contractor 
only. 
Procurement, Storage and Payment of Cement, Steel, Bitumen etc. 

(ii) The contractor shall procure Portland Pozzolana Cement (PPC) as per IS-1489 Part-
I in all the works except Cement Concrete Pavement works, wherein Ordinary 
Portland Cement (OPC) of Grade 43 (IS:269:2015) and/or 53 Grade (IS: 
IS:269:2015) shall be used. The PPC & OPC to be used shall be of approved make, 
as specified in the list of Approved Makes (enclosed with Technical Specifications). 

(iii) The contractor shall procure steel reinforcement bars conforming to IS 1786:2008 
pertaining Fe415D or Fe500D, structural steel conforming to IS-808 and bitumen 
should conform to IS : 702 and 703 as per the item/drawing from manufacturers of 
approved make, as specified in the list of Approved Makes (enclosed with Technical 
Specifications). 

(iv) The storage of cement should be done by contractor as per IS:4082-1996 
(recommendation on stacking & storage of construction materials at site). Sheds 
having capacity as decided by Engineer-in-Charge to store the cement shall be 
provided by contractor for which no extra payment shall be made. All such 
sheds/store, after completion of work shall be removed by contractor at its cost and 
site shall be cleared. 

(v) Cement & steel reinforcement shall be brought at site in bulk supply of approx. 50 
tonnes & 10 tonnes respectively or more or as decided by the Engineer-in-charge. 
Each bag of cement must weigh 50 kg, subject to variation as per BIS code, 
bearing manufacturer’s name & ISI marking. 

(vi) The contractor shall be responsible for the watch & ward, safety of the Cement 
store/shed, Bitumen & Steel. The contractor shall facilitate inspection of the same 
by the Engineer-in-charge at any time. Material supplied by the contractor should 
be in countable position and properly stacked. 

(vii) Steel reinforcement shall be stored by the contractor at site of work in such a way 
as to prevent distortion & corrosion and nothing extra shall be paid on this account. 
Bars of different sizes & lengths shall be stored separately to facilitate easy 
counting & checking. 
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For checking nominal mass, tensile strength, bend test, re-bend test etc. specimen 
of sufficient length shall be cut from each size of the bar at random at frequency 

not less than that specified below: 
 

(viii) Proper daily record of cement, steel, paint and bitumen consumption 
shall be maintained at site by the Contractor. The register shall be duly signed by 
the Contractor/authorised representative of contractor and the same will be 
checked by the Site Engineer / Engineer-in-charge from time to time. In case, 
concrete is being obtained from RMC plant, record of cement of the same shall be 
kept, based on the computerized receipt of mix proportion of each lot. Actual issue 
and consumption of cement & steel on work shall be regulated and proper accounts 
maintained, as per provision of the Terms and conditions of the contract. The 
theoretical consumption of cement shall be worked out as per procedure prescribed 
in Clause 38 of the General conditions of contract and shall be governed by 
conditions laid therein. 

(ix) Payment for steel reinforcement shall be made on the basis of standard weight of 
the bars used as per approved drawings. in case weight of bars is more than or less 
than the standard weight, but within the tolerance limits, as specified in BIS; the 
payment will be restricted to lesser weight in case of steel having less weight than 
the specified & standard weight, in case steel having more weight than specified.  

(x) Cement, Steel & Bitumen brought to site and remaining unused after completion of 
work shall not be removed from site without written permission of the Engineer-in-
charge. 

(xi) No claim whatsoever shall be entertained by CWC on account of delay in non-
availability of these materials in the market. 

(xii) Cladding of cement and rusting of steel should be avoided to the maximum extent 
possible. For such cladding of cement and/or rusting of steel, which may render the 
same unusable, the contractor shall be responsible to make good such quantities, 
the loss at his own cost. 

 
 
 

 
 
 

 

 

 

 

Size (dia.) of Bar For Consignment below 100 T For Consignment over 100 T 

Under 10 mm One sample for each 25 tonnes or 
part thereof 

One sample for each 40 tonnes 
or part thereof 

10 mm to 16 mm 
One sample for each 35 tonnes or 

part thereof 
One sample for each 45 tonnes 

or part thereof 

Over 16 mm 
One sample for each 45 tonnes or 

part thereof 
One sample for each 50 tonnes 

or part thereof 
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TECHNICAL CONDITIONS AND SPECIFICATIONS FOR ELECTRICAL WORKS 

 

1. Tender Drawings and Construction Drawings : 

1.1 These drawings are meant for Tenderer’s guidance only. “Approval for Construction” 
drawings will be furnished to the contractor during the progress of work to supplement 
the bid drawings. Construction drawings will be revised and fresh copies issued to the 
contractor from time to time to incorporate any change to be adopted in the work as per 
final design to suit any change to be adopted in the work as per final design to suit any 
condition encountered during the progress of work. Hence, “Approved for Construction” 
drawings will be furnished progressively during the progress of work, broadly conforming 
to construction schedule. 

1.2 HT/LT main panel, other major equipments, other Distribution Board drawings and cable 
route shall be submitted by the contractor for approval of CWC / Consultant before 
starting fabrication, manufacture. 

1.3 Details shown either on the drawings or stated in the Specification shall prevail upon 
drawings in case of doubts. However, in case of ambiguity, the more stringent shall be 
applicable. 

1.4 Conformity to IE Act, IE Rules and Standards :All Electrical works shall be carried 
out in accordance with the provisions of Indian Electricity Act, 2003 and Indian Electricity 
Rules, 1956 amended up-to-date (date of call of tender unless otherwise specified). 

1.5 Earthing 

 Earthing shall be carried out as per IS rules 3043 code of practice for earthing with latest 
amendments and as per specification and site requirement. 

2.0 Guarantee 

 The tenderer shall guarantee the equipments offered for satisfactory performance for a 
period of 12 months from the date of commissioning and handing over the installation to 
the employer against defects arising out of faulty design, material & workmanship. The 
tenderer should make good all the defects free of costs during the guarantee period and 
replace or repair the defective equipments/parts fee of cost promptly and satisfactorily.  

3.0 Inspection & Testing 

 The purchase representative shall be free of visit the manufacturers work at all 
reasonable times to witness and inspect the testing of equipments. It is duty of the 
tenderer to see all the equipments supplied are tested as per relevant IS/BS 
specifications. The contractor shall furnish three copies of manufacturer’s test certificate 
for the routine and type test conducted on the equipments offered. If necessary the 
contractor shall arrange to conduct all the routine tests at the manufacturer’s premises in 
presence of CWC representative. On receipt of the equipments/materials at site, the 
tenderer shall offer equipments/materials for inspection of electrical engineer and get 
approved before installation. 

4.0 Pre-Commissioning Tests of Equipment 

 HT/LT switchgear, Transformer LT cables and DG set shall be subjected to the pre-
commissioning tests as per approved Performa by employer. The pre-commissioning test 
report shall be sent to the Consultant/CWC for approval for electrical installation/license 
for release-sanctioned load. 



 

Page | 185 
 

 

5.0 Approval of Drawings 

 The drawings for HT Panels and LT Panels, High Mast, DG set and cable layout shall be 
offered by the tenderer for approval of CWC and manufacturing/laying of these items can 
be taken in hand only after approval of the drawings by CWC. The tenderer shall also 
supply three copies of approved drawings for LT switchgear and transformers (both the 
dimensional and schematic) alongwith 3 copies route drawings & earthling positions etc. 

6.0 The contractor shall provide all kinds of facilities for inspection of the works by the 
Engineer of CWC. 

7.0 The electrical work shall conform to CPWD General Specifications for external with up-to-
date amendments and for internal electrification works with up-to-date amendments. 

7.1 The electrical works other than internal & external electrification like DG Set, Substation, 
High Mast, Fire Detection & Alarm system, Heating, Ventilation & Air Conditioning System 
(HVAC) and Lifts & Escalators shall conform to latest CPWD’s General Specifications with 
up-to-date amendments. 

8.      Liaisoning / Approval Work with Statutory Authorities 

 It will be responsibility of the contractor to do liaisoning work for obtaining necessary 
approvals / clearances for electrical load sanction and power supply connection etc. to 
energizing the terminal, the statutory charges as per the State Electricity Board demand 
note will be paid by the CWC. 
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ANNEXURE 
List of Approved Makes 

 
S. Nr. Name of Material Make 
 Civil Items  

1 (a) Cement (Portland Pozzolana 
Cement)  

ACC, Ultra Tech., J. P. Rewa, Vikram, Shree Cement, 
Lafarge cement, Mycem cement, Birla cements, Prism 
Cement, Ambuja Cement& Cement Corporation of 
India, JK Laxmi, Dalmia or Reputed manufacturers of 
Major plants approved by Engineer-in Charge whose 
cement confirming to latest IS Specification.. 

1 (b) Cement (Ordinary Portland 
Cement) 

Gujarat Ambuja, ACC, JK, Vikram, Shree, Ultratech, 
Birla Uttam, Binani, Lafarge, Madras Cement (Ramco), 
India Cement, Jaypee, Dalmia or Reputed 
manufacturers of Major plants approved by Engineer-in 
Charge whose cement confirming to latest IS 
Specification 

2 Reinforcement Steel TATA, SAIL, RINL, JINDAL or BIS approved Licence 
holder/ manufacturer 

3 White Cement Birla White, JK, Kamdhenu. 
4 Ceramic Glazed Tile Kajaria, Johnson and Somany (all first quality) or 

equivalent 
5 Vitrified Floor Tile Kajaria, Johnson and Somany (all first quality) or 

equivalent (Min. 10mm thickness & Grade-V)  
6 Atactic poly-propylene 

(Membrane sheet) 
Fibrex India Ltd, Polygomma Industries Pvt Ltd, and 
Industrial rubber products. (Minimum thickness 5.0 
mm) 

7 PVC drain Pipe Supreme, Prakash, Kissan (Agro) (Min 6.0 kgf pressure 
or as/ Engineer’s Instructions) 

8. CPVC water supply pipe Astral, Supreme, Prakash & Prince (wall pressure Min 
500 psi)   

9. G.I. Pipes Jindal (Hissar), Prakash Surya, Tata or equivalent 
10. WC Roca, Kohler and Hindware 
11. Wash Basin Roca, Kohler and Hindware 
12. Urinal Roca, Kohler and Hindware 
13. CP fitting Grohe, Kohler and Hindware 
14. C.I. pipe & fitting SKF, Electrosteel 
15. Aluminium frame Jindal, Hindalco 
16. Float glass Modi, St Gobains or HNGIL 
17. Toughened  Glass GSC, AIS, Assahi 
18. Frameless Glass fitting Ozone or Dorma 
19. Pre-laminated board Greenlam, Merino or Kitply 
20. Gypsum Board ceiling Channels and board make of India Gypsum or Lafarz 
21. Grid Ceiling Grid and tile of Armstrong make (ULTIMA regular 

panel and Silhouette Xl 1/8” Reveal) 
22. POP punning Sakarni, Shri Ram, JK 
23. Acrylic Paint Asian, ICI (Dulux), Nerolac, Berger, 

Jhonson&Necolson 
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S. Nr. Name of Material Make 
24. Stainless Steel Jindal, SAIL, Indian Stainless Steel 
25. G.I. Fittings UNIK, ZOLOTO, NVR or equivalent 
26. Structural Steel TATA, SAIL, Jindal, RINL, IISCO or Manufacturer 

having BIS approved Licence. 

27. Structural Steel- MS pipes 
only 

TATA, Jindal, or Manufacturer having BIS approved 
Licence. 

28. Stainless Steel Hardware Hettich, Godrej, Droma 
29. Stainless Steel Bolts, Washers 

& Nuts 
Kundan, Puja, Atul 

30. Chequered Precast Concrete 
Tile  

Hindustan Tiles, Ultra, Swatik Tiles 

31. PVC casing pipe  Kissan (Agro), Appollo& Supreme 
32. Ply board & Ply Green Ply, Kitply, Century 
33. Laminate Greenlam, Merino, Century 
34. Wall putty Birla, JK, Asian 
35. Submersible Pump Crompton Greaves, Kirloskar, KSB 
36. Galvalume Sheets TATA Bluescope, JSW colouron, JSW Steel 
37. Self drilling/ tapping Zinc 

plated screws size 5.5x55mm 
for Galvalume sheets 

HILTI or equivalent  

 
Above makes of equipment are approved subject to their meeting the specifications. The 
contractor, however, shall seek approval of specific make from Engineer In-charge 
before commencing the work. The decision of Engineer in-charge shall be final and 
binding on the contractor in this respect. 
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Approved list of Materials/Equipment/Accessories 

 

Electrical Items 
 

S.No. Equipment IS No. Approved Makes/ Manufactures 
1 LT Panel Relevant IS Havells, Neptune, Advance, C&S, 

Adlec, Geetu Electrical System Pvt. 
Ltd./ECS, Ghaziabad/Risha Control 
Engineers Pvt. Ltd./TSR Enterprises, 
Kolkata 

2 MCCB   L&T, Siemens, C&S, GE, 
Crompton/Schnieder/ABB/Indo-
Asian,  Havells 

3 Floodlight /light fittings -do- Bajaj, Crompton, Phillips, Halonix, 
Havells  

4 High Masts  Bajaj, Crompton, Valmont, Phillips 
5 XLPE insulated, PVC Sheathed 

Alu. Conductor armoured/un-
armoured power cables (HT & 
LT) 

ISI 7098 
(Part I) 

M/s Havells , M/s Fort Gloster 
M/s ICL/Gem Cab, universal, 
polycab, KEC/KEI, Grandlay 

6 Copper conductor cables  Havells/Standard/Finolex/Gem Cab, 
universal, polycab, Grandlay 

7 Cable joints for XLPE LT & HT  Raychem, M-Seal 
8 Measuring instruments (Digital)  1248 and 6236 

latest 
AE, Capital, Neptune/Rishab 
(L&T)/as per OEM Standard  

9 Selector Switch To relevant ISS Control Switch Gear/Kaycee/L&T as 
per OEM standards. 

10 Indicating lamps (LED 
TYPE)/Push Buttons 

-do- Binay/Schneider/L&T/HPL or as per 
OEM standard 

11 Contactor -do- L&T/ABB/Schnider/Siemens/Indo-
Asian 

12 MCB  MDS/ Hager ,legrand, ABB/Indo-
Asian/Havells 

13 Instrument Transformer  AE, Kappa, Alsthom or as per OEM 
standard 

14 Diesel Engine  Cummins/Kirlosker/Kirlosker Green/ 
KOEL/Caterpiller/Greaves/KEC 

15 Alternator  AVK/Stamford/KEC/Crompton 
Greaves/ KOEL/Kirlosker Green 

16 Cable Glands Relevant IS Comet/Jainson 
17 Cable lugs copper/ Aluminium Relevant IS Dowells/Jainson 
18 Distribution Boards Relevant IS Hager/standard/Legrand/ 

ABB/Havells 
19 Battery Relevant IS Exide, Standard Feruk/Cummins /as 

per OEM standard 
20 Transformer As per latest 

IS/IS-1180  
Kirloskar, Indian 
Transformer(Gurgaon)/ 
Kanohar/AMCO/KOTSONS/ 
Crompton/MEIL 
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21 HT Panel  AREVA/Kirloskar/Crompton/Tricoli
te/Adlec/ABB/Schnider/GE 

22 Vacuum Circuit Breaker   Kirloskar/AREVA/Crompton/GE 
ABB/Schnider/ Indo-Asian 

23 Relay  ABB/Siemens/L&T/English 
Electric/Areva/as per OEM standard. 

24 Capacitors   Neptune  Ducattai/ 
Siemens/Matrix/ABB  

25 LED fittings  Crompton/Philips/Bajaj/Orient/Insta 
Power/Halonix/Havells 

26 Ceiling fans/Exhaust Fan  Crompton/Havells/GE/Orient/Bajaj 
27 Window Air Conditioner & 

Split Air Conditioner 
 Toshiba/ Carrier/ Mitsubishi/ Daikin 

/ Voltas/ Hitachi, / Blue Star/ LG  
 

 Note:  
 

 Above makes of equipment are approved subject to their meeting the specifications. The 
contractor, however, shall seek approval of specific make from Engineer In-charge 
before commencing the work. The decision of Engineer in-charge shall be final and 
binding on the contractor in this respect. 

 
Items that are not covered in the above list and are required for execution shall be procured 
with the approval of Engineer In-charge. The decision of Engineer In-charge shall be final 
and binding on the contractor in this respect. 
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SECTION –IX 
 

(WORK REGISTERS & TESTING PROFORMAS) 
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APPENDIX T-I 

 

SITE ORDERS BOOKS                                                                                          

 

NAME OF WORK  __________________________________________________ 

DATE OF COMMENCEMENT / PERIOD FOR COMPLETION  __________________________________________________ 

 

SL REMAKRS OF THE INSPECTING OFFICER OR CONTRACTOR ACTON TAKEN AND BY WHOM REMARKS 

1 2 3 4 
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APPENDIX – T-II 

HINDRANCE REGISTER                                                                                

SL Nature of 
Hindrance 

Items of Work that 
Could Not be 

Executed Due to 
this Hindrance 

Date of 
Start  of 

Hindrance 

Date of 
Removal 

of 
Hindrance 

Over-
Lapping 
Period if 

any 

Net 
Hindrance 
in Days 

Sign 
of AE 

Weightage 
of the 

Hindrance 

Net 
Effective 
Days of 

Hindrance 

Sign 
of EE 

Remarks of 
Reviewing 

Officer 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-III 

 

MATERIAL AT SITE ACCOUNTS 

 

 Region  ________________________________________________________________________ 

 Name of Work ________________________________________________________________________ 

 Name of Article ________________________________________________________________________ 

 Estimate Requirements  ________________________________________________________________________ 

 Issue Rate ________________________________________________________________________ 

 

SL Date of 
Receipt 

Received 
From 

Unit Qty. 
Received 

Progressive 
Received Qty. 

Date of 
Issue 

To Whom 
Issued 

Qty. 
Issued 

Progressive 
Issued Qty. 

Balance Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-IV 

 

CEMENT REGISTER 

 

Date of 
Receipts 

Quantity 
Received 

Progressive 
Recd. 

Quantity 

Date 
of 

Issue 

Quantity 
Issued 

Items 
of 

Work 
For 

Which 
Issued 

Quantity 
Returned 

at the 
End of 

The Day 

Total 
Issue 

Progressive 
Total 

Daily 
Balance 
at Hand 

Contractor’s 
Initial 

Site 
Engineer’s 

Initial 

Remarks 
of AE/EE 

at 
Periodical 
Checks 

1 2 3 4 5 6 7 8 9 10 11 12 13 

             

             

             

             

             

             

             

 

 

APPENDIX T-V 
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REGISTER FOR RECORDING LEVELS 

SL Changes Back Sight Intermediate Sight Fore Sight Height of the Instrument Reduced Level Remarks 

1 2 3 4 5 6 7 8 
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APPENDIX T-VI 

 

REGISTER FOR SILT CONTENT OF FINE / COARSE SAND 

SL Date 
of 

Test 

Source 
of 

Material 

Height of Silt 
After Setting 

(V1) 

Height of Sand 
After Setting 

(V2) 

%age of Silt 
Content  

(V1/V2x100) 

Acceptability 
As Per 

Specification 

Sign. of Site 
Engineer 
With Date 

Sign. of 
Contractor 
With Date 

Location 
Where 

Sand Used 

Remarks / 
Action 
Taken 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-VII 

 

REGISTER FOR SLUMP TEST 

SL Date of 
Testing 

Item of 
Work & 
Location 

Vibrator 
Used 

Yes/No 

Quantity of Water 
Added per Bag of 

Cement (Litre) 

Height of Specimen 
After Removal of 

Mould (mm) 

Slump 
(mm) 

Acceptability of 
Result or 

Action Taken 

Sign of Site 
Engineer 
With Date 

Sign. of 
Contractor 
With Date 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-VIII 

 

SAMPLE REGISTER 

Material & 
Identification 

Mark 

No. of 
Samples 
Collected 

Sl. No. 
of 

Sample 

Place From 
Where 
Sample 

Collected 

Qty. of 
Work/Lot 

Represented By 
Each Sample 

Test Field / 
Lab 

Letter No. & 
Date By Which 
Sample Sent 
For Testing 

Signature 
of Official 
Drawing 
Sample 

Signature 
of the 

Contractor 

Reference 
for the 
Results  

Received 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX T-IX 

 

REGISTER FOR PARTICLE SIZE DISTRIBUTION FOR COARSE AGGREGATE & FINE AGGREGATE 

SL Date Weight 
of 

Sample 
(Gram) 

Size of 
Sieves 

Weight 
Retained  
on Each 
Sieve 

%Age of 
Weight 

Retained 

Cumulative 
%Age of 
Weight 

Retained 

%Age 
of 

Weight 
Passing 

Specified 
%age of 
Weight 
Passing 

Sign. of 
Contractor 
With Date 

Sign. of 
Site 

Engineer 
With Date 

Remarks / 
Action 
Taken 

1 2 3 4 5 6 7 8 9 10 11 12 

            

            

            

            

            

            

            

            

 

Note : Size of Sieve should be as per CPWD Manual / BIS Specifications 
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APPENDIX T-X 

 

PHYSICAL WEIGHMENT REGISTER 

Tor Steel Bars / Truss Members / Other Misc. Items 

SL Date Description of 
Sample 

Actual 
Weight per 

Unit 

Theoretical 
Weight per 

Unit 

Actual 
Thickness 

(Outer Dia.) 

Theoretical 
Thickness 

(Outer Dia.) 

Remarks 
Accepted /  
Rejected 

Initials of Site 
Engineer 

Contractor 
Signature 

1 2 3 4 5 6 7 8 9 10 
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APPENDIX T-XI 

CUBE TEST 

SL
 

D
at

e 
of

 C
ol

le
ct

io
n 

G
ra

de
 o

f 
M

ix
 

M
ar

k 
of

 S
pe

ci
fic

at
io

n 

7 Days’ Test Result 28 Days’ Test Result 

R
eq

ui
re

d 
Sp

ec
ifi

ed
 S

tr
en

gt
h 

Ap
pr

ox
. 
Q

ty
. R

ep
re

se
nt

ed
 B

y 
Sp

ec
im

en
 

 
It

em
 o

f 
W

or
k 

fr
om

 W
he

re
 t

he
 

Sa
m

pl
e 

is
 C

ol
le

ct
ed

 

Si
gn

. 
of

 S
ite

 E
ng

in
ee

r 
W

ith
  
 

D
at

e 

Co
nt

ra
ct

or
’

s 
/ 

Co
nt

ra
ct

or
’

s 
  
 

R
ep

. 
Si

gn
. 
W

ith
 D

at
e 

D
at

e 
of

  
Te

st
in

g 

Lo
ad

 in
 K

N
 

Co
m

pr
es

si
ve

 S
tr

en
gt

h 
(K

N
/m

m
2 )

 

Av
er

ag
e 

 C
om

pr
es

si
ve

 
St

re
ng

th
 (

KN
/m

m
2 )

 

D
at

e 
of

 T
es

tin
g 

Lo
ad

 in
 K

N
 

Co
m

pr
es

si
ve

 S
tr

en
gt

h 
(K

N
/m

m
2 )

 

Av
er

ag
e 

Co
m

pr
es

si
ve

 
St

re
ng

th
 (

KN
/m

m
2 )

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 
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APPENDIX T-XII 

Density Test by Core Cutter Method 

MDD As Per Lab. Test W5 ________________ 

SL
 

Lo
ca

tio
n 

(C
.H

.)
  

/ 
 A

re
a 

Re
pr

es
en

te
d 

by
 t

he
 T

es
t 

Co
re

 C
ut

te
r 

N
os

. 

W
ei

gh
t 

of
 C

or
e 

Cu
tt

er
 +

 W
ei

gh
t 

of
 

So
il 

(g
ra

m
) 

(W
1)

 

W
ei

gh
t 

of
 E

m
pt

y 
Co

re
 c

ut
te

r 
(g

ra
m

) 
(W

2)
 

W
ei

gh
t 

of
 W

et
 S

oi
l (

gr
am

) 

W
=

 W
1-

W
2 

Vo
lu

m
e 

of
 C

or
e 

Cu
tt

er
 (

in
 C

C)
 V

 

Bu
lk

 D
en

si
ty

 (
gr

am
/c

c)
 W

3=
 W

/V
 

M
oi

st
ur

e 
Co

nt
en

t 
of

 c
om

pa
ct

io
n 

  
la

ye
rs

 (
M

) 

D
ry

 D
en

si
ty

 g
ra

m
/c

c 

W
4 

=
 W

3/
 (

1+
M

) 

D
eg

re
e 

of
 c

om
pa

ct
io

n 
W

4/
W

5 

Ac
ce

pt
ab

ili
ty

 L
im

it 

Si
gn

. 
of

 S
ite

 E
ng

in
ee

r 
w

ith
 D

at
e 

Co
nt

ra
ct

or
 /

 C
on

tr
ac

to
r's

 
R

ep
re

se
nt

at
iv

e 
 S

ig
na

tu
re

 w
ith

  
  

N
am

e 
&

 D
at

e 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
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APPENDIX T-XIII 

TEST FOR THICKNESS AND DENSITY OF THE COMPACTED LAYER  

(BY SAND REPLACEMENT METHOD) 

For Asphalt Concrete / Bitumen Macadam / CC Pavement 

Lab Test Density in gm/CC _______ 

SL
 

D
at

e 
of

 T
es

t 

Q
ty

. 
R

ep
re

se
nt

ed
 b

y 
th

e 
Te

st
 

Lo
ca

tio
n 

of
 H

ol
es

 

Th
ic

kn
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s 
of

 L
ay

er
 

W
ei

gh
t 
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 M

at
er

ia
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 R
em

ov
ed

 
fr

om
  
 t

he
 C

ar
pe

t 
H

ol
e 

In
iti

al
 W

ei
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t 
of

 S
an

d 
ta

ke
n 

in
  

 
Cy

lin
de

r 

W
ei

gh
t 
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 S

an
d 

Fi
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ng
 in

 C
on

e 
  

of
 C
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r 

W
ei

gh
t 

of
 S

an
d 

R
em

ai
ni

ng
   

  
  
 

in
 C

yl
in

de
r 

Pr
ed

et
er

m
in

ed
 B

ul
k 

D
en

si
ty

  
  

  
of

 S
an

d 

D
en

si
ty

 =
 A

*d
*W

-(
W

1+
W

2)
 

R
em

ar
ks

 /
 A

cc
ep

ta
bi

lit
y 

Si
gn

. 
of

 S
ite

 E
ng

in
ee

r 

Co
nt

ra
ct

or
 /

 C
on

tr
ac

to
r's

 R
ep

re
se

nt
at

iv
e 

Si
gn

at
ur

e 
w

ith
 N

am
e 

&
  
D

at
e 

Ac
tio

n 
Ta

ke
n 

Individual 
(mm) 

Average 
(mm) 

A                    
gm 

W                   
gm 

WI               
gm 

W2               
gm 

d       
gm/CC gm/CC 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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APPENDIX T-XIV 

DENSITY TEST REGISTER FOR SOIL - BY SAND REPLACEMENT METHOD 

Wt. of Standard Sand in gram/cc (W6) = _________ 

Unit Lab Test MDD in gram/cc (W10) = _________ 

SL
 

D
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t 
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l f
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C 
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C 
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n 

R
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y 
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 D
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e 

Si
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at
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 N
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n 
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e 

(W
) 
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(Y
) 

(W
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(W
2)

 

(W
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 =
 W

1-
W

2 

(W
4)

 

W
5 

=
 (

W
3-

W
4)

 

(W
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 =
 W

5/
W

6 

(W
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 =
 W

/W
7 

(W
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 =
 W

8/
Y 

W
9/

W
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 x
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00
 

W
9/

W
10

 x
 1

00
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
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APPENDIX T-XV 

TEST OF THE BRICK / BRICK TILES FOR COMPRESSIVE STRENGTH 

SL
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 C
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Si
gn

. 
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w
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 D
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or
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nt
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Si
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&
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/ 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
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APPENDIX T-XVI 

 

ROAD ROLLER REGISTER 

SL Date Period Hours Description of 
Item Rolled 

Qty. of 
Area Rolled 

Theoretical Qty. / 
Area to be Rolled 

Signature of 
Site Engineer 

Signature of 
Contractor 

Remarks 

From To 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-XVII 

 

REGISTER FOR DISMANTLED MATERIAL  

Name of Work ___________________________________ 

Name of Division ___________________________________ 

 

SL Date of 
Receipt 

Ref. to 
No. & 
Page 
of MB 

Full 
Particulars 
of Material 
giving Size 
etc. if any 

Opening 
Balance 

Qty. 

Recd. 

Total Ref. to its 
Disposal Whether 
by Write off Sale 

of Transfer to 
Other Works 

Qty. 
Issued or 
Disposed 

off 

Closing 
Balance 

Dated 
Initial of 
the Site 
Engineer 

Date of 
Verification 
of Balance 
by Whom 
Verified 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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APPENDIX T-XVIII 

 

REGISTER FOR BULKING OF SAND  

SL Date Of 
Testing 

Particulars of 
Work Represented 

by Sample 

Qty. of 
Lot/Qty. of 

Material 

Height of 
Dry Sand 

(X) 

Height of Sand 
after Mixing 
Water (Y) 

Bulking of 
Sand     

(X/Y-1)x100 

Action 
Taken for 
Bulkage 

Signature 
of Site 

Engineer 

Signature 
of 

Contractor 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX T-XIX 

BILL PROFORMA 
{On Letter Head Of Contractor} 

Name of Work 
__________________________ 

Agreement No. 
_________________________ 

Date of Preparation of Bill 
_________________ 

Date of Start 
_______________________ 

Due Date of Completion 
______________ 

Details of Service Provider Details of Service Receiver 

Name  ___________________________ Name  _________________________ 

Address  ___________________________ Address  _________________________ 

City  ___________________________ City  _________________________ 

State  ___________________________ State  _________________________ 

State Code  ___________________________ State Code  _________________________ 

GSTIN  ___________________________ GSTIN (if Registered) _________________ 

 

Invoice Serial No. ______________ HSN  ___________________ 

Date of Invoice ________________ Description of Services ___________________ 

 

Signature         _______________________ 

Name of the Signatory _____________ 

Designation / Status _______________ 

SL Item 
No. 

Description 
of Items 

Unit Qty. 
as per 
Agt. 

Rate 
as 
per 
Agt. 

Qty. 
as per 
Pre. 
Bill 

Qty. 
as per 
this 
Bill 

Cumulative 
Qty. 

Amt. as 
per 

Previous 
Bill 

Amt. 
as per 
this Bill 

Cumulative 
Amount 

1. 
           

2.            

3.            

4.            

 Total    

Grand Total    

 Total Taxable Value  

 Tax Rate 

Total Invoice Value (in figures) CGST _____%  

Total Invoice Value (in words) SGST _____%  

 IGST* _____%  

Amount of Tax Subject to reverse Charge : Nil Total Invoice Amount  
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(Field Quality Plan) 
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LIST OF MANDATORY TESTS 

 

SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

1. Cement 
(Approved 
Brand)  

Physical & 
Chemical 
Properties 

IS : 4031 Lab Initial Test-01 test for each 
brand of cement. 
Subsequently, 01 test for 
200 MT or part thereof for 
each brand. Cement should 
be of approved brand and 
each lot should be 
accompanied by 
manufacturer's test 
certificates 

2. Reinforcement 
Steel (Approved 
Brand)  

Physical & 
Chemical 
Properties 

IS :1786 Lab Initial Test-01 test for each 
brand and each dia of 
reinforcement steel   , 
Subsequently - One test for 
every 25/35/45 MT or part 
thereof (As specified in 
Special condition of Contract 
Para 6.7) Reinforcement 
Steel should be of approved 
brand and each lot should be 
accompanied by 
manufacturer's test 
certificates 

3. Water PH Value, 
Chlorides, 
Sulphates, 
Alkalinity Test, 
Acidity Test, 
Suspended 
Matter, Organic 
Matter and 
Inorganic Matter 

IS:3025 Lab Initial Test- Source approval 
at commencement of work 
and Subsequently- every six 
months or change of source. 

4. Coarse 
Aggregate - 
Building 
Works 

Gradation IS 2386 - I Field / Lab Minimum one test for every 
50 cum or part thereof. 

Deleterious 
Material 

IS 2386 - II Field / Lab 

Specific Gravity IS 2386 - III Field / Lab 

Crushing Value IS 2386 - IV Field / Lab 

Impact Value IS 2386 - IV Field / Lab 

10% Fine Value IS 2386 - IV Field / Lab 

5. Fine 
Aggregate - 
Building 
Works 

Organic 
Impurities 

Appendix 'A‘ 
of Chapter 3, 

CPWD 
Specifications 

Field Minimum one test for every 
50 cum or part thereof. 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Silt Content Appendix 'C' 
of Chapter 3, 

CPWD 
Specifications 

Field 

Bulking of Sand Appendix 'D' 
of Chapter 3, 

CPWD 
Specifications 

Field 

Gradation Appendix 'B' 
of Chapter 3, 

CPWD 
Specifications 

Field / Lab 

6. Coarse 
Aggregate - 
Road, 
Pavement 
Works 

Gradation IS 2386 - I Field / Lab One test for everyday's work 

Flakiness and 
Elongation 
Index 

IS 2386 - I Field / Lab Once for each source of 
supply and subsequently on 
monthly basis 

Deleterious 
Material 

IS 2386 - II Lab Once for each source of 
supply and subsequently on 
monthly basis 

Water 
Absorption 

IS 2386 - III Lab Once for each source of 
supply and subsequently on 
monthly basis 

Los Angeles 
Abrasion 
Value/Aggregate 
Impact Value  

IS 2386 - IV Lab Once for each source of 
supply and subsequently on 
monthly basis 

Soundness IS 2386 - V Lab Before approving the 
aggregates and every month 
subsequently. 

Alkali aggregate 
reactivity  

IS 2386-VII, 
IS:456 

Lab Before approving the 
aggregates and every month 
subsequently. 

7. Fine 
Aggregate - 
Road, 
Pavement 
Works 

Gradation IS 2386 - I Field / Lab One test for everyday's work. 

Deleterious 
material 

IS 2386 - II Lab Once for each source of 
supply and subsequently on 
monthly basis. 

Water 
Absorption 

IS 2386 - III Lab Once for each source of 
supply and subsequently on 
monthly basis. 

Silt Content Appendix 'C' 
of Chapter 3, 

CPWD 
Specifications 

Field Once for each source of 
supply and subsequently on 
monthly basis. 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

8. Slump Test - 
Building 
Works 

  Appendix 'D' 
of Chapter 4, 

CPWD 
Specifications 

Field Minimum one test for every 
20 cum of concrete or part 
thereof 

9. Slump Test -  
Pavement 
Works 

  IS 1199 Field One test per each dumper 
load at both Batching Plant 
Site and Paving Site initially 
when work starts. 
Subsequently, sampling may 
be done from alternate 
dumper. 

10. Cube Test 

(i) Reinforced 
Cement 
Concrete - 
Building works 

7 days and 28 
days 
Compressive 
Strength 

IS 516 Lab One sample of six cubes for 
every 50 cum or part thereof 

(ii) Pavement 
Quality Concrete 
(PQC) - 
Pavement Work 

Compressive 
Strength, 
Flexure Strength 

IS 516 Lab 2 cube set samples and 2 
beam set samples per 150 
cum or part thereof for each 
day production. 

11. Earthwork 

Control Test on 
Borrow Pits 

Gradation IS 2720 -IV Lab One or two tests per 8000 
cum 

Plasticity IS: 2720-V Lab  

Proctor Test IS 2720- VIII Lab  

Maximum Dry 
Density / OMC 

IS 2720-VIII Lab  

Deleterious 
Content 

 Lab As and when required by 
Engineer 

Moisture 
Content 

IS 2720-II Lab 250 cum 

Embankment 
under (OMC 
Conditions) 

Field  Density IS 2720-
XXVIII 

 250 cum 

Moisture 
Content 

IS 2720-II  250 cum 

12. Granular Sub-
Base 

Gradation IS 2386-I Field / Lab  Minimum 1 test per source 
and additional test after 
every 1000 cum 

Water 
Absorption 

IS 2386-III Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Wet Aggregate IS 5640 Lab  As required by Engineer 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Impact Value 
test (if WA > 
2%) 

Aggregate 
Impact Value 

IS 2386-IV Lab  Minimum 1 test per source 
and additional test after 
every 2000 cum  

Atterberg's Limit IS 2720-V Lab  Minimum 1 test per source 
and additional test after 
every 1000 cum  

Maximum Dry 
Density / OMC 
 

IS 2720-VIII Lab  Minimum 1 test per source 
and additional test as 
required by Engineer 

Moisture 
Content prior to 
compaction 

IS 2720-II Field   Minimum 1 test every 400 
cum  

Field  Density IS 2720-
XXVIII 

Field  one test per 2000 Sqm or 
part thereof  

Deleterious 
Material 

IS 2720-
XXVII             

Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

CBR IS 2720-XVI Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

13. Water Bound 
Macadam 

Gradation IS 2386-I Field / Lab  Minimum 1 test per source 
and additional test after 
every 500 cum  

Aggregate Value 
or Aggregate 
Impact Value 

IS 2386-IV            
or IS5640 

Lab  Minimum 1 test per source 
and additional test after 
every 500 cum  

Combined 
Flakiness  

IS 2386-I Lab Minimum 1 test per source 
and additional test after 
every 500 cum  

Los Angles IS 2386-IV Lab Minimum 1 test per source 
and additional test after 
every 500 cum or part 
thereof 

14. Wet Mix 
Macadam 

Gradation IS 2386-I Field / Lab Minimum 1 test per source 
and additional test after 
every 500 cum  

Water 
Absorption 

IS 2386-III Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Soundness                                   IS 2386-V Lab As required by Engineer 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

(if WA > 2%) 

Atterberg's Limit 
of  Portion of 
Aggregate 
Passing 425 
micron Sieve  

IS 2720-V Lab Minimum 1 test per source 
and additional test after 
every 500 cum or part 
thereof 

Aggregate 
Impact Value 

IS 2386-IV or 
IS 5640 

Lab Minimum 1 test per source 
and additional test after 
every 500 cum 

Maximum Dry 
Density / OMC 

IS 2720-VIII Lab Minimum 1 test per source 
and additional test as 
required by Engineer 

Combined 
Flakiness and 
Elongation 
Indices 

IS 2386-I Lab Minimum 1 test per source 
and additional test after 
every 500 cum 

Moisture 
Content  

IS 2720-II Field  Minimum 3 tests per day 

Field Density IS 2720-
XXVIII 

Field One set of three tests per 
2000 sqm or part thereof  

15. Bitumen As prescribed in 
IS 73 

As prescribed 
in IS 73 

Lab As required by the Engineer-
in-charge 

16. Dense 
Bituminous 
Macadam / 
Bituminous 
Concrete 

Quality of 
Binder  

IS 73 Lab As required  

Los Angles 
Abrasion Value / 
Aggregate 
Impact Value 

IS 2386-IV Lab 100 cum 

Stripping Value IS 6241 Lab 100 cum 

Water 
Absorption 

IS 2386-III Lab 100 cum 

Flakiness Index IS 2386-I Lab One test for 100 cum. 

Sieve Analysis 
for Filler 

IS 2386-I Lab One test for each 
consignment subject to 
minimum one test per 5 cum 

Mix Grading IS 2386-I Lab One set of test on individual 
constituent and mixed 
aggregates from dryer of 
each 100 tonnes of mixed 
subject to a minimum of two 
sets per plant per day 

Stability of Mix ASTM D-
1559 

Lab Three Marshal Specimen per 
100 tonnes of mix, subject to 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

a minimum of two sets being 
tested per plant per day 

Binder Content  Field  Minimum 2 tests per day 

Thickness, 
Density of 
Compacted 
Layer 

Appendix ‘B’ 
of CPWD 

Specification 

Field  
 

One test of 3 samples per 
500 sqm 

17. Brickwork / 
Brick Tiles / 
Sewer Brick / 
Burnt Clay 
Perforated 
Building 
Bricks 

Dimension Appendix A, 
B, C & D of 
Chapter 6 of 

CPWD 
Specifications 

Lab Minimum one test for every 
50000 bricks or part thereof 

Compressive 
Strength 

Lab 

Water 
Absorption  

Lab 

Efflorescence Lab 

18. Stone Work Water 
Absorption 

IS 1124 Lab Minimum one test for every 
200 sqm / 100 cum or part 
thereof 

Transverse 
Strength 

IS 1121 - II 

Resistance to 
Wear 

IS 1706 

Durability IS 1126 

19. Marble Moisture 
Absorption 

IS 1124 Lab Minimum one test for every 
100 sqm or part thereof 

Hardness Test Mho’s Scale 

Specific Gravity IS 1122 

20. Granite Moisture IS 1124 Lab Minimum one test for every 
100 sqm or part thereof 

Specific Gravity IS 1122 

21. Structural 
Steel (other 
than PEB) 

Tensile Strength IS 1599 Lab Minimum one test for every 
20 tonnes or part thereof per 
source and also 
manufacturer's test 
certificates for each 
consignment 

Bend Test 

22. Steel Tubular 
Pipes 

Tensile Test IS 1608 Lab Minimum one test for every 
8 tonne or part thereof per 
source and also 
manufacturer's test 
certificates for each 
consignment 

Bend Test IS 2329 

Flattening Test IS 2328 

23. M-40/50 Grade Cement Concrete Paver Blocks 

(i) M-40/50 Grade 
Pre-Cast 

Compressive 
Strength 

As per IS 
Code 15658 

Field  / Lab Minimum one test for every 
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SL Description of 
Material 

Test Ref. of IS 
Code/Specs 
for Testing 

Field  / 
Laboratory 

Test 

Frequency of Testing 

Concrete Paving 
Blocks 

Water 
absorption 

As per IS 
Code 15658 

Field  / Lab 50000 bricks or part thereof 

 

Dimensions As per IS 
Code 15658 

Field  / Lab 

(ii) Sand for 
Bedding Layer 

Percentage of 
Deleterious 
material 

IS 2386 Lab   Minimum one test for every 
50 cum or part thereof 

Particle Size 
Distribution 

As per 
Technical 

specification 

Field  / Lab 

Silt Content As per 
Appendix 'C' 
of Chapter 3 

of CPWD 
Specifications  

Field  

Moisture 
Content 

IS 2720 Field  

(iii) Sand for Joint 
Filling 

Particle Size 
Distribution 

As per 
Technical 

Specification 

Field / Lab Minimum one test for every 
50 cum or part thereof. 

Note : For items not covered above may be dealt with as per the Technical Specifications in the 
contract / mandatory tests will be carried out as per CPWD’s Specifications. 
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Quantities of Materials for Areas of Surfacing to be considered 

For Working out Minimum Period of Road Roller  

 

SL Material of Surfacing Quantity / Area 

1. Consolidation of earth subgrade 1860 Sqm 

2. Consolidation of stones soling 15 cm to 22.5 cm thick                                           170 Cum 

3. Consolidation of brick soling 10 cm to 20 cm thick 230 Cum 

4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick   30 Cum 

5. Consolidation of wearing coat of brick ballast 10 cm thick                                        60 Cum 

6. Spreading and consolidation of red bajri 6 mm                                                         1860 Sqm 

7. Painting one coat using stone aggregate 12.5 mm nominal size - 930 Sqm 

(a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 Kg/m2      

or 
 

(b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg/m2  

8. Painting two coats using -  

(a) For first coat, stone aggregate 12.5 mm nominal size : 600 Sqm 

(i) @ 1.50 m3 per 100 m2 with paving bitumen A-90 or S-90 @ 2 Kg/m2  or  

(ii) @ 1.35 m3 per 100 m2 with bitumen emulsion @ 2 Kg/m2                 or  

(iii) @ 1.25 m3 per 100 m2 with road tar @ 2.25 Kg/m2  

(b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cum per 100 
Sqm with - 

600 Sqm 

(i) 1 Kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sqm    or  

(ii) 1.25 Kg of road tar per Sqm                                                                                  

9. Re-painting with stone aggregate 10mm nominal size 0.9 Cum per 100 
Sqm with - 

1670 Sqm 

(a) 1 Kg of paving bitumen A-90 or S-90 per Sqm                                 or  

(b) 1.25 Kg of Bitumen emulsion per Sqm                                                      

10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm 
nominal size per 100 m2 and binder including tack coat, the binder 
being hot cut back bitumen or bitumen emulsion specified quantities                                                          

930 Sqm 

11. 2.5 cm. premix carpet surfacing using 3 m3 of stone aggregate 10 mm 
nominal size per 100 m2 and binder including tack coat, the binder 
being hot cut back Bitumen or bitumen emulsion in specified quantities                                                       

930 Sqm 

 

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cum 
(60% 20 mm nominal size and 40% 12.5 mm nominal size) per 100 m2 
and coarse sand 1.9 Cum per 100 m2 and hot cut back bitumen over a 

460 Sqm 
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SL Material of Surfacing Quantity / Area 

tack coat of hot cut back bitumen 

13. 4 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cum 
(60% 25 mm nominal size and 40% 20 mm nominal size) per 100 m2 
and coarse sand 2.4 Cum per 100 Sqm and hot cut back bitumen over 
a tack coat of hot cut back bitumen  

370 Sqm 

 

14. 6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cum 
(60% 40 mm nominal size and 40% 25mm nominal size) per 100 Sqm 
and coarse sand 2.9 Cum per 100 Sqm and hot cut back bitumen over 
a tack coat of hot cut back bitumen  

280 Sqm 

15. 7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 
Cum (60% 50mm nominal size and 40% 40 mm nominal size) per 100 
Sqm and coarse sand 3.65 Cum per 100 Sqm and hot cut back bitumen 
over a tack coat of hot cut back bitumen        

230 Sqm 

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cum (60% 12.5 
mm nominal size, 40% 10 mm nominal size) per 100 Sqm and coarse 
sand 1.65 Cum per 100 Sqm and hot cut back bitumen over a tack coat 
of hot cut back bitumen  

750 Sqm 

17. 4 cm bitumastic sheet, using stone aggregate 2.6 Cum (60% 12.5 mm 
nominal size 40% 10 mm nominal size) per 100 Sqm, coarse sand 2.5 
Cum per 100 Sqm and hot cut back bitumen over a tack coat of hot 
bitumen                                                     

560 Sqm 

18. Laying full grouted surface using stone aggregate 40 mm nominal size 
6.1 Cum per 100 Sqm with binder, binding with 20 mm to 12.5 mm 
nominal size stone grit. 1.83 Cum per 100 Sqm and seal coat of binder 
and stone grit 10 mm nominal size, 1.07 Cum per 100 Sqm, the binder 
being hot bitumen or tar as specified                                                     

460 Sqm 

19. Laying full grouted surface using stone aggregate 50 mm nominal size 
9.14 Cum per 100 sqm grouting with binder, with stone grit 20 mm to 
12.5 mm nominal size, 1.83 Cum per 100 Sqm and seal coat of binder 
and stone grit 10mm nominal size, 1.07 Cum/100 Sqm  

370 Sqm 

20. 4 cm thick premix macadam surfacing using stone aggregate 25 mm 
nominal size 4.57 Cum per 100 Sqm and hot bitumen binding with 
stone aggregate 12.5 mm nominal size 1.52 Cum per 100 Sqm and seal 
coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 
Cum per 100 Sqm                                                       

560 Sqm 

 

21. 5 cm thick premix macadam surfacing with stone aggregate 25 mm 
nominal size, 6.1 Cum per 100 Sqm and hot bitumen binding with stone 
aggregate 12.5 mm nominal size 1.52 Cum per 100 Sqm and seal coat 
of hot bitumen and stone aggregate 10mm nominal size 1.07 Cum per 
100 Sqm                                                   

460 Sqm 
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Schedule ‘A’ 

Bill of quantities cum price schedules: 

General Instructions: 
 

1. Schedule A consists of following sub schedule  

(I) Item of civil works from: Civil DSR-2021 

(II) Item of civil works from:  Civil DSR-2021- PLUBMING WORK 

(III) Market Rates (MR) Civil items 

(IV) (E&M) -DSR 2022- Electrical items 

(V) Electrical items- Market Rate (MR) 

(VI)DSR (E&M) -2022- High Mast items 

(VII)Market Rates (MR) High Mast items 

 

 
2. Tenderers are required to quote their rate in %age above/below/at par for items in each 

sub schedule. 
 

3. Summary sheet of the rate quoted against each sub schedule is enclosed at the end. 
 

4. Where rate/percentage rate is asked for, tenderer should quote in figures.  In E- Tender, 
values in words are not acceptable. Tenderer should note that noncompliance of above, may 
lead to rejection of their tender. 

 
5. Items and quantities given in the Bill of Quantities are approximate and are just to give an 

idea of work involved.  CWC reserves the right to delete/operate any other items scheduled in 
the DSR or non-schedule item (market rates item) without any limit of variation to complete 
the work.  The payment of DSR items/MR items shall be made at the accepted percentage 
above/below/at par of DSR /MR and in terms of relevant clause of SCC/GCC. 

 
6. Tenderers are required to quote their rate in percentage only in the excel sheet 

designed for quoting rates in the uploaded tender on the tender website. 
 

7. Tenderer is required to dump/stack all excavated material as per the instruction of 
Engineer/PMC at site, for use in the work. Contractor is not supposed to take any excavated 
material out of site without permission of CWC. 
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SCHEDULE OF QUANTITY 

SUB SCHEDULE-I  (CIVIL WORK DSR  ITEMS) 

Sr. 
No. 

DSR I. No. Description of items Unit Qty Rate Amount 

SUB SCHEDULE-I CIVIL DSR 2021 ITEMS     

  2  E A R T H W O R K         

1 2.6 

Earth work in excavation 
by mechanical means 
(Hydraulic excavator)/ 
manual means over areas 
(exceeding 30 cm in depth, 
1.5 m in width as well as 
10 sqm on plan) including 
getting out and disposal of 
excavated earth lead upto 
50 m and lift upto 1.5 m, 
as directed by Engineer-in 
charge. 

       

  2.6.1  All kinds of soil Cum      78.66      205.45  16,161.00  

2 2.7 

Earth work in excavation 
by mechanical means 
(Hydraulic excavator)/ 
manual means over areas 
(exceeding 30 cm in depth, 
1.5 m in width as well as 
10 sqm on plan) including 
getting out and disposal of 
excavated earth lead upto 
50 m and lift upto 1.5 m, 
as directed by Engineer-in 
charge. 

        

  2.7.1  Ordinary rock Cum   18.00    412.95  7,433.00  

3 2.25 

Filling available excavated 
earth (excluding rock) in 
trenches, plinth, sides of 
foundations etc. in layers 
not exceeding 20cm in 
depth, consolidating each 
deposited layer by 
ramming and watering, 
lead up to 50 m and lift 

Cum 29.00 253.95 7,365.00 
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upto 1.5 m. 

4 2.27 

Supplying and filling in 
plinth with local sand 
under floors, including 
watering, ramming, 
consolidating  and dressing 
complete. 

Cum 11.00 2,162.20 23,784.00 

  4 CONCRETE WORK     

5 

4.1 

Providing and laying in 
position cementconcrete 
of specified grade 
excluding the cost of 
centering and shuttering - 
All work up to plinth level: 

    

4.1.2  

1:1½:3 (1 Cement: 1½ 
coarse sand (zone-III) 
derived from natural 
sources : 3 graded stone 
aggregate 20 mm nominal 
size derived from natural 
sources)  

Cum 0.45 7,783.65 3,503.00 

6 4.1.5 

 1:3:6 (1 Cement : 3 coarse 
sand (zone-III) derived 
from natural sources : 6 
graded stone aggregate 20 
mm nominal size derived 
from natural sources) 

Cum 0.49 6,833.40 3,348.00 

7 4.1.8 

1:4:8 (1 Cement : 4 coarse 
sand (zone-III) derived 
from natural sources : 8 
graded 
stone aggregate 40 mm 
nominal size derived from 
natural sources) 

Cum 17.80 6326.05 1,12,604.00 

8 
4.3 

Centering and shuttering 
including strutting, 
propping etc. and removal 
of form work for : 

    

4.3.1 
Foundations, footings, 
bases for columns 

Sqm 24.00 307.95 7,391.00 

  5 REINFORCED  CEMENT          
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CONCRETE 

9 

5.1 

Providing and laying in 
position specified grade of 
reinforced cement 
concrete, excluding the 
cost of centering, 
shuttering, finishing and 
reinforcement - All work 
up to plinth level : 

        

5.1.2 

1:1.5:3 (1 cement : 1.5 
coarse sand (zone-III) 
derived from natural 
sources : 3 graded stone 
aggregate 20 mm nominal 
size derived from natural 
sources)  

Cum 1.31 8,364.20 10,957.00 

10 

5.2 

Reinforced cement 
concrete work in walls 
(any thickness), including 
attached pilasters, 
buttresses, plinth and 
string courses, fillets, 
columns, pillars, piers, 
abutments, posts and 
struts etc. above plinth 
level up to floor five level, 
excluding cost of 
centering, shuttering, 
finishing and 
reinforcement : 

    

5.2.2 

1:1.5:3 (1 cement : 1.5 
coarse sand(zone-III) 
derived from 
natu_x005fral sources : 3 
graded stone aggregate 20 
mm nominal size derived 
from natural sources) 

Cum 8.00 10,185.05 81,480.00 
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11 5.3 

Reinforced cement 
concrete work in beams, 
suspended floors, roofs 
having slope up to 15° 
landings, balconies, 
shelves, chajjas, lintels, 
bands, plain window sills, 
staircases and spiral stair 
cases above plinth level up 
to floor five level, 
excluding the cost of 
centering, shuttering, 
finishing and 
reinforcement with 1:1.5:3 
(1 cement : 1.5 coarse 
sand(zone-III) derived from 
natural sources : 3 graded 
stone aggregate 20 mm 
nominal size derived from 
natural sources).  

Cum 84.00 10,719.30 9,00,421.00 

    FORM WORK         

12 

5.9.2 

Walls (any thickness) 
including attached 
pilasters, butteresses, 
plinth and string courses 
etc. 

Sqm 8.00 669.55 5,356.00 

5.9.3 
Suspended floors, roofs, 
landings, balconies and 
access platform 

Sqm 705.00 766.55 5,40,418.00 

5.9.6  
Columns, Pillars, Piers, 
Abutments, Posts and 
Struts 

Sqm 15.00 804.25 12,064.00 

    STEEL REINFORCEMENT     

13 

5.22 

Steel reinforcement for 
R.C.C. work including 
straightening, cutting, 
bending, placing in 
position and binding all 
complete upto plinth level. 

    

5.22.6  
Thermo-Mechanically 
Treated bars of grade Fe-
500D or more. 

Kg 266.00 89.65 23,847.00 
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14 

5.22A 

Steel reinforcement for 
R.C.C. work including 
straightening, cutting, 
bending, placing in 
position and binding all 
complete above plinth 
level. 

        

5.22A.6 
Thermo-Mechanically 
Treated bars of grade Fe-
500D or more. 

Kg 897.00 89.65 80,416.00 

  6  BRICK WORK     

15 
6.4 

Brick work with common 
burnt clay F.P.S. (non 
modular) bricks of class 
designation 7.5 in 
superstructure above 
plinth level up to floor V 
level in all shapes and sizes 
in : 

    

6.4.2 
Cement mortar 1:6 (1 
cement : 6 coarse sand) 

Cum 112.00 8288.35 9,28,295.00 

  8 CLADDING WORK     

16 8.31 

Providing and fixing Ist 
quality ceramic glazed 
wall tiles conforming to IS: 
15622 (thickness to be 
specified by the 
manufacturer), of 
approved 
make, in all colours, 
shades except burgundy, 
bottle green, black of any 
size as approved by 
Engineer-in-Charge, in 
skirting, risers of steps and 
dados, over 12 mm thick 
bed of cement mortar 1:3 
(1 cement : 3 coarse sand) 
and jointing with grey 
cement slurry @ 3.3kg per 
sqm, including pointing in 
white cement mixed with 
pigment of matching 

Sqm 190.00 1063.45 2,02,056.00 
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shade complete. 
  

  9 WOOD AND P.V.C. WORK         

17 9.14 

Extra  for  providing   ISI  
marked  Stainless   Steel  
butt hinges   instead   of   
M.S.   pressed   butt   
hinges   bright finished of 
required size with 
necessarymscrews. 
(Shutter area to be 
measured). 

Sqm 10.00 147.15 1,472.00 

18 9.12 

Extra for providing frosted 
glass panes 4 mm thick 
instead  of  ordinary  float  
glass  panes  4  mm  thick  
in doors, windows and 
clerestory window 
shutters. (Area of  opening  
for  glass  panes  excluding  
portion  inside rebate shall 
be measured). 

Sqm 12.00 148.50 1,782.00 

19 
9.47 

Providing and fixing nickel 
plated M.S. pipe curtain 
rods with nickel plated 
brackets : 

    

9.47.2 25 mm dia (heavy type) Metr 10.20 159.35 1,625.00 

20 9.95 

Providing and fixing ISI 
marked aluminium butt 
hinges anodised (anodic 
coating not less than grade 
AC 10 as per IS: 1868) 
transparent or dyed 
to required colour or 
shade with necessary 
screws etc. complete: 
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9.95.1 125x75x4 mm  Each 4.00 138.55 554.00 
9.95.4 100x63x4 mm Each 28.00 97.60 2,733.00 
9.95.8 75x45x3.2 mm Each 8.00 68.45 548.00 

21 
9.97 

Providing  and fixing  
aluminium  tower  bolts,  
ISI marked,  anodised  
(anodic coating  not less 
than grade AC  10  as  per  
IS  :  1868  )  transparent   
or  dyed  to required 
colour or shade, with 
necessary screws etc. 
complete : 

        

9.97.2 250x10 mm Each 8.00 104.40 835.00 

22 
9.100 

Providing and fixing 
aluminium handles, ISI 
marked, anodised (anodic 
coating not less than grade 
AC 10 as per IS : 1868) 
transparent  or dyed to 
required  colour or shade, 
with necessary screws etc. 
complete : 

    

9.100.1 125mm long Each 8.00 60.05 480.00 
9.100.2 100mm long Each 8.00 53.25 426.00 

23 9.82 

Providing and fixing bright 
finished brass hanging 
type floor  door  stopper  
with necessary  screws,  
etc. complete. 

Each 5.00 109.60 548.00 

24 9.119 

Providing and fixing 
factory made P.V.C. door 
frame of size 50x47 
mmwith awall thickness of 
5 mm, made out of 
extruded 5mm rigid 
PVCfoam sheet, mitred at 
corners and joined with 2 
Nos of 150 mm 
longbrackets of 15x15 mm 
M.S. square tube, the 
vertical door frame 
profilesto be reinforced 

Metre 20.80 408.25 8,492.00 
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with 19x19 mm M.S. 
square tube of 19 gauge, 
EPDMrubber gasket 
weather seal to be 
provided through out the 
frame. Thedoor frame to 
be fixed to the wall using 
M.S. screws of 65/100 mm 
size,complete as per 
manufacturer’s 
specification and direction 
of Engineer in-Charge.  

25 9.120 Providing and fixing 
factory made panel PVC 
door shutter consisting of 
frame made out of M.S. 
tubes of 19 gauge 
thickness and size of 19 
mm 
x 19 mm for styles and 
15x15 mm for top & 
bottom rails. M.S. frame 
shall have a coat of steel 
primers of approved make 
and manufacture. 
M.S. frame covered with 5 
mm thick heat moulded 
PVC 'C' channel of 
size 30 mm thickness, 70 
mm width out of which 50 
mm shall be flat 
and 20 mm shall be 
tapered in 45 degree angle 
on both side forming 
styles and 5 mm thick, 95 
mm wide PVC sheet out of 
which 75mm 
shall be flat and 20 mm 
shall be tapered in 45 
degree on the inner side 
to form top and bottom 
rail and 115 mm wide PVC 
sheet out of which 75 
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mm shall be flat and 20 
mm shall be tapered on 
both sides to form lock 
rail. Top, bottom and lock 
rails shall be provided both 
side of the panel. 
10 mm (5 mm x 2 ) thick, 
20 mm wide cross PVC 
sheet be provided as 
gap insert for top rail & 
bottom rail, paneling of 5 
mm thick both side 
PVC sheet to be fitted in 
the M.S. frame welded/ 
sealed to the styles & 
rails with 7 mm (5 mm+2 
mm) thick x 15 mm wide 
PVC sheet beading on 
inner side, and joined 
together with solvent 
cement adhesive. An 
additional 5 mm thick PVC 
strip of 20 mm width is to 
be stuck on the 
interior side of the 'C' 
Channel using PVC solvent 
adhesive etc. complete 
as per direction of 
Engineer-in-charge, 
manufacturer's 
specification&drawing. 

9.120.1 
30 mm thick plain PVC 
door shutters 

Sqm 8.40 2455.10 20,623.00 

  10 STEEL WORK         

26 10.1 

Structural steel work in 
single section, fixed with 
or without connecting 
plate, including cutting, 
hoisting, fixing in position 
and applying a priming 
coat of approved steel 
primer all complete. 

Kg 1,611.73 93.05 1,49,971.00 
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27 10.6 

Supplying and fixing rolling 
shutters of approved 
make, made of 
requiredsize M.S. laths, 
interlocked together 
through their entire length 
andjointed together at the 
end by end locks, mounted 
on specially designedpipe 
shaft with brackets, side 
guides and arrangements 
for inside andoutside 
locking with push and pull 
operation complete, 
including thecost of 
providing and fixing 
necessary 27.5 cm long 
wire springsmanufactured 
from high tensile steel 
wire of adequate 
strengthconforming to IS: 
4454 - part 1 and M.S. top 
cover of required 
thicknessfor rolling 
shutters. 

        

  10.6.2 
80x1.20 mm M.S. laths 
with 1.20 mm thick top 
cover 

Sqm 37.70 2868.30 1,08,135.00 

28 10.7 
Providing and fixing ball 
bearing for rolling shutters 

Each 10.00 424.20 4,242.00 

    11 FLOORING         

29 11.26 

Kota  stone  slab  flooring  
over  20 mm  (average)  
thick base laid over and 
jointed with grey cement 
slurry mixed with pigment 
to match the shade 
of the slab, including  
rubbing  and polishing  
complete 
with base of cement 
mortar 1 : 4 (1 cement : 4 
coarse sand) : 
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11.26.1 25 mm thick Sqm 3.00 1706.60 5,120.00 

30 11.27 

Kota stone slabs 20 mm 
thick in risers of steps, 
skirting, dado and pillars 
laid on 12 mm (average) 
thick cement mortar 1:3 (1 
cement: 3 coarse sand) 
and jointed with grey 
cement slurry mixed with 
pigment to match the 
shade of the slabs, 
including rubbing and 
polishing complete. 

Sqm 0.60 2038.55 1,223.00 

31 
11.41 

Providing  and  laying  
vitrified  floor  tiles  in  
different sizes  (thickness  
to be specified  by the 
manufacturer) with water 
absorption less than 0.08% 
and conforming to  IS  :  
15622,  of  approved  
make,  in  all  colours  and 
shades,   laid  on  20mm  
thick  cement  mortar   1:4  
(1 cement  : 4 coarse 
sand), including  grouting  
the joints with  white  
cement  and matching  
pigments  etc., complete. 

        

11.41.2 Size of Tile 600x600 mm Sqm 23.44 1416.65 33,206.00 
  12 ROOFING         

32 
12.41 

Providing  and  fixing  on  
wall  face  unplasticised  
Rigid PVC rainwater pipes 
confirming to IS:13592 
Type A including jointing 
with seal ring confirming  
to IS:5382 leaving 10 mm 
gap for thermal 
expansion.(I)single 
socketed pipes. 

        

12.41.2 110 mm diameter Metre 395.00 319.75 1,26,301.00 
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33 

12.42 

Providing and fixing on 
wall face unplasticised PVC 
moulded fitting acessories  
forunplasticised  Rigid PVC 
rain   water   pipes   
confirming    to   IS-13592   
type   A including jointing 
with seal ring confirming  
to IS 5382 leaving 10mm 
gap for thermal expansion. 

        

12.42.1 Coupler         
12.42.1.2 110 mm Each 136.00 119.95 16,313.00 
12.42.5 Bend 87.5*     

12.42.5.2 110 mm bend Each 145.00 132.00 19,140.00 
12.42.6 Shoes (plain)     

12.42.6.2 110 mm shoe Each 45.00 115.95 5,218.00 

34 12.43 

Providing and fixing 
unplasticised -PVC pipe 
clips of approved   design  
tounplasticised   -  PVC  
rain  water pipes by means 
of 50x50x50 mm hard 
wood plugs, screwed with 
M.S. screws of required 
length including cutting 
brick work and fixing in 
cement mortar 1:4 (1 
cement : 4 coarse sand) 
and making good the wall 
etc. complete. 

        

  12.43.2 110 mm Each 180.00 309.50 55,710.00 
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35 12.5 Providing and fixing 
precoated galvanised iron 
profile sheets (size, shape 
and pitch of corrugation as 
approved by Engineer-in-
charge) 0.50 mm (+ 0.05 
%) total coated thickness 
with zinc coating 120 
grams per sqm as per IS: 
277, in 240 mpa steel 
grade, 5-7 microns epoxy 
primer on both side of the 
sheet and polyester top 
coat 15-18 microns. Sheet 
should have protective 
guard film of 25 microns 
minimum to avoid 
scratches during 
transportation and should 
be supplied in single length 
upto 12 metre or as 
desired by 
Engineer_x005fin-charge. 
The sheet shall be fixed 
using self drilling /self 
tapping screws of size 
(5.5x 55 mm) with EPDM 
seal, complete upto any 
pitch in horizontal/ vertical 
or curved surfaces, 
excluding the cost of 
purlins, rafters and trusses 
and including cutting to 
size and shape wherever 
required. 

Sqm 211.21 671.55 1,41,838.00 
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36 12.52 Providing and fixing tiled 
false ceiling of specified 
materials of size 595x595 
mm in true horizontal 
level, suspended on inter 
locking metal grid of hot 
dipped galvanized steel 
sections ( galvanized @ 
120 grams/ sqm, both side 
inclusive) consisting of 
main "T" runner with 
suitably spaced joints to 
get required length and of 
size 24x38 mm made from 
0.30 mm thick (minimum) 
sheet, spaced at 1200 mm 
center to center and cross 
"T" of size 24x25 mm 
made of 0.30 mm thick 
(minimum) sheet, 1200 
mm long spaced between 
main "T" at 600 mm center 
to center to form a grid of 
1200x600 mm and 
secondary cross "T" of 
length 600 mm and size 
24x25 mm made of 0.30 
mm thick (minimum) sheet 
to be interlocked at middle 
of the 1200x600 mm panel 
to form grids of 600x600 
mm and wall angle of size 
24x24x0.3 mm and laying 
false ceiling tiles of 
approved texture in the 
grid including, required 
cutting/making, opening 
for services like diffusers, 
grills, light fittings, fixtures, 
smoke detectors etc. Main 
"T" runners to be 
suspended from ceiling 
using GI slotted cleats of 
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size 27 x 37 x 25 x1.6 mm 
fixed to ceiling with 12.5 
mm dia and 50 mm long 
dash fasteners, 4 mm GI 
adjustable rods with 
galvanised butterfly level 
clips of size 85 x 30 x 0.8 
mm spaced at 1200 mm 
center to center along 
main T, bottom exposed 
width of 24 mm of all T-
sections shall be pre-
painted with polyester 
paint, all complete for all 
heights as per 
specifications, drawings 
and as directed by 
Engineer-in-charge. 

 

12.52.2 GI Metal Ceiling Lay in 
perforated Tegular edge 
global white color tiles of 
size 595x595 mm and 0.5 
mm thick with 8 mm drop; 
made of GI sheet having 
galvanizing of 100 
gms/sqm (both sides 
inclusive) and 20% 
perforation area with 1.8 
mm dia holes and having 
NRC (Noise Reduction 
Coefficient ) of 0.5, electro 
statically polyester powder 
coated of thickness 60 
microns (minimum), 
including factory painted 
after bending and 
perforation, and backed 
with a black Glass fiber 
acoustical fleece.  

Sqm 90.00 1746.25 1,57,163.00 

  13 FINISHING         

37 
13.1 

12 mm cement plaster of 
mix : 

        

13.1.1  1:4 (1 cement: 4 fine sand) Sqm 297.00 294.85 87,570.00 
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38 
13.3 

20 mm cement plaster of 
mix 

        

13.3.1 
1:4 (1 cement : 4 fine 
sand) 

Sqm 1,975.00 402.15 7,94,246.00 

39 13.21 

Extra  for  providing  and  
mixing  water  proofing 
material in cement plaster 
work in proportion 
recommended by the 
manufacturers. 

Per bag 
of  

50kg 
cement 

used 
in the 
mix 

12.00 60.55 727.00 

    INTERIOR FINISHING         

40 

13.41 

Distempering with oil 
bound washable 
distemper of approved   
brand   and  manufacture   
to  give  an  even shade : 

        

13.41.1 

New  work  (two  or  more  
coats)  over  and  including 
water tinnable priming 
coat with cement primer 

Sqm 831.74 162.55 1,35,199.00 

41 13.71 
Lettering with black Japan 
paint of approved brand 
and manufacture 

per 
letter 

per cm 
height 

21,800.00 5.05 1,10,090.00 

42 13.80 

Providing and applying 
white cement based putty 
of average thickness 1 
mm, of approved brand 
and manufacturer,    over   
the   plastered   wall   
surface   to prepare the 
surface even and smooth 
complete. 

Sqm 30.00 123.85 3,716.00 

  13.87.1 
Old work (two or more 
coats) 

Sqm 5,006.00 19.00 95,114.00 

43 13.88 

Removing white or colour 
wash by scrapping and 
sand papering and 
preparing the surface 
smooth including 
necessary repairs to 
scratches etc. complete 

Sqm 13,470.00 16.35 2,20,235.00 
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44 
13.90 

Distempering with 1st 
quality acrylic distember 
(Ready mix) having VOC 
content less than 50 
grams/ litre of approved 
brand and manufacture to 
give an even shade : 

        

13.90.1 
Old work (one or more 
coats) 

Sqm 2,105.00 56.80 1,19,564.00 

45 13.91 

Removing dry or oil bound 
distemper, water proofing 
cement paint and the like 
by scrapping, sand 
papering and preparing 
the surface smooth 
including necessary repairs 
to scratches etc. complete. 

Sqm 2,936.00 20.85 61,216.00 

46 
13.99 

Painting with synthetic 
enamel paint of approved 
brand and manufacture of 
required colour to give an 
even shade : 

        

13.99.1 
One or more coats on old 
work 

Sqm 14,905.00 86.55 12,90,028.00 

47 

13.111 
Finishing walls with Acrylic 
Smooth exterior paint of 
required shade : 

    

13.111.1 

Old work (Two or more 
coat applied @ 1.67 ltr/ 10 
sqm) on existing cement 
paint surface 

Sqm 9,666.00 111.60 10,78,726.00 

  14 REPAIRS TO BUILDING         

48 14.1 

Repairs to plaster of 
thickness 12 mm to 20 mm 
in patches of area 2.5 
sq.meters and under, 
including cutting the patch 
in proper shape, raking out 
joints and preparing and 
plastering the surface of 
the walls complete, 
including disposal of 
rubbish to the dumping 
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ground, all complete as 
per direction of Engineer-
in-Charge 

14.1.2 
With cement mortar 1:4 
(1cement: 4 coarse sand)  

Sqm 319.00 478.00 1,52,482.00 

49 14.76 

Cleaning and desilting of 
gully trap chamber, 
including removal of 
rubbish mixed with earth 
etc. and disposal of same, 
all as per the direction of 
Engineer-in-charge. 

Each 78.00 89.45 6,977.00 

50 14.77 

Cleaning of chocked sewer 
line by diesel running 
vehicle mounting hydraulic 
operated high pressure 
suction cum jetting sewer 
cleaning machine fitted 
with pump having 4000 
litres suction capacity and 
6000 litres water jetting 
tank capacity including 
skilled operator, 
supervising engineer etc. 
for cleaning and partial 
desilting of manholes and 
dechocking of sewer lines. 
Dechocking and flushing of 
sewer line from one 
manhole to another by 
high pressure jetting 
system of 2200 PSI for 
sewer line from 150mm 
diaupto 300mm 

Metre 345.00 285.90 98,636.00 
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51 

14.80 

Providing & fixing White 
vitreous china water closet 
squatting pan (Indian type) 
along with "S" or "P" trap 
including dismantling of 
old WC seat and "S" or "P" 
trap at site complete with 
all operations including all 
necessary materials, 
labour and disposal of 
dismantled material i/c 
malba, all complete as per 
the direction of Engineer-
in charge. 

        

14.80.2 
Orissa pattern W.C Pan of 
size 580x440 mm 

Each 3.00 3,850.65 11,552.00 

52 14.81 

Cutting holes of required 
size in brick masonry wall 
for fixing of exhaust fan 
including providing and 
fixing 300 mm dia PVC 
pipe conforming BIS-12818 
and making good the same 
etc. complete as per 
direction of Engineer-in-
charge. 

Each Nil  243.1 Nil  

53 14.82 

Dismantling W.C. Pan of all 
sizes including disposal of 
dismantled materials i/c 
malba all complete as per 
directions of Engineer-
in_x005fCharge. 

Each 2.00 110.70 221.00 

54 14.84 

Dismantling 15 to 40 mm 
dia G.I. pipe including 
stacking of dismantled 
pipes (within 50 metres 
lead) as per direction of 
Engineer_x005fin-Charge. 

        

  (a) 

Internal Work- Exposed on 
wall 
 
  

Metre 40.00 2.85 
 

114.00 
  

  15 DISMANTLING AND         
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DEMOLISHING 

55 15.3 

Demolishing R.C.C. work 
manually/ by mechanical 
means including stacking 
of steel bars and disposal 
of unserviceable material 
within 50 metres lead as 
per direction of Engineer - 
in- charge. 

Cum 83.00 2928.10 2,43,032.00 

56 
15.7 

Demolishing brick work 
manually/ by mechanical 
means including stacking 
of serviceable material and 
disposal of unserviceable 
material within 50 metres 
lead as per direction of 
Engineer-in-charge. 

        

15.7.4 In cement mortar Cum 135.00 1698.45 2,29,291.00 

57 
15.23 

Dismantling tile work in 
floors and roofs laid in 
cement mortar including 
stacking material within 50 
metres lead. 

    

 15.23.1 
For thickness of tiles 10 
mm to 25 mm 

Sqm 70.00 60.50 4,235.00 

58 15.56 

Dismantling old plaster or 
skirting raking out joints 
and cleaning the surface 
for plaster including 
disposal of rubbish to the 
dumping ground within 50 
metres lead 

Sqm 1,861.00 45.05 83,838.00 

59 15.57 

Dismantling aluminium/ 
Gypsum partitions, doors, 
windows, fixed glazing and 
false ceiling including 
disposal of unserviceable 
material and stacking of 
serviceable material with 
in 50 meters lead as 
directed by Engineer-in-
charge. 

Sqm 90.00 46.50 4,185.00 
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60 15.6 

Disposal of building 
rubbish / malba / similar 
unserviceable, dismantled 
or waste materials by 
mechanical means, 
including loading, 
transporting, unloading to 
approved municipal 
dumping ground or as 
approved by Engineer-in-
charge, beyond 50 m initial 
lead, for all leads including 
all lifts involved. 

Cum 238.00 219.35 52,205.00 

  16 ROAD WORK         

61 16.32 

2 cm premix carpet 
surfacing with 1.8 cum and 
0.90 cum of stone 
chippings of 13.2 mm size 
and 11.2 mm size 
respectively per 100 sqm 
and 52 kg and 56 kg of hot 
bitumen per cum of stone 
chippings of 13.2 mm and 
11.2 mm size respectively, 
including a tack coat with 
hot straight run bitumen, 
including consolidation 
with road roller of 6 to 9 
tonne capacity etc. 
complete (tack coat to be 
paid for separately). 

        

62 16.32.1  

With paving Asphalt grade 
VG - 10 heated and then 
mixed 
with solvent at the rate of 
70 grams per kg of asphalt  

Sqm 1,016.00 189.25 1,92,278.00 
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63 
16.30 

Providing and applying 
tack coat using hot straight 
run bitumen of 
grade VG - 10, including 
heating the bitumen, 
spraying the bitumen 
with mechanically 
operated spray unit fitted 
on bitumen boiler, 
cleaning and preparing the 
existing road surface as 
per 
specifications  

        

16.30.1 
On W.B.M. @ 0.75 Kg / 
sqm 

Sqm 1,016.00 45.20 45,923.00 

64 16.43 

Providing and laying design 
mix cement concrete of M-
30 grade, inroads/ taxi 
tracks/ runways, using 
cement content as per 
designmix, using coarse 
sand and graded stone 
aggregate of 40 mm 
nominalsize in appropriate 
proportions as per 
approved & specified 
designcriteria, providing 
dowel bars with sleeve/ tie 
bars wherever 
required,laying at site, 
spreading and compacting 
mechanically by 
usingneedle and surface 
vibrators, levelling to 
required slope/ 
camber,finishing with 
required texture, including 
steel form work with 
sturdyM.S. channel 
sections, curing, making 
provision for 
contraction/expansion, 
construction & 
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longitudinal joints (10 mm 
wide x 50 mmdeep) by 
groove cutting machine, 
providing and filling joints 
withapproved joint filler 
and sealants, complete all 
as per direction 
ofEngineer-in-charge (Item 
of joint fillers, sealants, 
dowel bars withsleeve/ tie 
bars to be paid 
separately).Note:- Cement 
content considered in M-
30 is @ 340 kg/cum. 
Excess/less cement used 
as per design mix is 
payable/ 
recoverableseparately. 

16.43.2 

Cement concrete 
manufactured in 
automatic batching 
plant (RMC plant) i/c 
transportation to site in 
transit 
mixer 

Cum 164.00 10006.65 16,41,091.00 

65 16.55 

Providing and laying 
bituminous macadam 
using crushed stone 
aggregates of specified 
grading premixed with 
bituminous binder, 
transported to site by 
tippers, laid over a 
previously prepared 
surface 
with paver finisher 
equiped with electronic 
sensor to the required 
grade, level and alignment 
and rolling with smooth 
wheeled, vibratory 
and tandem rollers as per 
specifications to achieve 
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the desired 
compaction and density, 
complete as per 
specifications and 
directions 
of Engineer-in-Charge. 

16.55.1 

For 50mm compacted 
thickness using coarse 
aggregateof size 50-20 mm 
graded @ 0.60 cum per 10 
sqm keyaggregate of size 
12.5 mm graded @ 0.15 
cum per 10sqm. With 
paving asphalt grade VG - 
10 @ 50 kg/ 10sqm. 

Cum 71.00 7756.40 5,50,704.00 

66 16.79 

Providing, laying, 
spreading and compacting 
graded stone aggregate 
(size range 53 mm to 0.075 
mm ) to wet mix macadam 
(WMM) specification 
including premixing the 
material with water at 
OMC in 
for all leads & lifts, laying 
in uniform layers with 
mechanical paverfinisher 
in sub- base / base course 
on well prepared surface 
and compacting with 
vibratory roller of 8 to 10 
tonne capacity to 
achievethe desired 
density, complete as per 
specifications and 
directions of Engineer-in-
Charge 

Cum 5.00 2803.65 14,018.00 

67 16.90 

Scarifying metalled (water-
bound) road surface 
including disposal of 
rubbish, lead upto 50 m 

Sqm 724.00 27.55 19,946.00 
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and consolidation of the 
aggregate received from 
scarifying with power road 
roller of 8 to 10 tonne 
capacity 

68 

16.70 

Providing and fixing G.I. 
chain link fabric fencing of 
required width in 
mesh size 50x50 mm 
including strengthening 
with 2 mm dia wire or 
nuts, bolts and washers as 
required complete as per 
the direction of 
Engineer-in-charge. 

        

16.70.2 

Made of G.I. wire of dia. 4 
mm, PVC coated to 
achieve 
outer dia not less than 5 
mm in required colour and 
shade  

Sqm 125.00 901.65 1,12,706.00 

69 16.77 

Scarifying the existing 
bituminous road surface to 
a depth of 50 mm 
and disposal of scarified 
material within all lifts and 
lead upto 1km 
(by mechanical means). 

Sqm 980.00 5.85 5,733.00 

  26 
REPAIR AND 
REHABILITATION ITEMS 

        

70 26.28 

Chipping of unsound/weak 
concrete material from 
slabs, beams, columns etc. 
with manual Chisel and/ or 
by standard power driven 
percussion type or of 
approved make including 
tapering of all edges, 
making square shoulders 
of cavities including 
cleaning the exposed 
concrete surface and 
reinforcement with wire 
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brushes etc. and disposal 
of debris for all lead and 
lifts all complete as per 
direction of 
Engineer-In-Charge 

26.28.1 75mm average thickness Sqm 857.00 311.95 2,67,341.00 
26.28.2 50mm average thickness Sqm 857.00 211.55 1,81,298.00 
26.28.3 25 mm average thickness Sqm 428.00 104.6 44,769.00 

   
Total  1,17,89,603.00  

 
(Rupees: One crore seventeen lakh eighty-nine thousand six hundred three only) 

 
 
 

 
 

 

REGIONAL MANAGER 
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SCHEDULE OF QUANTITY 

SUB SCHEDULE-II (PLUBMING WORK DSR ITEMS) 

Sr. No. 
DSR I. 

No. 
Description of items Unit Qty Rate Amount 

SUB SCHEDULE-II CIVIL DSR 2021 ITEMS- 
PLUMBING WORK     

  17 SANITARY INSTALLATION         

1 17.4.2 
Range of two urinal basins 
with 5 litre white P.V.C. 
automatic flushing cistern 

Each 2.00 8115.55 16231.00 

1 (A) 
17.32 

Providing and fixing mirror of 
superior glass (of approved 
quality) and of required shape 
and size with plastic moulded 
frame of approved make and 
shade with 6 mm thick hard 
board backing : 

        

17.32.2 
Rectangular shape 
453x357mm 

Each 5.00 1158.95 5795.00 

2 

17.35 
Providing and fixing soil, waste 
and vent pipes : 

        

17.35.1 100 mm dia         

17.35.1.1 
Sand cast iron S&S pipe as per 
IS: 1729 

Metre 25.00 1018.05 25451.00 

17.35.2 75 mm diameter         

17.35.2.1 
Sand cast iron S&S pipe as per 
IS: 1729 

Metre 15.00 931.55 13973.00 

3 
17.37 

Providing and fixing M.S. 
holder-bat clamps of approved 
design to 'Sand Cast iron/cast 
iron (spun) pipe embedded in 
and including 'cement 
concrete blocks 10x10x10 cm 
of 1:2:4 mix (1 cement : 2 
'coarse sand : 4 graded stone 
aggregate 20 mm nominal 
size), 

        

17.37.1 For 100 mm dia pipe Each 14.00 308.45 4318.00 
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17.37.2 For 75 mm dia pipe Each 14.00 304.45 4262.00 

4 

17.38 

Providing and fixing bend of 
required degree with access 
door, insertion 'rubber washer 
3 mm thick, bolts and nuts 
complete. 

        

17.38.1 100 mm dia         

17.38.1.1 
Sand cast iron S&S as per IS - 
1729 

Each 4.00 530.70 2123.00 

17.38.2  75 mm dia         

17.38.2.1 
Sand cast iron S&S as per IS - 
1729 

Each 4.00 440.00 1760.00 

5 

17.70 
Providing and fixing PTMT 
Bottle Trap for Wash basin and 
sink. 

        

17.70.1 

Bottle trap 31mm single piece 
moulded with height of 270 
mm, effective length of tail 
pipe 260 mm from the centre 
of the waste coupling, 77 mm 
breadth with 25 mm minimum 
water seal, weighing not less 
than 260 gms 

Each 2.00 325.10 650.00 

6 
17.71 

Providing and fixing PTMT 
liquid soap container 109 mm 
wide, 125 
mm high and 112 mm distance 
from wall of standard shape 
with 
bracket of the same materials 
with snap fittings of approved 
quality 
and colour, weighing not less 
than 105 gms.  
 
 
 
 
 
 
 
  

Each 5.00 146.30 732.00 

18 WATER SUPPLY         
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7 

18.9 

Providing and fixing 
Chlorinated Polyvinyl Chloride 
(CPVC) pipes, 
having thermal stability for hot 
&cold water supply including 
all CPVC 
plain & brass threaded fittings 
This includes jointing of pipes 
& fittings 
with one step CPVC solvent 
cement, trenching, refilling & 
testing of 
joints complete as per 
direction of Engineer in 
Charge. 

        

  External work         
18.9.1 15 mm nominal dia Pipes RM 35.00 221.35 7747.00 
18.9.2 20 mm nominal dia Pipes RM 50.00 275.25 13763.00 
18.9.3 25 mm nominal dia Pipes RM 30.00 370.65 11120.00 
18.9.6 50 mm nominal dia Pipes RM 25.00 811.85 20296.00 

8 
18.10 

Providing and fixing G.I. pipes 
complete with G.I. fittings and 
clamps, i/c cutting and making 
good the walls etc.  
Internal work - Exposed on 
wall 

        

18.10.1 15 mm dia nominal bore RM 25.00 304.15 7604.00 
18.10.2 20 mm dia nominal bore RM 21.00 373.35 7840.00 

9 
18.11 

Providing and fixing G.I. Pipes 
complete with G.I. fittings and 
clamps, i/c making good the 
walls etc. concealed pipe, 
including painting with anti 
corrosive bitumastic paint, 
cutting chases and making 
good the wall : 

        

18.11.1 15 mm dia nominal bore RM 10.00 485.20 4852.00 
18.11.2 20 mm dia nominal bore RM 14.00 541.10 7575.00 

10 
18.12 

Providing and fixing G.I. pipes 
complete with G.I. fittings 
including trenching and 
refilling etc. 

        

  External work         
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18.12.3 25 mm dia. nominal bore RM 20.00 417.95 8359.00 
18.12.4 32 mm dia. nominal bore RM 10.00 457.70 4577.00 
18.12.6 50 mm dia nominal bore RM 16.00 654.20 10467.00 
18.12.8 80 mm dia nominal bore RM 10.00 919.10 9191.00 

11 
18.17 

Providing and fixing gun metal 
gate valve with C.I. wheel of 
approved quality (screwed 
end) : 

        

18.17.1 25 mm nominal bore Each 6.00 532.35 3194.00 
18.17.1A  20 mm nominal bore Each 6.00 461.75 2771.00 

12 
18.21 

Providing  &  fixing     15    mm    
nominal    bore     45    cm  long 
unplasticised  PVC connection 
pipe  with brass unions. 

        

18.21.2 45 cm length         
18.21.2.1  15 mm nominal bore Each 4.00 85.20 341.00 

13 
18.49 

Providing and fixing C.P. brass 
bib cock of approved quality 
conforming to IS:8931 : 

        

18.49.1 15 mm nominal bore  Each 18.00 434.20 7816.00 

14 
18.51 

Providing and fixing C.P. brass 
long body bib cock of 
approved quality conforming 
to IS standards and weighing 
not less than 690 gms. 

        

18.51.1 15 mm nominal bore  Each 12.00 708.40 8501.00 

15 
18.52 

Providing and fixing C.P. brass 
Stop cock (concealed) of 
standard design and of 
approved make conforming to 
IS 8931 

        

18.52.1 15 mm nominal bore Each 2.00 594.75 1190.00 

16 
18.53 

Providing and fixing C.P. brass 
angle valve for basin mixer and 
geyser 
points of approved quality 
conforming to IS:8931 

        

18.53.1  15mm nominal bore Each 4.00 500.35 2001.00 

17 
18.56 

Providing and fixingj PTMT 
pillar cock of approved quality 
and colour . 

        

18.56.1 
15 mm nominal bore, 107 mm 
long, weighing not less than 

Each 2.00 180.80 362.00 
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110 gms 

  19 DRAINAGE.         

18 

19.18 
Supplying and fixing C.I. cover 
without frame for manholes : 

        

19.18.1 

455x610 mm rectangular C.I. 
cover (light duty) the weight of 
the cover to be not less than 
23 kg. 

Each 20.00 1341.35 26827.00 

19 

19.19 

Providing and fixing in position 
pre-cast R.C.C. manhole cover 
and frame of required shape 
and approved quality 

        

19.19.1 L D- 2.5         

19.19.1.1 
Rectangular shape 600x450 
mm internal dimensions 

Each 10.00 1255.25 12553.00 

  21 ALUMINIUM WORK         

20 21.1 

Providing and fixing aluminium 
work for doors, windows, 
ventilators and partitions with 
extruded built up standard 
tubular sections/ appropriate Z 
sections and other sections of 
approved make conforming to 
IS: 733 and IS: 1285, fixing with 
dash fasteners of required dia 
and size, including necessary 
filling up the gaps at junctions, 
i.e. at top, bottom and sides 
with required EPDM rubber/ 
neoprene gasket etc. 
Aluminium sections shall be 
smooth, rust free, straight, 
mitred and jointed 
mechanically wherever 
required including cleat angle, 
Aluminium snap beading for 
glazing / paneling, C.P. brass / 
stainless steel screws, all 
complete as per architectural 
drawings and the directions of 
Engineer-in-charge. (Glazing, 
paneling and dash fasteners to 
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be paid for separately) : 

21.1.1 For fixed portion         

21.1.1.2 
Powder coated aluminium 
(minimum thickness of powder 
coating 50 micron) 

Kg 16.00 466.30 7461.00 

21 

21.1.2 

For shutters of doors, windows 
& ventilators including 
providing and fixing hinges/ 
pivots and making provision 
for fixing of fittings wherever 
required including the cost of 
EPDM rubber / neoprene 
gasket required (Fittings shall 
be paid for separately) 

        

21.1.2.2 

Anodised aluminium (anodised 
transparent or dyed to 
required shade according to IS: 
1868, Minimum anodic coating 
of grade AC 15) 

Kg 523.00 564.80 295390.00 

22 
21.3 

Providing and fixing glazing in 
aluminium door, window, 
ventilator shutters and 
partitions etc. with EPDM 
rubber / neoprene gasket etc. 
complete as per the 
architectural drawings and the 
directions of engineer-in-
charge . (Cost of aluminium 
snap beading shall be paid in 
basic item): 

       

21.3.2 
With float glass panes of 5.50 
mm thickness 

Sqm 11.00 1325.55 14581.00 

  
TotalRs.  5,71,674.00 

 
(Rupees: Five lakh seventy-one thousand six hundred seventy four only) 

 

 

REGIONAL MANAGER 
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SCHEDULE OF QUANTITY 

SUB SCHEDULE-III (MARKET RATECIVIL ITEMS) 

S. 
No. 

Item 
No. 

Brief Description of Item Unit Qty. 
Rate  

(in Rs.) 
Amount  
(in Rs.) 

SUB 
SCHEDULE-

III 
MARKET RATECIVIL ITEMS     

1 N/S-1 
Providing & Fixing Glazing Door 
Floor Sping 

Each 4.00 2756.90 11028.00 

2 N/S-2 

Providing & fixing C.P. Brass 
health faucet for ablution with 1 
meter long   PVC   tube,   hand   
shower,   couplings,   wall   hook   
and   other accessories. 

Each 4.00 1227.00 4908.00 

3 N/S-3 
Minor Repairing of existing door 
/MS Door/Rolling Shutter 

Each 150.00 1015.60 152340.00 

4 N/S-4 

Repair of Rolling shutter by 
delinking of entire shutteer, 
removing & replacing of 
damaged springs, complete 
oiling & greasing the shutters 
after refixing in position, 
tightening of spring as per 
required tension etc. & making 
shutters ready for smooth 
operation etc. as directed by 
Engineer-in-Charge.  

Each 12.00 2830.10 33961.00 

5 N/S-5 

Repair of exiting M.S. Doors 
including providing & replacing, 
repairing of necessary damaged 
fitting like, Bush hinges, handles, 
tower bolt, sliding door bolt, 
hooks, holdfast etc. Whereever 
required with nesesary welding 
required, one primer coat two 
coat of synthetic enamle paint 

Each 51.00 2962.70 151098.00 
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on repairing fitting & welding etc 
complete as directed by 
Engineer - incharge etc. 
Complete. 

6 N/S-6 

Repair of Exiting Metal Mess 
ventilator proving & replacing, 
repairing  necessary damaged 
fitting like, Angle, hooks, holdfast 
etc. Whereever required with 
necessary welding required, one 
primer coat two coat of synthetic 
enamle paint on repairing fitting 
& welding etc complete as 
directed by Engineer - incharge 
etc. Complete. 

Each 50.00 2606.10 130305.00 

7 N/S-7 

Supply &Fixing of 2mm thick 
Polycarbonate sheet, having 
length, width and profile in 
accordance with those of 
adjoining main cladding sheets 
shall be fixed using stainless 
steel Hex cap headed self-
drilling/ tapping stainless steel 
screws M6, 50 mm long with 3 
mm thick EPDM seal and 
Stainless steel stitching screw of 
size 19X2.5 mm excluding the 
cost of purlins, rafters and 
trusses and including cutting to 
size and shape wherever 
required.  All screw should be 
sealed with silicon sealant.  

Sqm 30.00 1533.86 46016.00 

8 N/S-8 

Proving & Supplying Furniture 
for office (office 
Table,Engineered Wood 
Rectangular Office Table With 3 
Drawer Table Size (4.5 ft x 2.5 ft), 
stainless steel designer 
wardrobe (3ft x 6ft) . Complete 
set of wood table and stainless 
steel wardrobe, one each. 

Set 2.00  24000.00 48000.00 
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9 N/S-9 

Supplying and installation of  
M.S. porta cabin at site,  (Agra, 
U.P.) of size  8x10x8.5feet 
(Height)  
complete in all respect (  
including transporation,  
commissioning etc.) as per  the 
attached technical  specifications 
and term and  
conditions 

Each 1.00 110846.50 110847.00 

  Total (NS Items) Civil (Rs.) 6,88,503.00 

 (Rupees: Six lakh eighty eight thousand five hundred three only) 

 
 

 
REGIONAL MANAGER 
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SCHEDULE OF QUANTITY 

SUB SCHEDULE-IV (-DSR-2022 based Electrical Items) 

Sr.No. 
DSR Item 

no. 
Description Unit  Qty. Rate Amount 

SUB SCHEDULE-IV DSR 2022 ITEMS-ELECTRICAL 
WORK     

  Section 1 Wiring         

1 
1.10 

Wiring for light point/fan 
point/exhaust fan point/call bell 
point with 1.5 sq.mm FRLS PVC 
insulated copper conductor 
single core cable in surface 
/recessed medium class PVC 
conduit, with modular switch, 
modular plate, suitable GI Box 
and earthing the point with 1.5 
sq.mm FRLS PVC insulated 
copper conductor single core 
cable etc. as required. 

        

1.10.3 Group C point 115.00 1467.00 168705.00 

1 (A) 

1.14 

Wiring for circuit /submain 
wiring alongwith earth wire with 
the following sizes of FRLS PVC 
insulated copper conductor, 
single core cable in surface 
/reccessed medium class PVC 
conduit as required. 

        

1.14.1 
2 x 1.5 sq.mm +  1 x 1.5 Sq.mm 
Earth wire 

Mtr 900.00 233.00 209700.00 

1.14.2 
2 x 2.5 sq.mm +  1 x 2.5 Sq.mm 
Earth wire 

Mtr 500.00 275.00 137500.00 

1.14.3 
2 x 4 sq.mm +  1 x 4 Sq.mm 
Earth wire 

Mtr 500.00 334.00 167000.00 

1.14.4 
2 x 6 Sq. mm + 1 x 6 Sq. mm 
Earth Wire 

Mtr 250.00 439.00 109750.00 

2 1.17 
Supplying and drawing following 
sizes of FRLS PVC insulated 
copper conductor conductor, 
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single core cable in the existing 
surface/recessed steel/PVC 
conduit as required. 

1.17.3 3 x 1.5 Sq. mm  Mtr 100.00 95.00 9500.00 
1.17.12 3 x 2.5 Sq. mm  Mtr 100.00 137.00 13700.00 

3 

1.21 

Supplying and fixing of following 
sizes of medium class PVC 
conduit along with accessories in 
surface/ recess including cutting 
the wall and making good the 
same in case of recessed conduit 
as required. 

        

1.21.1 20 mm Mtr 950.00 128.00 121600.00 
1.21.2 25 mm Mtr 350.00 145.00 50750.00 
1.21.3 32 mm Mtr 100.00 184.00 18400.00 

4 

1.24 

Supplying and fixing following 
modular switch/ socket on the 
existing modular plate & switch 
box including connections but 
excluding modular plate etc. as 
required. 

        

1.24.1 5/6 amps switch Each 250.00 103.00 25750.00 
1.24.3 15/16 amps switch Each 110.00 156.00 17160.00 
1.24.4 3 pin 5/6 amp socket outlet Each 35.00 122.00 4270.00 
1.24.5 6 pin 15/16 amp socket outlet Each 30.00 197.00 5910.00 
1.24.6 Telephone Socket Outlet Each 2.00 148.00 296.00 
1.24.8 Bell Push Switch Each 2.00 140.00 280.00 

5 1.25 

Supplying and fixing stepped 
type electronic fan regulator on 
the existing modular plate 
switch box including connections 
but excluding modular plate etc. 
as required. 

Each 5.00 369.00 1845.00 

6 1.26 

Supplying and fixing modular 
blanking plate on the existing 
modular plate and switch box 
excluding modular plate as 
required. 

Each 20.00 40.00 800.00 

7 1.27 

Supplying and Fixing following 
size/modules, GI box along with 
modular base & cover Plate for 
Modular switches in recess etc. 
as required. 
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1.27.1 1 or 2  Module (75 mm x75mm) Each 2.00 298.00 596.00 
1.27.2 3 Module (100 mm x 75 mm) Each 0.00 327.00 0.00 
1.27.3 4 Module (125 mm x 75 mm) Each 24.00 343.00 8232.00 
1.27.4 6 Module (200 mm x 75 mm) Each 22.00 402.00 8844.00 
1.27.5 8 Module (125 mm x 125 mm) Each 13.00 454.00 5902.00 
1.27.6 12 Module (200mm x 150) Each 34.00 547.00 18598.00 

8 1.33 

Supplying and fixing 3 pin, 5 amp 
ceiling rose on the existing 
junction box/wooden block 
including connections etc. as 
required. 

Each 60.00 87.00 5220.00 

9 1.38 
Supplying and fixing call bell/ 
buzzer suitable for single phase, 
230 Volts, complete as required. 

Each 1.00 99.00 99.00 

10 1.41 

Installation, testing and 
commissioning of pre-wired, 
fluoroscent fitting/ compact 
fluoroscent fitting of all types, 
complete with all accessories 
and tubes etc. directly on 
ceiling/ wall, including 
connection with 1.5 sq. mm FRLS 
PVC insulated, copper 
conductor, single core cable and 
earthing etc. as required. 

Each 60.00 206.00 12360.00 

11 1.45 

Installation, testing and 
commissioning of ceiling fan, 
including wiring the down rods 
of standard length (upto 30 cm) 
with 1.5 sq. mm FRLS PVC 
insulated, copper conductor, 
single core cable including 
providing and fixing phenolic 
laminated sheet cover on the 
fanbox etc. as required. 

Each 10.00 339.00 3390.00 

12 1.47 

Supplying and fixing extra down 
rod of 10 cm length G.I. pipe, 15 
mm dia, heavy gauge including 
painting etc. as required (Note : 
more than 5 cm length shall be 
rounded to the nearest  10 cm 
and 5 cm or less shall be 
ignored.) 

Each 2.00 46.00 

 
 
 

92.00 
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  Section-2 Distribution Boards         

13 
2.3 

Supplying and fixing following 
way, single pole and neutral, 
sheet steel, MCB distribution 
board, 240 V, on surface/ recess, 
complete with tinned copper 
bus bar, neutral bus bar, earth 
bar, din bar, interconnections, 
powder painted including 
earthing etc. as required. (But 
without MCB/RCCB/Isolator) 

        

2.3.1 6 way , Double door Each 11.00 2206 24266.00 
2.3.2 8 way , Double door Each 10.00 2573 25730.00 

14 
2.4 

Supplying and Fixing folowing 
way, horizontal typethree pole 
and neutral, sheet steel, MCB 
distribution board, 415 V, on 
surface/ recess, complete with 
tinned copper bus bar, neutral 
bus bar, earth bar, din bar, 
interconnections, powder 
painted including earthing etc. 
as required. (but without 
MCB/RCCB/Isolator). 

        

2.4.1 4way (4+12), Double door Each 11.00 4091.00 45001.00 
2.4.2 6 way (4 + 18), Double door Each 10.00 4974.00 49740.00 

15 
2.5 

Supplying and fixing of following 
ways surface/ recess mounting, 
vertical type, 415 V, TPN MCB 
distribution board of sheet 
steel, dust protected, duly 
powder painted, inclusive of 200 
A, tinned copper bus bar, 
common neutral link, earth bar, 
din bar for mounting MCBs (but 
without MCBs and incomer) as 
required. (Note : Vertical type 
MCB TPDB is normally used 
where 3 phase outlets are 
required.) 

        

2.5.1 4 way (4 + 12), Double door Each 6.00 7512.00 45072.00 
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16 
2.10 

Supplying and fixing 5 amps to 
32 Amps rating 240/415 Volts, 
'C' Curve, miniature circuit 
breaker suitable for inductive 
load of following poles in the 
existing MCB DB complete with 
connections, testing 
&commisioning etc. as required. 

        

2.10.1 Single Pole Each 60.00 256.00 15360.00 
2.10.4 Triple Pole Each 25.00 1007.00 25175.00 

17 2.11 

Supplying and fixing single pole 
blanking plate in the existing 
MCB DB complete etc. as 
required. 

Each 65.00 13.00 845.00 

18 
2.14 

Supplying and fixing following 
rating, double pole, (single 
phase & neutral), 240 V, 
Residual Current Circuit Breaker 
(RCCB) having a sensitivity 
current 30 mA in the existing 
MCB DB complete with 
connections, testing & 
commissioning etc. as required. 

        

2.14.2 40 amps Each 1.00 2028.00 2028.00 
2.14.3 63 amps Each 1.00 2722.00 2722.00 

19 
2.15 

Supplying and fixing following 
rating, four pole (three phase & 
neutral), 415 volts,Residual 
Current Circuit Breaker (RCCB) 
having a sensitivity current 30 
mA in the existing MCB DB 
complete with connections, 
testing & commissioning etc. as 
required. 

        

2.15.2 40 amps Each 10.00 3188.00 31880.00 
2.15.3 63 amps Each 10.00 2872.00 28720.00 

20 2.2 

Supplying and fixing following 
raing and breaking capacity and 
pole MCCB with 
thermomagnetic release and 
terminal spreaders in existing 
cubicle panel board including 
drilling holes in cubicle panel, 
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making connection etc. as 
required. 

2.2.1 100 Amp, 16 KA, TP MCCB. Each  2.00 3777.00 7554.00 
2.2.2 125 Amp, 16 KA, TP MCCB. Each  1.00 4821.00 4821.00 

21 2.21 

Providing and fixing MV danger 
notice plate of 200mm x 150mm 
made of mild steel, atleast 2mm 
thick and vitreous enamelled 
white on both sides and with 
inscripointion single red colour 
on front side as required. 

 
 
 

Each 5.00 269.00 1345.00 

  Section-5 
 
LT Cable laying  
 

        

22 
7.1 

Laying of One number PVC 
insulated and PVC sheathed / 
XLPE power cable of 1.1 KV 
grade of following size direct in 
ground including excavation, 
sand cushioning, protective 
covering and refilling the trench 
etc as required. 

        

7.1.1 Upto 35 sq.mm Metre 150.00 387.00 58050.00 

  Section-7 
Cable end Terminations & 
Jointing  

        

23 

9.1 

Supplying and making end 
termination with brass 
compression gland and 
alluminium lugs for following 
size of PVC insulated and PVC 
sheathed/ XLPE aluminium 
conductor cable of 1.1 KV grade 
as required. 

        

9.1.20 3.5 X 25 Sq. mm (28 mm) Each 100.00 313.00 

 
 

31300.00 
 
  

  Section-8 Miscellaneous Civil Items         
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24 
14.14 

Providing, laying and fixing 
following dia RCC pipe NP2 class  
(light duty) in ground complete 
with RCC collars, joining with 
cement mortar 1:2 (1 cement : 2 
fine sand) including trenching 
(75 cm deep) and refilling etc as 
required. 

        

14.14.2 150 mm dia Meter 20.00 724.00 14480.00 
14.14.4 300 mm dia Meter 20.00 1,140.00 22800.00 

    
 Total  (Rs.) 

  
  

15,63,138.00 

 (Rupees: Fifteen lakh sixty three thousand one hundred thirty eighty only) 
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SCHEDULE OF QUANITY 

SCHDULE-V MARKET RATE - ELECTRICAL ITEMS 

Sr.No. Description Unit Qty. Rate Amount 

SCHDULE-
V 

MARKET RATE- ELECTRICAL ITEMS     

1 
Supply of Surface mounted 18/20 W LED 
Batten. (Wipro Cat. No. LL20-221-XXX-60-
NE) or equivalent approved make. 

Nos. 20.00 475.45 9509.00 

2 

Supply of recess mounted LED 600x600 mm 
fixtures Max. 36 W having min. 3000 system 
lumens with approved Make and LM80 
complied LED and as per LM79 standard, in 
6500k CCT LED Driver, shall be 2 kV Surge 
protected CCCV with voltage range of 150-
270 VAC. Fixture shall be white powder 
coated housing with full HEAT diffuser of 
PMMA.(Wipro Cat. No. CRCO23R036HP65) 
or equivalent approved make. 

Nos. 10.00 2,745.34 27453.00 

3 

Supply of wall /  surface  mounted 50 W LED 
flood light luminary with lumen efficacy of 
LED ≥  140 lm/W with view angle of 120°, 
CCT 5700K, CRI ≥70, TDH ≤10, System lumen 
5300lm, IP 65, power factor ≥0.95,  pressure 
die cast Alumunum housing, integral driver 
(Equivalent to Havells model JETA COMPECT 
OF L50W LED757LTG/ Surya model SLE FL 
50W IP65/ Philips/ Bajaj) 

Nos. 105.00 6,321.02 663707.00 

4 

Supply, installation, testing and 
commissioning of  90 W  LED Street Light  
fitting for poles (minimum lumen- 6900 
lm, CRI>80), type - Wipro LR10-911-XXX-
57-XX or equivalent approved make. 

Nos. 100.00 6,085.80 608580.00 

5 

Supply of  max 100W  LED High bay with 
COB with LED of approved make, 
DyecastAlumunum housing, integral driver 
and all necessary similar to Wipro Cat no 
LH09-112-060-50-G1 or equivalent 
approved make. 

Nos. 6.00 11,126.21 66757.00 
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6 

Supplying, installation, testing& 
commissioning of 240V, 1 phase Ceiling 
Fans of approved make complete with 
suitable length down rod as required. 
1200 mm sweep 

No. 5.00 1,236.18 6181.00 

7 
Supplying & Installation of Wall mounted 
Fan 16" (make: 
Usha/Crompton/Remi/Polar) 

No. 2.00 1,540.35 3081.00 

8 

Supplying of 240V, 1 phase Exhaust fans 
suitable for 220 / 240 volts, 50 Hz AC of 900  
rpm complete with shutter etc. as required.  

    

300 mm Sweep No. 12.00 1,008.18 12098.00 

9 

Supply of Heavy duty Exhaust fan, single 
phase 220/240V, 50Hz, 450mm Sweep & 
900 RPM, Rated power is 145 W,  Aero-
dynamically contoured blades, totally 
enclosed, highly efficient heavy duty motor 
with pressure die cast aluminium rotor 
mounted on two ball bearings, rigid frame 
with rubber mountings for silent operation. 
(Equivalent to Havells TURBOFORCE make/ 
Bajaj/ Crompton) 

No. 7.00 3,669.18 25684.00 

10 

Supply , Erection . Testing and 
Commissioning of  Exhaust fan 600 mm 
sweep , Heavy Duty single phase with 
accessories ( Louver shutter etc ) confirming 
to IS 3212 complete with mounting frame 
and louvers including suitable size of hole for 
fixing of exhaust fan connection complete as 
required. 

No. 2.00 4,141.02 8282.00 

11 

Dismantling of old 
switchgear,Panels,Luminaires,Conduit,Wiring 
etc. as per instructions of Engineer-in-charge JOB 1 80000.00 80000.00 

 

 

TOTAL (Rs.) 15,11,332.00 

 (Rupees: Fifteen lakh eleven thousand three hundred thirty two only) 
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REGIONAL MANAGER 
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SCHEDULE OF QUANTITY 

SCHEDULE VI (HIGH MAST- DSR-2022 

Sr.No
. 

DSR 
Item 
no. 

Description Unit 
Total 
Qty. Rate Amount 

SCHEDULE-VI   DSR Items High Mast         

1 9.1.33 

Supplying and making end 
termination with brass compression 
gland and aluminium lugs for 
following size of PVC insulated and 
PVC sheated/XLPE aluminium 
conductor cable of 1.1 KV grade as 
reqd.   
a) 4X16 sqmm 

Each 36.00 309.00 11124.00 

2  
5.4 

Earthing with G.I. earth plate 
600X600X6 mm thick including 
accessories, and providing masonary 
enclosure with cover plate having 
locking arrangement and watering 
pipe of 2.7 meter long etc with 
charcoal/coke and salt as reqd. 

Set 36.00 7472.00 268992.00 

3 5.11 

Providing  and fixing 25mmX5mm 
G.I. strip in 40 mm dia G.I. pipe from 
earth electrode including 
conncection with G.I. nut , bolt, 
spring, washer excavation and re-
filling etc. as reqd. 

Mtr. 72.00 706.00 50832.00 

4 5.15 
Providing and fixing 25mmX5mm G.I. 
strip on  surface or in recess for 
connections etc.as reqd. 

Mtr. 36.00 244.00 8784.00 

5 
  

Supplying and fixing following rating, 
four pole, 415 V, isolator 
in the existing MCB DB complete 
with connections, testing and 
commissioning etc. as required. 

    

2.13.2 63A Each 36.00 1034 37224.00 

    Total (DSR Items) High Mast Rs. 3,76,956.00 
  

(Rupees: Three lakh seventy six thousand nine hundred fifty six only) 
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REGIONAL MANAGER 
 

SCHEDULE OF QUANTITY 

SCHEDULE VII (HIGH MAST ITEMS BASED ON MARKET RATES) 

Sr.No. 
DSR 
Item 
no. 

Description Unit 
Total 
Qty. 

Rate Amount 

SCHEDULE-
VII 

Non-Schedule items- High Mast 
        

1 MR-1 

Supplying of 20 Meter High Mast 
shaft totally hot dip galvanized in 
two sections suitable for wind 
velocity as per IS 875 Part 3 with 
latching arrangement, winch 
mounting bracket,  luminiaries 
carriage suitable to install 8 Nos. 
luminiaries in symmetrical 
arrangements etc. as required as 
per the Technical data sheet 
enclosed.(Make: 
Bajaj/Philips/Crompton/Valmont) 

Each 1.00 326637.00 326637.00 

2 MR-2 

Supplying of raising/lowering 
system comprising double drum 
winch, 6mm dia meter SS wire 
rope, trailling cable, connector, 
Integral Power tool motor manual 
handle, junction box, lightening 
finial including wiring material 
from JB to individual luminaire & 
MCB in base compartment  etc. as 
required as per the Technial data 
sheet enclosed  (Make: 
Bajaj/Philips/Crompton/Valmont) 

Each 2.00 110965.00 221930.00 

3 MR-3 

Supply of foundation bolts 
(M30/850x 8Nos.) manufactured 
from special steel along with nuts, 
washers, anchor plates and 
common templates etc. as 
required as per the directions of 
Engineer-in-Charge. 

Set 1.00 16423.00 16423.00 

4 MR-4 
Supply of LED type single dome 
aviation obstruction light etc. as 

Each 12.00 4263.00 51156.00 
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required. (Make  Bajaj/ Philips/ 
Crompton/Valmont)  

5 MR-5 

Supply of outdoor  stand mounted 
feedar pillar with 32 Amp. TPN 
MCB incomer, single dial time 
switch 25A, TP contrator for the 
automatic switching of luminaries, 
power tool control with 2 Nos. 
9Amp contrators and raise/lower 
Push button, incoming 16 sq. 
mm/35 sq.mm and out going 16 & 
2.5 sqmm. terminals   etc. 
inclucding  grouting the stand in 
concrete etc. as required as per 
the diections of the Engineer-in-
Charge. 

Each 1.00 32323.00 32323.00 

6 MR-6 

Supplying, Installation, Testing & 
Commissioning of Energy efficient 
250 Watt. LED Flood Light (White) 
Fitting made from pressure die 
cast Aluminium housing  powder 
coated, heat resistant toughened 
glass, constant current (CC) LED 
driver, coefficient coloure 
temperature (CCT) from 5700K to 
6500K, Lumens per Watt. (LPW)  
120 or more  PVC insulated 
copper conductor Internal wiring 
,high power LEDs, 240Volts, 50 Hz, 
Ingress Protection (IP) 65/ 66 , 
Internal surge protection and 
other accessories including 
connections etc. as required as 
per the directions of Engineer-in-
Charge   (Make: Bajaj Praze 300L 
LED I or equivalent in Crompton 
Greaves /Havells/Philips) 

Each 18.00 17212.00 309816.00 

7 MR-7 

Erection of the High Mast 
complete in all respect with the 
help of suitable tool and plants, 
including raising-lowerig system, 
aviation obstruction light, wiring 
of luminaries with all wiring 

job 1.00 28875.00 28875.00 



 

Page | 269 
 

 

materials like PVC insulated PVC 
sheathed flexible cable of copper 
conductor  of 1.5mm2, lugs, MCB 
&Labour,testing and 
commissioning etc. as required.  
as per the directions of Engineer-
in-Charge. 

8 MR-8 

Supplying of XLPE insulated,  PVC 
inner sheathed Aluminium 
conductor armoured LT power 
cables 1100 Volts grade   ISI-7098 
(Part-1)-1988 with up to date 
amendments of the following 
sizes (Make: Havells/Fort 
Gloster/ICL/Gem 
Cab/Universal/PolyCab/KEC/KEI/G
randlay) 

        

    a) 4X16  sqmm Meter 50.00 216.00 10800.00 

  
 

TOTAL MARKET RATE ITEMS 
(Rs.) 

9,97,960.00 

     
(Rupees: Nine lakh ninety seven thousand nine hundred sixty only) 

 
 

 
REGIONAL MANAGER 
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Price bid format 

       
Schedule A 

Name of Work: 
Upgradation & other miscellaneous works at RWC, Yamuna 
Bridge Agra 

NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T   
Sub Schedules (I)+II Civil works items from DSR Civil 2021  
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par % Fig  

In 
Figures  In words   

              
1 Sub Schedule -I+II 

: 
All Items of Civil 
works based on 
DSR Civil 2021 

1,17,89,603.00 
+ 

5,71,674.00   

    

  
 Total of sub-

Schedules (I+II) 
1,23,61,277.00 

        

            

             
 

 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL  NOT 
BE CONSIDERED FOR  PRICE EVALAUTION  AND WILL BE NULL AND VOID TO THIS EFFECT.) 
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Schedule A 
Name of Work: Upgradation & other miscellaneous works at RWC, 

Yamuna Bridge Agra  
 

NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T     
Sub Schedule (III) Civil works items based on Market rates (MR)  
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par % Fig  

In 
Figures  In words   

              
1 Sub Schedule -III: 

All Items of civil 
works based on  
Market Rates (MR) 

6,88,503.00     

              

  
Total of sub-
Schedule (III) 6,88,503.00       

              
 

 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT 
BE CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 
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Schedule A 
Name of Work: Upgradation & other miscellaneous works at RWC, 

Yamuna Bridge Agra  
 

NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T     
Sub Schedule (IV) E&M works items based on DSR- Electrical  2022 
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par 

% Fig 
 
  

In 
Figures 
  

In words 
 
  

1 2 3 4 5 6 7 
1 Sub Schedule -IV: 

All Items of E&M 
works based on 
DSR- Elect-2022 

15,63,138.00 

    

             

  
Total of sub-
Schedule (IV) 

15,63,138.00 
      

              
 

 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL  NOT 
BE CONSIDERED FOR  PRICE EVALAUTION  AND WILL BE NULL AND VOID TO THIS EFFECT.) 
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Schedule A 

Name of Work: Upgradation & other miscellaneous works at RWC, 
Yamuna Bridge Agra  

 
NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T     
Sub Schedule (V) E&M works items based on Market rates (MR)  
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par 

% Fig 
 
  

In 
Figures 
  

In words 
 
  

1 2 3 4 5 6 7 
1 Sub Schedule -V: 

All Items of E&M 
works based on 
Market Rates (MR) 

15,11,332.00     

             

  
Total of sub-
Schedule (IV) 15,11,332.00       

              
 

 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT 
BE CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 

 
 
 
 
 
 
 
 
 
 
 
 



 

Page | 274 
 

 

 
 
 
 

Schedule A 
Name of Work: Upgradation & other miscellaneous works at RWC, 

Yamuna Bridge Agra  
 

NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T     
Sub Schedule (VI) High Mast items based on DSR Electrical 2022 
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par 

% Fig 
 
  

In 
Figures 
  

In words 
 
  

1 2 3 4 5 6 7 
1 Sub Schedule -VI: 

All Items of high 
mast works based 
on DSR- Elect. 
2022 

3,76,956.00 
 

    

             

  
Total of sub-
Schedule (VI) 

3,76,956.00 
       

              
 

 

 

Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT 
BE CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 
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Important Note: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES SHALL BE 
QUOTED IN THE PRICE BID XL SHEET DESIGNED FOR QUOTING RATES IN THE UPLOADED 
TENDER ON THE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID SHALL NOT 
BE CONSIDERED FOR PRICE EVALAUTION AND WILL BE NULL AND VOID TO THIS EFFECT.) 

  

Schedule A 
Name of Work: Upgradation & other miscellaneous works at RWC, 

Yamuna Bridge Agra  
 

NIT Number CWC/NIT_RO-LKO//Engg- Agra/22-23/27T     
Sub Schedule (VII) High Mast  items based on Market Rates 
       

S/
N 
  

Description of Work 
  

Amount (Rs.) 
  

% Quote by Bidder  
(In Fig)  

Amount Quoted  
(Rs.) 
  

Above/ 
Below/  
At Par 

% Fig 
 
  

In 
Figures 
  

In words 
 
  

1 2 3 4 5 6 7 
1 Sub Schedule -VII: 

All Items of high 
mast  works based 
on Market Rate 
(MR) 

9,97,960.00     

             

  
Total of sub-
Schedule (VI) 9,97,960.00       
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CENTRAL WAREHOUSING CORPORATION 
(A Govt. of India Undertaking) 

PRICE BID  
 

SUMMARY SHEET FORMAT 
 
Name of Tenderer   

(address)   

 
Name of Work: - Upgradation & other miscellaneous works at RWC, Yamuna 
Bridge Agra  

 
N NIT Number:          CWC/NIT_RO-LKO//Engg- Agra/22-23/27T    Dated: 

02.12.2022  
  

 

Description of Sub schedule Items of works Quoted 
Amount (Rs.) 

Total of Sub schedule (I+II) All Items of Civil works based 
on DSR Civil 2021 

 

Total of Sub schedule (III) All Items of Civil works based 
on Market rates (MR) 

 

Total of Sub schedule (IV) All Items of E&M works based 
on DSR- Electrical 2022 

 

Total as per Sub schedule (V) All Items of E&M works based 
on Market rates (MR) 

 

Total as per Sub schedule (VI) All Items of High Mast based on 
DSR-Elect. -2022/ 

 

Total as per Sub schedule (VII) All Items of High Mast based on 
Market rates (MR) 

 

Total of all Sub Schedules (I+II) + (III)+ (IV) +(V)+VI+VII  
 
  

  
 

  

 (Tenderer) 
 

ImportantNote: 

(TENDERER SHALL NOT QUOTE THE RATE ANY WHERE IN TECHNICAL BID. THE RATES 
SHALLBEQUOTEDINTHEPRICEBIDXLSHEETDESIGNEDFORQUOTINGRATESINTHEUPLOADE
DTENDERONTHE TENDER WEBSITE. THE RATES IF ANY MENTION IN TECHNICAL BID 
SHALL NOTBECONSIDEREDFORPRICEEVALAUTION ANDWILL 
BENULLANDVOIDTOTHISEFFECT.) 


